



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
					Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	<b>21CA0001</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Road, Sitio Greco, Barangay Calaylayan, Abucay, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/18/2021	GAA FY-2021	1,979.99		1,979.99	Construction of Road - PCCP
2	<b>21CA0002</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, San Benito, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/15/2021 to 02/18/2021	02/19/2021 to 03/01/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Road - PCCP
3	<b>21CA0003</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Saguing, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/08/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)
4	<b>21CA0004</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Shelter for Battered Women), San Juan, Samal, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/15/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)
5	<b>21CA0005</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Poblacion, Morong, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)
6	<b>21CA0006</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Pita, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
					Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	<b>21CA0007</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Bayan, Orani, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	9,899.99		9,899.99	Construction of Road - PCCP
8	<b>21CA0008</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, San Simon, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
9	<b>21CA0009</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Facility (Covered Court), Leona Phase 1, Brgy. Tapulao, Orani, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	02/27/2021 to 02/08/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise
10	<b>21CA0010</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose (Phase II), Barangay Saba, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/15/2021 to 02/18/2021	02/19/2021 to 03/01/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)
11	<b>21CA0011</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Sto. Niño, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/15/2021 to 02/18/2021	02/19/2021 to 03/04/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
					Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	<b>21CA0012</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Dalao, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/15/2021 to 02/18/2021	02/19/2021 to 03/02/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
13	<b>21CA0013</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Pag-asa, Orani, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
14	<b>21CA0014</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Little Baguio, Palihan, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/11/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
15	<b>21CA0015</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Pentor, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/21/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/11/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
16	<b>21CA0016</b> Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 108 + 070 - KO 108 + 236, KO 109+032 - KO 109+455, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 06/15/2021	06/16/2021 to 07/08/2021	GAA FY-2021	13,126.12		13,126.12	Construction of Road - PCCP



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17		<b>21CA0017</b> Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Calaguiman Vicinal Road - KO 129 + 219.50 - KO 129 + 785, Samal, Bataan	Maintenance Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 06/02/2021	06/03/2021 to 06/04/2021	GAA FY-2021	9,799.99		9,799.99	Construction of Road - PCCP
18		<b>21CA0018</b> Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Tabacan Poblacion Road - KO 102 + (-127) - KO 102 + 047, KO 102+349 - KO 102+593, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 05/31/2021	06/01/2021 to 06/08/2021	GAA FY-2021	8,110.48		8,110.48	Construction of Road - PCCP
19		<b>21CA0019</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, J.C. Payumo, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/01/2021	GAA FY-2021	4,949.99		4,949.99	Construction of Road - PCCP
20		<b>21CA0020</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Sitio Riverside, Maite, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/18/2021 to 02/18/2021	02/19/2021 to 03/01/2021	GAA FY-2021	4,949.99		4,949.99	Construction of Road - PCCP
21		<b>21CA0021</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Road, Upper Purok 4, San Pablo, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/01/2021	GAA FY-2021	1,979.99		1,979.99	Construction of Road - PCCP



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22		<b>21CA0022</b> Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Roman Expressway - KO 105 + 758 - KO 106 + 121, Orani, Bataan	Maintenance Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 06/10/2021	06/11/2021 to 06/30/2021	GAA FY-2021	16,574.74		16,574.74	Asphalt Overlay
23		<b>21CA0023</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Facility (Motorpool and Materials Recovery Facility), Sitio Macao, Brgy. Capitangan, Abucay, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 01/26/2021	01/27/2021 to 02/24/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)
24		<b>21CA0024</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of New Health Center Building, Brgy. Pentor, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/05/2021	GAA FY-2021	3,959.99		3,959.99	Construction of Building - Low Rise (2-Storey)
25		<b>21CA0025</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Pag-asa, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/12/2021 to 01/26/2021	01/27/2021 to 03/01/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
26		<b>21CA0026</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall), Nagbalayong, Morong, Bataan	Construction Section	YES	Competitive Bidding	11/23/2020 to 11/29/2020	12/23/2020	01/18/2021 to 02/18/2021	02/19/2021 to 03/05/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2-Storey)



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27		<b>21CA0027</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Phase 1), Brgy. San Ramon, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/25/2021 to 01/26/2021	01/27/2021 to 02/08/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2 Storey)
28		<b>21CA0028</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Barangay San Ramon, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	11/27/2020 to 12/03/2020	5/28/2021	06/11/2021 to 07/05/2021	07/06/2021 to 07/16/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2 Storey)
29		<b>21CA0029</b> Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 097 + 000 - KO 097 + 595, Hermosa, Bataan	Maintenance Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/25/2021 to 01/26/2021	01/27/2021 to 02/17/2021	GAA FY-2021	14,699.99		14,699.99	Construction of Drainage
30		<b>21CA0030</b> Asset Preservation - Preventive Maintenance - Tertiary Roads - Calaguiman Vicinal Road - KO 129 + 000 - KO 129 + 177.40, Samal, Bataan	Maintenance Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/28/2021 to 05/26/2021	05/27/2021 to 06/07/2021	GAA FY-2021	2,224.59		2,224.59	Construction of Road Asphalt
31		<b>21CA0031</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Baleteng Pula, Pag-asa, Orani, Bataan	Construction Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/25/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Road - PCCP



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32		<b>21CA0032</b> Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 097 + 015.20 - KO 098 + 056.50, Hermosa, Bataan	Maintenance Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/28/2021 to 02/23/2021	02/24/2021 to 03/02/2021	GAA FY-2021	16,736.43		16,736.43	Construction of Road - Asphalt
33		<b>21CA0033</b> Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bataan Technical Park Inc. Road (BTPI) - KO 177 + 000 - KO 177 + 801.976, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/28/2021 to 06/15/2021	06/16/2021 to 08/19/2021	GAA FY-2021	14,699.99		14,699.99	Rehabilitation/ Reconstruction/ Upgrading of Road - PCCP
34		<b>21CA0034</b> Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation/ Improvement of Flood Control Project along Colo River, San Benito Section, Phase VI-A Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/25/2021 to 01/26/2021	01/27/2021 to 02/15/2021	GAA FY-2021	48,999.99		48,999.99	Construction/ Improvement of Slope Protection
35		<b>21CA0035</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Luacan, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/25/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2 Storey)



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36		<b>21CA0036</b> Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gov. J.J. Liniao Road - KO 170 + 000 - KO 170 + 352, KO 170+366 - KO 170+540, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/28/2021 to 05/20/2021	05/21/2021 to 06/02/2021	GOP	9,799.99		9,799.99	Reconstruction of Road - PCCP
37		<b>21CA0037</b> Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Gatao Br. (B01569LZ) along Gov JJ Liniao Road, Morong, Bataan	Maintenance Section	YES	Competitive Bidding	11/27/2020 to 12/03/2020	1/8/2021	01/25/2021 to 01/26/2021	01/27/2021 to 02/19/2021	GAA FY-2021	6,859.99		6,859.99	Retrofitting/ Strengthening of Bridges
38		<b>21CA0038</b> Local Infrastructure Program - Buildings and Other Structures - Multi- Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. West Calaguiman, Samal, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/10/2021	02/11/2021 to 02/24/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2 Storey)
39		<b>21CA0039</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Mulawin, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/10/2021	02/11/2021 to 02/24/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2 Storey)





Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40		<b>21CA0040</b> Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Jct. Layac-Balanga-Mariveles Port Road (S01272LZ), KO 107+980 to KO 108+750, KO 111+000 to KO 013+143, Orani and Samal Bataan	Maintenance Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 06/10/2021	06/11/2021 to 06/29/2021	GAA FY-2021	48,249.99		48,249.99	Construction of Road - Asphalt
41		<b>21CA0041</b> Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project in Colo River, Mabiga Section, Phase B, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/15/2021	02/16/2021 to 02/22/2021	GAA FY-2021	91,661.48		91,661.48	Construction/ Rehabilitation of Concrete Revetment
42		<b>21CA0042</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Sibul, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/10/2021	02/11/2021 to 03/12/2021	GAA FY-2021	4,949.99		4,949.99	Construction of Road - PCCP
43		<b>21CA0043</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Mabuco, Hermosa, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/10/2021	02/11/2021 to 02/24/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Building - Low Rise (2 Storey)



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44		<b>21CA0044</b> Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Construction/Improvement of Multi-Purpose Building (Bataan Command Center), Brgy. Doña, Orani, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/10/2021	02/11/2021 to 02/24/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Building - Low Rise
45		<b>21CA0045</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Barangay Road, Layac, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	1/18/2021	02/09/2021 to 02/10/2021	02/11/2021 to 03/01/2021	GAA FY-2021	1,979.99		1,979.99	Construction of Road - PCCP
46		<b>21CA0046</b> Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project in Calaguiman River Phase 2B, Samal Bataan	Construction Section	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/29/2020	01/21/2021 to 02/11/2021	02/12/2021 to 02/17/2021	GAA FY-2021	96,500.00		96,500.00	Construction/ Rehabilitation of Concrete Revetment
47		<b>21CA0047</b> Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jose Abad Santos Avenue (JASA) - KO 113 + 211 - KO 113 + 254.75, Dinalupihan, Bataan	Maintenance Section	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/29/2020	01/21/2021 to 03/03/2021	03/04/2021 to 03/15/2021	GAA FY-2021	74,304.99		74,304.99	Construction of Slope Protection



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48		<b>21CA0048</b> Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project in Pentor-Balsik River, Daang Bago Section, Phase B, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/29/2020	01/21/2021 to 01/28/2021	01/29/2021 to 02/04/2021	GAA FY-2021	48,999.99		48,999.99	Construction/ Rehabilitation of Concrete Revetment
49		<b>21CA0049</b> Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project in Colo River, San Pablo Section, Dinalupihan, Bataan	Construction Section	YES	Competitive Bidding	12/09/2020 to 12/15/2020	12/29/2020	01/21/2021 to 02/18/2021	02/19/2021 to 03/19/2021	GAA FY-2021	49,000.00		49,000.00	Construction/ Rehabilitation of Concrete Revetment
50		<b>21CA0050</b> Local Program - Buildings and Other Structures - Multi - Purpose / Facilities - National Building Program - Construction of DPWH Standard Design Building, Bataan 1st District Engineering Office Building, Orani, Bataan	Planning and Design Section	NO	Competitive Bidding	01/12/2021 to 01/19/2021	2/2/2021	02/20/2021 to 03/03/2021	03/04/2021 to 03/11/2021	GAA FY-2021	49,999.99		49,999.99	Construction of Two (2) Storey Building
51		<b>21CA0052</b> Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project in Colo River, Roosevelt Section, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	01/12/2021 to 01/19/2021	2/2/2021	02/20/2021 to 03/03/2021	03/04/2021 to 03/11/2021	GAA FY-2021	48,999.99		48,999.99	Construction/ Rehabilitation of Concrete Revetment



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52		<b>21CA0053</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Balsik-Pulo-Almacen Road, Brgy. Pulo, Hermosa, Bataan	Planning and Design Section	NO	Competitive Bidding	01/12/2021 to 01/19/2021	2/2/2021	02/20/2021 to 03/03/2021	03/04/2021 to 03/05/2021	GAA FY-2021	44,099.99		44,099.99	Construction of Concrete Road with Slope Protection
53		<b>21CA0054</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Naparing Road, Barangay Naparing Package II, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	01/12/2021 to 01/19/2021	2/2/2021	02/11/2021 to 02/23/2021	02/24/2021 to 02/26/2021	GAA FY-2021	48,999.99		48,999.99	Construction of Concrete Road with Slope Protection
54		<b>21CA0055</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Old San Jose leading to Angeles-Porac-Floridablanca-Dinalupihan Road Barangay Old San Jose, Package II, Dinalupihan, Bataan	Planning and Design Section	YES	Competitive Bidding	01/12/2021 to 01/19/2021	2/2/2021	02/11/2021 to 02/23/2021	02/24/2021 to 03/05/2021	GAA FY-2021	48,999.99		48,999.99	Construction of Concrete Road with Slope Protection
55		<b>21CA0056</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Hacienda, Barangay Gabon, Abucay, Bataan	Construction Section	YES	Competitive Bidding	01/12/2021 to 01/19/2021	2/2/2021	02/11/2021 to 02/23/2021	02/24/2021 to 04/12/2021	GAA FY-2021	4,949.99		4,949.99	Construction of Road



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56		<b>21CA0057</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Concreting of Road at Brgy. Pita leading to Dinalupihan Agro - Tourism Area, Dinalupihan, Bataan	Planning and Design Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/12/2021 to 03/17/2021	03/18/2021 to 03/26/2021	GAA FY-2021	39,199.99		39,199.99	Construction of Concrete Road
57		<b>21CA0058</b> Local Infrastructure Program - Building and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building Kataasan, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/12/2021 to 03/17/2021	03/18/2021 to 03/26/2021	GAA FY-2021	5,939.99		5,939.99	Construction of Multi - Purpose Building
58		<b>21CA0059</b> Local Infrastructure Program - Building and Other Structures - Multi - Purpose/ Facilities - Rehabilitation of Multi - Purpose Building (Samal Market), Samal, Bataan	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/12/2021 to 03/17/2021	03/18/2021 to 04/07/2021	GAA FY-2021	9,899.99		9,899.99	Construction/ Rehabilitation of Building
59		<b>21CA0060</b> Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Abucay Municipal Police Station Building, Abucay, Bataan	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	3/16/2021	03/26/2021 to 04/05/2021	04/06/2021 to 04/14/2021	GOP	57,899.99		57,899.99	Construction of Building



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60		<b>21CA0061</b> Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Provincial Headquarters Building - 1 Bataan Command Center, Orani, Bataan	Planning and Design Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/09/2021 to 03/16/2021	03/17/2021 to 03/18/2021	GAA FY-2021	57,899.99		57,899.99	Construction of Building
61		<b>21CA0062</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Pag-asa, Orani, Bataan	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/12/2021 to 03/16/2021	03/17/2021 to 04/08/2021	GAA FY-2021	4,949.99		4,949.99	Concreting of Road
62		<b>21CA0063</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Relocation Site, Barangay Imelda, Samal, Bataan	Construction Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/12/2021 to 03/16/2021	03/17/2021 to 04/12/2021	GAA FY-2021	4,949.99		4,949.99	Construction of Road
63		<b>21CA0064</b> Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Concreting of Road, Sitio Alikabok, Brgy. Bayan, Orani, Bataan	Planning and Design Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/12/2021 to 03/17/2021	03/18/2021 to 03/26/2021	GAA FY-2021	9,799.99		9,799.99	Construction of Concrete Road



Republic of the Philippines  
 Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE III  
 Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64		<b>21CA0065</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sta. Isabel - San Ramon Diversion Road, Dinalupihan, Bataan	Planning and Design Section	NO	Competitive Bidding	02/04/2021 to 02/10/2021	2/26/2021	03/09/2021 to 03/10/2021	03/11/2021 to 03/17/2021	GAA FY-2021	48,366.92		48,366.92	Construction of Road
65		<b>21CA0066</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Angeles-Porac-Floridablanca-Dinalupihan-Jose Abad Santos Avenue Diversion Road, Dinalupihan, Bataan	Planning and Design Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/05/2021	04/06/2021 to 04/30/2021	GAA FY-2021	14,699.99		14,699.99	Construction of Road and Bridge
66		<b>21CA0067</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Greco Calaylayan, Abucay, Bataan	Construction Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 05/20/2021	05/21/2021 to 05/27/2021	GAA FY-2021	6,929.99		6,929.99	Construction of Road
67		<b>21CA0068</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Pinabatuhan, Morong, Bataan	Construction Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/06/2021	04/07/2021 to 04/14/2021	GAA FY-2021	14,849.99		14,849.99	Construction of Road
68		<b>21CA0069</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Maite, Hermosa, Bataan	Construction Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/06/2021	04/07/2021 to 04/14/2021	GAA FY-2021	9,899.99		9,899.99	Construction of Road



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69		<b>21CA0070</b> Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Mulawin-Tala Road leading to Mt. Natib, Bataan National Park, Orani, Bataan	Planning and Design Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/26/2021 to 03/29/2021	03/30/2021 to 04/05/2021	GAA FY-2021	14,699.99		14,699.99	Construction of Road and Drainage
70		<b>21CA0071</b> Local Infrastructure Program - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi - Purpose Building, Barangay Gugo, Samal, Bataan	Construction Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/06/2021	04/07/2021 to 04/14/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building
71		<b>21CA0072</b> Local Infrastructure Program - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi - Purpose Building, Barangay Saguing, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/06/2021	04/07/2021 to 04/14/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building
72		<b>21CA0073</b> Local Infrastructure Program - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi - Purpose Building, Barangay Daang Bago, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/06/2021	04/07/2021 to 04/14/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building





Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73		<b>21CA0074</b> Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Repair/ Rehabilitation/ Improvement, Overlay with Pavement Markings along Angeles-Porac- Floridablanca-Dinalupihan Road KO 116+000-KO 118+000 Dinalupihan Bataan Phase 1, Dinalupihan, Bataan	Maintenance Section	NO	Competitive Bidding	02/23/2021 to 03/01/2021	3/16/2021	03/31/2021 to 04/06/2021	04/07/2021 to 04/14/2021	GAA FY-2021	31,844.99		31,844.99	Construction of Road - Asphalt
74		<b>21CA0075</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building, Brgy. San Pablo, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building
75		<b>21CA0076</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building, Brgy. San Ramon, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	5/28/2021	06/11/2021 to 06/16/2021	06/17/2021 to 06/24/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building
76		<b>21CA0077</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building, Brgy. Old San Jose, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77		<b>21CA0078</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building, Brgy. San Benito, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building
78		<b>21CA0079</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building, Brgy. A. Rivera, Hermosa, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	4,949.99		4,949.99	Construction of Multi - Purpose Building
79		<b>21CA0080</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Building, Brgy. Palili, Samal, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	7,424.99		7,424.99	Construction of Multi - Purpose Building
80		<b>21CA0081</b> Local Infrastructure Program - Local Roads and Bridges - Local Roads - Upgrading/ Improvement of Sitio Masapsap Road, Brgy. Bayan, Orani, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	9,899.99		9,899.99	Construction of Road



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81		<b>21CA0082</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bataan Technological Park Road, (BTPI) - KO 175+(506) - KO 177+000, KO 177+388 - KO 180+633, Phase 1, Morong, Bataan	Construction Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/07/2021 to 05/12/2021	05/14/2021 to 05/21/2021	GAA FY-2021	48,249.99		48,249.99	Rehabilitation/ Reconstruction of Road
82		<b>21CA0083</b> Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Concreting of Road from Roman Expressway leading to San Pedro, Hermosa, Bataan	Planning and Design Section	NO	Competitive Bidding	04/02/2021 to 04/08/2021	4/23/2021	05/06/2021 to 05/10/2021	05/11/2021 to 05/20/2021	GAA FY-2021	9,799.99		9,799.99	Road Concreting
83		<b>21CA0084</b> Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction/ Rehabilitation of San Juan Bridge along Old National Road, Samal, Bataan	Construction Section	NO	Competitive Bidding	05/07/2021 to 05/13/2021	5/28/2021	06/11/2021 to 06/16/2021	06/17/2021 to 06/24/2021	GAA FY-2021	44,099.99		44,099.99	Construction/ Rehabilitation of Bridge



Republic of the Philippines  
 Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE III  
 Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84		<b>21CA0085</b> Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/ Facilities - Construction of Multi - Purpose Facility, Municipal Plaza, Brgy. Poblacion, Morong, Bataan	Construction Section	NO	Competitive Bidding	05/07/2021 to 05/13/2021	5/28/2021	06/11/2021 to 06/16/2021	06/17/2021 to 06/24/2021	GAA FY-2021	2,969.99		2,969.99	Construction of Multi - Purpose Building
85		<b>21CA0086</b> Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Concreting of Brgy. Imelda - Brgy. Lalawigan Road leading to National Road, Samal, Bataan	Construction Section	NO	Competitive Bidding	05/07/2021 to 05/13/2021	5/28/2021	06/11/2021 to 06/16/2021	06/17/2021 to 06/24/2021	GAA FY-2021	39,199.99		39,199.99	Concreting of Road
86		<b>21CA0087</b> Repair/ Maintenance of DPWH Building - Motorpool Building, Perimeter Fence, Water Management Facilities/ Water Supply - Potable Water System with Big Water Tank, Stockroom, Equipment Services Office and Motorpool, Orani, Bataan	Maintenance Section	NO	Competitive Bidding	05/07/2021 to 05/13/2021	5/28/2021	06/11/2021 to 08/07/2021	08/09/2021 to 09/14/2021	SR2021-03-006759	3,499.99		3,499.99	Construction of Building/ Fence/ Water Management Facilities
87		<b>21CA0088</b> Repair/ Maintenance of Flood Control Structures along Colo River (Layac Section) Sta. 0+000.00 - Sta. 0+080.70, Dinalupihan, Bataan	Maintenance Section	NO	Competitive Bidding	06/10/2021 to 06/16/2021	7/28/2021	08/10/2021 to 08/23/2021	08/24/2021 to 09/22/2021	SR-2021-03-007709	2,699.99		2,699.99	Repair/ Maintenance of Flood Control
88		<b>21CA0089</b> Concreting of Makangkong St. San Simon FMR, Brgy. San Simon, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	06/10/2021 to 06/16/2021	6/30/2021	07/13/2021 to 07/19/2021	07/20/2021 to 09/14/2021	DA Fund	11,939.99		11,939.99	Concreting of Road



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

	CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
						Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89		<b>21CA0090</b> Concreting of Daang Pari FMR, Brgy. Salian, Abucay, Bataan	Construction Section	NO	Competitive Bidding	06/10/2021 to 06/16/2021	7/28/2021	08/10/2021 to 08/16/2021	08/17/2021 to 08/24/2021	DA Fund	24,874.99		24,874.99	Concreting of Road
90		<b>21CA0091</b> Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Construction/ Installation of Street Lights along Mabatang Vicinal Road (SO1288LZ) KO 118+(-772) - KO 126+991, Abucay, Bataan	Planning and Design Section	NO	Competitive Bidding	06/10/2021 to 06/16/2021	6/30/2021	07/13/2021 to 07/15/2021	07/16/2021 to 07/26/2021	GAA FY-2021	96,499.99		96,499.99	Construction/ Installation of Street Lights
91		<b>21CA0092</b> Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Construction/ Installation of Street Lights along Gov JJ Linao Road (SO1290LZ) KO 159+(-232) - KO 173+000, Morong, Bataan	Planning and Design Section	NO	Competitive Bidding	06/10/2021 to 06/16/2021	6/30/2021	07/13/2021 to 07/15/2021	07/16/2021 to 07/26/2021	GAA FY-2021	96,499.99		96,499.99	Construction/ Installation of Street Lights
92		<b>21CA0093</b> Construction/ Completion of Four (4) Storey - Twenty (20) Classrooms School Building, Jose C. Payumo Jr. Memorial High School, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	08/23/2021 to 08/31/2021	10/8/2021	10/28/2021 to 11/03/2021	11/04/2021 to 11/11/2021	Basic Educational Facilities Fund (BEFF) 2021	7,089.89		7,089.89	Construction/ Completion of School Building
93		<b>21CA0094</b> Construction/ Completion of Four (4) Storey - Eight (8) Classrooms School Building, Jose C. Payumo Jr. Memorial High School, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	08/23/2021 to 08/31/2021	10/8/2021	10/28/2021 to 11/03/2021	11/04/2021 to 11/11/2021	Basic Educational Facilities Fund (BEFF) 2021	5,479.83		5,479.83	Construction/ Completion of School Building



Republic of the Philippines  
Department of Public Works and Highways  
**BATAAN FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Roman Expressway, Mulawin, Orani, Bataan

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (CIVIL WORKS)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
					Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94	<b>21CA0095</b> Construction/ Completion of Four (4) Storey - Twelve (12) Classrooms School Building, Luakan national High School, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	08/23/2021 to 08/31/2021	9/14/2021	09/28/2021 to 10/04/2021	10/05/2021 to 10/12/2021	Basic Educational Facilities Fund (BEFF) 2021	6,239.93		6,239.93	Construction/ Completion of School Building
95	<b>21CA0096</b> Construction/ Completion of Four (4) Storey - Eight (8) Classrooms School Building, Luakan National High School, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	08/23/2021 to 08/31/2021	9/14/2021	09/28/2021 to 10/04/2021	10/05/2021 to 10/12/2021	Basic Educational Facilities Fund (BEFF) 2021	5,819.78		5,819.78	Construction/ Completion of School Building
96	<b>21CA0097</b> Construction/ Completion of Four (4) Storey - Eight (8) Classrooms School Building, Luakan National High School, Dinalupihan, Bataan	Construction Section	NO	Competitive Bidding	08/23/2021 to 08/31/2021	9/14/2021	09/28/2021 to 10/04/2021	10/05/2021 to 10/12/2021	Basic Educational Facilities Fund (BEFF) 2021	5,479.83		5,479.83	Construction/ Completion of School Building
97	<b>21CA0098</b> Convergence and Special Support Program - Special Road Fund - Motor Vehicles User's Charge (MVUC) as per R.A. 11239 - Construction/ Rehabilitation of Road Slips, Slope Collapse and Landslide along Pag asa - Tala Road Leading to Mt. Natib, Bataan National Park, Orani, Bataan	Maintenance Section	NO	Competitive Bidding	09/07/2021 to 09/13/2021	9/28/2021	10/08/2021 to 10/22/2021	10/25/2021 to 11/01/2021	GAA FY-2021	96,499.99		96,499.99	Construction of Slope Protection

Prepared by:

Recommending for Approval:

APPROVED:

  
**LUISA D. LINTAG**  
Head, Procurement Unit  
Engineer III

  
**ELVIRA C. SALAZAR**  
BAC - Chairperson

  
**ERLINDO R. FLORES, JR.**  
District Engineer