

FY 2023 FINAL ANNUAL PROCUREMENT PLAN (APP) Non-CSE

Southern Leyte Sub-District Engineering Office

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS PROJECTS													
1	Asset Preservation Program / Preventive Maintenance - Secondary Roads / Bontoc Bypass Road (Sogod to Buenavista), Brgy, San Miguel Section. Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 21-27, 2023	14-Mar-23	18-Mar-23	March 19-28, 2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Roads
2	Asset Preservation Program / Preventive Maintenance - Secondary Roads / Construction of Subang Daku Flood Control (Zone 5 Section), Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 18-24, 2023	11-Mar-23	15-Mar-23	March 16-25, 2023	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control
3	Asset Preservation Program / Preventive Maintenance - Secondary Roads / Construction of Subang Daku Flood Control (San Isidro Section), Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	19,300,000.00	-	19,300,000.00	Construction of Flood Control
4	Asset Preservation Program / Preventive Maintenance - Secondary Roads / Construction of Shoreline Protection Structure - Liloan San Ricardo Rd. (S00218LT) - along Liloan Section, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 18-24, 2023	11-Mar-23	15-Mar-23	March 16-25, 2023	GoP	48,250,000.00	-	48,250,000.00	Construction of Roads
5	Asset Preservation Program / Preventive Maintenance - Secondary Roads / Construction of Shoreline Protection Structure - Jct. Himay-angan - Silago - Abuyog Bdry. Rd. - (S00228LT) along Hinunangan Section, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 18-24, 2023	11-Mar-23	15-Mar-23	March 16-25, 2023	GoP	48,250,000.00	-	48,250,000.00	Construction of Roads
6	Convergence and Special Support Program / Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors / Water Supply System / Construction of Solar Water System, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
7	Convergence and Special Support Program / Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors / Water Supply Syste / Construction of Solar Water System, St. Bernard, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
8	Convergence and Special Support Program / Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors / Water Supply System / Construction of Solar Water System, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Convergence and Special Support Program / Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors / Water Supply System / Construction of Solar Water System, Libagon, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
10	Convergence and Special Support Program / Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors / Water Supply System / Construction of Solar Water System, Brgy. Dakit, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
11	Convergence and Special Support Program / Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) / Access Roads / Bridges from National Road/s leading to Major / Strategic Public Buildings / Facilities / Construction of Road, Barangay Manglit, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	6,860,000.00	-	6,860,000.00	Construction of Road
12	Convergence and Special Support Program / Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) / Interjurisdictional Roads/Bridges / Construction of Sogod to Hinunangan Bypass Road, Barangay Calagitan, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	Yes	Competitive Bidding	February 21-27, 2023	14-Mar-23	18-Mar-23	March 19-28, 2023	GoP	144,750,000.00	-	144,750,000.00	Construction of Road
13	Convergence and Special Support Program / Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) / Interjurisdictional Roads/Bridges / Construction of Road, Plaridel to Manigawong, Barangay Plaridel, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	6,860,000.00	-	6,860,000.00	Construction of Road
14	Convergence and Special Support Program / Basic Infrastructure Program / Access Roads / Bridges from National Road/s leading to Major / Strategic Public Buildings / Facilities / Construction of Road, Brgy. Manigawong, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	4,825,000.00	-	4,825,000.00	Construction of Road
15	Convergence and Special Support Program / Basic Infrastructure Program / Flood Mitigation Structures Protecting Public Infrastructure/Facilities / Construction of Seawall, Brgy. Pinut-an, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	9,650,000.00	-	9,650,000.00	Construction of Road
16	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Zone 1, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
17	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Zone 2, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Zone 3, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
19	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Buac Gamay, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
20	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
21	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Dagsa, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
22	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Kahupian, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Magatas, Sogod, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
24	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Pres. Quezon, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
25	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
26	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Callangan, Liloan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Bongawisan, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
28	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Ponod, Pintuyan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
29	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Central Poblacion, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
30	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Ubos, San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
31	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
32	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
33	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Pinut-An, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
34	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Camang San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
35	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, San Ricardo, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Samoje, San Juan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
37	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Kagingkingan, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
38	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay An-An, Hinundayan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
39	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Building, Barangay Nava, Hinunangan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
40	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction (Completion) of Multi-Purpose Facility at Barangay Manigawong, Anahawan, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
41	Convergence and Special Support Program / Basic Infrastructure Program / Multi-Purpose Buildings / Facilities to support Social Services / Construction of Level III Potable Water System Barangay Gabi, Barangay Habay, Barangay Punta, Barangay Ubos, Barangay Central, Barangay Dakit, Municipality of San Francisco, Southern Leyte	DPWH-SL-SUB-DEO	No	Competitive Bidding	February 14-20, 2023	07-Mar-23	11-Mar-23	March 12-21, 2023	GoP	49,500,000.00	-	49,500,000.00	Construction of Level III Potable Water System
GRAND TOTAL:										587,440,000.00	-	587,440,000.00	-

Prepared by:

VINCENT CESAR G. MORE

OIC-Head, BAC Secretariat

Submitted by:

EVELYN D. YAP

OIC- Assistant District Engineer

Approved by:

EDUARDO V. SANTOS

District Engineer