



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code	Procurement	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
(PAP)	Program/Project	End-User		Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	23CL0001- Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road K0164+930-K0165+081	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	4,508,978.94	-	4,508,978.94	Asphalt Overlay
2	23CL0007- Retrofitting/Strengthening of Permanent Bridges Lipay Br. (B01433LZ) along Olongapo-Bugallon Rd	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	53,074,956.07	-	53,074,956.07	Retrofitting/Strengthening of Permanent Bridges
3	23CL0008- Retrofitting/Strengthening of Permanent Bridges Salaza Br. (B00029LZ) along Olongapo-Bugallon Rd	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	35,279,948.19	-	35,279,948.19	Retrofitting/Strengthening of Permanent Bridges
4	23CL0010- Construction of Foreign Barracks Building, NETC Leovigildo Gontioqui, San Antonio, Zambales, Phase II	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	39,194,931.72	-	39,194,931.72	Construction of Building
5	23CL0012- Preventive Maintenance-Secondary Roads Olongapo-Bugallon Road K0167 + 175.40 - K0167 + 452	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	8,181,038.94	-	8,181,038.94	Asphalt Overlay



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
6	23CL0013- Preventive Maintenance- Secondary Roads Olongapo-Bugallon Road K0192 + 000 - K0192 +324.20	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	6,987,395.58		6,987,395.58	Asphalt Overlay
7	23CL0014-Preventive Maintenance-Tertiary Roads Amungan-Palauig-Banlog Road K0211 + (-411) - K0211 + (-312.40)	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	2,834,158.38		2,834,158.38	Asphalt Overlay
8	23CL0021-Construction of Slope Protection along Baloganon River Phase 1, Masinloc, Zambales	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	57,898,625.00		57,898,625.00	Construction of Slope Protection
9	23CL0022-Construction of Flood Mitigation Structure along Bayto River, North Approach, Santa Cruz, Zambales	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	48,996,874.44		48,996,874.44	Construction of Slope Protection
10	23CL0023-Construction of Flood Mitigation Structure, Bayto River (Upstream North Approach Phase I), Sta. Cruz, Zambales	DPWH	Public Bidding	October 21,2022	November 09,2022			FY 2022	44,094,293.69		44,094,293.69	Construction of Slope Protection



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
11	23CL0002- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, SN Marcellino - Sn Antonio - Sn Narciso RD - K0157 + 045-K0157+105.5, K0162+013 - K0162+278, K0162+332-K0162+407.72	DPWH	Public Bidding	October 28,2022	November 16,2022			FY 2022	7,341,586.01		7,341,586.01	Construction of Concrete Road
12	23CL0003-Road Widening - Secondary Roads, Olongapo-Bugallon Rd-K0 158+640- K0161+000	DPWH	Public Bidding	October 28,2022	November 16,2022			FY 2022	70,559,367.05		70,559,367.05	Construction of Concrete road
13	23CL0005- Road Widening - Secondary Roads, Olongapo-Bugallon RD-K0161+000- K0162+000	DPWH	Public Bidding	October 28,2022	November 16,2022			FY 2022	37,846,372.69		37,846,372.69	Construction of Concrete road
14	23CL0019- Construction/Upgrading/Rehabilitation of Drainage Along National Roads-Tertiary Roads - Amungan -Palauig - Banlog Road- K0219+307.25 - K0219+955	DPWH	Public Bidding	October 28,2022	November 16,2022			FY 2022	16,193,517.93		16,193,517.93	Construction of Drainage
15	23CL0029Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones, Brgy. Manglicmot to Brgy. Balincaguig Road, San Felipe, Zambales	DPWH	Public Bidding	October 28,2022	November 16,2022			FY 2022	24,124,977.68		24,124,977.68	Construction of Concrete road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
16	23CL0004-Road Widening - Secondary Roads, Olongapo-Bugallon RD-K0162+926- K0163+097, K0158+286 - K0158 +640, San Narciso, Zambales	DPWH	Public Bidding	November 11,2022	December 01,2022			FY 2023	17,354,818.93	-	17,354,818.93	Construction of Concrete Road
17	23CL0011Construction of Multi-Purpose Building, Barangay San Pascual, San Narciso, Zambales	DPWH	Public Bidding	November 11,2022	December 01,2022			FY 2023	9,799,222.29	-	9,799,222.29	Construction/Completion of Multi-Purpose Building
18	23CL0016- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Amungan-Palauig-Banlog RD-K0217+457- K0217+520,K0218+753-K0220+035.70, Palauig, Zambales	DPWH	Public Bidding	November 11,2022	December 01,2022			FY 2023	37,327,218.32	-	37,327,218.32	Construction of Concrete Road
19	23CL0018- Construction /Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads, Olongapo- Bugallon RD-K0163+097-K0163+363, San Narciso, Zambales	DPWH	Public Bidding	November 11,2022	December 01,2022			FY 2023	6,050,499.15	-	6,050,499.15	Constructionof Drainage
20	23CL0006-Replacement of Permanent Weak Bridges, Bangar BR.(B01394LZ) Along Ologapo-Bugallon Rd, San Felipe, Zambales	DPWH	Public Bidding	November 16,2022	December 06,2022			FY 2023	38,413,531.16	-	38,413,531.16	Construction of Bridge





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
21	23CL0015- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Ologapo-Bugallon Road,KO 198 + 000 - KO 198 + 944.30, Botolan Zambales	DPWH	Public Bidding	November 16,2022	December 06,2022			FY 2023	27,009,777.40		27,009,777.40	Construction of Concrete Road
22	23CL0024-Construction of Flood Control Structure at Bucao River North Approach Downstream Phase 2, Botolan, Zambales	DPWH	Public Bidding	November 16,2022	December 06,2022			FY 2023	48,999,304.04		48,999,304.04	Construction of Slope Protection
23	23CL0032-Construction of Missing Links/New Roads - Sta. Cruz - Mangatarem Rd (Phase 10), Sta. Cruz, Zambales	DPWH	Public Bidding	November 16,2022	December 06,2022			FY 2023	97,997,720.64		97,997,720.64	Construction of Concrete Road
24	23CL0020-Construction of Slope Protection Along Alusiis River Including Re-chanelling, Downstream, San Narciso Zambales	DPWH	Public Bidding	November 30,2022	December 20,2022			FY 2023	91,674,208.27		91,674,208.27	Construction of Slope Protection
25	23CL0033- Construction of Flood Control Structure at Bucao River North Approach Downstream Phase 1, Botolan, Zambales	DPWH	Public Bidding	November 30,2022	December 20,2022			FY 2023	96,499,384.12		96,499,384.12	Construction of Slope Protection



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
26	23CL0034-Rehabilitation of Flood Control Structure at Bucao Rviver, Upstream, Phase I, Botolan, Zambales	DPWH	Public Bidding	November 30,2022	December 27,2022			FY 2023	96,499,763.85		96,499,763.85	Construction of Slope Protection
27	23CL0045- Construction of Flood Control Structure at Pamatawan River, Phase 1, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	November 30,2022	December 27,2022			FY 2023	96,499,735.65		96,499,735.65	Construction of Slope Protection
28	23CL0036-Construction of Flood Control at Luis River, Phase I, Candelaria, Zambales	DPWH	Public Bidding	December 02,2022	December 27,2022			FY 2023	96,499,195.08		96,499,195.08	Construction of Slope Protection
29	23CL0041- Construction of Flood Control at Luis River, Phase II, Candelaria, Zambales	DPWH	Public Bidding	December 02,2022	December 27,2022			FY 2023	96,499,507.41		96,499,507.41	Construction of Slope Protection
30	23CL0046- Construction of Flood Control Structure at Pamatawan River, Phase II, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	December 02,2022	December 27,2022			FY 2023	96,499,966.76		96,499,966.76	Construction of Slope Protection



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	23CL0050- Construction of Flood Control Structure at Pamatawan River, Phase III, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	December 02,2022	December 27,2022			FY 2023	96,499,904.43		96,499,904.43	Construction of Slope Protection
32	23CL0037-Construction of Missing Links/New Roads - Sta Cruz-Mangatarem Rd (Phase 11), Sta. Cruz, Zambales	DPWH	Public Bidding	Decemebr 08,2022	December 27,2022			FY 2023	97,999,676.06		97,999,676.06	Constuction of Concrete Road
33	23CL0051-Construction of Flood Control Structure at Pamatawan River, Phase IV, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	Decemebr 08,2022	December 27,2022			FY 2023	96,499,084.91		96,499,084.91	Construction of Slope Protection
34	23CL0052- Construction of Flood Control Structure at Pamatawan River, Phase V, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	Decemebr 08,2022	December 27,2022			FY 2023	96,499,916.73		96,499,916.73	Construction of Slope Protection

Submitted by:

  
**GERLIE ANN A. AROUILLO**  
OIC-Head BAC Secretariat

Recommended by:

  
**OLIVEROS P. MORA**  
BAC Chairman

Approved by:

  
**HERMON G. INES**  
OIC- District Engineer