



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**1ST DISTRICT ENGINEERING OFFICE**  
Segabe, Piñan, Zamboanga del Norte, Region IX



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                             | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief Description of Project)              |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|---------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-----------------------------------------------------|
|            |                                                                                                                                                                                                                                                                 |              |                                                 |                     | Advertisement/Posting of IB/REI       | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                     |
| 1          | Construction (Completion) of Multi-Purpose Building (Barangay Office), Sinoc, Dapitan City Zamboanga del Norte                                                                                                                                                  | Construction | Yes                                             | Competitive Bidding | 11/08/2022                            | 3/29/2023                  | 4/14/2023       | 4/18/2023        | GAA 2023        | 3,000,000.00           |      | 3,000,000.00  | Construction (Completion) of Multi-Purpose Building |
| 2          | Construction of Multi-Purpose Building Dampalan, Dapitan City Zamboanga del Norte                                                                                                                                                                               | Construction | Yes                                             | Competitive Bidding | 11/08/2022                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 3          | Construction of Multi-Purpose Building Sto. Nifio, Dapitan City Zamboanga del Norte                                                                                                                                                                             | Construction | Yes                                             | Competitive Bidding | 11/08/2022                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 4          | Construction of Multi-Purpose Building (Covered Court) Sigayan, Dapitan City Zamboanga del Norte                                                                                                                                                                | Construction | Yes                                             | Competitive Bidding | 11/08/2023                            | 01/04/2023                 | 3/14/2023       | 3/24/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 5          | Construction of Multi-Purpose Building (Covered Court) Matagobto, Dapitan City Zamboanga del Norte                                                                                                                                                              | Construction | Yes                                             | Competitive Bidding | 11/08/2023                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 6          | Construction of Multi-Purpose Building (Barangay Office) Linabo, Dapitan City, Zamboanga del Norte                                                                                                                                                              | Construction | Yes                                             | Competitive Bidding | 11/08/2023                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 7          | Construction of Multi-Purpose Building (Covered Court) San Roque, Rizal, Zamboanga del Norte                                                                                                                                                                    | Construction | Yes                                             | Competitive Bidding | 11/08/2023                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 8          | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sitio Dunlog-Sitio Janing, Barangay Potungan Road connecting Provincial Road and  | Construction | Yes                                             | Competitive Bidding | 11/08/2023                            | 01/04/2023                 | 2/15/2023       | 2/22/2023        | GAA 2023        | 3,500,000.00           |      | 3,500,000.00  | Const./Impv't. of Access Road                       |
| 9          | Construction of Multi-Purpose Building (Barangay Hall) Opao, Dapitan City, Zamboanga del Norte                                                                                                                                                                  | Construction | Yes                                             | Competitive Bidding | 11/23/2023                            | 3/29/2023                  | 4/14/2023       | 4/18/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 10         | Construction of Multi-Purpose Building (Barangay Office) Kanim, Sibutad, Zamboanga del Norte                                                                                                                                                                    | Construction | Yes                                             | Competitive Bidding | 11/23/2023                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 11         | Construction of Multi-Purpose Building Calube, Sibutad, Zamboanga del Norte                                                                                                                                                                                     | Construction | Yes                                             | Competitive Bidding | 11/23/2023                            | 01/04/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction of Multi-Purpose Building              |
| 12         | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Buenavista-Sinal Barangay Road, in support of Corn and Vegetables Production at B | Construction | Yes                                             | Competitive Bidding | 11/23/2023                            | 01/12/2023                 | 2/20/2023       | 2/22/2023        | GAA 2023        | 5,000,000.00           |      | 5,000,000.00  | Construction/Improvement of Access Roads            |
| 13         | Construction (Completion) of Multi-Purpose Building (Covered Court) Panganuran, Sibutad, Zamboanga del Norte                                                                                                                                                    | Construction | Yes                                             | Competitive Bidding | 12/01/2023                            | 3/29/2023                  | 4/14/2023       | 4/18/2023        | GAA 2023        | 2,500,000.00           |      | 2,500,000.00  | Construction (Completion) of Multi-Purpose Building |
| 14         | Construction (Completion) of Multi-Purpose Building (Covered Court) Kauswagan, Dapitan City, Zamboanga del Norte                                                                                                                                                | Construction | Yes                                             | Competitive Bidding | 12/01/2023                            | 01/05/2023                 | 1/26/2023       | 1/30/2023        | GAA 2023        | 4,000,000.00           |      | 4,000,000.00  | Construction (Completion) of Multi-Purpose Building |
| 15         | Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Brgy. Isis to Boundary Brgy. Lugdunagn Leading to Linabo Peak (3003 Steps), Polanco, Zamboanga del Norte                         | Construction | Yes                                             | Competitive Bidding | 12/01/2022                            | 01/10/2023                 | 2/16/2023       | 2/22/2023        | GAA 2023        | 15,000,000.00          |      | 15,000,000.00 | Const./Impv't. of Access Road                       |
| 16         | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Sitio Bobonao, Ilaya-Burgos-Tamion -Diwa-an Road In support of Copra Industry Dapit | Construction | Yes                                             | Competitive Bidding | 12/01/2022                            | 01/10/2023                 | 2/16/2023       | 2/22/2023        | GAA 2023        | 15,000,000.00          |      | 15,000,000.00 | Const./Impv't. of Access Road                       |

|    |                                                                                                                                                                                                                                                                 |              |     |                     |            |            |            |            |          |               |  |               |                                                     |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------|------------|------------|----------|---------------|--|---------------|-----------------------------------------------------|
| 17 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Biayon-Wilben-San Jose Road, in support of Biayon Corn and Coconut Production Sergi | Construction | Yes | Competitive Bidding | 12/01/2022 | 01/12/2023 | 2/27/2023  | 2/28/2023  | GAA 2023 | 15,000,000.00 |  | 15,000,000.00 | Const./Impv't. of Access Road                       |
| 18 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Tinindugan Barangay Road, in support of Corn and Vegetables Production Tinindugan,  | Construction | Yes | Competitive Bidding | 12/01/2022 | 01/12/2023 | 2/16/2023  | 2/22/2023  | GAA 2023 | 15,000,000.00 |  | 15,000,000.00 | Const./Impv't. of Access Road                       |
| 19 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Barangay Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support  | Construction | Yes | Competitive Bidding | 12/01/2022 | 01/12/2023 | 2/16/2023  | 2/22/2023  | GAA 2023 | 16,500,000.00 |  | 16,500,000.00 | Const./Impv't. of Access Road                       |
| 20 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Barangay San Juan-Dampalan San Isidro Road, connecting National Road and Marapong I | Construction | Yes | Competitive Bidding | 12/02/2022 | 01/11/2023 | 2/16/2023  | 2/22/2023  | GAA 2023 | 20,000,000.00 |  | 20,000,000.00 | Const./Impv't. of Access Road                       |
| 21 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Barangay San Juan-New Tangub Road, connecting National Road in support of Coconut a | Construction | Yes | Competitive Bidding | 12/02/2022 | 01/11/2023 | 2/20/2023  | 2/23/2023  | GAA 2023 | 20,000,000.00 |  | 20,000,000.00 | Const./Impv't. of Access Road                       |
| 22 | Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Tubac-New Siquijor-Bergado Barangay Road connecting, Provincial Road and El P     | Construction | Yes | Competitive Bidding | 12/02/2022 | 01/11/2023 | 2/20/2023  | 2/23/2023  | GAA 2023 | 20,000,000.00 |  | 20,000,000.00 | Const./Impv't. of Access Road                       |
| 23 | Construction of By-Pass and Diversion Roads Brgy. Alvenda, Mutia - Pob. Sergio Osmeña Sr. Diversion Road, Zamboanga del Norte                                                                                                                                   | Construction | Yes | Competitive Bidding | 12/02/2022 | 01/11/2023 | 2/20/2023  | 2/22/2023  | GAA 2023 | 20,000,000.00 |  | 20,000,000.00 | Const. of By-Pass and Diversion Roads               |
| 24 | Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control, @ Ilaya Bridge, Upstream Section, Dapitan City Zamboanga del Norte, Sta 0+100 - Sta 0+375.20                                                       | Construction | Yes | Competitive Bidding | 12/02/2022 | 01/12/2023 | 3/27/2023  | 3/29/2023  | GAA 2023 | 70,000,000.00 |  | 70,000,000.00 | Construction of Flood Control Structure             |
| 25 | Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control, @ Ilaya Bridge, Upstream Section, Dapitan City Zamboanga del Norte, Sta 0+100 - Sta 0+438.40                                                       | Construction | Yes | Competitive Bidding | 12/02/2022 | 01/12/2023 | 04/03/2023 | 04/05/2023 | GAA 2023 | 70,000,000.00 |  | 70,000,000.00 | Construction of Flood Control Structure             |
| 26 | Preventive Maintenance Dipolog-Polanco-Piñan Jct. Oroquieta Road K1826+620-K1827+000                                                                                                                                                                            | Construction | Yes | Competitive Bidding | 12/13/2022 | 01/10/2023 | 05/04/2023 | 05/08/2023 | GAA 2023 | 5,588,000.00  |  | 5,588,000.00  | Asphalt Overlay                                     |
| 27 | Preventive Maintenance Dipolog-Punta-Dansullan-S, Osmeña-Zamboanga del Norte/Sur Bdry. K1857+(-1123) - K1857+(-677.10)                                                                                                                                          | Construction | Yes | Competitive Bidding | 12/13/2022 | 01/10/2023 | 05/04/2023 | 05/08/2023 | GAA 2023 | 8,288,000.00  |  | 8,288,000.00  | Asphalt Overlay                                     |
| 28 | Rehabilitation/Reconstruction.Upgrading of Damaged Paved Road Dipolog-Polanco-Piñan Jct. Oroquieta Road K1819+487-K1819+921.10                                                                                                                                  | Construction | Yes | Competitive Bidding | 12/13/2022 | 01/10/2023 | 3/27/2023  | 3/29/2023  | GAA 2023 | 10,000,000.00 |  | 10,000,000.00 | Rehab./Reconst./Upgrading of Damaged Paved Roads    |
| 29 | Construction (Completion) of Multi-Purpose Building (Covered Court) Lower Gumay, Piñan, Zamboanga del Norte                                                                                                                                                     | Construction | Yes | Competitive Bidding | 12/20/2022 | 01/09/2023 | 1/26/2023  | 1/30/2023  | GAA 2023 | 3,500,000.00  |  | 3,500,000.00  | Construction (Completion) of Multi-Purpose Building |
| 30 | Construction (Completion) of Multi-Purpose Building (Covered Court) Larayan, Dapitan City, Zamboanga del Norte                                                                                                                                                  | Construction | Yes | Competitive Bidding | 12/20/2022 | 3/29/2023  | 4/14/2023  | 4/18/2023  | GAA 2023 | 3,000,000.00  |  | 3,000,000.00  | Construction (Completion) of Multi-Purpose Building |

|    |                                                                                                                                                                                                    |              |     |                     |            |            |            |            |          |               |  |               |                                                                   |
|----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----|---------------------|------------|------------|------------|------------|----------|---------------|--|---------------|-------------------------------------------------------------------|
| 31 | Preventive Maintenance Jct. Polo-Dapitan Park National Road. K1825+(-294) - K1825+(180), K1829+664-K1830+021.90                                                                                    | Construction | Yes | Competitive Bidding | 12/20/2022 | 01/09/2023 | 05/04/2023 | 01/05/2023 | GAA 2023 | 27,433,000.00 |  | 27,433,000.00 | Asphalt Overlay                                                   |
| 32 | Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Construction of Road, Dangl, Polanco, Zamboanga del Norte | Construction | No  | Competitive Bidding | 11/08/2022 | 02/07/2023 | 2/16/2023  | 2/23/2023  | GAA 2023 | 6,000,000.00  |  | 6,000,000.00  | Basic Infrastructure Program Access Roads and/or Bridges          |
| 33 | Construction of Multi-Purpose Building (Covered Court) Carang, Dapitan City, Zamboanga del Norte                                                                                                   | Construction | No  | Competitive Bidding | 12/13/2022 | 02/07/2023 | 2/27/2023  | 2/28/2023  | GAA 2023 | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building                            |
| 34 | Construction of Health Center, Luzvilla, Piñan, Zamboanga del Norte                                                                                                                                | Construction | No  | Competitive Bidding | 1/18/2023  | 02/07/2023 | 2/16/2023  | 2/22/2023  | GAA 2023 | 5,000,000.00  |  | 5,000,000.00  | Construction of Health Center                                     |
| 35 | Construction of Health Center, Poblacion Bajo, Sergio Osmeña, Zamboanga del Norte                                                                                                                  | Construction | No  | Competitive Bidding | 1/18/2023  | 02/07/2023 | 2/16/2023  | 2/22/2023  | GAA 2023 | 5,000,000.00  |  | 5,000,000.00  | Construction of Health Center                                     |
| 36 | Construction of Health Center with Birthing Facility, Taguilon, Dapitan City, Zamboanga del Norte                                                                                                  | Construction | No  | Competitive Bidding | 1/18/2023  | 02/07/2023 | 2/16/2023  | 2/22/2023  | GAA 2023 | 5,000,000.00  |  | 5,000,000.00  | Construction of Health Center w/ Birthing Facility                |
| 37 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Piñan-Mutia Road K1839+200-K1839+320                                                                     | Construction | No  | Competitive Bidding | 1/18/2023  | 02/07/2023 | 3/14/2023  | 3/24/2023  | GAA 2023 | 27,750,000.00 |  | 27,750,000.00 | Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide |
| 38 | Road Widening Piñan-Mutia Road K1821+329-K1821+646.40, K1828+800-K1829+000                                                                                                                         | Construction | No  | Competitive Bidding | 1/18/2023  | 02/07/2023 | 05/09/2023 | 5/22/2023  | GAA 2023 | 25,000,000.00 |  | 25,000,000.00 | Road Widening                                                     |
| 39 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Dipolog-Punta-Dansullan-S. Osmeña-ZN/Sur Bdry. Road K1861+600-K1861+814.40                               | Construction | No  | Competitive Bidding | 1/19/2023  | 02/07/2023 | 3/27/2023  | 3/29/2023  | GAA 2023 | 30,000,000.00 |  | 30,000,000.00 | Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide |
| 40 | Construction of Multi-Purpose Building Lawa-an, Banonong, Dapitan City, Zamboanga del Norte                                                                                                        | Construction | No  | Competitive Bidding | 1/20/2023  | 02/09/2023 | 2/20/2023  | 2/23/2023  | GAA 2023 | 6,000,000.00  |  | 6,000,000.00  | #REF!                                                             |
| 41 | Construction of 60 Capacity Barracks Camp Piñan Military Reservation, Barangay Del Pilar, Piñan, Zamboanga del Norte                                                                               | Construction | No  | Competitive Bidding | 1/20/2023  | 02/09/2023 | 2/27/2023  | 2/28/2023  | GAA 2023 | 3,500,000.00  |  | 3,500,000.00  | Construction of 60 Capacity Barracks                              |
| 42 | Construction of 135 Capacity Barracks Camp Piñan Military Reservation, Barangay Del Pilar, Piñan, Zamboanga del Norte                                                                              | Construction | No  | Competitive Bidding | 1/20/2023  | 02/09/2023 | 2/27/2023  | 02/28/2023 | GAA 2023 | 1,500,000.00  |  | 1,500,000.00  | Construction of 135 Capacity Barracks                             |
| 43 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Rizal-Dakak-Dapitan Coastal Loop Road K1817+990.40-K1818+058,K1818+585-K1818+876.40                                                 | Construction | No  | Competitive Bidding | 1/20/2023  | 02/09/2023 | 3/27/2023  | 3/29/2023  | GAA 2023 | 28,031,000.00 |  | 28,031,000.00 | Rehab./Reconst./Upgrading of Damaged Paved Roads                  |
| 44 | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Dipolog-Punta-Dansullan-S. Osmeña-ZN/Sur Bdry. Road K1878+900-K1878+979.60, K1879+100-K1879+180          | Construction | No  | Competitive Bidding | 1/20/2023  | 02/09/2023 | 04/03/2023 | 04/05/2023 | GAA 2023 | 25,000,000.00 |  | 25,000,000.00 | Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide |
| 45 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog Oroquieta National Road K1802+000-K1802+185, K1806+516-K1806+609, K1815+919-K1815+987, K1828+967.50-K1829+072.70            | Construction | No  | Competitive Bidding | 1/20/2023  | 2/15/2023  | 3/27/2023  | 3/29/2023  | GAA 2023 | 15,160,000.00 |  | 15,160,000.00 | Rehab./Reconst./Upgrading of Damaged Paved Roads                  |
| 46 | Construction of By-Pass and Diversion Roads Skayab Bucana Dapitan Port Diversion Road, Zamboanga del Norte                                                                                         | Construction | No  | Competitive Bidding | 1/20/2023  | 2/21/2023  | 2/25/2023  | 2/27/2023  | GAA 2023 | 20,000,000.00 |  | 20,000,000.00 | Const. of By-Pass and Diversion Roads                             |
| 47 | Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide Rizal-Dakak-Dapitan Coastal Loop Road K1847+580-K1847+880                                                  | Construction | No  | Competitive Bidding | 1/20/2023  | 02/10/2023 | 04/11/2023 | 4/19/2023  | GAA 2023 | 15,000,000.00 |  | 15,000,000.00 | Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide |
| 48 | Road Widening Dipolog-Polanco-Piñan-Jct. Oroquieta Rd K1816+763-K1817+726.40                                                                                                                       | Construction | No  | Competitive Bidding | 1/20/2023  | 02/10/2023 | 3/27/2023  | 3/29/2023  | GAA 2023 | 25,000,000.00 |  | 25,000,000.00 | Road Widening                                                     |
| 49 | Road Widening Polanco-Macleodes Rd K1844+000-K1844+787.50                                                                                                                                          | Construction | No  | Competitive Bidding | 1/21/2023  | 02/10/2023 | 3/27/2023  | 3/29/2023  | GAA 2023 | 30,000,000.00 |  | 30,000,000.00 | Road Widening                                                     |

|    |                                                                                                                                                                                                                                                                 |              |    |                     |            |            |            |            |                    |                  |  |                  |                                                                                             |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|---------------------|------------|------------|------------|------------|--------------------|------------------|--|------------------|---------------------------------------------------------------------------------------------|
| 50 | Construction (Completion) of Water System Lapu-Lapu, Pilián, Zamboanga del Norte                                                                                                                                                                                | Construction | No | Competitive Bidding | 1/21/2023  | 02/10/2023 | 2/20/2023  | 2/23/2023  | GAA 2023           | 4,000,000.00     |  | 4,000,000.00     | Construction (Completion) of Water System                                                   |
| 51 | Construction (Completion) of Multi-purpose Building (Barangay Office) New Lebangon, Polanco, Zamboanga del Norte                                                                                                                                                | Construction | No | Competitive Bidding | 1/21/2023  | 02/10/2023 | 2/20/2023  | 2/23/2023  | GAA 2023           | 3,000,000.00     |  | 3,000,000.00     | Construction (Completion) of Multi-Purpose Building                                         |
| 52 | Construction of Multi-purpose Building Banonong, Dapitan City, Zamboanga del Norte                                                                                                                                                                              | Construction | No | Competitive Bidding | 1/21/2023  | 02/10/2023 | 2/27/2023  | 2/28/2023  | GAA 2023           | 10,000,000.00    |  | 10,000,000.00    | Construction of Multi-Purpose Building                                                      |
| 53 | Construction of Multi-purpose Building (Municipal Gymnasium) Poblacion South, Polanco, ZN                                                                                                                                                                       | Construction | No | Competitive Bidding | 1/21/2023  | 02/10/2023 | 2/20/2023  | 2/23/2023  | GAA 2023           | 10,000,000.00    |  | 10,000,000.00    | Construction of Multi-Purpose Building                                                      |
| 54 | Construction (Completion) of Multi-purpose Building (MPB) DPWH 3rd DEO Office, Barangay Segabe, Pilián, Zamboanga del Norte                                                                                                                                     | Construction | No | Competitive Bidding | 1/21/2023  | 02/10/2023 | 2/20/2023  | 2/23/2023  | GAA 2023           | 5,000,000.00     |  | 5,000,000.00     | Construction (Completion) of Multi-Purpose Building                                         |
| 55 | Construction of Two-storey DPWH Standard Office Building Zamboanga del Norte 3rd District Engineering Office, ZN                                                                                                                                                | Construction | No | Competitive Bidding | 1/21/2023  | 2/15/2023  | 2/23/2023  | 2/25/2023  | GAA 2023           | 65,000,000.00    |  | 65,000,000.00    | Construction of Two-storey Building                                                         |
| 56 | Construction of By-Pass and Diversion Roads Brgy. Banonong, Dapitan City, Zamboanga del Norte                                                                                                                                                                   | Construction | No | Competitive Bidding | 1/21/2023  | 02/10/2023 | 2/20/2023  | 2/23/2023  | GAA 2023           | 20,000,000.00    |  | 20,000,000.00    | Const. of By-Pass and Diversion Roads                                                       |
| 57 | Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide Rizal-Dakak-Dapitan Coastal Loop Road K1842+120-K1842+191, K1868+250-K1868+310                                                                                          | Construction | No | Competitive Bidding | 1/20/2023  | 02/10/2023 | 4/17/2023  | 4/20/2023  | GAA 2023           | 15,000,000.00    |  | 15,000,000.00    | Rehab./Reconst. of Roads with Slips, Slope Collapse and Landslide                           |
| 58 | Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities Concreting of Poblacion Barangay Road, Barangay Poblacion, La Libertad, Zamboanga del Norte                            | Construction | No | Competitive Bidding | 2/28/2023  | 3/20/2023  | 3/27/2023  | 3/29/2023  | GAA 2023           | 20,000,000.00    |  | 20,000,000.00    | #REF!                                                                                       |
| 59 | Construction of Solar Water System Polanco, Zamboanga del Norte                                                                                                                                                                                                 | Construction | No | Competitive Bidding | 2/28/2023  | 3/20/2023  | 5/24/2023  | 5/26/2023  | GAA 2023           | 10,000,000.00    |  | 10,000,000.00    | Construction of Solar Water System                                                          |
| 60 | Construction of Solar Water System Sibutad, Zamboanga del Norte                                                                                                                                                                                                 | Construction | No | Competitive Bidding | 2/28/2023  | 3/20/2023  | 08/02/2023 | 08/04/2023 | GAA 2023           | 10,000,000.00    |  | 10,000,000.00    | Construction of Solar Water System                                                          |
| 61 | Concreting of Brgy. Mabuhay FMR, Brgy. Mabuhay, Rizal, Zamboanga del Norte                                                                                                                                                                                      | Construction | No | Competitive Bidding | 2/28/2023  | 3/20/2023  | 3/27/2023  | 3/29/2023  | DA - FMR 2023      | 13,000,000.00    |  | 13,000,000.00    | Concreting of Road                                                                          |
| 62 | Concreting of Brgy. Sto. Tomas to Brgy. Poblacion FMR, Brgy. Sto. Tomas and Brgy. Poblacion, Mutia, Zamboanga del Norte                                                                                                                                         | Construction | No | Competitive Bidding | 2/28/2023  | 3/20/2023  | 3/27/2023  | 3/29/2023  | DA - FMR 2023      | 12,000,000.00    |  | 12,000,000.00    | Concreting of Road                                                                          |
| 63 | Repair/Maintenance of National Roads and Bridges, Repair/Maintenance of Drainage Canal along Dipolog-Oroquieta Road, Larayan Section, Brgy. Larayan, Dapitan City, Zamboanga del Norte K1829+132.70-K1829+245.70 L/S                                            | Maintenance  | No | Competitive Bidding | 3/29/2023  | 4/17/2023  | 05/04/2023 | 05/08/2023 | GAA 2023           | 1,000,000.00     |  | 1,000,000.00     | Repair/Maintenance of National Roads and Bridges and Drainage Canal                         |
| 64 | Repair/Maintenance of Drainage Structure along Pilián-Mutia Road, K1831+342-K1831+442 L/S Brgy. Buenasuerte, Mutia, ZN                                                                                                                                          | Maintenance  | No | Competitive Bidding | 4/27/2023  | 5/17/2023  | 5/25/2023  | 5/29/2023  | SR 2023-03-007567  | 1,150,000.00     |  | 1,150,000.00     | Repair/Maintenance of Drainage Structure                                                    |
| 65 | Repair/Maintenance of Layawan River Spur Dike 1, Brgy. Blayon, Sergio Osmeña, Zamboanga del Norte                                                                                                                                                               | Maintenance  | No | Competitive Bidding | 4/27/2023  | 5/17/2023  | 5/25/2023  | 5/29/2023  | SR 2023-03-007567  | 2,000,000.00     |  | 2,000,000.00     | Repair/Maintenance of River Spur Dike                                                       |
| 66 | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System Dangi ES, Polanco ZN., Dansullan ES, Polanco ZN., DENR Building, Polanco, ZN., Sto. Niño ES, Polanco ZN., New Lebangon ES, Polanco ZN., San Pedro NHS, Polanco ZN., | Construction | No | Competitive Bidding | 6/23/2023  | 7/26/2023  | 8/17/2023  | 8/23/2023  | GAA 2023           | 2,400,000.00     |  | 2,400,000.00     | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System |
| 67 | Construction of 1 Storey 2 Classroom School Building Nangca ES Rizal, Zamboanga Del Norte                                                                                                                                                                       | Construction | No | Competitive Bidding | 07/03/2023 | 08/08/2023 | 8/17/2023  | 8/23/2023  | DepEd BEFF CY 2023 | 5,043,750,000.00 |  | 5,043,750,000.00 | Construction of 1 Storey 2 Classroom School Building                                        |
| 68 | Construction of 1 Storey 2 Classroom School Building Mutia National High School Extension Alveda, Mutia, Zamboanga Del Norte                                                                                                                                    | Construction | No | Competitive Bidding | 07/03/2023 | 08/08/2023 | 8/17/2023  | 8/23/2023  | DepEd BEFF CY 2023 | 5,041,750,000.00 |  | 5,041,750,000.00 | Construction of 1 Storey 2 Classroom School Building                                        |
| 69 | Construction of 1 Storey 2 Classroom School Building Mapang ES II, Rizal, Zamboanga Del Norte                                                                                                                                                                   | Construction | No | Competitive Bidding | 07/03/2023 | 8/23/2023  | 8/28/2023  | 8/30/2023  | DepEd BEFF CY 2023 | 5,043,750,000.00 |  | 5,043,750,000.00 | Construction of 1 Storey 2 Classroom School Building                                        |
| 70 | Construction of 1 Storey 2 Classroom School Building La Libertad CS, La Libertad Zamboanga Del Norte                                                                                                                                                            | Construction | No | Competitive Bidding | 07/03/2023 | 8/23/2023  | 8/28/2023  | 8/30/2023  | DepEd BEFF CY 2023 | 5,043,750,000.00 |  | 5,043,750,000.00 | Construction of 1 Storey 2 Classroom School Building                                        |

|    |                                                                                                                                        |              |    |                     |            |            |            |            |                    |                  |  |                  |                                                      |
|----|----------------------------------------------------------------------------------------------------------------------------------------|--------------|----|---------------------|------------|------------|------------|------------|--------------------|------------------|--|------------------|------------------------------------------------------|
| 71 | Construction of 1 Storey 2 Classroom School Building Kanim NHS,Sibutad,Zamboanga Del Norte                                             | Construction | No | Competitive Bidding | 07/03/2023 | 8/23/2023  | 8/28/2023  | 8/30/2023  | DepEd BEFF CY 2023 | 5,043,750.00     |  | 5,043,750.00     | Construction of 1 Storey 2 Classroom School Building |
| 72 | Construction of 1 Storey 2 Classroom School Building Sebaca NHS, Rizal, Zamboanga Del Norte                                            | Construction | No | Competitive Bidding | 07/03/2023 | 8/23/2023  | 8/28/2023  | 8/30/2023  | DepEd BEFF CY 2023 | 5,043,750,000.00 |  | 5,043,750,000.00 | Construction of 1 Storey 2 Classroom School Building |
| 73 | Repair / Maintenance of DPWH Building Zamboanga Del Norte III DEO Outdoor Kitchen,Segabe, Pifian, Zamboanga Del Norte                  | Maintenance  | No | Competitive Bidding | 8/18/2023  | 09/06/2023 | 9/14/2023  | 9/18/2023  | SR2023-04-008874   | 2,000,000.00     |  | 2,000,000.00     | Repair / Maintnace of DPWH Building                  |
| 74 | Repair/Maintenance of DPWH Building Zamboanga Del Norte III DEO NDRRMC Building,Segabe, Pifian, Zamboanga Del Norte                    | Maintenance  | No | Competitive Bidding | 8/18/2023  | 09/06/2023 | 9/14/2023  | 9/18/2023  | SR2023-04-008874   | 700,000.00       |  | 700,000.00       | Repair / Maintnace of DPWH Building                  |
| 75 | Repair/Maintenance of DPWH Building Zamboanga del Norte III DEO Guard House , Segabe, Pifian, Zamboanga del Norte                      | Maintenance  | No | Competitive Bidding | 8/18/2023  | 09/06/2023 | 9/14/2023  | 9/18/2023  | SR2023-04-008874   | 700,000.00       |  | 700,000.00       | Repair / Maintnace of DPWH Building                  |
| 76 | Repair/Maintenance of DPWH Building Zamboanga del Norte III DEO Staff House Building, Lawaan, Dapitan City, ZN                         | Maintenance  | No | Competitive Bidding | 09/04/2023 | 9/25/2023  | 9/29/2023  | 10/03/2023 | SR2023-04-008874   | 1,000,000.00     |  | 1,000,000.00     | Repair / Maintnace of DPWH Building                  |
| 77 | Repair/Maintenance of DPWH Building Zamboanga del Norte III DEO Maintenance Bodega, Segabe, Pifian, ZN                                 | Maintenance  | No | Competitive Bidding | 09/04/2023 | 9/25/2023  | 9/29/2023  | 10/03/2023 | SR2023-04-008874   | 1,000,000.00     |  | 1,000,000.00     | Repair / Maintnace of DPWH Building                  |
| 78 | Repair/Maintenance of DPWH Building Zamboanga del Norte, III DEO Field Office Building, Oro, Dapitan City, Zamboanga del Norte         | Maintenance  | No | Competitive Bidding | 09/04/2023 | 9/25/2023  | 9/29/2023  | 10/03/2023 | SR2023-04-008874   | 800,000.00       |  | 800,000.00       | Repair / Maintnace of DPWH Building                  |
| 79 | Repair of 1-Storey 2 Classroom School Building El Paraiso ES, La Libertad,Zamboanga Del Norte                                          | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 1,700,000.00     |  | 1,700,000.00     | Repair of Classroom School Building                  |
| 80 | Repair of 1 Storey 4 Classroom School Building La Union ES, La Libertad, Zamboanga del Norte                                           | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 3,300,000.00     |  | 3,300,000.00     | Repair of Classroom School Building                  |
| 81 | Repair of 4-Units School Building Mutia NHS, Mutia,Zamboanga Del Norte                                                                 | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 1,500,000.00     |  | 1,500,000.00     | Repair of Classroom School Building                  |
| 82 | Repair of 1-Storey 3-Classroom School Building Birayan ES, Mutia,Zamboanga Del Norte                                                   | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 2,500,000.00     |  | 2,500,000.00     | Repair of Classroom School Building                  |
| 83 | Repair of 1 Storey 2 Classroom School Building La Esperanza ES, Rizal, Zamboanga del Norte                                             | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 1,710,000.00     |  | 1,710,000.00     | Repair of Classroom School Building                  |
| 84 | Repair of 1 Storey 2 Classroom School Building Nangca ES, Rizal, Zamboanga del Norte                                                   | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 1,550,000.00     |  | 1,550,000.00     | Repair of Classroom School Building                  |
| 85 | Repair of 1 Storey 2 Classroom School Building Oyan ES, Sibutad, Zamboanga del Norte                                                   | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 1,700,000.00     |  | 1,700,000.00     | Repair of Classroom School Building                  |
| 86 | Repair of 2 Units 1 Storey 2 Classroom School Building San Jose ES, Sergio Osmeña Sr., Zamboanga del Norte                             | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 3,225,000.00     |  | 3,225,000.00     | Repair of Classroom School Building                  |
| 87 | Repair of 2-Units 1-Storey 2-Classroom & 2-Units 1-Storey 1- Classroom School Building Lebote ES,Sergio Osmeña Sr.,Zamboanga Del Norte | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 4,450,000.00     |  | 4,450,000.00     | Repair of Classroom School Building                  |
| 88 | Repair of 1 Storey 2 Classroom School Building Calube ES, Sibutad, Zamboanga del Norte                                                 | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 1,700,000.00     |  | 1,700,000.00     | Repair of Classroom School Building                  |
| 89 | Repair of 2 Units 1 Storey 2 Classroom School Building Magsaysay ES, Sibutad, Zamboanga del Norte                                      | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 3,350,000.00     |  | 3,350,000.00     | Repair of Classroom School Building                  |
| 90 | Repair of 1 Storey 4 Classroom School Building Sibutad National High School, Sibutad, Zamboanga del Norte                              | Construction | No | Competitive Bidding | 10/13/2023 | 11/27/2023 | 12/21/2023 | 12/22/2023 | DepEd BEFF CY 2023 | 3,300,000.00     |  | 3,300,000.00     | Repair of Classroom School Building                  |
| 91 | Concreting of Barangay Road Poblacion Sitio Lupoc-Minlasag, Barangay Minlasag,Zamboanga Del Norte                                      | Construction | No | Competitive Bidding | 11/07/2023 | 11/27/2023 | 11/30/2023 | 12/07/2023 | GAA 2023           | 35,000,000.00    |  | 35,000,000.00    | Concreting of Road                                   |

|    |                                                                                                                                                                                                                                                                                                  |              |    |                     |            |            |            |            |          |               |  |               |                                             |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----|---------------------|------------|------------|------------|------------|----------|---------------|--|---------------|---------------------------------------------|
| 92 | Concreting of Barangay Road Minlasag - Sipaloc, Barangay Sipaloc, Zamboanga Del Norte                                                                                                                                                                                                            | Construction | No | Competitive Bidding | 11/07/2023 | 11/27/2023 | 11/30/2023 | 12/07/2023 | GAA 2023 | 35,000,000.00 |  | 35,000,000.00 | Concreting of Road                          |
| 93 | Construction/Maintenance of Flood Mitigation Structures and Drainage System<br>Construction of Flood Control Structure along Layawan River (Poblacion Polanco Side)<br>Polanco, Zamboanga del Norte                                                                                              | Construction | No | Competitive Bidding | 06/22/2023 | 07/12/2023 |            |            |          | 50,000,000.00 |  | 50,000,000.00 | Construction of Flood Control Structure     |
| 94 | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities<br>Construction of Barangay Dampalan-San Isidro Road Barangay San Isidro Section, Sergio Osmeña Sr., Zamboanga del Norte | Construction | No | Competitive Bidding | 06/22/2023 | 07/12/2023 |            |            |          | 50,000,000.00 |  | 50,000,000.00 | Construction of Access Roads and/or Bridges |


Signatories of APP for Projects to be Procured in District

  
**MACMI M. CORRE**  
 Engineer III  
 Chief, Procurement Unit  
 Head, BAC-Secretariat

Date : 08-29-24

  
**CHRISTOPHER L. EBAL**  
 Asst. District Engineer

Date : 08-29-24

  
**VERONICA D. MICARANDAYO**  
 District Engineer

Date : 09-29-24