



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Odongon, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2023

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		APP	MO OE	CO	
	ROMBLON DISTRICT ENGINEERING OFFICE											
23EH0001	Construction of Multi-Purpose Building, Silo Can-umiang, Barangay Cagboaya san agustin, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0002	Construction of Multi-Purpose Building, Barangay Taguigos, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0003	Construction of Multi-Purpose Building, Barangay Guntigulban, Corcuera, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0004	Construction of Multi-Purpose Building, Barangay Pili, Looc, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
23EH0005	Paving of Unpaved Roads - Sibuyan Circumferential Rd. K0051+317 - K0051+412, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	4,764,759.96		4,764,759.96	Paving of Unpaved Roads
23EH0006	Construction (Completion) of Multi-Purpose Building, Barangay Dubduban San Agustin, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23EH0007	Construction (Completion) of Multi-Purpose Building, Barangay Mangondon Sur, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
23EH0008	Construction (Completion) of Multi-Purpose Building, Barangay Cantagda, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	2,474,999.50		2,474,999.50	Construction (Completion) of Multi-Purpose Building
23EH0009	Construction (Completion) of Multi-Purpose Building at Cambalo National High School, Barangay Cambalo, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	3,464,999.50		3,464,999.50	Construction (Completion) of Multi-Purpose Building
23EH0010	Construction (Completion) of Multi-Purpose Building at Tanagan National High School, Barangay Tanagan, San Andres, Romblon	Construction Section	Yes	Public Bidding	September 17, 2022 to September 23, 2022	October 06, 2022	November 30, 2022 to December 06, 2022	2023 GAA	3,464,999.50		3,464,999.50	Construction (Completion) of Multi-Purpose Building
23EH0011-R1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads of Tablas Circumferential Rd - K0077 + 815.97 - K0077 + 815.97	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 29, 2023	2023 GAA	1,313,199.50		1,313,199.50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23EH0012-R1	Construction (Completion) of Multi-Purpose Building, Barangay Tugdan, Alcantara, Romblon	Construction Section	Yes	Public Bidding	October 28, 2022 to November 03, 2022	November 16, 2022	January 10, 2023 to January 16, 2023	2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0013	Construction of Multi-Purpose Building, Barangay San Isidro, Santa Maria, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0014	Retrofitting/ Strengthening of Permanent Bridges of Tulay Br. (B00043TL) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 18, 2022	December 19, 2022 to December 28, 2022	2023 GAA	6,859,999.50		6,859,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0015	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd. K0031+244 - K0031+448.00 (As per Actual). K0031+242 - K0031+446.00 (As	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	11,889,359.50		11,889,359.50	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
23EH0016	Construction of Bañadero Flood Control Structure along Tablas Circumferential Road (Downstream). Sta. 0+071.75 + Sta. 0+222.55 (B/S), Calatrava, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0017	Construction of Batiano Flood Control Structure along Tablas Circumferential Road (Downstream). Sta. 0+393.91 - Sta. 0+650.31 (R/S), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0018	Construction of Sigkop Flood Mitigating Structure. Sta. 13+980.00 - Sta. 14+322.00 (R/S), Progreso Este, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0019	Construction of Paq-asia Flood Mitigating Structure. Sta. 0+532.30 - Sta. 0+855.50 (L/S), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0020	Construction of Flood Mitigating Structure along Gabawan Bridge (Upstream R/S). Sta. 0+780.00 Sta. 1+061.20 (R/S), Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Mitigating Structure
23EH0021	Construction of Campalingo Flood Control Structure along Sibuyan Circumferential Road (Upstream and Downstream), San Fernando, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	50,662,499.50		50,662,499.50	Construction of Flood Control Structure
23EH0022	Construction (Completion) of Multi-Purpose Building, Barangay Progreso Este, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0023	Construction (Completion) of Multi-Purpose Building, Barangay Jun Carlo San Andres, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0024	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0069+202 - K0069+238.20, K0069+246.50 - K0069+262, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	4,155,199.50		4,155,199.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0025	Construction of Multi-Purpose Building, Sitio Tipolo, Barangay Poblacion, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0026	Construction of Multi-Purpose Building, Barangay Uro, Cajidiocan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building
23EH0027	Construction (Completion) of Multi-Purpose Building, Barangay Postoy, Odiongan, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	4,949,999.50		4,949,999.50	Construction (Completion) of Multi-Purpose Building
23EH0028	Construction of Multi-Purpose Building, Barangay Manaba, Corcuera, Romblon	Construction Section	Yes	Public Bidding	September 29, 2022 to October 05, 2022	October 18, 2022	December 12, 2022 to December 19, 2022	December 20, 2022 to December 29, 2022	2023 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of [BRI]	Sub/Open of Bids	Notice of Award		APP	MO OE	CO	
23EH0029	Retrofitting/ Strengthening of Permanent Bridges of Buli Br. (B000337L) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to December 26, 2022	2023 GAA	6,859,999.50		6,859,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0030	Construction/ Upgrading/ Rehabilitation of Drainage along Sibuyan Circumferential Road, K0015-480 - K0016-564 (As per Actual), K0015-480 - K0016-557 (As per RBA), Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	9,799,999.50		9,799,999.50	Construction/ Upgrading/ Rehabilitation of Drainage
23EH0031-R1	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road - K0039-007 20 -	Construction Section	Yes	Public Bidding	October 28, 2022 to November 03, 2022	November 16, 2022	January 10, 2023 to January 16, 2023	2023 GAA	5,478,199.50		5,478,199.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0032	Retrofitting/ Strengthening of Permanent Bridges of Hinigusan Br. (B000327L) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	8,819,999.50		8,819,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0033	Construction of Road, Progreso Waste to Barangay Limon Norte leading to Crispin Gramares Elementary School, Sta. 0+000.00 - Sta. 2+540.00, Loc. Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	91,674,999.50		91,674,999.50	Construction of Roads
23EH0034	Construction of Seawall/Causeway leading to Poblacion Phase 3, Sta. 0+000 - Sta. 0+178, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	94,569,999.50		94,569,999.50	Construction of Seawall/Causeway
23EH0035	Construction of Road, Amalong leading to Mayna Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	94,569,999.50		94,569,999.50	Construction of Roads
23EH0036	Construction of Shore Protection Structure/Causeway, Binonga-An leading to Poblacion, Sta. 0+000 - Sta. 0+130, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	94,569,999.50		94,569,999.50	Construction of Shore Protection Structure/Causeway
23EH0037	Construction of Storm Surge Protection Structure/Causeway (Phase 2), Sta. 0+000 - Sta. 0+146, Poblacion, Cajidiocan, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0038	Construction of Dubduban Shore Protection Structure/Causeway (Phase 2), Sta. 0+000 - Sta. 0+130, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	96,917,499.50		96,917,499.50	Construction of Storm Surge Protection Structure/Causeway
23EH0039	Construction of Storm Surge Protection Structure/Causeway along Dona Juana leading to Tambuyungan Point Phase 2, Sta. 0+000 - Sta. 0+130, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	96,499,999.50		96,499,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0040	Construction of Road, Barangay Boniao to Sitio Kahayagan, Sta. 0+000.00 - Sta. 2+524.36, Alcantara, Romblon	Construction Section	Yes	Public Bidding	October 07, 2022 to October 13, 2022	October 26, 2022	December 20, 2022 to January 05, 2023	2023 GAA	96,499,999.50		96,499,999.50	Construction of Road
23EH0041	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Lubi - Bincog Rd - K0060-020 - K0060-080, K0063-480 - K0063-545.80, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	January 02, 2023 to January 12, 2023	2023 GAA	19,529,399.50		19,529,399.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0042	Construction of Road, Barangay Matutina - Barangay Victoria, Sta. 0+000.00 - Sta. 2+600.00, San Andres Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	January 02, 2023 to January 12, 2023	2023 GAA	94,569,999.50		94,569,999.50	Construction of Roads

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IBIREI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0043	Construction of Road, Banias Greenhills to Silito Gahak, Canduyong leading to Pocoy Port, Sta. 0+000.00 - Sta. 2+486.11, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022 to January 02, 2023	January 03, 2023 to January 12, 2023	2023 GAA	94,569,999.50		94,569,999.50	Construction of Roads
23EH0044	Construction of Road, Barangay Recto - Silito Balaha leading to Barangay Balatucan, Sta. 0+000.00 - Sta. 1+954.00, Ferrol, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022 to January 02, 2023	January 03, 2023 to January 12, 2023	2023 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0045	Construction of Coastal Road along Pocoy Odiongan leading to Pobocian, Phase 2, Sta. 0+000 - Sta. 0+190, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 12, 2022 to October 18, 2022	November 02, 2022	December 27, 2022 to January 02, 2023	January 03, 2023 to January 12, 2023	2023 GAA	98,999,999.50		98,999,999.50	Construction of Coastal Road
23EH0046	Retrofitting/Strengthening of Permanent Bridges - Lunas Br. (B00038TL) along Loco (Cogon Tulay) - Odiongan Rd, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023	2023 GAA	8,329,999.50		8,329,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0047	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odiongan-East-West Road, K0007+050.00 - K0007+100.00, K0007+177.73 - K0007+232.53, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023	2023 GAA	26,391,399.50		26,391,399.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0048	Construction of Multi-Purpose Bldg., Barangay Pobocian, San Agustin, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023	2023 GAA	29,699,999.50		29,699,999.50	Construction of Multi-Purpose Bldg.
23EH0049	Construction of Road, Panique to Balignay - Palate (Phase 3), Sta. 2+240.00 - Sta. 3+600.00, Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0050	Construction of Coastal Road along Pobocian, Sta. 0+000 - Sta. 0+185, Loco, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023	2023 GAA	98,999,999.50		98,999,999.50	Construction of Coastal Road
23EH0051	Construction of Causeway along Barangay Agpio (Phase 2), Sta. 0+000 - Sta. 0+120, Loco, Romblon	Construction Section	Yes	Public Bidding	October 20, 2022 to October 26, 2022	November 08, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023	2023 GAA	98,999,999.50		98,999,999.50	Construction of Causeway
23EH0052	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lubi-Binoog Road, K0065+440 - K0065+480, K0065+620 - K0065+735, K0065+810 - K0065+894, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	November 02, 2022 to November 08, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 25, 2023	2023 GAA	58,133,599.50		58,133,599.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0053	Construction of Causeway along Mabini Fishport 2, San Andres, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 25, 2023	2023 GAA	93,604,999.50		93,604,999.50	Construction of Causeway
23EH0054	Construction of Road, Panique to Palate (Phase 2), Odiongan, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 25, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0055	Construction of Shore Protection Structure/Causeway, Agsao, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 25, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Shore Protection Structure/Causeway
23EH0056	Construction of Road, Silito Tuburan leading to Agcalao Road, Barangay Concepcion, Santa Maria, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 25, 2023	2023 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0057	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lubi-Binoog Rd, K0066+210 - K0066+260, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 27, 2022 to November 02, 2022	November 15, 2022	January 09, 2023 to January 15, 2023	January 16, 2023 to January 25, 2023	2023 GAA	9,946,999.50		9,946,999.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Contract ID No.	Procurement Program/Project	FMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/JP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0058	Construction of Calinaon Flood Control Structure along Tablas Circumferential Road (Phase 3), San Andres, Romblon	Construction Section	Yes	Public Bidding	November 04, 2022 to November 10, 2022	November 23, 2022	January 17, 2023 to January 23, 2023	January 24, 2023 to February 02, 2023	2023 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
23EH0059	Lebton to Barangay Madalag (Alcantara) leading to Barangay Tuguis (Loc) FMR, Alcantara, Romblon	Construction Section	Yes	Public Bidding	November 04, 2022 to November 10, 2022	November 23, 2022	January 17, 2023 to January 23, 2023	January 24, 2023 to February 02, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0060	Construction of Seawall/Causeway/Baywalk, Phase 2 Barangay Poblacion, Banton, Romblon	Construction Section	Yes	Public Bidding	November 04, 2022 to November 10, 2022	November 23, 2022	January 17, 2023 to January 23, 2023	January 24, 2023 to February 02, 2023	2023 GAA	96,017,499.50		96,017,499.50	Construction of Seawall/Causeway/Baywalk
23EH0061	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Rd - K0042+100 - K0042+125, K0042+700 - K0042+718, K0042+750 - K0042+768.30, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023	2023 GAA	14,454,999.50		14,454,999.50	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23EH0062	Construction of Seawall along Agutay, Magdiwang, Romblon	Construction Section			November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Seawall
23EH0063	Construction of Shore Protection Structure/Causeway along Concepcion, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023	2023 GAA	96,499,999.50		96,499,999.50	Construction of Shore Protection Structure/Causeway
23EH0064	Construction (Completion) of Multi-Purpose Building, Barangay Agtwa, San Fernando, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023	2023 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
23EH0065	Construction (Completion) of Multi-Purpose Building, Barangay Pag-Ad, San Andres, Romblon	Construction Section	Yes	Public Bidding	November 09, 2022 to November 15, 2022	November 28, 2022	January 22, 2023 to January 28, 2023	January 29, 2023 to February 07, 2023	2023 GAA	2,969,999.50		2,969,999.50	Construction (Completion) of Multi-Purpose Building
23EH0066	Construction of Road, Barangay Lawan to Barangay San Isidro, Alcantara, romblon	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023	2023 GAA	98,999,999.50		98,999,999.50	Construction of Road
23EH0067	Construction of Road, Corcuera Circumferential, Poblacion - Mabini - Mangansag alegria Road (Phase 2), Corcuera, Romblon	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0068	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of San Jose Circumferential Road leading to Various beaches, San Jose, Romblon	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	February 06, 2023 to February 12, 2023	February 13, 2023 to February 22, 2023	2023 GAA	14,699,999.50		14,699,999.50	Construction/ Improvement of access Roads leading to Declared Tourism Destinations
23EH0069	Retrofitting/ Strengthening of Permanent Bridges of Cambijang Br. (B000025Y) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	January 02, 2023 to January 08, 2023	January 09, 2023 to January 18, 2023	2023 GAA	9,799,999.50		9,799,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0070	Retrofitting/ Strengthening of Permanent Bridges of Taguilos Br. (B000293Y) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	November 24, 2022 to November 30, 2022	December 13, 2022	April 16, 2023 to April 22, 2023	April 23, 2023 to May 02, 2023	2023 GAA	6,859,999.50		6,859,999.50	Retrofitting/ Strengthening of Permanent Bridges
23EH0071	Construction of Storm Surge Protection Structure/Causeway Poblacion, Banton, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023	2023 GAA	94,569,999.50		94,569,999.50	Construction of Storm Surge Protection Structure/Causeway
23EH0072	Construction of Storm Surge Protection Structure/Causeway along Mabini San Andres, Romblon	Construction Section	Yes	Public Bidding	December 07, 2022 to December 13, 2022	December 26, 2022	February 19, 2023 to February 25, 2023	February 26, 2023 to March 07, 2023	2023 GAA	95,148,999.50		95,148,999.50	Construction of Storm Surge Protection Structure/Causeway

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
23EH0088	Construction of Progresso Weste - Taboaban Road (Phase 1), Odiongan, Romblon	Construction Section	Yes	Public Bidding	February 01, 2023 to February 07, 2023	February 20, 2023	April 16, 2023 to April 22, 2023	April 23, 2023 to May 02, 2023	2023 GAA	96,499,999.50		96,499,999.50	Construction of Roads
23EH0089	Construction of Road, Barangay Camantaya, San Agustin leading to Barangay Victoria, San Agustin, Cagidlocan	Construction Section	Yes	Public Bidding	February 01, 2023 to February 07, 2023	February 20, 2023	April 16, 2023 to April 22, 2023	April 23, 2023 to May 02, 2023	2023 GAA	95,534,999.50		95,534,999.50	Construction of Roads
23EH0090	Construction of Road, Mologabok, Ipil leading to Agulay Road, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	February 01, 2023 to February 07, 2023	February 20, 2023	April 16, 2023 to April 22, 2023	April 23, 2023 to May 02, 2023	2023 GAA	95,499,999.50		95,499,999.50	Construction of Roads

Prepared by:


CELESTIA G. ALAG
 Engineer III
 Head, Procurement Unit

Recommended by:


BOY ALEXIS E. MIÑANO
 BAC, Chairperson

Approved by:


ELENA M. CASTILAN
 District Engineer