

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second Semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0001: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Butac-Monggayang Road connecting to Ubao-Taang Road in support of Coffee, Banana and Corn Production and Processing, Monggayang, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 22, 2021	November 15, 2021	February 3, 2022	February 10, 2022	GoP	20,023,000.00		20,023,000.00	
	22PJ0002: Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Alfonso Lista - Aurora Bdry. Rd - K0442 + 402 - K0444 + 622, K0444 + 811 - K0445 + 000, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 10, 2022	GoP	31,833,000.00		31,833,000.00	
	22PJ0003: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Ammung Festival, Yao Jia Xi Dragon Fruit Farm, Domingo's Integrated Organic Farm, Municipal Forest Library (Magat dam Wetlands, Maris Dam Wetlands, BFAR-Aqua Park), Brgy. Santo Domingo, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 10, 2022	GoP	31,331,000.00		31,331,000.00	
	22PJ0004: Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Ubao-Taang Road - K0423 + 447 - K0424 + 084, K0425 + 385 - K0425 + 498, K0425 + 536 - K0425 + 553, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 8, 2021	October 28, 2021	February 3, 2022	February 10, 2022	GoP	8,041,000.00		8,041,000.00	
	22PJ0005: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0342 + 424, K0342 + 535, K0405 + 030 - K0405 + 520	Ifugao Second	Yes	National Competitive Bidding	October 8, 2021	October 28, 2021	February 3, 2022	February 10, 2022	GoP	15,597,000.00		15,597,000.00	
	22PJ0006: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structures along Magat River, Sta. 39 + 563 - Sta. 40 + 075, San Juan and Calupa-an, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	50,000,000.00		50,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0007: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Ubao-Taang Road - K0409 + 650 - K0409 + 716, K0410 + 249 - K0410 + 330, K0410 + 353 - K0410 + 395, K0413 + 243 - K0413 + 262, K0419 + 155 - K0419 + 181, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 8, 2021	October 27, 2021	February 3, 2022	February 10, 2022	GoP	8,190,000.00		8,190,000.00	
	22PJ0008: Network Development Program - Off-Carriageway Improvement - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0394 + 455 - K0395 + 643, K0395 + 801 - K0396 + 070, K0397 + 000 - K0397 + 865, K0398 + 000 - K0398 + 500	Ifugao Second	Yes	National Competitive Bidding	October 22, 2021	November 15, 2021	February 3, 2022	February 10, 2022	GoP	23,309,000.00		23,309,000.00	
	22PJ0009: Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Namillangan Flood Control Sta. 43 + 700 - Sta. 44 + 217.5 (R/S), Namillangan, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	50,000,000.00		50,000,000.00	
	22PJ0010: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sitio Rosenda Access Road in Brgy. Sta. Maria, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	April 24, 2022	May 25, 2022	July 4, 2022	July 13, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0011: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road in Brgy. Buninan, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0012: Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Ubao-Taang Road - K0402 + 314, K0404 + 781, K0415 + 926, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 22, 2021	November 15, 2021	February 3, 2022	February 10, 2022	GoP	21,000,000.00		21,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0013: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Calipcip Waterfalls, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	January 25, 2022	February 15, 2022	March 4, 2022	March 11, 2022	GoP	31,750,000.00		31,750,000.00	
	22PJ0014: Convergenge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multipurpose Building, Bgry. Viewpoint, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	April 24, 2022	May 25, 2022	June 21, 2022	June 30, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0015: Convergenge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multipurpose Building, Bgry. Mapawoy, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	February 15, 2022	March 7, 2022	March 23, 2022	March 31, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0016: Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0367 + 226 - K0367 + 268, K0368 + 798 - K0368 + 813, K0369 + 609 - K0369 + 625, K0370 + 330 - K0370 + 366, K0377 + 325 - K0377 + 366, K0382 + 014 - K0382 + 037, K0383 + 277 - K0383 + 457, K0388 + 484 - K0388 + 502, K0390 + 449 - K0390 + 467	Ifugao Second	Yes	National Competitive Bidding	October 8, 2021	October 27, 2021	February 3, 2022	February 10, 2022	GoP	13,674,000.00		13,674,000.00	
	22PJ0017: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0344 + 017 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 589, K0357 + 789 - K0357 + 802, K0357+802 - K0357+818, K0357+848 - K0357+855, K0357+890 - K0357+896, K0357+947 - K0357+955, K0358+036 - K0358+042, K0358+116 - K0358+120, K0358+153 - K0358+157, K0358+228 - K0358+242, K0358+235 - K0358+468, K0358+283- K0358+297, K0358+345 - K0358+366, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	March 17, 2022	April 5, 2022	May 12, 2022	May 20, 2022	GoP	91,497,000.00		91,497,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0018: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multipurpose Building in Killing, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0019: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multipurpose Building in Bgry. Damag, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	February 13, 2022	March 7, 2022	March 23, 2022	March 31, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0020: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply - Construction of Level III Water Supply System, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	June 3, 2022	June 24, 2022	July 4, 2022	July 12, 2022	GoP	34,000,000.00		34,000,000.00	
	22PJ0021: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lupao-Naumag Road leading to Naumag Waterfalls, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	November 3, 2021	November 22, 2021	February 3, 2022	February 10, 2022	GoP	15,000,000.00		15,000,000.00	
	22PJ0022: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mun-Alaja Waterfalls, Brgy. Liwo, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	October 8, 2021	October 27, 2021	February 3, 2022	February 10, 2022	GoP	15,540,000.00		15,540,000.00	
	22PJ0023: LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction and Improvement of DPWH Ifugao 2nd DEO Building, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	November 9, 2021	December 1, 2021	March 4, 2022	March 11, 2022	GoP	10,000,000.00		10,000,000.00	
	22PJ0024: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0340 + 000 - K0341 + 000	Ifugao Second	Yes	National Competitive Bidding	February 15, 2022	March 7, 2022	March 18, 2022	March 25, 2022	GoP	42,091,000.00		42,091,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0025: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0337 + 334 - K0338 + 790	Ifugao Second	Yes	National Competitive Bidding	November 3, 2021	November 22, 2021	March 23, 2022	May 20, 2022	GoP	19,139,000.00		19,139,000.00	
	22PJ0026: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0393 + 029 - K0393 + 047, K0393 + 154 - K0393 + 174, K0397 + 318 - K0397 + 378, K0401 + 581 - K0401 + 601, K0403 + 635 - K0403 + 691, K0406 + 335 - K0406 + 360, K0406 + 845 - K0406 + 880	Ifugao Second	Yes	National Competitive Bidding	November 9, 2021	December 1, 2021	March 23, 2022	May 20, 2022	GoP	9,972,000.00		9,972,000.00	
	22PJ0027: Convergenge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multipurpose Building in Bgry. Little Tadian, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0028: Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0341 + 240 - K0341 + 270, K0363 + 540 - K0363 + 576, K0364+000 - K0364+580.50	Ifugao Second	Yes	National Competitive Bidding	November 3, 2021	November 22, 2021	March 23, 2022	May 20, 2022	GoP	7,016,000.00		7,016,000.00	
	22PJ0029: Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0336 + 1002 - K0337 + 000, K0338 + 755 - K0338 + 775, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	June 28, 2022	July 18, 2022	August 5, 2022	August 15, 2022	GoP	2,054,000.00		2,054,000.00	
	22PJ0030: Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Banaue-Hungduan-Benguet Bdry Rd - K0345 + (- 010) - K0345 + 061, K0352 + 207 - K0352 + 220	Ifugao Second	Yes	National Competitive Bidding	November 30, 2021	December 20, 2021	March 23, 2022	May 20, 2022	GoP	3,150,000.00		3,150,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0031: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0337 + 973, K0338 + 009, K0339 + 958, K0343 + 285, K0343 + 520, K0343 + 946	Ifugao Second	Yes	National Competitive Bidding	November 30, 2021	December 20, 2021	May 12, 2022	May 20, 2022	GoP	1,529,000.00		1,529,000.00	
	22PJ0032: Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Banaue-Hungduan-Benguet Bdry Rd - K0343 + 1097 - K0343 + 1165, K0350 + 700 - K0350 + 812, K0351 + 425 - K0351 + 474, K0351 + 528 - K0352 + 000, Banaue, Ifugao	Ifugao Second	Yes	National Competitive Bidding	November 30, 2021	December 20, 2021	February 3, 2022	February 10, 2022	GoP	3,282,000.00		3,282,000.00	
	22PJ0033: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Reconstruction of Damaged Paved Road along Jct Potia-Mt Province Bdry Rd - K0436 + 700 - K0453 + 500 (Intermittent Sections)	Ifugao Second	Yes	National Competitive Bidding	October 22, 2021	November 15, 2021	February 3, 2022	February 10, 2022	GoP	4,625,000.00		4,625,000.00	
	22PJ0034: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Bgry. Dolowog, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	February 15, 2022	March 7, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	
	22PJ0035: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Bgry. Guinhon, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	
	22PJ0036: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Bgry. Itab, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	February 15, 2022	March 7, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	
	22PJ0037: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Sitio Malalupa Multipurpose Building in Bgry. Caragasan, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22PJ0038: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Sitio Mana-ot Multipurpose Building in Brgy. Monggayang, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	
	22PJ0039: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Brgy. Monggayang, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	5,000,000.00		5,000,000.00	
	22PJ0040: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Brgy. Ngileb, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	
	22PJ0041: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Brgy. Alimit, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	3,000,000.00		3,000,000.00	
	22PJ0042: Converge and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multipurpose Building in Brgy. Calupaan, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	January 25, 2022	February 15, 2022	March 23, 2022	March 31, 2022	GoP	2,000,000.00		2,000,000.00	
	22PJ0043: Repair / Rehabilitation and Construction of Farm - to - Market Roads in Designated Key Production Areas - Concreting of Sitio Palaad, Barangay Kiling, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	March 2, 2022	March 22, 2022	March 24, 2022	March 31, 2022	GoP	12,000,000.00		12,000,000.00	
	22PJ0044: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems within the District (Cluster)	Ifugao Second	No	National Competitive Bidding	March 4, 2022	March 24, 2022	March 24, 2022	May 20, 2022	GoP	78,184,000.00		78,184,000.00	
	22PJ0045: Repair/ Maintenance of Monggayang Flood Control, Monggayang, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	June 28, 2022	July 18, 2022	August 5, 2022	August 15, 2022	GoP	2,500,000.00		2,500,000.00	
	22PJ0046 Contract Name: Repair/Maintenance of DPWH Building, Potia Field Office 2 (Building 3), Alfonso Lista, Ifugao Location of the Contract: Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	14-Jul-22	26-Jul-22	18-Aug-22	26-Aug-22		800,000.00		800,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2022 (Changes within the Second semester)

22PJ0047: Convergence and Special Support Program – Construction/Rehabilitation of water supply/sewage and sewerage/rainwater collector system – Rainwater Collector in public facilities – Construction of Rainwater Collection System (RWCS) (Cluster), Aguinaldo, Alfonso Lista and Mayoyao , Ifugao	Ifugao Second	No	National Competitive Bidding	08-Sep-22	20-Sep-22	29-Sep-22	7-Oct-22		3,500,000.00		3,500,000.00	
22PJ0048: Rehabilitation of Disaster Related Infrastructure and other Facilities-Repair/Rehabilitation of Pugo Bridge (Alfonso Lista-Aurora Road, K0445+549.32, B04197LZ), Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	16-Nov-22	25-Nov-22	13-Dec-22	22-Dec-22		6,465,000.00		6,465,000.00	
22PJ0049: 1. Rehabilitation of Damaged Existing Portland Cement Concrete Pavement (PCCP) along Nueva Vizcaya-Ifugao-Mt. Province Bdry Rd K0339+668.7-K0349+634.5, Intermittent Sections, Banaue, Ifugao; 2. Restoration of Eroded Shoulder & Rehabilitation of Damaged Existing Portland Cement Concrete Pavement (PCCP) along Banaue-Mayoyao-Alfonso Lista-Isabela Boundary Road, K0420+336-K0420+380, Aguinaldo, Ifugao & 3.Restoration of Eroded Shoulder along Jct. Potia-Mt. Province Boundary Road, K0435+110-K0435+140, Alfonso Lista, Ifugao (Cluster)	Ifugao Second	No	National Competitive Bidding	14-Dec-22	26-Dec-22	29-Dec-22	6-Jan-23		2,691,028.81		2,691,028.81	

Prepared By:

LEONARDO D. CABAUATAN, JR.
Chief, Procurement Unit

Submitted By:

JOSE D. BUMIDANG, JR.
BAC, Chairperson

Approved By:

ROMMEL N. BALAJO
District Engineer