



Republic of the Philippines
Department of Public Works and Highways
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

DPWH-ISDEO Updated Annual Procurement Plan for FY 2022 (2nd Semester) for Civil Works

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BF0088	Furnishing and Installation of Road Safety Devices along National Roads and Bridges, within the District	DPWH-ISDEO	Competitive	October 17- 24, 2022	November 07, 2022	November 14, 2022	November 16, 2022	SR2022-08-013108	Php10,000,000.00		✓	Road Maintenance
22BF0089	Modified Standard DPWH-DEPED, Construction of 2STY6CL, Sto. Domingo- San Isidro Integrated School, Luna, Isabela	DPWH-ISDEO	Competitive	December 29, 2022- January 04, 2023	January 17, 2023	January 23, 2023	January 26, 2023	Department of Education CY 2022 BEFF	Php 16,618,332.62		✓	Construction of modified standard design of Two (2) Storey Six (6) Classroom School Building
22BF0090	Modified Standard DPWH-DEPED, Construction of 2STY4CL, Luna National High School, Luna, Isabela	DPWH-ISDEO	Competitive	December 29, 2022- January 04, 2023	January 17, 2023	January 23, 2023	January 26, 2023	Department of Education CY 2022 BEFF	Php 10,858,888.42		✓	Construction of modified standard design of Two (2) Storey Four (4) Classroom School Building

Prepared by:

DANILO R. RAFANAN
Engineer III
Procurement Engineer

Date: _____

Recommended by:

ROLLY M. CABAUTAN
Chief, Quality Assurance Section
BAC Chairperson

Date: _____

Approved by:

JOSE B. TOBIAS, CESE
District Engineer

Date: _____