

DPWH Regional Office II Updated Annual Procurement Plan for FY 2023 (2nd Semester) - Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101011000	23B00023: OO1: Ensure Safe and Reliable National Road System: Network Development: Construction of Bypass and Diversion Roads – Alicia Bypass Road, Isabela	Construction Division	NO	Competitive Bidding	06/17/2023	07/11/2023	08/15/2023	08/25/2023	GoP	65,601,500.00	65,601,500.00		Road Construction
310203100631000	23B00052: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening - Tertiary Roads - Naguilian-San Mariano Road, Isabela	Construction Division	NO	Competitive Bidding	06/17/2023	07/11/2023	08/15/2023	08/25/2023	GoP	169,055,000.00	169,055,000.00		Road Construction
320101108820000	23B00059: OO2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Works for Cagayan River Basin, Iligan River at Aggasian, Iligan City, Isabela	Construction Division	NO	Competitive Bidding	04/06/2023	05/03/2023	07/03/2023	07/13/2023	GoP	190,944,000.00	190,944,000.00		Construction of Flood Control System
200000100019000	23B00060: Repair/Maintenance of DOJ – National Bureau of Investigation Regional Office No. 2 Building	Maintenance Division	NO	Competitive Bidding	04/27/2023	05/22/2023	06/20/2023	06/30/2023	GoP	2,000,000.00	2,000,000.00		Repair of Building
310204101955000	23B00061: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads -Tuguegarao-Enrile Diversion Rd (including Tuguegarao- Enrile Bridge and Approaches)- Phase I	Construction Division	NO	Competitive Bidding	06/17/2023	07/11/2023	09/05/2023	09/13/2023	GoP	187,026,000.00	187,026,000.00		Bridge Construction
310204101962000	23B00062: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao-Solana Diversion Road (Tuguegarao- Solana Bridge and Approaches)- Phase I	Construction Division	NO	Competitive Bidding	06/20/2023	07/18/2023	09/06/2023	09/13/2023	GoP	188,000,000.00	188,000,000.00		Bridge Construction

DPWH Regional Office II Updated Annual Procurement Plan for FY 2023 (2nd Semester) - Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101939000	23B00063: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao-Solana Diversion Road, Package 2, Cagayan	Construction Division	NO	Competitive Bidding	06/20/2023	07/18/2023	09/06/2023	09/13/2023	GoP	188,000,000.00	188,000,000.00		Bridge Construction
310204101957000	23B00065: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road, Cagayan, Cagayan - Package 2, Cagayan	Construction Division	NO	Competitive Bidding	07/04/2023	07/25/2023	09/07/2023	09/15/2023	GoP	113,659,000.00	113,659,000.00		Bridge Construction
310204101955000	23B00066: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road, Cagayan (Alcala Bridge), Cagayan - Package 1, Cagayan	Construction Division	NO	Competitive Bidding	06/20/2023	07/25/2023	09/29/2023	09/08/2023	GoP	67,364,000.00	67,364,000.00		Bridge Construction
3102041017000.EA O	23B00067: Improvement/Maintenance of Department of Public Works and Highways Regional Office II Laboratory Building	Construction Division	NO	Competitive Bidding	07/04/2023	07/25/2023	08/29/2023	09/08/2023	GoP	2,073,000.00	2,073,000.00		Repair of Building
300200100009000	23B00070: Repair and Restoration of Damaged National Roads in Region II due to the Onslaught of Super Typhoon "EGAY" (Repair/Rehabilitation of Damaged Asphalt Pavement along Daang Maharlika (LZ), K0209+(-896) – K0214+000)	Maintenance Division	NO	Competitive Bidding	08/25/2023	09/19/2023	09/28/2023	10/04/2023	GoP	14,473,642.43	14,473,642.43		Rehabilitation of Road
300200100009000	23B00071: Repair and Restoration of Damaged National Roads in Region II due to the Onslaught of Super Typhoon "EGAY" (Rehabilitation/Reconstruction/Upgrading of Damaged Road along Daang Maharlika, K0254+200 - K0264+920, Primary Roads, Don Mariano Perez Section, Bayombong, Nueva Vizcaya)	Maintenance Division	NO	Competitive Bidding	08/25/2023	09/19/2023	09/28/2023	10/04/2023	GoP	13,293,840.96	13,293,840.96		Rehabilitation of Road

DPWH Regional Office II Updated Annual Procurement Plan for FY 2023 (2nd Semester) - Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100009000	23B00073: Repair and Restoration of Damaged National Roads in Region II due to the Onslaught of Super Typhoon "EGAY" (Repair/Restoration of Damaged PCCP at Sta. Margarita, Bagao, Cagayan, Sta. K0588+450 - Sta. K0588+550; Sta. K0593+300 - Sta. K0593+359)	Maintenance Division	NO	Competitive Bidding	08/25/2023	09/19/2023	09/28/2023	10/04/2023	GoP	48,250,000.00	48,250,000.00		Rehabilitation of Road
300200100009000	23B00075: Repair and Restoration of Damaged National Bridges in Region II due to the Onslaught of Super Typhoon "EGAY" (Repair/Restoration of Damaged Bridge Approach @ Carmona Bridge, Centro Sur, Gattaran, Cagayan; Gattaran Bridge, Centro Norte, Gattaran, Cagayan; Bangan Bridge #2, Basao, Gattaran, Cagayan; Magapit Bridge, Magapit, Lal-lo, Cagayan; Bicud Bridge, Bicud, Lal-lo, Cagayan)	Maintenance Division	NO	Competitive Bidding	08/25/2023	09/19/2023	09/28/2023	10/04/2023	GoP	9,650,000.00	9,650,000.00		Repair of Bridges
300219101310000	23B00025 (re-ad): Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures Protecting Public Infrastructures/Facilities: Construction of Alicacao Flood Control Project, Cauayan City, Isabela, Sta. 0+000 – Sta. 0+200	Construction Division	NO	Competitive Bidding	10/06/2023	11/07/2023	12/04/2023	12/11/2023	GoP	81,729,303.13	81,729,303.13		Construction of Flood Control System
300213100005000	23B00068: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	Construction Division	NO	Competitive Bidding	07/04/2023	07/25/2023	11/13/2023	11/23/2023	GoP	13,500,615.00	13,500,615.00		Construction of PWD Facilities
310204101942000	23B00064: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao-Solana Diversion Road, Package 1, Cagayan	Construction Division	NO	NP-53.4 Adjacent or Contiguous	N/A	12/19/2023	12/22/2023	12/27/2023	GoP	101,325,000.00	101,325,000.00		Bridge Construction

DPWH Regional Office II Updated Annual Procurement Plan for FY 2023 (2nd Semester) - Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200603000	23500069 (re-ad): Structural Improvement of Public Buildings and Construction of Evacuation Centers – Region II : Construction of Proposed Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactor (Septic Vault) and Improvement of Existing Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactor (Septic Vault)	Planning & Design Division	NO	Competitive Bidding	09/13/2023	10/10/2023	12/19/2023	12/22/2023	GoP	67,405,970.00	67,405,970.00		Building Construction
-	23500080: OO1: Ensure Safe and Reliable National Road System: Bridge Program – Widening of Permanent Bridges: Divisoria Parallel Bridge Sta. Ana Parallel Bridge Urungan Parallel Bridge Pepegao Parallel Bridge Nagappagan Parallel Bridge Carappigan Parallel Bridge Manano Parallel Bridge Olango 2 Parallel Bridge Olango 1 Parallel Bridge Bayabo Parallel Bridge	UPMO	NO	Competitive Bidding	10/06/2023	11/07/2023	12/19/2023		GoP	416,376,469.15	416,376,469.15		Bridge Construction
-	23500081: Proposed PhilHealth Regional Office II (PRO-II) Building	Construction Division	NO	Competitive Bidding	10/25/2023	11/21/2023	12/28/2023		GoP	270,075,569.39	270,075,569.39		Building Construction
300200100009000	23500072: Repair and Restoration of Damaged National Roads in Region II due to the Onslaught of Super Typhoon "EGAY" (Rehabilitation/Reconstruction/Improvement along Jct. Abbag – Nagtipunan – Nueva Vizcaya Road via Dupax (S04754LZ), K0446+280 - K0446+300 LS, Guingin, Nagtipunan, Quirino)	Maintenance Division	NO	NP-53.1 Two Failed Biddings	12/14/2023	12/20/2023	12/27/2023		GoP	422,372.43	422,372.43		Rehabilitation of Road

Prepared by:

  
**HILARIO Y. CASEIM**  
 Engineer II  
 Head, BAC Secretariat

Recommended for Approval by:

  
**EDITH R. BABARAN, CSEE**  
 Assistant Regional Director  
 BAC Chairperson

Approved by:

  
**REYNALDO C. ALCONCEL**  
 Regional Director