

**DPWH - Davao City 3rd District Engineering Office Annual Procurement Plan (APP) Non-Common Use Supplies (Non-CSE) (Changes within 1st Semester) for FY 2025**  
**CIVIL WORKS**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00909704MN	25LK0001 - Preventive Maintenance - Asphalt Overlay - Buhangin-Lapanday - K1506 + 115 - K1506 + 215	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	02/17/2025	02/18/2025-2/27/2025	GoP - Current Budget Year	₱4,100,000.00		₱4,100,000.00	Preventive Maintenance - Asphalt Overlay
P00909785MN	25LK0002 - Preventive Maintenance - Asphalt Overlay - Davao Regional Med Trng Ctr - (S00020MN) Chainage 000 - Chainage 540	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	02/17/2025	02/18/2025-2/27/2025	GoP - Current Budget Year	₱22,668,000.00		₱22,668,000.00	Preventive Maintenance - Asphalt Overlay
P00909703MN	25LK0003 - Reconstruction to Concrete Pavement - Davao City Div Rd - K1498 + (-335) - K1498 + (-275)	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	02/17/2025	02/18/2025-2/27/2025	GoP - Current Budget Year	₱3,513,000.00		₱3,513,000.00	Reconstruction to Concrete Pavement
P00909175MN	25LK0004 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1505 + 965 - K1505 + 995	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱15,212,000.00		₱15,212,000.00	Construction of Road Slope Protection Structure
P00909176MN	25LK0005 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1508 + 800 - K1508 + 827	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱15,796,000.00		₱15,796,000.00	Construction of Road Slope Protection Structure
P00909188MN	25LK0006 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1514 + 904 - K1514 + 952	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-01/16/2025	01/16/2025	08/12/2025	08/13/2025-08/22/2025	GoP - Current Budget Year	₱26,870,000.00		₱26,870,000.00	Construction of Road Slope Protection Structure
P00909962MN	25LK0007 - Retrofitting / Strengthening of Bridge - Buhangin Underpass Br. (B01457MN) along Davao City Div Rd	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	02/17/2025	02/18/2025-2/27/2025	GoP - Current Budget Year	₱5,000,000.00		₱5,000,000.00	Retrofitting / Strengthening of Bridge
P00920084MN	25LK0008 - Construction of Revetment along Ilang Creek, Ilang Bridge Upstream, Left Bank, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Revetment
P00920321MN	25LK0009 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 5 + 900 - Sta. 6 + 200, Right Bank, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Revetment
P00920322MN	25LK0010 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 6 + 800 - Sta. 7 + 100, Right Bank, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Revetment
P00920323MN	25LK0011 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 7 + 100 - Sta. 7 + 400, Right Bank, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Revetment
P00920324MN	25LK0012 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 7 + 700 - Sta. 8 + 000, Right Bank, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Revetment
P00934843MN	25LK0013 - Construction of Road Slope Protection Structure - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Road Slope Protection Structure
P00934845MN	25LK0014 - Construction of Concrete Road - Malabog-Paquiabato Road leading to Megkawayan Peak Resort, Malabog, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
P00934846MN	25LK0015 - Construction of Drainage Structure - Jct. Acacia Road - Purok New Visayas leading to Safari Land Crocodile Park, Brgy. Acacia, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Drainage Structure

P00934976MN	25LK0016 - Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Concrete Road
P00934906MN	25LK0017 - Construction of Concrete Road - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
P00934907MN	25LK0018 - Construction of Concrete Road - Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	05/13/2025	5/14/2025-5/23/2025	GoP - Current Budget Year	₱15,000,000.00		₱15,000,000.00	Construction of Concrete Road
P009355323MN	25LK0019 - Construction of Road, Sitio Banban to Sitio Ayagon, Barangay Lumiad, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	Cancellation of Procurement due to disapproval of Data Correction Request from Central Office for the scope of work. Change to Contract I.D. 25LK0070		GoP - Current Budget Year	₱85,000,000.00		₱85,000,000.00	Construction of Road
P00935324MN	25LK0020 - Construction of Road, Sitio Ayagon, Barangay Lumiad to Sitio Salukadang, Barangay Mapula, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	Cancellation of Procurement due to disapproval of Data Correction Request from Central Office for the scope of work. Change to Contract I.D. 25LK0071		GoP - Current Budget Year	₱50,000,000.00		₱50,000,000.00	Construction of Road
P00935325MN	25LK0021 - Construction of Road, Sitio Banban, Barangay Lumiad to Barangay Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱70,000,000.00		₱70,000,000.00	Construction of Road
P00935326MN	25LK0022 - Construction of Road, Barangay Salapawan to Sitio Kinse-Kinse, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱70,000,000.00		₱70,000,000.00	Construction of Road
P00935327MN	25LK0023 - Construction of Road, Sitio Gatungon to Sabang Sita, Barangay Tapak, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱70,000,000.00		₱70,000,000.00	Construction of Road
P00935328MN	25LK0024 - Construction of Road, Barangay Sumimao, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱20,000,000.00		₱20,000,000.00	Construction of Road
P00935329MN	25LK0025 - Construction of Road, Lasang Proper to Purok Fatima, Barangay Alejandro Navarro, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱20,000,000.00		₱20,000,000.00	Construction of Road
P00935330MN	25LK0026 - Construction of Road, Purok 2, Sitio Kiman-anao to Purok 7 Kabanlasan, Barangay Salapawan, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱20,000,000.00		₱20,000,000.00	Construction of Road
P00935331MN	25LK0027 - Construction of Road, Sitio Tabuan, Barangay Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱50,000,000.00		₱50,000,000.00	Construction of Road

P00938042MN	25LK0028 - Construction of Bridge, Kinse-Kinse, Barangay Tapak, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/21/2025-02/11/2025	02/11/2025	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱60,000,000.00		₱60,000,000.00	Construction of Bridge
P00935333MN	25LK0029 - Construction of Bridge, Sitio Damilag, Barangay Mapula, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱50,000,000.00		₱50,000,000.00	Construction of Bridge
P00935334MN	25LK0030 - Construction of Road, Sitio Meluya, Barangay Malabog, Paquibato District to Sitio Polocon, Barangay Lamanan (Malabog Section), Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱84,006,000.00		₱84,006,000.00	Construction of Road
	25LK0031 - Construction of Road, Purok 1 and Purok 2, Barangay Paradise Embac, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Road
	25LK0032 - Construction of Road, Purok Durian, Barangay Paquibato Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Road
P00935849MN	25LK0033 - Construction of Road with Drainage Structure, Purok 15 A1, Barangay Bunawan Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Road
	25LK0034 - Construction of Road, Purok Santo Niño Pelayo, Barangay Centro, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱5,000,000.00		₱5,000,000.00	Construction of Road
	25LK0035 - Construction of Road with Drainage Structure, Barangay Buhangin Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	Cancellation of Procurement due to late notice on overlapping of funds from the Local Government Unit (LGU)	-	GoP - Current Budget Year	₱5,000,000.00		₱5,000,000.00	Construction of Road
	25LK0036 - Construction of Drainage Structure, Barangay Rafael Castillo, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱5,000,000.00		₱5,000,000.00	Construction of Drainage Structure

	25LK0037 - Construction of Multi-Purpose Building (Barangay Hall), Waterlily Village, Barangay Wilfredo Aquino, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱20,000,000.00		₱20,000,000.00	Construction of Multi-Purpose Building
P00936009MN	25LK0038 - Construction (Completion) of Multi-Purpose Building, Don Julian Rodriguez Sr. Elementary School, Barangay Gov. Vicente Duterte, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/17/2025	02/18/2025-02/27/2025	GoP - Current Budget Year	₱20,000,000.00		₱20,000,000.00	Construction of Multi-Purpose Building
P00936010MN	25LK0039 - Construction of Multi-Purpose Building (Covered Court), Santo Rosario Km. 12, Barangay Sasa, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	02/17/2025	02/18/2025-02/27/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
P00936011MN	25LK0040 - Construction of Multi-Purpose Building (Covered Court), Purok Saint John, Bucana, Barangay Lasang, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	02/17/2025	02/18/2025-02/27/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
	25LK0041 - Construction (Completion) of Multi-Purpose Building, Barangay Ubalde, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱7,000,000.00		₱7,000,000.00	Construction of Multi-Purpose Building
P00936013MN	25LK0042 - Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Kiman-anao, Barangay Salapawan, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/17/2025	02/18/2025-02/27/2025	GoP - Current Budget Year	₱7,000,000.00		₱7,000,000.00	Construction of Multi-Purpose Building
P00936014MN	25LK0043 - Construction of Multi-Purpose Building (Covered Court), Barangay Panacan, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/18/2025	03/19/2025-03/28/2025	GoP - Current Budget Year	₱13,000,000.00		₱13,000,000.00	Construction of Multi-Purpose Building
P00936015MN	25LK0044 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Buhangin Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/18/2025	03/19/2025-03/28/2025	GoP - Current Budget Year	₱7,000,000.00		₱7,000,000.00	Construction of Multi-Purpose Building
P00936016MN	25LK0045 - Construction (Completion) of Multi-Purpose Building, Sixto Babao Elementary School, Barangay Ilang, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/18/2025	03/19/2025-03/28/2025	GoP - Current Budget Year	₱11,000,000.00		₱11,000,000.00	Construction of Multi-Purpose Building
P00955018MN	25LK0046 - Construction of Davao City Sub-DEO Equipment Management Division (EMD), Panacan, Davao City	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2024-01/16/2025	01/16/2025	02/17/2025	02/18/2025-02/27/2025	GoP - Current Budget Year	₱70,000,000.00		₱70,000,000.00	Construction of Multi-Purpose Building
	25LK0047 - Construction of Drainage Structure - Dacudao Rd - K1507 + (-726) - K1509 + 518	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱41,642,000.00		₱41,642,000.00	Construction of Drainage Structure
	25LK0048 - Construction of Revetment along Ilang Creek, Ilang Bridge Upstream, Right Bank, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Construction of Revetment


	25LK0049 - Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1507 + (-726) - K1507 + 095	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱19,648,365.00		₱19,648,365.00	Preventive Maintenance - Asphalt Overlay
	25LK0050 - Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1509 + (-036) - K1509 + 813	Davao City 3rd District Engineering Office	No	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP - Current Budget Year	₱20,319,040.00		₱20,319,040.00	Preventive Maintenance - Asphalt Overlay
P00901081MN	25LK0051 - Rehabilitation / Major Repair of Bridge - Agdao Flyover (B00603MN) along JP Cabaguio Ave	Davao City 3rd District Engineering Office	Yes	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	05/26/2025	05/27/2025-06/05/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Rehabilitation of Bridge
P00920086MN	25LK0052 - Construction of Retarding Basin along La Verna Creek going To Caap Outfall protecting Davao City Diversion Road, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	09/17/2025-09/26/2025	GoP - Current Budget Year	₱211,072,000.00		₱211,072,000.00	Construction of Retarding Basin (CONDITIONAL)
P00909187MN	25LK0053 - Construction of Drainage Structure - Dacudao Rd - K1509 + (-50) - K1509 + 550	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/21/2025-02/18/2025	02/18/2025	03/25/2025	03/26/2025-04/02/2025	GoP - Current Budget Year	₱83,059,000.00		₱83,059,000.00	Construction of Drainage Structure
P00920580MN	25LK0054 - Construction of Revetment along Davao River, Sta. 16+400 - Sta. 16+700, Left Bank, Brgy. Tigatto, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	01/21/2025-02/11/2025	02/18/2025	03/20/2025	03/21/2025-03/31/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Revetment
P00938350MN	25LK0055 - Construction of Road, Purok Buongon, Brgy. Mabuhay, Paquibato, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/01/2025-07/22/2025	07/22/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Road (CONDITIONAL)
P00938351MN	25LK0056 - Construction of Road at Jct, Malabog-Gumitan Bypass to Sitio Betan, Brgy. Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	09/17/2025-09/26/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Construction of Road (CONDITIONAL)
P00938353MN	25LK0057 - Construction of Road at Sitio Paraiso, Brgy. Tapak, Paquibato District, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/01/2025-07/22/2025	07/22/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱50,000,000.00		₱50,000,000.00	Construction of Road (CONDITIONAL)
P00938564MN	25LK0058 - Construction of Roads at Brgy. Anglongto, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	09/17/2025-09/26/2025	GoP - Current Budget Year	₱10,000,000.00		₱10,000,000.00	Construction of Road (CONDITIONAL)
P00938574MN	25LK0059 - Construction of Revetment along Bunawan River, San Isidro Section, Left Bank, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/01/2025-07/22/2025	07/22/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱75,000,000.00		₱75,000,000.00	Construction of Revetment (CONDITIONAL)
P00938578MN	25LK0060 - Rehabilitation of Revetment along Davao River, Deca Homes Section, Brgy. Tigatto, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/01/2025-07/22/2025	07/22/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Revetment (CONDITIONAL)
P00938759MN	25LK0061 - Construction of Multi-Purpose Building (School Building w/ Roofdeck) @ Jose L. Porras ES, Brgy. W. Aquino, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/03/2025-07/24/2025	07/24/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱30,000,000.00		₱30,000,000.00	Construction of Multi-Purpose Building (CONDITIONAL)
P00938760MN	25LK0062 - Construction of Multi-Purpose Building (Covered Court) at Buhangin Central Elem. School, Brgy. Buhangin Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/03/2025-07/24/2025	07/24/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱11,000,000.00		₱11,000,000.00	Construction of Multi-Purpose Building (CONDITIONAL)
P00938773MN	25LK0063 - Construction of Multi-Purpose Building (Main Building 2 of Balay Dangupanan), Lower Cabantian, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/03/2025-07/24/2025	07/24/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱12,000,000.00		₱12,000,000.00	Construction of Multi-Purpose Building (CONDITIONAL)

P00969070MN	25LK0064 - Concreting of Brgy. Salapawan FMR, Brgy. Salapawan, Paquibato District, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/03/2025-07/24/2025	07/24/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱15,000,000.00		₱15,000,000.00	Construction of Road
P00969071MN	25LK0065 - Concreting of Brgy. Mapula FMR, Brgy. Mapula, Paquibato District, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/03/2025-07/24/2025	07/24/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱15,000,000.00		₱15,000,000.00	Construction of Road
P00940114MN	25LK0068 - Construction of Rainwater Collector System (RWCS), a.) Cabantian Elementary School, Davao City b.) Balugo Integrated School, Davao City c.) Pamantawan Integrated School, Davao City d.) Polocon Elementary School, Davao City e.) Waan National High School, Davao City f.) Cabonbon Elementary School, Davao City g.) Cabonbon National High School, Davao City	Davao City 3rd District Engineering Office	No	Competitive Bidding	03/25/2025-04/15/2025	04/15/2025	04/29/2025	04/29/2025-05/08/2025	GoP - Current Budget Year	₱2,673,000.00	₱2,673,000.00		Construction of Rainwater Collector System (RWCS)
P00999021MN	25LK0069 - Completion of Construction of PRC XI's Multi-Purpose Building	Davao City 3rd District Engineering Office	No	Competitive Bidding	07/01/2025-07/22/2025	07/22/2025	08/13/2025	08/14/2025-08/22/2025	GoP - Current Budget Year	₱150,000,000.00		₱150,000,000.00	Completion of Construction of Multi-Purpose Building
P009355323MN	25LK0070 - Construction of Road, Sitio Banban to Sitio Ayagon, Barangay Lumiad, Paquibato District, Davao City FROM CONTRACT I.D. - 25LK0019	Davao City 3rd District Engineering Office	No	Competitive Bidding	03/25/2025-04/15/2025	04/15/2025	04/29/2025	04/30/2025-05/09/2025	GoP - Current Budget Year	₱85,000,000.00		₱85,000,000.00	Construction of Road
P00935324MN	25LK0071 - Construction of Road, Sitio Ayagon, Barangay Lumiad to Sitio Salukadang, Barangay Mapula, Paquibato District, Davao City FROM CONTRACT I.D. - 25LK0020	Davao City 3rd District Engineering Office	No	Competitive Bidding	03/25/2025-04/15/2025	04/15/2025	04/29/2025	04/30/2025-05/09/2025	GoP - Current Budget Year	₱50,000,000.00		₱50,000,000.00	Construction of Road
Total	69									2,920,078,405.00	2,673,000.00	2,917,405,405.00	


Prepared by:

  
JUNELLEN G. CAÑEDO  
Bids and Awards Committee Secretariat

Recommended by:

  
ANDREW A. RANGAN  
Bids and Awards Committee

Approved by:

  
LILIBETH M. SARMIENTO  
Head of the Procuring Entity