



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 24, 2023

MEMORANDUM


FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

SUBJECT : Submission of Final Annual Procurement Plan of Civil Works
C.Y. 2022

Submitted herewith is the Final Annual Procurement Plan of Civil Works C.Y. 2022.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Dir. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

FINAL ANNUAL PROCUREMENT PLAN C.Y. 2022

CODE (PAP)	CONTRACT I.D.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget (Php)	Remarks (Brief Description of the Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	
1	22OF0006	Cloverleaf - (S05129LZ) Chainage 0 - Chainage 203	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	4,868,000.00	Preventive Maintenance of Roads
2	22OF0005	Cloverleaf - (S05169LZ) Chainage 0 - Chainage 258	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	6,187,000.00	Preventive Maintenance of Roads
3	22OF0008	Cloverleaf - (S05170LZ) Chainage 0 - Chainage 173	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	1,427,000.00	Preventive Maintenance of Roads
4	22OF0004	Cloverleaf - (S05175LZ) Chainage 0 - Chainage 199	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	3,181,000.00	Preventive Maintenance of Roads
5	22OF0001	West Ave - K0009 + 060 - K0010 + 000	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	March 22, 2022	March 23, 2022	GOP	7,552,000.00	Preventive Maintenance of Roads
6	22OF0003	Agham Rd. - K0011 + (-252) - K0011 + 000	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	March 22, 2022	March 23, 2022	GOP	6,657,000.00	Preventive Maintenance of Roads
7	22OF0017	Corregidor St. - (S05159LZ) Chainage 0 - Chainage 272	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	4,446,000.00	Preventive Maintenance of Roads
8	22OF0210	Dapitan St. - K0006 + (-326) - K0006 + 225	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	May 3, 2022	May 17, 2022	May 18, 2022	GOP	3,665,000.00	Preventive Maintenance of Roads
9	22OF0009	Times St. - K0010 + (-020) - K0011 + 260	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	10,420,000.00	Preventive Maintenance of Roads
10	22OF0081	Culiat Br. 2 (EB) (B02343LZ) along Congressional Ave.	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	'February 4, 2022	'February 9, 2022	GOP	40,000,000.00	Preventive Maintenance of Roads
11	22OF0022	Construction of Flood control Structure and Tributaries along Culiat Creek (Left side) Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Preventive Maintenance of Roads
12	22OF0024	Construction of Flood control Structure and Tributaries along Culiat Creek (Left side) Barangay Vasra, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 9, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Construction of Flood control Structure and Tributaries
13	22OF0023	Construction of Flood control Structure and Tributaries along Culiat Creek (Right side) Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 9, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Construction of Flood control Structure and Tributaries
14	22OF0025	Construction of Flood control Structure and Tributaries along Culiat Creek (Right side) Barangay Vasra, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 9, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Construction of Flood control Structure and Tributaries
15	22OF0030	Construction of Revetment along Dario Creek, Sta. 0+020.000 to Sta. 0+351.894 (Left & Right River Bank), Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	'February 4, 2022	'February 9, 2022	GOP	20,000,000.00	Construction of Revetment

16	22OF0054	Preventive Maintenance (Asphalt Overlay) along Mindanao Ave. (Tandang Sora Ave. to Congressional Ave.) Both Bound	Maintenance Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	'February 4, 2022	'February 9, 2022	GOP	50,000,000.00	Preventive Maintenance of Roads
17	22OF0028	Preventive Maintenance (Asphalt Overlay) along Tandang Sora Ave. (Visayas Avenue to Congressional Ave. Extension)	Maintenance Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	50,000,000.00	Preventive Maintenance of Roads
18	22OF0014	Preventive Maintenance along Visayas Ave. - K0013 +000 - K0013 + 625, K0012 + (-079) - K0012 + 510	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	'February 4, 2022	'February 9, 2022	GOP	30,000,000.00	Preventive Maintenance of Roads
19	22OF0035	Construction of Road including Drainage at Masbate St., Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	'February 4, 2022	'February 9, 2022	GOP	10,000,000.00	Construction of Road including Drainage
20	22OF0029	Construction of Road including Drainage at Nicanor Roxas St., Brgy. San Isidro Labrador, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Road including Drainage
21	22OF0036	Construction of Road including Drainage at Nueva Ecija St., Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Road including Drainage
22	22OF0082	Construction of Road, Inaman-Wayan Alley, Brgy. Masambong, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Road
23	22OF0013	Rehabilitation of Road at Del Monte Avenue, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 7, 2022	February 11, 2022	GOP	25,000,000.00	Rehabilitation of Road
24	22OF0067	Rehabilitation of Drainage, De Jesus St. and Judge Juan Luna St., Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Drainage
25	22OF0038	Rehabilitation of Drainage, Road 2, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Drainage
26	22OF0040	Rehabilitation of Drainage, Road 3 (Pag-asa), Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Drainage
27	22OF0039	Rehabilitation of Drainage, Talayan Road, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Drainage
28	22OF0068	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
29	22OF0069	Construction of Multi-Purpose Building (Day Care), Brgy. Sta. Cruz, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
30	22OF0070	Construction of Multi-Purpose Building (Phase 2) at Brgy. Sto. Cristo, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
31	22OF0083	Construction of Multi-Purpose Building (SK Hall), Brgy. Maharlika, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Building
32	22OF0084	Construction of Multi-Purpose Building at Brgy. Lourdes, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	9,677,000.00	Construction of Building
33	22OF0085	Construction of Multi-Purpose Building at Brgy. Maharlika, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	6,000,000.00	Construction of Building
34	22OF0204	Construction of Multi-Purpose Building at Brgy. Nayong Kanluran, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	'May 3, 2022	May 16, 2022	May 18, 2022	GOP	4,000,000.00	Construction of Building
35	22OF0203	Construction of Multi-Purpose Building at Brgy. Nayong Kanluran, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	'May 3, 2022	May 16, 2022	May 18, 2022	GOP	10,000,000.00	Construction of Building
36	22OF0107	Construction of Multi-Purpose Building, Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	'January 29, 2022 to February 18, 2022	April 8, 2022	May 11, 2022	May 16, 2022	GOP	50,000,000.00	Construction of Building
37		Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Salvacion, Quezon City								GOP	10,000,000.00	Rehabilitation of Building

38	22OF0089	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. St. Peter, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Building
39	22OF0184	Rehabilitation of Multi-Purpose Building (Mathay Hall), Bayanihan E/S, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	10,000,000.00	Rehabilitation of Building
40	22OF0177	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sta. Cruz, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Construction of Building
41	22OF0086	Rehabilitation of Multi-Purpose Building, Brgy. Paltok, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Building
42	22OF0064	Rehabilitation of Three (3) - Storey Multi-Purpose Building, Brgy. San Antonio, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Building
43	22OF0078	Construction of Multi-Purpose Building Barangay West Triangle, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 7, 2022	February 11, 2022	GOP	50,000,000.00	Construction of Building
44	22OF0079	Construction of Multi-Purpose Building, Barangay Project 6, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	50,000,000.00	Construction of Building
45	22OF0087	Rehabilitation of Multi-Purpose Building, Phase II, Barangay Del Monte, Quezon City	Construction Section	No	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Building
46	22OF0088	Rehabilitation of Multi-Purpose Building, Phase II, Barangay Sta. Cruz, Quezon City	Construction Section	No	Public Bidding	January 29, 2022 to February 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Rehabilitation of Building
47	22OF0080	Construction (Completion) of Evacuation Center at Veterans Memorial Medical Center (Phase 2), Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 7, 2022	February 11, 2022	GOP	40,000,000.00	Construction of Building
48	22OF0061	Construction of Nurses Home at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Construction of Building
49	22OF0062	Rehabilitation of Dungeon Building at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Rehabilitation of Building
50	22OF0063	Rehabilitation of Ward 19 at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	7,000,000.00	Rehabilitation of Building
51	22OF0051	Construction of Slope Protection in Marikina River, Sta. 20+400 to Sta. 20+550, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 14, 2022	February 18, 2022	GOP	90,000,000.00	Construction of Slope Protection
52	22OF0152	Construction of Slope Protection in Marikina River, Sta. 20+550 to Sta. 20+700, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	90,000,000.00	Construction of Slope Protection
53	22OF0052	Construction of Slope Protection Structure in Marikina River, Sta. 20+150 to Sta. 20+400, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 4, 2022	February 9, 2022	GOP	45,000,000.00	Construction of Slope Protection

54	22OF0049	Rehabilitation of Road at Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 4, 2022	February 9, 2022	GOP	46,655,000.00	Rehabilitation of Road
55	22OF0047	Rehabilitation of Road at Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 4, 2022	February 9, 2022	GOP	40,000,000.00	Rehabilitation of Road
56	22OF0048	Rehabilitation of Road at Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 4, 2022	February 9, 2022	GOP	40,000,000.00	Rehabilitation of Road
57	22OF0050	Rehabilitation of Road at Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 4, 2022	February 9, 2022	GOP	45,000,000.00	Rehabilitation of Road
58	22OF0131	Construction of Multi-Purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	5,000,000.00	Construction of Building
59	22OF0132	Construction of Multi-Purpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
60	22OF0111	Construction of Multi-Purpose Building at Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022	February 22, 2022	February 23, 2022	GOP	41,000,000.00	Construction of Building
61	22OF0133	Construction of Multi-Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	20,000,000.00	Construction of Building
62	22OF0186	Construction of Multi-Purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	25,000,000.00	Construction of Building
63	22OF0138	Rehabilitation of Multi-Purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	3,000,000.00	Rehabilitation of Building
64	22OF0139	Rehabilitation of Multi-Purpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	5,000,000.00	Rehabilitation of Building
65	22OF0140	Rehabilitation of Multi-Purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	6,000,000.00	Rehabilitation of Building
66	22OF0114	Rehabilitation of Main Building, House of Representatives Compound, Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Rehabilitation of Building
67	22OF0077	Tullahan Br. 1 (B02365LZ) along Quirino Hi-way	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 4, 2022	February 9, 2022	GOP	50,000,000.00	Retrofitting/Stregnthening of Bridge
68	22OF0076	Tullahan Br. 2 (NB) (B02349LZ) along Fairview Ave	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 4, 2022	February 9, 2022	GOP	45,250,000.00	Retrofitting/Stregnthening of Bridge
69	22OF0019	Construction of Flood Control Structure and Tributaries along San Francisco River (Phase II), Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	49,000,000.00	Construction of Flood Control Structure and Tributaries
70	22OF0021	Construction of Flood Control Structure and Tributaries along San Francisco, River Phase I, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	44,952,000.00	Construction of Flood Control Structure and Tributaries
71	22OF0027	Maintenance/Rehabilitaion of Flood Control Structures, Brgy. Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	February 8, 2022	February 14, 2022	February 18, 2022	GOP	75,180,000.00	Construction of Flood Control Structure and Tributaries
72	22OF0010	Preventive Maintenance along Fairview Ave - K0023 + 638 - K0021 + 000	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	May 17, 2022	May 18, 2022	GOP	30,000,000.00	Preventive Maintenance of Roads
73	22OF0016	Preventive Maintenance along Gen Luis St - K0019 + (-1002) - K0019 + (-248)	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	20,000,000.00	Preventive Maintenance of Roads
74	22OF0012	Rehabilitation of Road including Drainage at Brgy. Greater Lagro, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements

75	22OF0011	Rehabilitation of Road including Drainage at Brgy. Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
76	22OF0034	Rehabilitation of Road including Drainage at Brgy. Lagro, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
77	22OF0033	Rehabilitation of Road including Drainage at Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
78	22OF0032	Rehabilitation of Road including Drainage at Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
79	22OF0185	Rehabilitation of Road including Drainage at Brgy. Pasong Putik, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	10,000,000.00	Road Improvements
80	22OF0091	Rehabilitation of Road including Drainage, Acme Street, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	April 7, 2022	May 11, 2022	May 16, 2022	GOP	20,000,000.00	Road Improvements
81	22OF0043	Rehabilitation of Road including Drainage, Brgy. Greater Fairview, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
82	22OF0042	Rehabilitation of Road including Drainage, P. Dela Cruz Street, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	January 26, 2022	March 22, 2022	March 23, 2022	GOP	10,000,000.00	Road Improvements
83	22OF0187	Retrofitting of Bridge of Gozum St. Bridge (including approach and slope protection), Quezon City	Construction Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	50,000,000.00	Road Improvements
84	22OF0189	Rehabilitation/Improvement of Road including Drainage at Orange St., Violet St., and Rainbow St., Brgy. San Bartolome, Quezon City	Construction Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	40,800,000.00	Road Improvements
85	22OF0057	Rehabilitation of Flood Control Structure along Regalado Highway, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Rehabilitation of Flood Control Structure
86	22OF0075	Rehabilitation of Flood Control Structure, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 14, 2022	February 15, 2022	GOP	78,500,000.00	Rehabilitation of Flood Control Structure
87	22OF0059	Rehabilitation of Flood Control Structure, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Flood Control Structure
88	22OF0031	Rehabilitation of Flood Control Structure, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Flood Control Structure
89	22OF0026	Rehabilitation of Flood Control Structure, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	February 8, 2022	February 14, 2022	February 15, 2022	GOP	78,300,000.00	Rehabilitation of Flood Control Structure
90	22OF0058	Rehabilitation of Flood Control Structure, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Flood Control Structure
91	22OF0056	Rehabilitation of Flood Control Structure, Barangay West Fairview, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Rehabilitation of Flood Control Structure
92	22OF0092	Construction (Completion) of Barangay Capri Multi-Purpose Building, Barangay Capri, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	5,000,000.00	Construction of Building
93	22OF0122	Construction of Multi-Purpose Building Government Center, Brgy. Bagbag, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	30,000,000.00	Construction of Building
94	22OF0104	Construction of Multi-Purpose Building, Brgy. Nova Proper, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Building
95	22OF0095	Construction of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	11,673,000.00	Construction of Building

96	22OF0066	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
97	22OF0097	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	11,000,000.00	Construction of Building
98	22OF0098	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Building
99	22OF0099	Construction of Multi-Purpose Building (Phase 1), Barangay San Agustin, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	5,000,000.00	Construction of Building
100	22OF0174	Construction of Multi-Purpose Building (Phase 3), Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	10,000,000.00	Construction of Building
101	22OF0100	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	7,000,000.00	Construction of Building
102	22OF0134	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
103	22OF0161	Construction of Multi-Purpose Building (Phase 2), Barangay Kaligayahan, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	14,000,000.00	Construction of Building
104	22OF0101	Construction of Multi-Purpose Building, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	7,000,000.00	Construction of Building
105	22OF0135	Construction of Multi-Purpose Building, Barangay Novaliches Proper, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
106	22OF0175	Construction of Multi-Purpose Building (Phase 2), Barangay Pasong Putik, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	7,000,000.00	Construction of Building
107	22OF0136	Construction of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
108	22OF0137	Construction of Multi-Purpose Building, Barangay West Fairview, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
109	22OF0065	Rehabilitation of Multi-Purpose Building, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	14,000,000.00	Rehabilitation of Building
110	22OF0041	Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	7,000,000.00	Rehabilitation of Building
111	22OF0153	Rehabilitation of Flood Control of Barangay San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	78,400,000.00	Rehabilitation of Building
112	22OF0105	Cloverleaf - (S05131LZ) Chainage 0 - Chainage 234	Maintenance Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	May 17, 2022	May 18, 2022	GOP	3,741,000.00	Preventive Maintenance of Roads
113	22OF0018	Cloverleaf - (S05176LZ) Chainage 0 - Chainage 215	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 7, 2022	February 11, 2022	GOP	1,757,000.00	Preventive Maintenance of Roads
114	22OF0015	Preventive Maintenance along Tandang Sora Ave - K0016 + 868 - K0018 + 236	Maintenance Section	Yes	Public Bidding	December 9 to December 29, 2021	November 29, 2021	February 7, 2022	February 11, 2022	GOP	25,000,000.00	Preventive Maintenance of Roads
115	22OF0156	Construction of Road at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	25,000,000.00	Construction of Road
116	22OF0150	Construction of Road including Drainage at Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Road including Drainage
117	22OF0045	Construction of Road including Drainage at Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Road Improvements
118	22OF0115	Construction of Road including Drainage Improvement at Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Road Improvements

119	22OF0116	Construction of Road including Drainage Improvement at Brgy. New Era, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Road Improvements
120	22OF0239	Construction of Road including Drainage System at Brgy. Balombato, Quezon City	Construction Section	No	Public Bidding	June 9, 2022 to June 28, 2022	June 28, 2022	July 11, 2022	July 14, 2022	GOP	20,000,000.00	Road Improvements
122	22OF0102	Construction of Road, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Road
123	22OF0055	Rehabilitation of Road at Brgy. Sangandaan, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Road
124	22OF0044	Rehabilitation of Road at Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Road
125	22OF0117	Rehabilitation of Road at Sauyo Road, Brgy. Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Rehabilitation of Road
126	22OF0072	Construction of Flood Control Structure at Brgy. Baesa, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022	February 17, 2021	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Flood Control Structure
127	22OF0073	Construction of Flood Control Structure at Brgy. Unang Sigaw, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022	February 17, 2021	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Flood Control Structure
128	22OF0143	Construction of Flood Control Structure at Maceda Bridge, Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	20,000,000.00	Construction of Flood Control Structure
129	22OF0037	Construction of Flood Control Structure, Brgy. Culiati, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	30,000,000.00	Construction of Flood Control Structure
130	22OF0053	Construction of Flood Control Structure, Brgy. New Era, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 7, 2022	February 11, 2022	GOP	37,842,000.00	Construction of Flood Control Structure
131	22OF0060	Construction of Flood Control Structure, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022	February 17, 2021	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Flood Control Structure
132	22OF0074	Construction of Flood Control Structure, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	January 6, 2022 to January 26, 2022	February 17, 2021	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Flood Control Structure
133	22OF0071	Construction of Multi-Purpose Building 1, Brgy. Culiati, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	February 17, 2021	February 22, 2022	February 23, 2022	GOP	30,000,000.00	Construction of Building
134	22OF0176	Construction of Multi-Purpose Building at Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	February 25, 2022 to March 17, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	7,000,000.00	Construction of Building
135	22OF0118	Construction of Multi-Purpose Building at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
136	22OF0119	Construction of Multi-Purpose Building at Brgy. Balombato, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
137	22OF0120	Construction of Multi-Purpose Building at Brgy. Talipapa, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
138	22OF0121	Construction of Multi-Purpose Building at Brgy. Unang Sigaw, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
139	22OF0123	Construction of Multi-Purpose Building, Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
140	22OF0124	Construction of Multi-Purpose Building, Brgy. New Era, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building

141	22OF0151	Construction of Flood Control Structure, Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	40,000,000.00	Construction of Building
142	22OF0125	Construction of Road and Drainage Improvement at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	20,000,000.00	Construction of Building
143	22OF0126	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
144	22OF0127	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
145	22OF0128	Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
146	22OF0129	Construction of Multi-Purpose Building (Rescue Satellite Office) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
147	22OF0130	Construction of Multi-Purpose Building (Training Center), Barangay Unang Sigaw, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
148	22OF0154	Construction of Barangay Nagkaisang Nayon Government Center, Quezon City	Construction Section	No	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	50,000,000.00	Construction of Building
149	22OF0093	Construction of Fairview Multi-Purpose Building (Fire Department), Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Building
150	22OF0094	Construction of Lagro Multi-Purpose Building (Fire Department), Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Building
151	22OF0112	Construction of Lagro Multi-Purpose Building, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022	February 22, 2022	February 23, 2022	GOP	35,000,000.00	Construction of Building
152	22OF0096	Rehabilitation of Nagkaisang Nayon Multi-Purpose Building, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Building
153	22OF0109	Construction of Flood Control Structure, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	April 8, 2022	May 11, 2022	May 16, 2022	GOP	50,000,000.00	Construction of Flood Control Structure
154	22OF0113	Construction of Flood Control Structure and Tributaries along San Francisco River (Phase III), Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022	March 22, 2022	March 23, 2022	GOP	49,000,000.00	Construction of Flood Control Structure
155	22OF0090	Rehabilitation of Road, Dapitan Street, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	20,000,000.00	Rehabilitation of Road
156	22OF0157	Construction of Road at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	June 13, 2022	June 10, 2022	GOP	10,000,000.00	Construction of Road
157	22OF0179	Construction of Multi-Purpose Building, Brgy. Philam, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	20,000,000.00	Construction of Building
158	22OF0168	Construction of Multi-Purpose Building in Nagsaka block 2, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	7,000,000.00	Construction of Building
159	22OF0165	Construction of Multi-Purpose Building in Kalbigan Street, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Construction of Building
160	22OF0206	Construction of Multi-Purpose Building in Promise, Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	7,000,000.00	Construction of Building
161	22OF0166	Construction of Multi-Purpose Building in Kasunduan Extension, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Construction of Building

162	22OF0167	Construction of Multi-Purpose Building in Kasunduan Street Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	'April 26, 2022	May 11, 2022	May 16, 2022	GOP	7,000,000.00	Construction of Building
163	22OF0162	Construction of Multi-Purpose Building in Payatas Road, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	'April 26, 2022	May 11, 2022	May 16, 2022	GOP	7,000,000.00	Construction of Building
164	22OF0163	Construction of Multi-Purpose Building I in West Side, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	'April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Construction of Building
165	22OF0164	Construction of Multi-Purpose Building in Dofia Aurora Street, Barangay Payatas, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	'April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Construction of Building
166	22OF0229	Construction (Completion) of Multipurpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 4, 2022	'May 4, 2022	May 16, 2022	May 18, 2022	GOP	50,000,000.00	Construction of Building
167	22OF0190	Rehabilitation of Multipurpose Building, Veterans Memorial, Medical Center, Quezon City	Construction Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	49,000,000.00	Construction of Building
168	22OF0237	Construction of Multi-purpose Building (Disaster Operation Center) at SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	June 9, 2022 to June 28, 2022	June 28, 2022	July 11, 2022	July 14, 2022	GOP	40,000,000.00	Construction of Building
169	22OF0235	Construction of Multi-purpose Building (Disaster Operation Center) at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	June 9, 2022 to June 28, 2022	June 28, 2022	July 11, 2022	July 14, 2022	GOP	30,000,000.00	Construction of Building
170	22OF0178	Construction of Multi-purpose Building at DSWD Central Office, Batasan Hills, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	10,000,000.00	Construction of Building
171	22OF0160	Rehabilitation/Improvement of Road, Nagkaisang Nayan, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	10,000,000.00	Rehabilitation/Improvement of Road
172	22OF0159	Rehabilitation/Improvement of Road, Nagkaisang Nayan, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Rehabilitation/Improvement of Road
173	22OF0141	Rehabilitation/Improvement of Road, Greater Lagro, Quezon City	Construction Section	No	Public Bidding	February 25, 2022 to March 17, 2022	March 17, 2022	March 22, 2022	March 23, 2022	GOP	15,000,000.00	Rehabilitation/Improvement of Road
174	22OF0218	Construction of Multipurpose Buildings, Holy Spirit, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	17,000,000.00	Construction of Building
175	22OF0211	Construction of Multipurpose Buildings, Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	10,000,000.00	Construction of Building
176	22OF0221	Construction of Multipurpose Buildings, Payatas, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	15,000,000.00	Construction of Building
177	22OF0219	Construction of Multipurpose Buildings, Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	16,000,000.00	Construction of Building
178	22OF0220	Construction of Multipurpose Buildings, Batasan Hills, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	17,000,000.00	Construction of Building
179	22OF0222	Construction with Site Development of Multipurpose Building at Barangay Maharlika, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	7,000,000.00	Construction of Building
180	22OF0171	Rehabilitation of Multipurpose Building (Covered Court) Barangay Paltok, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	15,000,000.00	Construction of Building
181	22OF0208	Construction of Multipurpose Building (Public Market) Phase 2 at Barangay Sto. Cristo, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	13,000,000.00	Construction of Building
182	22OF0209	Construction with Site Development of Multipurpose Building at Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	15,000,000.00	Construction of Building

183	22OF0170	Construction of Multi-purpose Building, PNP Station 6, Barangay Batasan Hills	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	5,000,000.00	Construction of Building
184	22OF0216	Construction of Multi-purpose Building, Sta. Lucia, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	10,000,000.00	Construction of Building
185	22OF0169	Construction of Multi-purpose Building, Pasong Putik, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	10,000,000.00	Construction of Building
186	22OF0196	Commonwealth Ave. -K0017+500 - K0017+(-950)	Maintenance Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
187	22OF0225	Fairview Ave. -K0024+820 -K0023+300	Maintenance Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 17, 2022	May 18, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
188	22OF0191	Agham Rd. - K011 +(-610) - K0011+250, K0011+(-252)-K0011+602	Maintenance Section	No	Public Bidding	April 8, 2022 to April 27, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
189	22OF0226	Batasan Rd. -K0018+000 - K0019+765	Maintenance Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
190	22OF0227	Del Monte Ave. -K0008+680 - K0010+604.40	Maintenance Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
191	22OF0192	Roosevelt Ave. -K0009+(-119) - K0011+758	Maintenance Section	No	Public Bidding	April 8, 2022 to April 27, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
192	22OF0197	Visayas Ave. -K0014+(-399) - K0013+1068, K0013+900-K0014+000	Maintenance Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	100,000,000.00	Preventive Maintenance of Roads
193	22OF0195	Tandang Sora Ave. -K0018+000 - K0018+544	Maintenance Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	32,000,000.00	Preventive Maintenance of Roads
194	22OF0193	Rehabilitation of Road including Drainage Structure at Mindanao Extension (from Regalado to Forest Hill, South Bound), Phase II, K0000+001 - K0000+650, Quezon City	Construction Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	50,000,000.00	Rehabilitation of Road including Drainage Structure
195	22OF0194	Rehabilitation of Mindanao Extension (from Regalado to Forest Hill, North Bound), Quezon City K0000+01 -K0000 + 650	Construction Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	50,000,000.00	Construction of Road and Drainage
196	22OF0188	Construction of Road and Drainage at P. Dela Cruz St. (Phase 3), Brgy. Nagkaisang Nayan, Quezon City	Construction Section	No	Public Bidding	April 8, 2022 to April 27, 2022	April 27, 2022	May 11, 2022	May 16, 2022	GOP	50,000,000.00	Construction of Road
197	22OF0234	Construction of Road at Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	June 9, 2022 to June 28, 2022	June 28, 2022	July 11, 2022	July 14, 2022	GOP	20,000,000.00	Construction of Road
198	22OF0238	Construction of Road at Brgy. Culiati, Quezon City	Construction Section	No	Public Bidding	June 9, 2022 to June 28, 2022	June 28, 2022	July 11, 2022	July 14, 2022	GOP	20,000,000.00	Construction of Road
199	22OF0142	Rehabilitation of Road with Drainage Improvement at Brgy. Talayan, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 22, 2022	March 23, 2022	GOP	10,000,000.00	Rehabilitation of Road with Drainage Improvement
200	22OF0228	Construction of Flood Control Structure within Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	100,000,000.00	Construction of Flood Control Structure
201	22OF0198	Construction of Flood Control Structure at Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	30,000,000.00	Construction of Flood Control Structure
202	22OF0199	Construction of Flood Control Structure at Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	21,000,000.00	Construction of Flood Control Structure
203	22OF0205	Construction of Multi-Purpose Building at Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	10,000,000.00	Construction of Building

204	22OF0207	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	10,000,000.00	Rehabilitation of Building
205	22OF0180	Rehabilitation of Multi-Purpose Building at Brgy. N.S. Amoranto, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	9,000,000.00	Rehabilitation of Building
206	22OF0181	Rehabilitation of Multi-Purpose Building at Brgy. Siena, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	7,000,000.00	Rehabilitation of Building
207	22OF0144	Construction/Improvement of Roads at Ambuklao Street at Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 22, 2022	March 23, 2022	GOP	15,000,000.00	Rehabilitation of Building
208	22OF0230	Construction of Road at Brgy. Payatas, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	50,000,000.00	Construction/Improvement of Roads
209	22OF0158	Improvement of Road, Barangay Baesa, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	19,750,000.00	Improvement of Road,
210	22OF0200	Construction of Flood Control Structures at Brgy. Baesa, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	30,000,000.00	Construction of Flood Control Structures
211	22OF0103	Construction of Flood Control Structure and Tributaries, Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	April 7, 2022	May 11, 2022	May 16, 2022	GOP	20,000,000.00	Construction of Flood Control Structures
212	22OF0183	Construction of Multipurpose Building at RSCC Compound, Bago Bantay, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	6,000,000.00	Construction of Building
213	22OF0231	Construction/Improvement of Multi-purpose Building (Disaster Operations Center) at SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 16, 2022	May 18, 2022	GOP	40,000,000.00	Construction/Improvement of Building
214	22OF0182	Construction/Improvement of Multi-purpose Building (Disaster Operations Center) at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	30,000,000.00	Construction/Improvement of Building
215	22OF0217	Construction of Multi-purpose Building/ Covered Court, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	5,000,000.00	Construction/Improvement of Building
216	22OF0223	Construction of Multi-purpose Building, Barangay Cullat, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	10,000,000.00	Construction of Building
217	22OF0212	Construction of Multi-purpose Building, Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	15,000,000.00	Construction of Building
218	22OF0236	Construction of Multi-purpose Building, Bistekville, Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	June 9, 2022 to June 28, 2022	June 28, 2022	July 11, 2022	July 14, 2022	GOP	10,000,000.00	Construction of Building
219	22OF0214	Construction of Multi-purpose Building, Placido Del Mundo Elementary School, Barangay Talipapa, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	15,000,000.00	Construction of Building
220	22OF0215	Construction of Multi-purpose Building, Rosalia Village, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding	April 13, 2022 to May 3, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	12,000,000.00	Construction of Building
221	22OF0172	Rehabilitation of Multipurpose Building at Barangay Masambong, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	May 3, 2022	May 16, 2022	May 18, 2022	GOP	5,000,000.00	Rehabilitation of Building
222	22OF0173	Rehabilitation of Multipurpose Facility (Covered Court) at Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding	April 7, 2022 to April 26, 2022	April 26, 2022	May 11, 2022	May 16, 2022	GOP	25,000,000.00	Rehabilitation of Building
223	22OF0224	Visayas Ave.-K0013 + 1068 +L0014 + (-399), K0013 +900 - K0014+000	Construction Section	No	Public Bidding	April 13, 2022 to May 4, 2022	May 4, 2022	May 17, 2022	May 18, 2022	GOP	100,000,000.00	Rehabilitation of Building

Total: 5,178,880,000.00

DEFINITION

1. **PROGRAM (BESF)** – A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. **PROJECT (BESF)** – Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

4. **Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

6. **Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund


7. **Estimated Budget** - Agency approved estimate of project/program costs

8. **Remarks** - brief description of program or project

Prepared by:


DAISY C. REMILLA
Chief, Planning Section


Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:


ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:


LOTDA S. BUSA
District Engineer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mode and co for tracking purposes; aligned with budget documents



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 24, 2023

MEMORANDUM


FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

SUBJECT : Submission of Final Annual Procurement Plan of Goods (Non-CSE)
C.Y. 2022

Submitted herewith is the Final Annual Procurement Plan of Goods (Non-CSE) for C.Y. 2022.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Dir. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 National Capital Region
Quezon City I District Engineering Office
 Sta. Catalina St., Brgy. Holy Spirit, Quezon City

FINAL ANNUAL PROCUREMENT PLAN for GOODS (Non-CSE) C.Y. 2022

Code (PAP)	ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GOF0001	Supply and Delivery of Reflectorized Traffic Paint Yellow and One (1) other, to be used in Maintenance of Various National Roads in District I, II, V & VI, Quezon City	Maintenance Section	No	Public Bidding	March 3 to 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	1,099,987.00		1,090,767.50	Supply and Delivery of Reflectorized Traffic Paint Yellow and One (1) other
	22GOF0002	Supply and Delivery of Traffic Paint White and Two (2) others, to be used along Various National Roads in District I, II, V & VI, Quezon City	Maintenance Section	No	Public Bidding	March 3 to 22, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	1,498,832.17		1,489,805.00	Supply and Delivery of Traffic Paint White and Two (2) others
	22GOF0003	Supply and Delivery of Quick Fix Putty and Two (2) others for use in Various Heavy Equipment and Service Vehicles Assigned at QCIDEO	Maintenance Section	No	Small Value Procurement	March 21 to March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	68,270.35		59,365.52	Supply and Delivery of Quick Fix Putty and Two (2) others
	22GOF0004	Supply and Delivery of Flat Latex Paint (White) and Two (2) others for use in Maintenance of Various National Roads in District I, II, V, VI, Quezon City	Maintenance Section	No	Small Value Procurement	March 21 to March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	499,301.90		495,825.25	Supply and Delivery of Flat Latex Paint (White) and Two (2) others
	22GOF0005	Supply and Delivery of Blown Asphalt Sealant (20kg.) for use in Maintenance of Various National Roads in District I, II, V, and VI, Quezon City	Maintenance Section	No	Small Value Procurement	March 21 to March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	498,432.48		309,660.00	Supply and Delivery of Blown Asphalt Sealant
	22GOF0006	Supply and Delivery of Brake Fluid and Three (3) others for use in Various Heavy Equipment and Service Vehicles Assigned at QCIDEO	Maintenance Section	No	Small Value Procurement	March 21 to March 23, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	247,939.43		242,275.00	Supply and Delivery of Brake Fluid and Three (3) others
	22GOF0008	Supply and Delivery of T-Shirt Long Sleeves and Nine (9) others, for use of Roadside Maintenance Workers of Quezon City I District Engineering Office (QCIDEO)	Maintenance Section	No	Public Bidding	May 20, 2022 to June 8, 2022	March 24, 2022	June 13, 2022	June 14, 2022	GOP	1,129,578.32		1,120,008.00	Supply and Delivery of T-Shirt Long Sleeves and Nine (9) others,
	22GOF0009	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) for use of Maintenance of National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	May 20, 2022 to June 8, 2022	June 8, 2022	June 13, 2022	June 14, 2022	GOP	1,499,977.21		1,473,364.90	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD)
	22GOF0010	Supply and Delivery of Disinfectant Solution and Three (3) others for use of Various Sections at Quezon City I District Engineering Office	Maintenance Section	No	Shopping	June 21 to June 23, 2022	June 8, 2022	June 24, 2022	June 28, 2022	GOP	978,694.85		973,550.00	Supply and Delivery of Disinfectant Solution and Three (3) others
	22GOF0011	Supply and Delivery of Mylar Paper 20 x 30, 75 microns and One (1) Other for Use of Various Sections at Quezon City I District Engineering Office	Maintenance Section	No	Shopping	June 24 to June 27, 2022	June 24, 2022	June 29, 2022	June 30, 2022	GOP	999,835.63		845,500.00	Supply and Delivery of Mylar Paper 20 x 30, 75 microns and One (1) Other f
	22GOF0012	Supply and Delivery of Concrete Barrier to be used for Road Safety Maintenance in Various National Roads in District I, II, V, & VI, Quezon City	Maintenance Section	No	Public Bidding	August 11, 2022 to August 31, 2022	June 27, 2022	Sept. 19, 2022	Sept. 21, 2022	GOP	1,100,000.00		1,049,950.00	Supply and Delivery of Concrete Barrier to be used for Road Safety
	22GOF0013	Supply and Delivery of Thermoplastic Paint White and Three (3) others, for use of Maintenance on various National Roads in District I, II, V & VI, Quezon City	Maintenance Section	No	Public Bidding	August 11, 2022 to August 31, 2022	Aug. 31, 2022	Sept. 19, 2022	Sept. 21, 2022	GOP	1,499,950.38		1,092,418.00	Supply and Delivery of Thermoplastic Paint White and Three (3) others
	22GOF0014	Supply and Delivery of Asphalt Sealant 60/70 for use of Maintenance on Various National Roads in District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	August 11, 2022 to August 31, 2022	Aug. 31, 2022	Sept. 15, 2022	Sept. 19, 2022	GOP	1,488,348.85		1,415,500.00	Supply and Delivery of Asphalt Sealant 60/70
	22GOF0015	Supply and Delivery of Item 310: Bituminous Surface Course (F) for use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	August 11, 2022 to August 31, 2022	Aug. 31, 2022	Sept. 15, 2022	Sept. 19, 2022	GOP	1,499,870.25		1,495,500.00	Supply and Delivery of Item 310: Bituminous Surface Course (F)
	22GOF0016	Supply and Delivery of Item 302: Bituminous Tack Coat (SS-1) for use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	August 11, 2022 to August 31, 2022	Aug. 31, 2022	Sept. 15, 2022	Sept. 19, 2022	GOP	1,489,974.50		1,054,100.00	Supply and Delivery of Item 302: Bituminous Tack Coat (SS-1)

	22GOF0017	Supply and Delivery of Blown Asphalt Sealant (20kg) for use of Maintenance on Various National Roads in District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	August 15, 2022 to September 06, 2022	Aug. 31, 2022	Sept. 15, 2022	Sept. 19, 2022	GOP	1,497,731.25		966,000.00	Supply and Delivery of Blown Asphalt Sealant
	22GOF0018	Supply and Delivery of Coldmix Asphalt for use of Maintenance on Various National Roads in District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	August 15, 2022 to September 06, 2022	Sept. 6, 2022	Sept. 15, 2022	Sept. 19, 2022	GOP	1,498,473.00		655,320.00	Supply and Delivery of Coldmix Asphalt
	22GOF0019	Supply and Delivery of Item 310: Bituminous Concrete Surface Course (FD) for use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	August 15, 2022 to September 06, 2022	Sept. 6, 2022	-		GOP	1,499,586.45		-	Supply and Delivery of Item 310: Bituminous Concrete Surface Course (FD)
	22GOF0020	Supply and Delivery of ReflectORIZED Traffic Paint Yellow and Three (3) others, for use of Maintenance on various National Roads in District I, II, V & VI, Quezon City	Maintenance Section	No	Public Bidding	August 15, 2022 to September 06, 2022	Sept. 6, 2022			GOP	1,499,663.99		951,976.92	Supply and Delivery of ReflectORIZED Traffic Paint Yellow and Three (3) others
	22GOF0021	Supply and Delivery of Galvanized C Purlins 2"x3"x6.0m, 1.2mm thk and Twenty-Six (26) others for use in the Implementation of the Clean and Green Activity of DPWH-QCIDEO	Maintenance Section	No	Public Bidding	August 15, 2022 to September 06, 2022	Sept. 6, 2022			GOP	1,133,417.48		-	Supply and Delivery of Galvanized C Purlins 2"x3"x6.0m, 1.2mm thk and Twenty-Six (26) others
	22GOF0022	Supply and Delivery of Multi-Copy Paper, A3 Size, 80GSM and Three (3) others for use of Planning and Design Section at Quezon City I District Engineering Office	Maintenance Section	No	Small Value Procurement	September 02 to September 06, 2022	Sept. 6, 2022			GOP	71,183.05		-	Supply and Delivery of Multi-Copy Paper, A3 Size, 80GSM and Three (3) others
	22GOF0023	Supply and Delivery of Multi-copy Paper, A3 Size 80 GSM and Three (3) Others for Use of Planning & Design Section at Quezon City I District Engineering Office	Maintenance Section	No	Small Value Procurement	November 3 to November 8, 2022.	November 8, 2022	November 15, 2022	November 15, 2022	GOP	71,183.05		70,937.00	Supply and Delivery of Multi-copy Paper, A3 Size 80 GSM and Three (3) Others
	22GOF0024	Supply and Delivery of Anti-Dengue Fogging Machine and One (1) Other for Use of Various Sections at Quezon City I District Engineering Office	Maintenance Section	No	Small Value Procurement	November 3 to November 8, 2022.	November 8, 2022	November 14, 2022	November 14, 2022	GOP	360,371.68		352,000.00	Supply and Delivery of Anti-Dengue Fogging Machine and One (1) Other
	22GOF0025	Supply and Delivery of Customized Binder, A4 Size and Two (2) Others for Use of Various Sections at Quezon City I District Engineering Office	Maintenance Section	No	Small Value Procurement	November 3 to November 8, 2022.	November 8, 2022	November 15, 2022	November 15, 2022	GOP	997,338.10		985,775.00	Supply and Delivery of Customized Binder, A4 Size and Two (2) Others
	22GOF0026	Supply, Delivery and Installation of CCTV System, for the Surveillance Security of DPWH - Quezon City I District Engineering Office	Maintenance Section	No	Small Value Procurement	November 3 to November 8, 2022.	November 8, 2022	December 14, 2022	December 14, 2022	GOP	997,396.92		744,764.00	Supply, Delivery and Installation of CCTV System, for the Surveillance Security
	22GOF0027	Supply and Delivery of Multi Copy Paper with DPWH Logo A4 Size 80GSM and Three (3) Others for Use of Various Sections at Quezon City I District Engineering Office	Maintenance Section	No	Shopping	November 3 to November 8, 2022.	November 8, 2022	November 15, 2022	November 15, 2022	GOP	999,759.00		990,950.00	Supply and Delivery of Multi Copy Paper with DPWH Logo A4 Size 80GSM and Three (3) Others
	22GOF0028	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) and One (1) Other for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	November 3 to November 22, 2022	November 22, 2022	December 9, 2022	December 9, 2022	GOP	2,499,904.89		2,484,053.42	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) and One (1) Other
	22GOF0029	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F) for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	November 3 to November 22, 2022	November 22, 2022	December 9, 2022	December 9, 2022	GOP	2,999,895.75		2,992,263.17	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F)
	22GOF0030	Supply and Delivery of Galvanized C Purlins 2"x3"x6.0 m, 1.2 mm thk and Twenty-Nine (29) Others for Use In the Implementation of the Clean and Green Activity of DPWH-QCIDEO	Maintenance Section	No	Public Bidding	November 3 to November 22, 2022	November 22, 2022	December 12, 2022	December 12, 2022	GOP	1,999,995.48		1,990,520.25	Supply and Delivery of Galvanized C Purlins 2"x3"x6.0 m, 1.2 mm thk and Twenty-Nine (29) Others
	22GOF0031	Procurement of Security Services Contract of the DPWH-NCR-Quezon City I District Engineering Office for CY-2022 - 2023	Administrative Section	No	Public Bidding	November 15 to December 7, 2022	December 7, 2022	December 14, 2022	December 15, 2022	GOP	2,607,943.80		2,497,251.60	Procurement of Security Services
	22GOF0032	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F) for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	November 3 to November 22, 2022	November 22, 2022	December 16, 2022	December 19, 2022	GOP	2,999,895.75		2,910,043.80	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F)
	22GOF0033	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	November 3 to November 22, 2022	November 22, 2022	December 16, 2022	December 19, 2022	GOP	2,999,877.81		2,929,303.41	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD)
	22GOF0034	Supply and Delivery of Two (2) Units Service Vehicle Pick-Up 4x2 for Use in Road Inspection, Road Construction/Maintenance and Other Related Purposes	Maintenance Section	No	Public Bidding	November 22 to December 13, 2022	December 13, 2022	December 15, 2022	December 16, 2022	GOP	3,493,080.00		3,475,000.00	Supply and Delivery of Two (2) Units Service Vehicle
	22GOF0035	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F) for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	November 26, 2022 to December 16, 2022	December 16, 2022			GOP	1,499,870.25			Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F)

	22GOF0036	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	November 26, 2022 to December 16, 2022	December 16, 2022	December 29, 2022	December 29, 2022	GOP	2,999,877.81		2,984,195.75	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD)
	22GOF0037	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F) for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	December 1, 2022 to December 20, 2022	December 20, 2022			GOP	1,499,870.25			Supply and Delivery of Item 310 Bituminous Concrete Surface Course (F)
	22GOF0038	Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) and Three (3) Others for Use of Maintenance on Various National Roads within District I, II, V, and VI, Quezon City	Maintenance Section	No	Public Bidding	December 1, 2022 to December 20, 2022	December 20, 2022			GOP	2,999,825.95			Supply and Delivery of Item 310 Bituminous Concrete Surface Course (FD) and Three (3) Others
	22GOF0039	Supply and Delivery of Mobile Pedestal Cabinet (Model:MMPC) and Six (6) others for use of various sections at Quezon City I District Engineering Office	Administrative Section	No	Shopping	December 13 to December 16, 2022	December 16, 2022	December 29, 2022	December 29, 2022	GOP	742,192.75		673,300.00	Supply and Delivery of Mobile Pedestal Cabinet (Model:MMPC) and Six (6) others
	22GOF0040	Supply and Delivery of Meter Tape (Metro 5m) and Seventeen (17) others for use of various sections at Quezon City I District Engineering Office	Maintenance Section	No	Shopping	December 13 to December 16, 2022	December 16, 2022	December 29, 2022	December 29, 2022	GOP	359,897.37		358,225.00	Supply and Delivery of Meter Tape (Metro 5m) and Seventeen (17) others
	22GOF0041	Supply and Delivery of Reflectorized Vest (Green) and Thirteen (13) others for use of Roadside Maintenance Workers of Quezon City I District Engineering Office (QCIDEO)	Maintenance Section	No	Shopping	December 23 to December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022	GOP	999,912.92		957,522.00	Supply and Delivery of Reflectorized Vest (Green) and Thirteen (13) others
	22GOF0042	Supply and Delivery of Desktop Computer – Specialized Software Applications use, for Planning & Design Section of DPWH – Quezon City I District Engineering Office	Planning Section	No	Shopping	December 23 to December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022	GOP	828,000.00		825,000.00	Supply and Delivery of Desktop Computer
	22GOF0043	Supply and Delivery of Desktop Computer – Administrative and Application use, for Planning & Design Section of DPWH – Quezon City I District Engineering Office	Planning Section	No	Shopping	December 23 to December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022	GOP	718,750.00		715,500.00	Supply and Delivery of Desktop Computer
	22GOF0044	Supply and Delivery of Mylar 24 inch x 20m (47 Sheets A2 Size Per Roll), 75 Microns and Nine (9) Others for use of Various Sections at Quezon City I District Engineering Office	Administrative Section	No	Shopping	December 23 to December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022	GOP	999,702.72		994,070.00	Supply and Delivery of Mylar 24 inch x 20m (47 Sheets A2 Size Per Roll), 75 Microns and Nine (9) Others
	22GOF0045	Supply and Delivery of Drone and Four (4) Others for use of Planning & Design Section at Quezon City I District Engineering Office	Planning Section	No	Shopping	December 23 to December 27, 2022	December 27, 2022	December 28, 2022	December 29, 2022	GOP	999,028.00		993,650.00	Supply and Delivery of Drone and Four (4) Others
Total:											60,472,618.79			

DEFINITION

- 1. PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. PROJECT (BESF)– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. PMO/End User - Unit as proponent of program or project

4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).


7. Estimated Budget - Agency approved estimate of project/program costs


8. Remarks - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into moce and co for tracking purposes; alligned with budget documents


Any remark that will help GPPB track programs and projects


Prepared by:

LAURENCE M. VILLAR
Chief, Maintenance Division

Submitted by:

RONALD V. AMBAT
Procurement Officer

Recommending Approval:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:

LOIDA S. BUSA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 24, 2023

MEMORANDUM


FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

SUBJECT : Submission of Final Annual Procurement Plan of Services for C.Y. 2022

Submitted herewith is the Final Annual Procurement Plan of Services for C.Y. 2022.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Dir. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

FINAL ANNUAL PROCUREMENT PLAN FOR SERVICES C.Y. 2022

Code (PAP)	ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GOF0001	Procurement of Security Services Contract of the DPWH-NCR-Quezon City I District Engineering Office for CY-2022 - 2023	Administrative Section	Yes	Public Bidding	November 15 to December 7, 2022	December 7, 2022	December 12, 2022	December 15, 2022	GOP	2,607,943.80		2,607,943.80	Procurement of Security Services
		-----XXXXXXXXX-----												

TOTAL: 2,607,943.80

DEFINITION

1. PROGRAM (BESF)- A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

2. PROJECT (BESF)- Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. PMO/End User- Unit as proponent of program or project

4. Mode of Procurement- Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. Schedule for Each Procurement Activity Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).

Breakdown into mooe and co for tracking purposes; aligned with budget documents

6. Source of Funds- Whether GoP, Foreign Assisted or Special Purpose Fund

Any remark that will help GPPB track programs and projects

7. Estimated Budget- Agency approved estimate of project/program costs

8. Remarks - brief description of program or project

Prepared by:

LORNA P. MACABULOS
Chief, Administrative Section

Submitted by:

RONALD V. AMBAT
Procurement Officer

Recommended by:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:

LOIDA S. BUSA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

January 24, 2023

MEMORANDUM


FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
This Department

THRU : Procurement Service

SUBJECT : Submission of Final Annual Procurement Plan of Consulting Services for C.Y. 2022

Submitted herewith is the Final Annual Procurement Plan of Consulting Services for C.Y. 2022.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Dir. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

FINAL ANNUAL PROCUREMENT PLAN for CONSULTING SERVICES C.Y. 2022

Code (PAP)	ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22CSOF0001	Relocation Survey of DPWH-Quezon City I District Engineering Compound, Quezon City in Connection with the Proposed Construction/Rehabilitation of Quezon City District Engineering Office, Quezon City	Planning Section	No	Public Bidding	August 26, 2022 to September 14, 2022	September 14, 2022	September 23, 2022	September 28, 2022	GOP	1,800,000.00		1,800,000.00	Relocation/Verification Survey
	21CSOF0001	Soil Testing / Exploration of Various Projects at District 1 and 2 Included in FY 2023, Quezon City	Planning Section	No	Public Bidding	December 1 to December 20, 2022	December 20, 2022	December 28, 2022	January 3, 2023	GOP	2,921,500.00		2,921,500.00	'Soil Testing / Exploration
	21CSOF0002	Soil Testing / Exploration of Various Projects at District 5 and 6 Included in FY 2023, Quezon City	Planning Section	No	Public Bidding	December 1 to December 21, 2022	December 20, 2023	December 28, 2022	January 3, 2023	GOP	2,921,500.00		2,921,500.00	'Soil Testing / Exploration

TOTAL: 7,643,000.00

DEFINITION

1. PROGRAM (BESF)– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. PROJECT (BESF)– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. PMO/End User - Unit as proponent of program or project

4. Mode of Procurement - Competitive Bidding and Alternative Methods Including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund

7. Estimated Budget - Agency approved estimate of project/program costs


8. Remarks - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.


Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:


DAISY C. REMILLA
Chief, Planning Section


Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:


ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:


LOIDA S. BUSA
District Engineer