



Republic of the Philippines
Department of Public Works and Highways
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

DPWH-ISDEO Updated Annual Procurement Plan for FY 2022 (2nd Semester) for Consultancy

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSBF01	SOIL TESTING/EXPLORATION FOR THE CONSTRUCTION OF FLOOD CONTROL 1. Construction of Siffu River Flood Control Project (Barangay San Juan Section), Sta. 0+000 - Sta. 0+600, Quirino, Isabela 2. Construction of Siffu River Flood Control Project (Cabanuan Section), Sta. 0+000 - Sta. 0+600, Quirino, Isabela 3. Construction of Siffu River Flood Control Project (Barangay Rizal Section), Sta. 0+000 - Sta. 0+600, Barangay Rizal, Quirino, Isabela 4. Construction of Siffu River Flood Control Project (Barangay San Isidro Section), Sta. 0+000 - Sta. 0+600, Barangay San Isidro, Quirino, Isabela 5. Construction of Siffu River Flood Control Project (Barangay San Jose Section), Sta. 0+000 - Sta. 0+600, Barangay San Jose, Quirino, Isabela 6. Construction of Siffu River Flood Control Project (Barangay San Juan Section), Sta. 0+000 - Sta. 0+600, Barangay San Juan, Quirino, Isabela 7. Construction of Flood Control Structure, Phase 2, Sta. 0+200 - Sta. 0+800, Barangay Camarungayan, Aurora, Isabela 8. Construction of Flood Control Structure, Phase 2, Sta. 0+200 - Sta. 0+800, Barangay Kalabasa, Aurora, Isabela	DPWH-ISDEO	Competitive Bidding	October 28- November 03, 2022	November 23, 2022	December 02, 2022	December 07, 2022	SR2022-03-008449	Php1,344,000.00		✓	Consultancy for the conduct of geotechnical exploration of flood control projects

Prepared by:

DANILO R. RAFANAN
Engineer III
Procurement Engineer

Date: _____

Recommended by:

ROLLY M. CABAUTAN
Chief, Quality Assurance Section
BAC Chairperson

Date: _____

Approved by:

JOSE B. TORTAS, CESE
District Engineer

Date: _____