



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE X**  
Engineer's Hill, Bulua, Cagayan de Oro City



**FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CONSULTANCY SERVICES**

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End- User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 24CSK001	Conduct of Consultancy Services on Soil Testing / Exploration and Geotechnical Investigation for Various Infrastructure Projects: Bridge Projects: 1. Construction of Bobong Bridge along Jct. Don Carlos Kadingilan Road to Brgy. Calaocalao - Brgy. Bershiba - Brgy. Bobong - Brgy. Kauyonan - Brgy. Sto. Rosario - Brgy. Osmeña Road, Dangcagan, Bukidnon 2. Malaybalay - Gingoog Road (Gingoog City - Kalhaan, Claveria - Bulonay - Malaybalay City), Package 29, Misamis Oriental; Water Projects: 1. Construction of Flood Control Structure along Kapalong Talaingod - Valencia Road (Mawi-i Creek), Package 3, San Fernando, Bukidnon 2. Construction of Flood Control Structure along Kapalong Talaingod - Valencia Road (Mawi-i Creek), Package 4, San Fernando, Bukidnon; Building Projects: 1. Improvement of Camp Evangelista Station Hospital Facilities at H4ID, Camp Evangelista, including Provision of Sewage System and Development, Patag, Cagayan de Oro City 2. Construction of Police Station 8 Building (Phase III) in Barangay Lumbia, Cagayan de Oro City; Road Projects: 1. Construction of Jct. Bukidnon Davao City Rd to Jct. Kiburiao Kitaotao Rd (San Jose - Minsalirac - San Isidro - Manuto Minsamongan - Kiburiao Section), Quezon, Bukidnon, Package 2 2. Malaybalay Circumferential Road, Package 11, Malaybalay City, Bukidnon	Planning and Design Division	No	Public Bidding	04/19/24	5/23/24	6/13/24	6/22/24	GAA 2024	6,498,000.00		6,498,000.00	Soil Testing Exploration / Geotechnical Investigation

2.) 24CSK002	Consultancy Services for the Conduct of Feasibility Study for Sayre Highway Parallel Road II and Jct. Camp Kibaritan - Pangantucan - Jct. Guinoyoran - Valencia Road	Planning and Design Division	No	Public Bidding	06/28/24	8/1/24	8/22/24	8/31/24	GAA 2024	15,433,771.80		15,433,771.80	Feasibility Study
3.) 24CSK003	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of Road Widening-Primary Roads, Sayre Highway-K1450+000-K1451+806, K1451+867.15-K1452+838, Manolo Fortich, Bukidnon; 2. Road Widening-Primary Roads, Sayre Highway-K1468+250.000-K1470+575.000 Bukidnon 1st LD; 3. Construction of Flood Control Structure (with Esplanade) along Pulangi River, Barangay Poblacion, Package 3, Valencia City, Bukidnon); 4. Construction of Flood Control Structure (with Esplanade) along Valencia Bypass Road Extension, (Sugod Bridge Section) Package 5, Valencia City; 5. Construction of Flood Mitigation Structure along Pulangi River, Package 1, San Isidro, Valencia City, Bukidnon; 6. Construction of Flood Mitigation Structures along Panlibatuhan Creek (Tributary to Pulangi River), Brgy. Poblacion Section, Valencia City, Bukidnon; and 7. Construction of By - Pass and Diversion Roads Sayre Highway Parallel	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/15/24	7/24/24	GAA 2024	328,985.83		328,985.83	Independent Property Appraisal

4.) 24CSK004	<p>Real Property Appraisal Services for Properties Affected by the projects:</p> <p>1. Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City Camp Kibaritan – Dominorog Road to Jct. Manolo Fortich – Libona – Indahag Road), (Talakag-Baungon), Package 19, Bukidnon;</p> <p>2. Construction of By-pass and Diversion Roads Valencia City – Pangantucan Diversion Road, Package 15, Bukidnon</p> <p>3. Construction of By-Pass and Diversion Roads, Construction of Diversion Road Along (Jct. Buda – Cotabato Bndry) Kitaotao – Malobalo – Kauyonan – Bobong – New Visayas – Salvacion – Kadingilan Bukidnon (Kitaotao Section) Package 3, Bukidnon; and</p> <p>4. Construction of Missing Links/New Roads, East-West Lateral Road Connecting Agusan del Sur/Agusan Del Norte to Bukidnon, Damay – Calabugao – Adtolawon Road, Package 19, Bukidnon</p>	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/15/24	7/24/24	GAA 2024	876,598.25		876,598.25	Independent Property Appraisal
--------------	---	------------------------------	----	-------------------------	----------	---------	---------	---------	----------	------------	--	------------	--------------------------------

5.) 24CSK005	<p>Real Property Appraisal Services for Properties Affected by the projects:</p> <ol style="list-style-type: none"> <li>1. Construction of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 11, Bukidnon;</li> <li>2. Construction of By-Pass and Diversion Roads, Jct. Maramag-Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 22, Bukidnon;</li> <li>3. Construction of Missing Links/New Roads Puntian-Arakan Road, Package 12, Bukidnon;</li> <li>4. Road Widening-Tertiary Roads Jct. Sayre Highway-Aglayan-Alanib-Ticalaan RD (Aglayan-Basak)- K1541+407-K1542+509;</li> <li>5. Construction of By-Pass and Diversion Roads, Sayre Highway Bypass Road, Maluko Section, Climbing Lanes;</li> <li>6. Construction of Flood Control Structure along Maramag (Downstream), Macapantig Bridge with Slope Protection, 3, Kalilangan, Bukidnon;</li> <li>7. Road Widening-Tertiary Roads, Jct. Sayre Highway - Aglayan- Alanib- Ticalaan RD (Aglayan-Basak) - K1539+345-K1539+720, Bukidnon 2nd LD;</li> <li>8. Construction of Jct. Camp Kibaritan - Pangantucan - Jct. Guinoyoran - Valencia Road, Pangantucan Section, Package 4, Bukidnon;</li> <li>9. Construction of Missing Links/New Roads, Bukidnon – Davao (Jct. Sinuda - Kalagangan, San Fernando), Bukidnon;</li> <li>10. Construction of By - pass and Diversion</li> </ol>	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/15/24	7/24/24	GAA 2024	733,966.37		733,966.37	Independent Property Appraisal
--------------	--	------------------------------	----	-------------------------	----------	---------	---------	---------	----------	------------	--	------------	--------------------------------



6.) 24CSK006	<p>Real Property Appraisal Services for Properties Affected by the projects:</p> <p>1. Construction of Puerto-Claveria By-Pass Road, Package 8, Misamis Oriental (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package XII, Misamis Oriental;</p> <p>2. Construction of Bypass and Diversion Roads, Misamis Oriental-Bukidnon Bypass Road (PHIVIDECA-Alae Section), Misamis Oriental;</p> <p>3. Construction of Bypass and Diversion Roads, CDO New Eastern Diversion Road, (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal Jct. Jr. Borja-LKKS-BCIR/Lapasan), Package 5, Cagayan de Oro City;</p> <p>4. Construction of Bypass and Diversion Roads, Gingoog Bypass Road, Phase IX, Misamis Oriental;</p> <p>5. Construction of Bypass and Diversion Roads, Magsaysay-Butuan City Coastal Bypass/Alternate Road, Misamis Oriental;</p> <p>6. Construction of Flood Control Structure at Tagoloan River, Package 6, Misamis Oriental;</p> <p>7. Construction of Flood Control Structure at Tagoloan River, Package 10, Misamis Oriental;</p> <p>8. Construction of Drainage System along Jct. BCIR-Jct. Eastern Interior Bypass Road (Access Road), Cagayan De Oro City;</p> <p>9. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Gingoog-Claveria-Villanueva Rd - K1324 + 000 - K1324 + 060;</p>	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/15/24	7/24/24	GAA 2024	996,020.87		996,020.87	Independent Property Appraisal
--------------	---	------------------------------	----	-------------------------	----------	---------	---------	---------	----------	------------	--	------------	--------------------------------

7.) 24CSK007	<p>Real Property Appraisal Services for Properties Affected by the projects:</p> <p>1. Construction of Cagayan de Oro Coastal Bypass Road (CDO Third Bridge and Access Road);</p> <p>2. Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 6, Bukidnon;</p> <p>Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 6, Cagayan de Oro City;</p> <p>3. Construction of Flood Control Structure at Tagoloan River, Package 7, Misamis Oriental;</p> <p>4. Construction of Flood Control Structure at Tagoloan River, Package 8, Misamis Oriental;</p> <p>5. Construction of Flood Control Structure at Tagoloan River, Package 3, Tagoloan, Misamis Oriental;</p> <p>6. Construction of Bypass and Diversion Roads, Jct. Maramag- Maradugao Road- Jct. Lampanusan Road Ext. (Sayre Highway (Damulog)- Kibawe- Jct. Buda (Sinuda), Kitaotao-Bypass/ Alternate Road), Package 24 Bukidnon 3rd LD;</p> <p>7. Construction of Flood Control Project (Roa Crusher) along Upper Balulang Section 1, Cagayan de Oro City;</p> <p>8. Construction of Flood Control Project (Roa Crusher) along Upper Balulang Section 2, Cagayan de Oro City;</p> <p>9. Construction of Flood Control Structure at Tagoloan River, Package 9, Misamis Oriental;</p> <p>10. Construction of Road, CDO-Iligan Hinterland Road, Jct. CDO-Camp</p>	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/15/24	7/24/24	GAA 2024	987,116.91		987,116.91	Independent Property Appraisal
--------------	--	------------------------------	----	-------------------------	----------	---------	---------	---------	----------	------------	--	------------	--------------------------------

8.) 24CSK008	Real Property Appraisal Services for Properties Affected by the projects: 1. Construction of By – Pass and Diversion Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road Ext. (Sayre Highway (Damulog) – Kibawe - Jct. Buda (Sinuda), Kitaotao By - Pass/ Alternate Road), Package 25, Bukidnon; 2. Construction of By - Pass and Diversion Roads, Claveria – Balingoan By-pass Road, Package 7, Misamis Oriental; 3. Construction of By - Pass and Diversion Roads, Kadingilan -Bukidnon/North Cotabato By-Pass Road, Package 9, Bukidnon; 4. Construction of By – Pass and Diversion Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog) – Kibawe - Jct. Buda (Sinuda), Kitaotao By – Pass/Alternate Road), Package 23, Bukidnon; 5. Construction of By – Pass and Diversion Roads, Jct. Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 34, Bukidnon; and 6. Construction of By - Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich – Impasug - ong Section), Package 16, Bukidnon	Planning and Design Division	No	Small Value Procurement	06/17/24	6/24/24	7/15/24	7/24/24	GAA 2024	607,218.83		607,218.83	Independent Property Appraisal
TOTAL										26,461,678.86			


Prepared by:

  
**VICTORIO T. SAJELAN**  
Engineer IV  
Head, Procurement Unit

Recommended by:

  
**VIRGIE G. NAYVE, AER**  
Chief, Construction Division  
BAC-Chairperson

Approved by:

  
**ZENAIDA T. TAN**  
Regional Director  
Date: 7/12/2024