



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1.) 24K00001 | Construction of Road, Barangay Danugan to Barangay Tuca, Municipality of Pualas, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/11/23 | 4/8/24 | 4/16/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 2.) 24K00002 | Construction of Road, Barangay Abaga to Gadungan, Municipality of Madalum, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/11/23 | 4/8/24 | 4/16/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 3.) 24K00003 | Construction of Flood Mitigation Structure at Ramitan River, Picong, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/19/23 | 4/8/24 | 4/16/24 | GOP | 60,919,000.00 | | 60,919,000.00 | Construction of Flood Mitigation Structure |
| 4.) 24K00004 | Construction of Flood Mitigation Structure at Bara-as River, Picong, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/19/23 | 4/8/24 | 4/16/24 | GOP | 60,920,000.00 | | 60,920,000.00 | Construction of Flood Mitigation Structure |
| 5.) 24K00005 | Construction of Road, Barangay Dapao, Municipality of Pualas, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 11/22/23 | 12/11/23 | 4/8/24 | 4/16/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 6.) 24K00006 | Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road (Mawi-I Creek), Package 4, San Fernando, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/13/24 | 2/27/24 | GOP | 141,701,000.00 | | 141,701,000.00 | Construction of Flood Mitigation Structure |
| 7.) 24K00007 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 39, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/15/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Gravel Road |
| 8.) 24K00008 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 15, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/15/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Gravel Road |
| 9.) 24K00009 | Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria Eureka, Gingoog City Road), Package 14, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Road |
| 10.) 24K00010 | Construction of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 5, Misamis Oriental | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 5/7/24 | 5/17/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Construction of Concrete Road & Road Slope Protection Structure |
| 11.) 24K00011 | Construction of Damulog-Bagor-Kadingilan, Bukidnon Bypass, Package 5, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 11/30/23 | 12/19/23 | 2/13/24 | 2/27/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Construction of Gravel Road |
| 12.) 24K00012 | Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 13, Cagayan de Oro City | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 2/15/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Bridge |

205-3



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 13.) 24K00013 | Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN, Access Road leading to Bukidnon Airport(Jct. KKK Road/Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/San Nicolas (Langcataon,Pangantucan-Kawillihan-Mahayahay-Pualas, Don Carlos Section), Package 10, Kawillihan Bridge 2, Don Carlos, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 7/23/24 | 8/1/24 | GOP | 45,000,000.00 | | 45,000,000.00 | Construction of Concrete Bridge |
| 14.) 24K00014 | Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Lantapan-Bagontaas Section). Package 8, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 2/15/24 | 2/27/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Construction of Concrete Bridge |
| 15.) 24K00015 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road 1 (Libona-Manolo Fortich-Impasug-ong Section), Package 20, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 3/5/24 | 7/23/24 | 8/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Bridge & Construction of Drainage Struct. Along Road |
| 16.) 24K00016 | Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension, Package 4 Iligan City | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Gravel Road |
| 17.) 24K00017 | Construction of By-Pass and Diversion Roads, Manolo Fortich-Misamis Oriental/Alternate By-Pass Road, Package 5, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 2/15/24 | 2/27/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Construction of Gravel Road |
| 18.) 24K00018 | Construction of Missing Links/New Roads East-West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich Libona-Indahag Road) (Libona-Baungon), Package 9, Bukidnon | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 2/13/24 | 2/27/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Construction of Gravel Road |
| 19.) 24K00019 | Construction of By-Pass and Diversion Roads, Talakag Bypass Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/0/00 | 7/23/24 | 8/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Drainage Structure along Road & Off-Carriageway Imprvt:Paving of Shoulder |
| 20.) 24K00020 | Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road (Mawi-i Creek), Package 3, San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/16/24 | 2/13/24 | 2/27/24 | GOP | 141,701,000.00 | | 141,701,000.00 | Construction of Flood Mitigation Structure |
| 21.) 24K00021 | Construction of Multi-Purpose Building, Barangay Daguan, Municipality of Kapatagan, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/7/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 22.) 24K00022 | Construction of Road, Barangay Lumbac, Municipality of Sultan Dumalondong, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 4/8/24 | 4/16/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 23.) 24K00023 | Preventive Maintenance-Primary Roads, Cotabato-Malabang-Lanao del Norte Road-(S01650MN)Chainage 27316-Chainage 28713 | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 4/8/24 | 4/16/24 | GOP | 33,974,000.00 | | 33,974,000.00 | Concrete Reblocking |
| 24.) 24K00024 | Paving of Unpaved Roads-Tertiary Roads, Mulondo-Wao Road-(S01604MN) Chainage 19436-Chainage 20307 | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 5/7/24 | 5/17/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Concrete Road |
| 25.) 24K00025 | Construction of By-Pass and Diversion Roads, CDO-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 19, Iligan City | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Concrete Road |
| 26.) 24K00026 | Construction of Jct. Bukidnon-Davao City Road to Jct. Kiburiao-Kitaotao Road (San Jose-Minsalirac-San Isidro-Manuto-Minsamongan-Kiburiao Section), Quezon, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 12/08/23 | 1/23/24 | 2/13/24 | 2/27/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Construction of Concrete Road |
| 27.) 24K00027 | Construction of Missing Links/New Roads Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 9, Lanao del Norte | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Gravel Road |
| 28.) 24K00028 | Construction of Multi-Purpose Building, Barangay Dilimbayan, Municipality of Tugaya, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/7/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 29.) 24K00029 | Construction of Multi-Purpose Building, Barangay Tacub, Municipality of Malabang, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/7/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 30.) 24K00030 | Construction of Multi-Purpose Building, Barangay Lamin, Municipality of Malabang, Lanao del Sur | Construction Division | Yes | Nat'l. Competitive Bidding | 12/08/23 | 12/27/23 | 6/28/24 | 7/7/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |
| 31.) 24K00031 | Construction of Flood Control Structure along Umalag River, Package 1, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 2/13/24 | 2/27/24 | GOP | 159,000,000.00 | | 159,000,000.00 | Construction of Flood Mitigation Structure |
| 32.) 24K00032 | Construction of By-Pass and Diversion Roads, Cabanglasan-San Fernando Alternate Road (Mandahican-Nakabuklad-Halapitan Road), Package 11, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 4/8/24 | 4/11/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Road Slope Protection Structure |
| 33.) 24K00033 | Construction/Improvement. of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. And Del Monte Phils., Inc. Packing Shed in Support of the Banana and Pineapple Industries, Lantapan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 7/23/24 | 8/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Construction of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 34.) 24K00034 | Construction of By-Pass and Diversion Roads, Opol Diversion Road (Opol-Canitoan), Package 17, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 2/15/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Drainage Struct. & Off-Carriageway Imprvt.:Paving of Shoulders) |
| 35.) 24K00035 | Construction of Commission on Audit (COA) Regional Office X Multi-Purpose Building (Phase III), Brgy. Carmen, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/23/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Multi-Purpose Building |
| 36.) 24K00036 | Replacement of Permanent Weak Bridges, Mambayaan Br. 1 (B01314MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 2/13/24 | 2/27/24 | GOP | 60,000,000.00 | | 60,000,000.00 | Replacement of Bridge |
| 37.) 24K00037 | Widening of Permanent Bridges, Agus Parallel Br. Along Overton-Buru-un Bdry Road | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Widening of Bridge |
| 38.) 24K00038 | Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II, (Valencia-Quezon Section), Bantat Bridge, Phase II, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 2/15/24 | 2/27/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Construction of Concrete Bridge |
| 39.) 24K00039 | Construction of Flood Mitigating Structure along Valencia By-Pass Road, Upper Malingon Bridge, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/17/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Flood Mitigation Structure |
| 40.) 24K00040 | Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream-Tributary to Pulangul River) Package 3, Barangay Malambago, San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/18/24 | 2/15/24 | 2/27/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Construction of Flood Mitigation Structure |
| 41.) 24K00041 | Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Balila Bridge 2 and Access Roads), Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/14/23 | 1/18/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Bridge & Concrete Road |
| 42.) 24K00042 | Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan), Mountain Diversion Road, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 2/21/24 | 3/4/24 | GOP | 114,950,000.00 | | 114,950,000.00 | Construction of Concrete Bridge |
| 43.) 24K00043 | Construction of By-Pass and Diversion Roads, Jct. Wao-Banisilan Road-Jct. Kalilangan-Lampanusan Road, Package 6, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/18/24 | 7/23/24 | 8/1/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Construction of Concrete Road & Off-Carriageway Imprvt.:Paving of Shoulder |
| 44.) 24K00044 | Construction of Missing Links/New Roads, Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Package 2, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Construction of Gravel Road |
| 45.) 24K00045 | Construction of By-Pass and Diversion Roads, Mangima-Agusan Canyon Bypass Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/18/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 46.) 24K00046 | Construction of QAHD Annex "B" Building DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Buildings and other Structures |
| 47.) 24K00047 | Construction of Multi-Purpose Building, Barangay Campong Talao, Municipality of Tugaya, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 12/20/23 | 1/24/24 | 6/28/24 | 7/7/24 | GOP | 5,000,000.00 | | 5,000,000.00 | ConstructioConst. of Multi-Purpose Building n of Multi-Purpose Building |
| 48.) 24K00048 | Const. of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry)to Brgy. Miaray-Brgy. Dolorosa, Dangcagan-Brgy. Balocbocan Road, Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road |
| 49.) 24K00049 | Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project Baungon, Bukidnon, Package 26 | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Gravel Road & Concrete Bridge |
| 50.) 24K00050 | Construction of Missing Links/New Roads, Jct. CDO City Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich Libona-Indahag Road(Tumalaong Bridge), Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/15/24 | 2/27/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of Road Slope Protection Structure |
| 51.) 24K00051 | Const. of San Isidro Bridge along Jct. Bukidnon-Davao City Rd. to Jct. Kiburiao-Kitaotao Rd(San-Jose-Minsalirac-San Isiro-Manuto-Minsamongan-Kiburiao Section). Quezon, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 52.) 24K00052 | Const. of Flood Mitigating Structure along Pulangi River, Downstream of New Batangan Bridge, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 53.) 24K00053 | Const. of Flood Mitigating Structure along Maramag Maradugao(Downstream), Macapantig Bridge, Package 4, Kallangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 54.) 24K00054 | Const. of Flood Control Structure (Roa Crusher) Upper Balulang Section 3, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/08/24 | 1/29/24 | 4/8/24 | 4/16/24 | GOP | 96,050,000.00 | | 96,050,000.00 | Const. of Flood Mitigation Structure |
| 55.) 24K00055 | Const. of Flood Control Structure along Maranding River, Incl. ROW, Package 5, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 2/27/24 | GOP | 172,227,000.00 | | 172,227,000.00 | Const. of Flood Mitigation Structure |
| 56.) 24K00056 | Const. of Flood Control Structure along Maranding River, Incl. ROW, Package 6, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 3/12/24 | GOP | 172,227,000.00 | | 172,227,000.00 | Const. of Flood Mitigation Structure |
| 57.) 24K00057 | Const. of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Tigwa River) Barangay Halapitan, San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 2/27/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Mitigation Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 58.) 24K00058 | Widening of Permanent Bridges Kulasihan Br.(B01232MN) ALONG Jct. SH-Aglayan-Alanib-Ticalaan Rd.(Aglayan-Basak) | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Widening of Bridge |
| 59.) 24K00059 | Const. of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Portulin-Adtuyon Section, Package 16, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 4/8/24 | 4/16/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Off Carriageway Imprvt.:Paving of Shoulders |
| 60.) 24K00060 | Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road(PHIVIDECA-Alae Section), Package 4, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 5/7/24 | 5/17/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Preventive Maintenance of Road:Asphalt Overlay & Const. of Concrete Road |
| 61.) 24K00061 | Const. of Slope Protection, Cagayan de Oro Convention Center, Indahag, Cagayan de Oro City (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 01/11/24 | 1/30/24 | 2/13/24 | 2/27/24 | GOP | 63,119,000.00 | | 63,119,000.00 | Const./Maintenance of Flood Mitigation Structures & Drainage System |
| 62.) 24K00062 | Const. of By-Pass and Diversion Roads CDOC-Iligan Hinterland Road, (Jct. CDO-Kibartan Road/Dansolihon Jct. IBR/Rogongon, Iligan City)Alternate Road, Package 24, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Bridge |
| 63.) 24K00063 | Const. of By-Pass and Diversion Roads, Gingoog Bypass Road Phase X, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 2/16/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Road |
| 64.) 24K00064 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Sayre Highway-K1427+000+K1427+200 | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 2/16/24 | 2/27/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Road Slope Protection Structure |
| 65.) 24K00065 | Construction of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route, Misamis oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 2/13/24 | 2/27/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Bridge |
| 66.) 24K00066 | Const. of Flood Mitigation Structure along Barandias-Dominorog Road, Dominorog Bridge, K16126+000 (Both Sides), Dominorog, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 3/6/24 | 3/14/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 67.) 24K00067 | Const. of Flood Mitigation Structure along Barandias-Dominorog Road, Kinikawayan Bridge, K1611+198-K1611+213.6 (Both Sides), Dominorog, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/12/24 | 1/31/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 68.) 24K00068 | Completion of Multi-Purpose Building (Government Communications Academy), Manolo Fortich, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 7/23/24 | 8/1/24 | GOP | 45,757,000.00 | | 45,757,000.00 | Construction of Multi-Purpose Building |
| 69.) 24K00069 | Completion of DPWH Regional Office X Multi-Storey Building (Phase V), Bulua, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 2/5/24 | 3/4/24 | 3/12/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 70.) 24K00070 | Const. of By-Pass and Diversion Road, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section). Package 14, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 3/20/24 | 7/23/24 | 8/1/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Conc. Bridge |
| 71.) 24K00071 | Const. of San Lorenzo Bridge along Jct. Sayre Highway to Jct. Puntian-Arakan Road (Kitaotao-Balanginaay-Kitubo Section). Kitaotao, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 2/5/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Bridge |
| 72.) 24K00072 | Const./Imprvt. of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Dev't. Project, Baungon, Bukidnon, Package 25 | Construction Division | No | Nat'l. Competitive Bidding | 01/16/24 | 2/5/24 | 4/8/24 | 4/16/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Concrete Bridge and Gravel Road |
| 73.) 24K00073 | Const. of By-Pass and Diversion Roads, Claveria-Balingoan By-Pass Road, Package 8, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/8/24 | 4/16/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Const. of Conc. Road |
| 74.) 24K00074 | Const. of Missing Links/New Roads, Puntian-Arakan Road, Package 13, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/8/24 | 4/11/24 | GOP | 155,000,000.00 | | 155,000,000.00 | Const. of Conc. Road |
| 75.) 24K00075 | Const. of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 12, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 7/23/24 | 8/1/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Const. of Gravel Road |
| 76.) 24K00076 | Const. of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 13, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road |
| 77.) 24K00077 | Const. of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section). Package 4, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 01/18/24 | 2/6/24 | 4/23/24 | 5/6/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road |
| 78.) 24K00078 | Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/Bypass Road, Package 26, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 4/8/24 | 4/11/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc. Road |
| 79.) 24K00079 | Const. of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 29, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 2/21/24 | 3/4/24 | GOP | 155,000,000.00 | | 155,000,000.00 | Const. of Gravel Road |
| 80.) 24K00080 | Const. of By-Pass and Diversion Roads, Kadingilan-Bukidnon/North Cotabato By-Pass Road Package 10, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road & Road Slope Protection Struct. |
| 81.) 24K00081 | Widening of Permanent Bridges, Alanib Bridge(B01233MN)along Jct SH-Aglayan-Alanib-Ticalaan Rd(Aglayan-Basak) | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 7/23/24 | 8/1/24 | GOP | 4,800,000.00 | | 4,800,000.00 | Widening of Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 82.) 24K00082 | Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II, Package 49 (Manuto Bridge 3) | Construction Division | No | Nat'l. Competitive Bidding | 01/22/24 | 2/12/24 | 4/8/24 | 4/16/24 | GOP | 91,000,000.00 | | 91,000,000.00 | Const. of Concrete Bridge |
| 83.) 24K00083 | Const. of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package XV, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Bridge |
| 84.) 24K00084 | Replacement of Permanent Weak Bridges, Daligdlgan Br.(B01717MN) along Lanao del Norte Interior Circum. Rd (LDNIGR) | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 7/23/24 | 8/1/24 | GOP | 26,250,000.00 | | 26,250,000.00 | Replacement of Bridge |
| 85.) 24K00085 | Construction of Flood Mitigating Structure along Pulangui River, Upstream of New Batangan Bridge, Package 1, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 86.) 24K00086 | Construction of Flood Mitigation Structure along Barandias-Dominorog Road, Huwagon Bridge, K1608+484-K1608+502.85(Both Sides), Dominorog, Talakag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 87.) 24K00087 | Const. of Alternate Government Command and Control Center (NDRRMC) for Mindanao (Phase II), Lumbia Airport, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 01/25/24 | 2/13/24 | 7/23/24 | 8/1/24 | GOP | 35,000,000.00 | | 35,000,000.00 | Const. of Multi-Purpose Building |
| 88.) 24K00088 | Road Widening-Tertiary Roads Mulondo-Wao Road-(S01604MN) Chainage 40-Chainage 2040 | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 6/27/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Road Widening |
| 89.) 24K00089 | Const. of By-Pass and Diversion Roads, CDO-New Eastern Diversion Road (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct. J.R Borja-LKKS-BCIR/Lapasan, Package 6, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/16/24 | GOP | 120,000,000.00 | | 120,000,000.00 | Const. of Concrete Road |
| 90.) 24K00090 | Const. of Missing Links/New Roads Malaybalay-Gingoog Road(Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City). Package 24, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/11/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Concrete Road |
| 91.) 24K00091 | Const. of By-Pass and Diversion Roads, Puerto-Claveria By-pass Road, Package 10, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/16/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Concrete Road |
| 92.) 24K00092 | Const. of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Package 6, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Road |
| 93.) 24K00093 | Const. of By-Pass and Diversion Roads, Jct. CDO Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/Kauswagan, Package 7, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 5/7/24 | 5/17/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 94.) 24K00094 | Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road(PHIVIDECA-Sub Section), Package 2, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/05/24 | 2/26/24 | 5/14/24 | 5/24/24 | GOP | 25,000,000.00 | | 25,000,000.00 | Preventive Maintenance of Road:Asphalt Overlay |
| 95.) 24K00095 | Const. of Jct.Don Carlos-Kadlilgan Road to Brgy. Calao-calao-Brgy.Bershiba-Brgy.Bobong-Brgy.Kaayonan-Brgy. Sto.Rosario-Brgy. Osmeña Rd, Davao City, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 3/6/24 | 3/14/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Conc. Road |
| 96.) 24K00096 | Preventive Maintenance-Primary Roads Bukidnon-Davao City Road-K1617+900-K1620+674 | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 4/8/24 | 4/16/24 | GOP | 68,887,000.00 | | 68,887,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 97.) 24K00097 | Const. of By-Pass and Diversion Roads -Jct. Maramag-Maradugao Road-Jct. Lampunan Road Ext. (Jct. Sayre Highway (Damlug)-Kibawe-Jct. Buda(Sinuda),Kitaotao By-Pass/Alternate Road), Package 2B, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 4/8/24 | 4/11/24 | GOP | 155,000,000.00 | | 155,000,000.00 | Const. of Concrete Road |
| 98.) 24K00098 | Widening of Permanent Bridges Bonacao Br.(B01651MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 2/27/24 | 3/6/24 | 3/14/24 | GOP | 42,000,000.00 | | 42,000,000.00 | Widening of Bridge |
| 99.) 24K00099 | Const. of By-Pass and Diversion Roads-Puerto-Claveria By-Pass Road, Tagoloan Bridge 3 (Phase III), Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 56,000,000.00 | | 56,000,000.00 | Const. of Concrete Bridge |
| 100.) 24K00100 | Const. of Police Station 8 Building (Phase III) in Barangay Lumbia, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 101.) 24K00101 | Const. of Jct. Sayre Highway to Jct. Puntian-Arakan Rd(Kitaihon-Balangingay-Kitubo Section), Kitaotao, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 02/08/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 102.) 24K00102 | Widening of Permanent Bridges-Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 2,500,000.00 | | 2,500,000.00 | Widening of Bridge |
| 103.) 24K00103 | Preventive Maintenance-Secondary Roads,Barandias-Dominorog Rd-K1601+520-K1602+612 | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Preventive Maintenance of Road:Asphalt Overlay |
| 104.) 24K00104 | Const. of Missing Links/New Roads,Impasug-ong Bdry. Bukidnon(Siloo)-Misamis Oriental (Eureka), Package 2B, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 7/23/24 | 8/1/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Const. of Concrete Bridge |
| 105.) 24K00105 | Const./Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Bukidnon (Package 50) | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 4/8/24 | 4/11/24 | GOP | 105,000,000.00 | | 105,000,000.00 | Const. of Concrete Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MODE | CO | |
| 106.) 24K00106 | Const. of Bobong Bridge along Jct. Don Carlos-Kadingilan Road to Brgy. Calao-Calao-Brgy. Bershiba-Brgy. Bobong-Brgy. Kauyonan-Brgy. Sto. Rosario-Brgy. Osmeña Road, Danggagan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 4/8/24 | 4/16/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 107.) 24K00107 | Const. of Flood Mitigating Structure within Mindanao River Basin, along Pulangi River, Package 3, Downstream of Old Batangan Bridge, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 4/8/24 | 4/16/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Mitigation Structure |
| 108.) 24K00108 | Const. of Missing Links/New Roads, East-West lateral Road connecting Agusan del Sur/Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 24, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 5/7/24 | 5/17/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Off Carriageway Imprvt: Paving of Shoulders, Const. of Road Slope Protection Struct., Const. of Drainage Struct. Along Road |
| 109.) 24K00109 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 19, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/12/24 | 3/4/24 | 5/7/24 | 5/17/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Conc. Road & Drainage Struct. Along Road |
| 110.) 24K00110 | Const. of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 20, Iligan City | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/11/24 | 4/8/24 | 4/16/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Gravel Road |
| 111.) 24K00111 | Const. of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package XIII, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 35,000,000.00 | | 35,000,000.00 | Const. of Gravel Road |
| 112.) 24K00112 | Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Quezon Section), Package 17, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 5/7/24 | 5/17/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Conc. Road & Road Slope Prot. Structure |
| 113.) 24K00113 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 7, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/11/24 | 4/8/24 | 4/16/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Gravel Road |
| 114.) 24K00114 | Const. of By-Pass and Diversion Roads, Claveria-Balingoan By-pass Road, Package 14, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 5/2/24 | 5/17/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Const. of Conc. Road & Off-Carriageway Imprvt: Paving of Shoulders |
| 115.) 24K00115 | Construction of Flood Control along Gingoog River (Barangay 20 at Purok 4 to 6), Gingoog City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Flood Mitigation Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End- User Unit | Is this an Early Procure ment Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|-------------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertisemen t/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MODE | CO | |
| 116.) 24K00116 | Construction of Flood Control along Gingoog River (Barangay 20 at Purok 4 to 6), Gingoog City, Misamis Oriental (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 02/15/24 | 3/5/24 | 4/8/24 | 4/16/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Flood Mitigation Structure |
| 117.) 24K00117 | Construction of Kitaotao-Kitaihon-Kiburiao Jct. Davao Road Bypass Road and Bridge, Package 3, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/8/24 | 4/16/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 118.) 24K00118 | Construction of Balatin River Flood Control (Balatin Bridge), Wao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 5/14/24 | 5/24/24 | GOP | 60,823,000.00 | | 60,823,000.00 | Const. of Flood Mitigation Facility |
| 119.) 24K00119 | Retrofitting/Strengthening of Permanent Bridges-Diarong Bridge(B02095MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 5/14/24 | 5/24/24 | GOP | 13,030,000.00 | | 13,030,000.00 | Retrofitting/Strengthening of Bridge |
| 120.) 24K00120 | Retrofitting/Strengthening of Permanent Bridges-Maliko Bridge(B02103MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/2/24 | GOP | 16,236,000.00 | | 16,236,000.00 | Retrofitting/Strengthening of Bridge |
| 121.) 24K00121 | Retrofitting/Strengthening of Permanent Bridges-Maganding Bridge(B02108MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 04/12/24 | 5/2/24 | 5/14/24 | 5/24/24 | GOP | 16,236,000.00 | | 16,236,000.00 | Retrofitting/Strengthening of Bridge |
| 122.) 24K00122 | Construction of Multi-Purpose Building, Sen. Alauya Alonto Avenue, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 6/11/24 | 6/24/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 123.) 24K00123 | Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Binidayan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 6/11/24 | 6/24/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 124.) 24K00124 | Construction of Multi-Purpose Building, Brgy. Dasomalong, Tamparan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 125.) 24K00125 | Construction of Multi-Purpose Building, Brgy. Tuca, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 126.) 24K00126 | Construction of Multi-Purpose Building (Bureau of Fire Protection Building), Mulondo, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 5/30/24 | 6/10/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 127.) 24K00127 | Construction of Multi-Purpose Building, Barangay Vintar, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 128.) 24K00128 | Construction of Multi-Purpose Building, Barangay Kinura, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/19/24 | 4/29/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 129.) 24K00129 | Construction of Multi-Purpose Building, Barangay Mendis, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/3/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 130.) 24K00130 | Construction of 1-Storey 3-Classroom School Building in Vintar Integrated School, Barangay Vintar, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/30/24 | GOP | 6,982,500.00 | | 6,982,500.00 | Const. of Multi-Purpose Building |
| 131.) 24K00131 | Road Widening Jct. Maradugao-Camp Kibaritan-Dominorog Road, K1626+000.00-K1627+172.00 | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/3/24 | GOP | 37,036,000.00 | | 37,036,000.00 | Road Widening |
| 132.) 24K00132 | Road Widening Kibawe-Kadingilan-Kalilangan Road, K1606+869-K1607+042.00 | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 3/21/24 | 4/3/24 | GOP | 23,068,000.00 | | 23,068,000.00 | Road Widening |
| 133.) 24K00133 | Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge Package 2, Pangantungan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/18/24 | 4/29/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Control Structure |
| 134.) 24K00134 | Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge Package 3, Pangantungan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/20/24 | 3/11/24 | 4/18/24 | 4/29/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Control Structure |
| 135.) 24K00135 | Construction of Cagayan de Oro River Basins, Barangay Macasandig, Package 1, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 4/8/24 | 4/16/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structure |
| 136.) 24K00136 | Construction of Flood Control Structure at Cagayan de Oro River Basin, Barangay Macasandig, Package 4, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 4/8/24 | 4/16/24 | GOP | 159,251,000.00 | | 159,251,000.00 | Const. of Flood Mitigation Structure |
| 137.) 24K00137 | Asset Preservation- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Marawi-Malabang Road-K1595+378-K1595+1242 | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 3/21/24 | 4/2/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Road Slope Protection Structure |
| 138.) 24K00138 | Road Widening-Primary Roads, Cotabato-Malabang-Lanao del Norte Rd-(S01650MN) Chainage 45264-Chainage 49511 | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 3/21/24 | 4/2/24 | GOP | 119,916,000.00 | | 119,916,000.00 | Road Widening |
| 139.) 24K00139 | Asset Preservation- Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Iligan City-Marawi City Rd-(S01709MN) Chainage 0 - Chainage 268 | Construction Division | No | Nat'l. Competitive Bidding | 02/23/24 | 3/13/24 | 3/21/24 | 4/2/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Reconstruction to Concrete Pavement |
| 140.) 24K00140 | Construction of Road, Brgy. Uyaan Poblacion, Municipality of Madamba, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/27/24 | 3/18/24 | 4/4/24 | 4/17/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 141.) 24K00141 | Construction of Road, Brgy. Pantaon, Municipality of Calanogas, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 02/27/24 | 3/18/24 | 4/4/24 | 4/17/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 142.) 24K00142 | Construction of Missing Links/New Roads, Impasugong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 26, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 02/27/24 | 3/18/24 | 4/8/24 | 4/16/24 | GOP | 245,000,000.00 | | 245,000,000.00 | Construction of Concrete Road |
| 143.) 24K00143 | Preventive Maintenance-Secondary Roads, Maramag-Maradugao Rd-K1575+000-K1576+000,K1576+000-K1576+850 | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 141,200,000.00 | | 141,200,000.00 | Asphalt Overlay |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 144.) 24K00144 | Preventive Maintenance-Primary Roads-Sayre Highway -K1540+190-K1540+501, K1550+260-K1550+742, K1554+070-K1555+272, K1560+000-K1560+404 (with exception) | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 125,000,000.00 | | 125,000,000.00 | Asphalt Overlay |
| 145.) 24K00145 | Construction of Bypass and Diversion Roads-Cagayan de Oro City Coastal Bypass Road | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 7/23/24 | 8/1/24 | GOP | 164,000,000.00 | | 164,000,000.00 | Construction of Gravel Road |
| 146.) 24K00146 | Construction of Diversion Road along Jct SH (Jct Buda-Quezon-Manuto- Minsamongan-C Handumanan-Balangay-Tandong-San Vicente- Kianggat-Dangcagan-Jct SH (Quezon Section) Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Const. of Conc.Road |
| 147.) 24K00147 | Construction of Diversion Road along Kitaotao-Kitahon-Kianggat-Miaray- Barongcot-Talahiron-Kibawe Road Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 5/30/24 | 6/10/24 | GOP | 110,000,000.00 | | 110,000,000.00 | Const. of Conc.Road |
| 148.) 24K00148 | Construction of CDO-Opol-El Salvador-Alubijid-Laguindingan Airport Mountain Diversion Road, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/27/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Bridge |
| 149.) 24K00149 | Construction of Flood Control Structure at Pugaan River, Misamis Oriental (Package 3) | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/16/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structure |
| 150.) 24K00150 | Construction of Flood Mitigation Structure along Sayre Highway (Downstream) of Mangima Bridge, Manolo Fortich, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 1/0/00 | 7/23/24 | 8/1/24 | GOP | 7,000,000.00 | | 7,000,000.00 | Const. of Flood Mitigation Structure |
| 151.) 24K00151 | Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings/Facilities Malaybalay Circumferential Road, Package 11, Malaybalay City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 4/8/24 | 4/11/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Construction of Conc. Road |
| 152.) 24K00152 | Const. of Missing Links/New Road Malaybalay-Gingog Road (Gingog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 27, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 3/20/24 | 5/30/24 | 6/10/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc.Road & Road Slope Protection Structure |
| 153.) 24K00153 | Construction of DPWH Office Building, DPWH Bukidnon Sub District Engineering Office, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/01/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Construction of Multi-Purpose Building |
| 154.) 24K00154 | Construction of Multi-Purpose Building, Barangay Bagoa-Ingud, Bubong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 155.) 24K00155 | Concreting 1Km Brgy. Road Purok 5-6, Brgy. Francfort, Amai Manabilang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of concrete Road |
| 156.) 24K00156 | Construction of Road, Punud Road, Municipality of Madamba, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MODE | CO | |
| 157.) 24K00157 | Concreting of Ganassi-Tubod Road in Madamba Section, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Road |
| 158.) 24K00158 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads- Marawi-Pugaan Natl Rd - (S01708MN) Chainage 3350 - Chainage 4350 | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 33,210,000.00 | | 33,210,000.00 | Reconst. to Concrete Pavement |
| 159.) 24K00159 | Concreting of Road, Barangay Bubong, Saguilaran, Lanao del Sur (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 03/06/24 | 3/25/24 | 4/18/24 | 4/29/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 160.) 24K00160 | Const. of New Bridges-Carasaan Br. along Cotabato-Malabang-Lanao Del Norte Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 14,916,000.00 | | 14,916,000.00 | Const. of Conc. Bridge |
| 161.) 24K00161 | Construction of Lakewall, Barangay Maul, Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 4/18/24 | 4/29/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Flood Mitigation Structure |
| 162.) 24K00162 | Construction of Flood Control Structure along Salipongan River, Balindong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 4/18/24 | 4/29/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 163.) 24K00163 | Construction of Flood Control Structure, Madalum, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 164.) 24K00164 | Const. of New Bridges-Miondas Br. along Cotabato-Malabang-Lanao Del Norte Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 5/30/24 | 6/10/24 | GOP | 20,196,000.00 | | 20,196,000.00 | Const. of Concrete Bridge |
| 165.) 24K00165 | Const. of Multi-Purpose Building (Covered Court), Barangay Dinaegan, Tubaran, Lanao del sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 6/28/24 | 4/29/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 166.) 24K00166 | Const. of Road, Barangay Tambac, Municipality of Lumbatan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 4/18/24 | 4/29/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc.Road |
| 167.) 24K00167 | Const. of Multi-Purpose Building, Municipality of Bubong, Lanao del sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 168.) 24K00168 | Const. of Multi-Purpose Building (Covered Court), Barangay Gambai, Lumba Bayabao, Lanao del sur | Construction Division | No | Nat'l. Competitive Bidding | 03/08/24 | 3/27/24 | 5/30/24 | 6/10/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 169.) 24K00169 | Construction of Road, Barangay Bontongon Section, Package 1, Impasug-ong, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |
| 170.) 24K00170 | Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Eraly Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------------|--------------------|---------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisemen t/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 171.) 24K00171 | Construction of Flood Mitigation Structure along Pulangi River, Package 3, San Isidro, Valencia City Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 87,896,000.00 | | 87,896,000.00 | Const. of Flood Mitigation Structure |
| 172.) 24K00172 | Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Mawi-I Creek - Mawi-I Bridge, Tributary to Pulangui River) Package 3, Barangay Halapitan (Poblacion), San Fernando, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 75,000,000.00 | | 75,000,000.00 | Const. of Flood Mitigation Structure |
| 173.) 24K00173 | Replacement of Permanent Weak Bridge-Maigo Br. (B00949MN) along Linamon-Zamboanga Rd | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 156,400,000.00 | | 156,400,000.00 | Replacement of Bridge |
| 174.) 24K00174 | Const. of Bypass and Diversion Roads-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO- Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 20, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/13/24 | 4/1/24 | 4/18/24 | 4/29/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Conc. Bridge |
| 175.) 24K00175 | Access Roads and/or Bridge from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Malaybalay - Gingoog Road (Gingoog City-Kalhaan-Claveria-Bulonay-Malaybalay City), Misamis Oriental, (Package 26) | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Const. of Conc. Road & Conc. Bridge |
| 176.) 24K00176 | Const. of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibaritan/Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 4, Cagayan de Oro City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Gravel Road |
| 177.) 24K00177 | Construction of Flood Control Structure along Iponan River, Package 8, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 178.) 24K00178 | Construction of Flood Control Structure along Iponan River, Package 9, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 179.) 24K00179 | Construction of Flood Control Structure along Iponan River, Package 10, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 180.) 24K00180 | Construction of Road, Mat-i-Lubilan, Naawan to Misamis Oriental West Diversion Road (Opol to Lugait) Package 5, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 240,000,000.00 | | 240,000,000.00 | Const. of Gravel Road |
| 181.) 24K00181 | Construction of Road, Mat-i-Lubilan, Naawan to Misamis Oriental West Diversion Road (Opol to Lugait) Package 6, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 240,000,000.00 | | 240,000,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 182.) 24K00182 | Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 1 | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 4/29/24 | GOP | 60,000,000.00 | | 60,000,000.00 | Const. of Flood Mitigation Structures |
| 183.) 24K00183 | Construction of Flood Control Structure along Pugaan River, Misamis Oriental (Package 4) | Construction Division | No | Nat'l. Competitive Bidding | 03/14/24 | 4/2/24 | 4/19/24 | 5/9/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Flood Mitigation Structures |
| 184.) 24K00184 | Replacement of Permanent Weak Bridges-Tagoloan Br. (B01116MN) along Butuan City-Cagayan de Oro City-Iligan City Rd | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 5/9/24 | GOP | 337,500,000.00 | | 337,500,000.00 | Replacement of Bridge |
| 185.) 24K00185 | Const. of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 4, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 160,000,000.00 | | 160,000,000.00 | Const. of Conc. Bridge and Conc. Road |
| 186.) 24K00186 | Preventive Maintenance-Primary Roads -Butuan City-Cagayan de Oro City-Iligan City Rd - K1352 + 123 - K1352 + 879, K1357 + 000 - K1358 + 000, K1358 + 024 - K1358 + 442, K1358 + 631 - K1359 + 000, K1362 + 000 - K1362 + 566, K1362 + 864 - K1363 + 000, K1364 + 870 - K1365 + 000, K1366 + 000 - K1366 + 645, K1367 + 159 - K1367 + 619 | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Asphalt Overlay |
| 187.) 24K00187 | Preventive Maintenance- Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1281 + (-141) - K1282 + 000, K1329 + (-1119) - K1329 + 000, K1342 + 832 - K1344 + 154, K1345 + 594 - K1346 + 800 | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Asphalt Overlay |
| 188.) 24K00188 | Preventive Maintenance- Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1367 + 619 - K1368 + 178, K1368 + 215 - K1369 + 148, K1369 + 175 - K1370 + 000, K1372 + 000 - K1373 + 000, K1379 + 000 - K1379 + 302, K1381 + 000 - K1381 + 350, K1382 + 000 - K1382 + 547 | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 175,000,000.00 | | 175,000,000.00 | Asphalt Overlay |
| 189.) 24K00189 | Const. of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 9, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Gravel Road |
| 190.) 24K00190 | Const. of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 8, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Gravel Road |
| 191.) 24K00191 | Construction of Jct. Maramag-Maradugao Rd., Brgy. San Miguel-Brgy. Maraymaray Road, Maramag, Bukidnon, Maramag, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 03/15/24 | 4/8/24 | 5/7/24 | 5/17/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 192.) 24K00192 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd (Cotabato Bdry) to Brgy. Gutapol-Brgy. New Kidapawan-Brgy. Bagor Road, Kibawe, Bukidnon, Package I | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 6/4/24 | 6/24/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Road & Road Slope Prot. Structure |
| 193.) 24K00193 | Preventive Maintenance-Primary Roads- Sayre Highway - K1430 + 610 - K1431 + 220 | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/11/24 | 7/23/24 | 8/1/24 | GOP | 12,572,000.00 | | 12,572,000.00 | Asphalt Overlay |
| 194.) 24K00194 | Construction of Flood Control Structure along Puerto Creek, Package 1, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 126,000,000.00 | | 126,000,000.00 | Const. of Flood Mitigation Structure |
| 195.) 24K00195 | Rehabilitation of Flood Control along Tagoloan River, Barangay Baluarte, Tagoloan, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Rehab./Major Repair of Flood Control structure |
| 196.) 24K00196 | Construction of Flood Control Structure along Manticao River (Downstream of Manticao Bridge), Manticao, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/18/24 | 4/8/24 | 4/19/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Flood Mitigation Structure |
| 197.) 24K00197 | Construction of Jct. (Buda - Kalagangan) Alternate Bypass Rd., Sitio Pag-asa, Brgy. Salawagan - Brgy. Cawayan - Brgy. Santa Felomina Road, Quezon, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |
| 198.) 24K00198 | Construction of Bridge and Approaches, Barangay Bugwak, Dangcagan-Barangay Husayan Phase II, Kadingilan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 5/30/24 | 6/10/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 199.) 24K00199 | Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-(ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Kadingilan, Bukidnon, Package 4B | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Gravel Road |
| 200.) 24K00200 | Construction of Jct. Don Carlos-Kadingilan Rd to Brgy. Bismartz - Brgy. Mahayahay-Brgy. Buyot Rd (Bismartz Section and Mahayahay Section, Phase I), Don Carlos, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 201.) 24K00201 | Preventive Maintenance-Primary Roads- Sayre Highway - K1431 + 220 - K1431 + 900 | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 7/23/24 | 8/1/24 | GOP | 21,399,000.00 | | 21,399,000.00 | Asphalt Overlay |
| 202.) 24K00202 | Construction of Flood Mitigation Structure along Maramag - Maradugao Road, Baguik-ikan Bridge, K1577+172 - K1577+201.75 (Both Sides), Adtuyon, Panganturan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Flood Mitigation Structure |
| 203.) 24K00204 | Construction of Local Roads. Brgy Barorawon, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 204.) 24K00206 | Construction of Road, Barangay Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Concrete Road |
| 205.) 24K00207 | Construction of Road, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Concrete Road |
| 206.) 24K00208 | Construction (Completion) of Multi-Purpose Building at VNHS, Barangay Poblacion, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/3/24 | 1/0/00 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 207.) 24K00209 | Construction of Multi-Purpose Building, Barangay Portulin, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 208.) 24K00210 | Construction of Missing links/ New Roads, Bukidnon-Compostella Valley Road (Barangay Namnam, San Fernando Bukidnon-Laak Compostela Valley), Package 7, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 4/29/24 | GOP | 120,000,000.00 | | 120,000,000.00 | Const. of Conc. Road |
| 209.) 24K00211 | Construction of Road, Mat-i-Lubilanm Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait)-Package 3, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |
| 210.) 24K00212 | Construction of Perimeter Fence, Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Brgy. Malinao, Kalilangan, Bukidnon, Phase V | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Construction of other facilities |
| 211.) 24K00213 | Construction of Flood Control Structure along Matling river, Malabang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 212.) 24K00214 | Construction of Flood Control Structure, Madamba, Lanao de Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/9/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Flood Mitigation Structure |
| 213.) 24K00215 | Construction of Road, Town Hall Road, Municipality of Picong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Flood Mitigation Structure |
| 214.) 24K00216 | Road Concreting Brgy. Campong Inudaran, Marantao, Lanao del Sur (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 4/23/24 | 5/6/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 215.) 24K00217 | Construction of Road, Barangay Ngirngir Bubong, Municipality of Pagayawan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 5/30/24 | 6/10/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 216.) 24K00218 | Road Construction Brgy. Bubong, Saguian, Lanao del Sur (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 03/20/24 | 4/11/24 | 5/14/24 | 5/24/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 217.) 24K00219 | Construction of Road, Mat-i-Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait), Misamis Oriental (Package 4) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 4/23/24 | 4/29/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 218.) 24K00220 | Construction of Jct. Don Carlos-Kadingilan Rd to Brgy. Bismartz - Brgy. Mahayahay-Brgy. Buyot Road with Bridge (Mahayahay-Buyot Section), Don Carlos, Bukidnon (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 5/30/24 | 6/10/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 219.) 24K00221 | Construction of Brgy. Butong - Brgy. Paitan (Bdry. Brgy. Catumbalon, Valencia City) Road, Quezon, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Road |
| 220.) 24K00222 | Preventive Maintenance-Primary Roads- Sayre Highway - K1431 + 900 - K1432 + 575 | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 7/23/24 | 8/1/24 | GOP | 44,232,000.00 | | 44,232,000.00 | Asphalt Overlay |
| 221.) 24K00223 | Construction of Flood Mitigation Structure along Maramag - Maradugao Road, Bong-bong Bridge, K1580+812 (Both Sides), Adtuyon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 4/23/24 | 5/6/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Flood Mitigation Structure |
| 222.) 24K00224 | Construction of Road, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Misamis Oriental (Package 27) | Construction Division | No | Nat'l. Competitive Bidding | 03/27/24 | 4/15/24 | 4/23/24 | 5/2/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road & Conc. Bridge |
| 223.) 24K00225 | Construction of Road with Drainage System, Purok Balayong, Barangay Maranding, Lala, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Drainage & Conc. Road |
| 224.) 24K00226 | Construction of Poblacion to Purok 3-Maranding Annex Access Road, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Concrete Road |
| 225.) 24K00227 | Construction of Road, Jct. Provincial Road (Kuya - Dagumbaan Road), Sitio Urduja, Brgy. Kuya - Brgy. La Roxas - Sitio Bangkal, La Roxas - Jct. (Valencia-Pangantucan Bypass Rd.), Maramag, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 5/30/24 | 6/10/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road |
| 226.) 24K00228 | Preventive Maintenance-Primary Roads- Sayre Highway - K1456 + 330 - K1460 + 729 | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 5/2/24 | 5/17/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Asphalt Overlay |
| 227.) 24K00229 | Const. of Bypass and Diversion Roads- Eastern Interior Bypass Road (Gusa Puerto/Jct. Sayre Highway), Package 17, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/01/24 | 4/22/24 | 5/2/24 | 5/17/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Steel Bridge |
| 228.) 24K00230 | Widening of Permanent Bridges Maradugao Br. (B01445MN) along Maramag-Maradugao Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 6/3/24 | GOP | 39,225,000.00 | | 39,225,000.00 | Widening of Bridge |
| 229.) 24K00231 | Widening of Permanent Bridges, Macapantig Br. (B01444MN) along Maramag-Maradugao Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 6/3/24 | GOP | 43,800,000.00 | | 43,800,000.00 | Widening of Bridge |
| 230.) 24K00232 | Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Bukidnon-Paquibato District Alternate Road, Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 5/30/24 | GOP | 151,000,000.00 | | 151,000,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertisemen t/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 231.) 24K00233 | Construction of Brgy. Panalsalan – Brgy. Dagumbaan Road (Package II), Maramag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/30/24 | 6/10/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. Of Concrete Road |
| 232.) 24K00234 | Construction of Bridge and Approaches, Barangay Bugwak, Dangcagan-Brgy Husayan, Phase II, Kadingilan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Bridge |
| 233.) 24K00235 | Const./Imprvt. of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Maramag, Bukidnon, Package 48 | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 5/30/24 | GOP | 152,500,000.00 | | 152,500,000.00 | Const. of Concrete Road |
| 234.) 24K00236 | Road Widening-Secondary Roads Maramag-Maradugao Rd - K1577 + 217 - K1577 + 777 | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 6/3/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Road Widening |
| 235.) 24K00237 | Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 14 | Construction Division | No | Nat'l. Competitive Bidding | 04/15/24 | 5/6/24 | 5/22/24 | 5/30/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Viaduct |
| 236.) 24K00238 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 8, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Concrete of Bridge |
| 237.) 24K00239 | Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 15, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 7/23/24 | 8/1/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Concrete Road & Drainage Structure |
| 238.) 24K00240 | Construction of Road with Drainage System, Purok Narra, Zones 1,2, and 4 Barangay Maranding, Lala, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Drainage Structure along Road & Const. of Conc. Road |
| 239.) 24K00241 | Construction of Flood Control Structure along Odlongan River, Package 3, Gingoog City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Flood Mitigation Structure |
| 240.) 24K00242 | Construction of Jct. Sayre Highway Parallel Road II, Brgy. Merangeran – Brgy. Dumalama – Brgy. Magsaysay Road, Quezon, Bukidnon (Package II) | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/30/24 | 6/10/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Concrete Road |
| 241.) 24K00243 | Construction of Jct. Sayre Highway Parallel Road II, Brgy. Merangeran – Brgy. Dumalama – Brgy. Magsaysay Road, Quezon, Bukidnon (Package I) | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/30/24 | 6/10/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 242.) 24K00244 | Construction of Bridge along Brgy. Panalsalan – Brgy. Dagumbaan Road (Package III), Maramag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/8/24 | 5/30/24 | 6/10/24 | GOP | 45,000,000.00 | | 45,000,000.00 | Const. of Conc. Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 243.) 24K00245 | CLUSTER E - Construction of Various Bridge Projects in Lanao del Norte: 1. Maito Bauyan Br.(B01002MN) Along Malabang-Dobleston-Tukuran Road - Php2,412,500.00; 2. Dangola-an Br.1(B01008MN)Along Malabang-Dobleston-Tukuran Road - Php2,412,500.00; 3. Karomatan Br.(B01804MN)Along Malabang-Dobleston-Tukuran Road - Php6,272,500.00; 4. Bangaan Br.(B01004MN)Along Malabang-Dobleston-Tukuran Road - Php4,242,500.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 16,000,000.00 | | 16,000,000.00 | Rehab./Major Repair of Bridge |
| 244.) 24K00246 | Const. of By-Pass and Diversion Roads CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road). Package 15 | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Conc. Bridge |
| 245.) 24K00247 | Construction of Standard Ammo Dump, 52EBde, Camp Kibaritan, Malinao, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/18/24 | 5/7/24 | 5/22/24 | 5/30/24 | GOP | 12,056,000.00 | | 12,056,000.00 | Const. of other Facilities |
| 246.) 24K00248 | Const. of Bypass and Diversion Roads,Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Pagalungan - Taglimao Section, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Gravel Road |
| 247.) 24K00249 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads Malabang-Dobleston-Tukuran Rd - K1971 + 274 - K1972 + 240 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 29,634,000.00 | | 29,634,000.00 | Reconst. of Concrete Pavement |
| 248.) 24K00250 | Widening of Permanent Bridges Malatipay Br. (B01388MN) along Kalilangan-Lampanusan Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 6/3/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Widening of Bridge |
| 249.) 24K00251 | Construction of Ganassi-Tubod road, Madamba Section, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/3/24 | 1/0/00 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 250.) 24K00252 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads Marawi-Masiu Rd - (S01603MN) Chainage 23249 - Chainage 23821, Chainage 28648 - Chainage 29648 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/30/24 | 6/10/24 | GOP | 39,839,000.00 | | 39,839,000.00 | Const. of Conc. Pavement & Const. of Drainage Structure along Road |
| 251.) 24K00253 | Construction of Multi-Purpose Building, Sitio Pagonayan, Barangay Barit, Ganassi, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End- User Unit | Is this an Early Procure ment Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|-------------------------------------|--|--------------------------|---|----------------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|---|
| | | | | | Advertisemen t/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | (Brief description of Program/Project) |
| 252.) 24K00254 | CLUSTER "A" Preventive Maintenance of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1970 + 749 - =Php 24,404,850.00 2) Malabang-Dobleston-Tukuran Rd - K1972 + 570 - K1973 + 000 =Php 10,114,165.00 3) Malabang-Dobleston-Tukuran Rd - K1973 + 000 - K1974 + 000 =Php 23,325,015.00 4) Malabang-Dobleston-Tukuran Rd - K1974 + 000 - K1975 + 300 =Php 62,465,415.00 5) Malabang-Dobleston-Tukuran Rd - K1975 + 300 - K1977 + 560 =Php 52,773,920.00 6) Malabang-Dobleston-Tukuran Rd - K1977 + 595 - K1978 + 922 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 1/0/00 | 7/23/24 | 8/1/24 | GOP | 238,016,000.00 | | 238,016,000.00 | Asphalt Overlay |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 253.) 24K00255 | CLUSTER "B" Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1981 + 515 - K1981 + 553 =Php 2,786,920.00 2) Malabang-Dobleston-Tukuran Rd - K1981 + 553 - K1981 + 626 =Php5,353,820.00 3) Malabang-Dobleston-Tukuran Rd - K1981 + 567 - K1981 + 707 =Php10,267,600.00 4) Malabang-Dobleston-Tukuran Rd - K1981 + 834 - K1981 + 928 =Php9,071,000.00 5) Malabang-Dobleston-Tukuran Rd - K1982 + 603 - K1982 + 679 =Php7,334,000.00 6) Malabang-Dobleston-Tukuran Rd - K1983 + 372 - K1983 + 412 =Php3,860,000.00 7) Malabang-Dobleston-Tukuran Rd - K1984 + 865 - K1984 + 1067 =Php15,034,700.00 8) Malabang-Dobleston-Tukuran Rd - K1986 + 342 - K1986 + 428 =Php6,639,200.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/30/24 | 6/10/24 | GOP | 62,536,000.00 | | 62,536,000.00 | Const. of Road Slope Protection Structure |
| 254.) 24K00256 | CLUSTER "C" Road Widening of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1983 + 463 - K1983 + 843 =Php 18,887,945.00 2) Malabang-Dobleston-Tukuran Rd - K1985 + 300 - K1986 + 100 =Php35,079,680.00 3) Malabang-Dobleston-Tukuran Rd - K1987 + 000 - K1987 + 167 =Php5,962,735.00 4) Malabang-Dobleston-Tukuran Rd - K1987 + 197.60 - K1987 + 293 =Php3,406,450.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 6/21/24 | 7/1/24 | GOP | 65,634,000.00 | | 65,634,000.00 | Road Widening |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MODE | CO | |
| 255.) 24K00257 | CLUSTER "D" Off Carraigeway Improvement of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1986 + 100 - K1986 + 830 =Php 12,799,760.00 2) Malabang-Dobleston-Tukuran Rd - K1975 + 323 - K1975 + 420 =Php2,801,395.00 3) Malabang-Dobleston-Tukuran Rd - K1971 + 570 - K1971 + 770 =Php3,457,595.00 4) Malabang-Dobleston-Tukuran Rd - K1999 + 000 - K1999 + 532 =Php15,331,920.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 35,638,000.00 | | 35,638,000.00 | Paving of Shoulders |
| 256.) 24K00258 | Retrofitting/Strengthening of Permanent Bridges Lantay Br. (B01442MN) along Maramag-Maradugao Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 8,000,000.00 | | 8,000,000.00 | Retrofitting/Strengthening of Bridge |
| 257.) 24K00259 | Construction of Road, Sitio Sumpong, Barangay Banlag, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Concrete Road |
| 258.) 24K00260 | Retrofitting/Strengthening of Permanent Bridges Kalamanan Br. (B01096MN) along Jct Maradugao-Camp Kibaritan-Dominoga Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 5/22/24 | 5/30/24 | GOP | 4,000,000.00 | | 4,000,000.00 | Retrofitting/Strengthening of Bridge |
| 259.) 24K00261 | Construction (Completion) of Multi-Purpose Building, Barangay Aduyon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/23/24 | 8/1/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Completion of Multi-Purpose Building |
| 260.) 24K00262 | Construction (Completion) of Multi-Purpose Building, Barangay Langcataon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/8/24 | 7/23/24 | 8/1/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Completion of Multi-Purpose Building |
| 261.) 24K00263 | Construction of Diversion Road along Jct SH (Jct Buda-Cotabato Bndry) Kitaotao-Malobalo-Kauyonan-Bobong-New Visayas-Salvacion-Kadingilan, Bukidnon (Kitaotao Section) Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 135,000,000.00 | | 135,000,000.00 | Const. of Gravel Road |
| 262.) 24K00264 | Construction of Brgy. Panalsalan - Brgy. Dagumbaan Road (Package I), Maramag, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Const. of Concrete Road |
| 263.) 24K00265 | Construction of Road Network (Training Ground), Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Kalilangan, Bukidnon, Phase IV | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. Concrete Road |
| 264.) 24K00266 | Construction of Road, Barangay Bagontaas, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 22,000,000.00 | | 22,000,000.00 | Const. of Concrete Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 265.) 24K00267 | Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Libertad, Kolambugan, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 1/0/00 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 266.) 24K00268 | Retrofitting/Strengthening of Permanent Bridges Itil Br.(B02093MN)along Cotabato-Malabang-Lanao del Norte Road | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 5/30/24 | 6/10/24 | GOP | 17,160,000.00 | | 17,160,000.00 | Retrofitting/Strengthening of Bridge |
| 267.) 24K00269 | CLUSTER "F" Const. of Various Flood Control Projects in Lanao del Sur 1) Construction of Gata River Flood Control with Slope Protection, Brgy. Cairan, Rogan, Poona Bayabao, Lanao del Sur Php= 32,810,000.00 2) Construction of Flood Control Mitigation Gata River (Cairan Rogan Sec.) Poona Bayabao, Lanao del Sur Php=28,950,000.00 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 1/0/00 | 7/23/24 | 8/1/24 | GOP | 64,000,000.00 | | 64,000,000.00 | Const. of Flood Mitigation Structure |
| 268.) 24K00270 | Const. of Missing Links/New Roads Tubod-Ganassi Road, Package 3, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 122,492,000.00 | | 122,492,000.00 | Const. of Concrete Bridge |
| 269.) 24K00271 | Construction of Revetment, Downstream and Upstream of Buayan Bridge along Buayan Creek, Quezon, Bukidnon. Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 95,000,000.00 | | 95,000,000.00 | Const. of Revetment |
| 270.) 24K00272 | Construction of Road, Brgy. Tampilong, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 5,200,000.00 | | 5,200,000.00 | Const. of Concrete Road |
| 271.) 24K00273 | Construction of Multi-Purpose Building, Pindogoan Elementary School, Bubong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 272.) 24K00274 | Construction of Road, Almayrah Village, Brgy. Cabingan, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 5/9/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Concrete Road |
| 273.) 24K00275 | Construction of Multi-Purpose Building (SK Building) Manga, Kolambugan Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 04/19/24 | 1/0/00 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 274.) 24K00276 | Construction of Two (Storey Military Barracks Building Type 1, 52EBde, Camp Natividad, Manolo Fortich, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 12,000,000.00 | | 12,000,000.00 | Const. of other Facilities |
| 275.) 24K00277 | Const./Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads Mulondo-Wao Road, Maguing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Drainage Structure along Road |
| 276.) 24K00278 | Replacement of Permanent Weak Bridges Ilian Br. (B02104MN) along Cotabato-Malabang-Lanao Del Norte Rd | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Replacement of Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 277.) 24K00279 | Construction of Road, Brgy Abaga, Municipality of Madalum, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 278.) 24K00280 | Construction of Super Health Center, Kolambugan, Lanao del Norte (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 7/23/24 | 8/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Multi-Purpose Building |
| 279.) 24K00281 | Construction of Road, Dumalaguin Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 5/30/24 | 6/10/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Gravel Road |
| 280.) 24K00282 | Construction of Road, Jct SH Valencia - Kapalong Rd Sacramento Valley Sect - Malayan - Jasaan - Valderrama - Capinonan Rd. Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 6/21/24 | 7/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 281.) 24K00283 | Improvement of Camp Evangelista Station Hospital Facilities at H4ID, Camp Evangelista, Including Provision of Sewage System and Development, Patag, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 04/26/24 | 5/15/24 | 7/23/24 | 8/1/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Other Facilities |
| 282.) 24K00284 | Repair/Maintenance of DPWH Building, Region X-Supply Procurement Management (SPMS) and Road Right of Way Section (RROW BUILDING) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 1,940,000.00 | | 1,940,000.00 | Const. of Other Facilities |
| 283.) 24K00285 | Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 1, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 80,000,000.00 | | 80,000,000.00 | Const. of Flood Mitigation Structure |
| 284.) 24K00286 | Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 2, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 40,000,000.00 | | 40,000,000.00 | Const. of Flood Mitigation Structure |
| 285.) 24K00287 | Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 286.) 24K00288 | Const. of By-Pass and Diversion Road, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibartan/Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 3, Cagayan de Oro City, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Concrete Bridge & Gravel Road |
| 287.) 24K00289 | Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO- Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 18, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 147,500,000.00 | | 147,500,000.00 | Const. of Gravel Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 288.) 24K00290 | Const./Imprvt.of Access Road leading to Declared Tourism Destinations Napalit Lake, Brgy. Piutauranan, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/03/24 | 5/22/24 | 6/4/24 | 6/24/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Concrete Road |
| 289.) 24K00291 | Preventive Maintenance - Primary Roads Sayre Highway K1519 + 285 - K1522 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 105,580,000.00 | | 105,580,000.00 | Asphalt Overlay |
| 290.) 24K00292 | Preventive Maintenance - Primary Roads Sayre Highway K1522 + 568 - K1525 + 107 | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 99,450,000.00 | | 99,450,000.00 | Asphalt Overlay |
| 291.) 24K00293 | Construction of Archive Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Multi-Purpose Building |
| 292.) 24K00294 | Construction of Road, Jct SH Aglayan - Basak Road Alanib Section - Kinate Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 6/21/24 | 7/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 293.) 24K00295 | Construction of Road, Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/09/24 | 5/28/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 294.) 24K00296 | Retrofitting/Strengthening of Permanent Bridges Agus Br. (B00933MN) along Overton-Buru-un Bdry Rd | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 24,000,000.00 | | 24,000,000.00 | Retrofitting/Strengthening of Bridge |
| 295.) 24K00297 | Widening of Permanent Bridges Kidangin Br. (B01449MN) along Kibawe-Kadingilan-Kallangan Rd (Phase II) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Widening of Bridge |
| 296.) 24K00298 | Preventive Maintenance-Secondary Roads Kadingilan-Kibawe-Kallangan Road, K1609+310.55 - K1611+603.00 | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Asphalt Overlay |
| 297.) 24K00299 | Construction of Bridge and Approaches, Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) to Brgy. Gutapol - Brgy. New Kidapawan- Brgy. Bagor Road, Kibawe, Bukidnon (Brgy. New Kidapawan, Kibawe - Brgy. Bagor, Kadingilan Section Package II) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Bridge |
| 298.) 24K00300 | Rehab./Reconst./Reconst./Upgrading of Damaged Paved Roads-Primary Roads Sayre Highway - K1529 + 011 - K1530 + 014, K1530 + 633 - K1530 + 889 | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 6/21/24 | 7/1/24 | GOP | 32,813,000.00 | | 32,813,000.00 | Reconst. to Concrete Pavement |
| 299.) 24K00301 | Construction of Multi-Purpose Building, Barangay Payad, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 300.) 24K00302 | Concreting of Brgy. Bacusanon FMR, Brgy. Bacusanon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Concreting of Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 301.) 24K00303 | Concreting of Sitio Sabang, Brgy. West Poblacion FMR, Brgy. West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Conc. Road |
| 302.) 24K00304 | Concreting of Brgy. Sinayawan FMR, Brgy. Sinayawan, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Conc. Road |
| 303.) 24K00305 | Construction of Manupali RIS Drainage System, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 12,500,000.00 | | 12,500,000.00 | Const. of Drainage and Lined Canal |
| 304.) 24K00306 | Construction of Road, Barangay Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |
| 305.) 24K00307 | Construction (Completion) of Multi-Purpose Building, Barangay Madaya, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 306.) 24K00308 | Construction (Completion) of Multi-Purpose Building, Barangay Malipayon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 307.) 24K00309 | Construction of Multi-Purpose Building, Barangay Batangan, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 308.) 24K00310 | Construction (Completion) of Multi-Purpose Building, Barangay Kibaning, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 1/0/00 | 1/9/00 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 309.) 24K00311 | Construction (Completion) of Multi-Purpose Building, Barangay Lilingayon, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 310.) 24K00312 | Construction (Completion) of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 311.) 24K00313 | Construction (Completion) of Multi-Purpose Building, Barangay Ninoy Aquino, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 312.) 24K00314 | Construction (Completion) of Multi-Purpose Building, Barangay Public, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 313.) 24K00315 | Construction of Multi-Purpose Building, Barangay Mallag, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 314.) 24K00316 | Construction of Multi-Purpose Building, Barangay San Carlos, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End- User Unit | Is this an Early Procure- ment Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|-------------------------------------|---|-----------------------|--|----------------------------|---|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|---|
| | | | | | Advertise- ment/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 315.) 24K00317 | Construction (Completion) of Multi-Purpose Building, Barangay Macaopao, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 316.) 24K00318 | Construction (Completion) of Multi-Purpose Building, Barangay Nabaliwa, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 317.) 24K00319 | Construction (Completion) of Multi-Purpose Building, Barangay Mallag, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/3/24 | 7/12/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 318.) 24K00320 | Construction of Multi-Purpose Building (Academic Building, Bukidnon State University - Kalilangan Campus), Purok 4, Brgy. Kinura, Kalilangan, Bukidnon Phase 1 | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 319.) 24K00321 | Construction of Access Road, Sitio Kabuntungan, Adtuyon-Malico, Gandiangan, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Conc. Road |
| 320.) 24K00322 | Construction of Manupali RIS Service Road, Valencia, Bukidnon (KATUBIGAN- Kalsada Tungo sa Patubigan) | Construction Division | No | Nat'l. Competitive Bidding | 05/10/24 | 5/29/24 | 7/23/24 | 8/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |
| 321.) 24K00323 | Const. of Missing Links/New Roads Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 29, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/7/24 | GOP | 60,000,000.00 | | 60,000,000.00 | Const. of Concrete Bridge |
| 322.) 24K00324 | Const. of Missing Links/New Roads Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 36, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 7/23/24 | 8/1/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc. Bridge & Road Slope Slope Prot. Structure |
| 323.) 24K00325 | Const. of Flyovers/Interchanges/Underpasses/Long Span Bridges Sayre Highway Bypass Road - Carmen Puerto Section (Climbing Lanes), Package 1, Cagayan De Oro City | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/7/24 | GOP | 86,111,000.00 | | 86,111,000.00 | Const. of Gravel Road |
| 324.) 24K00326 | Const. of By-Pass and Diversion Roads, Malaybalay By-Pass Road Extension (Mapayag-Bugcaon-Lantapan Road Section), Package 1, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/4/24 | 6/28/24 | 7/7/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 325.) 24K00327 | Const. of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 18, Cagayan de Oro City | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/7/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Concrete Bridge |
| 326.) 24K00328 | Const. of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaran Road-Pagatpat-Jct. BCIR), Package 4, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 05/15/24 | 6/3/24 | 6/28/24 | 7/7/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Const. of Concrete Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 327.) 24K00329 | Construction of Jct. Sayre Highway to Jct. Kibawe-Arakan Road (Old Damulog-Migcawayan), Bukidnon (Package 3) | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/7/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Gravel Road |
| 328.) 24K00330 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Malabang-Dobleston-Tukuran Rd - K1983 + 754 - K1984 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/7/24 | GOP | 18,088,000.00 | | 18,088,000.00 | Const. of Road Slope Protection. Structure |
| 329.) 24K00331 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Malabang-Dobleston-Tukuran Rd - K1984 + 480 - K1984 + 550 | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/7/24 | GOP | 5,320,000.00 | | 5,320,000.00 | Const. of Road Slope Protection. Structure |
| 330.) 24K00332 | Const./Imprvt of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN) Access Road leading to Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadingilan Road/San Nicolas Section), Don Carlos, Bukidnon, Package VIII | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road & Drainage Struct. Along Road |
| 331.) 24K00333 | Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/ Bypass Road, Package 27, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/16/24 | 6/4/24 | 6/28/24 | 7/7/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Gravel Road |
| 332.) 24K00334 | Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 1) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Const. of other facilities |
| 333.) 24K00335 | Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 250,000,000.00 | | 250,000,000.00 | Const. of other facilities |
| 334.) 24K00336 | Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 3) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of other facilities |
| 335.) 24K00337 | Construction of Multi Purpose Building, Brgy. Ernie Punud, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 336.) 24K00338 | Construction of Multi-Purpose Building, Sultan Alauya Central Elementary SAACES Ditsaan Proper, Ditsaan Ramain, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 337.) 24K00339 | Construction of Multi-Purpose Building, Brgy. Maranant Buntalis, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 338.) 24K00340 | Construction of Multi-Purpose Building, Brgy. Bato-Bato, Maguing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 339.) 24K00341 | Construction of Multi-Purpose Building , Brgy. Mohammad Tangul, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 340.) 24K00342 | Construction of Multi-Purpose Building, Brgy. Gindolongan Alabat, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 341.) 24K00343 | Construction of Multi-Purpose Building, Brgy. Tomambiling, Lumbacaingad, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 342.) 24K00344 | Construction of Multi-Purpose Building, Brgy. Langi Talub, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 343.) 24K00345 | Construction of Multi-Purpose Building, Barangay Baraas, Municipality of Picong, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 344.) 24K00346 | Construction of Multi-Purpose Building, Barangay Madaya, Municipality of Binidayan, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 345.) 24K00347 | Construction of Multi-Purpose Building at Barangay Pialot, Malabang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 346.) 24K00348 | Construction of Multi Purpose Building, Brgy. Kapantaran, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/10/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 347.) 24K00349 | Construction of Multi-Purpose Building, Brgy. Baclayan Raya, Ditsaan Ramain, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 348.) 24K00350 | Construction of Multi-Purpose Building (Daycare Center), Bubong, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 349.) 24K00351 | Construction of Multi-Purpose Building (Senior Citizens Center), Kapatagan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 350.) 24K00352 | Construction of Multi-Purpose Building, Barangay Parao, Municipality of Bayang, Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 351.) 24K00353 | Construction of Multi-Purpose Facility at Barangay Bongabong, Kapatagan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 352.) 24K00354 | Construction of Multi-Purpose Building, Barangay Kabaniakawan, Municipality of Kapatagan , Lanao Del Sur | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 353.) 24K00355 | Const. of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 37, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 195,000,000.00 | | 195,000,000.00 | Const. of Conc. Bridge & Road Slope Prot. Struct. |
| 354.) 24K00356 | Construction of Road, Jct. Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Boundary) Barangay Pagompong-Sitio Buluan-Sitio Kinapat-Sitio Kiraon-Sitio Kilaolao-Sitio Migcawayan, Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 8/1/24 | 8/8/24 | 8/17/24 | GOP | 78,000,000.00 | | 78,000,000.00 | Const. of Concrete Road |
| 355.) 24K00357 | Construction of Flood Control Structure, Kolambugan, Lanao del Norte | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/26/24 | 7/23/24 | 8/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Flood Mitigation Structure |
| 356.) 24K00358 | Road Widening-Secondary Roads, Barandias-Dominorog Rd - K1599 + 028 - K1599 +312, K1599 + 659 - K1600 + 304, K1600 + 329 - K1600 + 455 | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 58,999,000.00 | | 58,999,000.00 | Road Widening |
| 357.) 24K00359 | Const. of By-Pass and Diversion Roads, Valencia Bypass Road, Package 1, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/17/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 70,000,000.00 | | 70,000,000.00 | Road Widening & Road Safety: Roadway Lighting |
| 358.) 24K00360 | Preventive Maintenance-Primary Roads, Sayre Highway-K1432+575-K1436+267, K1436+702-K1437+799 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Asphalt Overlay |
| 359.) 24K00361 | Preventive Maintenance-Primary Roads, Sayre Highway-K1482+432-K1483+000, K1483+659-K1487+000 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 114,750,000.00 | | 114,750,000.00 | Asphalt Overlay |
| 360.) 24K00362 | Preventive Maintenance-Primary Roads, Sayre Highway-K1487+000-K1488+324, K1492+000-K1493+000, K1494+000-K1496+000 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 101,145,000.00 | | 101,145,000.00 | Asphalt Overlay |
| 361.) 24K00363 | Preventive Maintenance-Primary Roads, Sayre Highway-K1488+324-K1490+088, K1490+122-K1490+970, K1491+175-K1492+000, K1493+805-K1494+000 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 144,885,000.00 | | 144,885,000.00 | Asphalt Overlay |
| 362.) 24K00364 | Preventive Maintenance-Primary Roads, Sayre Highway-K1496+000-K1499+000, K1500+000-K1500+548, K1504+000-K1506+1283 | Construction Division | No | Nat'l. Competitive Bidding | 05/21/24 | 6/10/24 | 6/28/24 | 7/7/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 363.) 24K00365 | Preventive Maintenance-Primary Roads, Sayre Highway-K1512+366-K1514+000, K1518+000-K1519+285 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Asphalt Overlay |
| 364.) 24K00366 | Preventive Maintenance- Secondary Roads, Gingoog-Claveria-Villanueva Road-K1330+320-K1330+393, K1330+408-K1332+700 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 365.) 24K00367 | Preventive Maintenance- Secondary Roads, Gingoog-Claveria-Villanueva Road-K1332+700-K1335+000, K1337+189-K1337+509, K1337+524-K1338+528 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End- User Unit | Is this an Early Procure- ment Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|-------------------------------------|--|-----------------------|--|----------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertisemen t/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 366.) 24K00368 | Preventive Maintenance- Secondary Roads, Gingoog-Claveria-Villanueva Road-K1338+528-K1339+219, K1339+234-K1342+074 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 367.) 24K00369 | Preventive Maintenance-Primary Roads, Sayre Highway-K1507+018-K1512+366 | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 368.) 24K00370 | Construction of Multi-Purpose Building, Barangay Pamotolon, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 13,000,000.00 | | 13,000,000.00 | Const. of Multi-Purpose Building |
| 369.) 24K00371 | Construction of 3-Storey 12-Classroom School Building in Guinuyoran National High School, Barangay Guinuyoran, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 32,917,500.00 | | 32,917,500.00 | Const. of Multi-Purpose Building |
| 370.) 24K00372 | Construction (Completion) of Multi-Purpose Building, Barangay Sinayawan, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 371.) 24K00373 | Construction of Multi-Purpose Building, Barangay Bagontaas, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 372.) 24K00374 | Construction of Multi-Purpose Building, Barangay Bacusanon, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 373.) 24K00375 | Construction (Completion) of Old Kalilangan Sangguniang Bayan Building, Purok 1, Barangay West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 374.) 24K00376 | Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 05/23/24 | 6/11/24 | 7/23/24 | 8/1/24 | GOP | 3,000,000.00 | | 3,000,000.00 | Const. of Multi-Purpose Building |
| 375.) 24K00377 | Construction of Road, Brgy. Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Conc. Road |
| 376.) 24K00378 | Construction of Gata River Flood Control with Slope Protection, Brgy. Cairan, Rogan, Poona Bayabao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 34,000,000.00 | | 34,000,000.00 | Const. of Flood Mitigation Structure |
| 377.) 24K00379 | Construction of Flood Control Mitigation Gata River (Cairan Rogan Sec.) Poona Bayabao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Flood Mitigation Structure |
| 378.) 24K00380 | Construction of Multi-Purpose Building (DOJ National Prosecution Office-Region XIV), Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Multi-Purpose Building |
| 379.) 24K00381 | Construction of School Building, Rantian Elementary School, Brgy. Rantian, Bayang, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 380.) 24K00382 | Construction of Multi-Purpose Building, Brgy. Mohammad Tangul, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 381.) 24K00383 | Construction of Multi-Purpose Building, Brgy. Towano Arangga, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 382.) 24K00384 | Construction of Multi-Purpose Building Matao Araza, Masiu, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 6,000,000.00 | | 6,000,000.00 | Const. of Multi-Purpose Building |
| 383.) 24K00385 | Const. of Missing Links/New Roads East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 22, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 151,250,000.00 | | 151,250,000.00 | Off-Carraigeway Imprvt:Paving of Shoulders & Const. of Road Slope Protection Structure |
| 384.) 24K00386 | Preventive Maintenance-Primary Roads, Sayre Highway K1499 + 000 - K1500 + 000, K1500 + 588 - K1502 + 000, K1503 + 000 - K1503 + 659, K1503 + 764 - K1504 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 129,310,000.00 | | 129,310,000.00 | Asphalt Overlay |
| 385.) 24K00387 | Construction of Drainage System, Gingoog City, Package 2, Misamis Oriental | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Const. of Drainage Structure |
| 386.) 24K00388 | Construction of Pulangi Bridge including Approaches along Don Carlos-Kiburiao, Quezon, Bukidnon (Phase 3) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 7/16/24 | 7/23/24 | 8/1/24 | GOP | 128,000,000.00 | | 128,000,000.00 | Const. of Steel Bridge |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 387.) 24K00389 | Construction of Rainwater Collectors System RWCS) in Public Facilities: 1). Const. of Rainwater Collection System (RWCS), Kibatang Elementary School, Don Carlos, Bukidnon =Php 311,060.23 2). Const. of Rainwater Collection System (RWCS), San Antonio East Elementary School, Don Carlos, Bukidnon =Php 311,060.23 3). Const. of Rainwater Collection System (RWCS), Maniamonay Elementary School, Don Carlos, Bukidnon =Php 311,060.23 4). Const. of Rainwater Collection System (RWCS), Don Carlos Central Elementary School, Don Carlos, Bukidnon =Php 311,060.23 5). Const. of Rainwater Collection System (RWCS), Dimayon Evacuation Center, Dimayon, Tagoloan, Lanao del Norte =Php 311,060.23 6). Const. of Rainwater Collection System (RWCS), Pantar West Primary School, Pantar, Lanao del Norte =Php 311,060.23 7). Const. of Rainwater Collection System (RWCS), Matungao Municipal Building, Matungao, Lanao del Norte =Php 461,065.61 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 6,600,000.00 | | 6,600,000.00 | Construction of Rainwater Collectors System |
| 388.) 24K00390 | Construction of Flood Control Structure along Laligan River (Downstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 125,000,000.00 | | 125,000,000.00 | Const. of Flood Mitigation Structure |
| 389.) 24K00391 | Construction of Flood Control Structure along Laligan River (Upstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 140,000,000.00 | | 140,000,000.00 | Const. of Flood Mitigation Structure |
| 390.) 24K00392 | Construction of Flood Control Structure Along Maapag River (Downstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 116,000,000.00 | | 116,000,000.00 | Const. of Flood Mitigation Structure |
| 391.) 24K00393 | Construction of Flood Control Structure Along Maapag River (Upstream), Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 140,000,000.00 | | 140,000,000.00 | Const. of Flood Mitigation Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 392.) 24K00394 | Preventive Maintenance – Primary Roads, Sayre Highway K1514 + 000 - K1517 + 660 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 142,680,000.00 | | 142,680,000.00 | Asphalt Overlay |
| 393.) 24K00395 | Construction of Solar Water Supply System, Barangay Campong Inudaran, Marantao, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Water Supply System |
| 394.) 24K00396 | Replacement of Permanent Weak Bridges, Maladi Br. (B02098MN) along Cotabato-Malabang-Lanao Del Norte Rd | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Replacement of Bridge |
| 395.) 24K00397 | Retrofitting/Strengthening of Permanent Bridges, Matling Br. (B02097MN) along Cotabato-Malabang-Lanao Del Norte Rd | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 69,696,000.00 | | 69,696,000.00 | Retrofitting/Strengthening of Bridge |
| 396.) 24K00398 | Construction of Multi-Purpose Building, Brgy. Butod, Manguing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 7,500,000.00 | | 7,500,000.00 | Const. of Multi-Purpose Building |
| 397.) 24K00399 | Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Marawi-Malabang Road - K1617 + 1815 - K1617 + 2541 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 16,717,000.00 | | 16,717,000.00 | Reconstruction to Concrete Pavement |
| 398.) 24K00400 | Construction of Multi-Purpose Building, Brgy. Poblacion, Tamparan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| 399.) 24K00401 | Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/Facilities, Bukidnon-Paquibato District <u>Alternate Road, Kitaotao, Bukidnon (Package 1)</u> | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 151,000,000.00 | | 151,000,000.00 | Const. of Gravel Road |
| 400.) 24K00402 | Construction of Access Road, Jct. Don Carlos-Kadingilan Rd leading to Bukidnon Airport Terminal, Don Carlos, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 25,000,000.00 | | 25,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 401.) 24K00403 | Construction of Jct. Sayre Highway to Jct. Don Carlos-Kadingilan Rd (Poblacion, Kitaotao-Calaog-calaog, Don Carlos), Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 180,000,000.00 | | 180,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 402.) 24K00404 | Construction of Revetment, Downstream and Upstream of Camp 1 Bridge along Maramag River, Barangay Camp 1, Maramag, Bukidnon, Package 2 | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 95,000,000.00 | | 95,000,000.00 | Const. of Revetment |
| 403.) 24K00405 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.- Cotabato Bdry) to Jct Sayre Highway Lourdes-Mc Arthur Road-Brgy. Kitahon Road, <u>Danacagan, Bukidnon</u> | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 79,000,000.00 | | 79,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |
| 404.) 24K00406 | Construction of Road, Jct. Bukidnon Davao City Road-Palacapao-East Dalurong-West Dalurong-Sinaysayan Road (East Dalurong Section and West Dalurong Section), Kitaotao,Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 140,000,000.00 | | 140,000,000.00 | Const. of Conc. Road & Road Slope Protection Structure |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 405.) 24K00407 | Construction of Road (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Sumail Road, Kitaotao, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/04/24 | 6/24/24 | 7/23/24 | 8/1/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Conc. Road |
| 406.) 24K00408 | Construction of Dangcagan-Bugwak-Kadingilan, Bukidnon Bypass Road, Package 4 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Paving of Shoulders & Const. of Road Slope Prot. Struct. |
| 407.) 24K00409 | Construction of Jct. Sayre Highway Daling - Kisolon Bypass Road, Bukidnon, Package 11 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Bridge & Gravel Road |
| 408.) 24K00410 | Preventive Maintenance-Primary Roads-Sayre Highway K1526 + (-726) - K1527 + 000, K1539 + 000-K1539+681 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 122,720,000.00 | | 122,720,000.00 | Asphalt Overlay |
| 409.) 24K00411 | Preventive Maintenance-Primary Roads-Sayre Highway K1527 + 000 - K1528 + 920, K1528 + 980 - K1529 + 007, K1531+484-K1535+089 | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Asphalt Overlay |
| 410.) 24K00412 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.- Cotabato Bdry) to Purok 2, Poblacion to Purok 1 Poblacion, Brgy. Sagbayan Road, Dangcagan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 41,000,000.00 | | 41,000,000.00 | Const. of Conc. Road |
| 411.) 24K00413 | Construction of Bridge including Approaches, Jct. Bukidnon Davao City Road-Palacapao-East Dalurong-West Dalurong-Sinaysayan Road (Crossing Rawari River, West Dalurong-Sinaysayan Section), Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Conc. Bridge |
| 412.) 24K00414 | Const. of By-Pass and Diversion Roads-Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando) Package 3B, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Bridge |
| 413.) 24K00415 | Construction of Bridge from Barangay Benoni, Mahinog to Barangay Maac, Guinsiliban, Camiguin | Construction Division | No | Nat'l. Competitive Bidding | 06/05/24 | 6/27/24 | 8/6/24 | 8/15/24 | GOP | 400,000,000.00 | | 400,000,000.00 | Const. of Conc. Bridge & Road |
| 414.) 24K00416 | Construction of Bypass Road Extension (Sugod-Kahaponan Section), Bukidnon, Package 10 | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Bridge & Paving of Shoulders |
| 415.) 24K00417 | Rehab/Reconst./Upgrading of Damaged Paved Roads-Tertiary Roads, Kibawe-Kadingilan-Kallangan Rd - K1605 + (-043) - K1605 + 000,k1605+(-091)-k1605+(-043),k1605+(-100)-k1605+(-091),k1605+(-171)-k1605+(-100),k1605+(-180)-k1605+(-171),k1605+(-283)-k1605+(-180),k1605+(-303)-k1605+(-283),k1605+(-335)-k1605+(-303),k1605+(-401)-k1605+(-335),k1605+000-k1605+738,k1606+000-k1606+749 | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Reconst. to Conc. Pavement |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 416.) 24K00418 | Construction of Road, Jct SH Malaybalay By- Pass Road, San Jose Section - Capitan Juan Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |
| 417.) 24K00419 | Construction of Road, Malaybalay City - Valencia City Bypass Link Road Package 1, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road & Road Slope Prot. Structure |
| 418.) 24K00420 | Construction of Road, Jct SH Aglayan - Zamboanguita Road Capinonan Sect - Mauswagon - Freedom - Dalacutan Silae Road, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Conc. Road |
| 419.) 24K00421 | Construction of Road and Bridge and Approaches (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Upper Narulasan-Sitio Lower Narulasan- Jct. (Sinuda - Omonay) Bypass Road, Kitaotao, Bukidnon (Package 1) | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 130,000,000.00 | | 130,000,000.00 | Const. of Concrete Road |
| 420.) 24K00422 | Construction of Multi-Purpose Building (Cooperative Development Authority Marawi Cooperative Livelihood Training Center), Barangay Gadongan, Marawi City, Lanao del Sur (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 50,000,000.00 | | 50,000,000.00 | Const. of Multi-Purpose Building |
| 421.) 24K00423 | Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads- Mulondo-Wao Rd - (S01604MN) Chainage 8600 - Chainage 8800 | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Road Slope Protection Structure |
| 422.) 24K00424 | Const.(Completion) of Multi-Purpose Building, Brgy Balintao, Maguiling, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 2,000,000.00 | | 2,000,000.00 | Const. of Multi-Purpose Building |
| 423.) 24K00425 | Construction of Causeway including Facilities (Phase 1), Barangay Poblacion, Kolambugan, Lanao Del Norte | Construction Division | No | Nat'l. Competitive Bidding | 06/07/24 | 6/26/24 | 8/6/24 | 8/15/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Causeway |
| 424.) 24K00426 | Road Widening-Secondary Roads-Bukidnon Bdry-North Cotabato Rd - K1604 + (-1104) - K1604 + 145 | Construction Division | No | Nat'l. Competitive Bidding | 06/11/24 | 7/1/24 | 7/8/24 | 7/17/24 | GOP | 60,128,000.00 | | 60,128,000.00 | Road Widening |
| 425.) 24K00427 | Construction of Multi-Purpose Building, Brgy. Bansayan, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/11/24 | 7/1/24 | 8/6/24 | 8/15/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 426.) 24K00428 | Construction of Multi-Purpose Building, Brgy. Poblacion, Taraka, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/11/24 | 7/1/24 | 8/6/24 | 8/15/24 | GOP | 30,000,000.00 | | 30,000,000.00 | Const. of Multi-Purpose Building |
| 427.) 24K00429 | Road Concreting Brgy. Campong Inudaran, Marantao, Lanao del Sur (Phase 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/11/24 | 7/1/24 | 8/6/24 | 8/15/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Concrete Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 428.) 24K00430 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.- Cotabato Bdry) to Brgy. Macapari, Damulog to Sitio Talasan, Brgy. Pinamangguhan Road, Kadingilan, Bukidnon (Package IV) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 8/6/24 | 8/15/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Concrete Road |
| 429.) 24K00431 | Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.-Cotabato Bdry) - Barangay Macapari, Damulog-Sitio Talasan, Barangay Pinamangguhan Road, Kadingilan, Bukidnon (Package V) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 8/6/24 | 8/15/24 | GOP | 78,000,000.00 | | 78,000,000.00 | Const. of Concrete Road |
| 430.) 24K00432 | Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Jct. Sayre Highway (Kibawe-Puntian-San Fernando Jct. Valencia-Talaingod) Alternate Route Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 1/0/00 | 8/6/24 | 8/15/24 | GOP | 300,000,000.00 | | 300,000,000.00 | Const. of Concrete Road |
| 431.) 24K00433 | Const./Imprvt. Of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Access Road leading to Kiplas Falls with Bridge, Kitaotao, Bukidnon (Package 2) | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 8/6/24 | 8/15/24 | GOP | 100,000,000.00 | | 100,000,000.00 | Const. of Gravel Road & Bridge |
| 432.) 24K00434 | Installation of Solar lights along Malabang-Dobleston-Tukuran Road-K1991+276-K1991+876 | Construction Division | No | Nat'l. Competitive Bidding | 06/14/24 | 7/3/24 | 8/6/24 | 8/15/24 | GOP | 3,860,000.00 | | 3,860,000.00 | Road Safety: Roadway lighting |
| 433.) 24K00435 | Const. of By-Pass and Diversion Roads, Jct. Sayre Highway Dalirig-Kisolon Bypass Road, Package 11, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 8/6/24 | 8/15/24 | GOP | 90,000,000.00 | | 90,000,000.00 | Const. of Gravel Road |
| 434.) 24K00436 | Preventive Maintenance-Primary Roads; Oroquieta City-Plaridel-Calamba-Sapang Dalaga Rd - K1744 + 574 - K1745 + 000, K1745 + 773 - K1746 + 000, K1750 + 472 - K1753 + 000 | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 1/0/00 | 8/6/24 | 8/15/24 | GOP | 150,000,000.00 | | 150,000,000.00 | Asphalt Overlay |
| 435.) 24K00437 | Construction of Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon Pangantucan-Jct. Don Carlos-Kdingilan Road/San Nicolas (Langcataon, Pangantucan-kawilhan-Mahayahay-Pualas, Don Carlos Section) Package 8 Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 8/6/24 | 8/15/24 | GOP | 200,000,000.00 | | 200,000,000.00 | Const. of Concrete Road |
| 436.) 24K00438 | Construction of Municipal Gym, Brgy. Poblacion, Saguilaran, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 8/6/24 | 8/15/24 | GOP | 15,000,000.00 | | 15,000,000.00 | Const. of Multi-Purpose Building |
| 437.) 24K00439 | Construction of Multi-Purpose Building, Brgy. Bubong, Manguing, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 8/6/24 | 8/15/24 | GOP | 7,500,000.00 | | 7,500,000.00 | Const. of Multi-Purpose Building |
| 438.) 24K00440 | Concreting of Brgy. Raya Guimba to Brgy. Papandayan FMR, Brgy. Raya Guimba and Brgy. Papandayan, Marawi City, Lanao del Sur | Construction Division | No | Nat'l. Competitive Bidding | 06/27/24 | 7/16/24 | 8/6/24 | 8/15/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Concrete Road |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2024-CIVIL WORKS

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|---|-----------------------|---|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 439.) 24K00441 | Construction of Multi-Purpose Building, Pangantucan Bukidnon Community College, Barangay Poblacion, Pangantucan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 07/03/24 | 7/22/24 | 8/6/24 | 8/15/24 | GOP | 20,000,000.00 | | 20,000,000.00 | Const. of Multi-Purpose Building |
| 440.) 24K00442 | Construction of Multi-Purpose Building, Purok 4, Barangay West Poblacion, Kalilangan, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 07/03/24 | 7/22/24 | 8/6/24 | 8/15/24 | GOP | 10,000,000.00 | | 10,000,000.00 | Const. of Multi-Purpose Building |
| 441.) 24K00443 | Construction of Multi-Purpose Building, Barangay Lumbo, Valencia City, Bukidnon | Construction Division | No | Nat'l. Competitive Bidding | 07/03/24 | 1/0/00 | 8/6/24 | 8/15/24 | GOP | 5,000,000.00 | | 5,000,000.00 | Const. of Multi-Purpose Building |
| TOTAL | | | | | | | | | | 36,151,771,000.00 | | | |

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

VIRGIE G. NAYVE, AEP
Chief, Construction Division
BAC-Chairman

Approved by:

ZENaida J. TAN
Regional Director
Date: 7/12/2024

Website: www.dpwh.gov.ph
Tel. No(s).: (088) 858-8502 / (088) 858-7679

