

FY 2023 Annual Procurement Plan (Non-CSE) in Consultancy Services



Name of Agency:

Department of Public Works and Highways - Cebu City District Engineering Office

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/En d-User	Is this an early Procure ment Activity	Mode of Procure ment	Schedule for Each Procurement Activity												ABC (Php)			Remarks
						Ads/Post of IB/REI	Submission of Eligibility documents	Eligibility check and shortlisting	Issuance of bidding documents	Pre bid Conference	Receipt of technical & financial proposal	Opening of Technical & Financial Proposal	Evaluation Result/Neg otiation	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	
1		Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/Reconstruction of Road with slips, Slope collapse at Cebu-Balamban Transcentral Highway K0015+683 - K0015+727	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	15,000.00			Geotechnica Investigation (Subsurface Exploration)
2		Geotechnical Investigation (Subsurface Exploration) for Rehabilitation/Reconstruction of Road with slips, Slope collapse at Cebu-Balamban Transcentral Highway K0027+254 - K0027+475	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	15,000.00			Geotechnical Investigation (Subsurface Exploration)
3		Geotechnical Investigation (Subsurface Exploration) for Replacement of Weak Bridges - Sanchangko Br. (B00306CB) along Sanchangko St., Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	22,500.00			Geotechnical Investigation (Subsurface Exploration)
4		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Kinlamsan River, Barangay Buhisan, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)
5		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Butuanon River, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	20,000.00			Geotechnical Investigation (Subsurface Exploration)
6		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Bulacao River, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)
7		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Iahing River, Barangay T. Padilla, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)
8		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure at Barangay Basak san Nicolas, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)

Name of Agency:

Department of Public Works and Highways - Cebu City District Engineering Office

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PAP)			Remarks
						Ads/Post of ID/REI	Submission of Eligibility documents	Eligibility check and shortlisting	Issuance of bidding documents	Pre bid Conference	Receipt of technical & financial proposal	Opening of Technical & Financial Proposal	Evaluation Result/Negotation	Notice of Award	Contract Signing	Notice to Proceed	Total		MOOE	CO		
9		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Lahug River, Barangay Day-as, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
10		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure at Barangay Cogon Pardo, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
11		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Lahug River, Barangay Zapatera & Lorega, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
12		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Mananga River, Barangay Buot-Traup, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
13		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Butuanon River, Barangay Pit-os, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
14		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Mananga River, Barangay Bonbon, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
15		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Lahug River, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
16		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Guadalupe River, Barangay Pasil, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)
17		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sambag 1, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00				Geotechnical Investigation (Subsurface Exploration)

Name of Agency:

Department of Public Works and Highways - Cebu City District Engineering Office

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End-user	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity														ABC (PHP)			Remarks
						Adt./Post of 16/REI	Submission of Eligibility documents	Eligibility check and shortlisting	Issuance of bidding documents	Pre bid Conference	Receipt of technical & financial proposal	Opening of Technical & Financial Proposal	Evaluation of Result/ Negotiation	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO			
18		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure at Brgy. Tabunan, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)		
19		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sambag 2, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)		
20		Geotechnical Investigation (Subsurface Exploration) for Construction of Flood Mitigation Structure at Brgy. Tagbao, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	5,000.00			Geotechnical Investigation (Subsurface Exploration)		
21		Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Hipodromo, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	9,000.00			Geotechnical Investigation (Subsurface Exploration)		
22		Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Kasambagan, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	9,000.00			Geotechnical Investigation (Subsurface Exploration)		
23		Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay San Nicolas, Cebu City	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	9,000.00			Geotechnical Investigation (Subsurface Exploration)		
24		Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Duljo, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	9,000.00			Geotechnical Investigation (Subsurface Exploration)		
25		Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Sulba, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	9,000.00			Geotechnical Investigation (Subsurface Exploration)		
26		Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Paril, Cebu City, Cebu	Plannin g and Design Section	yes	Public Bidding	16-Jan-23	23-Jan-23	23-Jan-23	24-Jan-23	31-Jan-23	12-Feb-23	12-Feb-23	13-Feb-23	13-Mar-23	23-Mar-23	26-Mar-23	GAA 2022	9,000.00			Geotechnical Investigation (Subsurface Exploration)		

Prepared by:

Prepared by:

SHARINAH A. BATOCAPALA
HEAD PROCUREMENT

Recommended by:

JOSE R. GAURAN, JR.
BAC - CHAIRPERSON

Approved by:

YUSOF D. PASUMAN
HEAD OF PROCUREMENT ENTITY