


DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2023

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PnP) | | | Remarks (brief description of Project) |
|------------|--|--|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Advertisement /Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 23CSAJ01 | CONSULTING SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR VARIOUS INFRASTRUCTURE PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/17/2023 | 02/15/2023 | 02/28/2023 | 03/08/2023 | GoP | 3,218,943.00 | | | Building, Bridge, Flood Control |

Prepared by:

Recommending Approval:

Approved:


CONSUELO J. CRUZ
 Head, BAC Secretariat


ELDRÉD M. MISLANG
 BAC Chairperson


SIMPLICIO D. GONZALES
 District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2023

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|---------------|---|--|---|-----------------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| RFQ-23-01-001 | Procurement of Spare Parts and Minor Equipment for use in Maintenance Section's Activities and Various Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 01/17/2023 | 02/07/2023 | 02/13/2023 | | GoP | 517,556.00 | | | Goods |
| RFQ-23-01-002 | Procurement of Fuel Requirements for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 01/26/2023 | 02/15/2023 | 02/17/2023 | | GoP | 350,000.00 | | | Fuel and Lubricants |
| 23GAJ0001 | Procurement of Fuel Requirements for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 01/26/2023 | 02/15/2023 | 02/17/2023 | 02/22/2023 | GoP | 1,500,000.00 | | | Fuel and Lubricants |

| | | | | | | | | | | | | | |
|---------------|---|---|----|--------------------------------------|------------|------------|------------|------------|-----|--------------|--|--|-------|
| 23GAJ0002 | Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 02/09/2023 | 02/28/2023 | 03/03/2023 | 03/06/2023 | GoP | 1,500,000.00 | | | Goods |
| 23GAJ0003 | Procurement of Materials use for Pangasinan 4th District Engineering Office | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 02/09/2023 | 02/28/2023 | 03/03/2023 | 03/06/2023 | GoP | 2,500,000.00 | | | Goods |
| 23GAJ0004 | Procurement of Materials/Equipment use for Pangasinan 4th District Engineering Office | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 02/09/2023 | 02/28/2023 | 03/03/2023 | 03/06/2023 | GoP | 1,500,000.00 | | | Goods |
| RFQ-23-05-003 | Procurement of Various Materials and Expenditures for use in Gender and Development (GAD) and Violence Against Women (VAW) Programs | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GoP | 60,000.00 | | | Goods |


| | | | | | | | | | | | | | |
|---------------|--|--|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--|---------------------------------|
| 23GAJ0005 | Procurement of Office, I.T. Equipment and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 04/04/2023 | 04/25/2023 | 05/01/2022 | 05/02/2022 | GOP | 1,200,000.00 | | | Goods |
| RFQ-23-05-004 | Procurement of Various Materials for use in Maintenance Activity of Various DPWH-Pangasinan IV District Engineering Office Service Vehicle and Equipment | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 700,000.00 | | | Goods |
| 23GAJ0006 | Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office (MOOE) | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 04/04/2023 | 04/25/2023 | 05/01/2022 | 05/02/2022 | GOP | 1,500,000.00 | | | Fuel and Lubricants |
| RFQ-23-05-005 | Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office (EAO) | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 900,000.00 | | | Fuel and Lubricants |
| RFQ-23-06-006 | Calibration of Survey Equipment use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 300,000.00 | | | Calibration of Survey Equipment |

| | | | | | | | | | | | | | |
|---------------|--|--|----|-----------------------------------|------------|------------|------------|--|-----|------------|--|--|--|
| RFQ-23-06-007 | Procurement of Materials use for Bridge Management System (BMS) Assessment and Validation Program, Multi Year Planning and Scheduling (MYPs) and Validation Program, Pavement Management System (PMS) Calibration, Assessment and Validation Program, and Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBIA | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 400,000.00 | | | Goods |
| RFQ-23-06-008 | Calibration of Materials Testing Apparatus used in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 100,000.00 | | | Calibration of Materials Testing Apparatus |
| RFQ-23-06-009 | Procurement of Materials for use in the Preventive Maintenance of Fire Extinguishers of the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 60,000.00 | | | Goods |
| RFQ-23-06-010 | Procurement of Various Spare Parts for use in the Maintenance Activity and Various DPWH-Pangasinan IV District Engineering Office Service Vehicle | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/04/2023 | 04/25/2023 | 05/01/2022 | | GOP | 600,000.00 | | | Goods |

| | | | | | | | | | | | | | |
|---------------|---|--|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--|-------|
| 23GAJ0007 | Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan (3rd Quarter) | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 06/13/2023 | 07/04/2023 | 07/07/2023 | 07/10/2023 | GOP | 2,000,000.00 | | | Goods |
| 23GAJ0008 | Procurement of Various Materials, Tools and Minor Equipment for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH-Pangasinan IV District Engineering Office (3rd Quarter) | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 06/13/2023 | 07/04/2023 | 07/07/2023 | 07/10/2023 | GOP | 1,500,000.00 | | | Goods |
| 23GAJ0009 | Procurement of Fuel requirements for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 06/13/2023 | 07/04/2023 | 07/07/2023 | 07/10/2023 | GOP | 1,500,000.00 | | | Fuel |
| RFQ-23-09-011 | Procurement of Various Office Supplies for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/13/2023 | 07/04/2023 | 07/07/2023 | | GOP | 950,000.00 | | | Goods |

| | | | | | | | | | | | | | |
|---------------|---|---|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--|---------------------|
| RFQ-23-09-012 | Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan (4th Quarter) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 09/05/2023 | 09/26/2023 | 09/29/2023 | | GoP | 700,000.00 | | | Goods |
| 23GAJ0010 | Procurement of Various Materials for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH-Pangasinan IV District Engineering Office (4th Quarter) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 09/05/2023 | 09/26/2023 | 09/29/2023 | 10/02/2023 | GoP | 1,200,000.00 | | | Goods |
| 23GAJ0011 | Procurement of Fuel and Lubricant for use of the DPWH-Pangasinan IV District Engineering Office | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 09/05/2023 | 09/26/2023 | 09/29/2023 | 10/02/2023 | GoP | 1,500,000.00 | | | Fuel and Lubricants |

Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat
S. S.

Recommending Approval:


ELIBERTO M. MISLANG
 BAC Chairperson
P

Approved:


SIMPLICIO B. GONZALES
 District Engineer
S

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2023

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|---|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Advertisement /Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 23AJ0001 | Road Widening—Secondary Roads along Carmen Jct-Bayambang-Manat Rd., K0209+270-K0210+165, San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/14/2022 | 11/03/2022 | 01/31/2023 | 02/09/2023 | GoP | 37,123,380.00 | | | Road |
| 23AJ0002 | Construction of Slope Protection Works along Ingaleria River, Brgy. Dinalaoan, Calasiao, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/14/2022 | 11/03/2022 | 01/31/2023 | 02/09/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0003 | Construction of Slope Protection Works along Marusay River, Poblacion East, Calasiao, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0004 | Construction of Slope Protection Works along Ingaleria River, Malabago, Calasiao, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 9,800,000.00 | | | Flood Control |
| 23AJ0005 | Construction of Slope Protection along Ingaleria River, Barangay Barang, Malasiqui, Pangasinan (Phase IV) | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/14/2022 | 11/03/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|-----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0006 | Construction of Slope Protection along Ingaleria River, Brgy. Ican, Malasiqui, Pangasinan (Phase III) | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/14/2022 | 11/03/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0007 | Road Widening-Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd., K0190+932-K0191+130, K0191+260-K0191+804, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/19/2022 | 11/08/2022 | 01/31/2023 | 02/09/2023 | GoP | 37,240,000.00 | | | Road |
| 23AJ0008 | Construction / Upgrading / Rehabilitation of Drainage - Secondary Road along Carmen Jct-Bayambang-Manat Rd., K0205 + 839 - K0205 + 979, K0211 + 486 - K0212 + 041, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/19/2022 | 11/08/2022 | 03/13/2023 | 03/21/2023 | GoP | 19,123,720.00 | | | Drainage |
| 23AJ0009 | Construction of Slope Protection Works along Binalablong Creek, Barangay Poblacion, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/14/2022 | 11/03/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0010 | Construction of Slope Protection along Ingaleria River, Barangay Malimpec, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/19/2022 | 11/08/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|---|--|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0011 | Construction of Slope Protection along Angalacan River, Barangay Balding, Mapandan, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/19/2022 | 11/08/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0012 | Construction of Slope Protection Works along San Juan River, Barangay Turac, San Carlos City, Pangasinan (Phase II), | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/19/2022 | 11/08/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0013 | Road Widening - Secondary Roads along Villasis- Malasiqui-Sn Carlos Rd., K0195 + 484 - K0195 + 577, K0196 + 405 - K0196 + 924, K0196 + 960 - K0197 + 465, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/21/2022 | 11/10/2022 | 03/13/2023 | 03/21/2023 | GoP | 40,896,380.00 | | | Road |
| 23AJ0014 | Construction of Slope Protection Works along Ingaleria River, Songkoy Section, Calsiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/21/2022 | 11/10/2022 | 01/31/2023 | 02/09/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0015 | Construction of Slope Protection Works along Agno River, Barangay Guelew, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/21/2022 | 11/10/2022 | 01/31/2023 | 02/09/2023 | GoP | 26,460,000.00 | | | Flood Control |
| 23AJ0016 | Construction of Slope Protection Works along Ingaleria River, Barangay Inerangan, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/21/2022 | 11/10/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|---|--|-----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0017 | Construction of Slope Protection Works along San Juan River, Westlzo Norte Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/21/2022 | 11/10/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0018 | Construction of Slope Protection Works along San Juan River, Bolosan Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/21/2022 | 11/10/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0019 | Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/27/2022 | 11/15/2022 | 01/31/2023 | 02/09/2023 | GoP | 29,700,000.00 | | | Road |
| 23AJ0020 | Preventive Maintenance - Primary Roads - Asphalt Overlay along Urdaneta Jct-Dagupan Rd, K0196 + 440 - K0197 + 228, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/27/2022 | 11/15/2022 | 01/31/2023 | 02/09/2023 | GoP | 22,121,540.00 | | | Road |
| 23AJ0021 | Construction of Slope Protection Works along Ingaleria River, Macabito, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/27/2022 | 11/15/2022 | 01/31/2023 | 02/09/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0022 | Construction of Slope Protection Works along Ingaleria River, Barangay Ano, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/27/2022 | 11/15/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0023 | Construction of Slope Protection Works along San Juan River, San Juan Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/27/2022 | 11/15/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0024 | Construction of Slope Protection Works along San Juan River, Tebag, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/27/2022 | 11/15/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0025 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Sta. Barbara-Mangaldan Rd, K0202 + 290 - K0202 + 577, K0203 + 000 - K0203 + 959, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/28/2022 | 11/17/2022 | 03/13/2023 | 03/21/2023 | GoP | 22,825,180.00 | | | Road |
| 23AJ0026 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Urdaneta Jct-Dagupan Rd - K0194 + 680 - K0195 + 000, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/28/2022 | 11/17/2022 | 03/13/2023 | 03/21/2023 | GoP | 10,432,100.00 | | | Road |
| 23AJ0027 | Construction of Slope Protection Works along Angalacan River, Plas, Mapandan, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/28/2022 | 11/17/2022 | 01/31/2023 | 02/09/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0028 | Construction of Slope Protection Works along San Juan River, Bacnar, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/28/2022 | 11/17/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0029 | Construction of Slope Protection Works along San Juan River, Agdao Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/28/2022 | 11/17/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0030 | Construction of Slope Protection Works along Ingaleria River, Barangay Agdao, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 10/28/2022 | 11/17/2022 | 01/31/2023 | 02/09/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0031 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling- Wawa-Bayambang- Malasiqui-Sta. Barbara Rd, K0192 + 327 - K0192 + 517, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 3,353,560.00 | | | Road |
| 23AJ0032 | Road Widening - Secondary Roads along Camiling- Wawa-Bayambang- Malasiqui-Sta. Barbara Rd., K0198+343 - K0199+277, K0201+240 - K0201+679, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 27,693,820.00 | | | Road |
| 23AJ0033 | Construction of Slope Protection Works along Angalacan River, Coral, Mapandan, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0034 | Construction of Slope Protection Works Along Ingaleria River, Barangay Talospatang, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|---|--|-----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0035 | Construction of Slope Protection Works along San Juan River, Barangay Calomboyán, San Carlos City Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0036 | Construction of Slope Protection Works along San Juan River, Barangay Malacañang, San Carlos City Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0037 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Sta. Barbara-Mangaldan Rd, K0202 + 577 - K0203 + 000, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 8,463,280.00 | | | Road |
| 23AJ0038 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Carmen Jct-Bayambang-Manat Rd - K0191 + 957 - K0193 + 138, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 19,440,260.00 | | | Road |
| 23AJ0039 | Construction of Slope Protection Works Along Baldakit Creek, Barangay Manzon-Cacaritan-Pagal, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0040 | Construction of Slope Protection Works along Caba Creek, barangay Ilang, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0041 | Construction of Slope Protection Works Along Libas Creek, Libas-Baidog Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0042 | Construction of Slope Protection Works Along Cacaritan Creek, Cacaritan Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0043 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd - K0184 + 410 - K0187 + 055, K0199 + 412 - K0200 + 000, Malasiqui and Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 55,933,330.00 | | | Road |
| 23AJ0044 | Construction of Slope Protection Works along Agno River, Barangay Supo, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 49,000,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|-----|------------------------|------------|------------|------------|------------|-----|--------------|--|--|------|
| 23AJ0045 | Construction of Road at Barangay Sta. Maria, Mapandan, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 4,950,000.00 | | | Road |
| 23AJ0046 | Construction of Road, Sitio Walang and Sitio Binco, Barangay Buenlag, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 4,950,000.00 | | | Road |
| 23AJ0047 | Construction of Road, Barangay Duera, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 4,950,000.00 | | | Road |
| 23AJ0048 | Construction of Road, Barangay Lucban, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 4,950,000.00 | | | Road |
| 23AJ0049 | Construction of Road, Barangay Longos, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 4,950,000.00 | | | Road |

| | | | | | | | | | | | | | |
|----------|---|---|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0050 | Construction of Additional Extension Office Building, DPWH Pangasinan 4th DEO, Tuliao, Sta. Barbara Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 12,955,140.00 | | | Building |
| 23AJ0051 | Construction of Slope Protection Works along Ingaleira River, Lumbang Section, Calasiao, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0052 | Construction of Slope Protection Works Along Panaminditaan Creek, Barangay Gamata-Balaya, San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0053 | Construction of Slope Protection Works Along Apont River, Barangay Abanon, San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0054 | Construction of Slope Protection Works along Ingaleira River, Macabito Section, Calasiao, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0055 | Construction of Slope Protection Works along Panaminditaan Creek, Barangay Talang, San Carlos City Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|---|--|----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0056 | Construction of Slope Protection Works along Rio De Vega River, Barangay Llimasan, San Carlos City Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0057 | Construction of Slope Protection Works along Marusay River, Lasip Section, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0058 | Construction of Slope Protection Works along Ingaleria River, Mancup Section, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0059 | Construction of Slope Protection Works along Ingaleria River, barangay Dinalaocan, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0060 | Construction of Protection Works along Agno River, Barangay Bogaocan, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/06/2023 | 02/26/2023 | 03/08/2023 | 03/17/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0061 | Construction of Slope Protection along Ingaleria River, Barangay Ican, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 4,950,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0062 | Construction of Slope Protection along Ingaleria River, Barangay Bolaot, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 9,900,000.00 | | | Flood Control |
| 23AJ0063 | Construction of Slope Protection (Phase I) at Barangay Dinalaoan, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 9,900,000.00 | | | Flood Control |
| 23AJ0064 | Construction of Slope Protection Works Along Ingaleria River, Doyong Section, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 49,000,000.00 | | | Flood Control |
| 23AJ0065 | Construction of Sinocalan River Irrigation System Service Road, Barangay Bued, Calasiao, Pangasinan (KATUBIGAN - Kaisada Tunga sa Patubigan) | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | YES | Competitive Bidding | 12/08/2022 | 12/29/2022 | 02/07/2023 | 02/16/2023 | GoP | 2,940,000.00 | | | Road |
| 23AJ0066 | Construction of Slope Protection along Ingaleria River (Phase III), Barangay Barang, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 9,900,000.00 | | | Flood Control |
| 23AJ0067 | Rehabilitation / Major Repair of Bridge - Barangobong Br. 2 (B01992LZ) along Villas-Malasiqui-Sn Carlos Rd., Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 1,000,000.00 | | | Bridge |

| | | | | | | | | | | | | | |
|----------|--|--|----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0068 | Construction of Drainage at Barangay Cabloocan, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 4,950,000.00 | | | Drainage |
| 23AJ0069 | Construction of Slope Protection at Barangay Baling Phase IV, Mapandan, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 4,950,000.00 | | | Flood Control |
| 23AJ0070 | Construction of Flood Control Structure at Barangay Pacuan, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 13,860,000.00 | | | Flood Control |
| 23AJ0071 | Construction of Flood Control Structure at Barangay Macabito, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 13,860,000.00 | | | Flood Control |
| 23AJ0072 | Rehabilitation/ Major Repair of Permanent Bridges - Calvo Br. (B02765LZ) along Carmen Jct-Bayambang-Manat Rd., Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 5,918,220.00 | | | Bridge |
| 23AJ0073 | Construction of Box Culvert at Barangay Talayan, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 4,950,000.00 | | | Culvert |

| | | | | | | | | | | | | | |
|----------|---|--|----|---------------------|------------|------------|------------|------------|-----|--------------|--|--|----------|
| 23AJ0074 | Rehabilitation/ Major Repair of Permanent Bridges - Sinucalan Br. (B045651.Z) along Urdaneta Jct- Dagupan Rd., Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 8,085,000.00 | | | Bridge |
| 23AJ0075 | Construction of Multi-Purpose Building (Covered Court) at Barangay Isla, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 4,950,000.00 | | | Building |
| 23AJ0076 | Construction (Completion) of Multi-Purpose Building, Barangay Calibueg, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 4,455,000.00 | | | Building |
| 23AJ0077 | Construction of Multi-Purpose Building (Daycare Center) at Barangay Beleng, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 4,950,000.00 | | | Building |
| 23AJ0079 | Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Ican, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 2,475,000.00 | | | Building |
| 23AJ0080 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Sn Carlos- Calasiao Rd. K0213+039 - K0213+160, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 1,470,000.00 | | | Road |

| | | | | | | | | | | | | | |
|----------|--|--|----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0081 | Concreting of Road, PNR Site, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 01/15/2023 | 02/14/2023 | 02/28/2023 | 03/09/2023 | GoP | 4,950,000.00 | | | Road |
| 23AJ0082 | Construction of Multi-Purpose Building (Covered Court), Palapar Norte, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 4,950,000.00 | | | Building |
| 23AJ0083 | Construction of Slope Protection Works along San Juan River, Phase II, San Juan Section, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/10/2023 | 03/02/2023 | 03/13/2023 | 03/21/2023 | GoP | 19,800,000.00 | | | Flood Control |
| 23AJ0084 | Construction of Multi-Purpose Building (Auditorium) Phase III, Brgy. Ano, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 19,800,000.00 | | | Building |
| 23AJ0087 | Along Rio De Vega river, Brgy. Tarece, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Flood Control |
| 23AJ0088 | Along Agno River, Brgy. San Gabriel 2nd, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|--|--|----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|---------------|
| 23AJ0089 | Along Ingalera River (phase II) Brgy. Bolaot, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Flood Control |
| 23AJ0090 | Road Widening - Secondary Roads along Carmen-Jct-Bayambang-Manat Rd., K0191 + 957 - K0195 + 000, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 49,000,000.00 | | | Road |
| 23AJ0091 | Construction of Slope Protection along Agno River, Barangay Tampog, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0092 | Construction of Slope Protection along Agno River, Barangay Iton, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Flood Control |
| 23AJ0093 | Construction of Slope Protection along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Flood Control |
| 23AJ0094 | Construction of Slope Protection along Agno River, Barangay Pugo, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Flood Control |

| | | | | | | | | | | | | | |
|----------|---|--|----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|--------------------|
| 23AJ0095 | Construction of Protection Works along Agno River, Brgy. Tampog, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 19,600,000.00 | | | Flood Control |
| 23AJ0096 | Access Road leading to St. Vincent Ferrer Statue, Bical Norte - Tanulong - Inanlorenza Road Line, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 29,700,000.00 | | | Road |
| 23AJ0097 | Construction of Solar Water System, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Solar Water System |
| 23AJ0098 | Construction of Solar Water System, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Solar Water System |
| 23AJ0099 | Construction of Solar Water System, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Solar Water System |
| 23AJ0100 | Construction of Solar Water System, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/21/2023 | 03/14/2023 | 03/22/2023 | 03/29/2023 | GoP | 9,800,000.00 | | | Solar Water System |

| | | | | | | | | | | | | | |
|----------|---|--|----|------------------------|------------|------------|------------|------------|-----|--------------|--|--|------|
| 23AJ0101 | Concreting of Roads Brgy. Ilong, Bayambang Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 4,900,000.00 | | | Road |
| 23AJ0102 | Concreting of Roads Brgy. Abonagan, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 4,900,000.00 | | | Road |
| 23AJ0103 | Concreting of Roads Brgy. Lasip, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 4,900,000.00 | | | Road |
| 23AJ0104 | Concreting of Roads Brgy. Lunec, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 4,900,000.00 | | | Road |
| 23AJ0105 | Concreting of Road, Brgy. Bical Sur, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Road |
| 23AJ0106 | Construction of Road, Brgy. Macayocayo, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Road |

| | | | | | | | | | | | | | |
|----------|--|--|----|------------------------|------------|------------|------------|------------|-----|---------------|--|--|----------|
| 23AJ0107 | Construction of Road, Brgy. Tambac, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Road |
| 23AJ0108 | Construction (Concreting) of Road in Brgy. Nalsian, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/12/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Road |
| 23AJ0109 | Construction of Binalatongan Community College (BSS) Building, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 24,750,000.00 | | | Building |
| 23AJ0110 | Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Pagal, San Carlos City, Pangasinan (Phase 1) | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Building |
| 23AJ0111 | Construction of Multi-purpose Facility (Covered Court), Bogtong Elementary School, Brgy. Bogtong, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 4,950,000.00 | | | Building |
| 23AJ0112 | Construction of Multi-Purpose Facility (Covered Court), Bogtong Elementary School, Barangay Bogtong, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/21/2023 | 03/29/2023 | 04/05/2023 | GoP | 4,950,000.00 | | | Building |

| | | | | | | | | | | | | | |
|----------|---|---|----|---------------------|------------|------------|------------|------------|-----|---------------|--|--|----------|
| 23AJ0113 | Construction of Multi-Purpose Building (Senior Citizen Center) Brgy Bocboc, San Carlos, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/12/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Building |
| 23AJ0114 | Construction of Multi-Purpose Facility (Sports Complex and Community College Building), San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/12/2023 | 03/29/2023 | 04/05/2023 | GoP | 39,600,000.00 | | | Building |
| 23AJ0115 | Construction of Multi-Purpose Building (Auditorium), Brgy. Ano, San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/12/2023 | 03/29/2023 | 04/05/2023 | GoP | 49,500,000.00 | | | Building |
| 23AJ0116 | Construction of Multi-Purpose Building (Academic Building), Binalatongan Community College (BCC), San Carlos City, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERIN G OFFICE | NO | Competitive Bidding | 02/28/2023 | 03/12/2023 | 03/29/2023 | 04/05/2023 | GoP | 9,900,000.00 | | | Building |

Prepared by:

Recommending Approval:

Approved:


CONSUELO J. CRUZ
 Head, BAC Secretariat


EUDRED M. MISLANG
 BAC Chairperson


SIMPLICIO D. GONZALES
 District Engineer