



Republic of the Philippines
Department of Public Works and Highways
Samar 2nd District Engineering Office
Catbalogan City, Samar

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023

Standard Coding (Procurement ID/Contract ID)	Procurement Projects (Contract Name)	PMO/End-User (IU)	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Fund	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB	Pre-Bid Conference	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23IK0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads San Juanico – Basey – Sohoton Road, K0898+000 – K0899+021	Samar 2nd DEO	yes	Competitive Bidding	11/8/22	11/17/22	11/29/22	1/23/23	2/2/23	GAA	P 31,000,000.00		P 31,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23IK0011	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0805 + 581 - K0806 + 000	Samar 2nd DEO	yes	Competitive Bidding	11/18/22	11/28/22	12/9/22	1/23/23	2/2/23	GAA	P 25,140,000.00		P 25,140,000.00	Network Development -Road Widening - Primary Roads
23IK0012	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0812 + 839 - K0813 + 120	Samar 2nd DEO	yes	Competitive Bidding	11/18/22	11/28/22	12/9/22	1/23/23	2/2/23	GAA	P 16,560,000.00		P 16,560,000.00	Network Development -Road Widening - Primary Roads
23IK0013	Construction/ Improvement of Access Roads leading Access Road from Sitio Wespai, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey, Samar	Samar 2nd DEO	yes	Competitive Bidding	11/18/23	11/28/22	12/9/22	2/8/23	2/20/23	GAA	P 20,000,000.00		P 20,000,000.00	Construction / Improvement of Access Roads leading Access Road
23IK0016	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0806 + 000 - K0807 + 000, Brgy. Lagundi, Catbalogan City, Samar	Samar 2nd DEO	yes	Competitive Bidding	11/29/22	12/7/22	12/19/22	1/23/23	2/6/23	GAA	P 60,180,000.00		P 60,180,000.00	Network Development -Road Widening - Primary Roads

23IK0017	Construction of Flood Control Structure, Silaga River along Daang Maharlika Silaga Bridge, Brgy. Tulay, Sta. Rita, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/6/23	GAA	₱ 115,000,000.00	₱ 115,000,000.00	Construction of Flood Control
23IK0018	Bridge-Widning or Permanent Bridges-Silaga Br. (B00397SM) along Daang Maharlika (SM) (Sn Isidro-Sn Jaunico Br) Brgy. Tulay, Sta. Rita, Samar K0871+459-K0871+515	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	₱ 40,000,000.00	₱ 40,000,000.00	Bridge-Widning or Permanent Bridges
23IK0019	Construction/ Improvement of Access Roads leading Daram Circumferential Road leading to Agutay and Candiwata Rock Islet, Sta. 0+590 - Sta. 1+350 Daram, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	₱ 20,000,000.00	₱ 20,000,000.00	Construction / Improvement of Access Roads
23IK0020	Construction of Road, Barangay Beri - Barangay Buluan, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	₱ 10,000,000.00	₱ 10,000,000.00	Construction of Road,
23IK0021	Construction of Flood Control Structure, Golden Bridge San Juanico-Basey Sohoton Road Basey, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/6/23	GAA	₱ 115,000,000.00	₱ 115,000,000.00	Construction of Flood Control Structure,
23IK0022	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Carbon Bridge II(B00443SM) along Wright - Taft - Borongan Road Brgy. Fatima, Hinabangan, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	₱ 10,000,000.00	₱ 10,000,000.00	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges
23IK0023	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Tiga Bridge (B00443SM) along Wright-Taft -Borongan Road,Brgy. Bagacay, Hinabangan, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	₱ 10,000,000.00	₱ 10,000,000.00	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges
23IK0024	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges-Pisak Bridge (B00444SM) along Wright-Taft- Borongan Road,Brgy. Fatima, Hinabangan, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	₱ 10,000,000.00	₱ 10,000,000.00	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges

23IK0025	Network Development - Off-Carriageway Improvement - Secondary Roads Basey-Marabut-Pinamitinan Rd - K0909 + (-784) - K0909 + 000, K0932 + 000 - K0933 + 000, K0933 + 175 - K0933 + 211, K0933 + 451 - K0934 + 000, K0935 + 000 - K0936 + 000, K0938 + 000 - K0939 + 000, Basey, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	P	47,442,000.00	P	47,442,000.00	Network Development - Off-Carriageway Improvement - Secondary Roads
23IK0026	Construction/ Improvement of Access Roads leading Buri Circumferential Road at Buri Island, Catbalogan City, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/13/22	12/16/22	1/6/23	1/23/23	2/2/23	GAA	P	30,000,000.00	P	30,000,000.00	Construction / Improvement of Access Roads
23IK0027	Construction of Flood Control along Calbiga river Calbiga, Samar	Samar 2nd DEO	yes	Competitive	12/13/22	12/16/22	1/6/23	1/23/23	2/6/23	GAA	P	115,000,000.00	P	115,000,000.00	Construction of Flood Control
23IK0028	Construction of Road, Brgy. Ibol-Brgy. Jia-an, Brgy. Pangdan, Jiabong and Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	1/25/23	2/3/23	2/15/23	2/21/23	3/6/23	GAA	P	50,000,000.00	P	50,000,000.00	Construction of Road
23IK0029	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Basey-Marabut-Pinamitinan Rd - K0925 + 008 - K0925 + 196, Basey, Samar	Samar 2nd DEO	no	Competitive Bidding	1/25/23	2/3/23	2/15/23	4/26/23	5/8/23	GAA	P	6,813,000.00	P	6,813,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Bridge
23IK0030	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Antiao Br. (New) (B00555SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	no	Competitive Bidding	1/25/23	2/3/23	2/15/23	2/21/23	3/6/23	GAA	P	25,000,000.00	P	25,000,000.00	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges
23IK0031	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Polangi Br. (B00386SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	no	Competitive Bidding	1/25/23	2/3/23	2/15/23	2/21/23	3/6/23	GAA	P	10,000,000.00	P	10,000,000.00	Bridge Program - Retrofitting/ Strengthening of Permanent

23IK0032	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges Cabugao Br. (B00385SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), Calbiga, Samar	Samar 2nd DEO	no	Competi tive Bidding	1/25/23	2/3/23	2/15/23	2/21/23	3/6/23	GAA	P	10,000,000.00	P	10,000,000.00	Bridge Program - Retrofitting/ Strengthenin g of Permanent Bridge
23IK0033	Network Development - Off- Carriageway Improvement - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0800 + 230 - K0801 + 240	Samar 2nd DEO	no	Competi tive Bidding	1/25/23	2/3/23	2/15/23	2/21/23	3/6/23	GAA	P	65,000,000.00	P	65,000,000.00	Network Development - Off- Carriageway Improvement - Primary
23IK0036	Construction of Road, Bonga - Pamamas-An Linooban - Mararangsi- Caluyahan, Motiong, Samar Sta. 1+570.00 - Sta. 2+195.00	Samar 2nd DEO	no	Competi tive Bidding	2/1/23	2/10/23	2/22/23	3/1/23	3/27/23	GAA	P	50,000,000.00	P	50,000,000.00	Construction of Road
23IK0037	Construction of Road, Barangay Hubasan - Barangay Binangganan - Barangay Caamlongan, Calbiga, Samar	Samar 2nd DEO	no	Competi tive Bidding	2/8/23	2/17/23	3/1/23	3/10/23	3/20/23	GAA	P	10,000,000.00	P	10,000,000.00	Construction of Road
23IK0038	Construction of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road, Paranas - Motiong, Samar, Brgy. Nawi, Paranas, Samar Sta. Sta. 0+000.00 - 0+906.00	Samar 2nd DEO	no	Competi tive Bidding	2/10/23	2/17/23	3/6/23	3/13/23	3/22/23	GAA	P	30,000,000.00	P	30,000,000.00	Construction of Road
23IK0039	Construction of Access Road from Literon-Antol in Calbiga to Canlobo- Layo-Magdawat-Pelaon of Pinabacdao to Mabini, Basey, Samar	Samar 2nd DEO	no	Competi tive Bidding	2/10/23	2/17/23	3/6/23	3/13/23	3/22/23	GAA	P	50,000,000.00	P	50,000,000.00	Construction of Road
23IK0009/23I K0040	Preventive Maintenance - Secondary Roads (Basey-Marabut-Pinamitinan Rd) K0942+643-K0946+400, K949+000-K0951+169, Basey, Samar	Samar 2nd DEO	no	Competi tive Bidding	2/17/23	2/24/23	3/29/23	5/15/23	5/25/23	GAA	P	70,651,000.00	P	70,651,000.00	Preventive Maintenance Secondary Roads
23IK0008/23I K0041	Preventive Maintenance -Secondary Roads (Dologan-Basey Rd K0891+117- K0892+000), Basey, Samar	Samar 2nd DEO	no	Competi tive Bidding	2/17/23	2/24/23	3/29/23	4/12/23	4/24/23	GAA	P	18,000,000.00	P	18,000,000.00	Preventive Maintenance Secondary Roads

23IK0007/23IK0042	Preventive Maintenance -Secondary Roads (Basey-Marabut Pinamitian Rd - K0934+000-K0935+000) Basey, Samar	Samar 2nd DEO	no	Competitive Bidding	2/17/23	2/24/23	3/29/23	4/12/23	4/24/23	GAA	P	22,502,000.00	P	22,502,000.00	Preventive Maintenance Secondary Roads
23IK0044	Construction of Flood Control Structure, Barangay Tinabanan, Marabut, Western Samar	Samar 2nd DEO	no	Competitive Bidding	2/17/23	2/24/23	3/29/23	3/15/23	3/24/23	GAA	P	20,000,000.00	P	20,000,000.00	Construction of Flood Control
23IK0045	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Daang Maharlika (SM) (Sn Isidro- Sn Juanico Br)-K0789+000-K0789+083,K0789+310-K0789+467,K0789+817-K0789+841,K0789+916-K0790+184,K0790+401-K0790+475,K0790+535-K0790+556,K0790+614-K0790+820,K0791+074-K0791+192,K0791+390-K0791+451,K0791+629-K0791+649,K0792+286-K0792+312,K0792+821-K0792+857,K0792+943-K0792+985,K0831+277-K0831+409,K0831+481-K0831+503,K0831+610-K0831+954,K0834+107-K0834+170,K0834+299-K0834+450,K0834+571-K0834+775,K0834+838-K0834+862,K0835+42-K0835+57,K0835+216-K0835+254,K0835+508-K0835+552,K0835+844-K0835+883,K0835+960-K0836+018,K0836+123-K0836+274,K0836+313-K0836+372,K0836+467-K0836+470,K0836+557-K0836+950,K0837+083-K0837+098,K0837+191-K0837+410,K0837+500-K0837+580,K0837+642-K0837+686,K0837+893-K0838+000,K0848+000-K0848+874,K0848+969-K0849+474	Samar 2nd DEO	no	Competitive Bidding	2/21/23	3/2/23	3/29/23	5/17/23	5/29/23	GAA	P	111,226,000.00	P	111,226,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

23IK0005/23IK0046	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads along Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0819+200 – K0821+800	Samar 2nd DEO	no	Competitive Bidding	2/21/23	3/2/23	3/29/23	6/27/23	7/6/23	GAA	P 61,082,000.00		P 61,082,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23IK0006/23IK0047	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads Basey – Marabut – Pinamitanan Road; K0913+000 – K0913+834, K0914+003 – K0914+223	Samar 2nd DEO	no	Competitive Bidding	2/21/23	3/2/23	3/13/23	5/8/23	5/18/23	GAA	P 30,912,000.00		P 30,912,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23IK0003/23IK0048	Preventive Maintenance – Secondary Roads Basey – Marabut – Pinamitanan Road; K0910+100 – K0910+750, K0912+530 – K0913+000, K0923+335 – K0924+000, K0924+000 – K0924+701, K0926+093 – K0927+000, K0928+524 – K0929+000, K0930+000 – K0930+150, K0931+847 – K0932+000	Samar 2nd DEO	no	Competitive Bidding	2/21/23	3/2/23	3/29/23	5/8/23	5/18/23	GAA	P 125,000,000.00		P 125,000,000.00	Preventive Maintenance – Secondary Roads
23IK0004/23IK0049	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads along Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0842+660 – K0843+000 – K0843+356 – K0847+896, San	Samar 2nd DEO	no	Competitive Bidding	2/21/23	3/2/23	3/29/23	6/1/23	6/14/23	GAA	P 74,592,000.00		P 74,592,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23IK0050	Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and landslide- Primary Roads-Daang Maharlika (SM) (Sn Isidro- Sn Juanico Br)-K0864+400-K0864+510 Brgy. Laygayon, Pinabacdao, Samar	Samar 2nd DEO	no	Competitive Bidding	2/21/23	3/2/23	3/13/23	3/16/23	3/27/23	GAA	P 100,000,000.00		P 100,000,000.00	Asset Preservation Rehabilitation/Reconstruction of Roads
23IK0051	Construction of the Zumarraga Circumferential Road, Zumarraga, Samar	Samar 2nd DEO	no	Competitive Bidding	2/22/23	3/2/23	3/14/23	3/20/23	3/29/23	GAA	P 20,000,000.00		P 20,000,000.00	Construction of Road,

23IK0052	Preventive Maintenance- Primary Roads Daang Maharlika (SM) (Sn Isidro- Sn Juanico Br) – K0801+912- K0802+000, K0802+000- K0803+110, K0804+446- K0804+537, K0810+136- K0810+183, K0816+037- K0818+000, K0823+000- K0824+000, K0827+000- K0827+305, K0851+200- K0852+000 Catbalogan City Samar, Paranas Samar, Calbiga Samar	Samar 2nd DEO	no	Competitive Bidding	2/22/23	3/2/23	3/14/23	5/15/23	5/25/23	GAA	P	151,901,000.00	P	151,901,000.00	Preventive Maintenance- Primary Roads
23IK0053	Construction of By-Pass and Diversion Roads Basey-Maydolong Road, Samar	Samar 2nd DEO	no	Competitive Bidding	2/22/23	3/2/23	3/14/23	3/20/23	3/30/23	GAA	P	110,000,000.00	P	110,000,000.00	Construction of By-Pass and Diversion Roads Basey
23IK0054	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0814 + 000 - K0814 + 858, Jaibong, Samar	Samar 2nd DEO	no	Competitive Bidding	3/2/23	3/10/23	3/22/23	3/27/23	3/28/23	GAA	P	51,999,000.00	P	51,999,000.00	Network Development -Road Widening
23IK0055	Construction of San Andres Flood Control structure leading to Antiao River, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	3/2/23	3/10/23	3/22/23	3/28/23	4/11/23	GAA	P	60,000,000.00	P	60,000,000.00	Construction of Flood Control structure
23IK0056	Construction/ Improvement of Access Roads leading Brgy. Socorro-Guinsorongan-Bunu-anan-Brgy. Ibol Circumferential Road, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	3/2/23	3/10/23	3/22/23	3/27/23	4/11/23	GAA	P	20,000,000.00	P	20,000,000.00	Construction / Improvement of Access Roads
23IK0057	Construction of Road with Drainage System, Barangay Guinsorongan, Catbalogan City, Western Samar	Samar 2nd DEO	no	Competitive Bidding	3/2/23	3/10/23	3/22/23	3/27/23	4/11/23	GAA	P	20,000,000.00	P	20,000,000.00	Construction of Road
23IK0058	Construction of Flood Control Structures along Antiao River in Brgy. San andres, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	3/2/23	3/10/23	3/22/23	3/27/23	4/11/23	GAA	P	30,000,000.00	P	30,000,000.00	Construction of Flood Control Structures

23IK0059	Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide –Primary Roads-Daang Maharlika (SM) (Sn Isidro – Sn Jaunico Br) - K0805+730-K0805+757, K0805+793 K0805+942, K0812+000-K0812+130	Samar 2nd DEO	no	Competitive Bidding	3/16/23	3/24/23	4/5/23	4/14/23	4/24/23	GAA	P	150,000,000.00	P	150,000,000.00	Rehabilitation/Reconstruction of Roads
23IK0060	Construction of Road leading to Banquil Port, Villareal, Samar, Sta. 0+927.00-Sta. 1+260.50	Samar 2nd DEO	no	Competitive Bidding	3/16/23	3/24/23	4/5/23	4/14/23	4/24/23	GAA	P	10,000,000.00	P	10,000,000.00	Construction of Road
23IK0061	Construction of New Police Provincial Building, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	3/22/23	3/31/23	5/22/23	5/30/23	6/14/23	GAA	P	30,000,000.00	P	30,000,000.00	of New Police Provincial
23IK0062	Construction of Rainwater Collection System (RWCS) Cuyting Uy NHS, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	3/28/23	-	4/17/23	4/24/23	5/2/23	GAA	P	383,059.00	P	383,059.00	Construction of Rainwater Collection System
23IK0063	Construction of Rainwater Collection System (RWCS)Barobaybay E/S Calbiga, Samar	Samar 2nd DEO	no	Competitive Bidding	3/28/23	-	4/17/23	4/24/23	5/2/23	BEFF	P	394,253.19	P	394,253.19	Construction of Rainwater Collection System
23IK0064	Construction of Rainwater Collection System (RWCS)Balbagan E/S Paranas, Samar	Samar 2nd DEO	no	Competitive Bidding	3/28/23	-	4/17/23	4/24/23	5/2/23	BEFF	P	380,913.00	P	380,913.00	Construction of Rainwater Collection System
23IK0065	Construction of Rainwater Collection System (RWCS)Botoc Es, Pinabacdao, Samar	Samar 2nd DEO	no	Competitive Bidding	3/28/23	-	4/17/23	4/24/23	5/2/23	BEFF	P	405,495.00	P	405,495.00	Construction of Rainwater Collection System
23IK0066	Construction of Rainwater Collection System (RWCS)Panayuran Es, Calbiga, Samar	Samar 2nd DEO	no	Competitive Bidding	3/28/23	-	4/17/23	4/24/23	5/2/23	BEFF	P	397,895.00	P	397,895.00	Construction of Rainwater Collection System (RWCS)
23IK0067	Construction of Rainwater Collection System (RWCS)Pasigay E/S Calbiga, Samar	Samar 2nd DEO	no	Competitive Bidding	3/28/23	-	4/17/23	4/24/23	5/2/23	BEFF	P	404,151.00	P	404,151.00	Construction of Rainwater Collection System (RWCS)

23IK0068	Construction of Multi-Purpose Building (Spark Samar Multi-Purpose Training Center) Brgy. Payao, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	4/5/23	4/14/23	4/25/23	5/2/23	5/12/23	GAA	P	25,000,000.00		P	25,000,000.00	Construction of Multi-Purpose Building
23IK0069	Network Development: Road Widening – Secondary Roads, Wright –Taft-Borong Road (S00123SM) K0828+(-409)-K0830+711	Samar 2nd DEO	no	Competitive Bidding	4/5/23	4/14/23	4/25/23			GAA	P	200,000,000.00		P	200,000,000.00	Network Development : Road Widening – Secondary Roads,
23IK0070-Re-Ad	Network Development Program: Road Widening – Secondary Roads, Basey-Marabut-Pinamitinan Rd.(S00124SM)-K0936+000-K0937+000,K0939+000-K0940+000+000-K0941+000,K0964+000-K0947+000,K0947+000-K0948+000,K0948+000-K0948+875	Samar 2nd DEO	no	Competitive Bidding	5/11/23	5/19/23	5/31/23			GAA	P	250,000,000.00		P	250,000,000.00	Network Development Program: Road
23IK0071	Installation of Street Stud Along Wright – Taft-Borong Road Wright-Taft-Borong Road	Samar 2nd DEO	no	Competitive Bidding	4/5/23	4/14/23	4/24/23			GAA	P	110,000,000.00		P	110,000,000.00	Installation of Street Stud
23IK0072	Construction of Road, Barangay Cansadong to Barangay Hinangutdan Sta. Rita, Samar Brgy. Cansadong to Brgy. Hinangutdan Sta. Rita, Samar Sta. 0+000.00-0+327.00	Samar 2nd DEO	no	Competitive Bidding	4/12/23	4/20/23	5/2/23	5/8/23	5/15/23	GAA	P	10,000,000.00		P	10,000,000.00	Construction of Road
23IK0073	Construction of Catbalogan Drainage system (Antiao Creek and Outfalls), Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	5/11/23	5/19/23	5/31/23			GAA	P	105,000,000.00		P	105,000,000.00	Construction of Catbalogan Drainage system

23IK0074	Repair/ Rehabilitation/Maintenance of Drainage Canal Along Basey-Marabut-Pinamitian Road Brgy. Amambucale, Marabut, Samar	Samar 2nd DEO	no	Competitive Bidding	5/19/23	5/26/23	6/8/23	6/19/23	6/29/23		P	1,194,000.00		P	1,194,000.00	Repair/ Rehabilitation/Maintenance
23IK0075	Repair/ Maintenance of DPWH Building Brgy. Guindapunan Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	5/19/23	5/26/23	6/8/23	6/19/23	6/29/23		P	1,600,000.00		P	1,600,000.00	Repair/ Maintenance of DPWH Building
23IK0076	Construction of Road Brgy. Bangon-Brgy. Albalate-Brgy. Cagutian, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	5/19/23	5/26/23	6/8/23	6/19/23	6/29/23	GAA	P	30,000,000.00		P	30,000,000.00	Construction of Road
23IK0077	Construction of Multi Purpose Building at Eastern Visayas Regional Science High School Building Brgy. Guindapunan, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	6/6/23	6/14/23	6/26/23	7/5/23		GAA	P	79,500,000.00		P	79,500,000.00	Construction of Multi Purpose Building
23IK0078	Construction of Multi Purpose Building Brgy. Lagundi Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	6/15/23	6/23/23	7/5/23			GAA	P	50,000,000.00		P	50,000,000.00	Construction of Multi Purpose Building
23IK0079	Construction of Multi-Purpose Building (Terminal Building) and Site Development Brgy. Buray, Paranas, Samar	Samar 2nd DEO	no	Competitive Bidding	6/30/23	7/10/23	7/21/23			GAA	P	40,000,000.00		P	40,000,000.00	Construction of Multi Purpose Building
23IK0080	Construction of Multi-Purpose Building (Terminal and Bagsakan ng Bayan) Development Brgy. Buray, Paranas, samar	Samar 2nd DEO	no	Competitive Bidding	6/30/23	7/10/23	7/21/23			GAA	P	20,000,000.00		P	20,000,000.00	Construction of Multi Purpose Building
23IK0081	Construction of Evacuation Center Brgy. Salvacion Basey, Samar	Samar 2nd DEO	no	Competitive Bidding	7/11/23	7/20/23	8/1/23			GAA	P	10,000,000.00		P	10,000,000.00	of Evacuation Center
23IK0082	Concreting of Brgy. Concord FMR, Brgy. Concord Hinabangan, Samar	Samar 2nd DEO	no	Competitive Bidding	7/13/23	7/21/23	8/2/23			BEFF	P	13,000,000.00		P	13,000,000.00	Concreting of Brgy. Concord FMR,

23IK0083	Concreting of Sitio Rawis, Brgy. Amandayehan FMR, Brgy. Amandayehan, Basey, Samar	Samar 2nd DEO	no	Competitive Bidding	7/13/23	7/21/23	8/2/23			BEFF	P	10,000,000.00		P	10,000,000.00	Concreting of Sitio Rawis,
23IK0084	Concreting of Brgy. San Vicente FMR, Brgy. San Vicente, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	7/13/23	7/21/23	8/2/23			BEFF	P	13,000,000.00		P	13,000,000.00	Concreting of Brgy. San Vicente FMR
23IK0085	Construction of Modified Design with Parapet 1-Storey 2-CL School Building Tatabunan IS, Talalora Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	6,657,750.00		P	6,657,750.00	Construction of Modified Design with Parapet
23IK0086	Construction of Modified Design with Parapet 1-Storey 2-CL School Building Cantongtong ES, Jiabong Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	5,548,125.00		P	5,548,125.00	Construction of Modified Design with Parapet
23IK0087	Construction of Modified Design with Parapet 1-Storey 2-Classroom School Building Parina ES, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	5,548,125.00		P	5,548,125.00	Construction of Modified Design with Parapet
23IK0088	Construction of Modified Design with Parapet 2 units 1-Storey 2-Classroom School Building Botaera ES, Zumarraga, Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	12,609,375.00		P	12,609,375.00	Construction of Modified Design with Parapet
23IK0089	Construction of Modified Design with Parapet 1 Storey 2-Classroom School Building Maputi ES, Zumarraga, Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	6,657,750.00		P	6,657,750.00	Construction of Modified Design with Parapet
23IK0090	Construction of Modified Design with Parapet 1 Storey 4-Classroom School Building Bioso IS, Zumarraga, Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	12,105,000.00		P	12,105,000.00	Construction of Modified Design with Parapet

23IK0091	Construction of One (1) Storey Three (3) Classroom School Building Victory Elementary School, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	7/20/23	7/28/23	8/9/23			BEFF	P	6,661,139.48		P	6,661,139.48	Construction of Modified Design with Parapet
23IK0092	Construction of one (1) Storey Three (3) Classroom School Building San Sebastian Central Elementary School, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P	6,661,139.48		P	6,661,139.48	Construction of Modified Design with Parapet
23IK0093	Construction of one (1) Storey Three (3) Classroom School Building Casapa National High School, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P	6,661,139.48		P	6,661,139.48	Construction of Modified Design with Parapet
23IK0094	Construction of Modified Design with Parapet 1-Storey 3-Classroom School Building Malino ES, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P	8,070,000.00		P	8,070,000.00	Construction of Modified Design with Parapet
23IK0095	Construction of Modified Design with Parapet 1-Storey 3-Classroom School Bontod ES, San Sebastian, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P	8,977,875.00		P	8,977,875.00	Construction of Modified Design with Parapet
23IK0096	Construction of 2-Storey 4-Classroom School Building Barobaybay Elementary School, Calbiga, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P	10,087,500.00		P	10,087,500.00	Construction of Modified Design with Parapet
23IK0097	Construction of Modified Design with Parapet 1-Storey 2-Classroom School Building Candayao ES, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P	5,548,125.00		P	5,548,125.00	Construction of Modified Design with Parapet

23IK0098	Construction of Modified Design with Parapet 1-Storey 2-Classroom School Building Camarubo-an ES, Jiabong, Samar	Samar 2nd DEO	no	Competitive Bidding	7/26/23	8/4/23	8/15/23			BEFF	P 5,245,500.00	P 5,245,500.00	Construction of Modified Design with Parapet
23IK0099	Construction of Multi-Purpose Building Sta. Rita, Samar	Samar 2nd DEO	no	Competitive Bidding	8/2/23	8/11/23	8/23/23			GAA	P 13,000,000.00	P 13,000,000.00	Construction of Multi-Purpose
23IK0100	Construction of Multi-Purpose Building Ilang-Ilang St., Brgy. San Pablo, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding	8/2/23	8/11/23	8/23/23			GAA	P 7,000,000.00	P 7,000,000.00	Construction of Multi-Purpose
	Construction of Solar Water system, Barangay San Isidro to Problacion Paranas, Samar	Samar 2nd DEO	no	Competitive Bidding						GAA	P 30,000,000.00	P 30,000,000.00	Construction of Solar Water system
	Construction of Solar Water system, Municipality of Sta. Rita, Samar	Samar 2nd DEO	no	Competitive Bidding						GAA	P 10,000,000.00	P 10,000,000.00	Construction of Solar Water system
	Construction of Flood Control Structure, Barangay Mercedes, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding						GAA	P 70,000,000.00	P 70,000,000.00	Construction of Flood Control
	Construction of DPWH Samar 2nd DEO New Building, Catbalogan City, Samar	Samar 2nd DEO	no	Competitive Bidding						GAA	P 100,000,000.00	P 100,000,000.00	of DPWH Samar 2nd DEO New
	Construction of Multi-Purpose Building (Evacuation Center), Villareal, Samar	Samar 2nd DEO	no	Competitive Bidding						GAA	P 40,000,000.00	P 40,000,000.00	Construction of Multi-Purpose Building
	Construction of Modified Design with Parapet of 1 Storey 5 Classroom, Rama Elementary School	Samar 2nd DEO	no	Competitive Bidding						BEFF	P 10,639,890.72	P 10,639,890.72	Construction of Modified Design with Parapet

Prepared by:

EMMANUEL G. JUMAGDAO

Head, Procurement Unit

Date: 07/31/23

Recommended by:

JOELITO A. CASTILLO

BAC, Chairman

Date: July 31, 2023

HERMINIO V. GULMATICO

District Engineer

Date: JULY 31, 2023