

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	23LH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao- Bukidnon Rd- K1635+660-K1637+284	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	32,540		31,889.20	Reconstruction to Concrete Pavement
2.	23LH0002 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1637+284-K1638+588	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	26,080		25,558.40	Reconstruction to Concrete Pavement
3.	23LH0003 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1648+560-K1650+000	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	28,120		27,557.60	Reconstruction to Concrete Pavement
4.	23LH0004 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1674+614-K1676+763	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	43,065		42,203.70	Reconstruction to Concrete Pavement

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
5.	23LH0005 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1663+840-K1663+890	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	50,000		49,000	Construction of Road Slope Protection Structure
6.	23LH0006 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1663+890-K1663+940	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	50,000		49,000	Construction of Road Slope Protection Structure
7.	23LH0007 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1664+125-K1664+245	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	100,000		96,500	Construction of Road Slope Protection Structure
8.	23LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1648+000- K1659+360	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	67,890		65,513.85	Flaring of Intersections/ Improvements of Intersections
9.	23LH0009 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1667+159- K1668+409	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	7,548		7,397.04	Flaring of Intersections/ Improvements of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
10.	23LH0010 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1669+562- K1670+892	Const.	Yes	Public Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	8,008		7,847.84	Flaring of Intersections/ Improvements of Intersections
11.	23LH0011 Construction of Concrete Revetment along Mintal Creek, Sitio Basak Mintal Section, Sta. 0+000-Sta. 0+750, Davao City	Const.	Yes	Competitive Bidding	10/04/22- 10/10/22	10/25/22	1/9/23	1/24/23	GAA FY 2023	75,000		72,375	Construction of Flood Mitigation Structure
12.	23LH0012 Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 0+250, Barangay Calinan Poblacion, Calinan District, Davao City	Const.	Yes	Competitive Bidding	10/11/22- 10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	25,000		24,500	Construction of Flood Mitigation Structure
13.	23LH0013 Construction of Concrete Revetment along Davao River, New Valencia Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/11/22- 10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	50,000		49,000	Construction of Flood Mitigation Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
14.	23LH0014 Construction of Concrete Revetment along Davao River, Pangyan Section, Sta. 0+000-Sta. 1+000, Davao City	Const.	Yes	Competitive Bidding	10/11/22- 10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	100,000		96,500	Construction of Flood Mitigation Structure
15.	23LH0015 Construction of Concrete Revetment along Talomo River, Balite Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	50,000		49,000	Construction of Flood Mitigation Structure
16.	23LH0016 Construction of Concrete Revetment along Talomo River, Los Amigos Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/11/22- 10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	50,000		49,000	Construction of Flood Mitigation Structure
17.	23LH0017 Construction/Improvement of Access Roads leading to Declared Tourism Destinations at Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	Yes	Competitive Bidding	10/11/22- 10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	12,000		11,760	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
18.	23LH0018 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	15,000		14,700	Construction of Road
19.	23LH0019 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones at Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing area and Veggie Noodle Processing Facility in support to Banana and Vegetable Industries, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22-10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	15,000		14,700	Construction of Road
20.	23LH0020 Construction of Road along Purok 5 (Barangay Buda) to Puting Bato to Camp Bagani (Baganihan), Marilog District, Davao City	Const.	Yes	Competitive Bidding	10/11/22-10/17/22	11/3/22	1/12/23	1/27/23	GAA FY 2023	40,000		39,200	Concreting of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
21.	23LH0021 Construction of Bridge, Barangay Lubogan Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	5,000		4,950	Construction of Bridge
22.	23LH0022 Construction of Road leading to Pablo Sebuan Elementary School- Barangay Inayangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	5,000		4,950	Concreting of Road
23.	23LH0023 Construction of Road, Barangay Saloy, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	5,000		4,950	Concreting of Road
24.	23LH0024 Construction of Bridge, Sitio Dipag, Barangay Manuel Guianga, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/18/22- 10/24/22	11/8/22	1/12/23	1/27/23	GAA FY 2023	18,000		17,820	Construction of Bridge
25.	23LH0025 Construction of Multi-Purpose Building at Tagakpan NHS, Barangay Tagakpan, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
26.	23LH0026 Construction of Multi-Purpose Building at Ula Elementary School, Barangay Ula, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	5,000		4,950	Construction of Multi- Purpose Building
27.	23LH0027 Construction of Multi-Purpose Building, Barangay Bagulo Proper, Bagulo District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	10,000		9,900	Construction of Multi- Purpose Building
28.	23LH0028 Construction of Multi-Purpose Building, Barangay Tamayong, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	10,000		9,900	Construction of Multi- Purpose Building
29.	23LH0029 Construction of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi- Purpose Building
30.	23LH0030 Construction of Multi-Purpose Building, Green Meadows, Barangay Sto. Niño, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
31.	23LH0031 Construction of Multi-Purpose Building, Biao Joaquin Elementary School, Barangay Biao Joaquin, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	5,000		4,950	Construction of Multi- Purpose Building
32.	23LH0032 Construction of Multi-Purpose Building, Lourdes Elementary School, Barangay Catigan, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/3/22- 11/9/22	11/24/22	1/16/23	1/31/23	GAA FY 2023	7,000		6,930	Construction of Multi- Purpose Building
33.	23LH0033 Construction of Multi-Purpose Building, Quezon Elementary School, Barangay Dallaon Plantation, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22- 11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	7,000		6,930	Construction of Multi- Purpose Building
34.	23LH0034 Construction of Water System- Level II, Barangay Salaysay, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22- 11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Water Supply

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
35.	23LH0035 Construction of Water System- Level II, TESDA and surrounding communities, Barangay Wangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22- 11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Water Supply
36.	23LH0036 Construction of Water System- Level III at Barangays Alambre, Camansi and Dallaon Plantation, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22- 11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	12,000		11,880	Construction of Water Supply
37.	23LH0037 Construction (Completion) of Multi- Purpose Building, Barangay Baganihan, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22- 11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi- Purpose Building
38.	23LH0038 Construction (Completion) of Multi- Purpose Building, Barangay Camansi, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22- 11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi- Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
39.	23LH0039 Construction (Completion) of Multi-Purpose Building, Barangay Daliao, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
40.	23LH0040 Construction (Completion) of Multi-Purpose Building, Barangay Inayangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/15/22-11/21/22	12/6/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
41.	23LH0041 Construction (Completion) of Multi-Purpose Building, Barangay Los Amigos, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
42.	23LH0042 Construction (Completion) of Multi-Purpose Building, Barangay Marilog Proper, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
43.	23LH0043 Construction (Completion) of Multi-Purpose Building, Barangay Santo Niño, Tugbok District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
44.	23LH0044 Construction (Completion) of Multi-Purpose Building, Barangay Sirawan, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
45.	23LH0045 Construction (Completion) of Multi-Purpose Building, Barangay Suawan, Marilog District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
46.	23LH0046 Construction (Completion) of Multi-Purpose Building, Barangay Wangan, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	2,000		1,980	Completion of Multi-Purpose Building
47.	23LH0047 Construction of Multi-Purpose Building, Barangay Baguio Proper, Baguio District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
48.	23LH0048 Construction of Multi-Purpose Building, Barangay Daliao, Toril, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22- 11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Multi- Purpose Building
49.	23LH0049 Construction of Multi-Purpose Building, Barangay Malagos, Baguio District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22- 11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Multi- Purpose Building
50.	23LH0050 Construction of Multi-Purpose Building, Barangay Sirib, Calinan District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22- 11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Multi- Purpose Building
51.	23LH0051 Construction of Multi-Purpose Building, Barangay Toril Proper, Toril, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	11/23/22- 11/29/22	12/13/22	1/23/23	2/6/23	GAA FY 2023	5,000		4,950	Construction of Multi- Purpose Building
52.	23LH0052 Preventive Maintenance (Asphalt Overlay) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+000-K1528+030, Toril District, Davao City	Const.	No	Competitive Bidding	1/21/23- 1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	75,000		72,375	Asphalt Overlay

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
53.	23LH0053 Preventive Maintenance along Davao-Bukidnon Rd- K1624+724-K1625+321, K1625+773-K1626+231, K1626+750-K1627+168, K1627+558-K1627+915, K1644+000-K1644+122, Marilog District, Davao City	Const.	No	Competitive Bidding	1/21/23-1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	82,000		79,130	Asphalt Overlay
54.	23LH0054 Preventive Maintenance (Asphalt Overlay) along Davao-Cotabato Old Rd- K1526+301-K1526+711, K1529+(-721)-K1529+831, Toril District, Davao City	Const.	No	Competitive Bidding	1/21/23-1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	50,000		49,000	Asphalt Overlay
55.	23LH0055 Preventive Maintenance (Asphalt Overlay) along Bayabas-Eden Road- K1529+002-K1538+281, Toril District, Davao City	Const.	No	Competitive Bidding	1/21/23-1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	100,000		96,500	Asphalt Overlay
56.	23LH0056 Preventive Maintenance (Asphalt Overlay) along Callinan-Bagulo-Cadalian Road- K1688+000-K1689+133, K1697+525-K1700+660, Bagulo District, Davao City	Const.	No	Competitive Bidding	1/21/23-1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	53,000		51,145	Asphalt Overlay

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
57.	23LH0057 Construction of Multi-Purpose Building (Administrative Building), Camp Alano, Toril, Davao City	Const.	No	Competitive Bidding	1/21/23- 1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	10,000		9,800	Construction of Multi- Purpose Building
58.	23LH0058 Construction of Solar Water System, Brgy. Wangan, Calinan District, Davao City	Const.	No	Competitive Bidding	1/21/23- 1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	10,000		9,800	Construction of Water Supply Systems
59.	23LH0059 Construction of Solar Water System, Brgy. Tungkalan, Toril District, Davao City	Const.	No	Competitive Bidding	1/21/23- 1/27/23	1/25/23	3/1/23	3/9/23	GAA FY 2023	10,000		9,800	Construction of Water Supply Systems
60.	23LH0060 Construction of Solar Water System, Brgy. Baracatan, Toril District, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	10,000		9,800	Construction of Water Supply Systems
61.	23LH0061 Construction of Solar Water System, Brgy. Tibuloy, Toril District, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	10,000		9,800	Construction of Water Supply Systems

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
62.	23LH0062 Installation of Solar Pavement Studs along Calinan-Bagulo-Cadallan Rd- K1684+ (-783)-K1684+(-246) (2 lanes), K1684+ (-246)-K1688+160 (4 lanes), K1688+160- K1690+000 (2 lanes), K1697+525-K1697+ 821 (2 lanes)	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	32,400		31,752	Installation of Solar Pavement Studs
63.	23LH0063 Road Concreting at Barangay Tacunan, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	15,000		14,850	Construction of Concrete Road
64.	23LH0064 Road Concreting from New Carmen-New Valencia Road (Sitio Luman) leading to Barangay Hall of Barangay New Carmen, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	5,000		4,950	Construction of Concrete Road
65.	23LH0065 Road Concreting- Road Concreting at Purok 2 and Purok 1 going to Wangan- Cawayan Road, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	8,000		7,920	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
66.	23LH0066 Completion of Road Concreting from Davao-Bukidnon Hiway to Brgy. Bantol, Marilog District, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	10,000		9,900	Construction of Concrete Road
67.	23LH0067 Road Concreting at Barangay Angalan, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/1/23- 2/7/23	2/23/23	3/14/23	3/24/23	GAA FY 2023	8,000		7,920	Construction of Concrete Road
68.	23LH0068 Road Concreting from Barangay Lamanan, Calinan District to Sitio Kanakan, Barangay Tamugan, Marilog District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	8,000		7,920	Construction of Concrete Road
69.	23LH0069 Road Concreting at Sitio Kidall, Barangay Tambobong, Baguio District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	8,000		7,920	Construction of Concrete Road
70.	23LH0070 Road Concreting at Small Communal, Brgy. Ula, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	5,000		4,950	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
71.	23LH0071 Road Concreting at Purok 19, Tugbok Proper, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	6,000		5,940	Construction of Concrete Road
72.	23LH0072 Construction of Multi-Purpose Building at Elias B. Lopez National High School, Barangay Eden, Toril District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
73.	23LH0073 Construction of Multi-Purpose Building at Barangay Lacson, Calinan District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
74.	23LH0074 Construction of Multi-Purpose Building at Barangay Ula, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
75.	23LH0075 Improvement (Completion) of Multi-Purpose Building at Tacunan National High School, Brgy. Tacunan, Tugbok District, Davao City	Const.	No	Competitive Bidding	2/14/23- 2/20/23	3/7/23	3/20/23	3/30/23	GAA FY 2023	4,000		3,960	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
76.	23LH0076 Improvement of Multi-Purpose Building at Brgy. Talomo River, Calinan District, Davao City	Const.	No	Competitive Bidding	2/28/23- 3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	5,000		4,950	Construction of Concrete Road
77.	23LH0077 Construction of Multi-Purpose Building at Dacudao National High School, Brgy. Dacudao, Calinan District, Davao City	Const.	No	Competitive Bidding	2/28/23- 3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
78.	23LH0078 Construction of Multi-Purpose Building at Brgy. Riverside, Calinan District, Davao City	Const.	No	Competitive Bidding	2/28/23- 3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	10,000		9,900	Construction of Multi-Purpose Building
79.	23LH0079 Construction of Multi-Purpose Building at Barangay Tawan-Tawan, Baguio District, Davao City	Const.	No	Competitive Bidding	2/28/23- 3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	7,000		6,930	Construction of Multi-Purpose Building
80.	23LH0080 Completion of Multi-Purpose Building, Barangay Bantol, Marilog District, Davao City	Const.	No	Competitive Bidding	2/28/23- 3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
81.	23LH0081 Completion of Multi-Purpose Building, Barangay Malamba, Marilog District, Davao City	Const.	No	Competitive Bidding	2/28/23-3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
82.	23LH0082 Completion of Multi-Purpose Building, Barangay Gumitan, Marilog District, Davao City	Const.	No	Competitive Bidding	2/28/23-3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
83.	23LH0083 Completion of Multi-Purpose Building, Barangay Calinan, Calinan District, Davao City	Const.	No	Competitive Bidding	2/28/23-3/6/23	3/21/23	4/3/23	4/14/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
84.	23LH0084 Completion of Multi-Purpose Building, Barangay Subasta, Calinan District, Davao City	Const.	No	Competitive Bidding	3/7/23-3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
85.	23LH0085 Completion of Multi-Purpose Building, Barangay Tugbok, Tugbok District, Davao City	Const.	No	Competitive Bidding	3/7/23-3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
86.	23LH0086 Completion of Multi-Purpose Building, Barangay Tagakpan, Tugbok District, Davao City	Const.	No	Competitive Bidding	3/7/23- 3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
87.	23LH0087 Completion of Multi-Purpose Building, Barangay Catigan, Toril District, Davao City	Const.	No	Competitive Bidding	3/7/23- 3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
88.	23LH0088 Completion of Multi-Purpose Building, Barangay Crossing Bayabas, Toril District, Davao City	Const.	No	Competitive Bidding	3/7/23- 3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
89.	23LH0089 Completion of Multi-Purpose Building, Barangay Kilate, Toril District, Davao City	Const.	No	Competitive Bidding	3/7/23- 3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	2,000		1,980	Construction of Multi-Purpose Building
90.	23LH0090 Completion of Multi-Purpose Building, Barangay Mintal, Tugbok District, Davao City	Const.	No	Competitive Bidding	3/7/23- 3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	5,000		4,950	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
91.	23LH0091 Completion of Water System at Barangay Anggalan, Tugbok District, Davao City	Const.	No	Competitive Bidding	3/7/23-3/13/23	3/28/23	4/11/23	4/21/23	GAA FY 2023	5,000		4,950	Construction of Water Supply Systems
92.	23LH0092 Construction of Water System at Purok Sta. Cruz and Purok Gahaton, Barangay Tagakpan, Tugbok District, Davao City	Const.	No	Competitive Bidding	3/21/23-3/27/23	4/11/23	4/24/23	5/5/23	GAA FY 2023	8,000		7,920	Construction of Water Supply Systems
93.	23LH0093 Construction of Water System at Barangay Atan-Awe, Toril District, Davao City	Const.	No	Competitive Bidding	3/21/23-3/27/23	4/11/23	4/24/23	5/5/23	GAA FY 2023	5,000		4,950	Construction of Water Supply Systems
94.	23LH0094 Construction of Water System at Brgy. Suawan, Marilog District, Davao City	Const.	No	Competitive Bidding	3/21/23-3/27/23	4/11/23	4/24/23	5/5/23	GAA FY 2023	5,000		4,950	Construction of Water Supply Systems
95.	23LH0095 Construction of Maritime Industry Authority (MARINA) Regional Office, Reg. 11, Regional Government Center, Bago Oshiro, Davao City	Const.	No	Competitive Bidding	3/21/23-3/27/23	4/11/23	4/24/23	5/5/23	GAA FY 2023	50,000		49,000	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office

Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure FY 2023 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
96.	23LH0096 Preventive Maintenance along Inawayan-Baracatan Rd- K1532+930-K1533+526, K1534+000-K1534+279, K1535+909-K1536+698, K1537+000-K1538+320, K1539+110-K1539+156	Const.	No	Competitive Bidding	3/21/23-3/27/23	4/11/23	4/24/23	5/5/23	GAA FY 2023	95,000		91,675	Asphalt Overlay
97.	23LH0097 Construction of Bridge across Davao River connecting to Brgy. Dacudao and Brgy. Dominga, Callinan District, Davao City	Const.	No	Competitive Bidding	3/21/23-3/27/23	4/11/23	4/24/23	5/5/23	GAA FY 2023	100,000		96,500	Construction of Bridge

Prepared by:

MONAROGONG D. AMEROL
Procurement Engineer

Recommended by:

REYNALDO A. AMORES
BAC Chairperson

Approved by:

EDWARD R. SEVILLA
OIC-District Engineer