

DPWH NEGROS OCCIDENTAL 4TH DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GN0001: Construction (Completion) of Multi-Purpose Building, Barangay Baliwagan, Municipality of San Enrique, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 8-14, 2023	Nov. 28, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	2,969,992.49		2,969,992.49	Construction of three (3) span covered court, 18 x 15 m
	24GN0002: Construction of Multi-Purpose Building, RTNHS-Main, Barangay Balingasag, City of Bago, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 8-14, 2023	Nov. 28, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,994.62		4,949,994.62	Construction of (4) span covered court 20 x 18m with concrete slab 30 x 18 m
	24GN0003: Construction of Multi-Purpose Building, Barangay Nayon, Municipality of San Enrique, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 8-14, 2023	Nov. 28, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,992.41		4,949,992.41	Construction of five (5) span covered court, 25 x 15m
	24GN0004: Asset Preservation – Preventive Maintenance – Primary Roads – Asphalt Overlay – Bacolod South Road – K0032+755 – K0033+009, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 9-15, 2023	Nov. 29, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	9,202,197.26		9,202,197.26	Asphalt Overlay of 263 l.m road with 50mm thickness, 13.0m width (K0032+755 - K0032+803), 16.40m width (K0032+803 - K0033+009) and a total physical target of 1.052 lane km
	24GN0005: Construction of Dulao-Felisa Road, Barangay Dulao and Barangay Felisa, City of Bago and City of Bacolod, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 9-15, 2023	Nov. 29, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,995.58		4,949,995.58	Concreting of 313 li.m road, 250 mm thick ad a total physical target of 0.626 lane km
	24GN0006: Rehabilitation of Multi-Purpose Building, Barangay RSB, City of La Carlota, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 9-15, 2023	Nov. 29, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,991.26		4,949,991.26	Const./Rehab. Of five (5) span covered court 25 x 18m
	24GN0007: Construction Haguimit-Danao-Alacapa-Burgos Road, Barangay Haguimit and Barangay Burgos, City of La Carlota and Municipality of Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 9-15, 2023	Nov. 29, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,993.89		4,949,993.89	Concreting of 291 li.m road, 250 mm thick and a total physical target of 0.582 lane km
	24GN0008: Asset Preservation – Preventive Maintenance – Tertiary Roads (Asphalt Overlay) – Jct. Pontevedra – La Castellana Road – K0052+000 – K0052+798, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 16-22, 2023	Dec. 05, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	12,367,594.83		12,367,594.83	Asphalt Overlay with reblocking of 798.00 l.m with 50mm thickness 6.70 m width with total physical target of 1.596 lane km
	24GN0009: Construction (Completion) of Multi-Purpose Building, Barangay Alijis, Municipality of Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 16-22, 2023	Dec. 05, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	2,969,991.44		2,969,991.44	Construction of additional three span covered court 15 x 16 m, construction of three span canopy, and repainting of existing covered court (steel trusses and columns)
	24GN0010: Rehabilitation of SRA-BPI-Philippine Carabao Center Road, Barangay La Granja, City of La Carlota, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 23-17, 2023	Dec. 05, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,992.29		4,949,992.29	Construction of concrete road with 6.10 meters width and a total physical target of .520 lane km provided with shoulder and riprap on specific stations.

24GN0011: Asset Preservation – Preventive Maintenance – Secondary Roads - Asphalt Overlay – Jct. Bagonawa – La Castellana – Isabela Road – K0049+897 – K0049+965, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 16-22, 2023	Dec. 05, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	2,458,816.42		2,458,816.42	Asphalt Overlay of road with a target length of 0.2705 lane km; shoulder paving with varying widths along a length of 63 m; and reflectorized thermoplastic pavement marking application along a length of 117m.
24GN0012: Construction of Barangay Recreo - Municipal Government Center Road, Barangay Recreo, Municipality of Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 23-17, 2023	Dec. 05, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,998.13		4,949,998.13	Concreting of 439 li.m barangay road, 200 mm thick and a total physical target of 0.878 lane km
24GN0013: Construction of Concrete Road - Construction of Barangay San Juan - Municipal Government Road, Barangay San Juan, Municipality of Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 23-29, 2023	Dec. 12, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,999.68		4,949,999.68	Construction of concrete road with a total physical target of .740 lane km, 5.00 meters width and thickness of 200mm provided with shoulder
24GN0014: Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Jct Pulupandan - Pulupandan Pier Rd K0025+(-653) - K0025+880, K0026+290 - K0026+923, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 23-29, 2023	Dec. 12, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	45,817,938.32		45,817,938.32	Reconstruction of 2,166 l.m road width 300mm thickness, 6.70 width and a total physical target of 4.332 lane km provided with reflectorized pavement markings and solar streetlights on specific locations
24GN0015: Construction of Flood Mitigation Structure along Valladolid Seawall, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	Nov. 23-29, 2023	Dec. 22, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	70,637,027.15		70,637,027.15	Construction of 192 lm flood mitigation structure (stone masonry) with 5790 m structural sheet piles and 6 units of solar streetlights
24GN0016: Asset Preservation - Preventive Maintenance - Primary Roads - Asphalt Overlay - Bacolod South Road - K0011+(-469) - K0011+000, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	November 28, 2023 – December 4, 2023	Jan. 18, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	17,051,998.14		17,051,998.14	road with 50mm thickness, 13.40, width and total physical target of 1.876 lane km provided with correction on specific locations and road accessories such as pavement markings, metal guardails and rumble strips
24GN0017: Asset Preservation - Preventive Maintenance - Primary Roads - Bacolod South Road - K0024+(-036) - K0024+331, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	November 28, 2023 – December 4, 2023	Jan. 18, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	13,318,191.43		13,318,191.43	Asphalt Overlay of 367 l.m road with 50mm thickness, 13.40 m width from K0024+(-036) to K0024+331 with a total physical target of 1.468 lane km. Provided shoulder paving from K0024+(-036) to K0024+331 located only at the right side of with varying width of 2.50 m - 3.20 m and 230mm thickness with physical target of 0.367 lane km. Additional capping provided on existing grouted riprap.

24GN0018: Rehabilitation of Eco-Center-MRF Employees Village II Road, Barangay Batuan, City of La Carlota, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	November 30, 2023 - December 6, 2023	Dec. 19, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	4,949,993.01		4,949,993.01	Reconstruction of concrete road with a total physical target of 0.501 lane km, width of 6.10 meters and thickness of 200mm. This project includes 107.50 l.m of open lined canal and 29.10 l.m. of closed lined canal located on the left side only. Also, provided with 610mm reinforced concrete pipe
24GN0019: Asset Preservation - Preventive Maintenance - Primary Roads - Asphalt Overlay - Bacolod South By-Pass Road - K0019+(-175) - K0019+663, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	November 30, 2023 - December 6, 2023	Dec. 19, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	30,036,999.85		30,036,999.85	Asphalt overlay of 838 l.m with 50mm thickness 13.40 m width with total physical target of 3.257 lane km
24GN0020: Asset Preservation - Preventive Maintenance - Primary Road - Asphalt Overlay - Bacolod South By-Pass Road- K0023+000 - K0023+048, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	November 30, 2023 - December 6, 2023	Dec. 19, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	1,491,559.25		1,491,559.25	Asphalt Overlay of 48 l.m with 50mm thickness, 13.40 m width and pavement marking of 60 l.m with total physical target of .240 lane km
24GN0021: Network Development - Road Widening - Tertiary Roads - Jct. Murcia - Cansilayan - Damsite - Abuanan - Bago City Road - K0031+897 - K0033+137, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	November 30, 2023 - December 6, 2023	Dec. 19, 2023	Jan. 19, 2024	Jan. 29, 2024	GoP	40,699,998.68		40,699,998.68	Road widening with a total physical target of 2.496 Lane Km, 6.70 meters width and thickness of 300mm provided with grouted riprap and earth canal both sides on all stations.
24GN0022: Rehabilitation of Multi-Purpose Building, Barangay III, City of La Carlota, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,997.62		4,949,997.62	Rehabilitation of Five (5) Span Covered Court 30 x 17.5 m and bleachers alwith electrical
24GN0023: Construction of Ara-al - Binubuhan Road, Barangay Ara-al and Barangay Binubuhan, City of La Carlota and City of Bago, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,999.98		4,949,999.98	Construction of concrete road with a total physical target of 0.460 lane km, 5.00 meters width and thickness of 200 mm provided with shoulder and riprap
24GN0024: Construction of River Bank Protection along San Juan River, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	96,499,998.56		96,499,998.56	Construction of 380.00 lm flood mitigation structure (stone masonry) with 7125m structural sheet piles.
24GN0025: Asset Preservation - Preventive Maintenance - Tertiary Road - Asphalt Overlay - Jct. Murcia - Cansilayan - Damsite - Abuanan - Bago City Road - K0034+241 - K0034+468, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	2,468,619.82		2,468,619.82	Asphalt Overlay of 90 l.m with 50mm thickness 6.7 m width with total physical target of .200 lane km.
24GN0026: Network Development - Road Widening - Secondary Roads - Don Jorge Araneta - Ayungon - Yungue - Gurrea - La Carlota City Road - K0042+009 - K0042+150, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	5,249,992.53		5,249,992.53	Widening of concrete road with 6.7 meters width and a total physical target of .282 lane km provided with a shoulder on specific stations and riprap all throughout

24GN0027: Asset Preservation - Preventive Maintenance - Tertiary Roads - Asphalt Overlay - Bacolod South Road (Old Road) - K0021+425 - K0021+672, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	7,265,711.85		7,265,711.85	Asphalt Overlay of 247 l.m road, 4 lanes with 50mm thickness and a total physical target of 0.988 lane km provided with reflectorized pavement markings, pedestrian lanes on specific location and yellow box and diagonal line @ intersection road.
24GN0028: Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road - Jct. Palencia - Boy Scout Campsite Road K0061+115 - K0061+200, K0061+241 - K0061+406, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	6,859,995.75		6,859,995.75	Construction of stone masonry structure with a target area of 735.25 square meter along a length of 250 linear meters, provided with metal guardrails on specific stations.
24GN0029: Construction of Multi-Purpose Building, Bago City College, Barangay Balingasag, City of Bago, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 6-12, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,994.53		4,949,994.53	Complete construction of single story library with total floor area of 144 sq.m. and concrete pavement 227.85 sq.m
24GN0030: Construction of Flood Mitigation Structure along Bago River - Cavan - Culo Section, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	96,499,995.21		96,499,995.21	Construction of 240 LM flood mitigation structure (stone masonry) with 7,200 m structural steel sheet piles.
24GN0031: Retrofitting/Strengthening of Permanent Bridges - Ayungon Br. (B00553NR) along Don Jorge Araneta - Ayungon - Yungue - Gurrea - La Carlota City Road, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	14,699,995.00		14,699,995.00	Rehabilitation/Strengthening of bridge superstructure with the use of carbon fiber sheets
24GN0032: Construction of Barangay DSB - La Carlota Road, Barangay DSB and Barangay RSB, Municipality of Pontevedra and City of La Carlota, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,995.76		4,949,995.76	Construction of 200 l.m gravel to concrete road with 5 meters carriageway width, 200mm thickness, and has a total physical target of 0.400 lane km. shoulder width of 0.50m on both sides and provision of slope protection (grouted riprap) allthroughout the net length
24GN0033: Network Development - Road Widening - Secondary Roads - Jct Pulupandan - Pulupandan Pier Road (R00017NR) - K0025+(-653) - K0026+259, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	62,199,993.58		62,199,993.58	Road Wwidening of 1,912 l.m road with 300mm thickness, 6.70m width and total physical target of 3.824 lane km
24GN0034: Network Development - Road Widening - Tertiary Roads - Jct Murcia - Cansilayan - Damsite - Abuanan - Bago City Road - K0027+624 - K0029+667, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	63,585,995.07		63,585,995.07	Road widening with a total physical target of 4.100 lane km, 6.70 meters width and thickness of 300mm provided with grouted riprap and earth canal both sides on all stations.

24GN0035: Construction of River Bank Protection along Sum-ag River, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	YES	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	96,499,990.32		96,499,990.32	Construction of 586 l.m river bank protection structure (stone masonry) located at Sta. 0+000 - Sta. 0+240 (section 1) and Sta.0+260 - Sta. 0+606 (section 2). Provided with 910mm dia. Reinforced concrete pipe culvert at specific location.
24GN0036: Improvement of Negros Occidental 4th DEO Building, Brgy. Lag-asan, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 7-13, 2023	Dec. 27, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	19,599,994.03		19,599,994.03	Construction of one unit, two storey mixed-use building with total floor area 349.60 sq.m and improvement of main building (conference room and construction section extension)
24GN0037: Construction of Multi-Purpose Building, Barangay Bagroy, City of Bago, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 7-13, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,994.01		4,949,994.01	Complete construction of two-story Barangay Hall with a total floor area of 160 sq.m.
24GN0038: Construction of Multi-Purpose Building, Barangay 1, City of La Carlota, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 7-13, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	9,899,993.63		9,899,993.63	Construction of Five Span Covered Court 38 x 20 m
24GN0039: Construction of Barangay Pandan - La Castellana Road, Barangay Pandan, Municipality of Pontevedra and Municipality of La Castellana, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 7-13, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,991.27		4,949,991.27	Construction of 252 l.m gravel to concrete road with 5 meters carriageway width, 200mm thickness, and has total physical target of 0.504 lane km. Shoulder width of 0.60m on both sides and provision of slope protection (grouted riprap) only at left side all throughout the net length. Also, provision of reflectorized thermoplastic pavement marking from Sta. 00+300 - Sta. 00+552
24GN0040: Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road - Jct. Palencia - Boy Scout Campsite Road, K0061+805 - K0061+845, K0061+1000 - K0061+1075, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 7-13, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	8,329,996.09		8,329,996.09	Construction of Stone Masonry Slope Protection Structure along a length of 115 linear meters and grouted riprap drainage in selected stations in the project.
24GN0041: Construction of Road, Antipolo-Public Market Road, Sports and Community Center, Barangay Antipolo, Municipality of Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 7-13, 2023	Dec. 28, 2023	Jan. 22, 2024	Jan. 30, 2024	GoP	4,949,992.91		4,949,992.91	Construction of 257 l.m gravel to concrete road with 5 meters carriageway width, 200mm thickness and has total physical target of 0.514 lane km. Provided with 1070mm dia. Reinforced concrete pipe culvert at specific location. Also, inclusion of thermoplastic pavement markings all through out the net length
24GN0042: Network Development – Road Widening – Tertiary Roads – Jct. Pontevedra – La Castellana Road – K0046+000 – K0047+500, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 27, 2023-January 2, 2024	Jan. 15, 2024	Jan. 29, 2024	Feb. 06, 2024	GoP	53,553,997.74		53,553,997.74	Road Widening w/ a total physical target of 2.994 lane km, 6.70 meters width and thickness of 300mm provided w/ grouted riprap and earth canal both side on all stations

24GN0043: Construction of Flood Mitigation Structure along Bago River, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 27, 2023-January 2, 2024	Jan. 25, 2024	Feb. 05, 2024	Feb. 06, 2024	GoP	96,499,991.10		96,499,991.10	Construction of 390 l.m. of Flood Mitigation Structure (stone masonry) with 5,850m of structural steel sheet pile
24GN0044: Asset Preservation – Construction/Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads – Bacolod South By-Pass Road (R00012NR) – K0021+734 – K0022+080, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 27, 2023-January 2, 2024	Jan. 15, 2024	Jan. 29, 2024	Feb. 06, 2024	GoP	12,249,995.68		12,249,995.68	Upgrading of drainage structures - 346 l.m. of 1220mm diameter RCPC with manhole and concrete cover, curb and gutter and sidewalk
24GN0045: Construction of Water System – Level II, Barangay DSB, Municipality of Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 27, 2023-January 2, 2024	Jan. 15, 2024	Jan. 29, 2024	Feb. 06, 2024	GoP	4,949,996.79		4,949,996.79	Well drilling of 150mm diameter borehole and 40m depth, construction of elevated steel water tank w/ approximate capacity of 20 cu.m. and pump house
24GN0046: Construction of Valladolid Seawall, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	December 27, 2023-January 2, 2024	Jan. 15, 2024	Jan. 29, 2024	Feb. 06, 2024	GoP	48,999,992.09		48,999,992.09	Construction of 161 lm flood mitigation structure (stone masonry) w/ 3622.5m structural sheet piles and 8 units of solar streetlights
Network Development - Off-carriageway Improvement - Tertiary Roads - Jct. San Enrique - Pontevedra By-Pass Road - K0042+600 - K0045+862, K0045+920 - K0045+962, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	January 26, 2024 - February 1, 2024	February 14, 2024	February 26, 2024	March 6, 2024	GoP	30,869,993.73		30,869,993.73	Shoulder paving with a total physical target of 10,220.09 sq.m. with 0.5 - 2.00 m width and thickness of 250mm and shoulder paving with a total physical target of 571.14 sq.m. with 0.5 - 2.00 m width and thickness of 300mm. Additional accessories of metal beam guardrails and metal beam end piece
Asset Preservation - Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Road - K0029+129 - K0030+012, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	January 26, 2024 - February 1, 2024	February 14, 2024	February 26, 2024	March 6, 2024	GoP	26,365,919.72		26,365,919.72	Asphalt Overlay of 880 l.m. road with 50mm thickness, 13.40m width and a total physical target of 3.52 lane km provided with reflectorized pavement markings and pedestrian lanes on specific locations
Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Road K0031+392.50 - K0031+677, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	January 26, 2024 - February 1, 2024	February 14, 2024	February 26, 2024	March 6, 2024	GoP	16,094,533.46		16,094,533.46	Construction of drainage structures - 554 linear meters of concrete line canal with cover (as sidewalk), curb and gutter and paved shoulder

Construction of Tabao-Baybay, San Enrique to Valladolid Road, Barangay Tabao-Baybay, Municipality of San Enrique and Municipality of Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	January 30, 2024 – February 5, 2024	February 19, 2024	February 29, 2024	March 11, 2024	GoP	8,909,991.70		8,909,991.70	Construction of concrete road with total physical target of 0.744 lane km with 5.00 meters carriageway width and thickness of 200mm. Consist of section 1 (Sta. 0+000 – Sta. 0+250.50) situated along San Enrique National High School Rd and section 2 (Sta. 0+000 – Sta. 0+121.35) situated along road going to Soleo Beach Resort. At section 1, shoulder paving of 125.70 l.m. at left side only with provision of slope protection (grouted riprap) and laying of 610mmØ and 910mmØ reinforced concrete pipe culverts cross drainage at specific locations. At section 2, construction of 1 unit-Double Barrel RCBC (7.55 m x 2.40 m x 1.80 m) located at Sta. 0+112.50 – Sta. 0+118.35 with slope protection (grouted riprap) at specific location
Bacolod South Rd (S00127NR)- K0032+000-K0042+000	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	100,000,000.00		100,000,000.00	Asphalt overlay
Jct Bagonawa-La Castellana-Isabela Rd - K0043 + 328 - K0043 + 540	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	5,170,000.00		5,170,000.00	Road Widening
Ayungon Br. (B00553NR) along Don Jorge Araneta-Ayungon-Yungue-Gurrea-La Carlota City Rd	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	35,000,000.00		35,000,000.00	Widening of Bridge
Construction of Flood Mitigation Structure along Patic Creek (Phase 4), Barangay Patic, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
Concreting of Abaca Road, Barangay Ayungon, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	25,000,000.00		25,000,000.00	Construction of Concrete Road
Construction of Road with Slope Protection Structure, Brgy. Culo- Brgy. Tapong, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	25,000,000.00		25,000,000.00	Construction of Concrete Road
Construction of Road, Brgy. Culo, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
Construction of Road along Bacolod South Road (S00127NR) K0024+(-879) - K0032+000, Bago City and Municipality of Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
Rehabilitation of Salvacion – Sagasa Bridge, Barangay Ayungon (La Carlota) and Barangay Sagasa, City of La Carlota and City of Bago, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Bridge

	Construction of Flood Mitigation Structure along Patic Creek, Phase 3, Barangay Patic, Pulupandan , Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024		GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structures along Bago River, Cavan- Culo Section (Phase 3)	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024		GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structures along Bago River, Cavan- Culo Section (Phase 2)	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 6-12, 2024	February 26, 2024	March 11, 2024	March 21, 2024		GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Shoreline Protection along Guimaras Strait, Brgy. Utod, Pulupandan, Negros Occidental (Phase 1)	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Shoreline Protection along Patic Creek, Brgy. Utod, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	03/04/2024	03/21/2024	04/03/2024		GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building in Municipality of Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	03/04/2024	03/21/2024	04/03/2024		GoP	5,250,000.00		5,250,000.00	Construction of Multi- Purpose Bldg
	Construction of Multi-Purpose Building in Municipality of Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	5,250,000.00		5,250,000.00	Construction of Multi- Purpose Bldg
	Construction of Multi- Purpose Building, Sitio Pinanoy-an, Barangay Sampinit, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	5,000,000.00		5,000,000.00	Construction of Multi- Purpose Bldg
	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Bagroy, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi- Purpose Bldg.
	Construction of Multi- Purpose Facility, Barangay Paloma, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	5,000,000.00		5,000,000.00	Construction of Multi- Purpose Bldg
	Rehabilitation of Multi-Purpose Building (Manuel Y. Torres Sports Center Grand Stand), Brgy. Poblacion, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	20,000,000.00		20,000,000.00	Rehabilitation of Multi- Purpose Bldg.
	Construction of Multi- Purpose Building at Evacuation Center Compound, Barangay III- Poblacion, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	10,000,000.00		10,000,000.00	Construction of Multi- Purpose Bldg
	Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Municipality of Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	3,000,000.00		3,000,000.00	Construction of Multi- Purpose Bldg
	Construction of Additional Hemodialysos Center Building at Don Salvador Benedicto Memorial District Hospital, Barangay I- Poblacion, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024		GoP	10,000,000.00		10,000,000.00	Construction of Multi- Purpose Bldg


	Rehabilitation of 2- Storey Building at Doña Hortencia Salas Benedicto National High School, Barangay I- Poblacion, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 21, 2024	April 3, 2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Bldg.
	Goods & Services												
	Procurement of Security Service at DPWH Negros Occidental 4th Distric Engineering Offices, Bago City, Negros Occidental	Ma. Jeala V. Lavadia	NO	Competitive Bidding	Nov. 29, 2023	Dec. 18, 2023	Dec. 22, 2023	Jan. 05, 2024	GoP	865,000.00		865,000.00	Procurement of Security Services
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 1st Qtr.	Engr. Alex V. Lorayna	NO	NP-53.9 - Small Value Procurement	Feb. 1-3, 2024	N/A	Feb. 12-14, 2024	Feb. 16, 2024	GoP	700,000.00		700,000.00	Procurement of fuel, Oil & Lubricants
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the District Engineer- 1st & 2nd Semesters	Engr. Alex V. Lorayna	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2024	N/A	Feb. 14, 2024	Feb. 16, 2024	GoP	425,700.00	425,700.00		Procurement of Office Supplies
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Planning and Design Section - 1st Qtr.	Engr. Ermie Margarette Pacurib	NO	Shopping	Feb. 7-9, 2024	N/A	Feb. 14, 2024	Feb. 16, 2024	GoP	640,500.00		640,500.00	Procurement of Office Supplies & Equipment
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section-1st. Semester	Engr. Mayo Pelagio	NO	Shopping	Feb. 7-9, 2024	N/A	Feb. 14, 2024	Feb. 16, 2024	GoP	772,123.13		772,123.13	Procurement of Office Supplies & Equipment
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Quality Assurance Section - 1st. & 2nd Semesters	Engr. Jerry B. Garbanzos	NO	NP-53.9 - Small Value Procurement	March 7-9, 2024	N/A	March 15, 2024	March 18, 2024	GoP	514,724.03		514,724.03	Procurement of Office Supplies & Equipment
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 1st Qtr.	Ms. Ma. Jeala V. Lavadia	NO	Shopping	March 7-9, 2024	N/A	March 15, 2024	March 18, 2024	GoP	784,866.80		784,866.80	Procurement of Office Supplies & Equipment
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Finance Section - 1st Semester	Ms. May Grace Torres	NO	Shopping	March 7-9, 2024	N/A	March 15, 2024	March 18, 2024	GoP	60,000.00		60,000.00	Procurement of Office Supplies & Equipment
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Information & Communication Techno logy Unit - 1st. & 2nd Semesters	Mr. Edeliz Cubos	NO	Shopping	March 7-9, 2024	N/A	March 15, 2024	March 18, 2024	GoP	814,052.88		814,052.88	Procurement of Office Supplies & Equipment
	Procurement of Goods for use in Repainting of Roads and Bridges within 4th District - 1st Qtr.	Engr. Alex V. Lorayna	NO	NP-53.9 - Small Value Procurement	March 11-13, 2024	N/A	March 20, 2024	March 22, 2024	GoP	435,500.00	435,500.00		Procurement of Goods

Procurement of Goods for use in Re-application of Pavement Markings along National Roads within 4th District - 1st Qtr.	Engr. Alex V. Lorayna	NO	NP-53.9 - Small Value Procurement	March 11-13, 2024	N/A	March 20, 2024	March 22, 2024	GoP	495,800.00	495,800.00		Procurement of Goods
Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the District Engineer - 2nd Qtr.	Engr. Genaro M. Panganiban	NO	Shopping	April 10-12, 2024	N/A	April 17, 2024	April 18, 2024	GoP	375,000.00		375,000.00	Procurement of Office Supplies & Equipment
Procurement of Goods for use in Re-painting of Roads and Bridges within 4th District - 3rd Qtr.	Engr. Alex V. Lorayna	NO	NP-53.9 - Small Value Procurement	Aug. 2-4, 2023	N/A	Aug. 10, 2023	Aug. 11, 2023	GoP	455,000.00	455,000.00		Procurement of Goods
Procurement of Office Supplies, Office Equipment & Other Supplies for use in Procurement Staff - 2nd semester	Engr. Pamela A. Syjuco	NO	NP-53.9 - Small Value Procurement	Aug. 5-7, 2024	N/A	Aug. 12, 2024	Aug. 14, 2024	GoP	550,850.00		550,850.00	Procurement of Office Supplies & Equipment
Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 4th Qtr.	Engr. Alex V. Lorayna	NO	NP-53.9 - Small Value Procurement	Sept. 2-4, 2024	N/A	Sept. 9, 2024	Sept. 10, 2024	GoP	725,200.00	725,200.00		Procurement of fuel, Oil & Lubricants
Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the Assistant District Engineer - 4th Qtr.	Engr. Mayo R. Pelagio	NO	Shopping	Sept. 2-4, 2024	N/A	Sept. 9, 2024	Sept. 10, 2024	GoP	175,000.00		175,000.00	Procurement of Office Supplies & Equipment
Procurement of Security Services at DPWH Neg. Occ. 4th District Engineering Office, Bago City, Negros Occidental	Ms. Ma. Jeala V. Lavadia	NO	Competitive Bidding	Nov. 15-22, 2024	N/A	'Dec. 13, 2024	Dec. 16, 2024	GoP	878,000.00		878,000.00	Procurement of Security Services
									0			

Submitted by:


PAMELA A. SYJUCO
Head, Procurement Unit

Recommending Approval:


MAYO R. PELAGIO
OIC-Assistant District Engineer
BAC-Chairman

Approved by:


GENARO M. PANGANIBAN
District Engineer