

Department of Public Works and Highways - Cagayan Second District Engineering Office FY 2025 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	25BC0001-Organization Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct. Logac-Lasam-Gagabutan Rd - K0716+000-K0718+000, K0719+000-K0721+460, K0721+598-K0724+000	Cagayan 2nd DEO	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	20,661,340.00		20,661,340.00	Asset Preservation Program- Preventive Maintenance: Asphalt Surface Treatment
	25BC0002-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program- Paving of Unpaved Roads-Tertiary Roads - Jct Logac Lasam-Gagabutan Rd - (S00656LZ) Chainage 11620-Chainage 13230, Chainage 13294-Chainage 13435	Cagayan 2nd DEO	No	Competitive Bidding	24-Feb-25	17-Mar-25	19-May-25	04-Jun-25	GoP	51,999,780.00		51,999,780.00	Network Development Program- Paving of Unpaved Roads, PCCP
	25BC0003-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program- Paving of Unpaved Roads-Tertiary Roads - Jct Logac Lasam-Gagabutan Rd - (S00656LZ) Chainage 5560-Chainage 7960	Cagayan 2nd DEO	No	Competitive Bidding	3-Feb-25	24-Feb-25	28-Apr-25	15-May-25	GoP	87,208,980.00		87,208,980.00	Network Development Program- Paving of Unpaved Roads, PCCP
	25BC0004-Organization Outcome 1: Ensure safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Claveria Diversion Road, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	49,000,000.00		49,000,000.00	Network Development Program-Construction of By-Pass Road, PCCP
	25BC0005-Organization Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program- Construction of By-Pass and Diversion Roads-Pamplona Bypass, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	21,560,000.00		21,560,000.00	Network Development Program-Construction of By-Pass Road, PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0006--Organization Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Ulima Br. 2 along Jct.-Logac-Lasam-Gagabutan Rd	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	144,750,000.00		144,750,000.00	Network Development Program-Construction of Bridges
	25BC0007-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cagayan River, Package 1, Dungao Section, Santo Nino, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0008-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Libertad Flood Control along Abulug-Apayao River, Package 2, Barangay Libertad, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0009-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Dugo Flood Control along Abulug River, Package 2, Barangay Dugo, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0010-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Canayun Flood Control along Abulug-Apayao River, Package 2, Barangay Canayun, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0011-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Santo Tomas Flood Control along Abulug - Apayao River, Package 2, Barangay Santo Tomas, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0012-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cagayan River, Package 2, Barangay Aggunetan, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0013-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Cabcungan Flood Control Structure along Cabcungan River, Barangay Nagsabaran, Claveria, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	10-Feb-25	3-Mar-25	05-May-25	21-May-25	GoP	72,375,000.00		72,375,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0014-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Libertad Flood Control Structure along Abulug-Apayao River, Package 1, Barangay Libertad, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0015-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Dugo Flood Control Structure along Abulug River, Barangay Dugo, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0016-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Canayun Flood Control Structure along Abulug-Apayao River, Barangay Canayun, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0017-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Sicatna River Control along Chico River, Package 1, Barangay Sicatna, Plat, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	72,375,000.00		72,375,000.00	Flood Management Program-Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0018-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Sanchez Mira Flood Structure along Sanchez Mira River, Package 1, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	72,375,000.00		72,375,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0019-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Protection Structure along Guiddam River, Guiddam, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	10-Feb-25	03-Mar-25	05-May-25	21-May-25	GoP	17,298,960.00		17,298,960.00	Flood Management Program-Construction of Flood Control Structure
	25BC0020-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Protection, Zinundungan River Irrigation System, Lasam, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	10-Feb-25	03-Mar-25	05-May-25	21-May-25	GoP	14,700,000.00		14,700,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0021-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Protection Works, Bangan-Dagueray Irrigation System, Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	10-Feb-25	03-Mar-25	05-May-25	21-May-25	GoP	14,700,000.00		14,700,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0022-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Malinta Flood Control Structure along Zinundungan River, Barangay Malinta, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	49,000,000.00		49,000,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0023-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Alannay Flood Control Structure along Zinundungan River, Lasam, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	49,000,000.00		49,000,000.00	Flood Management Program-Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0024-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) - Jct Centro Lasam-Sto. Niño-Piat Road Leading to Basilica Minore of Our Lady of Piat, Lasam and Santo Niño, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	3-Feb-25	24-Feb-25	28-Apr-25	15-May-25	GoP	96,500,000.00		96,500,000.00	CSSP-TRIP:Road Construction
	25BC0025-Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Pacac-Dalayap Road Leading to Dalayap Falls, Brgy Dalayap, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	4,900,000.00		4,900,000.00	CSSP-TRIP:Road Construction
	25BC0026-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silagan, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	6,370,000.00		6,370,000.00	CSSP-TRIP:Construction of Road Construction of Concrete Box Culvet
	25BC0027-Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Pacac Binobongan Road Leading to Pader Falls, Brgy. Binobongan, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	7,840,000.00		7,840,000.00	CSSP-TRIP:Construction of Road Construction of Concrete Box Culvet
	25BC0028-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Access Road Along Minanga Namuac Road Leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	13,720,000.00		13,720,000.00	CSSP-TRIP:Construction of Road Construction of Concrete Box Culvet
	25BC0029-Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Sanchez Mira Bay View Boulevard Including Access Road Leading to Beach Resorts, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	9,800,000.00		9,800,000.00	CSSP-TRIP:Construction of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0030-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	29,400,000.00		29,400,000.00	CSSP-TRIP:Construction of Road
	25BC0031-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Access Road Leading to Namilagan Cave, Namuac, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	9,800,000.00		9,800,000.00	CSSP-TRIP:Construction of Road
	25BC0032-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Sta. Fillomena-Langay Barangay Road Leading to Jct. Ayaga in Support of Agri-Business, Banguian and Sta. Fillomena, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	19,600,000.00		19,600,000.00	CSSP-ROLL-IT: Construction of Bridge Construction of Slope Protection
	25BC0033-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	13,396,600.00		13,396,600.00	CSSP-TRIP:Construction of Road
	25BC0034-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Gandia Barangay Road Leading to Jct Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	1,000,000.00		1,000,000.00	CSSP-TRIP:Construction of Road
	25BC0036-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Leading to Agribusiness Industry - Aquatic Resources, Vegetables, Rice and Nipa By Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	11,760,000.00		11,760,000.00	CSSP-TRIP:Construction of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0037-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Cagayan-Apayao Road to Brgy. Liwan-Connecting Brgy. Anungu-Anurature Road Leading to Mango and Peanut Growers, Rizal, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	4,410,000.00		4,410,000.00	CSSP-TRIP:Construction of Road
	25BC0038-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Pedro-Magsaysay-Cabataan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road Connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	12,348,000.00		12,348,000.00	CSSP-TRIP:Construction of Road
	25BC0039-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Agunetan-Tagao-Viga Barangay Road to Jct Logac Lasam-Gagabutan Road Connecting to Coconut, Banana and Citrus Plantation and Processing, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	5,880,000.00		5,880,000.00	CSSP-TRIP:Construction of Road
	25BC0040-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Manila North Road to Langagan-Santor-Bangan Road Leading to Coconut Growers, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	2,744,000.00		2,744,000.00	CSSP-TRIP:Construction of Road
	25BC0041-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Jct.Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	14,700,000.00		14,700,000.00	CSSP-TRIP:Construction of Road
	25BC0042-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Cabataan East Barangay Road to Jct Logac-Lasam-Gagabutan Road Connecting to Cacao Plantation and Processing, Cabataan East, Lasam, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	29,400,000.00		29,400,000.00	CSSP-TRIP:Construction of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0043-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Jct Manila North Road Leading to Meat, Citrus, Rambutan and Dragon Fruit Plantation, Ballesteros, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	12,936,000.00		12,936,000.00	CSSP-TRIP:Construction of Road
	25BC0044-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Manila North Road to Callungan-Masit Road Leading to Coconut Growers, Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	24-Feb-25	17-Mar-25	19-May-25	04-Jun-25	GoP	9,800,000.00		9,800,000.00	CSSP-TRIP:Construction of Road
	25BC0045-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Access Road Leading to Palusao-Niug in Support of Vegetables and Crops Industry, Sto. Niño, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	11,270,000.00		11,270,000.00	CSSP-TRIP:Construction of Road
	25BC0046-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Bagu Barangay Road to Manila North Road Connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	3-Feb-25	24-Feb-25	28-Apr-25	15-May-25	GoP	14,700,000.00		14,700,000.00	CSSP-TRIP:Construction of Road Construction of Bridge
	25BC0047-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Dungun Barangay Rd to Manila North Road Connecting to Agri-Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	5,390,000.00		5,390,000.00	CSSP-TRIP:Construction of Road
	25BC0048-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Dungun Barangay Road, Sitio Lumitong to Manila North Road Connecting to Agri Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	11,319,000.00		11,319,000.00	CSSP-TRIP:Construction of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	NOOE	CO	
	25BC0049-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetable, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa Abulug, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	11,760,000.00		11,760,000.00	CSSP-TRIP:Construction of Road
	25BC0050-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Centro 2-Nagbarangan-Cagayan State University Road Connecting to Cacao Plantation Area in Support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	03-Feb-25	19-Feb-25	GoP	4,900,000.00		4,900,000.00	CSSP-TRIP:Construction of Road
	25BC0051-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Dibay-Dilam Road Connecting the Magsidel-Seaport Tourism Road and High Agricultural and Aquatic Production and Big Ranches, Calayan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	03-Feb-25	19-Feb-25	GoP	6,860,000.00		6,860,000.00	CSSP-TRIP:Construction of Road
	25BC0052-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pacac-Binobongan connecting to Coconut Food Processing Area, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	03-Feb-25	19-Feb-25	GoP	4,900,000.00		4,900,000.00	CSSP-TRIP:Construction of Road
	25BC0053-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Pacac-Dalayap-San Juan-Tubel Connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	18-Oct-24	11-Nov-24	03-Feb-25	19-Feb-25	GoP	6,860,000.00		6,860,000.00	CSSP-TRIP:Construction of Road
	25BC0054-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Access Road Leading to Citrus, Pineapple and Coconut, Cusiteng-Gammaro Road, Bangan, Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-25	4-Feb-25	24-Feb-25	12-Mar-25	GoP	4,900,000.00		4,900,000.00	CSSP-TRIP:Construction of Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BC0057-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Guiddam, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	17-Feb-25	10-Mar-25	12-May-25	28-May-25	GoP	49,000,000.00		49,000,000.00	CSSP-BIP: Construction of Multi-Purpose Building
	25BC0058-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Cagayan River Revetment 5 along Cagayan River, Aggunetan, Lasam, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	10-Feb-25	03-Mar-25	05-May-25	21-May-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
	25BC0059-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Abulug River Revetment 9 along Abulug River, Dugo, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	10-Feb-25	3-Mar-25	05-May-25	21-May-25	GoP	96,500,000.00		96,500,000.00	Flood Management Program-Construction of Flood Control Structure
SUB TOTAL										2,246,667,660.00	-	2,246,667,660.00	
GOODS AND SERVICES													
	Furnishing/Delivery of Asphalt Materials for use along National Roads within Cagayan 2nd DEO												Furnishing/Delivery of Asphalt Materials
	2nd Quarter	Maintenance Section	No	Competitive Bidding	5-Mar-25	25-Mar-25	01-Apr-25	07-Jul-25		11,408,000.00	11,408,000.00		
	3rd Quarter				4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25		11,408,000.00	11,408,000.00		
	Furnishing/Delivery of IT Equipment for use in the District												Furnishing/Delivery of IT Equipment
	1st Semester	All Section	No	Competitive Bidding	6-Feb-25	26-Feb-25	03-Mar-25	10-Mar-25	GoP	3,002,430.00		3,002,430.00	
	2nd Semester				5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25		3,590,770.00		3,590,770.00	
	3rd Semester			NP-53.9 - Small Value Procurement	4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25		915,870.00		915,870.00	
	4th Semester				3-Sep-25	23-Sep-25	29-Sep-25	6-Oct-25		615,520.00		615,520.00	
	Furnishing/Delivery of fuel, oil and lubricants for use of service vehicles and equipment assigned in the District												Furnishing/Delivery of fuel, oil and lubricants

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	1st Quarter	All Section	No	Direct Retail Purchase					GoP	1,044,550.00		1,044,550.00		
	2nd Quarter				1,930,800.00		1,930,800.00							
	3rd Quarter				1,940,250.00		1,940,250.00							
	4th Quarter				1,792,000.00		1,792,000.00							
	Furnishing/Delivery of Spareparts for use service vehicles and equipment assigned in the District											Furnishing/Delivery of spareparts		
	1st Quarter	All Section	No	NP-53.9 - Small Value Procurement	6-Feb-25	26-Feb-25	03-Mar-25	10-Mar-25	GoP	604,850.00		604,850.00		
	2nd Quarter				5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25		964,260.00		964,260.00		
	3rd Quarter				Competitive Bidding	4-Jun-25	23-Jun-25	30-Jun-25		07-Jul-25	1,779,145.00		1,779,145.00	
	4th Quarter				NP-53.9 - Small Value Procurement	3-Sep-25	23-Sep-25	29-Sep-25		6-Oct-25	572,625.00		572,625.00	
	Furnishing/Delivery of Paint Materials for use in Repainting of Local Reference Points(LRP),Bridges,RCCP Marker and ROW Marker along Nationall Roads within Cagayan 2nd DEO											Furnishing/Delivery of Paint Materials for use in Repainting of Local Reference Points(LRP),Bridges,RCCP Marker and ROW Marker		
	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25	GoP	193,000.00	193,000.00			
	4th Quarter				3-Sep-25	23-Sep-25	29-Sep-25	6-Oct-25		GoP	103,000.00	103,000.00		
	Furnishing/Delivery of Personal Protective Equipment for use in the Maintenance Section											Furnishing/Delivery of Personal Protective Equipment		
	3rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25		150,000.00	150,000.00			
	4th Quarter				3-Sep-25	23-Sep-25	29-Sep-25	6-Oct-25		245,000.00	245,000.00			
	Furnishing/Delivery of Common Office Supplies for use in the District											Furnishing/Delivery of Common Office Supplies		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	All Section	No	Agency to Agency					GoP	3,861,712.00		3,861,712.00	
	2nd Quarter				2,861,230.00		2,861,230.00						
	3rd Quarter				3,408,190.00		3,408,190.00						
	4th Quarter				1,858,365.00		1,858,365.00						
	Furnishing/Delivery of Common Office Supplies (Outside) for use in the District												Furnishing/Delivery of Common Office Supplies (Outside)
	1st Quarter	All Section	No	NP-53.9 - Small Value Procurement	24-Jan-25	12-Feb-25	17-Feb-25	24-Feb-25	GoP	357,000.00		357,000.00	
	2nd Quarter				5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25		482,550.00		482,550.00	
	3rd Quarter				4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25		167,100.00		167,100.00	
	4th Quarter				3-Sep-25	23-Sep-25	29-Sep-25	06-Oct-25		152,550.00		152,550.00	
	Furnishing/Delivery of Electrical and Plumbing Supplies for use in the District												Furnishing/Delivery of Electrical and Plumbing Supplies
	2nd Quarter	Administrative Section	No	NP-53.9 - Small Value Procurement	5-Mar-25	25-Mar-25	01-Apr-25	08-Apr-25	GoP	43,900.00		43,900.00	
	Furnishing/Delivery of Spareparts of Xerox Copier for use in the District												Furnishing/Delivery of spareparts of Xerox Copier
	2nd Quarter	Finance Section	No	NP-53.9 - Small Value Procurement	5-Mar-25	25-Mar-25	01-Apr-25	08-Apr-25	GoP	18,400.00		18,400.00	
	Furnishing/Delivery of Janitorial Supplies and Materials for use in the District												Furnishing/Delivery of Janitorial Supplies and Materials
	1st Quarter	All Section	No	NP-53.9 - Small Value Procurement	24-Jan-25	12-Feb-25	17-Feb-25	24-Feb-25	GoP	464,130.00		464,130.00	
	2nd Quarter				5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25	GoP	489,217.00		489,217.00	
	3rd Quarter				4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25	GoP	399,057.00		399,057.00	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	4th Quarter				3-Sep-25	23-Sep-25	29-Sep-25	06-Oct-25	GoP	247,257.00		247,257.00		
	Furnishing/Delivery of Pavement Marking Materials for use along National Roads												Furnishing/Delivery of Pavement Marking Materials	
	2nd Quarter	Maintenance Section	No	Competitive Bidding	4-Apr-25	24-Apr-25	05-May-25	12-May-25	GoP	1,196,550.00	1,196,550.00			
	3rd Quarter				4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25	GoP	1,196,550.00	1,196,550.00			
	Furnishing/Delivery of Road Maintenance Supplies for use in the Maintenance Section												Furnishing/Delivery of Road Maintenance Supplies	
	2nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25	GoP	470,750.00	470,750.00			
	3rd Quarter				4-Jun-25	23-Jun-25	30-Jun-25	07-Jul-25	GoP	191,500.00	191,500.00			
	4th Quarter				3-Sep-25	23-Sep-25	29-Sep-25	06-Oct-25	GoP	462,000.00	462,000.00			
	Furnishing/Delivery of Office Equipment for use in the District												Furnishing/Delivery of Office Equipment	
	1st Quarter	All Section	No	NP-53.9 - Small Value Procurement	24-Jan-25	12-Feb-25	01-Apr-25	07-Apr-25	GoP	424,850.00		424,850.00		
	2nd Quarter	Quality Assurance Section	No		5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25	GoP	12,000.00		12,000.00		
	Furnishing/Delivery of Fire Fighting and Safety Equipment for use in the District												Furnishing/Delivery of Fire Fighting and Safety Equipment	
	1st Quarter	Administrative Section	No	NP-53.9 - Small Value Procurement	12/12/205	06-Jan-26	16-Jan-26	21-Jan-26	GoP	219,113.00		219,113.00		
	Furnishing/Delivery of Occupational Supplies for use in the District												Furnishing/Delivery of Occupational Supplies	
	1st Quarter	All Section	No	NP-53.9 - Small Value Procurement	24-Jan-25	12-Feb-25	17-Feb-25	24-Feb-25	GoP	119,700.00		119,700.00		
	2nd Quarter				5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25	GoP	90,000.00		90,000.00		
	Furnishing/Delivery of Laboratory Equipment for use in the District												Furnishing/Delivery of Laboratory Equipment	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	5-Mar-25	25-Mar-25	01-Apr-25	07-Apr-25	GoP	300,000.00		300,000.00	
	Furnishing/Delivery of chevron directional signs for use along National Roads												Furnishing/Delivery of Chevron Directional Signs
	4th Quarter	Maintenance Section	No	Competitive Bidding	3-Sep-25	23-Sep-25	29-Sep-25	06-Oct-25	GoP	1,470,000.00	1,470,000.00		
	Furnishing/Delivery of Spareparts, Office Supplies, Materials & Services for use in the District	All Section	No	NP-53.2 Emergency Cases					GoP	6,715,351.60		6,715,351.60	Furnishing/Delivery of Spareparts, Office Supplies, Materials and Services
SUB TOTAL										73,868,867.60	28,494,350.00	45,374,517.60	
GRAND TOTAL										2,320,536,527.60	28,494,350.00	2,292,042,177.60	

Prepared by: 
KRISTIAN T. RAGUIRAG
Engineer III
Head, BAC Secretariat

Date: 24 JAN 2025

Recommending Approval: 
JESSELITO B. BASSIG
Engineer III
BAC, Chairperson

Date: 24 JAN 2025

Approved: 
EMMANUEL A. MANSIBANG
OIC, Office of the District Engineer

Date: 27 JAN 2025