

EASTERN SAMAR DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	25IB0007 - Retrofitting / Strengthening of Permanent Bridges, Maypangdan BR. (B005815M) along Borongan - Guiuan Road	Construction Section	Yes	Competitive Bidding	Oct. 9 - 16, 2024	Oct. 17, 2024	Jan. 8, 2025	Jan. 9-19, 2025	GoP	50,000,000.00		50,000,000.00	Retrofitting/Strengthening of 2-span, 2-Lane (L=53.00m) PCDG Bridge (application of carbon fiber sheet along deck slab 2 layers and along girder1-3 (2 layers) and girder 4 (1 layer), painting of railings, post and wingwall, 5 roadway lighting both sides, per scope of works indicated herein.
2	25IB0008 - Construction of Flood Control Structure, Barangay Guibuangan, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 9 - 16, 2024	Oct. 17, 2024	Jan. 8, 2025	Jan. 9-19, 2025	GoP	20,000,000.00		20,000,000.00	Flood Control = 64m with steel sheet Piles (Z-Type, with access road and other scope of work indicated herein based on plans.
3	25IB0010 - Preventive Maintenance Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0914+249 – K0914+334, K0914+488 – K0914+534, K0915+532 – K0915+550, K0915+588 – K0915+605, K0916+168 – K0916+173, K0916+173 – K0916+186, K0916+511 – K0916+530, K0916+552 – K0916+575, K0916+579 – K0916+588, K0916+597 – K0916+620, K0916+629 – K0916+633, K0916+661 – K0916+674, K0916+692 – K0916+825, K0917+1180 – K0917+1184, K0917+1374 – K0917+1399, K0917+1417 – K0917+1435	Maintenance Section	Yes	Competitive Bidding	Oct. 10 - 17, 2024	Oct. 18, 2024	Jan. 8, 2025	Jan. 9-19, 2025	GoP	5,276,000.00		5,276,000.00	Concrete Reblocking L=0.555 Lane Km, W=3.05m, T=0.28m
4	25IB0011 - Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads Secondary Roads Guiuan-Sulangan Peninsula Road, K1056+352 – K1056+379, K1056+379 – K1056+886, K1056+934 – K1056+952	Construction Section	Yes	Competitive Bidding	Oct. 10 - 17, 2024	Oct. 18, 2024	Jan. 8, 2025	Jan. 9-19, 2025	GoP	7,457,000.00		7,457,000.00	Concrete Rehabilitation L=0.715 Lane Km, W=3.05m, T=0.28m
5	25IB0014 - Construction of Flood Control Structure Barangay BOCO Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 16-23, 2024	Oct. 24, 2024	Jan. 8, 2025	Jan. 9-19, 2025	GoP	10,000,000.00		10,000,000.00	Flood Control with Berms = 27m with 6m Steel Sheet Piles (Z-Type), with access road and other scope of work indicated herein based on plans.
6	25IB0019 - Construction (Completion) of DPWH Building, Eastern Samar DEO, DPWH - ESDEO, Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Nov. 05, 2024	Jan. 8, 2025	Jan. 9-19, 2025	GoP	20,000,000.00		20,000,000.00	Completion of DPWH Building; Painting works, Electric Elevator, Water Proofing, Aluminum Cladding, Tile works, Airconditioning, Water Pumping System, Site Development, and other scope of works indicated herein.
7	25IB0022 - Construction of Multi-Purpose Building, Taboc Elementary School Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28, 2024 - Nov. 04, 2024	Nov. 05, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (15m x 30m – Covered Court) and other scope of work indicated herein. (as budgeted)
8	25IB0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Wright-Taft-Borongan Road, K0861+327 – K0861+382, K0861+406 – K0861+496, K0861+507 – K0861+940, K0861+970 – K0862+178, K0889+692 – K0889+825	Construction Section	Yes	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2024	Nov. 06, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	8,000,000.00		8,000,000.00	Road: 987.00 Meters Construction of Concrete Line Canal with Cover L=987.00 l.m. (W=0.80m, H= 0.80m)
9	25IB0025 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Wright-Taft-Borongan Road, K0919+052 – K0920+085	Construction Section	Yes	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2024	Nov. 06, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	8,700,000.00		8,700,000.00	Road: 1,041.00 Meters Construction of Concrete Line Canal with Cover L=1,041.00 l.m. (W=0.80m, H=0.80m)
10	25IB0027 - Construction of Multi-Purpose Building, Barangay Naga Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 29, 2024 - Nov. 05, 2028	Nov. 06, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose building (15m x 30m – covered court); Complete Structural Concrete Frame works, Complete structural Trusses, Complete Purlin members with metal accessories, & other scope of work indicated herein. (slab not included and roofing sheet installed is 21.7m length of mpb.)
11	25IB0030 - Construction of Multi-Purpose Building, Barangay Sabang North Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Nov. 21, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building and other works indicated herein

12	25I80031 - Construction of Multi-Purpose Building, Senior Citizen Building, Barangay Sabang North Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Nov. 21, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Senior Citizen Building and other works indicated herein
13	25I80033 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0964+705 – K0964+720	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Nov. 21, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	2,275,000.00		2,275,000.00	Construction of Slope protection Length 12m and 1-Line RCPC (0.900), 45.00 sq.m.
14	25I80034 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0964+971 – K0964+983	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Nov. 21, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	2,285,000.00		2,285,000.00	Construction of Slope protection Length 9m and 1-Line RCPC (0.900), 48.00 sq.m.
15	25I80035 - Access Road leading to Tourist Destination from Borongan Airport to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 13 - 20, 2024	Nov. 21, 2024	Jan. 9, 2025	Jan. 10-19, 2025	GoP	5,000,000.00		5,000,000.00	Road: 0.0400 Lane Km. Construction of Road 0.040 Lane Km. W=6.70m T=0.23m, with 64 pcs. Tetrapod's and other Scope of Works indicated herein
16	25I80038 - Construction of Evacuation Center Barangay Bati-awan Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 28, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, and other scope of works indicated herein
17	25I80039 - Construction of Multi-Purpose Building (Hall) Barangay Surok Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 28, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, and other works indicated herein
18	25I80040 - Construction of Multi-Purpose Building, Barangay G. Borongan city, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 28, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building with roof deck, tile works, electrical works and other works indicated herein
19	25I80041 - Construction of Multi-Purpose Building, Barangay Hall, Barangay Suribao Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 20 - 27, 2024	Nov. 28, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building with roof deck, tile works, electrical works and other works indicated herein, Note: ceiling, catch basin, painting are not included
20	25I80042 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road, K0934+1006, K0935+052, K0935+153, K0935+264, K0936+002	Construction Section	Yes	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Dec. 02, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	7,000,000.00		7,000,000.00	Jct. Taft-Oras-San Policarpo-Arteche Road, K0934+1006, K0935+052, K0935+153, K0935+264, K0936+002
21	25I80043 - Construction of Drainage Structure Brgy. Lalawigan Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Dec. 02, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	5,000,000.00		5,000,000.00	Road: 593.00 Construction of Concrete Line Canal, L=593.00 l.m. (1.00H x 0.80W) and other scope of works indicated herein
22	25I80023 - (Re-ad) - Construction of Multi-Purpose Building Barangay 03 Poblacion Eastern Samar Can Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 24, 2024 - Dec. 01, 2024	Dec. 02, 2024	Jan. 10, 2025	Jan. 10-20, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building with Roof Deck, Tile Works, Painting Works, Electrical Works and other works indicated herein
23	25I80044 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads Jct. Buenavista-Lawaan-Marabut Roads K0956+100 – K0956+300, K0978+813 – K0979+000, K0980+259 – K0980+500, K0986+250 – K0986+377, K0986+489 – K0986+730, K0987+743 – K0987+924, K0988+954 – K0989+205, K0990+900 – K0991+183, K0991+613 – K0991+950	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - Dec. 04, 2024	Dec. 05, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	15,675,000.00		15,675,000.00	Construction of concrete Line Canal with cover L=1,848.00 l.m. (W = 0.80m, H = 0.80m) and other scope of works indicated herein
24	25I80045 - Construction of Multi-Purpose Building, Sitio Cainta, Barangay Balacdas, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - Dec. 04, 2024	Dec. 05, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (15 x 30m – covered Court) and other scope of work indicated herein. (as budgeted)
25	25I80046 - Construction of Multi-Purpose Building (Covered Court), Barangay Z, Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - Dec. 04, 2024	Dec. 05, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building (15m x 30m – covered court) and other scope of work indicated herein, (as budgeted)
26	25I80047 - Construction of Road to Rawis Beach, Barangay Rawis, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - Dec. 04, 2024	Dec. 05, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	5,000,000.00		5,000,000.00	Station 0+000 – 0+156.00, L=156 meters, W=6.00m, T=0.23m, Shoulder = 1.0m both side with RCPC with Headwall, and Stone Masonry
27	25I80048 - Construction of Road, Barangay Solong Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2024 - Dec. 04, 2024	Dec. 05, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	20,000,000.00		20,000,000.00	Road: 1.428 Lane Km Station 0+000 – 0+714.00, L=714 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall, and Stone Masonry

28	25IB0049 - Construction of Road, Sitio Tabok, Barangay Nato, Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 28, 2024 - Dec. 05, 2024	Dec. 06, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	20,000,000.00		20,000,000.00	Road: 1.138 Lane Km Station 0+000.00 – 0+569.00 L=569 meters, W=6.00m, T=0.23m, Shoulder = 1.0m both side with RCPC with Headwall, and Stone Masonry
29	25IB0051 - Construction of Multi-purpose Building (Covered Court), Barangay Gamot, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 28, 2024 - Dec. 05, 2024	Dec. 06, 2024	Jan. 13, 2025	Jan. 14-23, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building (14.5m x 22.5m – covered court); complete Structural Concrete frame works, Structural Trusses, purlin members with metal accessories, floor topping, painting on columns, electrical works, & other scope of work indicated herein
30	25IB0052 Re-advertised - Access Road from National Highway Leading to Amanjuray- Amandaraga Falls, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 04 - 11,2024	Dec. 12, 2024	Jan. 14, 2025	Jan. 15-24, 2025	GoP	5,000,000.00		5,000,000.00	Road: 0.276 Lane Km. Station 0+000.00 – 0+050.00 & 0+104.00 0+187.00, L=138 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall
31	25IB0054 Re-advertised - Construction of Road, Barangay 3 to Barangay Balud, San Policarpo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 04 - 11,2024	Dec. 12, 2024	Jan. 14, 2025	Jan. 15-24, 2025	GoP	5,000,000.00		5,000,000.00	Road: 0.416 Lane km Station 0+000.00 – 0+184.00, L=184 meters, W=6.10m, T=0.23m, Shoulder = 1.5m both side with RCPC with Headwall
32	25IB0056 Re-advertised - Construction of Revetment along BERI River Side, Brgy. 8, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 05 - 12, 2024	Dec. 13, 2024	Jan. 14, 2025	Jan. 15-24, 2025	GoP	5,000,000.00		5,000,000.00	Flood Control =16m with Steel Sheet Piles (Z-Type), with access road and other scope of work indicated herein based on plans
33	25IB0057 - Construction of Multi-Purpose Building Barangay Balud, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Jan. 21, 2025	Jan. 29, 2025	Jan. 30-Feb. 09, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, and other works indicated Herein
34	25IB0058 - Construction of Road from New Road Street to Barangay Canlaray Road Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Jan. 21, 2025	Jan. 29, 2025	Jan. 30-Feb. 09, 2025	GoP	5,000,000.00		5,000,000.00	Road: 0.644 Lane Km. Station 0+000.00 – 0+322.00, L=322 meters, W=6.00m, T=0.23m, Shoulder = 0.5m both side
35	25IB0059 - Construction of Multi-Purpose Building Barangay Hall, Barangay Cabay Balangkayan, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 12, 2025 – Feb. 04, 2025	Jan. 21, 2025	Jan. 29, 2025	Jan. 30-Feb. 09, 2025	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building and other works indicated herein
36	25IB0060 -Construction of Multi-Purpose Building (Evacuation Center), Barangay San Luis, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 12 - 20, 2025	Feb. 04, 2025	Feb. 12, 2025	Feb. 13-28, 2025	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building and other works indicated herein
37	25IB0061 - Construction of Drainage Structure Barangay 7, Poblacion, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding					GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure Barangay 7, Poblacion, Dolores, Eastern Samar
38	25IB0062 - Convergence and Special Support program (CCSP) SIPAG, Construction of Bridge, Brgy. Malbog, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 21 - 28, 2025	Feb. 13, 2025	Feb. 21, 2025	Feb. 22-March 4, 2025	GoP	5,000,000.00		5,000,000.00	Road: single lane road Length = 24.5m, width = 3.0m, Thickness = 0.23m. New Construction of Flat Slab Bridge L=8.0 m. Width = 4.0 m and per scope of works indicated Herein
39	25IB0063 - Construction of Multi-Purpose Building (Hall), Barangay Balud, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Hall), Barangay Balud, Borongan City, Eastern Samar
40	25IB0064 - Installation/Application of Road Safety Facilities (Roadway Lighting, Off-Carriageway mprovement) Along Borongan-Guiuan Road, K0950+000 – K0984+000	Construction Section	No	Competitive Bidding	Jan. 21 - 28, 2025	Feb. 13, 2025	Feb. 21, 2025	Feb. 22-March 4, 2025	GoP	85,422,000.00		85,422,000.00	Installation of Single Arm 8m-Pole Solar LED Street Lighting (80W, 30m Spacing, Staggered Arrangement)
41	25IB0065 - Construction of Flood Control Structure Brgy. Caglaos – an Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Flood Control=15.60m with 9m Steel sheet Piles (Z-Type, and other scope of work indicated herein based on plans
42	25IB0066 - Preventive Maintenance - Secondary Roads Jct. Taft-Oras-Sn Policarpo-Arteche Rd - K0891+(-767)-KJ984+587	Maintenance Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	40,500,000.00		40,500,000.00	Preventive Maintenance - Secondary Roads Jct. Taft-Oras-Sn Policarpo Arteche Rd - K0891+(-767)-KJ984+587
43	25IB0067 - Preventive Maintenance - Secondary Roads Jct. Buenavista-Lawaan-Marabut Rd - K0986+000-K0991+450	Maintenance Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	35,619,000.00		35,619,000.00	Preventive Maintenance - Secondary Roads Jct. Buenavista-Lawaan-Marabut Rd - K0986+000-K0991+450
44	25IB0068 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Borongan-Guiuan Rd-K1206+182-K1026+192	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	2,300,000.00		2,300,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Borongan-Guiuan Rd-K1206+182-K1026+192
45	25IB0069 - Replacement of Permanent Weak Bridges Lawaan Br. 2 (B00510SM) along Jct Buenavista-Lawaan-Marabut Rd	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	50,000,000.00		50,000,000.00	Replacement of Permanent Weak Bridges Lawaan Br. 2 (B00510SM) along Jct Buenavista-Lawaan-Marabut Rd
46	25IB0070 - Construction of Solar Water System (Level 2), Barangay San Mateo, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Solar Water System (Level 2), Barangay San Mateo, Borongan City, Eastern Samar

47	25IB0071 - Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Jct Buenavista-Lawaan-Marabut Rd -K0953+000-K0954+000	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	470,000.00		470,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Jct Buenavista-Lawaan-Marabut Rd -K0953+000-K0954+000
48	25IB0071 - Installation of Road Safety Devices along Borongan-Guiuan Rd-K1049+(-500) + K1054 + 000, Guiuan Poblacion, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	100,000,000.00		100,000,000.00	Installation of Road Safety Devices along Borongan-Guiuan Rd-K1049+(-500) + K1054 + 000, Guiuan Poblacion, Eastern Samar
49	25IB0072 - Installation of Road Safety Devices along Borongan-Guiuan Road - K0930+500-K0939+100, Borongan Poblacion, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	100,000,000.00		100,000,000.00	Installation of Road Safety Devices along Borongan-Guiuan Road - K0930+500-K0939+100, Borongan Poblacion, Borongan City, Eastern Samar
50	25IB0073 - Installation of Road Safety Devices along Borongan-Guiuan Road - K0939+130-K0948+500, Borongan Poblacion, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	100,000,000.00		100,000,000.00	Installation of Road Safety Devices along Borongan-Guiuan Road - K0939+130-K0948+500, Borongan Poblacion, Borongan City, Eastern Samar
51	25IB0072 - Construction of Road Phase II, Brgy. Canteros-Guiboangan-Jepaco, Can-avid, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 18-March 12, 2025	March 13, 2024	March 21, 2024	March 22-Apr. 2, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Road Phase II, Brgy. Canteros-Guiboangan-Jepaco, Can-avid, Eastern Samar
52	25IB0073 - Construction of Road, Purok 1 Kawayan, Barangay Dapdap to RawisRawis Beach, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	10,000,000.00		10,000,000.00	Cosntruction of Road, Purok 1 Kawayan, Barangay Dapdap to RawisRawis Beach, Dolores, Eastern Samar
53	25IB0074 - Construction of Road along Carolina-Dolores-Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Road along Carolina-Dolores-Maslog, Eastern Samar
54	25IB0075 - Rehabilitation of Baybay Boulevard, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Baybay Boulevard, Borongan City, Eastern Samar
55	25IB0076 - Construction of Road, Barangay Calingatnan, Borongan City	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Barangay Calingatnan, Borongan City
56	25IB0077 - Construction of Road (Seaside), Barangay Garden, Arteche, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road (Seaside), Barangay Garden, Arteche, Eastern Samar
57	25IB0078 - Construction of Road, Sitio Monbon, Barangay Canteros, Can-avid, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Sitio Monbon, Barangay Canteros, Can-avid, Eastern Samar
58	25IB0079 - Construction (Concreting) of Road, Barangay 1, Maslog, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	5,000,000.00		5,000,000.00	Construction (Concreting) of Road, Barangay 1, Maslo, Eastern Samar
59	25IB0080 - Construction of Road, Binungto-an to Sapaw, Barangay San Vicente, Sulat Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Binungto-an to Sapaw, Barangay San Vicente, Sulat Eastern Samar
60	25IB0081 - Concreting of Overpss (Footbridge) along Borongan-Guiuan Road, Eastern Samar State University, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	20,000,000.00		20,000,000.00	Concreting of Overpss (Footbridge) along Borongan-Guiuan Road, Eastern Samar State University, Salcedo, Eastern Samar
61	25IB0082 - Construction (Concreting) of Road, Barangay Roxas, Jipapad, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	5,000,000.00		5,000,000.00	Construction (Concreting) of Road, Barangay Roxas, Jipapad, Eastern Samar
62	25IB083 - Construction of Road, Barangay Nato-Barangay Katawan, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Road, Barangay Nato-Barangay Katawan, Taft, Eastern Samar
63	25IB0084 - Construction of Flood Control Structure, Barangay Guibuangan, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	5,000,000.00		5,000,000.00	Flood Control = 64m with steel sheet Piles (Z-Type, with access road and other scope of work indicated herein based on plans.
64	25IB0085 - Construction of Bridge, Brgy. Anislag, Quinapondan, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	25,000,000.00		25,000,000.00	Construction of Bridge, Brgy. Anislag, Quinapondan, Eastern Samar
65	25IB0086 - Construction Bridge from Sitio Tabok to Brgy. Rizal, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	8,300,000.00		8,300,000.00	Construction Bridge from Sitio Tabok to Brgy. Rizal, Dolores, Eastern Samar

66	25IB0087 - Concreting of Access Road leading to Sinirangan Agriculture Cooperative at Barangay Timala, Guiuan, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	10,000,000.00		10,000,000.00	Concreting of Access Road leading to Sinirangan Agriculture Cooperative at Barangay Timala, Guiuan, Eastern Samar
67	25IB0088 - Rehabilitation of Road, Barangay Antipolo, Llorente, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 20-March 17, 2025	March 18, 2024	March 26, 2024	March 27-Apr. 5, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road, Barangay Antipolo, Llorente, Eastern Samar
68	25IB0089 - Construction of Road, Barangay Libas, San Julian, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Barangay Libas, San Julian, Eastern Samar
69	25IB0090 - Rehabilitation of Road, Geronimo Street to Asuncion Street, Barangay Maypandan, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road, Geronimo Street to Asuncion Street, Barangay Maypandan, Borongan City, Eastern Samar
70	25IB0091 - Construction of Road, Barangay Banuyo, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Barangay Banuyo, Borongan City, Eastern Samar
71	25IB0092 - Construction of Bridge, Barangay Rizal, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Bridge, Barangay Rizal, Oras, Eastern Samar
72	25IB0093 - Construction of Road, Barangay Japay, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Barangay Japay, Oras, Eastern Samar
73	25IB0094 - Construction of Road, Barangay San Pablo, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road, Barangay San Pablo, Borongan City, Eastern Samar
74	25IB0095 -Construction of Road, Barangay Can-ato to Barangay Borac to Barangay Candoros, to Barangay Magtino, Llorente, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Road, Barangay Can-ato to Barangay Borac to Barangay Candoros, to Barangay Magtino, Llorente, Eastern Samar
75	25IB0096 - Construction of Drainage Canal Structure, Barangay E, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 22-March 19, 2025	March 20, 2024	April 7, 2024	April 8-17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Canal Structure, Barangay E, Borongan City, Eastern Samar
76	25IB0097 - Construction of Drainage Structure, Barangay Punta Maria, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure, Barangay Punta Maria, Borongan City, Eastern Samar
77	25IB0098 - Construction of Flood Control Structure, Barangay Hebacong Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structure, Barangay Hebacong Borongan City, Eastern Samar
78	25IB0098 - Construction of Flood Control Structure, Barangay Camanga, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structure, Barangay Camanga, Oras, Eastern Samar
79	25IB0099 - Construction of General McArthur Community Hospital, Gen McArthur, Eastern Samar (Phase 2)	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	25,000,000.00		25,000,000.00	Constructio of General McArthur Community Hospital, Gen McArthur, Eastern Samar (Phase 2)
80	25IB0100 - Construction of Multi-Purpose Building (Medical Arts Bldg of Eastern Samar Provincial Hospital - ESPH), Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	50,000,000.00		50,000,000.00	Cosntruction of Multi-Purpose Building (Medical Arts Bldg of Eastern Samar Provincial Hospital - ESPH), Borongan City, Eastern Samar
81	25IB0100 - Construction of multi-Purpose Building, Evacuation Center, Barangay Iwayan, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of multi-Purpose Building, Evacuation Center, Barangay Iwayan, Oras, Eastern Samar
82	25IB00101 - Construction of Evacuation Center, Barangay Malingon, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Evacuation Center, Barangay Malingon, Oras, Eastern Samar
83	25IB0102 - Construction of Multi-Purpose Building, Barangay Caghalong, Can-avid, Eastern Samar	Construction Section	No	Competitive Bidding	Jan. 29 - Feb. 19, 2025	Feb. 20, 2025	Feb. 28, 2025	March 3-12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Caghalong, Can-avin, Eastern Samar

84	25IB0103 - Construction of Multi-Purpose Building, Barangay Gap-ang, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Gap-ang, Dolores, Eastern Samar
85	25IB00104 - Construction (Completion) of Multi-Purpose Building, Poblacion 08, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building, Poblacion 08, Dolores, Eastern Samar
86	25IB00105 - Construction of Multi-Purpose Building, Dampigan, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	5,600,000.00		5,600,000.00	Construction of Multi-Purpose Building, Dampigan, Dolores, Eastern Samar
87	25IB00106 - Construction of Multi-Purpose Building, Libertad, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	5,600,000.00		5,600,000.00	Construction of Multi-Purpose Building, Libertad, Dolores, Eastern Samar
88	25IB00107 - Construction of Multi-Purpose Building, Rizal, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	5,600,000.00		5,600,000.00	Construction of Multi-Purpose Building, Rizal, Dolores, Eastern Samar
89	25IB00108 - Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	5,600,000.00		5,600,000.00	Construction of Multi-Purpose Building, San Vicente, Dolores, Eastern Samar
90	25IB00109 - Construction of Multi-Purpose Building, Buenavista, Dolores, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	5,600,000.00		5,600,000.00	Construction of Multi-Purpose Building, Buenavista, Dolores, Eastern Samar
91	25IB0110 - Construction of Multi-Purpose Building (Cover Court) in Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 05-24, 2025	Feb. 25, 2025	March 10, 2025	March 11-21, 2025	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (Cover Court) in Brgy. Cabong, Borongan City, Eastern Samar
92	25IB0111 - Construction of Police Station in Municipality of Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	10,551,000.00		10,551,000.00	Construction of Police Station in Municipality of Salcedo, Eastern Samar
93	25IB0112 - Construction of Multi-Purpose Building (School Building), Salcedo National Vocational Highschool, Brgy. Naparaan, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (School Building), Salcedo National Vocational Highschool, Brgy. Naparaan, Salcedo, Eastern Samar
94	25IB0113 - Construction of Multi-Purpose Building, Senior Citizens Center, Brgy. San Roque, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Senior Citizens Center, Brgy. San Roque, Oras, Eastern Samar
95	25IB0114 - Construction of Multi-Purpose Building, Barangay Canciledes, Hernani, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Canciledes, Hernani, Eastern Samar
96	25IB0115 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Sta. Fe, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Sta. Fe, Borongan City, Eastern Samar
97	25IB0116 - Construction of Multi-Purpose Building (Hall), Barangay C, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Hall), Barangay C, Borongan City, Eastern Samar
98	25IB0118 - Construction of Multi-Purpose Building (Covered Court), Barangay Bugas, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court), Barangay Bugas, Borongan City, Eastern Samar
99	25IB0119 - Construction of Multi-Purpose Building (Barangay Hall) with facilities, Barangay Sabang North, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 07-26, 2025	Feb. 27, 2025	March 7, 2025	March 8-18, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall) with facilities, Barangay Sabang North, Borongan City, Eastern Samar
100	25IB0120 - Construction of Multi-Purpose Building, Barangay Sabang South, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Sabang South, Borongan City, Eastern Samar
101	25IB0121 - Construction of Multi-Purpose Building, Barangay Guiuan, Guiuan Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Guiuan, Guiuan Eastern Samar
102	25IB0122 - Construction of Multi-Purpose Building, Barangay Japunan, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Japunan, San Policarpo, Eastern Samar
103	25IB0123 - Construction of Multi-Purpose Building, Barangay Camantang, Can-avid, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Camantang, Can-avid, Eastern Samar
104	25IB0124 - Construction of Academic Building ESSU, Can-avid, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	15,000,000.00		15,000,000.00	Construction of Academic Building ESSU, Can-avid, Eastern Samar
105	25IB0125 - Rehabilitation of Multi-Purpose Building, Taft National High School, Taft, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,500,000.00		5,500,000.00	Rehabilitation of Multi-Purpose Building, Taft National High School, Taft, Eastern Samar

106	25IB0126 - Construction of Admin Building ESSU, Maydolong, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	10,000,000.00		10,000,000.00	Construction of Academic Building ESSU, Maydolong, Eastern Samar
107	25IB0127 - Construction of Academic Building ESSU, Salcedo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	15,000,000.00		15,000,000.00	Construction of Academic Building ESSU, Salcedo, Eastern Samar
108	25IB0128 - Construction of Multi-Purpose Building Barangay Hall, Barangay Alugan, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 12-March 3, 2025	March 4, 2024	March 12, 2025	March 13-22, 2025	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building Barangay Hall, Barangay Alugan, San Policarpo, Eastern Samar
109	25IB0129 - Construction of Multi-Purpose Building Barangay Hall, Barangay Tawagan, Oras, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building Barangay Hall, Barangay Tawagan, Oras, Eastern Samar
110	25IB0130 - Construction of Multi-Purpose Building (Covered Court), Tabunan Elementary School, Brgy. Tabunan, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court), Tabunan Elementary School, Brgy. Tabunan, Borongan City, Eastern Samar
111	25IB0131 - BIP - Public Water Supply System Construction of Water System, Sitio Bagong Barrio, Barangay Pinanag-an, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	5,000,000.00		5,000,000.00	BIP - Public Water Supply System Construction of Water System, Sitio Bagong Barrio, Barangay Pinanag-an, Borongan City, Eastern Samar
112	25IB0130 - BIP - Public Water Supply System Construction of Water System, Sitio Bagong Barrio, Barangay San Gregorio, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	5,000,000.00		5,000,000.00	BIP - Public Water Supply System Construction of Water System, Sitio Bagong Barrio, Barangay San Gregorio, Borongan City, Eastern Samar
113	25IB0131 - Construction of Diversion Road, Barangay Locsoon-Barangay Lalawigan Section, Borongan City, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	188,000,000.00		188,000,000.00	Construction of Diversion Road, Barangay Locsoon-Barangay Lalawigan Section, Borongan City, Eastern Samar
114	25IB0132 - Construction of Causeway Road along Poblacion San Policarpo-Apiton Island, San Policarpo, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	158,000,000.00		158,000,000.00	Construction of Causeway Road along Poblacion San Policarpo-Apiton Island, San Policarpo, Eastern Samar
115	25IB0133 - Construction of including Bridge, Barangay Conception-Barangay Casidman, Arteche, Easten Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	100,000,000.00		100,000,000.00	Construction of including Bridge, Barangay Conception-Barangay Casidman, Arteche, Easten Samar
116	25IB0134 - Construction of Road including Bridge, Barangay Inayawan-Barangay MacArthur, Arteche, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 14-March 5, 2025	March 6, 2024	March 14, 2024	March 17-26, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Road including Bridge, Barangay Inayawan-Barangay MacArthur, Arteche, Eastern Samar
117	25IB0135 - Construction of Road including Bridge, Barangay Tangbo-Barangay Beri, Arteche, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Road including Bridge, Barangay Tangbo-Barangay Beri, Arteche, Eastern Samar
118	25IB0136Construction of Coastal Road, Barangay Garden, Poblacion, Arteche, Eastern Sama	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	158,000,000.00		158,000,000.00	Construction of Coastal Road, Barangay Garden, Poblacion, Arteche, Eastern Sama
119	25IB0137 - Construction of Road, Barangay Cagpile to Barangay Bato, Oras and Arteche, Eastern Samar	Construction Section	No	Competitive Bidding	Feb. 16-March 10, 2025	March 11, 2024	March 19, 2024	March 20-29, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Road, Barangay Cagpile to Barangay Bato, Oras and Arteche, Eastern Samar
										2,256,330,000.00		2,256,330,000.00	

**GOODS & SERVICES**

	25GIB0001 - Purchase/delivery of Information Signs for use in the Maintenance Activities along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP	2,992,800.00		2,992,800.00	Purchase/delivery of Information Signs for use in the Maintenance Activities along Eastern Samar Road Network
	25GIB0002 - Purchase/delivery of Paints for use in the Repainting of Railings, Railing Posts and Permanent Bridges along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP	5,994,000.00		5,994,000.00	Purchase/delivery of Paints for use in the Repainting of Railings, Railing Posts and Permanent Bridges along Eastern Samar Road Network
	25GIB0003 - Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and crack and joint sealing along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP	4,094,000.00		4,094,000.00	Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and crack and joint sealing along Eastern Samar Road Network



	25GIB0004 - Purchase/delivery of Grasscutters for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 14 - December 3, 2024	December 3, 2024	December 10, 2024	Dec. 11-20, 2024	GoP	973,500.00		973,500.00	Purchase/delivery of Grasscutters for use in the Maintenance activities along Eastern Samar Road Network
	25GIB0006 - Purchase/delivery of Blown Asphalt for use in the CRack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP	1,999,872.00		1,999,872.00	Purchase/delivery of Blown Asphalt for use in the CRack and Joint Sealing along Eastern Samar Road Network
	25GIB0007 - Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP	2,988,500.00		2,988,500.00	Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network
	25GIB0008 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP	4,998,675.00		4,998,675.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network
	25GIB0009 - Purchase/delivery of Paints for use in the Repainting of Centerlines and Edgelines and kilometer Post along Eastern Samar Road Network	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP	2,100,150.00		2,100,150.00	Purchase/delivery of Paints for use in the Repainting of Centerlines and Edgelines and kilometer Post along Eastern Samar Road Network
	25GIB0010 - Purchase/delivery of Grasscutter Blade and Spark Plug	Maintenance Section	Yes	Competitive Bidding	November 28, 2024	December 10, 2024	December 20, 2024	Dec. 23-Jan. 2, 2025	GoP	1,250,000.00		1,250,000.00	Purchase/delivery of Grasscutter Blade and Spark Plug
	25GIB0011 - Purchase/delivery of Office Supplies	Administrative Section	Yes	Competitive Bidding	December 2, 2024	December 16, 2024	December 26, 2024	Dec. 27-Jan. 5, 2025	GoP	2,556,416.00		2,556,416.00	Purchase/delivery of Office Supplies
	25GIB0012 - Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and equipment	Administrative Section	Yes	Competitive Bidding	December 2, 2024	December 16, 2024	December 26, 2024	Dec. 27-Jan. 5, 2025	GoP	3,290,000.00		3,290,000.00	Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and equipment
	25GIB0014 - Purchase of Diesel for use of various DPWH Service vehicles used in the supervision of projects	Construction Section	Yes	Competitive Bidding	December 6, 2024	December 19, 2024	December 26, 2024	Dec. 27-Jan. 5, 2025	GoP	3,003,000.00		3,003,000.00	Purchase of Diesel for use of various DPWH Service vehicles used in the supervision of projects
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	1,042,089.35		1,042,089.35	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP	1,166,513.70		1,166,513.70	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP	1,262,051.20		1,262,051.20	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP	707,607.85		707,607.85	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP	1,966,753.60		1,966,753.60	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP	3,598,000.00		3,598,000.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP	1,869,236.00		1,869,236.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP	1,350,000.00		1,350,000.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	3,049,451.44		3,049,451.44	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP	1,417,338.08		1,417,338.08	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP	1,381,729.68		1,381,729.68	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP	258,665.44		258,665.44	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/7 - 2/25/2024	02/25/2025	03/02/2025	03/11/2025	GoP	20,000.00		20,000.00	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 1ST QUARTER



	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/11 - 4/29/2024	04/29/2025	05/04/2025	05/11/2025	GoP	20,000.00		20,000.00	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/8 - 7/29/2024	07/29/2025	08/02/2025	08/19/2025	GoP	20,000.00		20,000.00	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/7 - 10/28/2024	10/28/2025	10/31/2025	11/09/2025	GoP	20,000.00		20,000.00	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	-		-	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP	157,832.08		157,832.08	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP	168,977.39		168,977.39	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP	-		-	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP	1,070,500.00		1,070,500.00	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP	-		-	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP	-		-	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP	-		-	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	-		-	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP	-		-	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP	10,438,000.00		10,438,000.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP	-		-	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP	4,469,452.00		4,469,452.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP	4,469,452.00		4,469,452.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP	4,469,710.50		4,469,710.50	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP	4,456,030.50		4,456,030.50	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	942,859.25		942,859.25	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 1ST QUARTER

	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP	1,942,859.25		1,942,859.25	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP	3,942,859.25		3,942,859.25	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP	942,859.35		942,859.35	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 4TH QUARTER
	PROCUREMENT OF SERVICES FOR THE 1ST QUARTER	Administrative Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP	525,000.00		525,000.00	PROCUREMENT OF SERVICES FOR THE 1ST QUARTER
	PROCUREMENT OF SERVICES FOR THE 2ND QUARTER	Administrative Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP	375,000.00		375,000.00	PROCUREMENT OF SERVICES FOR THE 2ND QUARTER
	PROCUREMENT OF SERVICES FOR THE 3RD QUARTER	Administrative Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP	3,225,000.00		3,225,000.00	PROCUREMENT OF SERVICES FOR THE 3RD QUARTER
	PROCUREMENT OF SERVICES FOR THE 4TH QUARTER	Administrative Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP	400,000.00		400,000.00	PROCUREMENT OF SERVICES FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 1ST QUARTER	Quality and Assurance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	6,338,342.00		6,338,342.00	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 2ND QUARTER	Quality and Assurance Section	No	Competitive Bidding	4/4 - 4/25/2025	04/25/2025	05/06/2025	05/10/2025	GoP	200,000.00		200,000.00	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 3RD QUARTER	Quality and Assurance Section	No	Competitive Bidding	7/1 - 7/22/2025	07/22/2025	07/26/2025	08/01/2025	GoP	98,673.58		98,673.58	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 4TH QUARTER	Quality and Assurance Section	No	Competitive Bidding	10/3 - 10/24/2025	10/24/2025	10/26/2025	10/31/2025	GoP	-		-	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 4TH QUARTER
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/7 - 2/25/2025	02/25/2025	03/02/2025	03/11/2025	GoP	1,000,000.00		1,000,000.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 1ST QUARTER
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 2ND QUARTER	Maintenance Section	No	Competitive Bidding	4/11 - 4/29/2025	04/29/2025	05/04/2025	05/11/2025	GoP	6,044,000.00		6,044,000.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 2ND QUARTER
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 3RD QUARTER	Maintenance Section	No	Competitive Bidding	7/8 - 7/29/2025	07/29/2025	08/02/2025	08/19/2025	GoP	2,381,200.00		2,381,200.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 3RD QUARTER
	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 4TH QUARTER	Maintenance Section	No	Competitive Bidding	10/7 - 10/28/2025	10/28/2025	10/31/2025	11/09/2025	GoP	310,000.00		310,000.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 4TH QUARTER
	PURCHASE /DELIVERY OF ASPHALT FOR THE 1ST QUARTER	Maintenance Section	No	Competitive Bidding	2/1 - 2/22/2025	02/22/2025	02/24/2025	03/07/2025	GoP	-		-	PURCHASE /DELIVERY OF ASPHALT FOR THE 1ST QUARTER

