

## (Department of Public Works and Highways Regional Office VI) Final Annual Procurement Plan for FY 2023

page 1 of 7

Code (PAP)	Procurement, Program/Project	PMO/ User	End-	Is this an Early Procurem- ent Acitivity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES														
	Office Supplies and Consumables										10,709,704.53		10,709,704.53	Office Supplies, Devices, and Consumables
	1st and 2nd Quarter FY 2023	Regional Office VI	Yes	Competitive Bidding/Negotiated Procurement /Shopping	2nd Semester FY 2022	2nd Semester FY 2022	1st Semester FY 2023	1st Semester FY 2023	GOP	5,822,670.39		5,822,670.39		
	3rd and 4th Quarter FY 2023		No		1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		4,887,034.14		4,887,034.14		
	Various Toners/Inks, and Spareparts										21,249,810.45		21,249,810.45	Inks, Toners, and Spareparts
	1st and 2nd Quarter FY 2023	Regional Office VI	Yes	Competitive Bidding/Negotiated Procurement /Shopping	2nd Semester FY 2022	2nd Semester FY 2022	1st Semester FY 2023	1st Semester FY 2023	GOP	13,352,910.15		13,352,910.15		
	3rd and 4th Quarter FY 2023		No		1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		7,896,900.30		7,896,900.30		
	Various Computer/IT Equipment and Supplies										2,645,635.06		2,645,635.06	IT and Computer Supplies
	1st and 2nd Quarter FY 2023	Regional Office VI	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	2,437,241.48		2,437,241.48		
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		208,393.58		208,393.58		
	Electrical Supplies										448,771.24		448,771.24	Electrical Supplies
	1st and 2nd Quarter FY 2023	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	387,996.99		387,996.99		
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		60,774.25		60,774.25		
	Shop Tools and Equipment										3,742,356.00		3,742,356.00	Shop Tools and Equipment
	1st and 2nd Quarter FY 2023	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	3,290,499.33		3,290,499.33		
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		451,856.67		451,856.67		
	Fuel and Lubricants										30,606,800.00		30,606,800.00	Fuel and Lubricants
	1st and 2nd Quarter FY 2023	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	15,320,900.00		15,320,900.00		
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		15,285,900.00		15,285,900.00		
	Tires and Inner Tubes	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP		4,617,360.00		4,617,360.00	Tires and Inner Tubes
	Batteries	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP		716,750.00		716,750.00	Batteries
	Filters	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023			521,400.00		521,400.00	Filters
	Service Vehicle Spare Parts	Equipment Management Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023			5,741,055.00		5,741,055.00	Service Vehicle Spare Parts
	JANITORIAL SERVICES	Administrative Division	No	Competitive Bidding	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP		6,935,637.60		6,935,637.60	JANITORIAL SERVICES
	SECURITY PERSONNEL SERVICES	Administrative Division	No	Competitive Bidding	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP		9,172,487.52		9,172,487.52	SECURITY PERSONNEL SERVICES
	ELECTRIC BILL	Administrative Division	No	Competitive Bidding/Negotiated Procurement	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	GOP		7,200,000.00		7,200,000.00	ELECTRIC BILL
	TELEPHONE/INTERNET BILL	Administrative Division	No	Competitive Bidding/Negotiated Procurement	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	GOP		1,700,000.00		1,700,000.00	TELEPHONE/INTERNE T BILL
	OTHER UTILITIES: CABLE	Administrative Division	No	Competitive Bidding/Negotiated Procurement	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	GOP		50,000.00		50,000.00	OTHER UTILITIES: CABLE

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>WATER BILL</b>	Administrative Division		No	Competitive Bidding/Negotiated Procurement	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	1st - 2nd Semester FY 2023	GOP	<b>500,000.00</b>		<b>500,000.00</b>	WATER BILL
	<b>OFFICE SUPPLIES - WASH AREA, DISINFECTION/SANITATION DPWH ROVI</b>										<b>138,250.00</b>		<b>138,250.00</b>	OFFICE SUPPLIES - WASH AREA, DISINFECTION/SANITATION DPWH ROVI
	1st and 2nd Quarter FY 2023	Maintenance Division	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP		69,125.00		69,125.00	
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023			69,125.00		69,125.00	
	<b>Procurement of printing and reproduction of CY 2022 DPWH Region VI Annual Report, 150 copies, c2s 220 cover page, c2s 120 inside pages, full color, bookbound (softbound)</b>	RPIO	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP		<b>350,000.00</b>		<b>350,000.00</b>	printing and reproduction
	<b>Publication of all Post-Contract Award Information for projects costing more than Php50,000,000.00 in compliance to D.O. 105, series of 2020.</b>	Procurement Unit	No	Negotiated Procurement - Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	1st Semester FY 2023	1st Semester FY 2023	GOP		<b>46,800.00</b>		<b>46,800.00</b>	Publication of Post-Contract Award Information
	<b>Procurement of Courier Services for the Door to Door Delivery of DPWH Official Documents for CY 2023</b>	Administrative Division	No	Negotiated Procurement - Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	1st Semester FY 2023	1st Semester FY 2023	GOP		<b>700,000.00</b>		<b>700,000.00</b>	Courier Services for Door to Door Delivery
<b>TOTAL (GOODS AND SERVICES)</b>											<b>107,792,817.40</b>	<b>-</b>	<b>107,792,817.40</b>	
<b>CIVIL WORKS</b>														
	<b>22G00194– Repair/Rehabilitation of DPWH Regional Office VI Buildings – Technical Building 2</b>	Maintenance Division	No	Competitive Bidding	January 6, 2023	January 27, 2023	February 14, 2023	February 21, 2023	GOP		<b>627,163.13</b>		<b>627,163.13</b>	Provision of HRDS Pantry and Repair/Improvement of Training Center 1
	<b>23G00001 - Kalibo Circumferential Road (Pook-Lambingan Section), Aklan</b>	Construction Division	Yes	Competitive Bidding	October 28, 2022	November 16, 2022	February 14, 2023	February 21, 2023	GOP		<b>46,306,128.00</b>		<b>46,306,128.00</b>	Construction of Concrete Road
	<b>23G00002 – Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan, Phase II</b>	Construction Division	Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 14, 2023	February 21, 2023	GOP		<b>2,895,000.00</b>		<b>2,895,000.00</b>	Construction of Other Facilities
	<b>23G00003 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan</b>	Construction Division	Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 14, 2023	February 21, 2023	GOP		<b>115,800,000.00</b>		<b>115,800,000.00</b>	Road Widening
	<b>23G00004 – Construction of Numancia Municipal Police Station Building, Numancia, Aklan, Phase II</b>	Construction Division	Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 14, 2023	February 21, 2023	GOP		<b>2,412,500.00</b>		<b>2,412,500.00</b>	Construction of Other Facilities
	<b>23G00005 – Rehabilitation of Boracay Cicumferential Road, Boracay Island, Malay, Aklan</b>	Construction Division	Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 14, 2023	February 21, 2023	GOP		<b>77,200,000.00</b>		<b>77,200,000.00</b>	Rehabilitation of Concrete Road
	<b>23G00007 – Panay-East West Road, Antique Section, Antique</b>	Construction Division	Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GOP		<b>144,750,000.00</b>		<b>144,750,000.00</b>	Construction of Gravel Road
	<b>23G00008 – San Remigio-Bugo-Gen. Fullon-Valderrama Road, Antique</b>	Construction Division	Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GOP		<b>144,750,000.00</b>		<b>144,750,000.00</b>	Construction of Gravel Road

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23G00009 – Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique</b>	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 7, 2023	February 17, 2023	GOP	<b>32,810,000.00</b>		<b>32,810,000.00</b>	Construction of Concrete Road
	<b>23G00010 – Maayon-Sara Bypass Road, Capiz</b>	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 7, 2023	February 17, 2023	GOP	<b>101,325,000.00</b>		<b>101,325,000.00</b>	Construction of Concrete Road
	<b>23G00011 – Roxas City Circumferential Road, C1 Section, Capiz</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>57,827,400.00</b>		<b>57,827,400.00</b>	Construction of Concrete Road
	<b>23G00012 – Construction of the Multi-Purpose Building (Capiz Provincial Government), Pueblo de Panay, Lawaan, Roxas City, Capiz</b>	Construction Division		Yes	Competitive Bidding	November 9, 2022	November 28, 2022	February 7, 2023	February 17, 2023	GOP	<b>48,250,000.00</b>		<b>48,250,000.00</b>	Construction of Multi Purpose Building
	<b>23G00013 – Enhancement of Hospital, PA Health Service, Jamindan, Capiz</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>28,950,000.00</b>		<b>28,950,000.00</b>	Construction of Other Facilities
	<b>23G00014 – Iloilo R-1 Bypass Road, Oton, Iloilo</b>	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 21, 2022	February 7, 2023	February 17, 2023	GOP	<b>85,320,000.00</b>		<b>85,320,000.00</b>	Construction of Gravel Road
	<b>23G00015 – Construction of Bypass and Diversion Roads, Iloilo R-1 Bypass Road, Oton, Iloilo</b>	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 21, 2022	February 21, 2023	February 24, 2023	GOP	<b>106,150,000.00</b>		<b>106,150,000.00</b>	Construction of Gravel Road
	<b>23G00016 – Iloilo River North Bank Road, Oton, Iloilo</b>	Construction Division		Yes	Competitive Bidding	September 23, 2022	November 2, 2022	February 21, 2023	February 24, 2023	GOP	<b>6,950,000.00</b>		<b>6,950,000.00</b>	Construction of Concrete Road and ROW Acquisition
	<b>23G00018 – Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 1, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 9, 2022	December 12, 2022	February 21, 2023	February 24, 2023	GOP	<b>142,337,500.00</b>		<b>142,337,500.00</b>	Flood Mitigation Structures protecting Public Infrastructures/Facilities
	<b>23G00019 - Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 2, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 9, 2022	December 12, 2022	February 21, 2023	February 24, 2023	GOP	<b>142,337,500.00</b>		<b>142,337,500.00</b>	Flood Mitigation Structures protecting Public Infrastructures/Facilities
	<b>23G00020 - Construction of Slope Protection Structure (Rockfall Netting) along Panay East-West Lateral Road Package 3, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 9, 2022	December 12, 2022	February 21, 2023	February 24, 2023	GOP	<b>142,337,500.00</b>		<b>142,337,500.00</b>	Flood Mitigation Structures protecting Public Infrastructures/Facilities
	<b>23G00021 – Passi By-Pass Road, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 9, 2022	November 28, 2022	February 21, 2023	February 24, 2023	GOP	<b>85,945,000.00</b>		<b>85,945,000.00</b>	Construction of Concrete Road
	<b>23G00022 – Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 21, 2023	February 24, 2023	GOP	<b>28,950,000.00</b>		<b>28,950,000.00</b>	Construction of Concrete Road
	<b>23G00023 – Maayon-Sara Bypass Road, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 9, 2022	November 28, 2022	February 21, 2023	February 24, 2023	GOP	<b>154,400,000.00</b>		<b>154,400,000.00</b>	Construction of Concrete Road
	<b>23G00024 – Iloilo Circumferential Road 2, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	February 21, 2023	February 24, 2023	GOP	<b>92,259,037.00</b>		<b>92,259,037.00</b>	Construction of Concrete Road
	<b>23G00025 (Rebid) - Iloilo Circumferential Road 3, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	February 21, 2023	February 24, 2023	GOP	<b>115,800,000.00</b>		<b>115,800,000.00</b>	Construction of Gravel Road


Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23G00026 – Rehabilitation of Iloilo Flood Control Project, Pavia, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 7, 2023	February 17, 2023	GOP	<b>27,985,000.00</b>		<b>27,985,000.00</b>	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	<b>23G00027 – Construction of Slope Protection Work along Dungon Creek, Iloilo City</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>106,150,000.00</b>		<b>106,150,000.00</b>	Construction of Slope Protection
	<b>23G00029 – Construction of Slope Protection and Improvement along Iloilo River, Left Bank (from Quirino-Lopez Bridge to Muelley Loney Bridge (Drilon Bridge), (Esplanade 11), Iloilo City</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>100,000,000.00</b>		<b>96,500,000.00</b>	Construction of Revetment
	<b>23G00030 – Installation of Pump-gates/Flood Gates and Accessories including drainage system, Iloilo City</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>106,150,000.00</b>		<b>106,150,000.00</b>	Construction of Flood Mitigation Facilities
	<b>23G00032 – Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site (Phase 3), Iloilo City</b>	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 14, 2023	February 17, 2023	GOP	<b>14,475,000.00</b>		<b>14,475,000.00</b>	Construction of Multi Purpose Building
	<b>23G00033 – Construction (Completion) of Three Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City</b>	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 14, 2023	February 17, 2023	GOP	<b>9,045,000.00</b>		<b>9,045,000.00</b>	Construction of Multi Purpose Building
	<b>23G00036 – Replacement of Bridge - Talave Br. (B00182NR) along Bacolod North Rd.</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 14, 2023	February 17, 2023	GOP	<b>95,500,000.00</b>		<b>95,500,000.00</b>	Replacement of Permanent Weak Bridge
	<b>23G00037 – Construction of Flood Control Structure at Talave River (Upstream) along Bacolod North Road, San Carlos City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 14, 2023	February 17, 2023	GOP	<b>48,250,000.00</b>		<b>48,250,000.00</b>	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	<b>23G00038 – Replacement of Bridge-Himuga-an Br. (B00173NR) along Bacolod North Rd (Old Route)</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>110,940,000.00</b>		<b>110,940,000.00</b>	Replacement of Bridge
	<b>23G00040 – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 21, 2022	February 7, 2023	February 17, 2023	GOP	<b>122,624,184.00</b>		<b>122,624,184.00</b>	Construction of Concrete Road
	<b>23G00041 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GOP	<b>101,376,500.00</b>		<b>101,376,500.00</b>	Widening of Matab- ang Bridge
	<b>23G00042 - Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias-Sagay), Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	October 28, 2022	November 16, 2022	February 7, 2023	February 17, 2023	GOP	<b>91,337,130.00</b>		<b>91,337,130.00</b>	
	<b>23G00043 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Victorias City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	November 16, 2022	December 9, 2022	February 7, 2023	February 17, 2023	GOP	<b>72,114,587.00</b>		<b>72,114,587.00</b>	Widening of Malijao Bridge
	<b>23G00044 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 4, Talisay City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	February 7, 2023	February 17, 2023	GOP	<b>68,375,000.00</b>		<b>68,375,000.00</b>	Widening of Mana-ul Bridge

Code (PAP)	Procurement, Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23G00045 – Himamaylan City – Negros Oriental Boundary – Tayasan Road, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 7, 2023	February 17, 2023	GOP	<b>96,586,490.00</b>		<b>96,586,490.00</b>	Construction of Concrete Road
	<b>23G00046 – Candoni-Gatuslao-Basay-Bdry Road, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GOP	<b>115,800,000.00</b>		<b>115,800,000.00</b>	Construction of Concrete Road
	<b>23G00048 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Bacolod City</b>	Construction Division		Yes	Competitive Bidding	November 28, 2022	November 16, 2022	February 7, 2023	February 17, 2023	GOP	<b>50,798,795.00</b>		<b>50,798,795.00</b>	Construction of Concrete Road
	<b>23G00051 - Rehabilitation of Mansaya Creek, Iloilo City</b>	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	January 25, 2023	February 1, 2023	GOP	<b>101,325,000.00</b>		<b>101,325,000.00</b>	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	<b>23G00052 - Rehabilitation of Upper Ingore Creek, Iloilo City</b>	Construction Division		Yes	Competitive Bidding	November 22, 2022	December 13, 2022	January 25, 2023	February 1, 2023	GOP	<b>101,325,000.00</b>		<b>101,325,000.00</b>	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	<b>23G00053 – Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo, Phase III</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	January 25, 2023	February 1, 2023	GOP	<b>65,000,000.00</b>		<b>62,725,000.00</b>	Construction of Other Facilities
	<b>23G00054 – Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias-Sagay), Victorias City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	January 25, 2023	February 1, 2023	GOP	<b>150,000,000.00</b>		<b>137,053,740.00</b>	Construction of Gravel Road
	<b>23G00055 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Bacolod City</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	January 25, 2023	February 1, 2023	GOP	<b>115,000,000.00</b>		<b>105,835,000.00</b>	Construction of Concrete Road
	<b>23G00056 – Panay-East West Road, Iloilo Section, Iloilo</b>	Construction Division		Yes	Competitive Bidding	November 29, 2022	December 19, 2022	February 7, 2023	February 17, 2023	GOP	<b>222,584,250.00</b>		<b>222,584,250.00</b>	Construction of Gravel Road
	<b>23G00057 – Construction of Diversion Channel, Bacolod City, Negros Occidental</b>	Construction Division		Yes	Competitive Bidding	December 2, 2022	December 22, 2022	February 14, 2023	February 17, 2023	GOP	<b>152,399,555.00</b>		<b>152,399,555.00</b>	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	<b>23G00058 - Paliwan Br. Along Iloilo - Antique Road, Antique</b>	Construction Division		No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>300,000,000.00</b>		<b>300,000,000.00</b>	Replacement of Permanent Bridge (Temporary to Permanent)
	<b>23G00059 - Construction of Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, Brgy. Comon-San Pedro, San Jose, Antique</b>	Construction Division		No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>120,000,000.00</b>		<b>120,000,000.00</b>	Construction of Concrete Road
	<b>23G00060 - Construction of Sabang West Road (Turtle Beach Nesing Boulevard and Sunset Viewing) Bugasong, Antique</b>	Construction Division		No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>120,000,000.00</b>		<b>120,000,000.00</b>	Construction of Concrete Road
	<b>23G00061 - Construction of San Pedro-Durog-Sinaja Road Network, Antique</b>	Construction Division		No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>231,349,000.00</b>		<b>231,349,000.00</b>	Construction of Concrete Road

Code (PAP)	Procurement, Program/Project	PMO/ User	End- Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>23G00062 - Construction of Flood Control Along Sibalom River, Sibalom, Antique</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>373,651,000.00</b>		<b>373,651,000.00</b>	Construction of Flood Control Structures
	<b>23G00063 - Construction of Pandan-Ibajay Road, Brgy. Sta. Ana, Pandan, Antique</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>120,000,000.00</b>		<b>120,000,000.00</b>	Construction of Bridge
	<b>23G00064 - Construction of Rock Fall Protection along Panay-East West Road, Brgy. Pandanan, Valderrama</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>120,000,000.00</b>		<b>120,000,000.00</b>	Construction of Slope Protection
	<b>23G00065 - Construction (Completion) of Antique Convention Center, Brgy. Badiang, San Jose, Antique</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>120,000,000.00</b>		<b>120,000,000.00</b>	Construction of Building
	<b>23G00066 - Construction of Seawall (Section 6), Iloilo City</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>100,000,000.00</b>		<b>100,000,000.00</b>	Construction of Seawall
	<b>23G00067 - Construction of Seawall (Section 7), Iloilo City</b>	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>100,000,000.00</b>		<b>100,000,000.00</b>	Construction of Seawall
	<b>23G00068 - Construction of Seawall (Section 8), Iloilo City</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>100,000,000.00</b>		<b>100,000,000.00</b>	Construction of Seawall
	<b>23G00069 - Construction of Seawall (Section 9), Iloilo City</b>	Construction Division	No	Competitive Bidding	January 31, 2023	February 21, 2023	March 13, 2023	March 17, 2023	GOP	<b>100,000,000.00</b>		<b>100,000,000.00</b>	Construction of Seawall
	<b>23G00070 - Rehabilitation of Buntatala Creek, Iloilo City</b>	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>127,500,000.00</b>		<b>127,500,000.00</b>	Rehabilitation
	<b>23G00071 - Construction of Umti-Purpose Facility (Medical Arts Building Parking), Iloilo City Hospital, Brgy. San Pedro Molo, Iloilo City, Iloilo</b>	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>200,000,000.00</b>		<b>200,000,000.00</b>	Construction of Multi-Purpose Building
	<b>23G00072 - Construction of Multi-Purpose Training and Industrial Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Bacolod City</b>	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>250,000,000.00</b>		<b>250,000,000.00</b>	Construction of Multi-Purpose Building
	<b>23G00073 - Construction of Multi-Purpose Facility, Bacolod City General Hospital, Bry. Vista Alegre, Bacolod City, Negros Occidental</b>	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	<b>200,000,000.00</b>		<b>200,000,000.00</b>	Construction of Multi-Purpose Building

Code (PAP)	Procurement, Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23G00072 - Construction of Multi-Purpose Training and Industrial Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Bacolod City	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	250,000,000.00		250,000,000.00	Construction of Multi-Purpose Building
	23G00073 - Construction of Multi-Purpose Facility, Bacolod City General Hospital, Bry. Vista Alegre, Bacolod City, Negros Occidental	Construction Division	No	Competitive Bidding	January 24, 2023	February 14, 2023	March 6, 2023	March 10, 2023	GOP	200,000,000.00		200,000,000.00	Construction of Multi-Purpose Building
	23G00074 - Aklan West Rd (Kalibo-Nabas) - K0245 + 000 - K0246 + 466	Construction Division	Yes	Competitive Bidding	February 7, 2023	February 28, 2023	March 6, 2023	March 10, 2023	GOP	51,044,000.00		51,044,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	23G00075 - Bacolod-Murcia-DS Benedicto Sn Carlos City Rd - K0076 + 000 - K0077 + 000	Construction Division	Yes	Competitive Bidding	February 7, 2023	February 28, 2023	March 6, 2023	March 10, 2023	GOP	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	23G00076 - Bacolod-Murcia-DS Benedicto Sn Carlos City Rd - K0079 + 000 - K0080 + 000	Construction Division	Yes	Competitive Bidding	February 7, 2023	February 28, 2023	March 6, 2023	March 10, 2023	GOP	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
	23G00077- Iloilo River North Bank Road, Iloilo City	Construction Division	Yes	Competitive Bidding	February 7, 2023	February 28, 2023	March 6, 2023	March 10, 2023	GOP	150,000,000.00		150,000,000.00	
TOTAL (CIVIL WORKS)										7,235,375,219.13	-	7,207,488,959.13	
CONSULTING SERVICES													
	None												
TOTAL (CONSULTING SERVICES)										-	-	-	
GRAND TOTAL (GOODS AND SERVICES, CIVIL WORKS, AND CONSULTING SERVICES)										7,343,570,954.03	-	7,315,684,694.03	


Submitted by:

  
**BENJAMIN B. JAVELLANA, JR.**  
 Head, BAC Secretariat  
 DPWH Regional Office VI

Recommending Approval:

  
**JOSE AL V. FRUTO, CES E**  
 BAC Chairperson

Approved:

  
**NERIE D. BUENO, CESO III**  
 Regional Director