

DPWH - Iloilo 3rd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works													
	Road Widening - along Iloilo East Coast Capiz Road (S00228PN) K0189+894 - K0190+000	Constructuion	YES	Competitive Bidding	October 17 - 23, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	4,351,000.00		4,351,000.00	Concrete widening, 300mm thick x 3.65m width PCCP both sides with Slope Protection.
	Road Widening - along Iloilo East Coast Capiz Road (S00228PN) K0224+065 - K0224+310	Constructuion	YES	Competitive Bidding	October 17 - 23, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	9,600,000.00		9,600,000.00	Concrete widening, 0.245km of 3.35 width Left Side, 300mm thick PCCP w/ covered canal both sides.
	Construction of (Completion) of DPWH Iloilo 3rd DEO Employees' Quarters Building, Barotac Viejo, Iloilo	Constructuion	YES	Competitive Bidding	October 17 - 23, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	7,962,000.00		7,962,000.00	Completion of two-storey with roof deck Employees' Quarters Building including ground floor walls, terrace, railing (terrace and ramp), ceiling works (ground and second floor), tile works (ground and second floor), air conditioning units (6-sets 1hp STI, 2-sets 1.5 hp STI and 2-sets 2hp STI), plumbing works, electrical works, painting works, fire exit steel ladder, 11-sets fire extinguisher, water pumping system, overhead water tank (SS 2000L) and 70 lm (6.1m width and 0.23 thick) road concreting.
	Construction of Multi-Purpose Building including Other Facilities, DPWH Iloilo 3rd DEO, Barotac Viejo, Iloilo	Constructuion	YES	Competitive Bidding	October 17 - 23, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	8,000,000.00		8,000,000.00	Construction of multi-purpose building including other facilities, finishing works, plumbing works and electrical works.
	Construction (Completion) of Multi-Purpose Building, Barangay Nangka, Batad Iloilo	Constructuion	YES	Competitive Bidding	October 17 - 23, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of 15mx25m multi-purpose building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Poscolon, San Rafael, Iloilo	Constructuion	YES	Competitive Bidding	October 17 - 23, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	3,000,000.00		3,000,000.00	Completion of 16mx25m multi-purpose gym including slope protection structure
	Construction (Completion) of Multi-Purpose Building, Barangay Tamis-ac, Concepcion, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court).
	Construction (Completion) of Multi-Purpose Building, Barangay Bucana Bunglas, Ajuy, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court).
	Construction (Completion) of Multi-Purpose Building, Barangay Pantalan Navarro, Ajuy, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court).
	Construction (Completion) of Multi-Purpose Building, Barangay Rojas, Ajuy, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court).
	Construction (Completion) of Multi-Purpose Building, Barangay Daculan, Estancia, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building, Barangay Ipil, Balasan, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building, Barangay Salong, Balasan, Iloilo	Constructuion	YES	Competitive Bidding	November 2 - 8, 2022	November 25, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay San Geronimo, Barotac Viejo, Iloilo	Constructuion	YES	Competitive Bidding	November 3 - 9, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Concrete overlay of 15m x 25m covered gym, 200.41 sq.m of Pre-painted metal sheet for Roofing, bleachers and sidings, 216.75 sq. m Finishing and Painting works for concrete and masonry works and 366.06 sq.m. Metal painting for structural steel and storm drainage and downspout for the left side of the gym
	Construction (Completion) of Multi-Purpose Building, Barangay Jamul-awon, Concepcion, Iloilo	Constructuion	YES	Competitive Bidding	November 3 - 9, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Salong, Batad, Iloilo	Constructuion	YES	Competitive Bidding	November 3 - 9, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Dela Peña, Barotac Viejo, Iloilo	Constructuion	YES	Competitive Bidding	November 3 - 9, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Concrete overlay of 15m x 25m covered gym, 200.41 sq.m of Pre-painted metal sheet for Roofing, bleachers and sidings, 216.75 sq. m Finishing and Painting works for concrete and masonry works and 366.06 sq.m. Metal painting for structural steel and storm drainage and downspout for the left side of the gym
	Construction (Completion) of Multi-Purpose Building, Barangay San Diego, Lemery, Iloilo	Constructuion	YES	Competitive Bidding	November 11 - 17, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-purpose building
	Construction of Multi-Purpose Building, Barangay Pacuan, Lemery, Iloilo	Constructuion	YES	Competitive Bidding	November 11 - 17, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	5,000,000.00		5,000,000.00	Completion of Multi-purpose building
	Construction (Completion) of Multi-Purpose Building, Barangay Posadas, Sara, Iloilo	Constructuion	YES	Competitive Bidding	November 11 - 17, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	3,000,000.00		3,000,000.00	Barangay Posadas, Sara, Iloilo

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Zaragosa, Balasan, Iloilo	Constructuion	YES	Competitive Bidding	November 11 - 17, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay Calapdan, Estancia, Iloilo	Constructuion	YES	Competitive Bidding	November 11 - 17, 2022	December 5, 2022	January 25, 2023	January 26 - 27, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Flood Mitigation Structure, Construction of Flood Control Structure, Barangay Malayuan, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	89,600,000.00		89,600,000.00	Connecting to Existing Flood Control. Construction of Flood Control, Consisted of Geotextile Geotube (2mts and 1.5 mts), Rockworks with Concrete Wave Deflector, rubble concrete ramp, reinforced concrete carriageway and covered canal. Slope protection of grouted riprap at the back of structure with hand laid rock embankment with Solar Led Lights
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Barangay. Pili, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	89,600,000.00		89,600,000.00	Connecting to Existing Flood Control. Construction of Flood Control, Consisted of Geotextile Geotube (2mts and 1.5 mts), Rockworks with Concrete Wave Deflector, rubble concrete ramp, reinforced concrete carriageway and covered canal. Slope protection of grouted riprap at the back of structure with hand laid rock embankment with Solar Led Lights

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Barangay Barrido, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	89,600,000.00		89,600,000.00	Connecting to Existing Flood Control. Construction of Flood Control, Consisted of Geotextile Geotube (2mts and 1.5 mts), Rockworks with Concrete Wave Deflector, rubble concrete ramp, reinforced concrete carriageway and covered canal. Slope protection of grouted riprap at the back of structure with hand laid rock embankment with Solar Led Lights
	Construction of Flood Mitigation Structures - Construction of Flood Mitigation Structure, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	89,600,000.00		89,600,000.00	Construction Flood Control with access road. Consisted of Steel sheet pile for the foundation, Concrete slope protection for revetment, concrete wave deflector in structure facing ocean and concrete walling in river area, concrete covered canal, concrete paver for carriageway and Solar Led Lights
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure, Barangay Natividad, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	89,600,000.00		89,600,000.00	Construction Flood Control with access road. Consisted of Steel sheet pile for the foundation, Concrete slope protection for revetment, concrete wave deflector in structure facing ocean and concrete walling in river area, concrete covered canal, concrete paver for carriageway and Solar Led Lights
	Construction of Concrete Road – Poblacion Barotac Viejo – Vista Alegre – Nueva Invention – Del Pilar – Gen. Luna – San Jose – Anabo connecting Nueva Swine Valley, NRJ Passi – San Rafael – Lemery – Sara Road, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	40,000,000.00		40,000,000.00	Road Concreting, 2,529.17 km of 0.85m width on Both Side, 557.83 km of 6.7m width 280mm thick PCCP w/ open canal sidewalk, shoulder paved, and slope protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening - along Iloilo East Coast Capiz Road (S00228PN) K0225 + 198 - K0226 + 661	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	56,317,000.00		56,317,000.00	Concrete Widening, 1.461km of 3.35m width on Right Side, 1.361km of 3.35m width on Left Side, 300mm thick PCCP w/ Covered and open canal on right side, sidewalk on left side and slope protection
	Road Widening - along Iloilo East Coast Capiz Road (S00228PN) K0234 + 000 - K0234 + 766	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	33,141,000.00		33,141,000.00	Concrete Widening, 0.766 km of 3.65m width both sides, 300mm thick PCCP with Curb and Gutter and Covered canal both sides
	Construction of Concrete Road – San Jose – Anabo – Gen. Luna connecting Nueva Swine Valley, NJR Passi – San Rafael – Lemery – Sara Road, Lemery Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	40,000,000.00		40,000,000.00	Road Concreting – 280mm thick x 3.35m width both sides with drainage and paved shoulder
	Road Widening - along Iloilo East Coast Capiz Road (S00228PN) K0188 + 287 - K0189 + 640	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	44,616,000.00		44,616,000.00	Concrete Widening, 1.362 km of 3.65m width Both Sides, 300mm thick PCCP w/ Slope Protection
	Construction of Barotac Viejo River Irrigation System, Lateral B Services Road, Barotac Viejo, Iloilo (KATUBIGAN - Kalsada Tungo sa Patubigan)	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	15,000,000.00		15,000,000.00	Road Concreting, 1.071 km of 5m width 280mm thick PCCP
	Road Widening along Iloilo East Coast – Capiz Rd – K0205 + 292 – K0206 + 547	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	60,004,000.00		60,004,000.00	Road Widening – 300mm thick x 3.65m width PCCP both sides, with covered canal, sidewalk and curb and gutter

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Concrete Road – Balasan Diversion Road, Iloilo	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	50,000,000.00		50,000,000.00	Road concreting-300mm thick x 13.40m width PCCP; Paved shoulders – 230mm thick x 1.50m width B/S with slope protection and metal guardrails
	Road Widening - along Iloilo East Coast – Capiz Road – K0231 + 350 – K0234 + 000	Constructuion	NO	Competitive Bidding	December 28, 2022 - January 3, 2023	January 19, 2023	February 1, 2023	February 2 - 11, 2023	GoP	99,336,000.00		99,336,000.00	Road Widening – 300mm thick PCCP x 3.65m width both sides, with drainage and slope protection
	Construction of Concrete Road – Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	10,000,000.00		10,000,000.00	Road Concreting, 0.3302 km of 5m width on Both Side, 230mm thick PCCP w/ open canal and slope protection, construction of Reinforced Concrete Box culvert 1-2.4m x 2.1m Approved Budget for the Contract
	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Ilaya, Sara, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	3,000,000.00		3,000,000.00	Completion of 16.00m x 27.10m covered court composed of additional 2 spans (4 columns, 4 beams, 2 center girt, roofing with fascia and gutter), embankment, 100mm thick reinforced concrete slab (smooth finish with painting), sidings(both ends), painting works (including existing columns, beams, truss, girt, and purlins) and 5 sets 100 watts High Bay LED Lights Installation of 38.70 lm railings.
	Construction (Completion) of Multi-Purpose Building, Barangay Borongon, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	2,000,000.00		2,000,000.00	Completion of two-storey multi-purpose building including finishing works, painting works (including existing ground floor walls), plumbing/sanitary works and electrical works.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Bagacay, San Rafael, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	3,000,000.00		3,000,000.00	Completion of Multi-Purpose Building (14m x 25m Covered Court), Comprising 12 Columns, 10 Roof Beams, 10 Footing Tie Beams, Concrete Slab Overlay (50 mm, nreinforced), Roofing with Fascia (All Sides) and Gutter (Right Side Only), and Painting of Court, Columns and Beams
	Construction (Completion) of Multi-Purpose Building, Barangay Santol, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Two-Storey Barangay Hall), Comprising Erection of 6m x 6m Upper Floor with Balcony and Roofing (including removal and replacement of existing roofing and ceiling), Tiles and Painting (ground to upper floor, including repainting and replacement of tiles on ground floor) Electrical (including lightings and fire extinguishers), and Plumbing Fixtures (replace existing in CR)
	Construction of Multi-Purpose Building (Satellite Market), Barangay Tuble, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Two-Storey Satellite Market), Comprising Erection of 6m x 16m Two Storey Building (including demolition of existing concrete structure), Finishing including Ceiling, Tiles and Painting (ground to upper floor), Roofing (with Parapet, Fascia and Gutter), Plumbing and Sanitary (including toilet fixtures), Electrical (including Lightings and Fire Extinguishers), and Two Restrooms (Gender-Segregated, with Septic Tank and Overhead Tank)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Malico, Batad, Iloilo	Constructuion	NO	Competitive Bidding	January 6 - 12, 2023	January 30, 2023	February 13, 2023	February 14 - 23, 2023	GoP	5,000,000.00		5,000,000.00	Construction of 15.00m x 25.00m covered court comprising structural, architectural, finishing works, plumbing works and electrical works. 2-layers Concrete Bleachers w/ Railings = 57.10 meters. Installation of 5 sets 100 watts High Bay LED Lights.
	Construction of Multi-Purpose Building, Barangay Abong, Carles, Iloilo	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (16m x 25m Covered Court) Comprising 12 Columns, 10 Roof Beams, 10 Footing Tie Beams, Concrete Slab Overlay (50 mm, unreinforced), and Complete Roofing with Fascia All Sides, Sidings and Gutter; 2-Row Bleachers (including Railings and Roofing with Fascia All Sides); Fiber Glass Basketball Boards (Hanged), Fence and Gates; Lightings of Court and Bleachers; and Painting of Court, Bleachers, Columns, Beams, Fence and Railings
	Construction of Multi-Purpose Building, Barangay Buenavista, Carles, Iloilo	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	5,000,000.00		5,000,000.00	Construction of 15.00m x 25.00m covered court comprising structural, architectural and finishing works.
	Reconstruction to Concrete Pavement Iloilo East Coast-Capiz Road- K0246+251-K0247+077	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	14,428,000.00		14,428,000.00	Reconstruction (Asphalt to Concrete) 300mm thick PCCP, 6.1m & 7.3m width

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Del Castillo, Sara, Iloilo	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (19m x 30m Covered Court) Comprising Concrete Slab Overlay (100mm, reinforced, with 50mm gravel base), Roof Sidings and Fascia (Both Ends), Fiber Glass Basketball Boards (Hanged), Roofing of Stage (replace existing roofing, purlins and rafter), and Repainting/Painting of Court, Columns, Beams, Stage, Bleachers, Perimeter Fence and Roof Trusses (including Purlins and Girt)
	Construction of Concrete Road – NRJ Puerto Princesa – San Francisco Road leading to Balarang Beach Resort and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	50,738,000.00		50,738,000.00	Road Concreting of 6.1m, 280mm thick PCCP with drainage & Slope protection
	Improvement of Access Road – Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	8,000,000.00		8,000,000.00	Improvement of road, 0.822 km. of shoulder paving – 1.5m width both sides, 200mm thick with Solar LED Street lights (staggered), pedestrian lanes, advance warning and regulatory signs, and thermoplastic pavement markings
	Construction of Concrete Road – Barotac Viejo Bypass Road, Iloilo	Constructuion	NO	Competitive Bidding	January 12 - 18, 2023	February 1, 2023	February 14, 2023	February 15 - 24, 2023	GoP	50,000,000.00		50,000,000.00	Road concreting-300mm thick x 13.40m width PCCP; Paved shoulders – 230mm thick x 1.50m width B/S with slope protection and metal guardrails.
	Construction (Completion) of Multi-Purpose Building, Barangay Tady, Sara, Iloilo	Constructuion	NO	Competitive Bidding	January 24 - 30, 2023	February 14, 2023	February 28, 2023	March 1 - 10, 2023	GoP	3,000,000.00		3,000,000.00	Completion of 19.00m x 25.00m covered court comprising structural (1 set full truss), architectural and finishing works (repainting of existing columns, beams and trusses).

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Seawall/Storm Surge Protection, Brgy. Poblacion, Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	January 18 - 24, 2023	February 9, 2023	February 22, 2023	February 23, 2023 - March 3, 2023	GoP	50,000,000.00		50,000,000.00	Connecting to Existing Flood Control. Construction of Flood Control, Consisted of Geotextile Geotube (2 mts and 1.5 mts), Rockworks with Concrete Wave Deflector, rubble concrete ramp, reinforced concrete carriageway and covered canal. Slope Protection of grouted riprap at the back of structure with hand laid rock embankment with Solar Led Lights
	Construction (Completion) of Multi-Purpose Building, Barangay Bolo, Carles, Iloilo	Constructuion	NO	Competitive Bidding	January 18 - 24, 2023	February 9, 2023	February 22, 2023	February 23, 2023 - March 3, 2023	GoP	2,000,000.00		2,000,000.00	Completion of 16.00m x 30.00m covered court including sidings, repainting of existing stage, columns, beams and trusses; 30 meters 3- layers concrete bleachers with railings and roofing; 50mm thk concrete slab overlay (with painting); 52.50 meters line canal and installation of fiber glass basketball board with ring
	Construction (Completion) of Multi-Purpose Building, Sitio Cambalatong, Barangay Bancal, Carles, Iloilo	Constructuion	NO	Competitive Bidding	January 18 - 24, 2023	February 9, 2023	February 22, 2023	February 23, 2023 - March 3, 2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (14.5m x 25m Covered Court) Comprising 12 Columns, 10 Roof Beams, 10 Footing Tie Beams, Roofing with Sidings (Both Ends) and Fascia (All
	Construction (Completion) of Multi-Purpose Building, Barangay Bacjawan Sur, Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	January 18 - 24, 2023	February 9, 2023	February 22, 2023	February 23, 2023 - March 3, 2023	GoP	5,000,000.00		5,000,000.00	Construction of 16.00m x 25.00m covered court comprising architectural, structural, finishing works, plumbing works and electrical works.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Tady, Sara, Iloilo	Constructuion	NO	Competitive Bidding	January 18 - 24, 2023	February 9, 2023	February 22, 2023	February 23, 2023 - March 3, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Two-Storey Office Building) Comprising Erection of 8m x 10m Two-Storey Building, Finishing including Ceiling, Tiles and Painting (ground to upper floor), Roofing (with Parapet, Concrete Gutter and Downspout), Plumbing and Sanitary (including Toilet Fixtures, Septic Tank and Overhead Water Tank with Stand), Electrical (including Lightings, 2 Split Type Air-Conditioning Units and 2 Fire Extinguishers), and Provision of Office Tables and Chairs (4 Sets)
	Construction (Completion) of Multi-Purpose Building, Barangay Ugasan, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	January 24 - 30, 2023	February 14, 2023	February 28, 2023	March 1 - 10, 2023	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (15m x 25m Covered Court) Comprising of 12 Columns, 10 Roof Beams, 10 Footing Tie Beams, Roofing with Fascia (All Sides), Gutter (Both Sides) and Sidings (Both Ends), Fiber Glass Basketball Boards (Hanged), and Painting of Columns and Beams
	Construction (Completion) of Multi-Purpose Building, Sitio Minor, Barangay Bancal, Carles, Iloilo	Constructuion	NO	Competitive Bidding	January 24 - 30, 2023	February 14, 2023	February 28, 2023	March 1 - 10, 2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (15m x 25m Covered Court) Comprising of 12 Columns, 10 Roof Beams, 10 Footing Tie Beams, Roofing with Fascia (All Sides), Gutter (Both Sides) and Sidings (Both Ends), Fiber Glass Basketball Boards (Hanged), and Painting of Columns and Beams

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Agpipili, Lemery, Iloilo	Constructuion	NO	Competitive Bidding	January 24 - 30, 2023	February 14, 2023	February 28, 2023	March 1 - 10, 2023	GoP	5,000,000.00		5,000,000.00	Construction of 16.00m x 30.00m covered court comprising architectural, structural, finishing works, plumbing works and electrical works (3 sets 100 watts High Bay LED light). Installation of fiber glass basketball board with ring.
	Construction (Completion) of Multi-Purpose Building, Liga Hall, Barangay Poblacion Ilaya, Sara , Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Anabo, Lemery, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Salcedo, Sara, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Siemprevv, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Ferraris, Sara, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Zone 3, Estancia, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction of Road in Brgy. Loong, Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction (Concreting) of Road from Brgy. Poscolon to Brgy. Poblacion, San Rafael, Iloilo	Constructuion	NO	Competitive Bidding	February 1 - 7, 2023	February 21, 2023	March 6, 2023	March 7 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Odiongan, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	February 6 - 12, 2023	February 28, 2023	March 13, 2023	March 14 - 23, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Cubay, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	February 6 - 12, 2023	February 28, 2023	March 13, 2023	March 14 - 23, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Sua, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	February 6 - 12, 2023	February 28, 2023	March 13, 2023	March 14 - 23, 2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction of Road, Brgy. Gen. Luna, Barotac Viejo - Brgy. Agbobolo - Brgy. Progreso, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	February 6 - 12, 2023	February 28, 2023	March 13, 2023	March 14 - 23, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Road
	Construction (Concreting) of Road, Rizal, Soledad and Arbelada Streets, Brgy. Poblacion, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	February 6 - 12, 2023	February 28, 2023	March 13, 2023	March 14 - 23, 2023	GoP	5,000,000.00		5,000,000.00	Construction (Concreting) of Road
	Construction (Completion) of Multi-Purpose Building, Barangay Hamod, Batad, Iloilo	Constructuion	NO	Competitive Bidding	February 6 - 12, 2023	February 28, 2023	March 13, 2023	March 14 - 23, 2023	GoP	4,000,000.00		4,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Embarcadero, Batad, Iloilo	Constructuion	NO	Competitive Bidding	February 9 - 15, 2023	March 2, 2023	March 14, 2023	March 15 - 24, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Bolhog, Batad, Iloilo	Constructuion	NO	Competitive Bidding	February 9 - 15, 2023	March 2, 2023	March 14, 2023	March 15 - 24, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Balasan Central School, Poblacion Sur, Balasan, Iloilo	Constructuion	NO	Competitive Bidding	February 9 - 15, 2023	March 2, 2023	March 14, 2023	March 15 - 24, 2023	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Maya, Balasan, Iloilo	Constructuion	NO	Competitive Bidding	February 9 - 15, 2023	March 2, 2023	March 14, 2023	March 15 - 24, 2023	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Gimamanay, Balasan, Iloilo	Constructuion	NO	Competitive Bidding	February 9 - 15, 2023	March 2, 2023	March 14, 2023	March 15 - 24, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Facility (Public Market), Brgy. Poblacion Norte, Balasan, Iloilo	Constructuion	NO	Competitive Bidding	February 9 - 15, 2023	March 2, 2023	March 14, 2023	March 15 - 24, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Batad, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	20,000,000.00		20,000,000.00	Constructio (Completion) of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Batad, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Macatunao, Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	3,000,000.00		3,000,000.00	Constructio (Completion) of Multi-purpose Building
	Construction of Solar Water System, Northern Iloilo State University (NISU) Concepcion Campus, Brgy. Poblacion Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Malangabang, Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Granada, Carles, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Asluman, Carles, Iloilo	Constructuion	NO	Competitive Bidding	February 14 - 20, 2023	March 7, 2023	March 20, 2023	March 21 - 30, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Construction of Multi-Purpose Building, Barangay Cawayan, Carles, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Loguigot, Estancia, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Isla De Caña, Carles, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Estancia, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction/Improvement of Multi-Purpose Building, Balasan, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Balasan, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Estancia, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	February 20 - 26, 2023	March 14, 2023	March 27, 2023	March 28, 2023 - April 6, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Carles, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Municipality of Lemery, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Municipality of San Rafael, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,250,000.00		5,250,000.00	Construction of Multi-purpose Building
	Construction/ Improvement of Multi-Purpose Building, Barangay Bancal, Carles, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction/ Improvement of Multi-Purpose Building, Ajuy, Iloilo	Constructuion	NO	Competitive Bidding	February 28, 2023 - March 6, 2023	March 21, 2023	April 3, 2023	April 4 - 13, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-Purpose Facility (Public Market), Brgy. Poblacion, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-purpose Building
	Construction of Multi-Purpose Building, Sara, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building including facilities, Balasan, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Concepcion, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building at Estancia, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	15,000,000.00		15,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Carles, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building (Health Center/Educational Facility), Brgy. Poblacion Barotac	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, San Dionisio, Iloilo	Constructuion	NO	Competitive Bidding	March 7 - 13, 2023	March 28, 2023	April 10, 2023	April 11 - 20, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Cabantohan, Lemery, Iloilo	Constructuion	NO	Competitive Bidding	March 9 - 15, 2023	March 30, 2023	April 12, 2023	April 13 - 21, 2023	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Del Pilar, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	March 9 - 15, 2023	March 30, 2023	April 12, 2023	April 13 - 21, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Velasco, Lemery, Iloilo	Constructuion	NO	Competitive Bidding	March 9 - 15, 2023	March 30, 2023	April 12, 2023	April 13 - 21, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Barotac Viejo, Iloilo	Constructuion	NO	Competitive Bidding	March 9 - 15, 2023	March 30, 2023	April 12, 2023	April 13 - 21, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
Goods and Services													
	Purchase of various Laboratory Equipment Apparatus for use in their Office (Quality Assurance Section)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	January 11 - 17, 2023	January 31, 2023	February 13, 2023	February 14 - 22, 2023	GoP	1,238,800.00	1,238,800.00		Purchase of various Laboratory Equipment Apparatus
	Purchase of Chisel/Tool (Diameter 100mm) assigned in this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	January 20 - 22, 2023	January 31, 2023	February 8, 2023	February 9 - 15, 2023	GoP	280,000.00	280,000.00		Purchase of Chisel/Tool (Diameter 100mm) assigned in this Office
	Purchase of various Materials for Repainting of Maintenance Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	January 25 - 27, 2023	January 31, 2023	February 8, 2023	February 9 - 15, 2023	GoP	21,265.00	21,265.00		Purchase of various Materials
	Purchase of Audio, Amplifier and Conference Equipment for use in this Office	ICT	NO	NP-53.9 - Small Value Procurement	January 25 - 27, 2023	January 31, 2023	February 8, 2023	February 9 - 15, 2023	GoP	315,550.00	315,550.00		Purchase of Audio, Amplifier and Conference Equipment for use in this Office
	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts
	Purchase of Personal Protective Equipment (PPE) and hand tools for roadside personnel	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Personal Protective Equipment (PPE) and hand tools
	Purchase of Roadside maintenance tools and equipment	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Roadside maintenance tools and equipment
	Purchase of various Office Supplies and Equipment	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	500,000.00	500,000.00		Purchase of various Office Supplies and Equipment
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
	Purchase of ReflectORIZED Traffic Paints	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of cement and rsb (reinforcing steel bar)	Maintenance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of cement and rsb (reinforcing steel bar)
	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
	Purchase of Laptop and Desktop Computers	Procurement Unit	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	515,000.00	515,000.00		Purchase of Laptop and Desktop Computers
	Purchase of various Laboratory Equipment Apparatus for use in their Office (Quality Assurance Section)	Quality Assurance Section	NO	Competitive Bidding	2/1-7/2023	2/21/2023	3/1/2023	3/2-10/2023	GoP	1,238,800.00	1,238,800.00		Purchase of various Laboratory Equipment Apparatus
	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	3/7 - 13/2023	3/29/2023	4/5/2023	4/6 - 14/2023	GoP	1,032,050.46	1,032,050.46		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office
	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
	Purchase of ReflectORIZED Traffic Paints	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush
	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	4/3-9/2023	4/24/2023	5/3/2023	5/4-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
	Purchase of ReflectORIZED Traffic Paints	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of Water Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	3,000,000.00	3,000,000.00		Purchase of Water Truck for use in this Office
	Purchase of Man Lifter Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	3,285,000.00	3,285,000.00		Purchase of Man Lifter Truck for use in this Office
	Purchase of One (1) unit Double Drum Roller for use in this Office	Maintenance Section	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	830,000.00	830,000.00		Purchase of One (1) unit Double Drum Roller for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	7/3-9/2023	7/24/2023	8/1/2023	8/2-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
	Purchase of Reflectorized Traffic Paints	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	10/2-8/2023	10/23/2023	10/31/2023	11/2-10/2023	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office

Prepared by:

RONIL B. TUPAS

Head, Procurement Unit

Date: JAN 25 2023

Recommended by:

ROLAND RAINIER A. VICTORINO

BAC, Chairman

Date: JAN 25 2023

Approved by:

RICARDO B. GUTIERREZ

District Engineer

Date: JAN 25 2023




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Barotac Viejo, Iloilo

CERTIFICATION

This is to certify that as of to date Department of Public Works and Highways (DPWH)
- Iloilo 3rd District Engineering Office has no schedule of procurement activities for Consulting
Services for FY 2023.

Issued this **25th** day of **January, 2023** at the Department of Public Works and
Highways, Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo


RICARDO R. GUTIERREZ
District Engineer