



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0001 - Construction of Flood Control Structure along Panalipan River (Upstream), Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	19/09/2023	09/10/2023	07/02/2024	15/02/2024	GoP	₱ 75,000,000.00		₱ 75,000,000.00	Construction of Flood Control Structure
-	24HI0002 - Construction of Flood Control Structure along Naghalin River (Upstream), Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	19/09/2023	09/10/2023	07/02/2024	15/02/2024	GoP	₱ 75,000,000.00		₱ 75,000,000.00	Construction of Flood Control Structure
-	24HI0003 - Construction of Road, Barangay Ipil, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/2023	17/10/2023	07/02/2024	15/02/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
-	24HI0004 (REBID) - Construction of Road, Barangay Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/2023	14/12/2023	20/03/2024	28/03/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
-	24HI0005 - Construction of Road, Barangay Adela, Poro, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/2023	17/10/2023	07/02/2024	15/02/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
-	24HI0006 - Construction of Road, Barangay Biasong, Pilar, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/2023	17/10/2023	07/02/2024	15/02/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
-	24HI0007 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Mercedes, Poro, Camotes Island, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	27/09/2023	17/10/2023	07/02/2024	15/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
-	24HI0008 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Puertobello, Tudela, Camotes, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	11/04/2024	18/04/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
-	24HI0009 - Construction of Concrete Road - Concreting of Road leading to Timubo Cave, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	04/10/2023	07/11/2023	13/02/2024	22/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
-	24HI0010 - Construction of Concrete Road - Concreting of Road leading to Tangub Cave, Poro, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	04/10/2023	07/11/2023	13/02/2024	22/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
-	24HI0011 - Construction of Concrete Road - Concreting of Road leading to Bukilat Cave, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	11/04/2024	18/04/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
-	24HI0012 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Dawis Norte, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	04/10/2023	07/11/2023	13/02/2024	22/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
-	24HI0013 - Construction of Multi-Purpose Building, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	04/10/2023	07/11/2023	13/02/2024	22/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0014 - Construction of Flood Control Structure along Cotcot River (Downstream), Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Flood Control Structure
-	24HI0015 - Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahus-an Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Nahus-an, Sogod, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
-	24HI0016 - Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
-	24HI0017 (REBID) - Construction of Road, Ka Paz Road, Barangay Catarman to Barangay Tayud, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	06/01/2024	30/01/2024	07/02/2024	16/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0018 - Construction of Road, Barangay San Vicente, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0019 - Construction of Road, Barangay Basak, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0020 - Construction /Completion of Multi-Purpose Building, Basak, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
-	24HI0021 - Construction of Multi-Purpose Building, Barangay Basak, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0022 - Construction of Multi-Purpose Building, Luyang, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	17/10/2023	21/11/2023	20/02/2024	29/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0023 (REBID) - Construction (Completion) of Multi-Purpose Building, Barangay Ginabucan, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	30/11/2023	19/12/2023	28/02/2024	06/03/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0024 - Construction of Multi-Purpose Building, Don Gregorio Antigua, Borbon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/11/2023	06/12/2023	06/03/2024	14/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0025 (REBID) - Construction of Road, Barangay Liki, Sogod, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	30/11/2023	19/12/2023	28/02/2024	06/03/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0026 - Construction of Multi-Purpose Building, Western Poblacion, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/11/2023	23/11/2023	28/02/2024	08/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0027 - Construction of Multi-Purpose Building, Esperanza, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/11/2023	23/11/2023	28/02/2024	08/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0028 - Construction of Concrete Road – Cogon-Provincial Road (Guimbal-Dapdap-Tag-ubi) leading to Tourist Destination at Mystical Rock, Compostela, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	16/11/2023	06/12/2023	06/03/2024	14/03/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
-	24HI0029 - Construction of Concrete Road – Poblacion-Danasan Road leading to Danasan Eco Park, Danao City, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	16/11/2023	06/12/2023	06/03/2024	14/03/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
-	24HI0030 - Construction of Concrete Road – Catmon-Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	16/11/2023	06/12/2023	06/03/2024	14/03/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Construction of Concrete Road
-	24HI0031 - Construction of Concrete Road – Concreting of Road leading to Bagatayam Falls, Sogod, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	16/11/2023	06/12/2023	06/03/2024	14/03/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Concrete Road
-	24HI0032 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0015+213 - K0016+213, Liloan, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/2023	14/12/2023	20/03/2024	27/03/2024	GoP	₱ 8,670,000.00		₱ 8,670,000.00	Installation of Road Safety Devices
-	24HI0033 - Construction (Completion) of Multi-purpose Building, Sitio Cabasan, Triunfo, Carmen, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/2023	14/12/2023	20/03/2024	27/03/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0034 - Construction of Multi-Purpose Building, Santa Cruz, San Francisco, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	24/11/2023	14/12/2023	20/03/2024	27/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0035 - Road Widening - Tertiary Roads - Sogod Tabuelan Rd - K0119+(-015) - K0119+518	DPWH Cebu 5th DEO	YES	Competitive Bidding	29/11/2023	18/12/2023	26/03/2024	04/04/2024	GoP	₱ 37,310,000.00		₱ 37,310,000.00	Construction of Road
-	24HI0036 - Construction (Completion) of Multi-Purpose Building, Barangay Panalipan, Catmon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	29/11/2023	18/12/2023	26/03/2024	04/04/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0037 (REBID) - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0015+(-492) - K0015+(-192), K0021+860 - K0022+158, K0024+000 - K0024+795, K0029+328 - K0030+000	DPWH Cebu 5th DEO	YES	Competitive Bidding	02/12/2023	22/12/2023	02/04/2024	11/04/2024	GoP	₱ 145,590,000.00		₱ 145,590,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
-	24HI0038 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0018+000 - K0018+500, K0023+300 - K0024+000, K0031+454 - K0031+948	DPWH Cebu 5th DEO	YES	Competitive Bidding	30/11/2023	19/12/2023	28/02/2024	07/03/2024	GoP	₱ 125,820,000.00		₱ 125,820,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
-	24HI0039 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0047+849 - K0048+000, K0052+302 - K0052+356, K0052+491 - K0052+603, K0062+280 - K0062+342, K0063+610 - K0064+000, K0067+000 - K0068+000, K0072+710 - K0073+205, K0073+427 - K0073+694	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/12/2023	21/12/2023	02/04/2024	11/04/2024	GoP	₱ 96,387,000.00		₱ 96,387,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
-	24HI0040 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	YES	Competitive Bidding	01/12/2023	21/12/2023	02/04/2024	11/04/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction/ Completion of Building
-	24HI0041 - Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones - Provincial Road connecting Poblacion and Cabadianan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/01/2024	24/01/2024	30/01/2024	07/02/2024	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Road
-	24HI0042 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Cebu North Hagnaya Wharf Rd - K0062+000 - K0062+280, K0073+802 - K0073+960	DPWH Cebu 5th DEO	NO	Competitive Bidding	05/01/2024	24/01/2024	30/01/2024	07/02/2024	GoP	₱ 17,140,000.00		₱ 17,140,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
-	24HI0043 - Construction (Completion) of Multi-purpose Building, Barangay Jubay, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/01/2024	30/01/2024	07/02/2024	15/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction/ Completion of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0044 - Construction of Multi-Purpose Building, Barangay Calero, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/01/2024	30/01/2024	07/02/2024	15/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0045 - Construction of Multi-Purpose Building, Montserrat, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	06/01/2024	30/01/2024	07/02/2024	15/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0046 - Construction of Multi-Purpose Building, (Evacuation Center), Brgy. Poblacion, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/2024	07/02/2024	14/02/2024	22/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Building
-	24HI0047 - Construction of Multi-Purpose Building, Barangay Flores, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/2024	07/02/2024	14/02/2024	22/02/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0048 - Construction (Completion) of Multi-Purpose Building, Barangay Don Gregorio Antigua, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/2024	07/02/2024	14/02/2024	22/02/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
-	24HI0049 - Construction/Completion of Multi-Purpose Building, Guinsay, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/2024	07/02/2024	14/02/2024	22/02/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
-	24HI0050 - Construction (Completion) of Multi-Purpose Building, Bongyas, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/2024	07/02/2024	14/02/2024	22/02/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0051 - Construction /Completion of Multi-Purpose Building, Binongkalan, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/01/2024	07/02/2024	14/02/2024	22/02/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0052 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Cebu North Hagnaya Wharf Rd - K0031+265 - K0031+365	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/01/2024	13/02/2024	22/02/2024	28/02/2024	GoP	₱ 35,000,000.00		₱ 35,000,000.00	Rehabilitation/Reconstruction of Road
-	24HI0053 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0048+170 - K0048+335	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/01/2024	13/02/2024	22/02/2024	28/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Rehabilitation/Reconstruction of Road
-	24HI0054 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0066+935 - K0066+965	DPWH Cebu 5th DEO	NO	Competitive Bidding	24/01/2024	13/02/2024	22/02/2024	28/02/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Rehabilitation/Reconstruction of Road



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0055 - Construction of Multi-Purpose Building, Barangay Dawis Norte, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	31/01/2024	20/02/2024	29/02/2024	07/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0056 - Construction of Multi-Purpose Building, Barangay Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	31/01/2024	20/02/2024	29/02/2024	07/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0057 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0028+324 - K0029+328, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	31/01/2024	20/02/2024	29/02/2024	07/03/2024	GoP	₱ 8,650,000.00		₱ 8,650,000.00	Installation of Road Safety Devices
-	24HI0058 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00163CB) - K0030+000 - K0031+000, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	31/01/2024	20/02/2024	29/02/2024	07/03/2024	GoP	₱ 8,650,000.00		₱ 8,650,000.00	Installation of Road Safety Devices
-	24HI0059 - Installation of Road Safety Devices and Facilities along Cebu North Hagnaya Wharf Rd (S00249CB) - K0036+305 - K0037+305, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	31/01/2024	20/02/2024	29/02/2024	07/03/2024	GoP	₱ 14,910,000.00		₱ 14,910,000.00	Installation of Road Safety Devices
-	24HI0060 - Construction (Completion) of Multi-purpose Building, Hagnaya, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	02/02/2024	22/02/2024	01/03/2024	08/03/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0061 - Construction/Completion of Multi-Purpose Building, Brgy. Secante Bag-o, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	02/02/2024	22/02/2024	01/03/2024	08/03/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0062 - Construction of Flood Control Structure along Bawo River, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	02/02/2024	22/02/2024	01/03/2024	08/03/2024	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Flood Control Structure
-	24HI0063 - Construction/Completion of Multi-Purpose Building, Mohon, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	02/02/2024	22/02/2024	01/03/2024	08/03/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
-	24HI0064 - Construction/Completion of Multi-Purpose Building, Brgy. Daan Secante, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/02/2024	29/02/2024	08/03/2024	15/03/2024	GoP	₱ 2,000,000.00		₱ 2,000,000.00	Construction/ Completion of Building
-	24HI0065 - Construction/Completion of Multi-Purpose Building, Tamiao, Compostela, Cebu (Phase 2)	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/02/2024	29/02/2024	08/03/2024	15/03/2024	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction/ Completion of Building



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0066 - Construction of Roads, Barangay Esperanza, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/02/2024	29/02/2024	08/03/2024	15/03/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
-	24HI0067 - Construction of Roads, Barangay Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/02/2024	29/02/2024	08/03/2024	15/03/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
-	24HI0068 - Construction of Roads, Barangay Union, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	08/02/2024	29/02/2024	08/03/2024	15/03/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
-	24HI0069 - Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/02/2024	08/03/2024	15/03/2024	22/03/2024	GoP	₱ 145,341,000.00		₱ 145,341,000.00	Construction of Flood Control Structure
-	24HI0070 - Preventive Maintenance - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0050+000 - K0050+778, K0069+000 - K0069+149, K0075+925 - K0076+000	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/02/2024	08/03/2024	15/03/2024	22/03/2024	GoP	₱ 45,383,000.00		₱ 45,383,000.00	Preventive Maintenance of Road
-	24HI0071 - Widening of Permanent Bridges - Giumbal Br. (B00582CB) along Cebu North Hagnaya Wharf Rd	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/02/2024	08/03/2024	15/03/2024	22/03/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Widening of Bridge
-	24HI0072 - Off-Carriageway Improvement - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0035+008 - K0035+306, K0035+321 - K0035+338	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/02/2024	08/03/2024	15/03/2024	22/03/2024	GoP	₱ 1,423,000.00		₱ 1,423,000.00	Improvement of Road
-	24HI0073 - Preventive Maintenance - Tertiary Roads - Sogod-Tabuelan Rd K0119+518 - K0120+138, K0124+035 - K0124+250, K0124+500 - K0124+700	DPWH Cebu 5th DEO	NO	Competitive Bidding	16/02/2024	08/03/2024	15/03/2024	22/03/2024	GoP	₱ 39,070,000.00		₱ 39,070,000.00	Maintenance of Road
-	24HI0074 - Construction of Roads, Barangay Cabungaan, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	28/02/2024	19/03/2024	27/03/2024	03/04/2024	GoP	₱ 7,000,000.00		₱ 7,000,000.00	Construction of Road
-	24HI0075 - Construction of Roads, Barangay Lupa, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	28/02/2024	19/03/2024	27/03/2024	03/04/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
-	24HI0076 - Construction of Roads, Barangay Tabla, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	28/02/2024	19/03/2024	27/03/2024	03/04/2024	GoP	₱ 20,000,000.00		₱ 20,000,000.00	Construction of Road
-	24HI0077 - Construction of Flood Control Structure along Luyang River Package 1, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	28/02/2024	19/03/2024	27/03/2024	03/04/2024	GoP	₱ 70,000,000.00		₱ 70,000,000.00	Construction of Flood Control Structure
-	24HI0078 - Construction of Flood Control Structure, Package 2, Sagay River, Borbon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	28/02/2024	19/03/2024	27/03/2024	03/04/2024	GoP	₱ 60,000,000.00		₱ 60,000,000.00	Construction of Flood Control Structure



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0079 - Construction of Revetment Wall along Luyang River (Upstream) Package 2, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	28/02/2024	19/03/2024	27/03/2024	03/04/2024	GoP	₱ 60,000,000.00		₱ 60,000,000.00	Construction of Revetment Wall
-	24HI0080 - Construction of Multi-Purpose Building, Barangay Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/03/2024	22/03/2024	29/03/2024	05/04/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
-	24HI0081 - Construction of Multi-Purpose Building, Barangay Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/03/2024	22/03/2024	29/03/2024	05/04/2024	GoP	₱ 50,000,000.00		₱ 50,000,000.00	Construction of Building
-	24HI0082 - Construction of Multi-Purpose Building, Poblacion, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/03/2024	22/03/2024	29/03/2024	05/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0083 - Construction of Multi-Purpose Building, Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/03/2024	22/03/2024	29/03/2024	05/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0084 - Construction (Completion) of Multi-Purpose Building, Barangay Puente, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	01/03/2024	22/03/2024	29/03/2024	05/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
-	24HI0085 - Road Concreting, Barangay San Isidro, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0086 - Road Concreting, Barangay Esperanza, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0087 - Road Improvement, Brgy. Biasong to Brgy. Montserrat, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0088 - Road Improvement, Brgy. Eastern Poblacion, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0089 - Road Improvement, Sitio Ilaya, Brgy. General, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0090 - Improvement of Road, Barangay Mercedes, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0091 - Improvement of Road, Barangay San Isidro, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0092 - Improvement of Sitio Masaba Road, Barangay San Isidro, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road
-	24HI0093 - Improvement of Access Road to Ongon Spring, Barangay Bagatayam, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Road



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0094 - Construction of Flood Control, Brgy. Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Flood Control Structure
-	24HI0095 - Construction of Multi-Purpose Building, Phase 2, Barangay Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	07/03/2024	27/03/2024	04/04/2024	11/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0096 - Construction of Multi-Purpose Building, Upper Poblacion, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0097 - Construction of Multi-Purpose Building, Barangay Cawit, Pilar, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0098 - Construction of Multi-Purpose Building, Phase 1, Barangay Corazon, Catmon, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0099 - Construction of Cebu 5th DEO, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
-	24HI0100 - Construction of Multi-Purpose Building, Calmante, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
-	24HI0101 - Construction of Multi-Purpose Building, Pagsa, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0102 - Construction (Completion) of Multi-Purpose Building, Magay, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
-	24HI0103 - Construction (Completion) of Multi-Purpose Building, Barangay Lataban, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
-	24HI0104 - Construction (Completion) of Multi-Purpose Building, Barangay Sonog, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	15/03/2024	05/04/2024	12/04/2024	19/04/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction/ Completion of Building
-	24HI0105 - Construction of Multi-Purpose Building, Barangay Taboc, Danao City, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/03/2024	17/04/2024	25/04/2024	02/05/2024	GoP	₱ 7,000,000.00		₱ 7,000,000.00	Construction of Building
-	24HI0106 - Construction of Multi-Purpose Building, Barangay Tamiao, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/03/2024	17/04/2024	25/04/2024	02/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0107 - Construction of Multi-Purpose Building, Barangay Tubigan, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/03/2024	17/04/2024	25/04/2024	02/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



Final Annual Procurement Plan for FY 2024 for Civil Works


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0108 - Construction of Multi-Purpose Building, Barangay Villahermosa, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/03/2024	17/04/2024	25/04/2024	02/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0109 - Construction of Multi-Purpose Building, Barangay Upper Natima-an, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/03/2024	17/04/2024	25/04/2024	02/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0110 - Construction of Evacuation Center, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/2024	24/04/2024	03/05/2024	10/05/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building
-	24HI0111 - Construction of Multi-Purpose Facility, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/2024	24/04/2024	03/05/2024	10/05/2024	GoP	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Building
-	24HI0112 - Construction of Multi-Purpose Building, Barangay Consuelo, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	04/04/2024	24/04/2024	03/05/2024	10/05/2024	GoP	₱ 25,000,000.00		₱ 25,000,000.00	Construction of Building
-	24HI0113 - Construction of Multi-Purpose Building, Barangay Canamucan, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/04/2023	08/05/2024	17/05/2024	24/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0114 - Construction/Completion of Multi-Purpose Building, Santa Rita, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/04/2023	08/05/2024	17/05/2024	24/05/2024	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction/ Completion of Building
-	24HI0115 - Construction/Completion of Multi-Purpose Building, Brgy. Puertobello, Tudela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	18/04/2023	08/05/2024	17/05/2024	24/05/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
-	24HI0116 - Construction/Completion of Multi-Purpose Building, Cantumog, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	27/04/2024	17/05/2024	24/05/2024	31/05/2024	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction/ Completion of Building
-	24HI0117 - Construction/Completion of Multi-Purpose Building, Brgy. Damolog, Sogod, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/04/2024	17/05/2024	24/05/2024	31/05/2024	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction/ Completion of Building
-	24HI0118 - Construction of Multi-Purpose Building, Santiago, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/04/2024	17/05/2024	24/05/2024	31/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0119 - Construction of Multi-Purpose Building, Brgy. Mercedes, Poro, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/04/2024	17/05/2024	24/05/2024	31/05/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building
-	24HI0120 - Construction (Completion) of Multi-Purpose Building with Facilities, Barangay Poblacion, Liloan, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	26/04/2024	17/05/2024	24/05/2024	31/05/2024	GoP	₱ 80,000,000.00		₱ 80,000,000.00	Construction/ Completion of Building
-	24HI0121 - Construction of Multi-Purpose Building, Barangay Northern Poblacion, San Francisco, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/2024	23/05/2024	31/05/2024	07/06/2024	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Building



Final Annual Procurement Plan for FY 2024 for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24HI0122 - Road Widening - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0055+500 - K0055+630, K0055+725 - K0055+925	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/2024	23/05/2024	31/05/2024	07/06/2024	GoP	₱ 30,000,000.00		₱ 30,000,000.00	Construction of Road
-	24HI0123 - Road Widening - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0058+400 - K0059+329	DPWH Cebu 5th DEO	NO	Competitive Bidding	03/05/2024	23/05/2024	31/05/2024	07/06/2024	GoP	₱ 56,902,000.00		₱ 56,902,000.00	Widening of Road
-	24HI0124 - Road Widening - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0039+000 - K0041+500	DPWH Cebu 5th DEO	NO	Competitive Bidding	09/05/2024	29/05/2024	06/06/2024	13/06/2024	GoP	₱ 70,000,000.00		₱ 70,000,000.00	Construction of Road
-	24HI0125 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Concreting of Road leading to Cebu Safari and Adventure Park, Carmen, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	17/05/2024	06/06/2024	14/06/2024	21/06/2024	GoP	₱ 70,000,000.00		₱ 70,000,000.00	Design is to Finalized
-	24HI0126 - Construction of Multi-Purpose Building, Estaca, Compostela, Cebu	DPWH Cebu 5th DEO	NO	Competitive Bidding	17/05/2024	06/06/2024	14/06/2024	21/06/2024	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Building


Prepared by:


ABDULBASSET A. BASHER
Head, Procurement Unit

Recommended by:


BALTAZAR B. ASENSI JR.
BAC Chairperson

Approved by:


MA. JANNET B. NERO
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 5TH DISTRICT ENGINEERING OFFICE
Poblacion, Danao City, Cebu, Region VII



Final Annual Procurement Plan FY 2024 for Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24GHI0001 Fuel	Cebu 5th DEO	NO	Competitive Bidding	31/01/2024	20/02/2024	28/02/2024	07/03/2024	GoP	3,000,000.00		3,000,000.00	Purchase of Fuel
-	24GHI0002 Office Supplies	Cebu 5th DEO	NO	Competitive Bidding	24/11/2024	14/12/2024	19/12/2024	28/12/2023	GoP	2,000,000.00		2,000,000.00	Purchase of Office Supplies
-	24GHI0003 Janitorial Supplies	Cebu 5th DEO	NO	Competitive Bidding	24/11/2024	14/12/2024	19/12/2024	28/12/2023	GoP	2,000,000.00		2,000,000.00	Purchase of Janitorial Supplies
-	24GHI0004 Construction Materials & Supplies	Maintenance Section	NO	Competitive Bidding	17/01/2024	05/02/2024	12/02/2024	21/02/2024	GoP	7,000,000.00		7,000,000.00	Purchase of Thermoplastic Paint (white) & etc.
-	24GHI0005 Printing Supplies	Cebu 5th DEO	NO	Competitive Bidding	17/01/2024	05/02/2024	12/02/2024	21/02/2024	GoP	2,000,000.00		2,000,000.00	Purchase of Ink Supplies
-	24GHI0006 Printing Supplies	Cebu 5th DEO	NO	Direct Contracting	17/01/2024	05/02/2024	12/02/2024	21/02/2024	GoP	1,000,000.00		1,000,000.00	Purchase of Toner for Kyocera Printer
-	24GHI0007 IT Equipment	Cebu 5th DEO	NO	Competitive Bidding	06/03/2024	25/03/2024	01/04/2024	08/04/2024	GoP	5,000,000.00		5,000,000.00	Purchase Desktop, Laptop and Printer
-	24GHI0008 Office Furniture	Cebu 5th DEO	NO	Competitive Bidding	06/03/2024	25/03/2024	01/04/2024	08/04/2024	GoP	5,000,000.00		5,000,000.00	Purchase of Office Furniture
-	24GHI0009 Garments	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	10/06/2024	13/06/2024	17/06/2024	6/18/2024	GoP	300,000.00		300,000.00	Purchase of Polo Shirt for DPWH Anniversary
-	24GHI0010 Laboratory Equipment	Cebu 5th DEO	NO	Competitive Bidding	18/06/2024	08/07/2024	12/07/2024	19/07/2024	GoP	5,000,000.00		5,000,000.00	Purchase of Laboratory Equipment
-	24GHI0011 Newsletter Magazine	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	10/06/2024	13/06/2024	17/06/2024	6/18/2024	GoP	50,000.00		50,000.00	Purchase of Newsletter Magazine
-	24GHI0012 Newsletter Magazine	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	09/12/2024	13/12/2024	17/12/2024	12/18/2024	GoP	50,000.00		50,000.00	Purchase of Newsletter Magazine

Prepared by:


ABDUL BASHET A. BASHER
Head, Procurement Unit

Recommending Approval


BALTAZAR B. ASENSIO, JR.
BAC Chairperson

Approved by:



MA. JANNET B. NERO
District Engineer




Final Annual Procurement Plan for FY 2024 for Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24CSHI01 - Conduct of Sub-Surface Soil Exploration for the Construction of Multi-purpose Building, Barangay Poblacion, Carmen, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	04/10/2024	14/10/2024	21/10/2024	23/10/2024	GoP	₱ 180,000.00		₱ 180,000.00	Conduct of Sub-Surface Soil Exploration
-	24CSHI02 - Conduct of Sub-Surface Soil Exploration for the Construction of Multi-purpose Building, Calmante, Tudela, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	04/10/2024	14/10/2024	21/10/2024	23/10/2024	GoP	₱ 180,000.00		₱ 180,000.00	Conduct of Sub-Surface Soil Exploration
-	24CSHI03 - Conduct of Sub-Surface Soil Exploration for the Construction of 1.) Flood Control Structure along Cotcot River, Compostela, Cebu 2.) Flood Control Structure along Bawo River, Sogod, Cebu	DPWH Cebu 5th DEO	No	Negotiated Procurement - Small Value Procurement	04/10/2024	14/10/2024	21/10/2024	23/10/2024	GoP	₱ 360,000.00		₱ 360,000.00	Conduct of Sub-Surface Soil Exploration


Prepared by:


ABDULBASSET A. BASHER
Head, Procurement Unit

Recommended by:


BALTAZAR B. ASENSI, JR.
BAC Chairperson

Approved by:


MA. JANNET B. NERO
District Engineer