

(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan for FY 2024 - Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BE0001-Construction of Concrete Road, Barangay Cabisera 2, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 3, 2023 to October 9, 2023	October 23, 2023	January 12, 2024	January 22, 2024	GoP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24BE0002-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation/Major Repair of Permanent Bridges - Lullutan Br. (B04853LZ) along Ilagan-Delfin Albano-Mallig Rd	DPWH-IFDEO	YES	Competitive Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 15, 2024	January 23, 2024	GoP	13,328,000.00		13,328,000.00	Rehabilitation/Major Repair of Permanent Bridges
	24BE0003-Construction of Concrete Road at Barangay San Ignacio, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 15, 2024	January 23, 2024	GoP	19,800,000.00		19,800,000.00	Construction of Concrete Road
	24BE0004-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of Roads With Slips, Slope Collapse, and Landslide – Tertiary Roads Ilagan-Delfin Albano-Mallig Rd - K0405 + 249 - K0405 + 273, K0425 + 620 - K0425 + 790	DPWH-IFDEO	YES	Competitive Bidding	October 27, 2023 to November 02, 2023	November 9, 2023	January 11, 2024	January 22, 2024	GoP	3,430,000.00		3,430,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads
	24BE0005-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Primary Roads - Santiago-Tuguegarao Rd - K0426 + 000 - K0428 + 320	DPWH-IFDEO	YES	Competitive Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 3, 2024	January 18, 2024	GoP	89,696,750.00		89,696,750.00	Preventive Maintenance - Primary Road
	24BE0006-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads - Santiago-Tuguegarao Rd - K0419 + (-145) - K0419 + 000, K0419 + 033 - K0419 + 234, K0419 + 254 - K0419 + 664, K0423 + 000 - K0423 + 900, K0424 + 845 - K0425 + 000, K0425 + 300 - K0425 + 385, K0425 + 536 - K0425 + 626	DPWH-IFDEO	YES	Competitive Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 3, 2024	January 18, 2024	GoP	63,690,000.00		63,690,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Road
	24BE0007-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads - Ilagan-Delfin Albano-Mallig Rd - K0402 + 167 - K0402 + 967	DPWH-IFDEO	YES	Competitive Bidding	October 27, 2023 to November 02, 2023	November 20, 2023	January 11, 2024	January 22, 2024	GoP	10,780,000.00		10,780,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Road

	24BE0008-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge – Rehabilitation/ Major Repair of Permanent Bridges – Abuan Br. (B03237LZ) along Ilagan-Bigao-Palanan Rd	DPWH-IFDEO	YES	Competitive Bidding	October 27, 2023 to November 02, 2023	November 20, 2023	January 11, 2024	January 22, 2024	GoP	25,205,600.00		25,205,600.00	Rehabilitation/Major Repair of Permanent Bridges
	24BE0009-Construction (Completion) of Multi-Purpose Building at Barangay Fugu Norte, Tumauni, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	November 20, 2023	January 15, 2024	January 23, 2024	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	24BE0010-Rehabilitation of Road, Barangay Centro, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 17, 2023 to November 23, 2023	December 7, 2023	January 12, 2024	January 22, 2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road
	24BE0011-Construction (Completion) of Multi-Purpose (Barangay Hall) at San Antonio, Delfin Albano, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 17, 2023 to November 23, 2023	December 7, 2023	January 15, 2024	January 23, 2024	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	24BE0012-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads – Santiago-Tuguegarao Rd - K0420 + 024 - K0422 + 344	DPWH-IFDEO	YES	Competitive Bidding	November 17, 2023 to November 23, 2023	December 7, 2023	January 3, 2024	January 18, 2024	GoP	91,385,500.00		91,385,500.00	Preventive Maintenance - Primary Roads
	24BE0013-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads – Santiago-Tuguegarao Rd - K0429 + 756 - K0431 + 006	DPWH-IFDEO	YES	Competitive Bidding	November 17, 2023 to November 23, 2023	December 7, 2023	January 3, 2024	January 18, 2024	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance - Primary Roads
	24BE0014-Construction of Flood Mitigation Structure along Cagayan River - Phase III, Ngarag, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	139,925,000.00		139,925,000.00	Construction of Flood Mitigation Structure
	24BE0015-Construction of Flood Mitigation Structure along Cagayan River - Phase II (Package 1), Barangay Calamagui 2nd, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	139,925,000.00		139,925,000.00	Construction of Flood Mitigation Structure
	24BE0016-Construction of Flood Mitigation Structure along Cagayan River - Phase II, Barangay Alibagu, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	139,925,000.00		139,925,000.00	Construction of Flood Mitigation Structure
	24BE0017-Construction of Flood Mitigation Structure along Ilagan River, Barangay Alinguigan 1st to Barangay Alinguigan 2nd, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	139,925,000.00		139,925,000.00	Construction of Flood Mitigation Structure
	24BE0018-Construction of Flood Mitigation Structure along Cagayan River - Phase II, Barangay Visitation, Delfin Albano, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	93,605,000.00		93,605,000.00	Construction of Flood Mitigation Structure

24BE0019-Construction of Flood Mitigation Structure along Cagayan River-Phase IV, Barangay Malapagay, Sto. Tomas, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	139,925,000.00	139,925,000.00	Construction of Flood Mitigation Structure
24BE0020-Construction of Concrete Road at Barangay Cubag, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 15, 2024	January 23, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Concrete Road
24BE0021-Construction of Concrete Road, Barangay San Juan, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 12, 2024	January 22, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Concrete Road
24BE0022-Construction of Concrete Road, Sitio Annaronan, Barangay San Antonio, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 12, 2024	January 22, 2024	GoP	8,910,000.00	8,910,000.00	Construction of Concrete Road
24BE0023-Rehabilitation of Road, Barangay Angacasilian, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 12, 2024	January 22, 2024	GoP	4,950,000.00	4,950,000.00	Rehabilitation of Road
24BE0024-Rehabilitation of Road, Barangay Magassi, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 15, 2024	January 23, 2024	GoP	9,900,000.00	9,900,000.00	Rehabilitation of Road
24BE0025-Construction (Completion) of Multi-Purpose Building at Barangay Angacasilian, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 15, 2024	January 23, 2024	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building
24BE0026-Construction of Multi-Purpose Building (Phase II) at San Juan, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 16, 2024	January 24, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
24BE0027-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Ilagan-Delfin Albano - Mallig Rd – K0404 + 297 - K0405 + 005, K0405 + 178 - K0405 + 505, K0408 + 708 - K0409 + 000, K0410 + 503 - K0411 + 000, K0412 + 000 - K0413 + 745, K0413 + 920 - K0414 + 098	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 3, 2024	January 18, 2024	GoP	57,900,000.00	57,900,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
24BE0028-Construction of Concrete Road at Barangay Paliueg, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 15, 2024	January 23, 2024	GoP	9,900,000.00	9,900,000.00	Construction of Concrete Road
24BE0029-Improvement of DPWH Office, Isabela 1st DEO, Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 16, 2024	January 24, 2024	GoP	19,600,000.00	19,600,000.00	Improvement of Multi-Purpose Facilities
24BE0030-Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation / Reconstruction / Upgrading Of Damaged Paved Roads – Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd - K0420 + 618 - K0423 + 000, K0424 + 081 - K0424 + 295	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 11, 2024	January 22, 2024	GoP	39,200,000.00	39,200,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
24BE0031-Construction of Concrete Road at Sitio Magamian to San Vicente, San Pablo, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 15, 2024	January 23, 2024	GoP	4,950,000.00	4,950,000.00	Construction of Concrete Road

	24BE0032-Construction of Concrete Road, Simanu Norte to Sitio Malacapac, San Pablo, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 12, 2024	January 22, 2024	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	24BE0033-Construction of Concrete Road, Simanu Norte to Sitio Nagbarakalan, San Pablo, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 12, 2024	January 22, 2024	GoP	4,500,000.00		4,500,000.00	Construction of Concrete Road
	24BE0034-Construction of Concrete Road, Barangay San Antonio, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 12, 2024	January 22, 2024	GoP	23,760,000.00		23,760,000.00	Construction of Concrete Road
	24BE0035-Construction of Concrete Road along Mozzozzin Sur - Buenavista - Naganacan, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 8, 2024	January 18, 2024	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
	24BE0036-Construction (Completion) of Multi-Purpose Building at Barangay Sisim Abajo, Tumauiini, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2023 to November 28, 2023	December 12, 2023	January 3, 2024	January 18, 2024	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Concrete Road at Barangay San Juan (linking to Santo Tomas), Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2023 to November 16, 2023	December 1, 2023	January 15, 2024	January 23, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Rehabilitation of Road, Barangay Balasig, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 16, 2023 to November 22, 2023	December 5, 2023	January 12, 2024	January 22, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay Ugad, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 23, 2023 to November 29, 2023	December 14, 2023	January 15, 2024	January 23, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of JTA Gymnasium at Centro, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Municipal Hall at Barangay Centro, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	40,000,000.00		40,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Level II Water Supply System at Barangay Luquilu, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	Construction of Level II Water Supply System at Barangay Pilig Abajo, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	Construction of Level II Water Supply System at Barangay Pilig Alto, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	Construction (Completion) of Multi-Purpose Building at Barangay Tallag, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Sitio Guingab, Barangay Masipi West, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Bahay Silangan Building), Mabangug, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Municipal Satellite Building at San Juan, Cabagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Calamagui-Illagan Rd - K0399 + 026 - K0399 + 427	DPWH-IFDEO	YES	Competitive Bidding	October 27, 2023 to November 02, 2023	November 17, 2023	January 11, 2024	January 22, 2024	GoP	7,800,000.00		7,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged/ Eroded Roads

	Construction of Pasa Small Reservoir IS Slope Protection at Existing Bridge, City Of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2023 to November 16, 2023	December 1, 2023	January 15, 2024	January 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Slope Protection
	Rehabilitation of Road including Drainage, Barangay Calamagui 2nd-Barangay Baligatan, City of Ilagan, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 16, 2023 to November 22, 2023	December 5, 2023	January 12, 2024	January 22, 2024	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Roads and Drainage
	Ilagan-Delfin Albano-Mallig Rd - K0424 + 695 - K0425 + 221	DPWH-IFDEO	YES	Competitive Bidding	October 27, 2023 to November 02, 2023	November 17, 2023	January 11, 2024	January 22, 2024	GoP	23,000,000.00		23,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Road - Tertiary Road
	Ilagan-Delfin Albano-Mallig Rd - K0430 + 652 - K0431 + 877, K0432 + 080 - K0432 + 200, K0432 + 340 - K0432 + 380, K0432 + 620 - K0432 + 700	DPWH-IFDEO	YES	Competitive Bidding	October 27, 2023 to November 02, 2023	November 17, 2023	January 11, 2024	January 22, 2024	GoP	42,319,000.00		42,319,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads
	Ilagan-Delfin Albano-Mallig Rd - K0427 + 792 - K0430 + 000	DPWH-IFDEO	YES	Competitive Bidding	October 18, 2023 to October 24, 2023	November 9, 2023	January 3, 2024	January 18, 2024	GoP	59,550,000.00		59,550,000.00	Road Widening - Tertiary Roads
	Ilagan-Delfin Albano-Mallig Rd - K0432 + 000 - K0433 + 804	DPWH-IFDEO	YES	Competitive Bidding	October 18, 2023 to October 24, 2023	November 9, 2023	January 3, 2024	January 18, 2024	GoP	53,593,000.00		53,593,000.00	Road Widening - Tertiary Roads
	Construction of San Juan - Ragan Sur Road, Delfin Albano, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2023 to November 16, 2023	December 1, 2023	January 15, 2024	January 23, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
	Construction of San Isidro Bridge, Brgy. San Isidro, Delfin Albano, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
	Construction of Road, Barangay Aneg, Delfin Albano, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 23, 2023 to November 29, 2023	December 14, 2023	January 15, 2024	January 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Po Bridge at Barangay Aplaya, Maconacon, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 16, 2023 to November 22, 2023	December 5, 2023	January 12, 2024	January 22, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
	Construction of Ballacayu Flood Control System (UPSTREAM), San Pablo, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	November 15, 2023	January 8, 2024	January 18, 2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control System
	Construction of Slope Protection Works for Cagayan River Basin, Cagayan River, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	November 15, 2023	January 8, 2024	January 18, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection
	Construction of Bridge at Brgy. Calamagui North, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2023 to November 16, 2023	December 1, 2023	January 15, 2024	January 23, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Bridge
	Construction of Concrete Road along Poblacion I-Poblacion II-Poblacion III, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2023 to November 16, 2023	December 1, 2023	January 15, 2024	January 23, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Concrete Road
	Construction (Completion) of Multi-Purpose Building at Barangay San Isidro East, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 23, 2023 to November 29, 2023	December 14, 2023	January 15, 2024	January 23, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay San Isidro West, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 18, 2023 to October 24, 2023	November 9, 2023	January 3, 2024	January 18, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at San Antonio, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay Naganacan, Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

	Construction of Multi-Purpose Building (Completion), Santa Maria, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Bridge, Barangay Colunguan, Santo Tomas, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2023 to November 16, 2023	December 1, 2023	January 15, 2024	January 23, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
	Construction of Multi-Purpose Building at Barangay Canogan Abajo Norte, Santo Tomas, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Calanigan National High School, Barangay Calanigan Norte, Santo Tomas, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 18, 2023 to October 24, 2023	November 9, 2023	January 3, 2024	January 18, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Solar Water Supply System, Barangay Cañogan Abajo Sur, Santo Tomas, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 6, 2024	January 24, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water Supply System
	Construction of Compania Flood Control, Tumauni, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	November 15, 2023	January 8, 2024	January 18, 2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control System
	Construction (Completion) of Multi-Purpose Building (RBA Astrodome), Barangay San Pedro, Tumauni, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	December 14, 2023	January 15, 2024	January 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Cumabao, Tumauni, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	December 14, 2023	January 15, 2024	January 23, 2024	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay Paragu, Tumauni, Isabela	DPWH-IFDEO	YES	Competitive Bidding	October 23, 2023 to October 29, 2023	December 14, 2023	January 15, 2024	January 23, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Regional Science High School, Barangay Arcon, Tumauni, Isabela	DPWH-IFDEO	YES	Competitive Bidding	November 28, 2023 to December 04, 2023	December 19, 2023	January 16, 2024	January 24, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (School Auditorium), Isabela School of Arts and Trades, Ilagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building in Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Auitan, San Pablo, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Tumauni Community Hospital Emergency and Laboratory Room, Barangay Lingaling, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Old LGU Building, Brgy. District I, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, IDA-II Building, Brgy. Arcon, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Camp Samal Leisure Park, Barangay Arcon, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

	Rehabilitation of Multi-Purpose Building, Old Municipal Park, Brgy. District IV, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Anao, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Catabayungan, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Cubag, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Luquiliu, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Masipi East, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Ngarag, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay San Bernardo, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Ugad, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 23, 2024 to January 29, 2024	February 13, 2024	February 21, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Access Road leading to Malasi Lakes Sanctuary, Brgy. San Antonio, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Roads
	Construction of Multi-Purpose Building, Barangay Aggub, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Road, Barangay Simanu Norte, San Pablo, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
	Rehabilitation of Road at Brgy Pitig Alto, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Construction of Concrete Road at Brgy. Anao, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Concrete Road at Brgy. Baligatan to Brgy Alibagu, City of Ilagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Roads
	Access Road leading to Tulap Falls, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2024 to January 24, 2024	February 2, 2024	February 19, 2024	February 23, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road from Barangay Cubag-Barangay Angancasilan, Cabagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Roads
	Construction of Road, Barangay Tupa, San Pablo, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
	Construction of Road with Retaining Wall, Brgy. San Pedro, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road with Retaining Wall
	Construction of Roads, Brgy. Maligaya-Brgy. Santa including Bypass Road, Brgy Arcon-Brgy. San Mateo, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Roads
	Construction of Barangay Bubug-Santo Tomas-Quezon Road, Santo Tomas, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Roads
	Construction of Road, Brgy Annafunan, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Brgy. Ugad, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Road
	Construction of Road, Brgy. Sisim Alto, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Road

Construction of Road, Brgy. Fernelyd, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
Construction of Road, Barangay Arusip to Barangay Canikkikan, City of Ilagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2024 to January 18, 2024	January 31, 2024	February 16, 2024	February 21, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Roads
Construction of Road along Barangay Bubug in Santo Tomas to Barangay Santos in Quezon, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Roads
Installation of Roadway Lighting Structures along Lagunday-Roma Road Boundary, Santa Maria, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	10,000,000.00		10,000,000.00	Installation of Roadway Lighting Structure
Construction of Roads leading to Tourism Site Pallacot Waterfalls, Caligayan, Tumauni, Isabela (Phase II)	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	30,000,000.00		30,000,000.00	Construction of Road
Construction of Drainage Canal, Brgy. District 2, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Canal
Construction of Drainage Canal, Brgy. District 1, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Canal
Construction of Flood Mitigation Structure along Cagayan River, Barangay Arusip, City of Ilagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
Construction of Flood Control Structure, Barangay Tunggui, Tumauni, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 2), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
Construction of Slope Protection in Cagayan River Basin, Ilagan River at Aggasian, City of Ilagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
Construction of Flood Mitigation Structure along Pinacanauan River, Barangay Baculod, Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 25, 2024	February 12, 2024	February 19, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

LEONARDO B. DAYAO, SR.
Engineer III/Procurement Unit Head
Head, BAC Secretariat

Recommended by:


RONALD P. TAGUBA
Chief, Planning & Design Section
BAC Chairman


Approved by:


DEOFERIO P. VEHEMENTE, JR.
District Engineer

(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan for FY 2024 - Goods & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBE01-Procurement of DPWH Security Services Requirement for 3 Security Guards for Deployment at DPWH-IFDEO Compound, Osmefia, City of Ilagan, Isabela	DPWH-IFDEO	NO	Competitive Bidding	January 10, 2024 to January 16, 2024	January 31, 2024	February 19, 2024	February 20, 2024	GoP	876,600.00		876,600.00	Security Services
	24GBE02-Furnishing & Delivery of Construction Materials (Hot Asphalt, Asphalt Sealant Blown, Coldmix Asphalt, Emulsion Asphalt)	DPWH-IFDEO	NO	Competitive Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 19, 2024	February 20, 2024	GoP	3,227,043.75		3,227,043.75	Hot Asphalt, Asphalt Sealant Blown, Coldmix Asphalt, Emulsion Asphalt
	Furnishing & Delivery of Construction Materials (Traffic Paint, Paint Brush, Paint Roller)	DPWH-IFDEO	NO	Competitive Bidding	April 11, 2024 to April 17, 2024	April 24, 2024	April 25, 2024	April 26, 2024	GoP	3,000,000.00		3,000,000.00	Traffic Paint, Paint Brush, Paint Roller
	Furnishing & Delivery of Construction Materials (Shovel, Sickle, Wheel Barrow, Rake, Nylon, Blade, Ladder, Bareta)	DPWH-IFDEO	NO	Competitive Bidding	June 6, 2024 to June 12, 2024	June 19, 2024	June 20, 2024	June 21, 2024	GoP	2,000,000.00		2,000,000.00	Shovel, Sickle, Wheel Barrow, Rake, Nylon, Ladder, Bareta
	Furnishing & Delivery of Construction Materials (RSB 10mm x 6mm, RSB 12mm x 6mm, RSB 9mm x 6mm, Cement, Tie wire)	DPWH-IFDEO	NO	Competitive Bidding	August 14, 2024 to August 20, 2024	August 27, 2024	August 28, 2024	August 29, 2024	GoP	1,500,000.00		1,500,000.00	RSB 10mm x 6mm, RSB 12mm x 6mm, RSB 9mm x 6mm, Cement, Tie wire
	Furnishing & Delivery of Construction Materials (Asphalt Cooker, Brush Cutter, G.I Pipe, Chevron, Plastic Barrier, Traffic Cone, Bollards with Reflectorized Sticker)	DPWH-IFDEO	NO	Competitive Bidding	June 13, 2024 to June 19, 2024	June 26, 2024	June 27, 2024	June 28, 2024	GoP	2,500,000.00		2,500,000.00	Asphalt Cooker, Brush Cutter, G.I Pipe, Chevron, Plastic Barrier, Traffic Cone, Bollards with Reflectorized Sticker
	Furnishing & Delivery of Construction Materials (Maintenance Crew Long Sleeve Field, Field Cap for Maintenance crews, Raincoat, Heavy duty Safety Shoes, Gloves, T-shirt collar w/ logo)	DPWH-IFDEO	NO	Competitive Bidding	October 10, 2024 to October 16, 2024	October 24, 2024	October 25, 2024	October 28, 2024	GoP	2,000,000.00		2,000,000.00	Maintenance Crew Long Sleeve Field, Field Cap for Maintenance crews, Raincoat, Heavy duty Safety Shoes, Gloves, T-shirt collar w/ logo
	Furnishing & Delivery of Construction Equipment (Tire, Engine Oil, Oil Filter, Fuel Filter, Brake Cleaner,)	DPWH-IFDEO	NO	Competitive Bidding	July 5, 2024 to July 11, 2024	July 18, 2024	July 19, 2024	July 22, 2024	GoP	2,000,000.00		2,000,000.00	Tire, Engine Oil, Oil Filter, Fuel Filter, Brake Cleaner,)
	Furnishing & Delivery of Construction Materials (Guardrail with Post)	DPWH-IFDEO	NO	Competitive Bidding	September 2, 2024 to September 8, 2024	September 16, 2024	September 17, 2024	September 18, 2024	GoP	3,500,000.00		3,500,000.00	Guardrail with Post
	Furnishing & Delivery of Construction Materials (Road Safety Devices Signages)	DPWH-IFDEO	NO	Competitive Bidding	August 2, 2024 to August 8, 2024	August 16, 2024	August 19, 2024	August 20, 2024	GoP	2,000,000.00		2,000,000.00	Road Safety Devices Signages

Prepared by:

LEONARDO B. DAYAO, SR.
 Engineer III/Procurement Unit Head
 Head, BAC Secretariat

Recommended by:

RONALD P. TAGUBA
 Chief, Planning & Design Section
 BAC Chairman

Approved by:

DEOFERIO P. VEHEMENTE, JR.
 District Engineer