

**(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2023**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200689000	<b>23CB0001:</b> Construction (Completion) of Bataan 2nd DEO New Office Building, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	12/01/2022	02/03/2023	02/10/2023	GoP	3,167,999.99		3,167,999.99	Construction (Completion) of Building
300226105801000	<b>23CB0002:</b> Construction of Multi-Purpose Building, Barangay Villa Angeles, Orion, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	4,949,999.96		4,949,999.96	Construction of Building
300226105799000	<b>23CB0003:</b> Construction of Multi-Purpose Building (Bataan Village) Barangay Capunitan, Orion, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	9,899,993.76		9,899,993.76	Construction of Building
300226105795000	<b>23CB0004:</b> Construction of Multi-Purpose Building (Command Post Structure Phase 2 along J.J. Linao Road), Cabog-Cabog, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	19,799,999.86		19,799,999.86	Construction of Building
300226105797000	<b>23CB0005:</b> Construction of Multi-Purpose Building (Lifelong Learning Center, TESDA Building Phase 2) Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	29,700,000.00		29,700,000.00	Construction of Building
300226100327000	<b>23CB0006:</b> Construction of Water System, Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	4,949,999.66		4,949,999.66	Construction of Water System
300225101031000	<b>23CB0008:</b> Construction of Flood Control Structure, Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	14,699,999.10		14,699,999.10	Construction of Flood Control Structure
300221102931000	<b>23CB0009:</b> Construction of Road, Doña Francisca, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	9,899,999.99		9,899,999.99	Construction of Road with Drainage

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105770000	<b>23CB0010:</b> Construction of Flood Control Structure along Talisay River (8+773 - 9+083) Pilar, Bataan	Construction Section	YES	Competitive Bidding	09/23/2022	10/13/2022	01/31/2023	02/06/2023	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
300221102932000	<b>23CB0011:</b> Construction of Limay Bypass Road, Barangay Poblacion, St. Francis II, Reformista, Wawa, Limay, Bataan	Construction Section	YES	Competitive Bidding	10/07/2022	10/27/2022	01/31/2023	02/06/2023	GoP	9,899,999.99		9,899,999.99	Construction of Road
300225101032000	<b>23CB0012:</b> Construction of Flood Control Structure, Tanato, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	10/07/2022	10/27/2022	01/31/2023	02/06/2023	GoP	9,900,000.00		9,900,000.00	Construction of Flood Control Structure
300105200692000	<b>23CB0013:</b> Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	10/07/2022	10/27/2022	01/31/2023	02/06/2023	GoP	19,799,999.38		19,799,999.38	Rehabilitation of Building
300226105800000	<b>23CB0014:</b> Construction of Multi-Purpose Building, Barangay Calungusan, Orion, Bataan	Construction Section	YES	Competitive Bidding	10/07/2022	10/27/2022	01/31/2023	02/06/2023	GoP	4,949,999.96		4,949,999.96	Construction of Building
310102101288000	<b>23CB0015:</b> Preventive Maintenance-Secondary Roads-Jct. Layac-Balanga-Mariveles Port Road-KO139+649 - KO140+858, Limay, Bataan	Construction Section	YES	Competitive Bidding	10/07/2022	10/27/2022	02/03/2023	02/10/2023	GoP	26,460,000.00		26,460,000.00	Preventive Maintenance-Asphalt Overlay
300203102381000	<b>23CB0016:</b> Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Mt. Samat National Shrine Project, Bataan	Construction Section	YES	Competitive Bidding	10/21/2022	12/01/2022	02/03/2023	02/10/2023	GoP	7,349,999.99		7,349,999.99	Construction of Road
310208100522000	<b>23CB0017:</b> Off-Carriageway Improvement-Secondary Roads-Roman Expressway-KO132+786-KO133+000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	10/21/2022	12/01/2022	02/03/2023	02/10/2023	GoP	9799999.94		9,799,999.94	Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101371000	<b>23CB0018:</b> Road Widening-Secondary Roads-Roman Expressway-KO129+000-KO129+390, Bataan 2nd District	Construction Section	YES	Competitive Bidding	10/21/2022	12/01/2022	02/03/2023	02/10/2023	GoP	44099999.53		44,099,999.53	Construction of Road
310305101791000	<b>23CB0019:</b> Widening of Permanent Bridges-Mamala Br. (BO1603LZ) along Roman Expressway, Bataan 2nd District	Construction Section	YES	Competitive Bidding	10/21/2022	12/01/2022	02/03/2023	02/10/2023	GoP	59830000		59,830,000.00	Construction of Bridge
320101108894000	<b>23CB0020:</b> Construction of Flood Control Structure along Abo-abo River (Upstream) City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	10/21/2022	12/01/2022	02/03/2023	02/10/2023	GoP	53072166.23		53,072,166.23	Construction of Flood Control Structure
310305101898000	<b>23CB0021:</b> Widening of Permanent Bridges-Pangulisan Br. (BO1578LZ) along Jct. Layac-Balanga-Mariveles Port Rd, Bataan 2nd District	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	02/03/2023	02/10/2023	GoP	5880000		5,880,000.00	Widening of Bridge
310305101792000	<b>23CB0022:</b> Widening of Permanent Bridges-Diversion Br. (BO1579LZ) along Jct. Layac-Balanga-Mariveles Port Rd, Bataan 2nd District	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	02/03/2023	02/10/2023	GoP	57900000		57,900,000.00	Widening of Bridge
300203102380000	<b>23CB0023:</b> Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	12/13/2022	12/16/2022	GoP	7349999.99		7,349,999.99	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100549000	<b>23CB0024:</b> Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads-Roman Expressway-KO121+871-KO122+067, KO122+113-KO122+857, Bataan 2nd District	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	02/03/2023	02/10/2023	GoP	27651679.83		27,651,679.83	Construction/ Upgrading/ Rehabilitation of Drainage
31011200409000	<b>23CB0025:</b> Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads- Enrique A. Garcia Ave.- KO125+186-KO124+936, Bataan 2nd District	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	12/13/2022	12/16/2022	GoP	29399999.97		29,399,999.97	Construction/ Upgrading/ Rehabilitation of Drainage
320101108895000	<b>23CB0026:</b> Construction of Flood Control Structure along Abo-abo River (Downstream) City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	02/03/2023	02/10/2023	GoP	57895440.56		57,895,440.56	Construction of Flood Control Structure
320102105772000	<b>23CB0027:</b> Construction of Flood Control Structure along Talisay River (6+164 - 6+369) Pilar, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	34299204.11		34,299,204.11	Construction of Flood Control Structure
320102105771000	<b>23CB0028:</b> Construction of Flood Control Structure along Talisay River (6+369 - 6+574) Pilar, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	34299504.65		34,299,504.65	Construction of Flood Control Structure
300220101519000	<b>23CB0029:</b> Construction of Multi-Purpose Building, Barangay Doña Francisca, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	34300000		34,300,000.00	Construction of Multi-Purpose Building
300215103147000	<b>23CB0030:</b> Construction of Pilar Public Market Road, Pilar, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	19599999.99		19,599,999.99	Construction of Road




Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215103148000	<b>23CB0031:</b> Rehabilitation of Road, City Main, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	34299999.72		34,299,999.72	Rehabilitation of Road
300215103149000	<b>23CB0032:</b> Improvement of Maluang Road, Brgy. Cupang Proper, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	44099999.99		44,099,999.99	Improvement of Road
300226105802000	<b>23CB0033:</b> Construction of Multi-Purpose Building, Barangay Alauli, Pilar, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	5939999.98		5,939,999.98	Construction of Multi-Purpose Building
300220101517000	<b>23CB0035:</b> Construction of Multi-Purpose Building at Bataan Peninsula State University, Barangay San Jose, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	12/14/2022	12/16/2022	GoP	48999999.4		48,999,999.40	Construction of Multi-Purpose Building
300203102265000	<b>23CB0036:</b> Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road Leading to Mt. Samat Shrine of Valor Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	12/23/2022	12/26/2022	GoP	48999999.99		48,999,999.99	Construction of Road
300220101520000	<b>23CB0037:</b> Construction of Multi-Purpose Building (Regional Evacuation Center) Barangay Tuyoy, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	12/23/2022	12/26/2022	GoP	39199999.68		39,199,999.68	Construction of Multi-Purpose Building
300220101521000	<b>23CB0038:</b> Construction of Multi-Purpose Facility, Capitol Compound, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	12/23/2022	12/26/2022	GoP	34299999.44		34,299,999.44	Construction of Multi-Purpose Facility
300221102936000	<b>23CB0039:</b> Construction of By-Pass Road leading to Enrique Garcia Senior Avenue (EGSA), Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	12/23/2022	12/26/2022	GoP	21780000		21,780,000.00	Construction of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105807000	<b>23CB0041:</b> Construction of Multi-Purpose Building, Bataan Tourism Park, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	12/15/2022	12/23/2022	12/26/2022	GoP	49500000		49,500,000.00	Construction of Multi-Purpose Building
300220101518000	<b>23CB0043:</b> Construction of Multi-Purpose Building at Limay Polytechnic College, Barangay Reformista, Limay, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	02/09/2023	02/17/2023	02/21/2023	GoP	49000000		49,000,000.00	Construction of Multi-Purpose Building
300220101516000	<b>23CB0044:</b> Construction of Multi-Purpose Building (New Municipal Hall) Barangay Daan Bilolo, Orion, Bataan	Construction Section	YES	Competitive Bidding	11/25/2022	02/09/2023	02/17/2023	02/21/2023	GoP	48999999.42		48,999,999.42	Construction of Multi-Purpose Building
300205100494000	<b>23CB0045:</b> Construction of Solar Water System in Barangay Alauli, Pilar, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	9799999.49		9,799,999.49	Construction of Solar Water System
300205100496000	<b>23CB0046:</b> Construction of Solar Water System, Brgy. Landing, Municipality of Pilar, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	9799999.49		9,799,999.49	Construction of Solar Water System
300205100499000	<b>23CB0047:</b> Construction of Solar Water System, Brgy. Diwa, Pilar, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	9799999.49		9,799,999.49	Construction of Multi-Purpose Facility
300226105803000	<b>23CB0048:</b> Construction of Storage Facility (City Hall Main), Brgy. Tuyo, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	4950000		4,950,000.00	Construction of Storage Facility
300226105798000	<b>23CB0049:</b> Construction of Multi-Purpose Building in Barangay Wawa, Pilar, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	5940000		5,940,000.00	Construction of Multi-Purpose Building
300226105805000	<b>23CB0050:</b> Construction of Multi-Purpose Building (City Hall Annex), Brgy. Tuyo, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	9900000		9,900,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105796000	<b>23CB0051:</b> Construction of Multi-Purpose Building (CWMPC), City of Balanga, Province of Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	9900000		9,900,000.00	Construction of Multi-Purpose Facility
300221102933000	<b>23CB0052:</b> Construction of Anahao to Tikip Road, Limay, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	19799999.99		19,799,999.99	Construction of Road
300221102934000	<b>23CB0053:</b> Construction of Sitio Anahao Road, Brgy. Reformista, Limay, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	49499999.99		49,499,999.99	Construction of Road
300225101034000	<b>23CB0054:</b> Construction of Concrete Revetment along Cupang West Creek, Barangay Cupang West, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	6929955.1		6,929,955.10	Construction of Concrete Revetment
300225101033000	<b>23CB0055:</b> Construction of Riverbank Protection of Mamala River at Brgy. Reformista, Limay, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	9899804.44		9,899,804.44	Construction of Riverbank Protection
300220101515000	<b>23CB0056:</b> Construction of Multi-Purpose Facility (Orion Sports Complex), Barangay Wawa, Orion, Bataan	Construction Section	NO	Competitive Bidding	01/20/2023	02/09/2023	02/20/2023	02/22/2023	GoP	48999998.97		48,999,998.97	Construction of Multi-Purpose Facility


Prepared by:

  
**TERESITA C. SURALTA**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**WILLIAM L. MARDO**  
 BAC Chairman

APPROVED:

  
**ULYSSES G. LLADO**  
 Head, Procuring Entity