

Department of Public Works and Highways Regional Office IX Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00045	Preventive Maintenance - Secondary Roads - Zamboanga City-Labuan-Limpapa Rd - K1961 + 507 - K1962 + 185.50, K1963 + 051 - K1963 + 841, K1963 + 935.50 - K1964 + 266.50, K1964 + 738.50 - K1964 + 951.50	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	102,000,000.00		102,000,000.00	Preventive Maintenance - Secondary Roads
23J00046	Construction of By-Pass and Diversion Roads - NRJ Sinunuc-Malagutay-San Roque Section, Phase II, Zamboanga City	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction of By-Pass and Diversion Roads
23J00047	Construction of By-Pass and Diversion Roads - NRJ Sinunuc-Malagutay-San Roque Section, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction of By-Pass and Diversion Roads
23J00048	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (West Coast Section) Package 1, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction of By-Pass and Diversion Roads
23J00049	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 1, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
23J00050	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 2, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	45,000,000.00		45,000,000.00	Construction of By-Pass and Diversion Roads
23J00051	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 3, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	55,000,000.00		55,000,000.00	Construction of By-Pass and Diversion Roads
23J00052	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 4, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roads
23J00159	Construction of By-Pass and Diversion Roads - By-Pass and Diversion Roads - Cawit to Baluno (Sta. 0+000 to Sta. 1+000), Zamboanga	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
23J00054	Construction of Detention Tank 1 with Pumping Station, Zamboanga City, (Phase I)	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00055	Construction of Detention Tank 2, Water Treatment Plant Facilities with Floodgate and Pumping Station 2, Zamboanga City, Catchment 1 (Phase II)	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00056	Construction of Flood Control Structure at Saaz River, San Ramon Br. 2 along Zamboanga City-Labuan-Limpapa Road (S01185MN), San Ramon, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00057	Construction of Flood Control Structure with Esplanade at Limpapa River, Zamboanga City-Labuan-Limpapa Road (Limpapa Br. Section), Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00058	Construction of Coast Guard Regional Training Center Zamboanga, Zamboanga City, Phase II	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00059	Construction of Western Mindanao Command (WMC) - Hospital Building, Camp Navarro, Zamboanga City, Zamboanga del Sur, Phase III	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00060	Preventive Maintenance - Primary Roads - Pagadian City-Zamboanga City Rd - K1860 + 1004 - K1861 + 388, K1861 + 436 - K1862 + 000, K1863 + 000 - K1864 + 000, K1867 + 469 - K1867 + 618, K1867 + 721 - K1868 + 106, K1869 + 000 - K1870 + 100, K1870 + 742 - K1870 + 854	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Preventive Maintenance - Primary Roads
23J00160	Preventive Maintenance - Primary Roads - Pagadian City-Zamboanga City Rd - K1911 + 000 - K1911 + 688, K1911 + 843 - K1916 + 213, K1916 + 244 - K1917 + 182	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Preventive Maintenance - Primary Roads
23J00018	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Pagadian City-Zamboanga City Rd - K1889 + 075 - K1889 + 275, K1897 + 852 - K1898 + 000, K1901 + 000 - K1901 + 829, K1908 + 398 - K1908 + 884, K1911 + 688 - K1911 + 774, K1911 + 793 - K1911 + 843, K1912 + 289 - K1912 + 389, K1913 + 471 - K1913 + 779	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	49,924,000.00		49,924,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads

23J00036	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Pagadian City- Zamboanga City Rd - K1880 + 000 - K1881 + 000, K1883 + 000 - K1883 + 495	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	33,744,000.00		33,744,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00128	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Pagadian City- Zamboanga City Rd - K1883 + 495 - K1885 + 000, K1886 + 000 - K1887 + 277, K1888 + 570 - K1889 + 075, K1896 + 906 - K1897 + 463	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	85,097,000.00		85,097,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00129	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Pagadian City- Zamboanga City Rd - K1897 + 463 - K1897 + 652, K1901 + 829 - K1902 + 318, K1905 + 743 - K1906 + 029, K1909 + 477 - K1909 + 937, K1913 + 138 - K1913 + 471	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	43,683,000.00		43,683,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00130	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City- Zamboanga City Rd - K1896 + 300 - K1896 + 438	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	110,000,000.00		110,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00161	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City- Zamboanga City Rd - K1875 + 538 - K1875 + 801	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00162	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City- Zamboanga City Rd - Package 2, K1871 + 720 - K1871 + 891	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00163	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City- Zamboanga City Rd - Package 3, K1859+170 - K1859+396	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00164	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City- Zamboanga City Rd - K1868 + 400 - K1868 + 680	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	120,000,000.00		120,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00165	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City- Zamboanga City Rd - K1869 + 000 - K1869 + 280	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	120,000,000.00		120,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00061	Road Widening - Primary Roads - Pagadian City- Zamboanga City Rd - K1870 + 300 - K1871 + 000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Road Widening - Primary Roads
23J00062	Road Widening - Primary Roads - Pagadian City- Zamboanga City Rd - K1890 + 379 - K1890 + 678, K1890 + 707 - K1893 + 707	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	126,000,000.00		126,000,000.00	Road Widening - Primary Roads
23J00063	Road Widening - Primary Roads - Pagadian City- Zamboanga City Rd - K1894 + 936 - K1898 + 533	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	140,000,000.00		140,000,000.00	Road Widening - Primary Roads
23J00064	Road Widening - Primary Roads - Pagadian City- Zamboanga City Rd - K1898 + 533 - K1902 + 000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	140,000,000.00		140,000,000.00	Road Widening - Primary Roads
23J00065	Road Widening - Primary Roads - Pagadian City- Zamboanga City Rd - K1906 + 000 - K1907 + 531, K1907 + 544 - K1907 + 603, K1907 + 616 - K1908 + 004	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Road Widening - Primary Roads
23J00066	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 4, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
23J00067	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 5, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
23J00131	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 8, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	159,000,000.00		159,000,000.00	Construction of By-Pass and Diversion Roads
23J00132	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 9, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	134,500,000.00		134,500,000.00	Construction of By-Pass and Diversion Roads
23J00133	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 10, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	156,000,000.00		156,000,000.00	Construction of By-Pass and Diversion Roads
23J00134	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 11, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
23J00068	Construction of By-Pass and Diversion Roads - NRJ Lapakan-Lamisahan-Victoria By-Pass Road, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	102,000,000.00		102,000,000.00	Construction of By-Pass and Diversion Roads
23J00135	Construction of By-Pass and Diversion Roads - NRJ Lapakan-Lamisahan-Victoria By-Pass Road, Package 2, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	108,000,000.00		108,000,000.00	Construction of By-Pass and Diversion Roads

23J00069	Construction of By-Pass and Diversion Roads - NRJ Sangali Bypass Road, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
23J00136	Construction of By-Pass and Diversion Roads - NRJ Sangali Bypass Road, Package 2, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
23J00070	Construction of By-Pass and Diversion Roads - Vitali - Sibulao - Bypass Road Project (Alternate Road of N1), Package 3, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
23J00071	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 4, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
23J00072	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 5, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
23J00053	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
23J00073	Construction of Flood Control Structure along Manicahan River, Manicahan Br Section (B00574MN) along Pagadian City - Zamboanga City Road (S01315MN) Barangay Manicahan, Zamboanga City	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00137	Construction of Flood Control Structure along Tictapul River, Barangay Tictapul, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	135,000,000.00		135,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00166	Construction of Flood Control Structure along Culianan River, Mercedes Section, Barangay Mercedes, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	85,052,000.00		85,052,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00138	Construction of Tumaga River Flood Control (Tugbungan Section), Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	150,000,000.00		150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00139	Construction of Tumaga River Flood Control (Guiwan - Tugbungan Section) with Esplanade, Package 1, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	150,000,000.00		150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00140	Construction of Tumaga River Flood Control (Guiwan - Tugbungan Section) with Esplanade, Package 2, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	150,000,000.00		150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00167	Construction of Flood Control Structure Tumaga River (Tetuan-Tugbungan Section), Package 1, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00141	Construction of Regional Director's Quarters Building, Police Regional Office 9, Camp Col Romeo Abendan, Mercedes, Zamboanga City	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	7,000,000.00		7,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00142	Installation of Solar LED Street Light along National Road and Bridge with the following Section (Cabaluy-Mampang Zamboanga City Diversion Road) Sta. 00+245.27 - Sta. 10+245.27	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	140,000,000.00		140,000,000.00	Installation of Solar LED Street Light
23J00143	Installation of Solar LED Street Light along National Road and Bridge with the following Section (Buenavista - Bolong By-pass Road) Sta. 1895+000 - Sta. 1904+499	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	120,000,000.00		120,000,000.00	Installation of Solar LED Street Light
23J00144	Installation of Solar LED Street Light along National Road and Bridge with the following Section (Buenavista - Bolong By-pass Road) Sta. 1885+000 - Sta. 1895+000	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	140,000,000.00		140,000,000.00	Installation of Solar LED Street Light
23J00145	Installation of Solar LED Street Light along National Road and Bridge with the following Section (Cabaluy-Mampang Zamboanga City Diversion Road) Sta. 00+245.27 - Sta. 17+220.64	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	50,000,000.00		50,000,000.00	Installation of Solar LED Street Light
23J00146	Installation of Solar LED Street Light along National Road and Bridge with the following Section (Cabaluy-Mampang Zamboanga City Diversion Road) Sta. 10+245.27 - Sta. 17+220.64	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	50,000,000.00		50,000,000.00	Installation of Solar LED Street Light
23J00168	Installation of Road Safety Devices, Pagadian City-Zamboanga City Rd (LicomoPutik Road) - K1889 + 000 - K1927 + 000, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Installation of Road Safety Devices
23J00169	Installation of Solar Studs Lights along Pagadian City-Zamboanga City Rd (LicomoPutik Road) - K1851 + 000 - K1889 + 000, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Installation of Solar Studs Lights
23J00170	Installation of Solar Studs Lights along Pagadian City-Zamboanga City Rd (LicomoPutik Road) - K1889 + 000 - K1927 + 000, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Installation of Solar Studs Lights
23J00171	Construction of Bunguiao-Tolosa-Lapakan Bypass Road, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00172	Construction of Bunguiao - Quiniput Road, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00173	Construction of Mangusu - Muti Coastal Road Package 1, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

23J00174	Construction of Muti - Buenavista Bypass Road Package 1, Zamboanga City	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00075	Construction of By-Pass and Diversion Roads - Eastside - Binuangan Coastal By-Pass Road, Basilan	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
23J00076	Construction of By-Pass and Diversion Roads - Panunulan - Lanote - Calvario - Maligue By-Pass Road, Basilan	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
23J00077	Construction of By-Pass and Diversion Roads Sumagdang-Menzi-Lanote By-pass Road, Basilan	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roads
23J00078	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	28,881,000.00		28,881,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23J00079	Construction of Lantawan Municipal Police Station Building, Lantawan, Basilan, Phase II	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	5,000,000.00		5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00080	Construction of Sumisip Municipal Police Station Building, Sumisip, Basilan, Phase II	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	5,000,000.00		5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00001	Preventive Maintenance - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1868 + 000 - K1868 + 875, K1868 + 936 - K1869 + 893, K1872 + 684 - K1872 + 779	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	101,000,000.00		101,000,000.00	Preventive Maintenance - Primary Roads
23J00002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Rizal-Dakak-Dapitan Coastal Loop Rd - K1798 + (-893) - K1798 + 000, K1798 + (-898) - K1798 + (-893), K1798 + 000 - K1799 + 000, K1800 + 000 - K1800 + 358	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	51,193,000.00		51,193,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
23J00003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Dipolog-Polanco-Piñan-Jet Oroquieta Rd - K1810 + (-341) - K1811 + 000, K1811 + 1000 - K1812 + 000, K1811 + 408 - K1811 + 1000, K1812 + 000 - K1812 + 179, K1812 + 271 - K1812 + 560, K1815 + 609 - K1815 + 928	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	97,700,000.00		97,700,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
23J00004	Road Widening - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1878 + 684 - K1879 + 000, K1880 + 751 - K1882 + 060, K1885 + 153 - K1886 + 210	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	101,000,000.00		101,000,000.00	Road Widening - Primary Roads
23J00005	Construction of By-Pass and Diversion Roads - NRJ Brgy. Talisay - Brgy. Bago, Dapitan City, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	20,000,000.00		20,000,000.00	Construction of By-Pass and Diversion Roads
23J00175	Construction of Flood Control Structure, Ilaya Bridge Abutment B, Downstream Section, Dapitan City, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00006	Construction of Flood Control Structure along Dapitan River, Tutua-Polo Section along Dipolog-Oroquieta Road (S01316MN), Dapitan City, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	90,000,000.00		90,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00007	Construction of Flood Control Structure at Dapitan River, Opao Bridge Section (B01784MN) along Dipolog - Oroquieta Road (S01316MN), Barangay Opao, Dapitan City, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	100,000,000.00		100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00176	Construction of Flood Control along Layawan River, Polanco, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	110,000,000.00		110,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
23J00008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1849 + 880 - K1851 + 000, K1856 + 263 - K1857 + 629, K1857 + 635 - K1857 + 711	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	102,000,000.00		102,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00009	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1922 + 402 - K1925 + 000, K1926 + 1035 - K1928 + 000, K1926 + 337 - K1926 + 1035, K1928 + 000 - K1928 + 797	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	102,000,000.00		102,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00147	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1880 + 375 - K1881 + 375	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00011	Construction of By-Pass and Diversion Roads - NRJ Biasong - Minaog Bypass Road, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	40,000,000.00		40,000,000.00	Construction of By-Pass and Diversion Roads
23J00012	Construction of Missing Links/ New Roads - Sindangan - Bayog - Lakewood Road, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	151,000,000.00		151,000,000.00	Construction of Missing Links/ New Roads
23J00013	Widening of Permanent Bridges - Talinga Br. (B00458MN) along Dipolog-Sindangan-Liloy Rd (Phase I)	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	150,000,000.00		150,000,000.00	Widening of Permanent Bridges

23J00014	Construction of Flood Control Structure along Dicayo Bridge Section, Katipunan, Zamboanga del Norte (Package 1)	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00015	Construction of Flood Control Structure along Dicayo Bridge Section, Katipunan, Zamboanga del Norte (Package 2)	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00016	Construction of Dipolog River Flood Control Development Project, Barangay Turno and Barra, Dipolog City, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00017	Construction of Flood Control Structure at Ingin River, Ingin Br Section (B00457MN) (Downstream-Left Side) along Dipolog-Sindangan-Liloy Road (S01057MN), Barangay Maras, Sindangan, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	100,000,000.00		100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00177	Preventive Maintenance - Secondary Roads - Liloy-Siocon Rd - K1979 + 149 - K1986 + 821	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	148,750,000.00		148,750,000.00	Preventive Maintenance - Secondary Roads
23J00019	Road Widening - Primary Roads - Sindangan-Liloy Rd - K1953 + 500 - K1954 + 110, K1954 + 134 - K1955 + 1005	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Road Widening - Primary Roads
23J00020	Road Widening - Secondary Roads - Liloy-Siocon Rd - K1978 + 000 - K1979 + 103, K1979 + 149 - K1981 + 000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Road Widening - Secondary Roads
23J00021	Road Widening - Secondary Roads - Liloy-Siocon Rd - K1997 + 000 - K2000 + 000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	107,000,000.00		107,000,000.00	Road Widening - Secondary Roads
23J00022	Construction of By-Pass and Diversion Roads - Labason Bypass Road Package 1 (Kipit Section), Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	71,604,000.00		71,604,000.00	Construction of By-Pass and Diversion Roads
23J00023	Construction of Flood Control Structure along Salug River at Salug Br. Section (B00528MN) along Sindangan - Liloy Road (S01142MN), Salug, Zamboanga del Norte (Downstream - Bothsides) Package 1	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	115,000,000.00		115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00024	Construction of Flood Control Structure along Salug River at Salug Br. Section (B00528MN) along Sindangan - Liloy Road (S01142MN), Salug, Zamboanga del Norte (Upstream - Bothsides) Package 2	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	115,000,000.00		115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00025	Construction of Flood Control Structure with Esplanade at Salug Bridge (B00528MN), Sindangan - Liloy Road (S01142MN), Salug, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	115,000,000.00		115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00026	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K1989 + 726 - K1989 + 868, K1990 + 476 - K1990 + 576	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	150,000,000.00		150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
23J00027	Paving of Unpaved Roads - Secondary Roads - Liloy-Siocon Road - K2037+860 - K2040+896	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	165,000,000.00		165,000,000.00	Paving of Unpaved Roads - Secondary Roads
23J00028	Construction/Extension of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00082	Preventive Maintenance - Primary Roads - Jct Blanca-Molave-Josefina Rd - K1652 + (-843) - K1654 + 971	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Preventive Maintenance - Primary Roads
23J00083	Preventive Maintenance - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1623 + (-573) - K1626 + 428	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Preventive Maintenance - Primary Roads
23J00178	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jct. Aurora - Ozamis City - K1645 + 000 - K1646 + 972, K1646 + 991 - K1647 + 556, K1647 + 1045 - K1647 + 1828, K1647 + 621 - K1647 + 1045	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	105,000,000.00		105,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00085	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1638 + 300 - K1638 + 350, K1638 + 400 - K1638 + 500, K1639 + 200 - K1639 + 250, K1640 + 000 - K1640 + 100	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	86,667,000.00		86,667,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00086	Road Widening - Primary Roads - Jct Blanca-Molave-Josefina Rd - K1661 + 290 - K1664 + 000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Road Widening - Primary Roads
23J00087	Construction of By-Pass and Diversion Roads - Labangan Pagadian City -Dumalinao By- Pass Road, Zamboanga Del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction of By-Pass and Diversion Roads
23J00088	Construction of By-Pass and Diversion Roads - NRJ Balucot-Lower Usugan-Tungawan Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction of By-Pass and Diversion Roads
23J00089	Construction of By-Pass and Diversion Roads - Sominot-Dumingag Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
23J00090	Construction of By-Pass and Diversion Roads - Sominot-Mahayag Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
23J00091	Construction of Missing Links/ New Roads - Labangan-Midsalip Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Construction of Missing Links/ New Roads

23J00092	Construction of Missing Links/ New Roads - Midsalip-Bubon Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Construction of Missing Links/ New Roads
23J00095	Construction of Flood Control Structure at Tukuran River, Militar Br. Section (B00470MN) (Upstream - Right Side), along Jct. Tukuran - Jct. Karomatan Road (S01103MN), Tukuran, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00097	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City-Zamboanga City Rd - K1704 + 340 - K1704 + 460	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	103,000,000.00		103,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00098	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1712 + 960 - K1713 + 477, K1713 + 496.40 - K1716 + 198	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	102,000,000.00		102,000,000.00	Road Widening - Primary Roads
23J00099	Construction of By-Pass and Diversion Roads - NRJ Bogayo-Bolisong-New Tuburan-Datagan-Mating-Pob Guipos, Zamboanga Del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	20,000,000.00		20,000,000.00	Construction of By-Pass and Diversion Roads
23J00100	Construction of Missing Links/ New Roads - Midsalip - Bubon Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	20,000,000.00		20,000,000.00	Construction of Missing Links/ New Roads
23J00101	Construction of Missing Links/ New Roads - Zamboanga del Sur Coastal Road, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	20,000,000.00		20,000,000.00	Construction of Missing Links/ New Roads
23J00102	Paving of Unpaved Roads - Tertiary Roads - Zamboanga Del Sur Coastal Rd - (S01167MN) Chainage 7434 - Chainage 7521, Chainage 15000 - Chainage 16134	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	54,066,000.00		54,066,000.00	Paving of Unpaved Roads - Tertiary Roads
23J00103	Paving of Unpaved Roads - Tertiary Roads - Sindangan-Bayog-Lakewood Rd - K1742 + 322 - K1744 + 009	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	127,000,000.00		127,000,000.00	Paving of Unpaved Roads - Tertiary Roads
23J00104	Construction of New Bridges - Liba Br. along Sindangan-Bayog-Lakewood Road (Phase II)	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	150,000,000.00		150,000,000.00	Construction of New Bridges
23J00105	Construction of Flood Control Project at Rebokon River, Rebokon Bridge Section along Zamboanga del Sur Coastal National Road (S01101MN), Barangay Rebokon, Dumalinao, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00106	Construction of Flood Control Project, Barangay Kahayagan, Bayog, Zamboanga del Sur Phase III	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00107	Construction of Flood Control Structure at Bogayo River, Kumalarang Br. 1 Section (B00549MN) (Downstream - Rightside) along Pagadian City - Zamboanga City Road (S01453MN), Barangay Bogayo, Kumalarang, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00108	Construction of Flood Control Structure at Diplo River, Diplo Bridge (B00551MN) (Downstream) along Pagadian - Zamboanga City Road (S01453MN), Kumalarang, Zamboanga del Sur	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00029	Preventive Maintenance - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1726 + 298 - K1726 + 441, K1733 + 726 - K1735 + 448	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	103,572,000.00		103,572,000.00	Preventive Maintenance - Primary Roads
23J00030	Construction of By-Pass and Diversion Roads - NRJ Kulasi-an-Balungisan Road, Zamboanga Sibugay	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	102,000,000.00		102,000,000.00	Construction of By-Pass and Diversion Roads
23J00031	Construction of Flood Control at Sibuguey River along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 2	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00032	Construction of Flood Control at Sibuguey River along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 3	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00033	Construction of Flood Control Structure (revetment Wall) along Sibuguey River, Barangay Santa Barbara, Imelda, Zamboanga Sibugay	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	100,000,000.00		100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00034	Preventive Maintenance - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1760 + 776 - K1762 + 666	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Preventive Maintenance - Primary Roads
23J00035	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1758 + 650 - K1759 + 231, K1759 + 261 - K1760 + 075, K1760 + 153 - K1760 + 776, K1764 + 330 - K1764 + 849, K1767 + 000 - K1767 + 176	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00037	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1767 + 000 - K1767 + 130, K1771 + 200 - K1771 + 260, K1771 + 700 - K1771 + 750, K1772 + 000 - K1772 + 320, K1773 + 000 - K1773 + 040, K1775 + 264 - K1775 + 414, K1775 + 700 - K1775 + 900, K1776 + 000 - K1776 + 100, K1777 + 022 - K1777 + 222, K1789 + 400 - K1789 + 550	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads

23J00038	Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1768 + 694 - K1770 + 502, K1770 + 539 - K1770 + 550, K1777 + 831 - K1777 + 846, K1777 + 928 - K1777 + 972	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Road Widening - Primary Roads
23J00039	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Zamboanga Sibugay	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
23J00040	Construction of Flood Control Structure at Bacalan Br. Section (B00497MN), Lanao-Pagadian-Zamboanga City Rd (S01113MN), Ipil, Zamboanga Sibugay	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00041	Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase V) Tungawan, Zamboanga Sibugay	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00179	Construction of Flood Control Structure along Kabasalan River (Downstream), Barangay Banker, Kabasalan, Zamboanga Sibugay	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00180	Construction of Flood Control Structure along Kabasalan River (Upstream), Barangay Banker, Kabasalan, Zamboanga Sibugay	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00042	Construction of Flood Control Structure along Kabasalan River (Phase V), Downstream, Canacan, Kabasalan, Zamboanga Sibugay, Package 1	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	110,000,000.00		110,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00043	Construction of Flood Control Structure along Kabasalan River (Phase V), Downstream, Canacan, Kabasalan, Zamboanga Sibugay, Package 2	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00044	Construction of Flood Control Structure along Kabasalan River (Phase V), FL Pena, Kabasalan, Zamboanga Sibugay, Package 1	Regional Office IX	YES	Competitive Bidding	4-Nov-22	24-Nov-22	9-Dec-22	19-Dec-22	GoP	105,000,000.00		105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00181	Rehabilitation/Reconstruction Damaged Paved Roads Jct. Timbangan Romandier Road (STA. 007 + 000 - STA. 0010 + 000)	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	110,000,000.00		110,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
23J00182	Rehabilitation/Reconstruction Damaged Paved Roads Jct. Timbangan Romandier Road (STA. 0010 + 000 - STA. 0013 + 000)	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	110,000,000.00		110,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
23J00183	Rehabilitation/Reconstruction Damaged Paved Roads Jct. Timbangan Romandier Road (STA. 0013 + 000 - STA. 0016 + 000)	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	110,000,000.00		110,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
23J00184	Construction/Improvement of Road, Indanan-Maimbung, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	30,000,000.00		30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00185	Rehabilitation of Jolo - Taglibi - Tiptip Road, Sta. 021 + 500 - Sta. 025 + 000, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	110,000,000.00		110,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23J00186	Rehabilitation/ Improvement of Jolo Port - Bud Daho - Romandier Road traverse the jurisdiction of Municipality of Jolo, Patikul and Talipao, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	30,000,000.00		30,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23J00187	Construction of Flood Control Structure along Sapah Maluwang River, Kandang Poblacion, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	50,000,000.00		50,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
23J00188	Rehabilitation of Slope Protection at Bangas, H.P. Tahil, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	20,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00189	Construction of Road, Barangay Batu Ugis, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	35,000,000.00		35,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
23J00190	Construction of Road, Barangay Duhul Kabbun, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	20,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
23J00191	Construction of Road, Barangay Kandang, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	20,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
23J00192	Construction of Road, Barangay Lower Tambaking, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	20,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
23J00193	Concreting of Road at Mohammad Jamalul Kiram, Barangay Laum Maimbung, Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	35,000,000.00		35,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
23J00194	Construction of 2 Storey 10 Classroom Buildings at Sultan Moh. Jamalul Kiram Central School, Brgy Lawm Maimbung, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	25,000,000.00		25,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00114	Preventive Maintenance - Secondary Roads - Romandier-Camp Andres-Tanduh Bato Rd - Chainage 5000 - Chainage 6000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	10,799,000.00		10,799,000.00	Preventive Maintenance - Secondary Roads
23J00115	Road Widening - Secondary Roads - Romandier-Camp Andres-Tanduh Bato (S00022SL) - K0029 + 000 - K0033 + 000	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	60,000,000.00		60,000,000.00	Road Widening - Secondary Roads
23J00116	Road Widening - Secondary Roads - Romandier-Camp Andres-Tanduh Bato (S00022SL) - K0035 + 150 - K0047 + 100	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	179,250,000.00		179,250,000.00	Road Widening - Secondary Roads


23J00117	Road Widening - Secondary Roads - Seit Tayungan-Camp Andres (S00020SL) - K0036 + 000 - K0043 + 797	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	79,951,000.00		79,951,000.00	Road Widening - Secondary Roads
23J00118	Construction of Flood Control Structure along Romandier-Camp Andres-Tanduh Bato Road, Luuk, Sulu	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00153	Construction of Flood Control Structure along Seit-Tayungan-Camp Andres Road, Panamao, Sulu	Regional Office IX	NO	Competitive Bidding	13-Dec-22	2-Jan-23	17-Jan-23	27-Jan-23	GoP	70,000,000.00		70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00195	Concreting of Tanduh-Bato-Taindih Road, Luuk, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	72,000,000.00		72,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00154	Improvement of Road, Barangay Kulay-Kulay to Barangay Lingah Section, Barangay Romandier, Luuk, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00155	Rehabilitation of Road, Barangay Pang, Kalingalan Caluang, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	15,000,000.00		15,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00196	Construction of Sulu Circumferential National Road, Kalingalan Caluang Section, Kalingalan Caluang, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	114,000,000.00		114,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23J00197	Construction of Sulu Circumferential National Road, Panamao Section, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	114,000,000.00		114,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23J00198	Concreting of Bakud Kan Basir, Brgy. Bual, Luuk, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	22,000,000.00		22,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00199	Rehabilitation/Improvement of Circumferential National Road, Luuk Section, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	41,750,000.00		41,750,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00119	Rehabilitation of Bangdayan - Kungan Road, Luuk, Sulu	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	20,000,000.00		20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00120	Rehabilitation of Kabangkalan - Higad Dagat Road (Phase 1), Siasi, Sulu	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00200	Rehabilitation/Improvement of Kan Hadjili- Taiti Road,Kan-Mindus, Luuk, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	34,000,000.00		34,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00201	Rehabilitation/Improvement of Kan-Baling-Tandu Bato, housing road, Luuk, Sulu	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	19,000,000.00		19,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00121	Construction of Multi-Purpose Building (Gymnasium), Tandu-Bato, Luuk, Sulu	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	40,000,000.00		40,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00122	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bongao-Pahut-Sanga-Sanga Rd - Chainage 0 - Chainage 450, Chainage 1450 - Chainage 4847, Chainage 450 - Chainage 1450	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	110,000,000.00		110,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
23J00123	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sibutu-Ligayan Road - Chainage 1000 - Chainage 3891	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	65,600,000.00		65,600,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
23J00124	Paving of Unpaved Roads - Tertiary Roads - Tongusong-Tubig Indangan - (S00008TW) Chainage 10000 - Chainage 17720	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	154,400,000.00		154,400,000.00	Paving of Unpaved Roads - Tertiary Roads
23J00125	Construction of Parking Ramp with Drainage, Tactical Operations Squadron, Mapun, Tawi-Tawi	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	30,000,000.00		30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00126	Construction of Perimeter Fence of Projected Marine Base, Sitio Patat, Bongao, Tawi-Tawi, Phase II	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	11,000,000.00		11,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00202	Construction of Banaran Island Circumferential Road, Barangay Tonggusong Banaran - Look Road, Sapa-Sapa, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	34,000,000.00		34,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00203	Construction of Road, Sapa-Sapa-Kohec National Highway, Sapa-Sapa, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	175,000,000.00		175,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00204	Construction of Multi-Purpose Building (Post-Harvest Facility) at Sitio Siratang, Brgy. Darussalam, Languyan, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	15,000,000.00		15,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00205	Construction of Multi-Purpose Building, Area Coordinating Center for Municipality, Bongao, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	50,000,000.00		50,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00206	Construction of Multi-Purpose Building, Area Coordinating Center for Municipality, Sapa-Sapa, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	50,000,000.00		50,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00207	Improvement of Multi-Purpose Building (Tandubas Municipal Center Port), Tandubas, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	24,000,000.00		24,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

23J00127	Construction of Road, Barangays Basnunuk, Tubig Dakula and Jakarta, 183 + 000.00 - Sta. 184 + 500.00, Languyan, Tawi-Tawi	Regional Office IX	YES	Competitive Bidding	9-Nov-22	29-Nov-22	14-Dec-22	24-Dec-22	GoP	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities
23J00208	Construction of Multi-Purpose Building (Central Public Market) in Bongao, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	20,000,000.00		20,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00209	Construction of Multi-Purpose Building (Cultural Center), Brgy. Poblacion, Sitangkai, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	12,000,000.00		12,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00210	Construction of Multi-Purpose building, Brgy. Kohek, Sapa-Sapa, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	30,000,000.00		30,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00211	Construction of Multi-Purpose Building, Brgy. Malanta, Sapa-Sapa, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	15,000,000.00		15,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00212	Construction of New Provincial Government Capitol Building, Karungdung, Bongao, Tawi-Tawi	Regional Office IX	NO	Competitive Bidding	23-Jan-23	14-Feb-23	1-Mar-23	11-Mar-23	GoP	250,000,000.00		250,000,000.00	National Building Program - Buildings And Other Structures
23J00213	Construction of Flood Control Structure along Dipolog River, (Polanco Bridge Abutment A), Polanco, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
23J00214	Construction of Flood Control Structure along Dipolog River, (Conacon-Guinles Section), Polanco, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	70,000,000.00		70,000,000.00	Construction of Flood Control Structure
23J00215	Construction of Flood Control Structure (Revetment) along Dapitan River, Ilaya-Oyan bridge (Btoon Section) along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure (Revetment)
23J00216	Construction of Flood Control Structure (Revetment) along Dapitan River, Barcelona-Leop Section, Dapitan City, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure (Revetment)
23J00217	Construction of Flood Control Structure (Revetment/Bank Protection) along Dipolog River, (Sanib Section), Polanco, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure (Revetment/Bank Protection)
23J00218	Construction of Flood Control Structure along Layawan River, De Venta Perla Bridge (Upstream) Sergio Osmeña, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	71,250,000.00		71,250,000.00	Construction of Flood Control Structure
23J00219	Construction of Flood Control Structure (Revetment/Bank Protection) along Salug Daku River, Salug Daku Bridge, Sergio Osmeña, Zamboanga del Norte	Regional Office IX	NO	Competitive Bidding	1-Feb-23	21-Feb-23	8-Mar-23	18-Mar-23	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure (Revetment/Bank Protection)
23CSJ001	Pre-Feasibility Study of Mangusu - Muti Diversion Road	Regional Office IX	NO	Competitive Bidding	8-Mar-23	12-Apr-23	25-Apr-23	29-Apr-23	GoP	1,000,000.00		1,000,000.00	Pre-Feasibility Study
23CSJ002	Pre-Feasibility Study (Phase II) of Poblacion II - Sta. Maria Bypass Road, Zamboanga del Sur	Regional Office IX	NO	Competitive Bidding	8-Mar-23	12-Apr-23	25-Apr-23	29-Apr-23	GoP	800,000.00		800,000.00	Pre-Feasibility Study
23CSJ003	Pre-Feasibility Study (Phase II) of Pitogo - Tabina Coastal Road, Zamboanga del Sur	Regional Office IX	NO	Competitive Bidding	8-Mar-23	12-Apr-23	25-Apr-23	29-Apr-23	GoP	1,000,000.00		1,000,000.00	Pre-Feasibility Study
23CSJ004	Pre-Feasibility Study (Phase II) of Gutalac - Kalawit Diversion Road and Labason - Iplil Diversion Road, Zamboanga del Norte and Zamboanga Sibugay	Regional Office IX	NO	Competitive Bidding	8-Mar-23	12-Apr-23	25-Apr-23	29-Apr-23	GoP	1,000,000.00		1,000,000.00	Pre-Feasibility Study
23CSJ005	Full-scale Feasibility Study (Phase II) of Siay - Godod Boundary Road, Zamboanga Sibugay	Regional Office IX	NO	Competitive Bidding	8-Mar-23	12-Apr-23	25-Apr-23	29-Apr-23	GoP	1,000,000.00		1,000,000.00	Full-scale Feasibility Study
23CSJ006	Pre-Feasibility Study (Phase II) of Kauswagan - Esperanza Diversion Road, Zamboanga del Sur	Regional Office IX	NO	Competitive Bidding	8-Mar-23	12-Apr-23	25-Apr-23	29-Apr-23	GoP	800,000.00		800,000.00	Pre-Feasibility Study
23GJ00001	PROCUREMENT OF ONE (1) YEAR CONTRACT FOR MEALS AND SNACKS FOR 2023 SEMINARS, TRAININGS, MEETINGS AND ETC. (DPWH REGIONAL OFFICE - IX), VETERANS AVENUE EXTENSION, TETUAN, ZAMBOANGA CITY	Regional Office IX	NO	Competitive Bidding	15-Feb-23	7-Mar-23	17-Mar-23	27-Mar-23	GoP	1,500,000.00		1,500,000.00	items to be procured in the market
22GJ00002	PROCUREMENT OF DPWH SECURITY SERVICES OF THIRTY (30) SECURITY PERSONNEL FOR DEPLOYMENT AT DPWH, REGIONAL OFFICE IX (15 SECURITY GUARDS), ISABELA CITY DEO, (3 SECURITY GUARDS), ZAMBOANGA DEL SUR 1ST DEO (3 SECURITY GUARDS), ZAMBOANGA DEL NORTE 1ST DEO (3 SECURITY GUARDS) AND ZAMBOANGA SIBUGAY 2ND DEO (3 SECURITY GUARDS) AND (3 SECURITY GUARDS), DAO, PAGADIAN CITY	Regional Office IX	NO	Competitive Bidding	5-Jun-23	26-Jun-23	5-Jul-23	13-Jul-23	GoP	7,535,400.00		7,535,400.00	items to be procured in the market
22GJ00003	PROCUREMENT OF SPARE PARTS INCLUDING FUEL ADDITIVES AND LUBRICANTS FOR REPAIR AND MAINTENANCE OF VARIOUS VEHICLE OF DPWH REGIONAL OFFICE - IX (CY 2023)	Regional Office IX	NO	Competitive Bidding	5-Jun-23	26-Jun-23	5-Jul-23	13-Jul-23	GoP	1,491,510.00		1,491,510.00	items to be procured in the market
22GJ00004	PROCUREMENT OF TIRES FOR REPAIR AND MAINTENANCE OF VARIOUS VEHICLE OF DPWH REGIONAL OFFICE - IX (CY 2023)	Regional Office IX	NO	Competitive Bidding	5-Jun-23	26-Jun-23	5-Jul-23	13-Jul-23	GoP	2,943,248.00		2,943,248.00	items to be procured in the market
1	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	931,500.00		931,500.00	items to be procured in the market
2	INVENTORY OFFICE SUPPLIES	Regional Office IX	NO	Competitive Bidding	5-Jun-23	26-Jun-23	5-Jul-23	13-Jul-23	GoP	4,531,994.61		4,531,994.61	items to be procured in the market


3	INVENTORY COMPUTER SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	639,432.00		639,432.00	items to be procured in the market
4	INVENTORY JANITORIAL SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	939,128.09		939,128.09	items to be procured in the market
5	I.T.	Regional Office IX	NO	Competitive Bidding	5-Jun-23	26-Jun-23	5-Jul-23	13-Jul-23	GoP	3,012,852.00		3,012,852.00	items to be procured in the market
6	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	383,444.00		383,444.00	items to be procured in the market
7	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	250,000.00		250,000.00	items to be procured in the market
8	PAPER MATERIALS & PRODUCTS	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	450,000.00		450,000.00	items to be procured in the market
9	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	163,608.00		163,608.00	items to be procured in the market
10	COPIER MACHINE, SUPPLIES & ACCESSORIES (CONSUMABLES)	Regional Office IX	NO	Direct Contracting	N/A	N/A	23-Feb-23	27-Feb-23	GoP	11,289,525.90		11,289,525.90	items sold by exclusive distributor
11	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	500,000.00		500,000.00	items to be procured in the market
12	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	640,000.00		640,000.00	items to be procured in the market
13	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	780,000.00		780,000.00	items to be procured in the market
14	T-SHIRT PRINTING/SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	400,000.00		400,000.00	items to be procured in the market
15	SEMINAR ACCESSORIES & SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	384,000.00		384,000.00	items to be procured in the market
16	NEWSPAPER	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	100,000.00		100,000.00	items to be procured in the market
17	MEDICAL SUPPLIES	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	100,000.00		100,000.00	items to be procured in the market
18	REPAIR/MAINTENANCE OF ELEVATOR	Regional Office IX	NO	Direct Contracting	N/A	N/A	23-Feb-23	27-Feb-23	GoP	150,000.00		150,000.00	items sold by exclusive distributor
19	DRUG TESTING	Regional Office IX	NO	NP-53.9 - Small Value Procurement	14-Feb-23	N/A	23-Feb-23	27-Feb-23	GoP	270,000.00		270,000.00	items to be procured in the market

Total for Civil Works: 17,576,433,000.00
Total for Consulting Services: 5,600,000.00
Total for Goods and Services: 39,385,642.60
Grand Total: 17,621,418,642.60


Prepared by:


JASMEN J. PABLO
Engineer II
Acting Head, Procurement Unit

Submitted by:


SORAYYAH M. IBRAHIM
Assistant Regional Director
BAC Chairperson

Approved By:


CAYAMOMBAO D. DIA, CESO III
Regional Director