

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAID)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23HB0001 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Paving of Unpaved Roads - Tertiary Roads Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd -KO160 + 275.00 - KO160 + 774.80; KO160 + 774.80 - KO160 + 789.80; KO160 + 789.80 – KO161 + 360.00; KO161 + 360.00 – KO161 + 440.00; KO161 + 440.00 – KO161 + 700.00; KO161 + 700.00 – KO161 + 740.00; KO161 + 740.00 – KO162 + 271.00	Construction	YES	Competitive Bidding	26-Oct-22	19-Dec-22	28-Feb-23	10-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Paving of Unpaved Roads
	23HB0002 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Gabayan-Anoling (Candijay)-Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol Sec1: Sta.3+482.01-Sta.3+539.07, Sec.2: Sta.6+612.50-Sta.8+872.96, Sec3: Sta.1+634.00-Sta.1+845.73	Construction	YES	Competitive Bidding	26-Oct-22	15-Nov-22	28-Feb-23	10-Mar-23	GoP	88,000,000.00	-	88,000,000.00	Concreting of Road
	23HB0003 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0174 + 818 - K0175+860, KO177 + 975 - KO179+460, KO180+231- KO181+160, KO199+078-KO199+122, KO206+321-KO207+000	Construction	YES	Competitive Bidding	26-Oct-22	Indefinite Postponement	28-Feb-23	10-Mar-23	GoP	87,577,000.00	-	87,577,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23HB0004 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd KO078 + 533.00 - KO78 + 620.00	Construction	YES	Competitive Bidding	26-Oct-22	15-Nov-22	28-Feb-23	10-Mar-23	GoP	53,561,000.00	-	53,561,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
300215103371000	23HB0005 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Malinao Irrigation System, Main Canal Service Road, Estaca, Pilar, Bohol (KATUBIGAN - Kalsada Tungo sa Patubigan) Sta.4+460.00 - Sta.5+221.00	Construction	YES	Competitive Bidding	26-Oct-22	15-Nov-22	31-Jan-23	10-Feb-23	GoP	15,000,000.00	-	15,000,000	Construction of Concrete Road
310109101345000	23HB0006 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Balilihan-Hanopol-Batuan Rd - K0040 + (-493.50) - K0040 + (-430.50)	Construction	YES	Competitive Bidding	26-Oct-22	19-Nov-22	31-Jan-23	10-Feb-23	GoP	44,000,000.00	-	44,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310105100931000	23HB0007 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Tagbilaran East Rd (Tagbilaran-Jagna) - K0206 + 000 - K0206 + 321, K0215 + 000 - K0215 + 410, K0215 + 417 - K0215 + 452, K0217 + 470 - K0217 + 595, K0217 + 795 - K0217 + 899	Construction	YES	Competitive Bidding	26-Oct-22	15-Nov-22	28-Feb-23	10-Mar-23	GoP	35,129,000.00	-	35,129,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101457000	23HB0008 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0166 + 777 - K0168 + 000, K0230 + 520 - K0231 + 360	Construction	YES	Competitive Bidding	26-Oct-22	15-Nov-22	31-Jan-23	10-Feb-23	GoP	37,001,000.00	-	37,001,000.00	Road Widening - Secondary Roads
310108101588000	23HB0009 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Loay Interior Rd - K0190 + 150 - K0190 + 193	Construction	YES	Competitive Bidding	26-Oct-22	19-Nov-22	31-Jan-23	10-Feb-23	GoP	42,180,000.00	-	42,180,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
-	23HB0010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads-Tagbilaran East Rd (Tagbilaran-Jagna) K0224+210.32-K0224+373.76, K0234+960-K0235+300,K0237+684-K0237+724, K0238+045-K0238+460, K0238+870-K0239+100, K0239+217-K0239+305, K0239+873-K0240+193,K0240+300-K0240+800, K0240+874-K0241+068, K0241+544-K0241+715, K0241+788-K0241+831.11	Construction	YES	Competitive Bidding	26-Oct-22	15-Feb-23	28-Feb-23	10-Mar-23	GoP	52,451,000.00	-	52,451,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
300204101442000	23HB0011 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol Sta.0+190.40-Sta.0+277.40	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101438000	23HB0012 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol Sta.2+254.00-Sta.2+385.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
310111100588000	23HB0013 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0188 + 581 - K0189 + 238	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
300221103880000	23HB0014 Convergence and Special Support Program Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Ilaya-Sitio Farmers Ville, Brgy. Poblacion, Candijay, Bohol Sta.0+000.00 - Sta.0+292.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
300204101443000	23HB0015 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Pob. (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol Sta.14+904.00-Sta.15+024.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101441000	23HB0016 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Dimiao-Oac-Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol Sta.15+742.00 - Sta.15+860.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
310303101496000	23HB0017 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Pagina Br. 2 (B00051BH) along Tagbilaran East Rd (Tagbilaran-Jagna) KO197+772.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	11,000,000.00	-	11,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
310303101494000	23HB0018 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Cuenco Br. (B00054BH) along Tagbilaran East Rd (Tagbilaran-Jagna) KO 207 + 335.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	50,000,000.00	-	50,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
300221103879000	23HB0019 Convergence and Special Support Program Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Valencia, Bohol Sta.0+160.00-Sta.0+310.00	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
300203102459000	23HB0020 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabunga-an, Jagna, Bohol Sta.2+523.00 - Sta.2+602.24; Sta.2+602.24 - Sta.2+617.28; Sta.2+617.28 - Sta.2+620.86	Construction	YES	Competitive Bidding	09-Nov-22	29-Nov-22	02-Feb-23	13-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107908000	23HB0021 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Batuan, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
30226107917000	23HB0022 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Purok 5 Sitio Ilaya, Brgy. Poblacion, Candijay, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300226107903000	23HB0023 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Loay, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300226107907000	23hb0024 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Anda, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300226107910000	23HB0025 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Dimiao, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022610791000	23HB0026 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Duero, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
30226107912000	23HB0027 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Garcia Hernandez, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
3022610791000	23HB0028 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Jagna, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
30226107905000	23HB0029 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Sevilla, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300226107906000	23HB0030 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	16-Nov-22	06-Dec-22	03-Feb-23	14-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101495000	23HB0031 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Dahili Br. (B00096BH) along Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd KO084 + 942.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
300204101440000	23HB0032 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Quinoguitan-Sevilla- Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta.2+310.00 - Sta.2+449.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
300204101439000	23HB0033 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol Sta.2+165.54 - Sta.2+290.54	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
300203102463000	23HB0034 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jimilian - Tigbao Road Leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol Sta.1+694.38 - Sta.1+833.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102460000	23HB0035 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Dimiao-Oac-Bilar - Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Bohol Sta.11+889.00 - Sta.11+989.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
300221103903000	23HB0036 Convergence and Special Support Program Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Boongon-Sitio Farmer Ville, Brgy. Poblacion, Candijay, Bohol Sta.0+750.00-Sta.1+016.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
300221103991000	23HB0037 Convergence and Special Support Program Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Looc to Sitio Sarangani, Brgy. Poblacion, Candijay, Bohol Sta.0+000.00-Sta.0+254.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
300203102461000	23HB0038 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Gabayan-Canawa (Candijay) - Inaghuban - Pilar Road leading to Canawa Spring and Can-Umantad Water Falls, Candijay, Bohol Sta.6+666.00 - Sta.6+796.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103878000	23HB0039 Convergence and Special Support Program Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Loboc, Bohol Sta.0+120.00-Sta.0+370.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
300203102462000	23HB0040 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Itum - Duay - Payao Road, Duero leading to Camp Verde Nature Park, Duero, Bohol Sta.4+788.00 - Sta.4+948.00	Construction	YES	Competitive Bidding	23-Nov-22	19-Dec-22	04-Feb-23	14-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
-	23HB0041 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Manaba River Control (Downstream), Manaba, Garcia-Hernandez, Bohol	Construction	YES	Competitive Bidding	30-Nov-22	20-Dec-22	02-Mar-23	12-Mar-23	GoP	90,000,000.00	-	90,000,000.00	Rehabilitation of River Control
-	23HB0042 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Manaba River Control (Upstream), Manaba, Garcia-Hernandez, Bohol	Construction	YES	Competitive Bidding	30-Nov-22	20-Dec-22	02-Mar-23	12-Mar-23	GoP	90,000,000.00	-	90,000,000.00	Rehabilitation of River Control
300226107918000	23HB0043 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Purok 2 Sitio Boongon, Brgy. Poblacion, Candijay, Bohol	Construction	YES	Competitive Bidding	30-Nov-22	20-Dec-22	05-Feb-23	15-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107913000	23HB0044 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Lombog, Guindulman, Bohol	Construction	YES	Competitive Bidding	30-Nov-22	20-Dec-22	05-Feb-23	15-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300203102465000	23HB0045 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Taytay, Loboc, Bohol Sta. 0+300.00 - Sta. 0+406.00	Construction	YES	Competitive Bidding	30-Nov-22	20-Dec-22	05-Feb-23	15-Feb-23	GoP	3,500,000.00	-	3,500,000.00	Construction of Road
-	23HB0046 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building, Candijay, Bohol	Construction	YES	Competitive Bidding	30-Nov-22	20-Dec-22	03-Mar-23	13-Mar-23	GoP	63,000,000.00	-	63,000,000.00	Rehabilitation of Multi-Purpose Building
-	23HB0049 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0192 + 220 - K0192 + 322	Construction	YES	Competitive Bidding	02-Dec-22	Indefinite Postponement	03-Mar-23	13-Mar-23	GoP	80,000,000.00	-	80,000,000.00	Construction of Seawall
-	23HB0050 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd - K0076 + 115 - K0076 + 242	Construction	YES	Competitive Bidding	02-Dec-22	Indefinite Postponement	04-Feb-23	14-Feb-23	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23HB0051 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna) - K0183 + 779 - K0183 + 835, K0183 + 843 - K0183 + 929	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	03-Mar-23	13-Mar-23	GoP	65,000,000.00	-	65,000,000.00	Construction of Slope Protection
300226107904000	23HB0053 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Pilar, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	03-Mar-23	13-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300226107909000	23HB0054 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Bilar, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	05-Feb-23	15-Feb-23	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300220101701000	23HB0055 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Facility, Barangay Cantagay, Jagna, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	03-Mar-23	13-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300105200792000	23HB0056 Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation (Completion) of DPWH Bohol 3rd DEO, Guindulman, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	05-Feb-23	15-Feb-23	GoP	6,113,000.00	-	6,113,000.00	Rehabilitation (Completion) of DPWH Bohol 3rd DEO

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107902000	23HB0057 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Alicia, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	05-Feb-23	15-Feb-23	GoP	4,000,000.00	-	4,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall & Covered Court)
300226107901000	23HB0058 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Alicia, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	05-Feb-23	15-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
30229100408000	23HB0059 Convergence and Special Support Program Basic Infrastructure Program Public Water Supply System (Level II or III) Construction of Waterworks System at Mabini, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	05-Feb-23	15-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Waterworks System at Mabini, Bohol
300226107933000	23HB0060 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. Bagacay, Pilar, Bohol	Construction	YES	Competitive Bidding	02-Dec-22	21-Dec-22	05-Feb-23	15-Feb-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	23HB0061 Convergence and Special Support Program Basic Infrastructure Program Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Municipal Building), Brgy. Poblacion, Candijay, Bohol	Construction	YES	Competitive Bidding	06-Dec-22	27-Dec-22	03-Mar-23	13-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi-Purpose Building (Municipal Building)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23HB0062 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction Flood Control at Casbu, Guindulman Sta. 0+00.00-Sta.0+891.50	Construction	YES	Competitive Bidding	06-Dec-22	15-Feb-23	03-Mar-23	13-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction Flood Control
-	23HB0064 Convergence and Special Support Program – Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Installation of Solar Streetlights, Candijay, Bohol	Construction	YES	Competitive Bidding	27-Dec-22	15-Feb-23	03-Mar-23	13-Mar-23	GoP	105,000,000.00	-	105,000,000.00	Installation of Solar Streetlights
-	23HB0065 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Candijay Sports Complex), Brgy. Poblacion, Candijay, Bohol	Construction	YES	Competitive Bidding	27-Dec-22	15-Feb-23	03-Mar-23	13-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi-Purpose Building (Candijay Sports Complex)
300226107916000	23HB0066 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building (Lungsodaan Market), Brgy. Lungsodaan, Candijay, Bohol	Construction	YES	Competitive Bidding	27-Dec-22	15-Feb-23	03-Mar-23	13-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Multi-Purpose Building (Lungsodaan Market)
300226107915000	23HB0067 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building (Poblacion Market), Brgy. Poblacion, Candijay, Bohol	Construction	YES	Competitive Bidding	27-Dec-22	15-Feb-23	03-Mar-23	13-Mar-23	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Building (Poblacion Market)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102364000	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Diversion Road, Jagna, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Diversion Road
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Anoling Tubod Gabayan Flood Control, Candijay, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	80,000,000.00	-	80,000,000.00	Construction of Flood Control
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Canhaway and Sitio Ponod, Barangay Sawang, Guindulman, Bohol Phase 2	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	80,000,000.00	-	80,000,000.00	Construction of Flood Control
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Wahig River Control, Phase 2, Sierra Bollones sta. 2+000-sta. 2+700	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	80,000,000.00	-	80,000,000.00	Construction of River Control

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection along Jct. (TER) Dimiao-Oac-Bilar Jct.(LIR) Road, Dimiao, Bohol, Sta. 5+185-Sta. 5+318	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	80,000,000.00	-	80,000,000.00	Construction of Slope Protection
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Slope Protection along Jct. (TER) Dimiao-Oac-Bilar Jct.(LIR) Road, Dimiao, Bohol, Sta. 2+972-Sta. 3+128	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
300221103882000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Roads at Sitio Lower Cambaja, Barangay Putlongcam to Barangay Pagahat leading to ALTHAM Destiny Land, Alicia, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	60,000,000.00	-	60,000,000.00	Construction (Concreting) of Roads
30022110388000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangay Janlud to Barangay Cantigdas, Batuan, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	60,000,000.00	-	60,000,000.00	Construction (Concreting) of Roads

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103884000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Completion) of Roads in Guindulman, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Roads
300221103885000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation (Completion) of La Fortuna-Tiguis-Lomamoy Road in La Fortuna, Tiguis & Lomamoy, Lila, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation (Completion) of Road
300221103886000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Completion) of Road of Sta. Cruz to Sitio Ilaud, Sta. Cruz, Batuan, Bohol	Construction	NO	Competitive Bidding	27-Jan-23	15-Feb-23	24-Feb-23	06-Mar-23	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Road
300221103887000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road (Completion) from Barangay Candabong-Lundang-Almaria to Barangay Katipunan, Municipality of Anda, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	3,000,000.00	-	3,000,000.00	Construction of Road (Completion)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103888000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Improvement) of Malbog- Balili-Buyog Road, Jagna, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Construction (Improvement) of Road
300221103889000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Purok 5, Brgy. Cogtong, Candijay, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
30022110389000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Bridge, Brgy. Panadtaran, Candijay, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Bridge
300221103891000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road, Sitio Proper, Brgy. Almaria, Anda, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction (Concreting) of Road
30022110389000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Roads at Brgy. Katipunan-Buenasuerte-Tanod-Linawan, Anda, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Construction of Roads

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103893000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangay Bugang Sur to Barangay Cambigsi, Bilar, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Construction (Concreting) of Road
300221103894000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road (including Box Culvert) at Sitio Fatima, Bangwalog, Duero, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Construction of Road (including Box Culvert)
300221103895000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangay Angilan to Barangay Bangwalog, Duero, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Construction (Concreting) of Road
300221103896000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangay Montesunting, Carmen, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Construction (Concreting) of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103897000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangay West Canayaon to Barangay Calma leading to Maambong Spring, Garcia Hernandez, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	40,000,000.00	-	40,000,000.00	Construction (Concreting) of Road
300221103898000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangays Tabajan to Sawang, Guindulman, Bohol	Construction	NO	Competitive Bidding	31-Jan-23	20-Feb-23	03-Mar-23	13-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Construction (Concreting) of Road
300221103899000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Sitio Pansul, Barangay Cabantian, Guindulman, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	20,000,000.00	-	20,000,000.00	Construction (Concreting) of Road
300221103900000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Road at Barangay Tangcasan Sur to Barangay Tambangan, Loay, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Concreting of Road
30022110391000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Road at Barangay Poblacion Ibabao to Barangay Yanangan, Loay, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	25,000,000.00	-	25,000,000.00	Construction (Concreting) of Road

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103902000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Concreting) of Jimilian Circumferential Road Bgy Jimilian, Loboc, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	15,000,000.00	-	15,000,000.00	Construction (Concreting) of Road
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Guinsularan River Control, Lobogon, Duero, Bohol, Sta. 0+000 - Sta. 0+750	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	80,000,000.00	-	80,000,000.00	Construction of River Control
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control Structure along Wahig River, Sierra Bullones, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
300225101345000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Box Culvert at Tagbilaran East Road (including Box Culvert and Drainage), K0184+200, Brgy. Guinsularan, Duero, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Box Culvert (including Box Culvert and Drainage)
300225101346000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Tangohay River Control, Sitio Ponod, Sawang, Guindulman, Bohol Sta. 0+000 - Sta.0+260	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Construction of River Control

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300227100099000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Multi-Purpose Building (Senior Citizen's Building), Brgy. San Pedro, Duero, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
300227100100000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calvario, Lila, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300226107919000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Facility (Loay Public Market), Loay, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Facility
300226107920000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (Public Market) in Loboc, Bohol	Construction	NO	Competitive Bidding	01-Feb-23	21-Feb-23	04-Mar-23	14-Mar-23	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of Multi-Purpose Building (Public Market)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107921000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Legislative Building) Brgy. San Pedro Duero, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building (Legislative Building)
300226107922000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Completion of Municipal Sub-Office Bldg. at Tabuan Public Market, Brgy. Tabuan, Garcia Hernandez, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Completion of Municipal Sub-Office Bldg.
300226107923000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Facility (Loay Public Market), Brgy. Poblacion Ubos, Loay, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Facility
300226107924000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building (Cultural Center), Brgy. Poblacion, Candijay, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building (Cultural Center)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107925000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. Calunasan Sur, Loboc, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
300226107926000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. East Ulbujan, Garcia Hernandez, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
300226107927000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Facility (Public Market), Brgy. Luyo, Dimiao, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Facility (Public Market)
300226107928000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Canhaway Elementary School, Brgy. Canhaway, Guindulman, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226107929000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of of Multi-Purpose Building, Barangay Aguipo, Mabini, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of of Multi-Purpose Building
300226107930000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of of Multi-Purpose Building, Barangay Montesuerte, Sitio Tuan, Carmen, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Construction of of Multi-Purpose Building
300226107931000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi Purpose Building (Pampang Area), Bgy Panas, Candijay, Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi Purpose Building
300226107932000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Candijay Municipal Highschool), Bgy Poblacion, Candijay Bohol	Construction	NO	Competitive Bidding	02-Feb-23	22-Feb-23	05-Mar-23	15-Mar-23	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building (Candijay Municipal Highschool)

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100409000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program BIP - Public Water Supply System (Level II or III) Rehabilitation of Water System, Candijay, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Water System
3002030102464000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Rehabilitation of Access Road to Kinahugan Falls, Brgy. Cabunga-an, Jagna, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Access Road
300205100909000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System Construction of Solar Water System, Municipality of Bilar, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
300205100910000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System Construction of Solar Water System, Municipality of Garcia Hernandez, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023

based on GAA FY 2023


Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100911000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System Construction of Solar Water System,Municipality of Guindulman, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
300205100912000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System Construction of Solar Water System,Municipality of Mabini, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
300207100968000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Rehabilitation of Philippine Army Camp, Carmen, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Philippine Army Camp
300214100564000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installlation of Solar Streetlights at Guindulman, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	5,000,000.00	-	5,000,000.00	Installlation of Solar Streetlights

DPWH Bohol 3rd DEO Final Annual Procurement Plan Non-CSE for FY 2023


based on GAA FY 2023

Code (PAN)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100585000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices (Solar Pavement Studs)- Secondary Roads- Tagbilaran East Road-K0162+000.00 - K0171+000.00 (Candijay Section)	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	22,350,000.00	-	22,350,000.00	Installation of Road Safety Devices (Solar Pavement Studs)
300214100586000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Street Lights along Brgy. Poblacion - Brgy. Yanaya - Brgy. Owac - Brgy. Rizal, Bilar, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	35,000,000.00	-	35,000,000.00	Installation of Solar Street Lights
300105200792000	LOCAL PROGRAM National Building Program Buildings And Other Structures - Multipurpose / Facilities Construction of BFP Building, Candijay, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	15,000,000.00	-	15,000,000.00	Construction of BFP Building
30010521084000	LOCAL PROGRAM National Building Program Buildings And Other Structures - Multipurpose / Facilities Construction of Philippine Coast Guard Sub Station, Candijay, Bohol	Construction	NO	Competitive Bidding	08-Feb-23	28-Feb-23	09-Mar-23	19-Mar-23	GoP	19,000,000.00	-	19,000,000.00	Construction of Philippine Coast Guard Sub Station

Prepared by:


MARCELA B. DALEN
 Engineer III
 Head, Procurement Unit

Submitted by:


LIBERTY B. LACSON
 Engineer III
 BAC Chairperson

Approved by:


MAGITING A. CRUZ
 District Engineer