

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	23PG0063 - Repair/Rehabilitation along Kiangnan-Tinoc-Buguias Road, K0315+860-K0316+505, Baguigue, Kiangnan, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	06-09-2023	07-09-2023	14-09-2023	14-09-2023	14-09-2023	03-10-2023	10-10-2023	13-10-2023	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	35,699,974.72		35,699,974.72	35,339,396.78		35,339,396.78	COA, ADCEL, Contractor's Association	07-09-2023	07-09-2023	07-09-2023	07-09-2023	07-09-2023		
	24PG0005 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangnan-Tinoc-Buguias Rd - (S00634L2) Chainage 26244-Chainage 26344, Chainage 26382-Chainage 26509, Chainage 26879-Chainage 26909, Chainage 27932-Chainage 27910, Chainage 28005-Chainage 28030, Chainage 28006-Chainage 29861, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	05-10-2023	06-10-2023	13-10-2023	26-10-2023	26-10-2023	03-11-2023	10-11-2023	15-11-2023	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	30,753,236.57		30,753,236.57	30,700,172.95		30,700,172.95	COA, ADCEL, Contractor's Association	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023		
	24PG0017 - Construction/Maintenance of Flood Mitigation Structures and Drainage - Construction of Nabuntian Mungayang CIS Flood Control Structure, Kiangnan, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	16-10-2023	17-10-2023	26-10-2023	07-11-2023	07-11-2023	13-11-2023	20-11-2023	23-11-2023	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	32,666,663.82		32,666,663.82	32,239,996.96		32,239,996.96	COA, ADCEL, Contractor's Association	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	24PG0027 - Bolivong-Juchong-Abinuan-Ponghal-Luta-Caba-Tungngod Access Road in support of Agri-production, Coffee and Ginger Tea Processing, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	09-11-2023	10-11-2023	23-11-2023	05-12-2023	05-12-2023	11-12-2023	15-12-2023	21-12-2023	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,556,055.78		70,556,055.78	COA, ADCEL, Contractor's Association	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023		
	24PG0024 - Lagawe-Bolivong-Abinuan Road leading to Inching Falls, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	22-12-2023	26-12-2023	04-01-2024	16-01-2024	16-01-2024	22-01-2024	26-01-2024	30-01-2024	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	14,699,617.37		14,699,617.37	14,625,966.48		14,625,966.48	COA, ADCEL, Contractor's Association	28-12-2023	28-12-2023	28-12-2023	28-12-2023	28-12-2023		
	24PG0030 - Construction of Barangay Ponghal to Buyabuyan Road, Barangay Ponghal, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	22-12-2023	26-12-2023	04-01-2024	16-01-2024	16-01-2024	22-01-2024	26-01-2024	30-01-2024	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	6,929,876.93		6,929,876.93	6,860,775.03		6,860,775.03	COA, ADCEL, Contractor's Association	28-12-2023	28-12-2023	28-12-2023	28-12-2023	28-12-2023		
	24PG0001 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Nueva Vizcaya-Ifugao-Mt. Province Rd. - K0331+542-K0331+568, K0331+581-K0331+681, K0332+000-K0332+030, Hingyon, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	09-10-2023	10-10-2023	19-10-2023	31-10-2023	31-10-2023	16-11-2023	13-11-2023	15-11-2023	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	6,859,763.88		6,859,763.88	6,791,147.82		6,791,147.82	COA, ADCEL, Contractor's Association	12-10-2023	12-10-2023	12-10-2023	12-10-2023	12-10-2023		
	24PG0043 - Construction of DPWH Ifugao 1st DEO Multi-Purpose Building, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	09-10-2023	10-10-2023	19-10-2023	31-10-2023	31-10-2023	06-11-2023	13-11-2023	15-11-2023	31-01-2024	09-02-2024	12-02-2024			Government of the Philippines (current year's budget)	10,643,742.41		10,643,742.41	10,632,210.20		10,632,210.20	COA, ADCEL, Contractor's Association	12-10-2023	12-10-2023	12-10-2023	12-10-2023	12-10-2023		
	24PG0046 - Preventive Maintenance along Nueva Vizcaya-Ifugao-Mt. Province Road, K0332+000 - K0334+667, Hingyon, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	22-12-2023	22-12-2023	26-12-2023	28-12-2023	29-12-2023	28-02-2024	05-03-2024	06-03-2024			Government of the Philippines (current year's budget)	48,999,551.36		48,999,551.36	48,948,267.99		48,948,267.99	COA, ADCEL, Contractor's Association	01-12-2023	01-12-2023	01-12-2023	01-12-2023	01-12-2023		
	24PG0009 - Kiangnan-Asipulo-Ambaguio-Bayambong Road, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	16-10-2023	17-10-2023	26-10-2023	07-11-2023	07-11-2023	19-11-2023	20-11-2023	23-11-2023	29-02-2024	08-03-2024	11-03-2024			Government of the Philippines (current year's budget)	21,723,351.92		21,723,351.92	21,406,119.25		21,406,119.25	COA, ADCEL, Contractor's Association	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023		
	24PG0025 - Lagawe - Hingyon Road via Burnay leading to Mt. Atugo and other tourism destinations, Lagawe and Hingyon, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	22-11-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2023	19-12-2023	22-12-2023	28-12-2023	29-02-2024	08-03-2024	11-03-2024			Government of the Philippines (current year's budget)	14,699,856.36		14,699,856.36	14,480,623.93		14,480,623.93	COA, ADCEL, Contractor's Association	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		
	24PG0032 - Construction of Multi-Purpose Building, Barangay Alin, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	16-11-2023	17-11-2023	28-11-2023	12-12-2023	12-12-2023	15-12-2023	20-12-2023	27-12-2023	29-02-2024	08-03-2024	11-03-2024			Government of the Philippines (current year's budget)	4,949,923.78		4,949,923.78	4,908,666.11		4,908,666.11	COA, ADCEL, Contractor's Association	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		
	24PG0044 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Nueva Vizcaya-Ifugao-Mt. Province Rd - K0300+847-K0300+862, K0301+187, K0317+645-K0317+653, K0317+655-K0317+661.5, K0320+051, K0320+178, Lamut and Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	16-11-2023	17-11-2023	28-11-2023	12-12-2023	12-12-2023	15-12-2023	20-12-2023	27-12-2023	29-02-2024	08-03-2024	11-03-2024			Government of the Philippines (current year's budget)	3,429,737.20		3,429,737.20	3,394,865.83		3,394,865.83	COA, ADCEL, Contractor's Association	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		
	24PG0023 - Construction/Improvement of Gudog-Mungayang-Kiangnan Road leading to Ambuaya Lake, Yamashita Shrine and Kiyangan Settlement, Kiangnan and Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	16-11-2023	17-11-2023	28-11-2023	12-12-2023	12-12-2023	15-12-2023	20-12-2023	27-12-2023	19-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	14,699,783.94		14,699,783.94	11,759,661.92		11,759,661.92	COA, ADCEL, Contractor's Association	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023		
	24PG0033 - Construction (Completion) of Multi-Purpose Building, Barangay Ap-Apid, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	25-10-2023	26-10-2023	07-11-2023	21-11-2023	21-11-2023	27-11-2023	04-12-2023	11-12-2023	20-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	2,969,940.88		2,969,940.88	2,948,553.03		2,948,553.03	COA, ADCEL, Contractor's Association	27-10-2023	27-10-2023	27-10-2023	27-10-2023	27-10-2023		
	24PG0034 - Construction of Multi-Purpose Building, Barangay Impugong, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	22-12-2023	26-12-2023	04-01-2024	16-01-2024	16-01-2024	22-01-2024	29-01-2024	06-02-2024	19-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	4,949,992.08		4,949,992.08	4,925,698.56		4,925,698.56	COA, ADCEL, Contractor's Association	28-12-2023	28-12-2023	28-12-2023	28-12-2023	28-12-2023		
	24PG0035 - Construction (Completion) of Multi-Purpose Building, Barangay Juchong, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	29-11-2023	01-12-2023	08-12-2023	22-12-2023	22-12-2023	26-12-202-																						

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	24PG0049 - Concreting of Dengao-Nakaagan FMR, Barangay Ahin, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-04-2024	11-04-2024	18-04-2024	02-05-2024	02-05-2024	06-05-2024	10-05-2024	16-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	14,924,954.92		14,924,954.92	14,769,526.13		14,769,526.13	COA, ADCEL, Contractor's Association	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024			
	24PG0050 - Construction of 1-Storey 2-Classroom School Building in Panopopan, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-04-2024	11-04-2024	18-04-2024	02-05-2024	02-05-2024	06-05-2024	10-05-2024	16-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	4,974,956.85		4,974,956.85	4,954,684.79		4,954,684.79	COA, ADCEL, Contractor's Association	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024			
	24PG0051 - Concreting of Ala-Baguinge FMR, Barangay Baguinge, Kiangari, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-04-2024	11-04-2024	18-04-2024	02-05-2024	02-05-2024	06-05-2024	10-05-2024	16-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	14,924,584.15		14,924,584.15	14,625,749.94		14,625,749.94	COA, ADCEL, Contractor's Association	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024			
	24PG0052 - Repair/Maintenance of DENR Building CENRO Ifugao Planning Building, Barangay Payawan, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-04-2024	11-04-2024	18-04-2024	02-05-2024	02-05-2024	06-05-2024	10-05-2024	16-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	399,971.36		399,971.36	389,925.76		389,925.76	COA, ADCEL, Contractor's Association	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024			
	24PG0053 - Repair/Maintenance of DILG Building Bureau of Jail Management and Penology, Visitation Building, Barangay Baguinge, Kiangari, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-04-2024	11-04-2024	18-04-2024	02-05-2024	02-05-2024	06-05-2024	10-05-2024	16-05-2024	20-05-2024	29-05-2024	30-05-2024		Government of the Philippines (current year's budget)	1,199,764.31		1,199,764.31	1,166,755.20		1,166,755.20	COA, ADCEL, Contractor's Association	12-04-2024	12-04-2024	12-04-2024	12-04-2024	12-04-2024			
	24PG0054 - Construction of 1-Storey 2-Classroom School Building in Dengao Elementary School Extension (Alm-am Elementary School), Ahin, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	11-04-2024	12-04-2024	25-04-2024	07-05-2024	07-05-2024	14-05-2024	17-05-2024	23-05-2024	27-05-2024	05-06-2024	06-06-2024		Government of the Philippines (current year's budget)	4,974,961.84		4,974,961.84	4,929,551.58		4,929,551.58	COA, ADCEL, Contractor's Association	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024			
	24PG0055 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kiangari-Tinoc-Bugulas Road, (S00634L2) Chainage 24531-Chainage 24578, Chainage 24578-Chainage 27893, Chainage 34710-Chainage 34862, Chainage 37193-Chainage 37281, Chainage 39907-Chainage 39961, Tinoc, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-10-2023	17-10-2023	26-10-2023	07-11-2023	07-11-2023	13-11-2023	20-11-2023	23-11-2023	28-05-2024	06-06-2024	10-06-2024		Government of the Philippines (current year's budget)	47,352,550.00		47,352,550.00	46,872,838.31		46,872,838.31	COA, ADCEL, Contractor's Association	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023			
	24PG0055 - Repair/Maintenance of Payawan River Revetment 1, Nayon, Lamut, Ifugao (Phase 1), Nayon, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	11-04-2024	12-04-2024	25-04-2024	07-05-2024	07-05-2024	13-05-2024	27-05-2024	30-05-2024	31-05-2024	10-06-2024	11-06-2024		Government of the Philippines (current year's budget)	5,999,649.79		5,999,649.79	4,880,103.43		4,880,103.43	COA, ADCEL, Contractor's Association	19-04-2024	19-04-2024	19-04-2024	19-04-2024	19-04-2024			
	24PG0057 - Construction/Upgrading/ Rehabilitation of Drainage along Kiangari-Tinoc-Bugulas Rd, (S00634L2) Chainage 168, Chainage 216, Chainage 283-Chainage 456, Chainage 3394, Chainage 5706, Chainage 6466-Chainage 6874, Chainage 13223, Chainage 13902, Chainage 13946, Kiangari, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	22-12-2023	26-12-2023	04-01-2024	16-01-2024	16-01-2024	22-01-2024	07-03-2024	11-06-2024	19-06-2024	28-06-2024	01-07-2024		Government of the Philippines (current year's budget)	13,721,689.80		13,721,689.80	10,288,553.22		10,288,553.22	COA, ADCEL, Contractor's Association	28-12-2023	28-12-2023	28-12-2023	28-12-2023	28-12-2023			
	24PG0028 - Installation of Road Signs and Pavement Markings along Nueva Vizcaya-Ifugao-Mt. Province Road - K0292+125 - K0292+400, Barangay Poblacion West, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	22-11-2023	23-11-2023	30-11-2023	14-12-2023	14-12-2023	22-12-2023	22-12-2023	28-12-2023	19-06-2024	28-06-2024	01-07-2024		Government of the Philippines (current year's budget)	199,802.37		199,802.37	197,780.68		197,780.68	COA, ADCEL, Contractor's Association	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023			
	24PG0057 - Construction (Completion) of Multi-Purpose Building, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	24-04-2024	25-04-2024	02-05-2024	16-05-2024	16-05-2024	21-05-2024	03-06-2024	05-06-2024	19-06-2024	28-06-2024	01-07-2024		Government of the Philippines (current year's budget)	9,899,987.34		9,899,987.34	9,877,234.95		9,877,234.95	COA, ADCEL, Contractor's Association	29-04-2024	29-04-2024	29-04-2024	29-04-2024	29-04-2024			
	24PG0060 - Repair/Maintenance of DILG Building Bureau of Fire Protection Lamut Fire Station, Barangay Poblacion West, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	03-05-2024	06-05-2024	16-05-2024	28-05-2024	28-05-2024	03-06-2024	17-06-2024	24-06-2024	27-06-2024	08-07-2024	09-07-2024		Government of the Philippines (current year's budget)	999,510.20	999,510.20		989,234.02	989,234.02		COA, ADCEL, Contractor's Association	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024			
	24PG0061 - Repair/Maintenance of DILG Building Bureau of Jail Management and Penology New Building, Barangay Baguinge, Kiangari, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	08-05-2024	06-05-2024	16-05-2024	28-05-2024	28-05-2024	03-06-2024	17-06-2024	24-06-2024	28-06-2024	08-07-2024	09-07-2024		Government of the Philippines (current year's budget)	699,738.43	699,738.43		640,970.32	640,970.32		COA, ADCEL, Contractor's Association	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024			
	24PG0062 - Repair/Maintenance of DILG Building Bureau of Fire Protection Asipulo Fire Station, Main Building, Barangay Antipolo, Asipulo, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	08-05-2024	09-05-2024	17-05-2024	31-05-2024	31-05-2024	06-06-2024	19-06-2024	26-06-2024	28-06-2024	08-07-2024	09-07-2024		Government of the Philippines (current year's budget)	999,765.25	999,765.25		989,601.30	989,601.30		COA, ADCEL, Contractor's Association	10-05-2024	10-05-2024	10-05-2024	10-05-2024	10-05-2024			
	24PG0059 - Construction of 1-Storey 2-Classroom School Building in Awa Primary School, Abatan, Hungduan, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	03-05-2024	06-05-2024	16-05-2024	28-05-2024									Government of the Philippines (current year's budget)	4,974,973.56		4,974,973.56	0.00			COA, ADCEL, Contractor's Association	09-05-2024	09-05-2024	09-05-2024	09-05-2024	09-05-2024		Failed under Section 35.1 (a)	
	24PG0073 - Construction of 1-Sotrey 2 Classroom School Building in Abatan Elementary School, Abatan, Hungduan, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	16-09-2024	17-09-2024	24-09-2024	08-08-2024									Government															

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)							
	24PG0072 - Construction of Flood Control Structure along Nayan River, Sta. 12+350 - Sta. 13+200(Left Side), Nayan, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	08-08-2024	09-08-2024	16-08-2024	29-08-2024	29-08-2024	03-09-2024	11-09-2024	18-09-2024	19-09-2024	27-09-2024	30-09-2024		Government of the Philippines (current year's budget)	48,999,916.76		48,999,916.76	48,946,559.26		48,946,559.26	COA, ADCEL, Contractor's Association	14-08-2024	14-08-2024	14-08-2024	14-08-2024	14-08-2024									
	24PG0069 - Repair/Rehabilitation/Improvement of National Road within the District, Lamut, Lagawe, Higson and Kiangon, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-06-2024	11-06-2024	20-06-2024	02-07-2024	02-07-2024	05-07-2024	09-07-2024	11-07-2024	16-07-2024	24-07-2024	25-07-2024		Government of the Philippines (current year's budget)	885,540.43		885,540.43	884,411.55		884,411.55	COA, ADCEL, Contractor's Association	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024									
	24PG0070 - Repainting of Burnay Bridge (R00131L2), Barangay Tunggod, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	10-06-2024	11-06-2024	20-06-2024	02-07-2024	02-07-2024	05-07-2024	09-07-2024	11-07-2024	16-07-2024	24-07-2024	25-07-2024		Government of the Philippines (current year's budget)	263,445.52		263,445.52	261,974.94		261,974.94	COA, ADCEL, Contractor's Association	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024									
	24PG0074 - Repair/Rehabilitation/Improvement of National Roads along Nueva Vizcaya-Ifugao-Mt. Province Boundary Road, K0322+215 - K0322+245, Cudac, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	29-10-2024	30-10-2024	07-11-2024	19-11-2024	19-11-2024	20-11-2024	22-11-2024	25-11-2024	27-11-2024	03-12-2024	04-12-2024		Government of the Philippines (current year's budget)	1,519,327.38		1,519,327.38	1,518,172		1,518,172.48	COA, ADCEL, Contractor's Association	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024									
	24PG0006 - Supply and Delivery of Solar Studs to be Installed at K0298+150 to K0301+150 along Nueva Vizcaya-Ifugao-Mt. Province Boundary Road to guide motorists for their safety during travel	DPWH-Ifugao 1st DEO	No	Competitive Bidding	22-08-2024	27-08-2024	05-09-2024	17-09-2024	17-09-2024	18-09-2024	18-09-2024	19-09-2024	20-09-2024	23-09-2024	24-09-2024		Government of the Philippines (current year's budget)	4,997,600.00		4,997,600.00	4,995,100		4,995,100.00	COA, ADCEL, Contractor's Association	28-08-2024	28-08-2024	28-08-2024	28-08-2024	28-08-2024									
	24PG0007 - Supply and Delivery of Solar Studs to be Installed along Nueva Vizcaya-Ifugao-Mt. Province Boundary Road and Kangan-Tinoc-Buguias Road to guide motorists for their safety	DPWH-Ifugao 1st DEO	No	Competitive Bidding	22-10-2024	23-10-2024	31-10-2024	12-11-2024	12-11-2024	15-11-2024	15-11-2024	19-11-2024	20-11-2024	22-11-2024	22-11-2024		Government of the Philippines (current year's budget)	6,999,850.00		6,999,850.00	6,997,950		6,997,950.00	COA, ADCEL, PCCI	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024									
	24PG0008 - Supply and Delivery of Materials for Repainting of Faded Pavement Markings within the National Roads and Bridges within the District, DPWH-Ifugao First District Engineering Office	DPWH-Ifugao 1st DEO	No	Competitive Bidding	30-10-2024	31-10-2024	07-11-2024	21-11-2024	21-11-2024	25-11-2024	25-11-2024	26-11-2024	27-11-2024	29-11-2024	29-11-2024		Government of the Philippines (current year's budget)	2,998,912.26		2,998,912.26	2,997,630.00		2,997,630.00	COA, ADCEL, PCCI	04-11-2024	04-11-2024	04-11-2024	04-11-2024	04-11-2024									
	24PG0009 - Supply and Delivery of Chevron Directional Signs to be installed along our national Roads within the District, DPWH-Ifugao First District Engineering Office, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	06-11-2024	07-11-2024	15-11-2024	24-11-2024	24-11-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024		Government of the Philippines (current year's budget)	2,362,500.00	2,362,500.00		2,359,500.00	2,359,500.00		COA, ADCEL, PCCI	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024									
	24PG0011 - Supply and Delivery of Solar Studs to be Installed along Nueva Vizcaya-Ifugao-Mt. Province Boundary Road and Kangan-Tinoc-Buguias Road to guide motorists for their safety	DPWH-Ifugao 1st DEO	No	Competitive Bidding	29-11-2024	30-11-2024	10-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	02-01-2025	03-01-2025		Government of the Philippines (current year's budget)	4,997,500.00		4,997,500.00	4,995,500.00		4,995,500.00	COA, ADCEL, PCCI	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024									
	24PG0019 - Construction of Flood Control Structure along Ibulao River, Sta. 325+432.50 - Sta. 325+685 and Sta. 325+080 - Sta. 325+250, Lamut, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	Yes	Competitive Bidding	27-11-2023	28-11-2023	07-12-2023	19-12-2023	22-12-2023	27-12-2023	29-12-2023						Government of the Philippines (current year's budget)	29,399,685.34		29,399,685.34				COA, ADCEL, PCCI	29-11-2023	29-11-2023	29-11-2023	29-11-2023	29-11-2023		Failed under Section 35.1 (b)							
	24PG0065 - Construction of Flood Control Structure along Ibulao River, Sta. 325+444 - Sta. 325+685 and Sta. 332+180 - Sta. 332+350, Hapid, Lamut, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	29-07-2024	01-08-2024	13-08-2024	27-08-2024	27-08-2024	12-09-2024	16-09-2024	19-09-2024	19-09-2024	27-09-2024	30-09-2024		Government of the Philippines (current year's budget)	29,399,474.51		29,399,474.51	29,359,456.88		29,359,456.88	Northern Luzon Coalition for Good Governance, Philippine Constructors Association, Inc., COA	08-05-2024	08-05-2024	08-05-2024	08-05-2024	08-05-2024									
	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kangan-Tinoc-Buguias Road, Chainage 211076-Chainage 211163, Chainage 22705-Chainage 2490064 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kangan-Tinoc-Buguias Road - 154063M 71, Chainage 22705-Chainage 22768	DPWH-Ifugao 1st DEO	No	Competitive Bidding	22-12-2023	26-12-2023	04-01-2024	16-01-2024									Government of the Philippines (current year's budget)	33,319,822.04		33,319,822.04				COA, ADCEL, Contractor's Association	27-12-2023	27-12-2023	27-12-2023	27-12-2023	27-12-2023		Failed under Section 35.1 (b)							
		DPWH-Ifugao 1st DEO	No	Competitive Bidding	29-07-2024	01-08-2024	13-08-2024	27-08-2024	27-08-2024	12-09-2024	16-09-2024	19-09-2024	19-09-2024	27-09-2024	30-09-2024		Government of the Philippines (current year's budget)	33,319,062.27		33,319,062.27	33,304,229.76		33,304,229.76	Northern Luzon Coalition for Good Governance, Philippine Constructors Association, Inc., COA	08-05-2024	08-05-2024	08-05-2024	08-05-2024	08-05-2024									
Total Allotted Budget of Procurement Activities																		1,093,988,756.33	12,232,299.76	1,081,756,456.57																		
Total Contract Price of Procurement Activities Conducted																																						
Total Savings (Total Allotted Budget - Total Contract Price)																		191,705,894.15																				
ONGOING PROCUREMENT ACTIVITIES																																						
	24PG0010 - Supply and Delivery of Information and Communication Technology (Desktop and Laptop), DPWH-Ifugao First District Engineering Office, Lagawe, Ifugao	DPWH-Ifugao 1st DEO	No	Competitive Bidding	21-11-2024	22-11-2024	02-12-2024	17-12-2024	17-12-2024								Government of the Philippines (current year's budget)	2,848,500.00		2,848,500.00				COA, ADCEL, PCCI	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024		Ongoing Procurement Process							
														Total Allotted Budget of On-going Procurement Activities				2,848,500.00	0.00	2,848,500.00	0.00	0.00	0.00															


Prepared by:


LETTY B. NAJORRA
BAC Secretariat

Recommended for Approval by:


MICHAEL F. MARTIN
BAC Chairperson

APPROVED:


DIODADO C. LOMIBAO
Head of the Procuring Entity