

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0001 FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Corazon C. Aquino Ave.-K0024 +464 - K0024 + 574, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Dec 22, 2022	Dec 28, 2022	GOP	4,097,000.00		4,097,000.00	Preventive Maintenance of Road: Asphalt Overlay
	23DN0002 FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Marikina-Victoria valley- Antipolo Rd - K0029 + 600 - K029 + 660, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Dec 22, 2022	Dec 28, 2022	GOP	2,398,000.00		2,398,000.00	Preventive Maintenance of Road: Asphalt Overlay
	23DN0003 FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0023 + 552 K0023 + 602, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Dec 22, 2022	Dec 28, 2022	GOP	6,954,000.00		6,954,000.00	Preventive Maintenance of Road: Asphalt Overlay
	23DN0004 FY 2023 DPWH Infrastructure Program- Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0025 + 000 K0025 + 141, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Dec 22, 2022	Dec 28, 2022	GOP	6,982,000.00		6,982,000.00	Preventive Maintenance of Road: Asphalt Overlay


Submitted by:


MA ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO G. ANTONIO
SAC-Chairman

Approved by:


PORFIRIO L. CLIFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0005 FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program-Preventive Maintenance - Tertiary Roads - Marikina-Victoria Valley-Antipolo Rd - K0026 + 428 - K0026 + 537, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Dec 22, 2022	Dec 28, 2022	GOP	5,310,000.00		5,310,000.00	Preventive Maintenance of Road: Asphalt Overlay
	23DN0008 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Mayamot, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Dec 22, 2022	Dec 28, 2022	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road


Submitted by:


MA ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


BAC Chairman

Approved by:


DISTRICT ENGINEER

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0007	FY 2023 DPWH Infrastructure Program- Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis River (Upstream) Phase 2, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Dec 27, 2022	Jan 02, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0008	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis River (Downstream) Phase 2, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Dec 27, 2022	Jan 02, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0009	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cupang (Downstream) Phase 2, Barangay Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Dec 27, 2022	Jan 02, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO C. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0010 FY 2023 DPWH Infrastructure Program- Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cupang (Upstream) Phase 2, Barangay Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Dec 27, 2022	Jan 02, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 ISMAEL C. ANTONIO
 BAC-Chairman

Approved by:


 BONIFILIO L. LEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0011	FY 2023 DPWH Infrastructure Program- Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0028 + 367 K0028 + 578, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	12,457,000.00		12,457,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0012	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0031 + 849 K0031 + 949, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	6,478,000.00		6,478,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0013	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0033 + 837 K0033 + 900, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	5,088,000.00		5,088,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0014	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Corazon C. Aquino Ave. - K0025 + 026 - K0025 + 725, K0025 + (-065) - K0025 + 026, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	16,500,000.00		16,500,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:



MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:



ISIDRO C. ANTONIO
BAC-Chairman

Approved by:



ROSEFIRIO I. GLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0015 FY 2023 DPWH Infrastructure Program-Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Purok 4, Zone 8, College View Park, Barangay Cupang, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	7,000,000.00		7,000,000.00	Rehabilitation of Paved Road
	23DN0016 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Cristina Road, Sitio Malaking Parang, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	5,000,000.00		5,000,000.00	Constuction of Concrete Road
	23DN0017 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from th National Road/s leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Kantorab (Phase 2), Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Dec 29, 2022	Jan 04, 2023	GOP	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road

Submitted by:


 MA ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 ISMAEL Q. ANTONIO
 BAC-Chairman

Approved by:


 PIERFIDIO C. LEONARDO
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0018	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Corazon C. Aquino Ave. - K0028 + 000 - K0028 + 582.20, Antipolo City, (Second District)	Rizal I DEO/ Naional	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	23,506,000.00		23,506,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0019	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0027 + 000 K0027 + 260, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	33,044,000.00		33,044,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0020	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0036 + 966 K0036 + 973, K0036 +973 - K0037 + 125, K0037 + 125 - K0037 + 360, K0037 + 360 - K0037 + 380, K0037 + 380 - K0037 + 422, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	30,291,000.00		30,291,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0021	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0020 + 488 K0020 + 540, K0020 + 540 - K0020 + 640, K0020 + 640 - K0020 + 900, K0021 + 774 - K0021 + 927, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	37,736,000.00		37,736,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISMAEL C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO L. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0022	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Sumulong Highway - K0022 + 165 K0022 + 430, K0025 + 144 - K0025 + 353, Antipolo City, (First District)	Rizal I DEO/ Naional	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	20,217,000.00		20,217,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0023	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at C. Lawis Ext., Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	30,000,000.00		30,000,000.00	Contruction of Flood Mitigation Structure
23DN0024	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Marikina Victoria Valley, Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Jan 02, 2023	Jan 09, 2023	GOP	32,000,000.00		32,000,000.00	Contruction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
SAC-Chairman

Approved by:


PORFIRIO I. CUEFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0025	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Barangay Mambugan going to Sucaben River, Antipolo City (First District)	Rizal I DEO/ Naional	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
23DN0026	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Muntindilaw, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
23DN0027	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Sumulong St., Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
23DN0028	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Tricon St., Barangay Dalig, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road


Submitted by:


MAY ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
SAC-Chairman

Approved by:


PORFIRIO L. CLEOFAS
Assistant Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0029	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, San Pedro and San Lorenzo Ruiz St., Barangay Dalig, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
23DN0030	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Sitio Inalsan, Barangay San Juan, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
23DN0031	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Pulong Banal (Phase 2), Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Jan 04, 2023	Jan 10, 2023	GOP	6,000,000.00		6,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


ROFIRIO J. C. LEONAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0032	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0036 + 000 K0036 + 070, K0036 + 070 - K0036 + 093, K0036 + 093 - K0036 + 140, K0036 + 140 - K0036 + 160, K0036 + 160 - K0036 + 236, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Jan 09, 2023	Jan 16, 2023	GOP	27,089,000.00		27,089,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0033	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Apia River, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Jan 09, 2023	Jan 16, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0034	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Binayoyo (Downstream) Phase 3, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Jan 09, 2023	Jan 16, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISAGRO C. ANTONIO
EAC-Chairman

Approved by:


PORFIRIO I. CLIFAS
Civil Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0035	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Binayoyo (Downstream) Phase 4, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Jan 09, 2023	Jan 16, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0036	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis Creek, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Jan 09, 2023	Jan 16, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
23DN0037	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cristimar Creek Interceptor, Barangay San Roque, Antipolo City, (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Jan 09, 2023	Jan 16, 2023	GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 ISIDRO G. ANTONIO
 BAC-Chairman

Approved by:


 PORFIRIO CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0038	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
23DN0039	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Muntindilaw, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0040	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Broadway, Barangay De la Paz, Antipolo City, (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0041	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Dalig 1, Barangay Dalig, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDORO C. ANTONIO
SAC-Chairman

Approved by:


BARTOLOMEU I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0042	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Binayoyo Hall, Barangay Calawis, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0043	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Drainage System, Purok 5, Zone 8, Barangay Cupang, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
23DN0044	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure of Creek/Canal Corville Subdivision Phase 2, Barangay San Luis, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Jan 13, 2023	Jan 19, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0045	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure Sapa Creek, Barangay Dela Paz, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2022 to Dec 15, 2022	Dec 29, 2022	Jan 17, 2023	Jan 23, 2023	GOP	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure
23DN0046	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Halang Creek to Muntindilaw River, along Marikina Diversion Road to Marikina-Infanta Road (Phase 4), Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2022 to Dec 15, 2022	Dec 29, 2022	Jan 17, 2023	Jan 23, 2023	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
23DN0047	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure with Box Culvert, Barangay Bagong Nayan, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2022 to Dec 15, 2022	Dec 29, 2022	Jan 17, 2023	Jan 23, 2023	GOP	33,000,000.00		33,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISIDRO D. ANTONIO
EAC-Chairman

Approved by:


ROFIRIO I. C. EOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0048	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Marikina Diversion Rd, K0018 + (-104) - K0018 + 266, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 02, 2023	Feb 08, 2023	GOP	20,000,000.00		20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0049	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Bagong Nayon, Antipolo City, (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 02, 2023	Feb 08, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
23DN0050	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Sitio Mainit (Phase 2), Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 02, 2023	Feb 08, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
23DN0051	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System, Sitio Kabisig, Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 02, 2023	Feb 08, 2023	GOP	6,000,000.00		6,000,000.00	Construction of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
OIC-Procurement Unit

Recommended by:


ISMAEL A. ANTONIO
SAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
OIC-Procurement

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IS / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0052 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System, Nazarene Villa 1.3, Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 02, 2023	Feb 08, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	23DN0053 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System, Samba Villa, Barangay San Luis, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 02, 2023	Feb 08, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Submitted by:



MA. BEENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



ISIDRO L. ANTONIO
 SAC-Chairman

Approved by:



PORFIRIO L. CLEOFAS
 District Engineer


DPWH RIZAL I District Engineering Office Indicative Annual Procurement Plan for FY 2023 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<u>A</u>	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
<u>A</u>										12,627,097.87		12,627,097.87	
	1st Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	3,761,711.18		3,761,711.18	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,948,621.89		2,948,621.89	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	3,025,084.86		3,025,084.86	
	4th Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,891,679.94		2,891,679.94	
<u>B.</u>	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
<u>B.</u>										92,058,666.39		92,058,666.39	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 5-12,2023	Jan. 13,2023	Jan. 18,2023	Jan. 20,2023	GOP	57,503,482.89		57,503,482.89	
	2nd Quarter	RIZAL I DEO	No	Competitive Bidding	Apr. 6-13,2023	Apr. 14,2023	Apr. 19,2023	Apr. 24,2023	GOP	9,392,492.00		9,392,492.00	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.6-13,2023	Jul. 14,2023	Jul. 19,2023	Jul. 24,2023	GOP	14,314,912.00		14,314,912.00	
	4th Quarter	RIZAL I DEO	No	Competitive Bidding	Oct. 5-12,2023	Oct. 13,2023	Oct. 18,2023	Oct. 23,2023	GOP	10,847,779.50		10,847,779.50	
TOTAL										104,685,764.26		104,685,764.26	

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


ISIDRO CLANTONIO
 BAC Chairman

Approved by:


PORFIRIO L. CLEOFAS
 District Engineer