



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
TARLAC 2ND DISTRICT ENGINEERING OFFICE
San Francisco, Concepcion, Tarlac
Tel. No. (045) 925-5665

January 30, 2023

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board-Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Sir/Madam:

We are submitting herewith the FY 2023 Final Annual Procurement Plan (APP) Non-CSE for Civil Works, Consulting Services and Goods & Services, using the prescribed format.

For your information and perusal.


EDWARD RICARDO G. RAMOS
District Engineer  

RO3.20/EDS/ERGR

Cc: **Procurement Service**
Department of Public Works and Highways
Bonifacio Drive Port Area, Manila

Cc: **BAC-Region III**
Department of Public Works and Highways
Sindalan, City of San Fernando, Pampanga

Re: FY 2023 Final APP (Non-CSE)

From: APP (app@gppb.gov.ph)

To: dpwhtarlac2nddeo_bac@yahoo.com

Date: Tuesday, 31 January 2023, 02:52 pm GMT+8

Dear Sir/Ma'am,

Good day!

This is to acknowledge receipt of your email.

For the proper, efficient and timely processing of your email correspondence, kindly note the following:

1. Only submissions of Annual Procurement Plans (APPs) are accepted in this electronic mail (email) account.
2. APPs are reviewed in accordance with Government Procurement Policy Board (GPPB) Circular No. 02-2020¹ dated 20 May 2020, particularly on the following areas:
 - 2.1. APP conforms with the most recent prescribed format;² and
 - 2.2. APP is submitted in both Microsoft Excel and Portable Document Format (PDF) files;
 - 2.3. APPs is duly approved and signed by the Head of the Procuring Entity or his/her duly designated second ranking official;
 - 2.4. APP is accompanied by a Posting Certification³ attesting that the APP submitted is posted on your agency website or in absence of website, in a conspicuous place within your agency premises;
 - 2.5. APPs submitted shall be in accordance to the approved General Appropriation Act (GAA), corporate budget or appropriate ordinances. Submissions prior to the approval of GAA, corporate budget or appropriation ordinances are considered only as Indicative APP and not the final and approved APP required to be submitted to the GPPB pursuant to Section 7 of Republic Act 9184 and its 2016 revised Implementing Rules and Regulations. Indicative APP is only submitted to the DBM as part of the budget proposal and posted in the Transparency Seal in the agency website; and
 - 2.6. APP is submitted within the deadline.
3. PEs which are determined compliant with the above requirements shall be included in the Positive List of PEs posted in the GPPB website.
4. APP for Common-Use Supplies and Equipment (CSE) is not submitted to the GPPB nor its Technical Support Office. APP-CSE should be submitted to the Procurement Service of the Department of Budget and Management (PS-DBM) via the Virtual Store.

For concerns, please call us at telephone nos. (02) 7900 – 6741 to 44 or email us at gppb@gppb.gov.ph

Please do not reply to this email.

Thank you.

Sincerely yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2504 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 7-900-6741 to 44

How to contact GPPB-TSO: [GPPB-TSO Contact information](#)

We value your feedback! May we request a few minutes of your time to give us a feedback and answer the client satisfaction survey in this link: <https://tinyurl.com/GPPB-TSO-CSF>

Disclaimer:

Please consider the environment before printing this email or its attachment(s). Note that this message may contain confidential or proprietary information. If you have received this message in error, please notify me and then delete it from your system. Any unauthorized disclosure in any form of the contents of this email shall be dealt with in accordance with applicable laws and rules. Moreover, the private views and opinions expressed in this email shall not be construed as the opinion or position of the Government Procurement Policy Board or its Technical Support Office.

¹ Guidelines in the Posting and Submission of Annual Procurement Plans, Procurement Monitoring Reports, and Agency Procurement Compliance and Performance Indicator (APCPI) Results

² Prescribed APP Format: [https://www.gppb.gov.ph/downloadables/forms/NEW%20APP%20Format%20\(RA-11469\).xlsx](https://www.gppb.gov.ph/downloadables/forms/NEW%20APP%20Format%20(RA-11469).xlsx)

³ Appendix "1" of GPPB Circular 02-2020

From: DPWH Tarlac 2nd District DEO <dpwhtarlac2nddeo_bac@yahoo.com>

Sent: Tuesday, January 31, 2023 10:28 AM


To: APP <app@gppb.gov.ph>

Subject: FY 2023 Final APP (Non-CSE)

Good day mam/sir,

Please acknowledge receipt hereof,

Thank you.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Tarlac Second District Engineering Office
San Francisco, Concepcion, Tarlac
Tel. No. (045) 925-5665

C E R T I F I C A T I O N

This is to certify that this office has no bidding to conduct based on the lists of NEP FY 2023 with regards to Consulting Services.

This certification is issued this 30th day of January 2023.


EDWARD RICARDO G. RAMOS
District Engineer



Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Asset Preservation Program: Construction/Upgrading/Rehabilitatio n of Drainage along National Roads – Primary Roads Manila North Rd, Capas, Tarlac Contract ID No 23CK0001	Construction Section	Yes	Public Bidding	11/26/2022 to 12/03/2022	12/16/2022	02/01/2023	02/10/2023	GAA FY- 2023	78,397,000.00		78,397,000.00	Const. of Drainage (Awaiting for the Release of SARO)
	Asset Preservation Program: Construction/Upgrading/Rehabilitatio n of Drainage along National Roads, Concepcion – Capas Road, Capas, Tarlac Contract ID No 23CK0002	Construction Section	Yes	Public Bidding	11/03/2022 to 11/10/2022	11/22/2022	02/01/2023	02/10/2023	GAA FY- 2023	60,004,000.00		60,004,000.00	Const. of Drainage (Awaiting for the Release of SARO)
	Asset Preservation Program: Construction/Upgrading/Rehabilitatio n of Drainage along Concepcion – La Paz Road, Concepcion, Tarlac Contract ID No 23CK0003	Construction Section	Yes	Public Bidding	11/26/2022 to 12/03/2022	12/16/2022	02/01/2023	02/10/2023	GAA FY- 2023	99,715,000.00		99,715,000.00	Const. of Drainage (Awaiting for the Release of SARO)
	Network Development Program: Road Widening along Manila North Road, Bamban, Tarlac Contract ID No 23CK0004	Construction Section	Yes	Public Bidding	11/26/2022 to 12/03/2022	12/16/2022	02/01/2023	02/10/2023	GAA FY- 2023	75,500,000.00		75,500,000.00	Const. of Road (Awaiting for the Release of SARO)
31020 31006 78000	Network Development Program: Road Widening – Tertiary Roads along Bamban Poblacion Road, Bamban, Tarlac Contract ID No 23CK0005	Construction Section	Yes	Public Bidding	10/25/2022 to 11/01/2022	11/15/2022	01/25/2023	01/26/2023	GAA FY- 2023	30,000,000.00		30,000,000.00	Const. of Road (AWARDED)
	Network Development Program: Road Widening – Tertiary Roads along Tarlac - Zambales Road, Capas, Tarlac Contract ID No 23CK0006	Construction Section	Yes	Public Bidding	10/27/2022 to 11/03/2022	11/17/2022	02/01/2023	02/10/2023	GAA FY- 2023	75,500,000.00		75,500,000.00	Const. of Road (Awaiting for the Release of SARO)
	Construction of Groundsill with Reinforced Concrete Slope Protection along Parua River, Downstream of San Francisco Bridge, Concepcion, Tarlac Contract ID No 23CK0007	Construction Section	Yes	Public Bidding	11/26/2022 to 12/03/2022	12/16/2022	02/01/2023	02/10/2023	GAA FY- 2023	90,000,000.00		90,000,000.00	Const. of Slope Protection (Awaiting for the Release of SARO)

4

Department of Public Works and Highways

Regional Office No. 3

Tarlac-Second District Engineering Office

San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Rehabilitation of Existing Dike along O'Donnell River (Patling Section, Right Bank), Sta. 7+658.00 to Sta. 8+214.00, Capas, Tarlac Contract ID No 23CK0008	Construction Section	Yes	Public Bidding	10/27/2022 to 11/03/2022	11/17/2022	02/01/2023	02/10/2023	GAA FY- 2023	68,500,000.00		68,500,000.00	Const. of Slope Protection (Awaiting for the Release of SARO)
30020 31013 87000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP): MacArthur Highway to New Clark City via Kalangitan Road, Capas, Tarlac Contract ID No 23CK0009	Construction Section	Yes	Public Bidding	11/12/2022 to 11/19/2022	12/01/2022	01/25/2023	01/26/2023	GAA FY- 2023	30,000,000.00		30,000,000.00	Const. of Road (AWARDED)
30020 31023 84000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP): New Clark City to Tarlac-Zambales Road via Kalangitan Road, Capas, Tarlac Contract ID No 23CK0010	Construction Section	Yes	Public Bidding	11/03/2022 to 11/10/2022	11/22/2022	01/25/2023	01/26/2023	GAA FY- 2023	35,000,000.00		35,000,000.00	Const. of Road (AWARDED)
	Construction of Groundsill with Reinforced Concrete Slope Protection Structure along Parua River, Downstream of Sta. Rita Bridge (Phase 1), Concepcion, Tarlac Contract ID No 23CK0011	Construction Section	No	Public Bidding	01/04/2023 to 01/11/2023	01/24/2023	02/10/2023	02/20/2023	GAA FY- 2023	75,000,000.00		75,000,000.00	Const. of Slope Protection (Under Post- Qualification)
30020 71009 65000	Concreting of TRADOC Road Nets, Camp O'Donnell, Capas, Tarlac, Phase III Contract ID No 23CK0012	Construction Section	Yes	Public Bidding	11/23/2022 to 11/30/2022	12/13/2022	01/25/2023	01/26/2023	GAA FY- 2023	25,000,000.00		25,000,000.00	Const. of Road (AWARDED)
	Construction of Camp Security Fence, Armor Division, PA, Camp O'Donnell, Capas, Tarlac Contract ID No 23CK0013	Construction Section	Yes	Public Bidding	11/23/2022 to 11/30/2022	12/13/2022	02/01/2023	02/10/2023	GAA FY- 2023	25,000,000.00		25,000,000.00	Const. of Security Fence Note: FLR

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
30022 11031 16000	Construction of Road, Barangay Anupul, Bamban, Tarlac Contract ID No 23CK0014	Construction Section	Yes	Public Bidding	11/05/2022 to 11/12/2022	11/24/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 25000	Construction of Road, Barangay Aranguren, Capas, Tarlac Contract ID No 23CK0015	Construction Section	Yes	Public Bidding	10/25/2022 to 11/01/2022	11/15/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 15000	Construction of Road, Barangay Banaba, Bamban, Tarlac Contract ID No 23CK0016	Construction Section	Yes	Public Bidding	10/25/2022 to 11/01/2022	11/15/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 20000	Construction of Road, Barangay Bantog, La Paz, Tarlac Contract ID No 23CK0017	Construction Section	Yes	Public Bidding	10/25/2022 to 11/01/2022	11/15/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 27000	Construction of Road, Barangay Cub-Cub, Capas, Tarlac Contract ID No 23CK0018	Construction Section	Yes	Public Bidding	11/05/2022 to 11/12/2022	11/24/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 28000	Construction of Road, Barangay Cut-Cut 1, Capas, Tarlac Contract ID No 23CK0019	Construction Section	Yes	Public Bidding	11/03/2022 to 11/10/2022	11/22/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 12000	Construction of Road, Barangay Dela Cruz, Bamban, Tarlac Contract ID No 23CK0020	Construction Section	Yes	Public Bidding	11/04/2022 to 11/11/2022	11/23/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 18000	Construction of Road, Barangay Kapanikian, La Paz, Tarlac Contract ID No 23CK0021	Construction Section	Yes	Public Bidding	11/04/2022 to 11/11/2022	11/23/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)

ly

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
30022 11031 31000	Construction of Road, Barangay Lawy, Capas, Tarlac Contract ID No 23CK0022	Construction Section	Yes	Public Bidding	11/12/2022 to 11/19/2022	12/01/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 26000	Construction of Road, Barangay Manlapig, Capas, Tarlac Contract ID No 23CK0023	Construction Section	Yes	Public Bidding	10/26/2022 to 11/02/2022	11/16/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 21000	Construction of Road, Barangay Motrico, La Paz, Tarlac Contract ID No 23CK0024	Construction Section	Yes	Public Bidding	11/03/2022 to 11/10/2022	11/22/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 30000	Construction of Road, Barangay O'Donnell, Capas, Tarlac Contract ID No 23CK0025	Construction Section	Yes	Public Bidding	11/04/2022 to 11/11/2022	11/23/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 19000	Construction of Road, Barangay Paludpud, La Paz, Tarlac Contract ID No 23CK0026	Construction Section	Yes	Public Bidding	10/26/2022 to 11/02/2022	11/16/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 24000	Construction of Road, Barangay San Agustin, Concepcion, Tarlac Contract ID No 23CK0027	Construction Section	Yes	Public Bidding	10/26/2022 to 11/02/2022	11/16/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 14000	Construction of Road, Barangay San Nicolas, Bamban, Tarlac Contract ID No 23CK0028	Construction Section	Yes	Public Bidding	10/26/2022 to 11/02/2022	11/16/2022	01/25/2023	01/26/2023	GAA FY-2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
30022 11031 13000	Construction of Road, Barangay San Rafael, Bamban, Tarlac Contract ID No 23CK0029	Construction Section	Yes	Public Bidding	11/04/2022 to 11/11/2022	11/23/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 29000	Construction of Road, Barangay Sta. Lucia, Capas, Tarlac Contract ID No 23CK0030	Construction Section	Yes	Public Bidding	11/03/2022 to 11/10/2022	11/22/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
	Construction of Road, Barangay Sto. Niño, Concepcion, Tarlac Contract ID No 23CK0031	Construction Section	Yes	Public Bidding	11/12/2022 to 11/19/2022	12/01/2022	02/01/2023	02/10/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road Note: FLR
30022 11031 32000	Construction of Road, Barangay Sto. Rosario, Capas, Tarlac Contract ID No 23CK0032	Construction Section	Yes	Public Bidding	10/27/2022 to 11/03/2022	11/17/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 33000	Construction of Road, Barangay Talaga, Capas, Tarlac Contract ID No 23CK0033	Construction Section	Yes	Public Bidding	11/03/2022 to 11/10/2022	11/22/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 23000	Construction of Road, Barangay Talimundoc San Miguel, Concepcion, Tarlac Contract ID No 23CK0034	Construction Section	Yes	Public Bidding	10/27/2022 to 11/03/2022	11/17/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)
30022 11031 17000	Road Widening of Bantog to Sierra Road, La Paz, Tarlac Contract ID No 23CK0035	Construction Section	Yes	Public Bidding	11/05/2022 to 11/12/2022	11/24/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (AWARDED)

10

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
0022 1010 9000	Construction of Drainage Canal, Barangay San Nicolas Poblacion, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	10/27/2022 to 11/03/2022	11/17/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Drainage Canal (AWARDED)
	Contract ID No 23CK0036												
0022 1003 0000	Construction of Water Supply (Irrigation Canal), Barangay Castillo, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	11/12/2022 to 11/19/2022	12/01/2022	01/25/2023	01/26/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Canal (AWARDED)
	Contract ID No 23CK0037												
32010 11098 32000	Rehabilitation of Existing Dike along Aranguren Creek, Left Bank, U/S of Calumpit Bridge, Capas, Tarlac	Construction Section	Yes	Public Bidding	10/26/2022 to 11/02/2022	11/16/2022	01/25/2023	01/26/2023	GAA FY- 2023	50,000,000.00		50,000,000.00	Const. of Slope Protection (AWARDED)
	Contract ID No 23CK0038												
	Rehabilitation of Existing Dike along Rio Chico River (Barangay Guevarra Section, Right Bank), Sta. 6+651.00 to Sta. 6+900.00, La Paz, Tarlac	Construction Section	Yes	Public Bidding	10/26/2022 to 11/02/2022	11/16/2022	02/01/2023	02/10/2023	GAA FY- 2023	48,600,000.00		48,600,000.00	Const. of Slope Protection Note: FLR
	Contract ID No 23CK0039												
	Rehabilitation of Existing Dike along Lucung River (Jefmin Section, Left Bank), D/S of Santiago Bridge, Package 2, Concepcion, Tarlac	Construction Section	Yes	Public Bidding	11/23/2022 to 11/30/2022	12/13/2022	02/01/2023	02/10/2023	GAA FY- 2023	51,000,000.00		51,000,000.00	Const. of Slope Protection (Awaiting for the Release of SARO)
	Contract ID No 23CK0040												
	Rehabilitation of Existing Dike along Lucung River (Old Lucung Lilibangan & Magao Section) Concepcion, Tarlac	Construction Section	Yes	Public Bidding	11/05/2022 to 11/12/2022	11/24/2022	02/01/2023	02/10/2023	GAA FY- 2023	52,000,000.00		52,000,000.00	Const. of Slope Protection (Awaiting for the Release of SARO)
	Contract ID No 23CK0041												
32010 11098 85000	Rehabilitation of Existing Dike along Lucung River (Upstream of Cut-Cut Bridge, Right Bank), Capas, Tarlac	Construction Section	Yes	Public Bidding	10/25/2022 to 11/01/2022	11/15/2022	01/25/2023	01/26/2023	GAA FY- 2023	48,500,000.00		48,500,000.00	Const. of Slope Protection (AWARDED)
	Contract ID No 23CK0042												

46

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
32010 21058 33000	Rehabilitation of Existing Dike along Lucung River (Magao Section, Right Bank), Concepcion, Tarlac Contract ID No 23CK0043	Construction Section	Yes	Public Bidding	10/25/2022 to 11/01/2022	11/15/2022	02/01/2023	02/10/2023	GAA FY- 2023	48,700,000.00		48,700,000.00	Const. of Slope Protection Note: FLR
	Rehabilitation of Existing Dike along O'Donnell River, Barangay Bueno Section, Left Bank, Capas, Tarlac Contract ID No 23CK0044	Construction Section	Yes	Public Bidding	11/05/2022 to 11/12/2022	11/24/2022	02/01/2023	02/10/2023	GAA FY- 2023	48,200,000.00		48,200,000.00	Const. of Slope Protection Note: FLR
	Rehabilitation of Existing Dike along Rio Chico River (Rizal – Balanoy Section, Right Bank) Package 1, La Paz, Tarlac Contract ID No 23CK0045	Construction Section	Yes	Public Bidding	11/04/2022 to 11/11/2022	11/23/2022	01/25/2023	01/26/2023	GAA FY- 2023	47,000,000.00		47,000,000.00	Const. of Slope Protection (AWARDED)
	Rehabilitation of Dike along O'Donnell River, Upstream of Bueno Bridge 1, Left Bank, Sta. 9+983.55 to Sta. 10+354.00, Capas, Tarlac Contract ID No 23CK0046	Construction Section	No	Public Bidding	01/04/2023 to 01/11/2023	01/24/2023	02/10/2023	02/20/2023	GAA FY- 2023	75,000,000.00		75,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Rehabilitation of Dike along O'Donnell River, Upstream of Bueno Bridge 1, Left Bank, Sta. 10+354.00 to Sta. 10+718.00, Capas, Tarlac Contract ID No 23CK0047	Construction Section	No	Public Bidding	01/04/2023 to 01/11/2023	01/24/2023	02/10/2023	02/20/2023	GAA FY- 2023	75,000,000.00		75,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Rehabilitation of Dike along O'Donnell River, Downstream of Bueno Bridge 1, Left Bank, Sta. 8+139.20 to Sta. 8+512.00, Capas, Tarlac Contract ID No 23CK0048	Construction Section	No	Public Bidding	01/04/2023 to 01/11/2023	01/24/2023	02/10/2023	02/20/2023	GAA FY- 2023	75,000,000.00		75,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Rehabilitation of Dike along O'Donnell River, Downstream of Bueno Bridge 1, Left Bank, Sta. 8+512.00 to Sta. 8+888.00, Capas, Tarlac Contract ID No 23CK0049	Construction Section	No	Public Bidding	01/04/2023 to 01/11/2023	01/24/2023	02/10/2023	02/20/2023	GAA FY- 2023	75,000,000.00		75,000,000.00	Const. of Slope Protection (Under Post- Qualification)

4

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Construction of Existing Dike along Rio Chico River (Bantog Section, Right Bank, Landside), Package 3, La Paz, Tarlac Contract ID No 23CK0050	Construction Section	No	Public Bidding	01/06/2023 to 01/13/2023	01/26/2023	02/10/2023	02/20/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Construction of Existing Dike along Lucung River, Cut-Cut II Section, Right Bank, Capas, Tarlac Contract ID No 23CK0051	Construction Section	No	Public Bidding	01/06/2023 to 01/13/2023	01/26/2023	02/10/2023	02/20/2023	GAA FY- 2023	80,000,000.00		80,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Rehabilitation of Existing Dike along Rio Chico River (Lara Section, Right Bank), Package 2, La Paz, Tarlac Contract ID No 23CK0052	Construction Section	No	Public Bidding	01/06/2023 to 01/13/2023	01/26/2023	02/10/2023	02/20/2023	GAA FY- 2023	50,000,000.00		50,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Rehabilitation of Existing Dike along Lucung River (Cutcut 1st Section, Right Bank), Sta. 0+000 to Sta. 0+200, Capas, Tarlac Contract ID No 23CK0053	Construction Section	No	Public Bidding	01/06/2023 to 01/13/2023	01/26/2023	02/10/2023	02/20/2023	GAA FY- 2023	33,000,000.00		33,000,000.00	Const. of Slope Protection (Under Post- Qualification)
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads along Concepcion – La Paz Road, Concepcion, Tarlac Contract ID No 23CK0054	Construction Section	No	Public Bidding	01/19/2023 to 01/26/2023	02/07/2023	02/14/2023	02/21/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Roads: Const. - Asphalt (For Bidding on Feb. 07, 2023)
	Asset Preservation Program: Preventive Maintenance – Primary Roads along Manila North Road, Capas, Tarlac Contract ID No 23CK0055	Construction Section	No	Public Bidding	01/19/2023 to 01/26/2023	02/07/2023	02/14/2023	02/21/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Roads: Const. - Asphalt (For Bidding on Feb. 07, 2023)
	Construction/Rehabilitation of Existing Earth Dike at Telakawa Creek, Dalan Danum Creek, Brgy. San Isidro, Sitio Almendras, Concepcion, Tarlac Contract ID No 23CK0056	Construction Section	No	Public Bidding	01/19/2023 to 01/26/2023	02/07/2023	02/14/2023	02/21/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Const. of Slope Protection (For Bidding on Feb. 07, 2023)

h

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	
	Concreting of Brgy. Sta. Lucia to Brgy. Binyayan FMR, Brgy. Sta. Lucia, Capas, Tarlac Contract ID No 23CK0057	Construction Section	No	Public Bidding	01/20/2023 to 01/27/2023	02/09/2023	02/15/2023	02/22/2023	GAA FY- 2023	20,000,000.00		20,000,000.00	Const. of Road (For Bidding on Feb. 09, 2023)
	Concreting of Brgy. Paludpud - Motrico FMR, Brgy. Paludpud, La Paz, Tarlac Contract ID No 23CK0058	Construction Section	No	Public Bidding	01/20/2023 to 01/27/2023	02/09/2023	02/15/2023	02/22/2023	GAA FY- 2023	15,000,000.00		15,000,000.00	Const. of Road (For Bidding on Feb. 09, 2023)
	Concreting of Brgy. Castillo Road FMR, Brgy. Castillo, Concepcion, Tarlac Contract ID No 23CK0059	Construction Section	No	Public Bidding	01/20/2023 to 01/27/2023	02/09/2023	02/15/2023	02/22/2023	GAA FY- 2023	12,000,000.00		12,000,000.00	Const. of Road (For Bidding on Feb. 09, 2023)
	Construction of Road, Brgy. Santa Rita, Concepcion, Tarlac Contract ID No 23CK0060	Construction Section	No	Public Bidding	01/20/2023 to 01/27/2023	02/09/2023	02/15/2023	02/22/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (For Bidding on Feb. 09, 2023)
	Construction of Road, Brgy. Parulung, Concepcion, Tarlac Contract ID No 23CK0061	Construction Section	No	Public Bidding	01/20/2023 to 01/27/2023	02/09/2023	02/15/2023	02/22/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (For Bidding on Feb. 09, 2023)
	Construction of Road, Brgy. Santiago, Concepcion, Tarlac Contract ID No 23CK0062	Construction Section	No	Public Bidding	01/20/2023 to 01/27/2023	02/09/2023	02/15/2023	02/22/2023	GAA FY- 2023	5,000,000.00		5,000,000.00	Const. of Road (For Bidding on Feb. 09, 2023)
	Rehabilitation of Existing Dike along Rio Chico River (Lara Section, Right Bank), Package 1, La Paz, Tarlac Contract ID No 23CK0063	Construction Section	No	Public Bidding	01/27/2023 to 02/03/2023	02/15/2023	02/22/2023	03/01/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Const. of Slope Protection (For Bidding on Feb. 15, 2023)

49

Department of Public Works and Highways
Regional Office No. 3
Tarlac-Second District Engineering Office
San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), Package 1, La Paz, Tarlac Contract ID No 23CK0064	Construction Section	No	Public Bidding	01/27/2023 to 02/03/2023	02/15/2023	02/22/2023	03/01/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Const. of Slope Protection (For Bidding on Feb. 15, 2023)
	Rehabilitation of Existing Dike along Rio Chico River (Macalong Section, Right Bank), Package 2, La Paz, Tarlac Contract ID No 23CK0065	Construction Section	No	Public Bidding	01/27/2023 to 02/03/2023	02/15/2023	02/22/2023	03/01/2023	GAA FY- 2023	100,000,000.00		100,000,000.00	Const. of Slope Protection (For Bidding on Feb. 15, 2023)

Prepared by:


ERWIN D. SALVADOR
Head, BAC Secretariat

Recommended by:


EDWIN K. DAVID
BAC Chairperson

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer

Republic of the Philippines
 Department of Public Works and Highways
 Regional Office No. 3
 Tarlac-Second District Engineering Office
 San Francisco, Concepcion, Tarlac

ANNUAL PROCUREMENT PLAN FOR FY 2023 (GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	End-User	Is this an Early Procurement Activities? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of ITB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signed		Total	MOOE	CO	Brief Description of Program/Project
	Supply of Gasoline and Diesel for use in Service Vehicles of Various Sections of DPWH-Tarlac 2nd DEO for the Implementation, Supervision and Inspection of Various Infrastructure Projects within the 3rd District of Tarlac Contract ID No 23GCK01	Various Section	Yes	Public Bidding	12/07/2022 to 12/14/2022	12/27/2022	01/04/2023	01/11/2023	GAA FY- 2023	2,927,300.00		2,927,300.00	Fuel

Prepared by:


ERWIN D. SALVADOR
 Head, Procurement Unit

Recommended by:


EDWIN R. DAVID
 BAC Chairperson

Approved by:


EDWARD RICARDO G. RAMOS
 District Engineer