

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0001	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Corazon C. Aquino Ave.-K0024 +464 - K0024 + 574, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Feb 23, 2023	Mar 03, 2023	GOP	4,097,000.00		4,097,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0002	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Marikina-Victoria valley-Antipolo Rd - K0029 + 600 - K029 + 660. Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Feb 23, 2023	Mar 03, 2023	GOP	2,398,000.00		2,398,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0003	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0023 + 552 - K0023 + 602, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Feb 23, 2023	Mar 03, 2023	GOP	6,954,000.00		6,954,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0004	FY 2023 DPWH Infrastructure Program- Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0025 + 000 - K0025 + 141, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Feb 23, 2023	Mar 03, 2023	GOP	6,982,000.00		6,982,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 NELIA B. MEJIA
 BAC-Chairperson

Approved by:


 PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0005	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program-Preventive Maintenance -Tertiary Roads - Marikina-Victoria Valley-Antipolo Rd - K0026 + 428 - K0026 + 537, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Feb 23, 2023	Mar 03, 2023	GOP	5,310,000.00		5,310,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0006	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Mayamot, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 16, 2022 to Nov 22, 2022	Dec 06, 2022	Jan 30, 2023	Feb 08, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0007	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis River (Upstream) Phase 2, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Jan 30, 2023	Feb 08, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0008	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis River (Downstream) Phase 2, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Jan 30, 2023	Feb 08, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0009	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cupang (Downstream) Phase 2, Barangay Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Jan 30, 2023	Feb 08, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC - Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0010	FY 2023 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cupang (Upstream) Phase 2, Barangay Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 18, 2022 to Nov 24, 2022	Dec 09, 2022	Jan 30, 2023	Feb 08, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0011	FY 2023 DPWH Infrastructure Program-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0028 + 367 - K0028 + 578, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Feb 24, 2023	Mar 03, 2023	GOP	12,457,000.00		12,457,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0012	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0031 + 849 - K0031 + 949, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Feb 24, 2023	Mar 03, 2023	GOP	6,478,000.00		6,478,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0013	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0033 + 837 - K0033 + 900, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Feb 24, 2023	Mar 03, 2023	GOP	5,088,000.00		5,088,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0014	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Corazon C. Aquino Ave. - K0025 + 026 - K0025 + 725, K0025 + (-065) - K0025 + 026, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Jan 30, 2023	Feb 08, 2023	GOP	16,500,000.00		16,500,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 NELIA B. MEJIA
 BAC Chairperson

Approved by:


 ROBERTO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0015	FY 2023 DPWH Infrastructure Program-Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Purok 4, Zone 8, College View Park, Barangay Cupang, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Feb 01, 2023	Feb 10, 2023	GOP	7,000,000.00		7,000,000.00	Rehabilitation of Paved Road
23DN0016	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities - Construction of Cristina Road, Sitio Malaking Parang, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Feb 01, 2023	Feb 10, 2023	GOP	5,000,000.00		5,000,000.00	Constuction of Concrete Road
23DN0017	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from th National Road/s leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Kantorab (Phase 2), Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 23, 2022 to Nov 29, 2022	Dec 13, 2022	Feb 01, 2023	Feb 10, 2023	GOP	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road


Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:

NELIA B. MEJIA
 BAC-Chairperson

Approved by:


FORFIERO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0018	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Corazon C. Aquino Ave. - K0028 + 000 - K0028 + 582.20, Antipolo City, (Second District)	Rizal I DEO/ Naional	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 27, 2023	Mar 06, 2023	GOP	23,506,000.00		23,506,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0019	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0027 + 000 - K0027 + 260, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 27, 2023	Mar 06, 2023	GOP	33,044,000.00		33,044,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0020	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0036 + 966 - K0036 + 973, K0036 + 973 - K0037 + 125, K0037 + 125 - K0037 + 360, K0037 + 360 - K0037 + 380, K0037 + 380 - K0037 + 422, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 27, 2023	Mar 06, 2023	GOP	30,291,000.00		30,291,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0021	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0020 + 488 - K0020 + 540, K0020 + 540 - K0020 + 640, K0020 + 640 - K0020 + 900, K0021 + 774 - K0021 + 927, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 27, 2023	Mar 06, 2023	GOP	37,736,000.00		37,736,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0022	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Sumulong Highway - K0022 + 165 - K0022 + 430, K0025 + 144 - K0025 + 353, Antipolo City, (First District)	Rizal I DEO/ Naional	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 27, 2023	Mar 06, 2023	GOP	20,217,000.00		20,217,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0023	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at C. Lawis Ext., Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 01, 2023	Feb 10, 2023	GOP	30,000,000.00		30,000,000.00	Contruction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


PORFIRIO J. CLEOFAS
 District Engineer I

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0024	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Marikina Victoria Valley, Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 25, 2022 to Dec 01, 2022	Dec 15, 2022	Feb 01, 2023	Feb 10, 2023	GOP	32,000,000.00		32,000,000.00	Construction of Flood Mitigation Structure
23DN0025	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Barangay Mambugan going to Sucaben River, Antipolo City (First District)	Rizal I DEO/ Naional	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
23DN0026	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Muntindilaw, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO L. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0027	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Sumulong St., Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
23DN0028	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Tricon St., Barangay Dalig, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
23DN0029	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, San Pedro and San Lorenzo Ruiz St., Barangay Dalig, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 NELIA B. MEJIA
 BAC-Chairperson

Approved by:


 PORFIRIO L. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0030	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage System, Sitio Inalsan, Barangay San Juan, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
23DN0031	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Pulong Banal (Phase 2), Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2022 to Dec 05, 2022	Dec 19, 2022	Feb 06, 2023	Feb 15, 2023	GOP	6,000,000.00		6,000,000.00	Construction of Flood Mitigation Structure
23DN0032	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Infanta Rd - K0036 + 000 - K0036 + 070, K0036 + 070 - K0036 + 093, K0036 + 093 - K0036 + 140, K0036 + 140 - K0036 + 160, K0036 + 160 - K0036 + 236, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Feb 28, 2023	Mar 07, 2023	GOP	27,089,000.00		27,089,000.00	Preventive Maintenance of Road: Asphalt Overlay


Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:

NELIA B. MEJIA
 BAC-Chairperson

Approved by:


PORCEIRO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	23DN0033 FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Apia River, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Mar 07, 2023	Mar 14, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	23DN0034 FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Binayoyo (Downstream) Phase 3, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Mar 07, 2023	Mar 14, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	23DN0035 FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Binayoyo (Downstream) Phase 4, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Mar 07, 2023	Mar 14, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC Chairperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0036	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis Creek, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Feb 21, 2023	Feb 28, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
23DN0037	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cristimar Creek Interceptor, Barangay San Roque, Antipolo City, (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 02, 2022 to Dec 08, 2022	Dec 22, 2022	Feb 21, 2023	Feb 28, 2023	GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
23DN0038	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 21, 2023	Feb 28, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by:


MA ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


PORFIRIO I. C. EOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0039	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Muntindilaw, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 21, 2023	Feb 28, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0040	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Broadway, Barangay De la Paz, Antipolo City, (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 22, 2023	Mar 01, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0041	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Dalig 1, Barangay Dalig, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 22, 2023	Mar 01, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0042	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Binayoyo Hall, Barangay Calawis, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 22, 2023	Mar 01, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:




MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0043	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Drainage System, Purok 5, Zone 8, Barangay Cupang, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 22, 2023	Mar 01, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
23DN0044	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure of Creek/Canal Corville Subdivision Phase 2, Barangay San Luis, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 07, 2022 to Dec 13, 2022	Dec 27, 2022	Feb 22, 2023	Mar 01, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
23DN0045	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure Sapa Creek, Barangay Dela Paz, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2022 to Dec 15, 2022	Dec 29, 2022	Feb 07, 2023	Feb 13, 2023	GOP	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0046	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Halang Creek to Muntindilaw River, along Marikina Diversion Road to Marikina-Infanta Road (Phase 4), Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2022 to Dec 15, 2022	Dec 29, 2022	Feb 07, 2023	Feb 13, 2023	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
23DN0047	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure with Box Culvert, Barangay Bagong Nayan, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2022 to Dec 15, 2022	Dec 29, 2022	Feb 07, 2023	Feb 13, 2023	GOP	33,000,000.00		33,000,000.00	Construction of Flood Mitigation Structure
23DN0048	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Marikina Diversion Rd, K0018 + (-104) - K0018 + 266, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Mar 15, 2023	Mar 22, 2023	GOP	20,000,000.00		20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:




MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0049	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Bagong Nayon, Antipolo City, (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Mar 07, 2023	Mar 14, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
23DN0050	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Sitio Mainit (Phase 2), Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Mar 15, 2023	Mar 22, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
23DN0051	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System, Sitio Kabisig, Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Mar 06, 2023	Mar 13, 2023	GOP	6,000,000.00		6,000,000.00	Construction of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


PORTIÑO J. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0052	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System, Nazarene Ville 1.3, Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 13, 2023	Feb 20, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
23DN0053	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System, Samba Ville, Barangay San Luis, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2022 to Jan 03, 2023	Jan 17, 2023	Feb 07, 2023	Feb 13, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
23DN0054	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Marikina-Victoria Valley-Antipolo Rd, K0020 + 661 - K0021 + 120, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 06, 2022 to Jan 12, 2023	Jan 26, 2023	Feb 28, 2023	Mar 07, 2023	GOP	17,000,000.00		17,000,000.00	Preventive Maintenance of Roas: Asphait Overlay

Submitted by:




MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEVIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLECFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0055	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Marikina-Victoria Valley-Antipolo Rd - K0018 + 000 - K0018 + 460, Antipolo City, (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 06, 2022 to Jan 12, 2023	Jan 26, 2023	Feb 28, 2023	Mar 07, 2023	GOP	19,000,000.00		19,000,000.00	Preventive Maintenance of Roas: Asphalt Overlay
23DN0056	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement/Rehabilitation of Various Roads with Drainage, Barangay Mayamot, Antipolo City, (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 06, 2022 to Jan 12, 2023	Jan 26, 2023	Mar 15, 2023	Mar 22, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Roads
23DN0057	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City, (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 06, 2022 to Jan 12, 2023	Jan 26, 2023	Mar 23, 2023	Mar 30, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEVIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0058	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Prayer Mountain to Tanza 2 Road, Barangay San Jose, Antipolo City, (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 06, 2022 to Jan 12, 2023	Jan 26, 2023	Feb 13, 2023	Feb 20, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
23DN0059	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Manila East Rd - K0025 + 630 - K0026 + 000, Angono, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 11, 2022 to Jan 17, 2023	Jan 31, 2023	Feb 16, 2023	Feb 20, 2023	GOP	12,840,000.00		12,840,000.00	Preventive Maintenance of Road: Asphalt Overlay
23DN0060	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Manila East Rd - K0034 + 631 - K0034 + 949, K0034 + 956 - K0035 + 286, Binangonan, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 11, 2022 to Jan 17, 2023	Jan 31, 2023	Feb 28, 2023	Mar 07, 2023	GOP	17,500,000.00		17,500,000.00	Preventive Maintenance of Roas: Asphalt Overlay

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 NELIA B. MEJIA
 BAC-Chairperson

Approved by:


 PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0061	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Manila East rd - K0020 + 380 - K0020 + 630, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 11, 2022 to Jan 17, 2023	Jan 31, 2023	Feb 28, 2023	Mar 07, 2023	GOP	20,000,000.00		20,000,000.00	Preventive Maintenance of Roas: Asphalt Overlay
23DN0062	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage System at Road 1 Tapayan Purok 1 Lupang Arenda, Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 11, 2022 to Jan 17, 2023	Jan 31, 2023	Feb 16, 2023	Feb 24, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
23DN0063	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Drainage, Col. Guido (Phase 2), Angono and Binangonan Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 11, 2022 to Jan 17, 2023	Jan 31, 2023	Mar 07, 2023	Mar 14, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC Chairperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CC	
23DN0064	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Baytown Road Partition of Barangay San Isidro and Barangay Kalayaan, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 11, 2022 to Jan 17, 2023	Jan 31, 2023	Feb 16, 2023	Feb 24, 2023	GOP	13,000,000.00		13,000,000.00	Rehabilitation of Concrete Road
23DN0065	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program-Road Widening-Tertiary Roads-Marikina-Infanta Rd-K0028+000-K0028+065, K0028+065-K0028+385, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 20, 2022 to Jan 26, 2023	Feb 09, 2023	Mar 15, 2023	Mar 22, 2023	GOP	65,000,000.00		65,000,000.00	Road Widening
23DN0066	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Sitio Upper Kilingan Phase 2, Barangay San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 20, 2022 to Jan 26, 2023	Feb 09, 2023	Mar 22, 2023	Mar 29, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



FORBESIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0067	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Sitio Libis Creek, Barangay San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 20, 2022 to Jan 26, 2023	Feb 09, 2023	Feb 27, 2023	Mar 06, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23DN0068	FY 2023 DPWH Infrastructure Program - Locally Funded Projects - National Building Program -Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Two (2) Storey Building, DPWH Rizal 1st DEO (Phase II), So. Cabading, Brgy. Inarawan, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 20, 2022 to Jan 26, 2023	Feb 09, 2023	Mar 22, 2023	Mar 27, 2023	GOP	45,870,000.00		45,870,000.00	Construction of 2 Storey Building
23DN0069	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road along Cableway going to Kasinay, Brgy. Macamot, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 20, 2022 to Jan 26, 2023	Feb 09, 2023	Mar 22, 2023	Mar 29, 2023	GOP	32,340,000.00		32,340,000.00	Construction of Concrete Road

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0070	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Building/Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 06, 2023	Mar 13, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0071	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Bridge between Simona Subdivision and Jansenville Subdivision, Barangay San Isidro, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 06, 2023	Mar 13, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Bridge
23DN0072	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities- Construction of Breakwater at Brgy. Kasile, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 15, 2023	Mar 22, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:




MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC Chairperson

Approved by:



RORFIRIO C. LEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0073	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities-Construction of Breakwater at Brgy. Bombong, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 15, 2023	Mar 22, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
23DN0074	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Breakwater, Barangay Ithan, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 13, 2023	Mar 20, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
23DN0075	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Breakwater at Barangay Kaytome, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 06, 2023	Mar 13, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
23DN0076	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Breakwater, Barangay Pipindan, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2022 to Feb 02, 2023	Feb 16, 2023	Mar 06, 2023	Mar 13, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 NELIA B. MEJIA
 BAC-Chairperson

Approved by:


 FORTRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0077	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Ejercito Avenue (C-6), Brgy. San Juan, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 13, 2023	Mar 20, 2023	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road
23DN0078	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road leading to Major/Strategic Public Buildings/Facilities- Improvement/Rehabilitation of Road with Drainage, Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 30, 2023	April 03, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Road with Drainage
23DN0079	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road leading to Major/Strategic Public Buildings/Facilities- Construction of Road with Drainage System at Blk 18 and Blk 19, Purok 4, Lupang Arenda, Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 13, 2023	Mar 20, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
23DN0080	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Dela Paz, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 23, 2023	Mar 30, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building

Submitted by:

MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:

NELIA B. MEJIA
 BAC-Chairperson

Approved by:

BONIFACIO CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0081	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Bagong Nayon, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 13, 2023	Mar 20, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
23DN0082	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Rehabilitation of Road with Drainage System, St. Therese Ma. Corazon, Barangay Cupang, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 13, 2023	Mar 20, 2023	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
23DN0083	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Dau Creek, Brgy. San Luis, Antipolo City, Rizal (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb 03, 2023 to Feb 09, 2023	Feb 23, 2023	Mar 13, 2023	Mar 20, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


ROBERTO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0084	FY 2023 DPWH Infrastructure Program - Organization Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Control Structure with Box Culvert, Barangay Sta. Cruz, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb 17, 2023 to Feb 23, 2023	Mar 09, 2023	Mar 27, 2023	Apr 03, 2023	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
23DN0085	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Buildings, Sta. Cruz Elementary School, Barangay Sta. Cruz, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 17, 2023 to Feb 23, 2023	Mar 09, 2023	Mar 27, 2023	Apr 03, 2023	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23DN0086	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 17, 2023 to Feb 23, 2023	Mar 09, 2023	Mar 27, 2023	Apr 03, 2023	GOP	7,500,000.00		7,500,000.00	Rehabilitation of Paved Roads
23DN0087	FY 2023 DPWH Infrastructure Program - Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction of Footbridge in front of Antipolo Institute of Technology, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 17, 2023 to Feb 23, 2023	Mar 09, 2023	Mar 27, 2023	Apr 03, 2023	GOP	27,000,000.00		27,000,000.00	Construction of Footbridge

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC Chairperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0088	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Sunstrip Green Village, Barangay San Isidro, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 17, 2023 to Feb 23, 2023	Mar 09, 2023	Mar 27, 2023	Apr 03, 2023	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
23DN0089	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road with Drainage System Rainbow Village (Phase 3), Barangay Kalayaan, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 17, 2023 to Feb 23, 2023	Mar 09, 2023	Mar 27, 2023	Apr 03, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


DARFINO I. CUECFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0090	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction/Maintenance of Flood Mitigation Structures, Sucaben River, Brgy. Muntindilaw, Brgy. Dela Paz and Brgy. Mambugan, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 22, 2023 to Mar 28, 2023	April 11, 2023	April 27, 2023	May 03, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
23DN0091	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road with Drainage, Barangay Mambugan, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 22, 2023 to Mar 28, 2023	April 11, 2023	April 27, 2023	May 03, 2023	GOP	7,500,000.00		7,500,000.00	Rehabilitation of Concrete Road
23DN0092	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Bagong Nayon, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 22, 2023 to Mar 28, 2023	April 11, 2023	April 27, 2023	May 03, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building


Submitted by:


MA ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA E. MEJIA
 BAC-Chairperson

Approved by:


PORFINIO J. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0095 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Close Canal with Gutter along C. Bolado Ave. (Both Sides) Barangay Tataia, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 22, 2023 to Mar 28, 2023	April 11, 2023	April 27, 2023	May 03, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Close Canal with Gutter
	23DN0096 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Two-Storey Multi-Purpose Building at Phase 3, Sta. Elena Village, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 22, 2023 to Mar 28, 2023	April 11, 2023	April 27, 2023	May 03, 2023	GOP	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	23DN0097 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Two-Storey at Phase 3, Sta. Elena, Barangay San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 31, 2023 to April 06, 2023	April 20, 2023	May 09, 2023	May 15, 2023	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Charperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23DN0098 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Canal at Sitio Kinapu, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 31, 2023 to April 06, 2023	April 20, 2023	May 09, 2023	May 15, 2023	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	23DN0099 FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay Mayamot, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Mar 31, 2023 to April 06, 2023	April 20, 2023	May 09, 2023	May 15, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	23DN0100 FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Including Perimeter Fence, Binangonan Integrated National High School, Barangay Tatala, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Mar 31, 2023 to April 06, 2023	April 20, 2023	May 09, 2023	May 15, 2023	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Submitted by:




MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC Chairperson

Approved by:



PORFIRIO L. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0102	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Nangka River, Barangay Bagong Nayan, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	April 20, 2023 to April 27, 2023	May 11, 2023	May 30, 2023	June 06, 2023	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
23DN0103	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road including Box Culvert with Approaches/Slope Protection, Purok 5 to Sitio Calubid, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 20, 2023 to April 27, 2023	May 11, 2023	May 23, 2023	May 30, 2023	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
23DN0104	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sitio Cabading, Brgy. Inarawan (Phase 2), Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 20, 2023 to April 27, 2023	May 11, 2023	May 23, 2023	May 30, 2023	GOP	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA E. MEVIA
 BAC-Chairperson

Approved by:


PORFINIO I. GLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0101	Repair/Maintenance of Bulao Creek Revetment 1, Village East, Cainta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023	May 30, 2023	June 06, 2023	GOP	3,000,000.00		3,000,000.00	Repair of Stone Masonry
23DN0105	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Service - Construction of Multi-Purpose Building (Completion), Barangay Beverly Hills, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023	May 30, 2023	June 06, 2023	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
23DN0106	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Dalig Creek, Barangay Dalig, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023	June 23, 2023	June 30, 2023	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
23DN0107	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road and Drainage, Don Mariano Subdivision, Barangay San Juan, Cainta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023	May 30, 2023	June 06, 2023	GOP	12,800,000.00		12,800,000.00	Rehabilitation of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:


EDREXIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0108	FY 2023 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building at Sunstrip Green Village, Brgy. San Isidro, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0110	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Marikina Infanta Rd - K0031 + 550 - K0031 + 829, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023	June 16, 2023	June 22, 2023	GOP	13,050,000.00		13,050,000.00	Road Widening
23DN0111	Repair/Maintenance of DOLE Building, TESDA Building, Brgy. San Juan, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 28, 2023 to May 04, 2023	May 18, 2023	May 30, 2023	June 06, 2023	GOP	1,500,000.00		1,500,000.00	Repair/Renovation of Buildings

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



P2 REIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0112	FY 2023 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Marikina - Infanta Rd - K0031+829 - K0032+320, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 05, 2023 to May 11, 2023	May 25, 2023	June 13, 2023	June 19, 2023	GOP	36,250,000.00		36,250,000.00	Road Widening
23DN0113	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Upper), Barangay Dela Paz and Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 05, 2023 to May 11, 2023	May 25, 2023	June 23, 2023	June 30, 2023	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 Assistant Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal


(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0114	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Two-Storey Multi-Purpose Building at Block 39, Lot 4, Sitio Maigaya, Brgy. San Isidro, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2023 to May 25, 2023	June 08, 2023	June 27, 2023		GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
23DN0115	FY 2023 DPWH Infrastructure Program - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Water Supply System - Construction of Solar Water System, Sitio San Joseph, Sitio San Ysiro & Sitio Canumay, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2023 to May 25, 2023	June 08, 2023	June 27, 2023		GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
23DN0116	FY 2023 DPWH Infrastructure Program - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Water Supply System - Construction of Solar Water System, Sitio Kinapuñ & Sitio Simbahan, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2023 to May 25, 2023	June 08, 2023	June 27, 2023		GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System


Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
23DN0117	FY 2023 DPWH Infrastructure Program - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Water Supply System - Construction of Solar Water System, Sitio Balon, Sitio Calubid & Sitio Binayoyo, Brgy. Calawis (Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2023 to May 25, 2023	June 08, 2023	June 27, 2023		GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
23DN0118	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Two-Storey Multi-Purpose Building at Sta. Maria Subdivision, Phase 1, Brgy. Dalig, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2023 to May 25, 2023	June 08, 2023	June 27, 2023		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0119	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System: a. Lores Elementary School (1 unit) b. Juan Sumulong Elementary School (1 unit) c. San Jose National High School (1 unit) d. Dalig National High School (1 unit)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2023 to May 25, 2023	June 08, 2023	June 27, 2023		GOP	2,376,000.00		2,376,000.00	Construction of 4-units Water Supply/Septage


Submitted by:


MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


NELIA B. MEJIA
 BAC Chairperson

Approved by:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DN0093	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Disaster Office), Barangay Sto. Domingo, Cainta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 07, 2023 to June 13, 2023	June 27, 2023			GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
23DN0120	FY 2023 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure going to Antipolo River, Barangay Dela Paz, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 07, 2023 to June 13, 2023	June 27, 2023			GOP	54,000,000.00		54,000,000.00	Construction of Flood Mitigation Structure
23DN0121	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building Two-Storey at Block 39, Lot 4, Sitio Maligaya, Barangay San Isidro, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 07, 2023 to June 13, 2023	June 27, 2023			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23DN0122	FY 2023 DPWH Infrastructure Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Shared Service Facility), Brgy. San Juan, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 07, 2023 to June 13, 2023	June 27, 2023			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFIRIO I. CLEOFAS
 Design Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
23DN0123	FY 2023 DPWH Infrastructure Program - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewergae/Rainwater Collectors - Water Supply System - Construction of Solar Water System, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 07, 2023 to June 13, 2023	June 27, 2023			GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System
23DN0124	FY 2023 DPWH Infrastructure Program - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewergae/Rainwater Collectors - Water Supply System - Construction of Solar Water System, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 07, 2023 to June 13, 2023	June 27, 2023			GOP	10,000,000.00		10,000,000.00	Construction of Water Supply System

Submitted by:



MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:



NELIA B. MEJIA
 BAC-Chairperson

Approved by:



PORFINIO I. CLEDFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal 1st District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2023 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2023 Goods and Services													
Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<u>A</u>	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
<u>A</u>										4,539,512.14		4,539,512.14	
	1st Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,024,446.48		2,024,446.48	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	802,208.23		802,208.23	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	921,570.02		921,570.02	
	4th Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	791,287.41		791,287.41	
<u>B</u>	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
<u>B</u>										101,494,439.02		101,494,439.02	
	1st Quarter	RIZAL I DEO	No	Competetive Bidding	Jan. 5-12,2023	Jan. 13,2023	Jan. 18,2023	Jan. 20,2023	GOP	59,897,266.77		59,897,266.77	
	2nd Quarter	RIZAL I DEO	No	Competetive Bidding	Apr. 6-13,2023	Apr. 14,2023	Apr. 19,2023	Apr. 24,2023	GOP	16,177,107.00		16,177,107.00	
	3rd Quarter	RIZAL I DEO	No	Competetive Bidding	Jul.6-13,2023	Jul. 14,2023	Jul. 19,2023	Jul. 24,2023	GOP	14,513,785.75		14,513,785.75	
	4th Quarter	RIZAL I DEO	No	Competetive Bidding	Oct. 5-12,2023	Oct. 13,2023	Oct. 18,2023	Oct. 23,2023	GOP	10,906,279.50		10,906,279.50	
TOTAL										106,033,951.16		106,033,951.16	

Submitted by:


 MA. ELENA F. COQUIA-FABIAN
 OIC-Procurement Unit

Recommended by:


 NELIA B. MEJIA
 BAC-Chairperson

Approved by:


 PORFIRIO I. CLEROFAS
 District Engineer