

DPWH - Davao City District Engineering Office Annual Procurement Plan for FY 2023 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23CSLB0001 - Consultancy Services for the Geotechnical Investigation of Construction of Multi-Storey Building of PRC Regional Office XI at Indangan, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/03/2022-10/10/2022	10/31/2022	11/10/2022	11/11/2022	EAO-PDS SHARE	230,400.00		230,400.00	Consulting Services for the Geotechnical Investigation
	23CSLB0002 - Consultancy Services for the Geotechnical Investigation for the Construction of Tibungol Bridge at Barangay Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	468,000.00		468,000.00	Consulting Services for the Geotechnical Investigation
	23CSLB0003 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Matina River, Asico Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	998,400.00		998,400.00	Consulting Services for the Geotechnical Investigation
	23CSLB0004 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Matina River, Matina Pangri Road Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0005 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Talomo River, Puan Bypass Road Bridge Downstream Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	537,600.00		537,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0006 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Bunawan River, East Side, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0007 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Bunawan River, West Side, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0008 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF REVETMENT ALONG BUNAWAN RIVER, OUTFALL SECTION, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	768,000.00		768,000.00	Consulting Services for the Geotechnical Investigation
	23CSLB0009 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MATINA RIVER CUT-OFF CHANNEL, BALUSONG SECTION, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,400.00		614,400.00	Consulting Services for the Geotechnical Investigation

23CSLB0010 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION ROAD SLOPE PROTECTION STRUCTURE - DAVAO CITY DIV RD; A. K1510+160, B. K1510+460, C. K1512+428, D. K1512+560	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	947,200.00		947,200.00	Consulting Services for the Geotechnical Investigation
23CSLB0011 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION ROAD SLOPE PROTECTION STRUCTURE - DAVAO CITY DIV RD -K1509+672 - K1509+712	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	460,800.00		460,800.00	Consulting Services for the Geotechnical Investigation
23CSLB0012 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION ROAD SLOPE PROTECTION STRUCTURE - DAVAO CITY DIV RD -K1510+166 - K1510+223	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	563,200.00		563,200.00	Consulting Services for the Geotechnical Investigation
23CSLB0013 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI PURPOSE BUILDING: A. Brgy. 32-D B. Evacuation Center at Brgy. 30-C C. Evacuation Center at Brgy. 4-A D. MPB at Brgy. 33-D E. MPB at Brgy. Gov. Vicente Duterte F. MPB at Brgy. Gatungan G. MPB at Purok Saint John, Bucana Lasang Contract Location: Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	998,400.00		998,400.00	Consulting Services for the Geotechnical Investigation
23CSLB0014 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF BRIDGE AT KINSE-KINSE, BRGY. TAPAK, PAQUIBATO DISTRICT, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,000.00		614,000.00	Consulting Services for the Geotechnical Investigation
23CSLB0015 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF BRIDGE AT SITIO DAMILAG, BRGY. MAPULA, PAQUIBATO DISTRICT, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,000.00		614,000.00	Consulting Services for the Geotechnical Investigation
23CSLB0016 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF BRIDGE AT PAQUIBATO PROPER TO PARADISE EMBAC, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	768,000.00		768,000.00	Consulting Services for the Geotechnical Investigation
23CSLB0017 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. Purok 12 Camia, Brgy. Pañalum B. Surayan, Brgy. Colosas	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	409,400.00		409,400.00	Consulting Services for the Geotechnical Investigation
23CSLB0018 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. K1511+700 Fatima-Malabog Road B. K1512+350 Fatima-Malabog Road Contract Location: Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	409,400.00		409,400.00	Consulting Services for the Geotechnical Investigation

23CSLB00019 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. Malapangi, Brgy. Malabog B. Mangal-al, Brgy. Malabog C. Narra, Brgy. Malabog Contract Location: Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,100.00		614,100.00	Consulting Services for the Geotechnical Investigation
23CSLB00020 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. K1527+855, Mabuhay-Pañalum-Paquibato Road B. Manipis, Brgy. Paquibato Proper	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	409,400.00		409,400.00	Consulting Services for the Geotechnical Investigation

Prepared by:

MA. GLORIA G. SORRERA
Head, Procurement Unit
BAC Secretariat

Recommending Approval:

LILIBETH M. SARMIENTO
Assitant District Engineer
BAC Chairman

Approved by:

RICHARD A. RAGASA
District Engineer