

FY 2023 UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE (CHANGES WITHIN 1st SEMESTER)

Department of Public Works and Highways, Aklan District Engineering Office													
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)	
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300221103715000	23GA0049 - Construction of Road, Barangay Sigeay, Banga, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of 477m road of a 5.0m wide and has a thickness of 0.20m with 220m lined ditch & 16m slope protection.	
300221103713000	23GA0050 - Construction of Road, Barangay Tabayon, Banga, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of road, L = 0.864 lane km., width = 4.00m thickness = 0.20m, with shouldering & 432m lined ditch.	
300221103719000	23GA0051 - Construction of Road including Drainage, Barangay Catidan, Malay, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of 381.55m road of a 5.0m wide & has a thickness of 0.20m with 0.5m road shoulder at right side with 200m drainage.	
300221103718000	23GA0053 - Construction of Road, Barangay Poblacion - Naasug, Malay, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	March 24, 2023	March 30, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of 460.00m road of a 6.10m wide & has a thickness of 0.20m with 1.00m road shoulder bothsides.	
300226107305000	23GA0055 - Construction (Completion) of 2-Storey Multi-Purpose Building (Senior Citizen Building), Barangay Daja Norte, Banga Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	March 24, 2023	March 30, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Construction (Completion) of 2-Storey MPB (Senior Citizen Building)	
300228100383000	23GA0064 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Agbanawan, Banga, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)	
300228100375000	23GA0066 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Bonza, Libacao, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)	
300228100382000	23GA0076 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Mamboog, Banga, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB (Evacuation Center)	
300228100378000	23GA0077 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Mercedes, Madalag, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB (Evacuation Center)	
300229100399000	23GA0099 - Construction of Level II Water System, Barangay Agbago, Ibajay, Aklan	Construction Section	Public Bidding	Sept. 29, 2022 – Oct. 19, 2022	October 19, 2022	January 30, 2023	February 6, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction/Continuing/Installation booster pump, reservoir tank, & pipelaying length of 1795m.	
300222100180000	23GA0054 - Construction of Road, Barangay Naasug, Malay, Aklan	Construction Section	Public Bidding	Oct. 7 - 27, 2022	October 27, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of 251.00m road at Section 1 and 128.40m road at Section 2 with a 6.10m wide and has a thickness of 0.20m with 0.50m road shoulder bothsides. Slope protection (grouted tritrap) with guard rails at Section 1, Sta. 0+020.00 – Sta. 0+120.00 right side.	
300228100386000	23GA0069 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Lapnag, Banga, Aklan	Construction Section	Public Bidding	Oct. 7 - 27, 2022	October 27, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)	
300228100387000	23GA0074 - Construction of Barangay Health Center, Barangay New Buswang, Kalibo, Aklan	Construction Section	Public Bidding	Oct. 7 - 27, 2022	October 27, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction of Barangay Health Center	

300228100379000	23GA0079 - Construction of Multi-Purpose Building (Evacuation Center), Bliss Site, Barangay Cawayan, New Washington, Aklan	Construction Section	Public Bidding	Oct. 7 - 27, 2022	October 27, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB (Evacuation Center)
300226107313000	23GA0086 - Construction of Multi-Purpose Building, Barangay Alimbo Baybay, Nabas, Aklan	Construction Section	Public Bidding	Oct. 7 - 27, 2022	October 27, 2022	January 30, 2023	February 6, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB
310102101340000	23GA0007 - Aklan West Road (Kailbo-Nabas) K0243+040 – K0245+900, K0270+729 – K0274+090, K0274+689 – K0274+705	Construction Section	Public Bidding	Oct. 11, 2022 - Nov. 4, 2022	November 4, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	36,576,000	0	36,576,000	Asphalt overlay of road L = 6.32 lane k.m., and total area = 23,700.00 sq.m.
;310102101339000	23GA0008 - Aklan West Road (Kailbo-Nabas) K0270+000 – K0270+660, K0270+729 – K0274+090, K0274+689 – K0274+705	Construction Section	Public Bidding	Oct. 11, 2022 - Nov. 4, 2022	November 4, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	44,819,000	0	44,819,000	Asphalt overlay of road L = 8.074 lane k.m. and total area = 29,066.40 sq.m.
300226107319000	23GA0094 - Construction of Multi-Purpose Building Barangay Nagustan, Nabas, Aklan	Construction Section	Public Bidding	Oct. 11, 2022 - Nov. 4, 2022	November 4, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of Multi-Purpose Building
300226107292000	23GA0062 - Construction of Multi-Purpose Building Municipal Townhall, Phase 3, Barangay Poblacion, Balete, Aklan	Construction Section	Public Bidding	Oct. 18, 2022 – Nov. 7, 2022	November 7, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Installation of doors & windows with complete hardware & accessories.
300228100373000	23GA0071 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Pagsanghan, Banga, Aklan	Construction Section	Public Bidding	Oct. 18, 2022 – Nov. 7, 2022	November 7, 2022	February 23, 2023	February 27, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)
300226107302000	23GA0058 - Construction (Completion) of Multi-Purpose Building, Estancia Elementary School, Barangay Estancia, Kailbo, Aklan	Construction Section	Public Bidding	November 2 - 22, 2022	November 22, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB
300226107314000	23GA0084 - Construction (Completion) of Multi-Purpose Building, Barangay Dongon East, Numancia, Aklan	Construction Section	Public Bidding	November 2 - 22, 2022	November 22, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction (Completion) of MPB
300105201064000	23GA0097 - Construction (Completion) of DPWH Aklan DEO Building, Kailbo, Aklan	Construction Section	Public Bidding	November 2 - 22, 2022	November 22, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	35,000,000	0	35,000,000	Construction (Completion) of DPWH Aklan DEO Building
310111100683000	23GA0003 - Aklan East Rd - K0296 + 564 - K0296 + 905, K0296 + 969 - K0301 + 031, Aklan East Road	Construction Section	Public Bidding	November 8 - 28, 2022	November 28, 2022	April 11, 2023	April 14, 2023	Regular Agency Fund (010000000)	20,587,000	0	20,587,000	Const. of drainage along national roads. Total drainage length – 1,880.00 l.m., additional 2.50m length for 2barrel RCBC both sides, additional 2.0m length for 2line RCPC and 1 line RCPC both sides.
310105100920000	23GA0009 - Aklan West Rd (Kailbo-Nabas) - K0241 + 765 - K0243 + 352, Aklan West Road	Construction Section	Public Bidding	November 8 - 28, 2022	November 28, 2022	March 22, 2023	March 30, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Rehab./reconstruction/upgrading of damaged paved roads – secondary roads, concreting of 5.432 lane km. road (3.35m wide and 0.30m thick) with pavement markings.
300105201065000	23GA0098 - Rehabilitation of DPWH Aklan DEO Staff House, Brgy. Yapak, Boracay Island, Malay, Aklan	Construction Section	Public Bidding	November 8 - 28, 2022	November 28, 2022	February 23, 2023	March 1, 2023	Regular Agency Fund (010000000)	15,000,000	0	15,000,000	Complete repair/rehab./improvement of DPWH staff house as per program of works, including the const. of function/conference hall at roof deck.
310202101437000	23GA0029 - Aklan West RD. (Kailbo-Nabas) K0237+600 – K0237+690, K0237+690 – K0238+730, K0250+180 – K0250+750, K0251+700 – K0252+250 Aklan West Road	Construction Section	Public Bidding	Nov. 15, 2022 – Dec. 5, 2022	December 5, 2022	March 31, 2023	April 13, 2023	Regular Agency Fund (010000000)	41,178,000	0	41,178,000	Road Widening: concreting of 3.5545 lane km., road total length with 3.35m wide and 1.00m road shoulder, 100m line ditch at Section 4 L/S, RCPC to be extend by 1.0m both side at Sta. K0252+150, K0251+810, K0251+742 & K0252+150, also includes the reflectorized thermoplastic pavement markings & chevron.

300226107306000	23GA0056 - Construction (Completion) of MPB Bliss Site Barangay Poblacion, Kalibo, Aklan	Construction Section	Public Bidding	Nov. 15, 2022 – Dec. 5, 2022	December 5, 2022	February 13, 2023	February 17, 2023	Regular Agency Fund (01000000)	4,000,000	0	4,000,000	Construction (Completion) of MPB
300226107316000	23GA0081 - Construction (Completion) of MPB Barangay Sta. Cruz Biga-a, Lezo, Aklan	Construction Section	Public Bidding	Nov. 15, 2022 – Dec. 5, 2022	December 5, 2022	March 24, 2023	March 30, 2023	Regular Agency Fund (01000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB
300226107318000	23GA0083 - Construction (Completion) of MPB Barangay Balabag, Malay, Aklan	Construction Section	Public Bidding	Nov. 15, 2022 – Dec. 5, 2022	December 5, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction (Completion) of MPB
300228100384000	23GA0072 - Construction (Completion) of MPB (Evacuation Center) Barangay Tinapuyan, Banga, Aklan	Construction Section	Public Bidding	Nov. 15, 2022 – Dec. 5, 2022	December 5, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (01000000)	2,000,000	0	2,000,000	Construction (Completion) of MPB (Evacuation Center)
310102101338000	23GA0001 - Jaime Cardinal Sin Avenue K0291+678 – K0292+000, K0295+000 – K0296+423	Construction Section	Public Bidding	Nov. 17, 2022 – Dec. 7, 2022	December 7, 2022	February 21, 2023	March 1, 2023	Regular Agency Fund (01000000)	20,033,000	0	20,033,000	Asphalt overlay of road L = 3.49 lane k.m., width = 3.85 bothsides, total area = 13,436.50 sq.m. with white & yellow reflectorized thermoplastic pavement markings.
310105100813000	23GA0002 - Aklan East Road K0288+864 – K0289+187, K0289+501 – K0289+723, K0290+769 – K0291+007, K0291+597 – K0291+700, K0294+000 – K0294+793, K0295+034 – K0295+204, K0295+692 – K0296+000, K0296+029 – K0296+290, K0296+568 – K0296+890, K0301+000 – K0301+235, K0306+405 – K0306+515, K0307+485 – K0307+803, K0307+976 – K0308+237, K0308+691 – K0309+195, K0309+790 – K0309+990, K0310+058 – K0310+758, K0310+966 – K0311+610	Construction Section	Public Bidding	Nov. 17, 2022 – Dec. 7, 2022	December 7, 2022	March 22, 2023	March 31, 2023	Regular Agency Fund (01000000)	99,000,000	0	99,000,000	Rehab./reconstruction/upgrading of damaged paved roads- secondary roads; concreting of 11,644 lane km., road (3.05m wide & 0.30m thick) with pavement markings & safety devices (chevron signs).
300228100374000	23GA0078 - Construction of MPB (Evacuation Center) Barangay Osgip, Libacao, Aklan	Construction Section	Public Bidding	Nov. 17, 2022 – Dec. 7, 2022	December 7, 2022	January 30, 2023	February 6, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction of MPB (Evacuation Center)
300228100372000	23GA0080 - Construction of MPB (Evacuation Center) Sitio Agsam Barangay Camaligan, Bataan, Aklan	Construction Section	Public Bidding	Nov. 17, 2022 – Dec. 7, 2022	December 7, 2022	March 24, 2023	March 31, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction of MPB (Evacuation Center)
310202101435000	23GA0005 - Aklan East Road (S00322PN) – K0298+650 – K0299+652 Aklan East Road	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	March 31, 2023	April 12, 2023	Regular Agency Fund (01000000)	25,769,000	0	25,769,000	Road widening along aklan east road widening of concrete road concreting of road total length = 2.004 lane km, 3.35m wide, thickness = 0.30m concreting of road shoulder total length = 0.96 lane km, 1.8m wide, thickness = 0.30m.
300203101686000	23GA0040 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park Makato, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	January 31, 2023	February 7, 2023	Regular Agency Fund (01000000)	76,725,000	0	76,725,000	Construction of Road Length = 62.35 l.m., Const. of Two (2) spans PSCG Bridge Total length = 60.45m., and additional Erection of bored piles with coping beam at pier 3 and launching of remaining 3 set girders.
300226107307000	23GA0061 - Construction of Barangay Hall with Barangay Health Center Brgy. Old Buswang, Kalibo, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (01000000)	3,000,000	0	3,000,000	Construction of Barangay Hall with Barangay Health Center
300229100400000	23GA0100 - Construction of Level II Water System Brgy. Antipolo, Ibajay, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (01000000)	10,000,000	0	10,000,000	Construction of installation/set-up of drilling works, zicalume type water tank pipelaying total length of 3050m.

320102105846000	23GA0101 - Construction of Flood Control/Revetment Wall along Aklan River Bryg. Taba-ao, Banga, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	March 14, 2023	March 27, 2023	Regular Agency Fund (01000000)	50,000,000	0	50,000,000	Revetment wall: 280.00 l.m. (total length), Slope covering 0.20m thk reinforced concrete, Foundation 6m steel sheet pile (U-type), crest protection: 0.20m thk, 2.0m wide PCCP with 0.15m thk. Subbase course, Endwalls: 2 units, Segmental walls: 13 units, Foot protection: concrete blocks & hexapod
300221103716000	23GA0048 - Construction of Road, Barangay Caano, Kalibo, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Const. of road: concreting of 720 meters of road.
300226107312000	23GA0085 - Construction (Completion) of Multi-Purpose Building, Barangay Unidos, Nabas, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	January 30, 2023	February 6, 2023	Regular Agency Fund (01000000)	2,000,000	0	2,000,000	Construction (Completion) of MPB
300226107321000	23GA0089 - Construction of Multi-Purpose Building, Barangay Gibon, Nabas, Aklan	Construction Section	Public Bidding	Nov. 29, 2022 – Dec. 19, 2022	December 19, 2022	February 13, 2023	February 21, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction of MPB
310108101380000	23GA0010 - Aklan West Road (Kalibo-Nabas) K0242+000 – K0242+075	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 23, 2023	March 13, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,493.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101381000	23GA0011 - Aklan West Road (Kalibo-Nabas) K0242+075 – K0242+150	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 23, 2023	March 8, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,493.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101382000	23GA0012 - Aklan West Road (Kalibo-Nabas) K0242+150 – K0242+225	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 28, 2023	March 13, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,492.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101383000	23GA0013 - Aklan West Road (Kalibo-Nabas) K0242+225 – K0242+300	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 28, 2023	March 13, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,506.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101386000	23GA0021 - Aklan West Road (Kalibo-Nabas) K0243+500 – K0243+585	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 23, 2023	March 1, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,479.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101369000	23GA0022 - Aklan West Road (Kalibo-Nabas) K0243+585 – K0243+670	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 27, 2023	March 13, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,494.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101370000	23GA0023 - Aklan West Road (Kalibo-Nabas) K0243+670 – K0243+755	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 23, 2023	March 8, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,493.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.
310108101371000	23GA0024 - Aklan West Road (Kalibo-Nabas) K0243+755 – K0243+840	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 23, 2023	March 8, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Const. of active wire mesh system (High Tensile) slope protection area = 4,452.00 m² with permanent ground anchors, erosion control mat (type 4) & hydroseeding.

320102105477000	23GA0039 - Construction of Revetment Wall along Ibayay River Bryg. Polo, Ibayay, Aklan	Construction Section	Public Bidding	Nov. 30, 2022 – Dec. 20, 2022	December 20, 2022	February 13, 2023	February 20, 2023	Regular Agency Fund (010000000)	89,100,000	0	89,100,000	Revetment Wall: 491.2 l.m. (total length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (U-Type) with Cap, Crest Protection: 0.20m thk. x 3.0m wide PCCP with 0.10m thick Subbase Course, Endwalls: 2 units, Segmental walls: 12 units, Foot Protection: Concrete Blocks & Hexapod.
320102105849000	23GA0104 - Construction of Flood Control/Revetment Wall along Aklan River Bryg. Daguitan, Banga, Aklan	Construction Section	Public Bidding	Dec. 2, 2022 – Dec. 22, 2022	December 22, 2022	February 28, 2023	March 13, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Const. of Revetment wall: 280.00 l.m., 4.24m Height, 0.20m thk., with 6.0 meters Steel Sheet Pile. Also includes the 3.00m width PCCP, Concrete Blocks and Hexapod
310108101384000	23GA0014 - Aklan West Road (Kalibo-Nabas) – KO242+300 – KO242+375	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 28, 2023	March 13, 2023	Regular Agency Fund (010000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,474.00 m ² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101386000	23GA0015 - Aklan West Road (Kalibo-Nabas) – KO242+375 – KO242+450	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 23, 2023	March 8, 2023	Regular Agency Fund (010000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,499.00 m ² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101376000	23GA0017 - Aklan West Road (Kalibo-Nabas) – KO242+505 – KO242+560	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 27, 2023	March 13, 2023	Regular Agency Fund (010000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,506.00 m ² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101377000	23GA0018 - Aklan West Road (Kalibo-Nabas) – KO242+560 – KO242+615	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 27, 2023	March 13, 2023	Regular Agency Fund (010000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,470.00 m ² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101378000	23GA0019 - Aklan West Road (Kalibo-Nabas) – KO242+615 – KO242+670 Aklan West Road	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 28, 2023	March 13, 2023	Regular Agency Fund (010000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,474.00 m ² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101372000	23GA0025 - Aklan West Road (Kalibo-Nabas) – KO243+840 – KO243+925	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 28, 2023	March 13, 2023	Regular Agency Fund (010000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,457.30 m ² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
320102105476000	23GA0038 - Construction of Revetment Wall along Aklan River Bryg. Pusiw, Numancia, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	January 31, 2023	February 6, 2023	Regular Agency Fund (010000000)	89,100,000	0	89,100,000	Const. of Revetment Wall, Length=241.20 l.m. Providing 3 rows of Hexapods as foot protection along pilecap and installing 110 units Solar Lights along new & old (revetment walls) crest protection
300228100376000	23GA0068 – Construction (Completion) of MPB (Evacuation Center), Barangay Guadalupe, Libacao, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	January 30, 2023	February 3, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)
300226107315000	23GA0082 - Construction (Completion) of MPB, Barangay Aliputos, Numancia, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 13, 2023	February 27, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction (Completion) of MPB
300226107311000	23GA0087 - Construction of MPB Barangay Cabugao, Ibayay, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB
300226107320000	23GA0090 - Construction of MPB Barangay Laguinbanwa, Ibayay, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 13, 2023	February 23, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB

320102105850000	23GA0105 - Construction of Flood Control/Revetment Wall along Aklan River Barangay Tinigaw, Kalibo, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	February 27, 2023	March 1, 2023	Regular Agency Fund (01000000)	50,000,000	0	50,000,000	Section 1 Revetment Wall: 258.00 L.m. (Total Length) Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Pile (U-Type), Crest Protection: 0.20mm thk. 2.0. wide PCCP with 0.15m thk. subbase Course, End Walls: 2 Units, Segmental Walls: 12 Units, Foot Protection: Concrete Blocks & Hexapod. Section 2 Revetment Wall: 39.00 L.m. (Total Length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Pile (U-Type), Crest Protection: 0.20mm thk. 2.0. wide PCCP with 0.15m thk. subbase Course, End Walls: 2 Units, Segmental Walls: 1 Unit, Foot Protection: Concrete Blocks & Hexapod.
300226107299000	23GA0112 - Completion of Multi-Purpose Pavement Barangay Bonza, Libacao, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	March 29, 2023	April 11, 2023	Regular Agency Fund (01000000)	2,500,000	0	2,500,000	Completion of Multi-Purpose Pavement
320101110077000	23GA0115 - Construction of Revetment Wall along NHA Project Site Barangay Albasan, Numancia, Aklan	Construction Section	Public Bidding	Dec. 7, 2022 – Dec. 27, 2022	December 27, 2022	March 8, 2023	March 15, 2023	Regular Agency Fund (01000000)	50,000,000	0	50,000,000	Construction of Revetment Wall Length = 300.00 L.m. installing of 17 units solar lights along crest protection.
310108101375000	23GA0016 - Aklan West Road (Kalibo-Nabas) – KO242+450 – KO242+505	Construction Section	Public Bidding	Dec. 8, 2022 – Dec. 28, 2022	December 28, 2022	March 14, 2023	March 22, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,456.72 m² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101379000	23GA0020 - Aklan West Road (Kalibo-Nabas) – KO242+670 – KO242+725	Construction Section	Public Bidding	Dec. 8, 2022 – Dec. 28, 2022	December 28, 2022	March 13, 2023	March 16, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,456.67 m² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101373000	23GA0026 - Aklan West Road (Kalibo-Nabas) – KO244+305 – KO244+390	Construction Section	Public Bidding	Dec. 8, 2022 – Dec. 28, 2022	December 28, 2022	March 22, 2023	March 30, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,457.85 m² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
310108101374000	23GA0027 - Aklan West Road (Kalibo-Nabas) – KO244+036 – KO244+101	Construction Section	Public Bidding	Dec. 8, 2022 – Dec. 28, 2022	December 28, 2022	March 22, 2023	March 30, 2023	Regular Agency Fund (01000000)	96,525,000	0	96,525,000	Construction of active wire mesh system (High Tensile) slope protection, area = 4,457.85 m² with permanent ground anchors, erosion control mat. (Type 4) and hydroseeding.
300228100380000	23GA0067 - Construction (Completion) of MPB (Evacuation Center), Barangay Catmon, Atavas, Aklan	Construction Section	Public Bidding	Dec. 8, 2022 – Dec. 28, 2022	December 28, 2022	February 13, 2023	February 20, 2023	Regular Agency Fund (01000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)
300221103714000	23GA0047 - Construction of Road at Sitio Dinaut Barangay Man-up, Atavas, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	February 27, 2023	March 13, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction of Road, L = 0.63 lane km, W= 2.00m. BIS, thickness = 0.20m. with line ditch & slope protection (reinforced concrete) & const. of cross drainage RCPC.
300226107301000	23GA0060 - Construction (Completion) of Senior Citizen Building Barangay Calamcam, Libacao, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	March 24, 2023	March 30, 2023	Regular Agency Fund (01000000)	2,000,000	0	2,000,000	Construction (Completion) of Senior Citizen Building
300228100377000	23GA0065 - Construction (Completion) of MPB (Evacuation Center) Barangay Alfonso XII, Libacao, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	February 27, 2023	March 13, 2023	Regular Agency Fund (01000000)	3,000,000	0	3,000,000	Construction (Completion) of MPB (Evacuation Center)

300226100386000	23GA0070 - Construction (Completion) of MPB Evacuation Center Barangay Libas, Banga, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	February 13, 2023	February 27, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Construction (Completion) of MPB Evacuation Center
300226100381000	23GA0075 - Construction of MPB (Evacuation Center) Barangay Dalipdip, Alibayas, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	February 27, 2023	March 13, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB (Evacuation Center)
300226107309000	23GA0091 - Construction of MPB Barangay Mabuso, Ibaljay, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	February 27, 2023	March 13, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB
300221103711000	23GA0118 - Concreting of Road Barangay Buenasuerte to Barangay Buenafortuna, Nabas, Aklan	Construction Section	Public Bidding	Jan. 4, 2023 – Jan. 24, 2023	January 24, 2023	March 27, 2023	March 30, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Concreting of 633m road of a 4.0m wide & has a thickness of 0.20m with 0.5m road shoulder & 506m total slope protection.
300226107322000	23GA0088 - Construction of MPB Barangay Camarici Norte, Numancia, Aklan	Construction Section	Public Bidding	January 6, 2023 – January 26, 2023	January 26, 2023	February 27, 2023	March 1, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Completion of MPB: installation of trusses & pre-painted metal sheets; const. of bleachers; cement plastering & painting works; installation of downspout & electrical works. Partial construction of facade: 5 units C-1F1; 2 units C-1F2; 3 units C-2F3 including tie beam, 2nd floor beam & roof beam (with additional dowe); additional embankment & CHB laying up to ground floor finish floor line; concreting of ground floor slab (ramp not included) & roof deck.
320102105855000	23GA0110 - Rehabilitation of Flood Control/Revetment Wall along Aklan River, Barangay Junarap, Banga, Aklan	Construction Section	Public Bidding	January 6, 2023 – January 26, 2023	January 26, 2023	February 27, 2023	March 15, 2023	Regular Agency Fund (010000000)	20,000,000	0	20,000,000	Revetment Wall: 113.00 L.m. (total length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Pile (U-Type), Crest Protection: 0.20mm thk. 2.0 wide PCCP with 0.15m thk. Subbase Course End Walls: 2 Units Segmental Wall: 5 Units Foot Protection: Concrete Blocks & Hexapod
300226107300000	23GA0113 - Completion of Covered Court in Madalag Elementary School Barangay Poblacion, Madalag, Aklan	Construction Section	Public Bidding	January 6, 2023 – January 26, 2023	January 26, 2023	March 24, 2023	March 31, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	completion of covered court (stage); removal/demolition of existing stage, 0.9m thk. embankment works, concreting works of 15 units footing & column, 142.09 sq.m. of floor slab & 20 units of beam, installation of 3 units full truss & 5 units of half truss w/ center, middle & side strut beam for 186.60 sq.m. of pre-painted rib-type roofing with fascia flashing panels on steel framings, 275.66 sq.m. of masonry works, partially finishing works for floors, walls & ceiling with 4 sets of wood door & 4 sets of aluminum glass window, complete plumbing & electrical works including all necessary accessories in accordance with the drawing & specification.
320101110076000	23GA0114 - Construction of Revetment Wall along Tagbaya River Barangay Tagbaya, Ibaljay, Aklan	Construction Section	Public Bidding	January 6, 2023 – January 26, 2023	January 26, 2023	February 28, 2023	March 15, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Construction of Revetment Wall length = 440.00 L.m. installation of 23 units solar light along crest protection
300215103332000	23GA0116 - Construction of Road Leading to Proposed Port in Barangay Unidos, Nabas, Aklan	Construction Section	Public Bidding	January 6, 2023 – January 26, 2023	January 26, 2023	March 8, 2023	March 15, 2023	Regular Agency Fund (010000000)	20,000,000	0	20,000,000	Opening of road, STA.0+004.80 – STA.0+604.80 Length = 2.40 Lane Km. (4 Lanes), Carriageway width = 13.40m.
320102105853000	23GA0108 – Construction of Flood Control/Revetment Wall along Aklan River Barangay Poblacion, Libacao, Aklan	Construction Section	Public Bidding	Jan. 27, 2023 – Feb. 16, 2023	February 16, 2023	March 13, 2023	March 22, 2023	Regular Agency Fund (010000000)	28,000,000	0	28,000,000	Revetment Wall: 145.00 L.m. (Total Length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Pile (U-Type), Crest Protection: 0.20mm thk. 2.0 wide PCCP with Subbase Course, End Walls: 2 Units, Segmental Walls: 7 Units, Foot Protection: Concrete Blocks and

300221103712000	23GA0111 – Construction of Road in Barangay Sigay, Banga, Aklan	Construction Section	Public Bidding	Jan. 27, 2023 – Feb. 16, 2023	February 16, 2023	March 24, 2023	March 30, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of 225m road of a 5.0m wide & has a thickness of 0.20m with a 305 total length of slope protection & 1,50mx1,50m box culvert.
30022226107297000	23GA0122– Construction of MPB Barangay Toledo, Nabas, Aklan	Construction Section	Public Bidding	Jan. 27, 2023 – Feb. 16, 2023	February 16, 2023	March 27, 2023	March 31, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB
300226107303000	23GA0057– Construction (Completion) of MPB with Viewing Deck and Comfort Rooms Barangay Tambak, New Washington, Aklan	Construction Section	Public Bidding	Jan. 31, 2023 – Feb. 20, 2023	February 20, 2023	March 13, 2023	March 15, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Const. of MPB: Complete Const. of MPB with Viewing Deck. The Ground Floor Consists of an office with ticketing booth and 3 units of comfort room (common, men and women's C.R.). The 2nd floor and the 3rd floor will serve as viewing deck with outdoor tiles and stainless railings.
320101110075000	23GA0031 – Rehabilitation of Revetment Wall along Makato River (Makato Bypass Road), Barangay Pobacion, Makato, Aklan	Construction Section	Public Bidding	February 7 - 27, 2023	February 27, 2023	March 22, 2023	March 30, 2023	Regular Agency Fund (010000000)	30,000,000	0	30,000,000	Revetment Wall: 160.00 L.m. (Total Length) Slope Covering 0.20m thk. Reinforced Concrete, Foundation: 9m Steel Sheet Pile (U-TYPE), Crest Protection: 0.20m thk. 2.0m wide PCCP with 0.15m thk. Subbase Course, Endwalls: 4 units, Segmental Walls: 7 units
300226107348000	23GA0059 – Construction/Improvement of Multi-Purpose Building Pobacion, Balete, Aklan	Construction Section	Public Bidding	February 7 - 27, 2023	February 27, 2023	March 24, 2023	March 27, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Const./Continuing of MPB (Municipal Town Hall) with the scope of works of tile works (1,619.25 sq.m, glazed floor tiles, 126.05 unglazed floor tiles & 404.25 sq.m, glazed wall tiles on comfort room H=2.5m) with field office for the Engineer.
320102105854000	23GA0109 - Construction of Flood Control/Revetment Wall along Aklan River Barangay Paningayan, Madalag, Aklan	Construction Section	Public Bidding	February 7 - 27, 2023	February 27, 2023	March 13, 2023	March 15, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Const. of Revetment Wall: 240.00 L.m., 4.24m Height, 0.20m thk., with 6.0 meters Steel Sheet Pile. Also includes the 3.00m width PCCP, Concrete Blocks & Hexapod.
31011100497000	23GA0004 – Jaime Cardinal Sin Avenue K0293+600 – K0295+320 Jaime Cardinal Sin Avenue	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	April 14, 2023	April 26, 2023	Regular Agency Fund (010000000)	60,000,000	0	60,000,000	Installation of Lateral Drainage, K0293+600.00 – K0295+320.00 Length = 3,440 L.m. Drainage including Curb & Gutter on both sides.
310202101436000	23GA0006 – Jaime Cardinal Sin Avenue K0293+000 – K0293+600 Jaime Cardinal Sin Avenue	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 31, 2023	April 11, 2023	Regular Agency Fund (010000000)	35,811,000	0	35,811,000	Widening of road, K0293+000.00 – K0293+600.00 length = 1.20 lane km., including off-carriageway & drainage on both sides installing drainage outfall, length = 350.00 l.m.
310204101556000	23GA0032 – Balete Bypass Road Aklan Balete, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 27, 2023	March 30, 2023	Regular Agency Fund (010000000)	99,000,000	0	99,000,000	Const. of concrete road, total length = 2.984 lane km., 4 lanes PCCP length = 2.888 lane km, thickness = 0.30m, width = 13.4m, concrete shoulder length = 0.096 lane km, thickness = 0.30m, width = 4.0m, provision of reinforced concrete slope protection with integrated lined ditch, cross drainage RCP/C 0.91mØ and earthworks.
320101109148000	23GA0034 – Rehabilitation of Seawall at the Sites of NHA Housing Project and Gawad Kalinga Village, Barangay Fatima, New Washington, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 28, 2023	April 11, 2023	Regular Agency Fund (010000000)	75,381,000	0	75,381,000	Seawall Length = 308.01 L.m. (Total length 3 Sections) Slope Covering: 0.30m thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (Z type) with Pile Cap, Crest Protection: 0.20m thk. x 2.0m wide PCCP with 0.15m thick Subbase Course, Endwall: 6 Units, Segmental Walls: 4 Units, Foot Protection: Concrete Blocks.

300204101416000	23GA0041 – NRJ Cabanglila – Sitio Eahog, Barangay Catmon, Altagas to Barangay Agkawayan, Mambusao, Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Bang Production, Altagas, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	April 13, 2023	April 19, 2023	Regular Agency Fund (01000000)	37,000,000	0	37,000,000	Concreting of Road, Sta. 3+460.60 – Sta. 4+724.10 length = 2.467 lane Km., width = 3.35m, thickness = 0.26m, including reinf. concrete drainage, reinf. concrete slope protection 20 pcs. & chevron signages.
300221103709000	23GA0046 – Construction of Bridge Over Kalihnan Creek Barangay Feliciano, Balete, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 22, 2023	March 30, 2023	Regular Agency Fund (01000000)	15,000,000	0	15,000,000	Construction of Bridge L = 15.00m., Concreting of Road L = 240.00m., wide = 5.00m.
300221103717000	23GA0052 – Construction of Road Barangay Antipolo, Ibalay, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 22, 2023	March 27, 2023	Regular Agency Fund (01000000)	20,000,000	0	20,000,000	Concreting of 3.30 lane km., road of a 5.0m wide and has a thickness of 0.20m with a 1.0m road shoulder bothside.
300226107304000	23GA0063 – Rehabilitation of MPB (Public Market) Barangay Poblacion, New Washington, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 27, 2023	March 30, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Rehabilitation of MPB (Public Market)
300226107310000	23GA0096 – Construction of Multi-Purpose Building Barangay Yawan, Ibalay, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 27, 2023	March 30, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction of Multi-Purpose Building
320102105851000	23GA0106 – Construction of Flood Control/Revetment Wall along Aklan River Barangay Mobo, Kalibo, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 27, 2023	March 30, 2023	Regular Agency Fund (01000000)	50,000,000	0	50,000,000	Revetment Wall: 272.00 L.m. (Total Length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (Z-Type) with Pile Cap, Crest Protection: 6m Steel Sheet Piles (U-Type) with Cap, Crest Protection: 0.20m thk. x 3.0m wide PCCP with 0.10m thick Subbase Course, Endwalls: 4 Units, Segmental Walls: 6 Units, Foot Protection: Concrete Blocks & Hexapod.
320101109149000	23GA0168 – Rehabilitation of Seawall Barangay Poblacion, New Washington, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 22, 2023	March 30, 2023	Regular Agency Fund (01000000)	74,250,000	0	74,250,000	Seawall: 282 L.m. (Total Length), Slope Covering: 0.20 thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (Z-Type) with Pile Cap, Crest Protection: 0.20m thk. x 2.0m Wide PCCP with 0.15 thk Subbase Course, Endwalls: 2 Units, Segmental Walls: 6 Units, Foot Protection: Concrete Blocks.
320101110073000	23GA0169 – Rehabilitation of Seawall Sitio Dumlog, Barangay Tambak, New Washington, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 22, 2023	March 30, 2023	Regular Agency Fund (01000000)	50,000,000	0	50,000,000	Seawall: 210.81 L.m. (Total Length), Slope Covering: 0.20 thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (Z-Type) with Pile Cap, Crest Protection: 0.20m thk. x 2.0m wide PCCP with 0.15 thk Subbase Course, Endwalls: 4 Units, Segmental Walls: 4 Units, Foot Protection: Concrete Blocks.
300226107308000	23GA0170 – Construction of Multi-Purpose Building Barangay Tagas, Tangalan, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 22, 2023	March 30, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Const. of balcony with concrete bench, installation of roll up doors & windows, wall construction & painting works.
300226107317000	23GA0171 – Construction of Multi-Purpose Building Barangay Manoc-manoc, Malay, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 27, 2023	March 30, 2023	Regular Agency Fund (01000000)	5,000,000	0	5,000,000	Construction of Multi-Purpose Building

320101109150000	23GA0172 – Rehabilitation of Seawall Sitio Baybay, Barangay Polo, New Washington, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 28, 2023	April 11, 2023	Regular Agency Fund (010000000)	74,250,000	0	74,250,000	Seawall: 644 L.m. (Total Length), Slope Covering: 0.20 thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (Z-Type) with Pile Cap, Crest Protection: 0.20m thk. x 2.0m Wide PCCP with 0.15 thk Subbase Course, Endwalls: 2 Units, Segmental Walls: 7 Units, Foot Protection: Concrete Blocks.
300221103721000	23GA0045 – Construction of Bridge Barangay Panayakan, Tangalan, Aklan	Construction Section	Public Bidding	February 10, 2023 – March 2, 2023	March 2, 2023	March 14, 2023	March 27, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of Hanging Bridge 0.90m wide x 50 L.m.
300226107324000	23GA0147 – Construction of Multi-Purpose Facility (Nabas Public Market) Barangay Poblacion, Nabas, Aklan	Construction Section	Public Bidding	February 15, 2023 – March 7, 2023	March 7, 2023	March 28, 2023	April 14, 2023	Regular Agency Fund (010000000)	20,000,000	0	20,000,000	Const. of multi-purpose facility (Public Market): removal/demolition of existing stall, 0.3m thk. embankment works, concreting works of 42 units footing & column, 583.2 sq.m. of SOG, 1,061.20 2nd floor slab & roof deck & 226 units of beam, 1,437.2 sq.m. of masonry works, partially finishing works for floors, walls & ceiling with 27 sets of wood & steel door & 25 sets of aluminum glass window, complete plumbing & electrical works including all necessary accessories in accordance with drawing & specification.
3002261073247000	23GA0159 – Construction/Improvement of MPB Malay, Aklan	Construction Section	Public Bidding	February 15, 2023 – March 7, 2023	March 7, 2023	March 28, 2023	April 14, 2023	Regular Agency Fund (010000000)	20,000,000	0	20,000,000	Phase II: Const. of MPB (Public Market): Const. of 121 units column & footing; const. of FTB, second floor beams, second floor & upper floor slab (location of water tank) & roof beams (near roofed area); 4 units of truss girts & accessories, roofing works (848 sq.m.) sanitary & electrical rough-ins.
320102105848000	23GA0103 – Construction of Flood Control/Revetment Wall Along Aklan River Brgy. Palale, Banga, Aklan	Construction Section	Public Bidding	March 7 - 28, 2023	March 28, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	30,000,000	0	30,000,000	Const. of Revetment Wall: Length of Revetment Wall @ Section 1 = 128.00M., Length of Revetment Wall @ Section 2 = 44.00M., Height = 5.20M. & 172 units concrete blocks with 6.0 meters length of steel sheets piles.
300226107329000	23GA0126 – Construction (Completion) of MPB Brgy. Dajal Sur, Banga, Aklan	Construction Section	Public Bidding	March 7 - 28, 2023	March 28, 2023	April 18, 2023	April 26, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Const. (Completion) MPB: removal of 11 old existing columns and beams. Const. of 9 columns & column footing, reinforced beam, tie beam, intermediate beam, 155.82 sq.m. 4" CHB wall, 3 tiers of concrete bleachers, 9 units of trusses and a rib-type roofing. All columns, beam, walls and bleachers are all fully plastered & painted.
300226107326000	23GA0149 – Construction (Completion) of MPB Brgy. Pudot, Tangalan, Aklan	Construction Section	Public Bidding	March 7 - 28, 2023	March 28, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Const. (Completion) MPB: const. of 2 units of column, footing & beam; 552 sq.m. concrete pavement (100mm thk.); 1 unit of truss with girts, purlins & accessories (primed); 147 sq.m. roofing works (.427thk Rib Type color roofing) with flashings & gutters. 30 L.m. 3 sit bleachers botisides, plastering works for column, beams & bleachers, painting works for column beams and corbels; hanged fiberglass basketball board in metal frame with ring; 14 sets of downspouts, electrical works with 10 sets of 50W flood light & 6 C.O.

300226107327000	23GA0150 – Construction (Completion) of MPB Brgy. Tamalagon, Tangalan, Aklan	Construction Section	Public Bidding	March 7 - 28, 2023	March 28, 2023	April 18, 2023	April 26, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Const. (Completion) of MPB; const. of 5 units of truss with strut & purtins (Primered); installation of 441 sq.m. rib type longspan color roofing (.427mm thk.) & gauge 26 fascia flashing; concrete overlay (Basketball Court); hanged fiber glass basketball board with rings' electrical works (10 units of floodlights 50w & C.O.s).
300221103710000	23GA0117 – Construction of Road Brgy. Pusiw-Brgy. Bulwang, Numancia, Aklan	Construction Section	Public Bidding	March 9 - 29, 2023	March 29, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of road, L = 1,120 lane km., width = 5.00m thickness = 0.20m, with spurling STA. 0+000.00 – STA. 0+440.00 (Section I) STA.0+000.00 – STA. 0+120.00 [Remove & Replace] (Section II)
320102105852000	23GA0124 – Construction of Flood Control/Revetment Wall along Aklan River Brgy. Bakhaw Norte, Kalibo, Aklan	Construction Section	Public Bidding	March 9 - 29, 2023	March 29, 2023	April 18, 2023	April 26, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Const. of Revetment Wall, length = 200.00 l.m, providing 3 rows of hexapods as foot protection pilecap & installing 7.0 units solar lights along (revetment walls) crest protection.
300226107330000	23GA0127 – Construction (Completion) of MPB Brgy. Talinagao, Madalag, Aklan	Construction Section	Public Bidding	March 9 - 29, 2023	March 29, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Const. of MPB (Covered Court & Stage); Removal/Demolition of Stage Roofing, Concreting works of 513.95 sq.m. x 100mm thk. floor slab topping, 2 units of full truss for stage & 3 units for covered court with center, middle & side strut beam for 386.2 sq.m. of pre-painted long span.
300225101316000	23GA0143 – Construction of Revetment Wall along Malinao River Brgy. Mandalayon, Malinao, Aklan	Construction Section	Public Bidding	March 9 - 29, 2023	March 29, 2023	April 18, 2023	April 24, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Revetment Wall: 455.96 L.m. (Total Length) Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 4.50m Steel Sheet Pile (U-Type), Crest Protection: 0.20m thk. 2.0m wide PCCP with 0.15m thk. Subbase Course, Endwalls: 10 units, Segmental Walls: 18 units.
300225101318000	23GA0145 – Construction of Revetment Wall along Malinao River Brgy. Banay-Banay, Malinao, Aklan (Package 2)	Construction Section	Public Bidding	March 9 - 29, 2023	March 29, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Revetment Wall: 90.00 L.m. (Total Length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 4.50m Steel Pile (U-Type), Endwalls: 4 units, Segmental Walls: 3 units.
300221103720000	23GA0173 – Construction of Road in Sitio Daeamo Brgy. Arcangel, Balete, Aklan	Construction Section	Public Bidding	March 9 - 29, 2023	March 29, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Concreting of Road, total length = 1.26 lane km 4.00m wide, thickness = 0.20m.
320101110074000	23GA0107 – Construction of Revetment Wall along Aklan River Brgy. Bakhaw Sur, Kalibo, Aklan	Construction Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	April 24, 2023	May 8, 2023	Regular Agency Fund (010000000)	30,000,000	0	30,000,000	Construction of Revetment Wall, Length = 140.00 l.m. and installing 8 units Solar Lights along Crest Protection
300226107398000	23GA0123 – Construction of MPB Brgy. Poblacion, Numancia, Aklan	Construction Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	April 28, 2023	May 8, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of MPB
300226107332000	23GA0128 – Construction of MPB, Municipality of Balete, Aklan	Construction Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	May 2, 2023	May 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Construction of MPB
300226107338000	23GA0130 – Construction of MPB, Municipality of Banga, Aklan, Banga, Aklan	Construction Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Construction of MPB

300226107325000	23GA0148 – Construction of Multi-Purpose Facility (Tangalan Public Market) Brgy. Poblacion, Tangalan, Aklan	Construction Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	May 2, 2023	May 8, 2023	Regular Agency Fund (010000000)	20,000,000	0	20,000,000	Const. of 30 commercial stalls with hallway, roofing works, finishing works such as painting, tile & ceiling works, provision of roll up doors & aluminum-framed glass windows, electrical & plumbing works.
300226107342000	23GA0157 – Construction of MPB, Municipality of Numancia, Aklan	Construction Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	May 2, 2023	May 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Construction of MPB
300226107294000	23GA0119 – Construction of MPB Brgy. Poblacion, Lezo, Aklan	Construction Section	Public Bidding	March 15, 2023 – April 4, 2023	April 4, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const. of Two Storey MPB (0.4m elevated) including 2 sets of air-conditioning package (split type) and 1 set of generator 12KVA (Diesel) demolition of existing one storey reinforced concrete building.
300226107296000	23GA0121 – Construction of MPB, Numancia, Aklan	Construction Section	Public Bidding	March 15, 2023 – April 4, 2023	April 4, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const. of a Two-Storey MPB: Const. of 38 units of market stalls and 2 units of comfort rooms (ground floor only) with 80 units of column and column footing and 4 units of stairs leading to the second floor. The second-floor slab is to be fully constructed with just electrical and sanitary rough-ins. The CHB walling for the outside perimeter solely covers the seventeen (17) stalls and one (1) comfort room in the ground floor area (kindly refer to the programmer of the exact area covered).
300226107345000	23GA0168 – Construction of Multi-Purpose Facility (Numancia Public Market), Numancia, Aklan	Construction Section	Public Bidding	March 15, 2023 – April 4, 2023	April 4, 2023	April 24, 2023	May 2, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction of Multi-Purpose Facility (Numancia Public Market), Numancia, Aklan
300226107323000	23GA0174 – Construction/Improvement of MPB Ibalay, Aklan	Construction Section	Public Bidding	March 15, 2023 – April 4, 2023	April 4, 2023	April 26, 2023	May 2, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Construction/Improvement of MPB
320102105847000	23GA0102 – Construction of Flood Control/Revetment Wall along Aklan River Brgy. Sigcay, Banga, Aklan	Construction Section	Public Bidding	March 16, 2023 – April 5, 2023	April 5, 2023	April 26, 2023	May 2, 2023	Regular Agency Fund (010000000)	50,000,000	0	50,000,000	Revetment Wall: 268.25 L.m. (total length), Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m & 9m Steel Sheet Pile (U-TYPE) with Cap, Crest Protection: 0.20m thk. x 3.0m wide PCCP with 0.15m thick Subbase Course, Endwalls: 2 Units, Segmental Walls: 8 Units, Foot Protection: Concrete Blocks and Hexapods.
300226107328000	23GA0125 – Construction (Completion) of MPB Brgy. Ogsip, Libacao, Aklan	Construction Section	Public Bidding	March 15, 2023 – April 4, 2023	April 4, 2023	May 4, 2023	May 12, 2023	Regular Agency Fund (010000000)	2,000,000	0	2,000,000	Completion of stage (ceiling, roofing, painting (masonry & steel), plastering (wall & column), slab on fill, electrical, embankment of 0.8m) and bleachers.
300226107334000	23GA0153 – Construction of MPB Municipality of Lezo, Aklan	Construction Section	Public Bidding	March 16, 2023 – April 5, 2023	April 5, 2023	May 4, 2023	May 10, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Const. of Two Storey MPB (0.4m elevated) demolition of existing one storey reinforced concrete building (comfort room).

300226107339000	23GA0131 – Construction of Multi-Purpose Building Municipality of New Washington, Aklan	Construction Section	Public Bidding	March 23, 2023 – April 12, 2023	April 12, 2023	May 5, 2023	May 10, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Const. & completion of 2 storey legislative building phase 2. Scope of works: plastering & masonry painting; installation of doors & windows, stainless steel railings, synthetic granite tiles for flooring & glazed/unglazed tiles for comfort rooms, sanitary & plumbing works; const. Of septic vault; & electrical works.
300226107344000	23GA0134 – Construction of Multi-Purpose Building Municipality of Bataan, Aklan	Construction Section	Public Bidding	March 23, 2023 – April 12, 2023	April 12, 2023	May 4, 2023	May 10, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	const. of multi-purpose covered bleacher, 124.60 ln.m. 3 sets concrete bleacher with plastering and painting works and 492.17 sq.m. metal plastic corrugated roofing (2.5mm thick).
300226107346000	23GA0135 – Construction of Multi-Purpose Building Brgy. Poblacion, Kailbo, Aklan	Construction Section	Public Bidding	March 23, 2023 – April 12, 2023	April 12, 2023	May 5, 2023	May 9, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Const. of MPB: 27 units of column and column footing, stage platform, beams, perimeter wall, 200.5 sq.m. (0.5mm thk pre-painted sheets rib-type long span) roofing, metal cladding, spandrel. All columns, walls and beam are fully plastered finish and then thoroughly painted.
300227100094000	23GA0136 – Construction of Legislative Building, beside New Washington Town Hall, Poblacion, Aklan, New Washington, Aklan	Construction Section	Public Bidding	March 23, 2023 – April 12, 2023	April 12, 2023	May 5, 2023	May 10, 2023	Regular Agency Fund (010000000)	7,000,000	0	7,000,000	Const. of 2 Storey Legislative Building Phase 1: Const. of Columns, Beams, Slabs, Stair/Step, Ramp, Canopy & Concrete Gutter, Masonry Works (Interior & Exterior), Plastering (Exterior Only); Roofing works (struts, trusses, roof); Electrical Rough-In; Plumbing & Sanitary Works.
300225101315000	23GA0142 – Construction of Revetment Wall along Navias Estuary Brgy. Navitas, Numancia, Aklan	Construction Section	Public Bidding	March 23, 2023 – April 12, 2023	April 12, 2023	May 5, 2023	May 10, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const. of Revetment Wall, length = 84.974 l.m. and removal of sandbars at the mouth of the river.
300226107341000	23GA0132 – Construction of Multi-Purpose Building Municipality of Atiavas, Aklan	Construction Section	Public Bidding	April 6 - 26, 2023	April 26, 2023	May 12, 2023	May 18, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Const. of MPB: 21 units of column, 21 units of column footing, beams, 4" CHB interior wall, 0.15m thk. concrete slab, toilet with complete accessories, aluminum framed glass windows & doors & wooden panel door, all electrical works excluding LED lights & fluorescents. All columns, beams and chb wall are fully plastered.
300225101317000	23GA0144 – Repair of Dam and Bank Protection in Tangalan, Aklan	Construction Section	Public Bidding	April 6 - 26, 2023	April 26, 2023	May 12, 2023	May 18, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const. of Revetment Wall Length = 54.17 L.m. & Installation of 30.0 l.m. Gabion River Bank Protection.
300226107340000	23GA0156 – Construction of Multi-Purpose Building Municipality of Makato, Aklan	Construction Section	Public Bidding	April 6 - 26, 2023	April 26, 2023	May 12, 2023	May 18, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Brgy. Tiblawan: const. of 13 units of column and footing, 92m length of footing the beam and 10m length of roof beam -1, 50m length of roof beam – 704 sq.m. of pre-painted metal sheets with 7 units of full truss, 7 units of center strut beam, 14 units of middle strut beam, and 14 units of side strut beam, gutter, flashing and complete with plastering and painting works, plumbing works and electrical works. Additional: concrete bleacher (with plastering).

300226107293000	23GA0160 – Construction/Improvement of Multi-Purpose Building at the Municipality of Nabas, Aklan	Construction Section	Public Bidding	April 6 - 26, 2023	April 26, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Const. of Two-Storey MPB: removal/demolition of existing one-storey building, 0.3m thk. embankment works, concreting works of 14 units footing & column, 280.26 sq.m. of floor slab & roof deck & 48 units of beam, 392.53 sq.m. of masonry works, partial finishing works for wall & ceiling with 12 sets of door & 17 sets of aluminum glass window, complete plumbing & electrical works including all necessary accessories in accordance with the drawing and specification.
300205100834000	23GA0137 – Construction of Solar Water System Barangay Cabangila, Atayas, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Level II Water System Solar Powered, Structural Steel Elevated Stainless Tank, Total length of pipelaying 1880m with Georesistivity and Drilling Activity.
300205100836000	23GA0138 – Construction of Solar Water System Barangay Aranas, Balete, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Level II Water System Solar Powered Pumping Station, Structural Steel Elevated Stainless Tank, Total length of pipelaying 1395m with Georesistivity and Drilling Activity.
300205100836000	23GA0139 – Construction of Solar Water System Barangay Torralba, Banga, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	June 6, 2023	June 13, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Level II Water System Solar Powered Pumping Station, Structural Steel Elevated Stainless Tank, Total length of pipelaying 1495m with Georesistivity and Drilling Activity.
300205100837000	23GA0140 – Construction of Solar Water System Barangay Camaligan, Batan, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Level II Water System Solar Powered Structural Steel Elevated Stainless Tank, Total length of pipelaying 1600m with Georesistivity and Drilling Activity.
300205100842000	23GA0141 – Construction of Solar Water System Balete, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Level II Water System Solar Powered Structural Steel Elevated Stainless Tank, Total length of pipelaying 1600m with Georesistivity and Drilling Activity.
300205100838000	23GA0161 – Construction of Solar Level II Water System Municipality of Tangalan, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Solar Powered Pumping Station, Structural Steel Elevated Stainless Tank, Total length of pipelaying 1395m with Georesistivity and Drilling Activity.
300205100839000	23GA0162 – Construction of Solar Level II Water System Municipality of Numancia, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Solar Powered Pumping Station, Structural Steel Elevated Stainless Tank, Total length of pipelaying 1395m with Georesistivity and Drilling Activity.
300205100840000	23GA0163 – Construction of Solar Level II Water System Municipality of Ibajay, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Solar Powered Pumping Station, Structural Steel Elevated Stainless Tank, Total length of pipelaying 1395m with Georesistivity and Drilling Activity.

300205100841000	23GA0164 – Construction of Solar Level II Water System Municipality of Nabas, Aklan	Construction Section	Public Bidding	March 22, 2023 – May 4, 2023	May 4, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	10,000,000	0	10,000,000	Const./Installation of Solar Powered Pumping Station, Structural Steel Elevated Stainless Tank. Total length of pipe/laying 1395m with Georesistivity and Drilling Activity.
300226107236000	23GA0120 – Construction of MPB Brgy. Tagbaya, Ibaay, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Const. of additional columns, beams, slabs, tiling works, ceiling and painting works, roofing works, provision and installation of wooden doors and aluminum-framed glass windows, brickworks for front facade, provision & installation of stainless 3D signage plumbing & electrical works.
												post and roofing, 0.1m thk. embankment works, concreting works of 16 units footing & column, 305.00 sq.m. of floor slab & 20 units of beam, installation of 5 units full truss and 12 half truss w/ center, middle & side strut beam for 416.80 sq.m. of rib type long span with customized gutter & fascia flashing panels on steel framing, 271.28 sq.m. of masonry works, complete finishing works for floor, walls & ceiling with 6 sets of door & 9 sets of aluminum glass window, complete plumbing & electrical works including all necessary accessories in accordance with the drawing and specification.
300226107336000	23GA0129 – Construction of MPB Municipality of Madaing, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Complete const. of sheds at grid-8 with side benches, 128.69 sq.m. of pre-painted metal sheet (rib type) & 23.72 sq.m. of aluminum metal cladding, complete of installation of ceiling (panelling plywood pvc); complete installation of all aluminum glass window (awning type); electrical works is for stage & shed only; installation of stainless-steel 3D signages and logo for facade; demolition of 41.83m length concrete fence.
300226107343000	23GA0133 – Construction of MPB Municipality of Kalibo, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Complete const. of sheds at grid-8 with side benches, 128.69 sq.m. of pre-painted metal sheet (rib type) & 23.72 sq.m. of aluminum metal cladding, complete of installation of ceiling (panelling plywood pvc); complete installation of all aluminum glass window (awning type); electrical works is for stage & shed only; installation of stainless-steel 3D signages and logo for facade; demolition of 41.83m length concrete fence.
300214100563000	23GA0146 – Installation of Solar Streetlights In Lezo, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	June 6, 2023	June 13, 2023	Regular Agency Fund (010000000)	5,000,000	0	5,000,000	Const./Installation of staggered arrangement solar street light.
300226107333000	23GA0152 – Construction of MPB Municipality of Ibaay, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Complete const. MPB: 12 units CF 1 and C1; 6 units of B1, 2 units of B2, 2 units of B3 and 14 units of corbel beams, all in paint finish; 7 units full truss with CSB, MSB and SSB; 840.75 sq.m. pre-painted metal sheets with side flashing and gutter; 2 units of hanging basketball goals; additional 0.075m thick concrete pavement topping with floor hardener in rubberized floor paint finish; installation of downspout and electrical works.
300226107336000	23GA0154 – Construction of MPB Municipality of Tangalan, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	May 30, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Const. of railings for balcony and upper railing design, provision of aluminum-frame windows and roll-up doors at 2nd-floor area, concrete overlay of off shoulder parking, CHB works for elevation of manhole, plastering & painting works of partition walls at 2nd-floor area, tiling works at 2nd-floor, brickworks for front facade & installation of stainless 3D signage & logo.

	23GA0155 – Construction of MPB Municipality of Nabas, Aklan	Construction Section	Public Bidding	April 19, 2023 – May 9, 2023	May 9, 2023	May 29, 2023	June 8, 2023	Regular Agency Fund (010000000)	5,250,000	0	5,250,000	Const. of MPB (toilet & stage): removal/demolition of existing stage & toilet, 0.1m thk. embankment works, concreting works of 15 units footing & column, 168.24 sq.m. of floor & roof slab & 39 units of beam, 309.52 sq.m. of masonry works, complete finishing works for floor, walls & ceiling with 12 sets of door & 33 sets of aluminum glass window (toilet & covered court), installation of 2 units fiber glass basketball board and ring, repainting works for concrete & steel of existing covered court, complete plumbing & electrical works including all necessary accessories in accordance with the drawing & specification.
300226107337000	23GA0193 – Construction of Multi-Purpose Building Barangay Balabag, Malay, Aklan	Construction Section	Public Bidding	May 12, 2023 – June 1, 2023	June 1, 2023	June 26, 2023	June 27, 2023	Regular Agency Fund (010000000)	30,000,000	0	30,000,000	Phase-2, const. of four storey MPB with accessible roof deck (from grid 3 to grid 11), additional: removal of existing concrete pavement and construction of newly concrete pavement (0.1mx34mx20m) excluding: no elevator (only the casement shear wall for elevator is included) and no ceiling works at roof deck.
300215100376000.EAO	23GGA01 - Purchase of Stake Truck, DPWH Aklan DEO	Maintenance Section	Public Bidding	January 5 - 25, 2023	January 25, 2023	February 6, 2023	March 1, 2023	Regular Agency Fund (010000000)	3,000,000	0	3,000,000	Purchase Stake Truck for use as carrier of Thermoplastic Kneading Machine
200000100017000	23GGA02 - Purchase of Thermo Powder for Repair/Maintenance/Rehabilitation of National Roads and Bridges Aklan West And East Road	Maintenance Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	April 24, 2023	May 4, 2023	Regular Agency Fund (010000000)	0	330,000	330,000	For Routine Maintenance
200000100017000	23GGA03 - Purchase of ReflectORIZED Traffic Paint for Repair/Maintenance/Rehabilitation of National Roads and Bridges Along Aklan Westland East Road	Maintenance Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	April 24, 2023	May 4, 2023	Regular Agency Fund (010000000)	0	1,040,000	1,040,000	For Routine Maintenance
200000100017000	23GGA04 - Purchase of Thermo Powder and Chevron (Sign Face) for Repair/Maintenance/Rehabilitation of National Roads and Bridges Aklan West and East Road	Maintenance Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	April 28, 2023	May 9, 2023	Regular Agency Fund (010000000)	0	2,325,347	2,325,347	For Routine Maintenance
200000100017000	23GGA05 - Purchase of Asphalt AC 60-70, Emulsified Asphalt SS1 And Asphalt Cement Penetration Grade 85-100 for Repair/Maintenance/Rehabilitation of National Roads and Bridges Aklan West And East Road	Maintenance Section	Public Bidding	March 14, 2023 – April 3, 2023	April 3, 2023	April 24, 2023	May 10, 2023	Regular Agency Fund (010000000)	0	2,073,995	2,073,995	For Routine Maintenance

Prepared by:


CHITA C. CALINA
Engineer III

Head, Procurement Unit

Checked by:


LEVINA C. AMAR
OIC - Assistant District Engineer

BAC - Chairperson

Approved:


GENER A. ABERGAS
District Engineer