

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (NEW ROUTE), K0010 + 084 - K0010 + 868 AND K0019 + 951 - K0021 + 622	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/25/2023	02/14/2023	03/06/2023	03/16/2023	GoP	59,870,000.00	-	59,870,000.00	Asphalt Overlay along National Road
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SEN. BENIGNO S. AQUINO, JR. AVE (S00552PN), K0011 + 613 - K0010 + 750 AND K0009 + 500 - K0007 + 000	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/25/2023	02/14/2023	03/06/2023	03/16/2023	GoP	77,420,000.00	-	77,420,000.00	Asphalt Overlay along National Road
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - NEW LUCENA-STA. BARBARA RD, K0020 + 240 - K0024 + 960	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/01/2023	02/21/2023	03/13/2023	03/23/2023	GoP	122,500,000.00	-	122,500,000.00	Asphalt Overlay along National Road
	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - NEW LUCENA-STA. BARBARA RD K0023 + 000 - K0023 + 603	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	01/27/2023	02/06/2023	GoP	5,762,400.00	-	5,762,400.00	Concrete Reblocking of Road
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO EAST COAST-CAPIZ RD - K0283 + 000 - K0283 + 563	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/27/2023	02/06/2023	GoP	10,238,060.00	-	10,238,060.00	Asphalt Overlay along National Road
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO CITY-LEGANES-DUMANGAS COASTAL ROAD, K0009 + (-533) - K0009 + 390 AND K0010 + 344 - K0011 + 000	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/25/2023	02/14/2023	03/06/2023	03/16/2023	GoP	39,200,000.00	-	39,200,000.00	Asphalt Overlay along National Road
	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - OTON-MAMBOG-CABOLO-AN-ABILAY-SN JOSE RD - K0019 + (-376) - K0019 + 481	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	01/19/2023	02/08/2023	02/28/2023	03/10/2023	GoP	8,188,880.00	-	8,188,880.00	Concrete Reblocking of Road
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (PAVIA DIVERSION) K0009 + 875 - K0010 + 816	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/25/2023	02/14/2023	03/06/2023	03/16/2023	GoP	15,680,000.00	-	15,680,000.00	Asphalt Overlay along National Road
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD, K011 + 421.5 - K0012 + 200	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/25/2023	02/14/2023	03/06/2023	03/16/2023	GoP	19,600,000.00	-	19,600,000.00	Asphalt Overlay along National Road

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ROAD CONSTRUCTION - LEGANES - STA. BARBARA ROAD, K0021 + 480 - K0022 + 480	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/01/2023	02/21/2023	03/13/2023	03/23/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
	RECONSTRUCTION TO CONCRETE PAVEMENT - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0027 + 000 - K0027 + 246, K0027 + 612 - K0028 + 642, K0041 + 000 - K0041 + 583	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	01/27/2023	02/06/2023	GoP	57,521,100.00	-	57,521,100.00	Reconstruction to Concrete Pavement
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0045 + 980 - K0046 + 080	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/01/2023	02/21/2023	03/13/2023	03/23/2023	GoP	94,570,000.00	-	94,570,000.00	Construction of Road Slope Protection
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0048 + 495 - K0048 + 560	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/25/2022	12/14/2022	01/27/2023	02/06/2023	GoP	62,725,000.00	-	62,725,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor)
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0043 + 230 - K0043 + 330	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	03/08/2023	03/20/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0045 + 830 - K0045 + 930	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	03/08/2023	03/20/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0045 + 887 - K0045 + 977	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/01/2023	02/21/2023	03/13/2023	03/23/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection
	ROAD WIDENING - TIGBAUAN- CORDOVA-LEON JCT RD - K0032 + (-628) - K0032 + 741	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	01/19/2023	02/08/2023	02/28/2023	03/10/2023	GoP	66,054,250.00	-	66,054,250.00	Widening of Road
	ROAD WIDENING - ILOILO RADIAL RD - 4, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/22/2022	12/12/2022	01/27/2023	02/06/2023	GoP	96,500,000.00	-	96,500,000.00	Widening of Road
	OFF-CARRIAGEWAY IMPROVEMENT: PAVING OF SHOULDERS - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN- CABATUAN RD - K0022 + 626 - K0023 + 316	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	01/27/2023	02/06/2023	GoP	16,618,840.00	-	16,618,840.00	Off-Carriageway Improvement: Paving of Shoulders

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFF-CARRIAGEWAY IMPROVEMENT: PAVING OF SHOULDERS - CABATUAN-NEW LUCENA-BANGA-BANTE RD - K0038 + 000 - K0040 + 000	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	03/08/2023	03/20/2023	GoP	49,000,000.00	-	49,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
	REHABILITATION / MAJOR REPAIR OF BRIDGE - ISIAN BR. (B00171PN) ALONG GUIMBAL- IGBARAS-TUBUNGAN-LEON RD	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	01/19/2023	02/08/2023	02/28/2023	03/10/2023	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation / Major Repair of Permanent Bridges
	REHABILITATION/MAJOR REPAIR OF BRIDGE - AGANAN (NEW) PARALLEL BR. (B00562PN) ALONG SEN. BENIGNO S. AQUINO, JR. AVE	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/27/2023	02/06/2023	GoP	44,100,000.00	-	44,100,000.00	Rehabilitation / Major Repair of Permanent Bridges
	CONSTRUCTION OF AGANAN FLOOD CONTROL (JARO-AGANAN RIVER), BARANGAY POBLACION, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/27/2023	02/06/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Reinforced Concrete Flood Control
	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BARANGAY BAGUMBAYAN, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/27/2023	02/06/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Reinforced Concrete Flood Control
	ACCESS ROAD LEADING TO AIRPORT, BGA DAMA, SANTA BARBARA-BGA SAN JOSE, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/01/2023	02/21/2023	03/13/2023	03/23/2023	GoP	98,000,000.00	-	98,000,000.00	Concreting of Road
	ACCESS ROAD LEADING TO SEVEN CITIES, AGRI-TOURISM SITE, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	01/19/2023	02/08/2023	02/28/2023	03/10/2023	GoP	9,800,000.00	-	9,800,000.00	Concreting of Road
	CONSTRUCTION OF SOLAR WATER SYSTEM, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/13/2023	03/23/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
	CONSTRUCTION OF SOLAR WATER SYSTEM, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/13/2023	03/23/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
	CONSTRUCTION OF SOLAR WATER SYSTEM, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/13/2023	03/23/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
	CONSTRUCTION OF SOLAR WATER SYSTEM, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/13/2023	03/23/2023	GoP	9,800,000.00	-	9,800,000.00	Construction of Solar Water System
	CONSTRUCTION OF ACCESS ROAD FROM BARANGAY CAGAMUTAN NORTE TO BARANGAY CALABOA, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/27/2023	02/06/2023	GoP	17,640,000.00	-	17,640,000.00	Construction of Barangay Road with 1,486.73m length, 4.20m width & 230mm thickness

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF ROAD, BRGY. INAGDANGAN CENTRO-BRGY. TALIBONG, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/27/2023	02/06/2023	GoP	29,400,000.00	-	29,400,000.00	Construction of Barangay Road with 3,109.41m length, 4.50m width & 230mm thickness
	CONSTRUCTION OF ROAD, SITIO LANAG, BRGY. STA. CRUZ - SITIO PINAMUNA, BRGY. CONSOLACION, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/27/2023	02/06/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Barangay Road from Gravel to Concrete with 906.00m length, 5.00m width & 230mm thickness
	IMPROVEMENT OF CALONG-CALONG ROAD LEADING TO PROPOSED BUILDING/FACILITY (BJMP), BARANGAY BUNTATALA, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	03/08/2023	03/20/2023	GoP	27,720,000.00	-	27,720,000.00	Improvement of Road
	CONSTRUCTION OF ROAD, SITIO BANGLID, BARANGAY BALABAG, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/27/2023	02/06/2023	GoP	6,930,000.00	-	6,930,000.00	Construction of Barangay Road with 810.00m length, 4.20m width & 230mm thickness
	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD LEADING TO AGRI-TOURISM, BRGY. MANASA ROAD SECTION, ALIMODIAN, ILOILO (SITE 1)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/03/2023	02/23/2023	03/15/2023	03/27/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection
	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD LEADING TO AGRI-TOURISM, BRGY. MANASA ROAD SECTION, ALIMODIAN, ILOILO (SITE 2)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/03/2023	02/23/2023	03/15/2023	03/27/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection
	CONSTRUCTION OF ROAD, SITIO BONG-AO, BARANGAY AMPARO, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	03/08/2023	03/20/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
	CONSTRUCTION OF ROAD JCT BANCAL, LEON-ANTIQUÉ RD, K0041+700 - K0041+820 - R/S	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/03/2023	02/23/2023	03/15/2023	03/27/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
	CONSTRUCTION OF ROAD, BARANGAY TAGSING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Barangay Road with 358.93m length, 4.00m width & 230mm thickness
	CONSTRUCTION OF BUNTATALA FLOOD CONTROL PROJECT, BRGY. BUNTATALA, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/03/2023	02/23/2023	03/15/2023	03/27/2023	GoP	96,525,000.00	-	96,525,000.00	Construction of Flood Control Project

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ALIMODIAN NATIONAL COMPREHENSIVE HIGH SCHOOL, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/15/2022	12/05/2022	01/27/2023	02/06/2023	GoP	2,772,000.00	-	2,772,000.00	Construction of Multi-Purpose Building (5m x 25m Covered Gym) with 1-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing and Stage with Comfort Room as per plan and specification
	IMPROVEMENT OF MUNICIPAL PLAZA AT THE MUNICIPALITY OF ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/13/2023	03/23/2023	GoP	4,950,000.00	-	4,950,000.00	Improvement of Municipal Plaza
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TARUG, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/31/2023	02/20/2023	03/13/2023	03/23/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PIANDA-AN SUR, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/06/2023	02/27/2023	03/17/2023	03/27/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUNO, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/06/2023	02/27/2023	03/17/2023	03/27/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUNGSDO, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/06/2023	02/27/2023	03/17/2023	03/27/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 6, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/06/2023	02/27/2023	03/17/2023	03/27/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 10, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/06/2023	02/27/2023	03/17/2023	03/27/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BUGA NATIONAL HIGH SCHOOL, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.50m x 23.00m dimension as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAMLAGE, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.50m x 28.00m dimension as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANONANG, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/24/2023	02/13/2023	03/03/2023	03/13/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BULWANG, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (13.0m x 24.5m Covered Gym) with complete sanitary and electrical works as per plan and specifications (with hauling)
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALUBLUB, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.00m x 28.00m dimension as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TINA-AN SUR, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/15/2022	12/05/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (13m x 24m Covered Gym) with 6-span footing, column, tie beams, SOF, roof framing, roofing with 2-set catch basin, storm drainage & downspout and electrical works as per plan and specification
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, POBLACION (COMMUNITY STAGE), LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/15/2022	12/05/2022	01/27/2023	02/06/2023	GoP	2,178,000.00	-	2,178,000.00	Construction (Completion) of Multi-Purpose Building, Poblacion (Community Stage), Leon, Iloilo w/ tiling works at the back stage, decorative design of stage posts, stone works of stage wall, additional ramp and plumbing works with plumbing fixtures
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ZONE IV, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/16/2022	12/06/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIGTIG, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 16.50m x 28.00m dimension as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CADAGMAYAN SUR, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.00m x 28.00m dimension as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUPA, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with 16.50m x 30.00m dimension including 13 sets of Reinforced Concrete Column, 6-span Roof Framing & Roofing Works and Electrical Works as per plan and specification

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BANTAY, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 16.00m x 29.00m as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALAMHAY, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/27/2023	02/06/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (14m x 30m Covered Gym) with 6-span footing, column, tie beams, SOF, roof framing, roofing, ring holder with 1-side storm drainage & downspout and electrical works as per plan and specification
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUGASLON, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) With 16.00m x 27.00m dimension including Columns, Roof Framing, Roofing, Storm Drainage and Down Spout, Catch Basin and Electrical Works as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JOSE, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/27/2023	02/16/2023	03/08/2023	03/20/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, POBLACION (SAAD PARK), LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/25/2023	02/14/2023	03/06/2023	03/16/2023	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DAWIS, NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/29/2022	12/19/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (2-Storey Barangay Hall)
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GENERAL DELGADO, NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	12/02/2022	12/21/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Complete construction of 2-Storey Multi-Purpose Building with watertank and finishing works on perimeter fence and concrete bleacher as per plan and specifications
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY AGANAN, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/27/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Concreting of Multi-Purpose floor slab and construction of perimeter fence as per plan and specifications
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITTO TUBURAN, BARANGAY IGTAMBO, SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/08/2022	11/28/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Gym) with 16.00m x 30.00m as per plan and specifications

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TUNGAY, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	01/19/2023	02/08/2023	02/28/2023	03/10/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building (2-Span Covered Gym) With 16.50m x 10.00m dimension including Columns, Roof Framing, Roofing, Storm Drainage and Down Spout, Catch Basin and Electrical Works as per plan and specifications
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN SEBASTIAN, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/25/2022	12/14/2022	01/27/2023	02/06/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building (1-Span Covered Gym) with 15.50m X 5.00m dimension including Canopy on one side as per plan and specification
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALUNANG, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	11/11/2022	12/01/2022	01/27/2023	02/06/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (16m x 28m Covered Gym) with 6-span footing, column, tiebeams, SOF, roof framing, roof framing with storm drainage & downspout as per plan & specification
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/24/2023	02/13/2023	03/03/2023	03/13/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/24/2023	02/13/2023	03/03/2023	03/13/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/24/2023	02/13/2023	03/03/2023	03/13/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/24/2023	02/13/2023	03/03/2023	03/13/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW LEGANES GYMNASIUM), BRGY. POBLACION, LEGANES	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/27/2023	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
	REHABILITATION AND CONSTRUCTION OF MUNICIPAL HALL, BRGY. POBLACION, LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/27/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF LEGANES, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/27/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/27/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF ZARRAGA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/27/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/10/2023	03/02/2023	03/20/2023	03/30/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/10/2023	03/02/2023	03/20/2023	03/30/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/10/2023	03/02/2023	03/20/2023	03/30/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF NEW LUCENA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/10/2023	03/02/2023	03/20/2023	03/30/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPALITY OF SAN MIGUEL, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/10/2023	03/02/2023	03/20/2023	03/30/2023	GoP	10,395,000.00	-	10,395,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE FACILITY (SPORTS FACILITIES), SANTA BARBARA CENTRAL ELEMENTARY SCHOOL, SANTA BARBARA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/13/2023	03/06/2023	03/24/2023	04/04/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facilities (Sports Facilities)
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/13/2023	03/06/2023	03/24/2023	04/04/2023	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, PAVIA, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/13/2023	03/06/2023	03/24/2023	04/04/2023	GoP	19,800,000.00	-	19,800,000.00	Construction/Improvement of Multi-Purpose Building
	CONSTRUCTION OF ALIMODIAN MULTI-PURPOSE BUILDING, ALIMODIAN, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/13/2023	03/06/2023	03/24/2023	04/04/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LEON, ILOILO	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	02/13/2023	03/06/2023	03/24/2023	04/04/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
CONSULTING SERVICES													
	NONE												
GOODS AND SERVICES													
	SUPPLY/DELIVERY OF FUEL FOR THE USE OF SERVICE VEHICLES ASSIGNED AT THE OFFICE OF DE/ADE, CONSTRUCTION SECTION, PLANNING AND DESIGN SECTION, ADMINISTRATIVE SECTION, QUALITY ASSURANCE SECTION AND FINANCE SECTION OF DPWH ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO, FOR THE 1ST QTR CY 2023	DPWH Iloilo 4th DEO	YES	Competitive Bidding	12/08/2023	12/15/2022	01/27/2023	02/03/2023	GoP	830,000.00	-	830,000.00	Fuel
	OFFICE SUPPLIES, JANITORIAL SUPPLIES & ELECTRICAL SUPPLIES FOR 1ST QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	01/27/2023	02/15/2023	03/06/2023	03/15/2023	GoP	1,573,333.00	-	1,573,333.00	Office Supplies, Janitorial Supplies & Electrical Supplies
	SUPPLY/DELIVERY OF VARIOUS IT EQUIPMENT FOR USE OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	01/27/2023	02/15/2023	03/06/2023	03/15/2023	GoP	873,673.15	-	873,673.15	Various IT Equipment
	SPAREPARTS FOR 1ST QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	02/03/2023	02/10/2023	02/27/2023	03/08/2023	GoP	731,344.00	-	731,344.00	Spareparts
	CONSTRUCTION MATERIALS FOR 1ST QUARTER	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	02/03/2023	02/22/2023	03/13/2023	03/22/2023	GoP	4,213,080.00	4,213,080.00	-	Construction Materials
	MEDICAL SUPPLIES FOR 1ST QUARTER	DPWH Iloilo 4th DEO - Quality Assurance Section	NO	Competitive Bidding	02/03/2023	02/10/2023	02/27/2023	03/08/2023	GoP	5,331.00	-	5,331.00	Medical Supplies
	LABORATORY EQUIPMENTS FOR 1ST QUARTER	DPWH Iloilo 4th DEO - Quality Assurance Section	NO	Competitive Bidding	02/03/2023	02/10/2023	02/27/2023	03/08/2023	GoP	747,407.40	-	747,407.40	Laboratory Equipments


Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE SUPPLIES, JANITORIAL SUPPLIES & ELECTRICAL SUPPLIES FOR 2ND QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/12/2023	04/19/2023	05/08/2023	05/17/2023	GoP	907,722.15	-	907,722.15	Office Supplies, Janitorial Supplies & Electrical Supplies
	SUPPLY/DELIVERY OF VARIOUS OFFICE FURNITURES AND EQUIPMENT FOR USE OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/12/2023	04/19/2023	05/08/2023	05/17/2023	GoP	508,627.00	-	508,627.00	Office Furnitures/Equipment
	SUPPLY/DELIVERY OF VARIOUS PRINTER INKS FOR USE OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/12/2023	04/19/2023	05/08/2023	05/17/2023	GoP	442,074.00	-	442,074.00	Various Printer Inks
	INEO TONER AND SPAREPARTS FOR 2ND QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/12/2023	04/19/2023	05/08/2023	05/17/2023	GoP	1,609,027.00	-	1,609,027.00	INEO Toner and Spareparts
	DIESEL, GASOLINE, OIL AND LUBRICANTS FOR 2ND QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/20/2023	04/27/2023	05/15/2023	05/24/2023	GoP	455,227.00	-	455,227.00	Diesel, Gasoline, Oil and Lubricants
	DIESEL, GASOLINE, OIL AND LUBRICANTS FOR 2ND QUARTER	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	04/20/2023	04/27/2023	05/15/2023	05/24/2023	GoP	1,000,170.00	1,000,170.00	-	Diesel, Gasoline, Oil and Lubricants
	SPAREPARTS FOR 2ND QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/20/2023	05/09/2023	05/26/2023	06/04/2023	GoP	158,730.00	-	158,730.00	Spareparts
	CONSTRUCTION MATERIALS FOR 2ND QUARTER	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	04/20/2023	05/09/2023	05/26/2023	06/04/2023	GoP	360,321.87	360,321.87	-	Construction Materials
	OFFICE SUPPLIES, JANITORIAL SUPPLIES & ELECTRICAL SUPPLIES FOR 3RD QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/05/2023	07/12/2023	07/31/2023	08/09/2023	GoP	867,405.80	-	867,405.80	Office Supplies, Janitorial Supplies & Electrical Supplies
	SUPPLY/DELIVERY OF COMCOLOR PHOTOCOPIER FOR USE IN THE PLANNING AND DESIGN SECTION OF DPWH, ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO - Planning and Design Section	NO	Competitive Bidding	07/05/2023	07/12/2023	07/31/2023	08/09/2023	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	INEO TONER AND SPAREPARTS FOR 3RD QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/05/2023	07/12/2023	07/31/2023	08/09/2023	GoP	39,162.00	-	39,162.00	INEO Toner and Spareparts

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2023 - Final

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SUPPLY/DELIVERY OF COLORED PHOTOCOPIER FOR USE OF ADMINISTRATIVE SECTION AND PROCUREMENT UNIT OF DPWH ILOILO 4TH DISTRICT ENGINEERING OFFICE, STA. BARBARA, ILOILO	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/13/2023	07/20/2023	08/07/2023	08/16/2023	GoP	800,000.00	-	800,000.00	Colored PhotoCopier
	DIESEL, GASOLINE, OIL AND LUBRICANTS FOR 3RD QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/13/2023	07/20/2023	08/07/2023	08/16/2023	GoP	439,471.00	-	439,471.00	Diesel, Gasoline, Oil and Lubricants
	SPAREPARTS FOR 3RD QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/13/2023	07/20/2023	08/07/2023	08/16/2023	GoP	167,550.00	-	167,550.00	Spareparts
	OFFICE SUPPLIES, JANITORIAL SUPPLIES & ELECTRICAL SUPPLIES THE 4TH QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/04/2023	10/11/2023	10/30/2023	11/08/2023	GoP	506,646.20	-	506,646.20	Office Supplies, Janitorial Supplies & Electrical Supplies
	INEO TONER AND SPAREPARTS FOR 4TH QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/04/2023	10/11/2023	10/30/2023	11/08/2023	GoP	39,162.00	-	39,162.00	INEO Toner and Spareparts
	DIESEL, GASOLINE, OIL AND LUBRICANTS FOR 4TH QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/04/2023	10/11/2023	10/30/2023	11/08/2023	GoP	431,435.00	-	431,435.00	Diesel, Gasoline, Oil and Lubricants
	SPAREPARTS FOR 4TH QUARTER	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/04/2023	10/11/2023	10/30/2023	11/08/2023	GoP	85,660.00	-	85,660.00	Spareparts
	CONSTRUCTION MATERIALS FOR 4TH QUARTER	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	10/04/2023	10/11/2023	10/30/2023	11/08/2023	GoP	212,890.00	212,890.00	-	Construction Materials

Prepared by:


ELNA V. NEPOMUCENO
 Head, Procurement Unit

Date: **JAN 23 2023**

Recommended by:


EVANS BEDONIA
 BAC, Chairperson

JAN 23 2023

Approved by:


MARIO G. SORIANO
 District Engineer

Date: **JAN 23 2023**