



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Nueva Vizcaya 1st District Engineering Office  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Programs/Activities/ Projects (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program(CSSP)	Convergence Special Support Program (CSSP): Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Poblacion-Baclas Road Connecting Brgy. Baclas and Provincial Road in Support of Coffee Industry, Ambaguio, Nueva Vizcaya	Construction Section	Yes	Public Bidding	November 25, 2022- December 1, 2022	December 15, 2022	January 16, 2023	January 17, 2023	GAA FY 2023	9,800,000.00	-	9,800,000.00	Concreting of 0.234 Km. x 6.70 m. width x280 mm thick PCCP carriageway, concreting of 1.50 m. width x 150 mm thick PCCP shoulder on both sides, installation of 910 mm Ø with rubble concrete headwalls and grouted riprap aprons, provision of rubble concrete and stone masonry slope protection works, chevron signs and precast curb and gutter
Convergence and Special Support Program(CSSP)	Convergence Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism destinations (Tourism Road Infrastructure Program-TRIP)-Jct. Daang Maharlika- Masoc-Ambaguio Road Leading to Mt. Pulag National Park, Ambaguio, Nueva Vizcaya	Construction Section	Yes	Public Bidding	November 25, 2022- December 1, 2022	December 15, 2022	January 16, 2023	January 17, 2023	GAA FY 2023	20,817,160.00	-	20,817,160.00	Concreting of 0.531 Km. x 6.70 m. width x 280 mm thick PCCP carriageway, concreting of 1.50 m. width x 150 mm thick PCCP shoulder on both sides, construction of precast curb and gutter, construction of concrete catch basin and 910 mm Ø RCPC (cross drainage) with rubble concrete headwall and grouted riprap aprons, provision of rubble concrete and reinforced concrete retaining wall slope protection works and provision of road safety devices
Convergence and Special Support Program(CSSP)	Convergence and Special Support Program (CSSP)- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/strategic Public Buildings/Facilities-Construction of Noli Fili Road, Barangay Paniki, Bagabag, Nueva Vizcaya	Construction Section	Yes	Public Bidding	November 25, 2022- December 1, 2022	December 15, 2022	January 16, 2023	January 17, 2023	GAA FY 2023	9,800,000.00	-	9,800,000.00	Concreting of 0.5085 km. x 5.00 m. width x 200 mm thick PCCP carriageway, concreting of 0.50 m. width x 150 mm thick PCCP shoulder on both sides, construction of CHB canals, precast curb and gutter, installation of 910 mm Ø RCPC with rubble concrete headwalls and grouted riprap aprons, and provision of rubble concrete slope protection works, chevron signs and pavement markings
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of San Fernando Macate-Abinganan Flood Control along San Fernando River, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	November 25, 2022- December 1, 2022	December 15, 2022	January 16, 2023	January 17, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of 650.00 Lin.m Rubble Concrete with Anchorage, Embankment, Mattresses and Gabions
Convergence and Special Support Program(CSSP)	Convergence Special Support Program (CSSP): Basic Infrastructure Program-Flood Mitigation Structures Protecting Public Infrastructure/Facilities- Construction of Macate Flood Control Structure along Magat River, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	November 25, 2022- December 1, 2022	December 15, 2022	January 16, 2023	January 17, 2023	GAA FY 2023	59,400,000.00	-	59,400,000.00	Construction of 510.00 lin.m Rubble Concrete Revetment with Anchorage and Embankment, Gabions and Mattresses, series of spur dikes and installation of 1 line-910 mm Ø Reinforced Concrete Pipe Culverts drainage
Organizational Outcome 1	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ)-K0242+(-645)-K0242+150, K0242+(- 839)-K0242+(-645), Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	November 25, 2022- December 1, 2022	December 15, 2022	January 16, 2023	January 17, 2023	GAA FY 2023	15,939,700.00	-	15,939,700.00	Road reconstruction of 0.989 km. x 6.70 m. x 300 mm thick PCCP with pavement markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya 1st District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset preservation Program-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Indiana Br. (B01225LZ) along Daang Maharlika (LZ), Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 1-7, 2022	December 22, 2022	January 20, 2023	January 23, 2023	GAA FY 2023	34,300,000.00	-	34,300,000.00	Strengthening of girders along inner bridge, retrofitting with carbon fiber at deck slab, piling of sheet piles at Abutment A with retaining wall and gabions, and construction of retaining wall at Abutment B
Organizational Outcome 1	OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ) K0246+608-K0246+715, K0246+726-K0248+000, K0248+992-K0249+105 Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 1-7, 2022	December 22, 2022	January 20, 2023	January 23, 2023	GAA FY 2023	43,544,340.00	-	43,544,340.00	Road Construction of 1.509 Km. x 6.70 m. x 300 mm thick PCCP carriageway, construction of reinforced concrete canal, 3 units of catch basin with cover and provision of reflectorized thermoplastic pavement markings
Convergence and Special Support Program	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 1-7, 2022	December 22, 2022	January 20, 2023	January 23, 2023	GAA FY 2023	19,600,000.00	-	19,600,000.00	Concreting of 0.860 Km. x 5.00 m. width x 200 mm thick PCCP carriageway, concreting of 1.00 m. width x 150 mm thick PCCP shoulder on both sides, construction of reinforced concrete box culvert, curb and gutter, catch basin, rubble concrete headwalls and grouted riprap aprons, provision of slope protection works and thermoplastic pavement markings
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Zmajor Floods-Flood Management Program-Construction/Maintenance of Flood mitigation Structures and Drainage Systems-Rehabilitation of Flood Control along Cupas River, San Leonardo Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 1-7, 2022	December 22, 2022	January 20, 2023	January 23, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Rehabilitation/Major Repair of 360.00 In.m Flood Control structure into Rubble Concrete Revetment with Gabion Spurdike





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya 1st District Engineering Office**  
 REGIONAL OFFICE II  
 Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism road Infrastructure Program-TRIP)-Access Road Leading to Lower Magat Ecotourism Park, Diadi, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 1-7, 2022	December 22, 2022	January 20, 2023	January 23, 2023	GAA FY 2023	20,817,160.00	-	20,817,160.00	Concreting of 1.030 km. x 6.10 m width x 280 mm thick PCCP carriageway, 0.50 m. width x 150 mm thick PCCP shoulder, installation of 910 mm $\varnothing$ x 8.00 m RCPC with catch basin and headwall, provision of rubble concrete slope protection and installation of road safety devices
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ) K0251+812-K0253+643, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	18,623,920.00	-	18,623,920.00	Reconstruction of 1.26 Km. x 6.70 m width x 300 mm thick PCCP carriageway with pavement markings
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bonfal Proper Flood Control along Magat River, Bayombong, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of 512.00 lin.m rubble concrete with anchorage, embankment, mattresses,gabions and series of spurdikes
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Nalubbunan Flood Control along Magat River, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of 504.00 lin.m rubble concrete with anchorage, embankment, mattresses, gabions and series of spurdikes.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya 1st District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Magat River Flood Control Project, Macate Section, Bambang, Nueva Vizcaya (Package I)	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of 360.000lin.m rubble concrete revetment with anchorage and embankment, gabions and mattresses and spurdiike
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Flood Control along Sta. Cruz River, Aliaga Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Rehabilitation/Major Repair of 360.00 lin.m Flood Control Structure rubble concrete revetment with gabion spurdiike
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Flood Control along Sta. Cruz River, Barat Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Rehabilitation/Major Repair of 360.00 lin.m Flood Control Structure rubble concrete revetment with gabion mattresses
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Structures Facilities within Major River Basins and principal Rivers-Rehabilitation of Flood Control Structure along Magat River, Sta. Rosa Section, Bayombong, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 7-13, 2022	December 27, 2022	January 26, 2023	January 27, 2023	GAA FY 2023	47,326,160.00	-	47,326,160.00	Repair/Rehabilitation of 454.221 lin.m Damaged Riprap into Rubble concrete Revetment with Gabion Revetment



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
 REGIONAL OFFICE II  
 Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN(APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE1	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Daang Maharlika (LZ) K0287+780-K0287+850 Bagabag, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 22-29, 2022	January 12, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	96,500,000.00	-	96,500,000.00	Provision of 4,917.80 sq.m Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, slope Collapse and Landslide-Tertiary Roads-Bambang, Kasibu-Solano Rd. K0322+800-K0322+900 Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 22-29, 2022	January 12, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	96,500,000.00	-	96,500,000.00	Provision of 4,930.30 sq.m. Rockfall Netting with Erosion control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, slope Collapse and Landslide-Tertiary Roads-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd. K0317+260-K0317+320 Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 22-29, 2022	January 12, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	96,500,000.00	-	96,500,000.00	Provision of 4,969.10 sq.m. Rockfall Netting with Erosion control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, slope Collapse and Landslide-Tertiary Roads-Bambang-Kasibu-Solano Rd. K0324+044-K0324+090 Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 22-29, 2022	January 12, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	96,500,000.00	-	96,500,000.00	Provision of 4,386.20 sq.m. Rockfall Netting with Erosion control Mat and Hydroseeding





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Busilac-Magsaysay Flood Control along Magat River Bayombong, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 23-30, 2022	January 17, 2023	February 9, 2022	February 10, 2022	GAA FY 2023	9,800,000.00	-	9,800,000.00	Construction of 106.00 lin.m. Rubble Concrte with Anchorage, Embankment, Mattresses and Gabions
Convergence and Special Support Program	Organizational Outcome 2: Protect Lives and Properties against Major Floods- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Busilac-Magsaysay Flood Control along Magat River Bayombong, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 23-30, 2022	January 17, 2023	February 9, 2022	February 10, 2022	GAA FY 2023	7,822,360.00	-	7,822,360.00	Concreting of 1.00 Km. x 3.05 m. width x 200 mm thick carriageway, concreting of 1.00 m. width x 200 mm thick PCCP shoulder on left side, construction of rubble concrete slope protection works and provision of road safety devices
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Bridge Program-Rehabilitation/Major Repair of Permanent Bridge-Rosario Br. 2 (B01260LZ) along Bambang-Kasibu-Solano Rd. Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 23-30, 2022	January 17, 2023	February 9, 2022	February 10, 2022	GAA FY 2023	36,260,000.00	-	36,260,000.00	Rehabilitation/Major Repair of 46 lin.m Bridge, asphalt Overlay, Construction of Sidewalks with Railings, Construction of Slope Protection Works and Provision of ReflectORIZED Thermoplastic Pavement Markings



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
 REGIONAL OFFICE II  
 Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP)-Flood Mitigation Structure Protecting Public Infrastructure/Facilities-Construction of Flood Control and Drainage Structure (FCDS) along Sta. Fe River, Almaguer North Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 23-30, 2022	January 17, 2023	February 9, 2022	February 10, 2022	GAA FY 2023	59,400,000.00	-	59,400,000.00	Provision of 300.00 In.m. slope protection work (Steel Sheet Pile) with Gabion Spurdike	
Organizational Outcome 2	Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River-Rehabilitation of Flood Control structure along Sta. Fe River, Indiana Section Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 23-30, 2022	January 17, 2023	February 9, 2022	February 10, 2022	GAA FY 2023	39,200,000.00	-	39,200,000.00	Repair/Rehabilitation of 376.229 In.m Damaged Gabion Revetment into Rubble Concrete Revetment with Gabion Mattresses	
Basic Infrastructure Program (BIP)	Basic Infrastructure Program (BIP)-Flood Mitigation Structure Protecting Public Infrastructure/Facilities-Construction of Flood Control and Drainage Structure (FCDS) along Magat River, Kinacao Section, Bagabag, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 23-30, 2022	January 17, 2023	February 9, 2022	February 10, 2022	GAA FY 2023	69,300,000.00	-	69,300,000.00	Provision of 320.00 In.m slope protection work (Steel Sheet Pile) with Gabion Spurdike	



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Nueva Vizcaya District Engineering Office  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**FINAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Sitio Ordenez to Purok 6A, Sto. Domingo Proper, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	29,400,000.00	-	29,400,000.00	Section 1: Concreting of 0.50 m. width x 150 mm thick PCCP Shoulder on both sides, Construction of Reinforced Concrete canals & Grouted RipRAP Aprons Section 2: Concreting of 0.440 km. x 5.00 m. width x 200 mm thick PCCP carriageway, Concreting of 1,50 m width x 150 mm thick PCCP shoulder on both sides and Construction Stone Masonry headwalls
Convergence and Special Support Program	Convergence and Special Support Program-Basic Infrastructure Program-BIP-Acess Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/facilities-Construction of Bridge, Brgy. Mauan, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	14,850,000.00	-	14,850,000.00	Construction of 9.54 m. x 15.00 In.m. RCDG Bridge with Concrete Slope Protection Works
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Villaverde, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	14,850,000.00	-	14,850,000.00	Construction Two (2) Storey Villaverde Municipal Hall (Right Wing)
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Dullao, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of 8.00 m x 12.00 m 2-Storet Multi-Purpose Building w/ Fire Exit & Airconditioning Unit
Convergence and Special Support Program (CSSP)	Convergence and Special support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Srvices-Construction of Multi-Purpose Building, Barangay Pallas, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of 8.00 m x 12.00 m 2-Storet Multi-Purpose Building w/ Fire Exit & Airconditioning Unit
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Bldg. Solano Public Market, Poblacion South, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of 40.00 m. x 15.00 m. Multi-Purpose Building with painting and Drainage Canal





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
 REGIONAL OFFICE II  
 Bayombong, Nueva Vizcaya

**ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Careb, Bagabag, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of 8.00 m x 12.00 m 2-Storet Multi-Purpose Building w/ Fire Exit & Airconditioning Unit
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Alumni Building), Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	2,475,000.00	-	2,475,000.00	Completion of NVSU-Bambang Campus Two (2) Storey Alumni Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Completion of Multi-Purpose Bldg. (Health Facility), Brgy. Uddiawan, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Completion of Solano Health Facility with Multi-Purpose Hall
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Completion of Multi-Purpose Bldg. Brgy. Poblacion South, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Completion of Two (2) Storey with Roof Deck Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Completion of Multi-Purpose Bldg. Brgy. Lactawan, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building with Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Construction (Completion) of Multi-Purpose Building, Buliwao Elementary School, Barangay Buliwao, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building with Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Construction (Completion) of Multi-Purpose Building, Barangay Don Domingo Madella, Bayombong, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	2,475,000.00	-	2,475,000.00	Completion of Two (2) Storey Alumni Building
Organizational Outcome 1	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads-Daang Maharlika By-Pass Rd-K0265+(-373)-K0265+101, K0265+113.10-K0265+416, K0266+406-K0266+806, Bayombong, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	16,275,840.00	-	16,275,840.00	Construction of Concrete Drainage Structure with Catch Basin
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Infrastructure/Facilities-Construction of Barat Flood Control along Sta. Cruz River, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of 624 lin.m Rubble Concrete Revetment with anchorage, embankment, mattresses and gabions
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sto. Domingo flood Control Flood Control Structure along Magat River, Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 28,2022-January 3, 2023	January 24, 2023	February 16, 2023	February 17, 2023	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of 616 lin.m Rubble Concrete Revetment with anchorage, embankment, mattresses and gabions



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
 REGIONAL OFFICE II  
 Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Organizational Outcome 1	Organizational Outcome1: Ensure and Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Daang Maharlika, K0286+190-K0286+250, Kinacao, Bagabag, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	86,367,500.00	-	86,367,500.00	Provisions of 4,300.00 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome1: Ensure and Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Daang Maharlika, K0295+080-K0295+150, Nagsabaran, Diadi Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	95,535,000.00	-	95,535,000.00	Provisions of 4,755.00 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome1: Ensure and Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Daang Maharlika, K0296+220-K0296+300 Nagsabaran, Diadi, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	95,535,000.00	-	95,535,000.00	Provisions of 4,760.00 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome1: Ensure and Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Daang Maharlika, K0297+060-K0297+120, Balete, Diadi, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	86,186,080.00	-	86,186,080.00	Provisions of 4,290.00 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome1: Ensure and Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Daang Maharlika, K0298+920-K0298+980, Balete, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	85,885,000.00	-	85,885,000.00	Provisions of 4,275.00 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
 REGIONAL OFFICE II  
 Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Quezon, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of 2 storey building Multi-Purpose Building
Organizational Outcome 1	OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Social Poblacion, Bambang, Nueva Vizcaya Section 1: Sta. 0+000-Sta.0+533.85, Section 2: Sta. 0+533.85-Sta. 1+080, Section3: Sta. 1+080-Sta.1+691.16 Bambang, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	78,400,000.00	-	78,400,000.00	Construction of Reinforced Concrete Drainage Canal
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure program (BIP)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Escoting-Pinya-Langka Road in Diadi, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	4,950,000.00	-	4,950,000.00	Concreting of Barangay Road
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure program (BIP)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of roads in Barangay Bagahabag, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	14,850,000.00	-	14,850,000.00	Concreting of Barangay Road
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure program (BIP)-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Concreting of Local Road in Purok 5 ang 6 in Brgy. Bagahabag, Solano, Nueva Vizcaya	Construction Section	Yes	Public Bidding	December 29, 2022-January 4, 2023	January 26, 2023	February 20, 2023	February 21, 2023	GAA FY 2023	19,800,000.00	-	19,800,000.00	Concreting of Barangay Road





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Land Slide-Tertiary Roads-Bambang-Kasibu-Quezon-Solano Road, K0321+540-K0321+620, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	January 10-17, 2023	January 31, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	95,535,000.00	-	95,535,000.00	Provisions of 4,815.00 Sq.M Rockfall Netting with Erosion Control Mat and Hydroseeding	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Land Slide-Tertiary Roads-Bambang-Kasibu-Quezon-Solano Road, K0324+040-K0324+100, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	January 10-17, 2023	January 31, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	72,375,000.00	-	72,375,000.00	Provisions of 3,308.00 Sq.M Rockfall Netting with Erosion Control Mat and Hydroseeding	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Land Slide-Tertiary Roads-Bambang-Kasibu-Quezon-Solano Road, K0322+560-K0322+620, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	January 10-17, 2023	January 31, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	72,375,000.00	-	72,375,000.00	Provisions of 3,720.00 Sq.M Rockfall Netting with Erosion Control Mat and Hydroseeding	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Land Slide-Tertiary Roads-Bambang-Kasibu-Quezon-Solano Road, K0317+300-K0317+360, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	January 10-17, 2023	January 31, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	72,375,000.00	-	72,375,000.00	Provisions of 4,290.00 Sq.M Rockfall Netting with Erosion Control Mat and Hydroseeding	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Land Slide-Tertiary Roads-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road. K0314+250-K0314+310, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	January 10-17, 2023	January 31, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	72,375,000.00	-	72,375,000.00	Provisions of 3,640.00 Sq.M Rockfall Netting with Erosion Control Mat and Hydroseeding	
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Land Slide-Tertiary Roads-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road. K0314+350-K0314+410, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Public Bidding	January 10-17, 2023	January 31, 2023	February 6, 2023	February 7, 2023	GAA FY 2023	72,375,000.00	-	72,375,000.00	Provisions of 3,640.00 Sq.M Rockfall Netting with Erosion Control Mat and Hydroseeding	

Prepared by:

**BRYAN NEIL G. AUGUSTO**  
Engineer III  
BAC- Secretariat

Recommended by:

**DANILO A. BERNABE**  
Chief, Quality Assurance Section  
BAC- Chairman

Approved by:

**MARIFEL T. ANDES, CSEE**  
District Engineer

Department of Public Works and Highways  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NUEVA VIZCAYA FIRST DISTRICT ENGINEERING OFFICE  
Bayombong, Nueva Vizcaya

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (GOODS)

Ref. No.	Procurement Program/Project	PMO/IU /EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)	
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO		
A. AVAILABLE AT PROCUREMENT SERVICE STORES														
	ALCOHOL OR ACETONE BASED ANTISEPTICS		No	Negotiated - Agency to Agency					GAA	25,575.00				
	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES		No	-do-					GAA	6,840.60				
	AUDIO AND VISUAL EQUIPMENT AND SUPPLIES		No	-do-					GAA	63,835.20				
	BATTERIES AND CELLS AND ACCESSORIES		No	-do-					GAA	2,795.76				
	CLEANING EQUIPMENT AND SUPPLIES		No	-do-					GAA	116,956.48				
	COLOR COMPOUNDS AND DIPERSONS		No	-do-					GAA	289.10				
	CONSUMER ELECTRONICS		No	-do-					GAA	-				
	FACE MASK									15,500.00				
	FILMS		No	-do-					GAA	11,536.96				
	FIRE FIGHTING EQUIPMENT		No	-do-					GAA	22,880.00				
	FLAG OR ACCESSORIES		No	-do-					GAA	284.84				
	FURNITURE AND FURNISHINGS		No	-do-					GAA	73,167.84				
	Heating and Ventilation & Air Circulation		No	-do-					GAA	19,131.24				
	INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES		No	-do-					GAA	397,883.20				
	LIGHTING AND FIXTURES ACCESSORIES		No	-do-					GAA	5,628.60				
	MANUFACTURING COMPONENTS AND SUPPLIES		No	-do-					GAA	29,214.84				
	MEASURING AND OBSERVING AND TEST EQUIPMENT		No	-do-					GAA	332.80				
	OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES		No	-do-					GAA	2,268,612.76				
	PAPER MATERIALS & PRODUCTS First Semester Second Semester		No	-do-					GAA	220,853.72				
	PERFUMES OR COLOGNES OR FRAGRANCES		No	-do-					GAA	3,880.80				
	PESTICIDES OR PEST REPELLENTS First Semester Second Semester		No	-do-					GAA	557.44				
	PRINTED PUBLICATIONS		No	-do-					GAA	297.68				
	PRINTER OR FASCIMILE OR PHOTOCOPIER		No	-do-					GAA	76,731.20				
	SOFTWARE First Quarter Second Quarter		No	-do-					GAA	-				



Ref. No.	Procurement Program/Project	PMO/IU /EU	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON SUPPLIES			Shopping					GAA	22,759,580.00			
									TOTAL	29,485,152.12			
	CONTINGENCY 10%									2,948,515.21			
									GRAND TOTAL	32,433,667.33			

Prepared by:

BRYAN NEIL G. AUGUSTO  
Head, Procurement Unit

Checked by:

DANILO A. BERNABE  
BAC-Chairman

Submitted by:

MARIFEL T. ANDES, CSE  
District Engineer







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Nueva Vizcaya 1st District Engineering Office  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2023 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Soil Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Project under NEP FY 2023 <b>FLOODCONTROL :</b> 1. Rehabilitation of Flood Control along Cupas River, San Leonardo Section, Bambang, Nueva Vizcaya 2. Rehabilitation of Flood Control along Sta. Cruz River, Aliaga Section, Bambang, Nueva Vizcaya 3. Rehabilitation of Flood Control along Magat River, Sta. Rosa Section, Bayombong, Nueva Vizcaya 4. Rehabilitation of Flood Control along Sta. Fe River, Indiana Section, Bambang, Nueva Vizcaya 5. Construction of Macate Flood Control Structure along Magat River, Bambang, Nueva Vizcaya <b>ROAD</b> <b>SLIP:</b> 1. Daang Maharlika (LZ)-K0287+780-K0287+850 2. Bambang-Kasibu-Solano Rd. K0-324+044-K0324+090 3. Bambang-Kasibu-solano Rd. K0322+800-O0322+900 4. Papaya-Malabing-Wangal-Binugawan-Tadji-Runrunno Road, K0317+260-K0317+320 <b>BUILDING:</b> 1. Construction of Multi-Purpose Building (Provincial Senior Citizen Building), Bayombong, Nueva Vizcaya <b>BRIDGE:</b> 1. Construction of Camandag Bridge 2. Replacement of Permanent Bridge, Runruno Br. (B02802) LZ	Planning and Design Section	Yes	Competitive Bidding	September 8-15, 2022	September 27, 2022	January 3, 2023	January 4, 2023	NEP FY 2023	2,028,000.00	-	2,028,000.00	Soil Testing/Exploration

  
BRYAN NEIL G. AUGUSTO  
Head, Procurement Unit  
BAC- Secretariat

  
DANILO A. BERNABE  
Chief, Quality Assurance Section  
BAC- Chairman

  
MARIBEL T. ANDES  
District Engineer