

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Mindoro West Coastal Rd - K0291 + 050 - K0292 + 108, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	21,794,000.00	-	21,794,000.00	Rehabilitation/Reconstruction/Upgrading of Roads, 1.082 km.
23EB0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Mindoro West Coastal Rd - K0419 + 000 - K0419 + 1006, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	19,796,000.00	-	19,796,000.00	Rehabilitation/Reconstruction/Upgrading of Roads, 1.006 km./2.012 lane km.
23EB0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd - K0432 + 264 - K0433 + 646, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	31,996,000.00	-	31,996,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23EB0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0235 + 000 - K0235 + 602, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	17,235,000.00	-	17,235,000.00	Rehabilitation/Reconstruction/Upgrading of Roads, 0.602 km./1.2004 lane km.
23EB0005	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct TLLR-Binacas Rd - K0012 + 265 - K0012 + 464, K0012 + 483 - K0012 + 664	Construction Section	YES	Competitive Bidding	10/14/2022	11/02/2022	01/15/2023	01/25/2023	GoP	13,719,000.00	-	13,719,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
23EB0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Jct TLLR-Kusang Loob Rd - K0001 + (-764) - K0001 + (-755), K0001 + (-509) - K0001 + (-327), K0001 + (-317) - K0001 + (-300), Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	4,787,000.00	-	4,787,000.00	Rehabilitation/Reconstruction/Upgrading of Roads 0.208 km/0.416 lane km.
23EB0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tagbac-Lubang-Looc Rd - K0007 + 151 - K0007 + 355, K0007 + 395 - K0007 + 631, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	10,128,000.00	-	10,128,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23EB0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads- Tagbac-Lubang-Looc Rd - K0014 + 691 - K0014 + 791, K0015 + 228 - K0015 + 412, K0015 + 845 - K0015 + 890, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	7,573,000.00	-	7,573,000.00	Rehabilitation/Reconstruction/Upgrading of roads, 0.329 km/0.658 lane km.
23EB0009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tagbac-Lubang-Looc Rd - K0018 + 058 - K0018 + 568, K0019 + 762 - K0018 + 880	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	18,461,000.00	-	18,461,000.00	Rehabilitation/Reconstruction/Upgrading of Roads, 0.628 km./1.256 Lane km.

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tagbac-Lubang-Looc Rd - K0029 + 357 - K0029 + 516, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	3,660,000.00	-	3,660,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23EB0011	Construction of Missing Links/New Roads -Bulalacao-San Jose-Jct Mapaya Road, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/15/2023	01/25/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Missing Links/New Roads
23EB0012	Construction of Missing Links/New Roads -Junction MWCR (Labangan)- Murtha-Jct Iriron Road, Poypoy Section, Mindoro Occidental, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Roads, 0.916 km./1.832 lane km.
23EB0013	Construction of Missing Links/New Roads - Junction MWCR (Labangan)- Murtha-Jct Iriron Road, Mindoro Occidental, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	45,000,000.00	-	45,000,000.00	Construction of Missing Links/New Roads
23EB0015-R1	Retrofitting/Strengthening of Permanent Bridges - Amnay Br. (B00102MR) along Mindoro West Coastal Rd (Phase III), Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2022	01/15/2023	01/25/2023	GoP	50,000,000.00	-	50,000,000.00	Retrofitting/Strengthening of Bridges, 406 l.m.
23EB0016	Retrofitting/Strengthening of Permanent Bridges - Aruyan Br. 2 (B00157MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	6,000,000.00	-	6,000,000.00	Retrofitting/Strengthening of Bridges, 13.000 l.m.
23EB0017	Rehabilitation/Major Repair of Permanent Bridges - Mompong-Yapang Br. (B00158MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
23EB0018	Widening of Permanent Bridges - Ligang Br. (B00244MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	18,000,000.00	-	18,000,000.00	Widening of Permanent Bridges
23EB0019	Construction of New Bridges - Darundong Br. along Sablayan-Penal Colony Road	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of New Bridges
23EB0021	Construction of Flood Control Structure along Patrick River, Barangay Paetan Section, Sta. 0+000 - Sta. 0+394, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0022	Construction of Flood Control Structure along Patrick River, Barangay Tagumpay Section, Sta. 0+000 - Sta. 0+440, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure
23EB0023	Construction of Flood Control Structure along Patrick River, Claudio Salgado Section, Sta. 0+000 - Sta. 0+310, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 459.00 l.m.
23EB0024	Construction of Patrick Flood Control (Kamblangan Section), Sta. 0+000 - Sta. 0+433, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure
23EB0025	Construction of Seawall, Barangay Bonbon, Sta. 0+000 - Sta. 0+260, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Seawall
23EB0026	Construction of Anahawin Flood Control Structure (Poypoy East and West Section), Sta. 0 + 000 - Sta. 0 + 682, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 682.00 l.m.
23EB0027	Construction of Anahawin River Flood Control Structure, Barangay Iriron, Sta. 0 + 000 - Sta. 0 + 680, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 680.00 lm
23EB0028	Construction of Busuanga Flood Control Structure (Adela Section), Sta. 0 + 000 - Sta. 0 + 418, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/09/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 418.00 lm.
23EB0029	Construction of Busuanga Flood Control Structure (San Agustin Section), Sta. 0 + 000 - Sta. 0 + 330, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/09/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 330.00 lm.
23EB0030	Construction of Busuanga Flood Control Structure (San Pedro Section), Sta. 0 + 000 - Sta. 0 + 320, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 459.00 l.m.
23EB0031	Construction of Busuanga Flood Control Structure (Sto. Niño Section), Sta. 0 + 000 - Sta. 0 + 320, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/20/2022	11/08/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 320.00 lm.

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0032	Construction of Flood Control Structure along Amnay River, Claudio Salgado Section, Sta. 0 + 000 - Sta. 0 + 310, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 310.00 l.m.
23EB0033	Construction of Flood Control Structure along Amnay River, Guitong Section, Sta. 0 + 000 - Sta. 0 + 459, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure
23EB0034	Construction of Flood Control Structure along Amnay River, Ivita Section, Sta. 0 + 000 - Sta. 0 + 314, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure, 314.00 l.m.
23EB0035	Construction of Flood Control Structure along Amnay River, Kabangkalan Section, Sta. 0+000 - Sta. 0+449, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	46,000,000.00	-	46,000,000.00	Construction of Flood Control Structure
23EB0040	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Occidental	Construction Section	YES	Competitive Bidding	09/29/2022	10/18/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Access Road
23EB0041-R1	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Luyang Baga Cave, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road, 0.065 km./0.130 lane km.
23EB0042	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road, 0.0659 km./1.318 lane km.
23EB0043-R1	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities; Construction of Pagbahan River Irrigation System Right Service Road, Barangay Mulawin, Sta. Cruz, Occidental Mindoro (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2022	01/15/2023	01/25/2023	GoP	5,170,000.00	-	5,170,000.00	Construction of Road, 0.337 km./0.674 lane km.
23EB0044	Construction of Flood Control Structure, Barangay Bulacan, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Control Structure

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0045	Construction of Flood Control Structure, Barangay Buroi, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Control Structure
23EB0046	Construction of Multi-Purpose Building, Barangay 5, Paluan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
23EB0048	Construction of Multi-Purpose Building, Barangay 7, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
23EB0049	Construction of Multi-Purpose Building, Barangay 8, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
23EB0050	Construction of Multi-Purpose Building, Barangay Guitna, Looc, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0051-R1	Construction of Multi-Purpose Building, Barangay Ligaya, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0053	Construction of Multi-Purpose Building, Barangay Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0054-R2	Construction of Multi-Purpose Building, Barangay Poblacion, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0055	Construction of Multi-Purpose Building, Barangay Poblacion, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
23EB0056	Construction of Multi-Purpose Building, Barangay Santa Lucia, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0057	Construction of Level II Water System, Barangay Alipaoy, Paluan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Level II Water System
23EB0058	Construction of Level II Water System, Barangay Batong Buhay, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/14/2022	11/02/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Level II Water System
23EB0059-R1	Construction of Level II Water System, Barangay Ipil, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Level II Water System
23EB0060	Construction of Level II Water System, Barangay Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/21/2022	11/10/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Level II Water System
23EB0061	Construction of Level II Water System, Barangay Poblacion, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/14/2022	11/02/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Level II Water System
23EB0063	Construction (Completion) of Two (2) Storey Hostel Building, DPWH Mindoro Occidental District Engineering Office, Mamburao, Occidental	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/15/2023	01/25/2023	GoP	6,770,000.00	-	6,770,000.00	Construction of Multi-Purpose Building
23EB0064	Construction of DPWH Mindoro Occidental District Engineering Sub-Office, Brgy. Araw at Bituin and Brgy. Maliig, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	9,230,000.00	-	9,230,000.00	Construction of Sub-Office Building, 2,000 unit
23EB0065	Construction of DPWH Mindoro Occidental District Engineering Sub-Office, Brgy. Busaran, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/06/2022	10/25/2022	01/15/2023	01/25/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Sub-Office Building, 1,000 unit
23EB0066	Construction of DPWH Mindoro Occidental District Engineering Sub-Office, Brgy. San Roque, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/10/2022	11/29/2022	01/15/2023	01/25/2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Building
23EB0067-R1	Access Road from the National Road Connecting to Indigenous People (IP) Communities; Construction of Road, End of Phase I, Sitio Saligsig to Sitio Catmon Phase II, in Barangay Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/24/2022	12/13/2022	01/15/2023	01/25/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23EB0068	Construction of Multi-Purpose Building, Municipal Cooperative Development Council (MCDC), San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2022	11/22/2022	01/15/2023	01/25/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0070-R1	Construction of Flood Control Structures, Barangay Poblacion, Looc, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0071-R1	Construction of Multi-Purpose Building (Public Market), Bonbon, Looc, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
23EB0072-R1	Construction of Level II Water System, Barangay Guitna, Looc, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23EB0073-R1	Construction of Level II Water System, Barangay Araw at Bituin, Lubang, Occidental Mindoro	Construction Section	NO	Competitive Bidding	01/15/2023	02/03/2023	02/13/2023	02/23/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Solar Water System, Brgy. Ilin (Iling Proper), Municipality of San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Ambulong, Municipality of San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Kanluran (Pob.), Municipality of Looc, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Brgy. Balikyas, Municipality of Looc, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System
	Construction of Solar Water System, Barangay Teresa, Magsaysay, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Solar Water System

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Maduron Flood Control Structure, Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
	Construction of Road in Barangay Pinagturilan to Barangay Dayap, Sta. Cruz, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
	Construction of Lagundian-Maasim Road, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
	Construction of Navarro-Akle Road in Barangays Sorville and Mallig, Lubang, Occidental Mindoro (Phase I)	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
	Construction of Road (PuGemillina Road), Brgy. Tagbac, Lubang, Occidental Mindoro (Phase I)	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
	Construction of Multi-Purpose Facility (Covered Court), Brgy. Tangal, Lubang, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Maliig, Lubang, Occidental Mindoro	Construction Section	NO	Competitive Bidding	02/01/2023	02/20/2023	03/02/2023	03/12/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Repair/Maintenance of National Government Owned Buildings (NGOB), Mainland, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	03/03/2023	03/23/2023	03/26/2023	03/29/2023	GoP	21,412,696.83	21,412,696.83	-	Repair/Maintenance of Flood Control and Drainage Structures (FCDS)
	Repair/Maintenance of Flood Control and Drainage Structures (FCDS), Mainland, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	03/03/2023	03/23/2023	03/26/2023	03/29/2023	GoP	17,046,136.19	17,046,136.19	-	Repair/Maintenance of Flood Control and Drainage Structures (FCDS)
	Construction of Rainwater Collection System, Mainland, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	03/03/2023	03/23/2023	03/26/2023	03/29/2023	GoP	7,250,000.00	7,250,000.00	-	Construction of Rainwater Collection System (RWCS)


(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Selective Replacement of Concrete Pavement (Conc.Reblocking) along National Roads- Intermittent Sections (MainLand)	Maintenance Section	NO	Competitive Bidding	04/06/2023	04/26/2023	04/29/2023	05/02/2023	GoP	4,000,000.00	4,000,000.00	-	Selective Pavement Maintenance
	Selective Replacement of Concrete Pavement (Conc.Reblocking) along National Roads- Intermittent Sections (Lubang)	Maintenance Section	NO	Competitive Bidding	04/06/2023	04/26/2023	04/29/2023	05/02/2023	GoP	1,900,000.00	1,900,000.00	-	Selective Pavement Maintenance
	Repair/Maintenance of Drainage along Lubang, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	04/06/2023	04/26/2023	04/29/2023	05/02/2023	GoP	1,000,000.00	1,000,000.00	-	Repair/Maintenance of Drainage
	Repair/Maintenance of Drainage along Mindoro West Coastal Road, (Mainland) Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of Drainage
	Emergency Projects (Roads) along National Roads (Mainland)	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	2,000,000.00	2,000,000.00	-	Emergency Projects
	Emergency Projects (Bridges) along National Roads (Mainland) Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	2,000,000.00	2,000,000.00	-	Emergency Repair of Bridge
	Emergency Projects (Roads) along National Roads (Lubang, Occidental Mindoro)	Maintenance Section	NO	Competitive Bidding	06/08/2023	06/28/2023	07/01/2023	07/04/2023	GoP	1,000,000.00	1,000,000.00	-	Emergency Projects
	Emergency Projects (Bridges) along National Roads (Lubang, Occidental Mindoro)	Maintenance Section	NO	Competitive Bidding	06/08/2023	06/28/2023	07/01/2023	07/04/2023	GoP	1,000,000.00	1,000,000.00	-	Emergency Repair of Bridge
	Repair and Maintenance of Road Safety Facilities along National Roads (Intermittent Section), (Mainland) Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	06/08/2023	06/28/2023	07/01/2023	07/04/2023	GoP	7,000,000.00	7,000,000.00	-	Repair and Maintenance of Road Safety Facilities
	Repair and Maintenance of Road Safety Facilities along National Roads (Intermittent Section) Lubang, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	06/08/2023	06/28/2023	07/01/2023	07/04/2023	GoP	2,000,000.00	2,000,000.00	-	Repair and Maintenance of Road Safety Facilities
										1,521,927,833.02	69,608,833.02	1,452,319,000.00	


(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	


Submitted by:


ROQUE C. LADAGA, JR.
 Engineer III
 Head, BAC Secretariat

Recommended by:


AMELIA P. VASQUEZ
 OIC-Chief, Construction Section
 BAC Chairperson

Approved:


JOSE L. ANTONIO
 District Engineer

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Soil Exploration/Geo-technical Investigation for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	14,749,400.00	-	14,749,400.00	Procurement of Soil Exploration/Geo-technical Investigation
	Procurement of Appraisal Services for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,000,000.00	-	1,000,000.00	Procurement of Appraisal Services
	Procurement of Parcellary survey Services for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,000,000.00	-	1,000,000.00	Procurement of Parcellary survey Services
	Road Right of Way Appraisal for use in DPWH-MODEO	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,000,000.00	-	1,000,000.00	Road Right of Way Appraisal
	Road Right of Way Parcellary Survey and Titling for use in DPWH - MODEO	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	2,000,000.00	-	2,000,000.00	Road Right of Way Parcellary Survey and Titling
	Procurement of Consultancy services for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	10,000,000.00	-	10,000,000.00	Procurement of Consultancy services
										29,749,400.00		29,749,400.00	

Submitted by:

ROQUE C. LADAGA, JR.
Engineer III
Head, BAC Secretariat

Recommended by:

AMELIA ALZ B. VASQUEZ
OIC-Chief, Construction Section
BAC Chairperson

Approved:

JOSE LITO H. ANTONIO
District Engineer

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Office Consumables for use in DPWH - MODEO Construction Section (2nd Quarter)	Construction Section	NO	NP-53.9 - Small Value Procurement	04/04/2023	04/24/2023	04/27/2023	04/30/2023	GoP	362,500.00	-	362,500.00	Procurement of Office Consumables
	Procurement/Supply/Delivery of IT Equipment, parts and software for use in DPWH - MODEO Construction Section (2nd Quarter)	Construction Section	NO	Competitive Bidding	04/04/2023	04/24/2023	04/27/2023	04/30/2023	GoP	2,641,750.00	-	2,641,750.00	Procurement of IT Equipment, parts and software
	Procurement/Supply/Delivery of Survey Instrument for use in DPWH - MODEO Construction Section (2nd Quarter)	Construction Section	NO	Competitive Bidding	04/04/2023	04/24/2023	04/27/2023	04/30/2023	GoP	110,500.00	-	110,500.00	Procurement of Survey Instrument
	Procurement/Supply/Delivery of Engineering Supplies for use in DPWH - MODEO Construction Section (2nd Quarter)	Construction Section	NO	Competitive Bidding	05/02/2023	05/22/2023	05/25/2023	05/28/2023	GoP	104,500.00	-	104,500.00	Procurement of Engineering Supplies
	Procurement/Supply/Delivery/Repairs & Maintenance of Service Vehicles for use in DPWH - MODEO Construction Section (1st Quarter)	Construction Section	NO	Direct Contracting	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	250,000.00	-	250,000.00	Procurement/Supply/Delivery/Repairs/Maintenance of Service Vehicles
	Payment of GSIS Insurance and LTO Registration of Service Vehicles for use in DPWH - MODEO Construction Section (1st Quarter)	Construction Section	NO	NP-53.5 Agency-to-Agency	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	200,000.00	-	200,000.00	Procurement/Supply/Delivery/Purchase of Spare Parts of Service Vehicles
	Procurement/Supply/Delivery/Repairs of Office Equipments for use in DPWH - MODEO Construction Section (1st Quarter)	Construction Section	NO	Direct Contracting	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	200,000.00	-	200,000.00	Procurement/Supply/Delivery/Repairs of Office Equipments
	Procurement/Supply/Delivery/Repairs/Calibration of Survey Instrument for use in DPWH - MODEO Construction Section (1st Quarter)	Construction Section	NO	Direct Contracting	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	200,000.00	-	200,000.00	Procurement/Supply/Delivery/Repairs/Calibration of Survey Instrument

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair of Office Equipments (CANON PRINTER with S/N:BACM0798) for use in DPWH Main - MODEO Construction Section (2nd Quarter)	Construction Section	NO	Direct Contracting	05/02/2023	05/22/2023	05/25/2023	05/28/2023	GoP	100,000.00	-	100,000.00	Repair of Office Equipments (CANON PRINTER with S/N:BACM0798)
	Repair of Office Equipments (CANON PRINTER with S/N:A60721533) for use in DPWH Main - MODEO Construction Section (2nd Quarter)	Construction Section	NO	Direct Contracting	05/02/2023	05/22/2023	05/25/2023	05/28/2023	GoP	100,000.00	-	100,000.00	Repair of Office Equipments (CANON PRINTER with S/N:A60721533)
	Procurement/Supply/Delivery/Purchase of Spare Parts of Service Vehicles for use in DPWH Main - MODEO Construction Section (2nd Quarter)	Construction Section	NO	Competitive Bidding	05/02/2023	05/22/2023	05/25/2023	05/28/2023	GoP	2,000,000.00	-	2,000,000.00	Procurement/Supply/Delivery/Purchase of Spare Parts of Service Vehicles
	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in Main DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	07/05/2023	07/25/2023	07/28/2023	07/31/2023	GoP	6,000,000.00	-	6,000,000.00	Procurement of Diesel Fuel and Lubricants for Lubang
	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in Lubang DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	07/06/2023	07/26/2023	07/29/2023	08/01/2023	GoP	200,000.00	-	200,000.00	Procurement of Diesel Fuel and Lubricants
	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - Mindoro Occidental, DEO Finance Section (2nd Quarter)	Finance Section	NO	NP-53.5 Agency-to-Agency	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	295,135.21	-	295,135.21	Procurement of Common Office Supplies and Devices
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental, DEO Finance Section (2nd Quarter)	Finance Section	NO	NP-53.9 - Small Value Procurement	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	462,175.00	-	462,175.00	Procurement of Office Equipment Supplies and Consumables
	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - Mindoro Occidental, DEO Finance Section (2nd Quarter)	Finance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	240,000.00	-	240,000.00	Procurement of IT and Office Equipment (Laptop, Desktop, Printer & UPS)

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH - MODEO Administrative Section (HR, Records and Cash unit, ADE & DE's Office) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	400,000.00	-	400,000.00	Procurement/Supply of inks, toners, drum
	Procurement/Supply/Delivery of Consumables for use in DPWH - MODEO Administrative Section Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	567,000.00	-	567,000.00	Procurement/Supply of toners, imaging unit and drum units
	Procurement/Purchase of Service Vehicles for use in DPWH - MODEO Mamburao, Occidental Mindoro	DPWH-MODEO	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	14,566,200.00	-	14,566,200.00	Procurement/Purchase of 7 units service vehicles
	Procurement/Supply/Delivery of Consumables for use in DPWH - MODEO (DE and ADE's Office) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	500,000.00	-	500,000.00	Procurement/Supply of toners, imaging unit and drum units
	Procurement/Supply/Delivery of Office Furnitures for use in DPWH - MODEO, Mamburao, Occidental Mindoro	DPWH-MODEO	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	540,000.00	-	540,000.00	Procurement/Supply of office chairs and other office furnitures
	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Office Devices, Janitorial Supplies, Office Equipments, Computer Supplies for use in DPWH-MODEO Mamburao, Occidental Mindoro	Administrative Section	NO	NP-53.5 Agency-to-Agency	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	500,000.00	-	500,000.00	Procurement of Common Office Supplies and Equipment PS-DBM
	Procurement/Supply/Delivery of Common Office Supplies and Office Devices for use in DPWH-MODEO Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	300,000.00	-	300,000.00	Procurement of Common Office Supplies and Equipment
	Procurement/Supply/Delivery of Janitorial & electrical supplies for use in DPWH-MODEO Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	200,000.00	-	200,000.00	Procurement of Janitorial & electrical supplies

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Diesel and lubricants for use of Generator & service vehicles-DPWH - MODEO Administrative Section (1st Quarter) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,000,000.00	-	1,000,000.00	Procurement of Diesel Fuel & lubricants
	Procurement/Supply/Delivery of Office Supplies for use in DPWH - MODEO Administrative Section Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	352,000.00	-	352,000.00	Procurement/Supply of Customized Legal Size Binder with Hard Cover
	Procurement/Supply/Delivery of Diesel and lubricants for use of Generator & service vehicles -DPWH - MODEO Administrative Section (2nd Quarter) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	1,000,000.00	-	1,000,000.00	Procurement of Diesel Fuel & lubricants
	Procurement/Supply/Delivery of IT & Office Equipment Supplies- Administrative Section DPWH-Mindoro Occidental DEO	Administrative Section	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	895,000.00	-	895,000.00	Procurement of Desktop, Laptop, Printer and UPS
	Procurement/Supply/Delivery of IT & Office Equipment Supplies-(ADE, Procurement Unit) DPWH-Mindoro Occidental DEO	Administrative Section	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	540,000.00	-	540,000.00	Procurement of Desktop, Laptop, Printer and UPS
	Procurement/Supply/Delivery of IT & Office Equipment Supplies- Administrative Section DPWH-Mindoro Occidental DEO	Administrative Section	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	404,000.00	-	404,000.00	Procurement of Photocopier/ printer/ scanner
	Procurement/Supply/Delivery of Spareparts of service vehicle - Administrative Section Mamburao, Occidental Mindoro	Administrative Section	NO	NP-53.9 - Small Value Procurement	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	300,000.00	-	300,000.00	Procurement of spareparts
	Procurement/Supply/Delivery of Diesel and lubricants for use of Generator & Service Vehicle-DPWH - MODEO Administrative Section (3rd Quarter) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	1,300,000.00	-	1,300,000.00	Procurement of Diesel Fuel & lubricants

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Camera accessories for use of DPWH - MODEO District Engineering Office (PIO) Mamburao, Occidental Mindoro	Administrative Section	NO	NP-53.9 - Small Value Procurement	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	123,000.00	-	123,000.00	Procurement/Supply/ Delivery of Gimbal and camera microphone, handheld camera,sdcard.
	Procurement/Supply/Delivery of Electrical Supplies for use in DPWH_Mindoro Occidental DEO Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	700,000.00	-	700,000.00	Procurement of electrical supplies of Office Building
	Procurement/Supply/Delivery of Generator set and Transformer DPWH - MODEO (Lubang Field Office) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	2,216,180.00	-	2,216,180.00	Procurement of Generator Set and Transformer
	Procurement/Supply/Delivery of Airconditioner Unit Floor Mounted- DPWH - MODEO (San Jose Field Office) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	170,100.00	-	170,100.00	Procurement of Floor Mounted Airconditioning Unit
	Procurement/Supply/Delivery of Electrical Supplies for use in DPWH_Mindoro Occidental DEO (DE's Quarters and Gym), Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	500,000.00	-	500,000.00	Procurement of electrical supplies of Office Building
	Procurement/Supply/Delivery of Diesel and lubricants for use of Generator & Service vehicle--DPWH - MODEO Administrative Section (4th Quarter) Mamburao, Occidental Mindoro	Administrative Section	NO	Competitive Bidding	10/04/2023	10/24/2023	10/27/2023	10/30/2023	GoP	1,300,000.00	-	1,300,000.00	Procurement of Diesel Fuel & lubricants
	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - MODEO COA Office Mamburao, Occidental Mindoro	Administrative Section	NO	NP-53.9 - Small Value Procurement	10/04/2023	10/24/2023	10/27/2023	10/30/2023	GoP	300,000.00	-	300,000.00	Procurement of Common office Supplies and Devices
	Procurement/Supply/Delivery of IT & Office Equipment Supplies- Administrative Section DPWH-Mindoro Occidental DEO	Equipment Services Unit	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	332,000.00	-	332,000.00	Procurement of Desktop, Laptop and Printer

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of common Office Supplies and devices for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	NP-53.5 Agency-to-Agency	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	468,564.24	-	468,564.24	Procurement/Supply/Delivery of common Office Supplies and devices
	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	3,973,750.00	-	3,973,750.00	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables
	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	2,000,000.00	-	2,000,000.00	Procurement/Supply/Delivery of Diesel Fuel and Lubricants
	Procurement/Supply/Delivery of IT Equipment, parts and software for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	3,486,600.00	-	3,486,600.00	Procurement of IT Equipment, parts and software
	Procurement/Supply/Delivery of Traffic Counting Machine for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	75,306.00	-	75,306.00	Procurement of Traffic Counting Machine
	Procurement/Supply/Delivery of Engineering supplies for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	494,250.00	-	494,250.00	Procurement of Engineering supplies
	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	695,000.00	-	695,000.00	Procurement/Supply/Delivery of Survey Equipment and accessories
	Calibration of surveying Instruments for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	500,000.00	-	500,000.00	Calibration of surveying instruments

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Personnel Protective Equipment use in DPWH - MODEO Planning and Design Section RBIA and BMS.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	340,586.00	-	340,586.00	Procurement/Supply/ Delivery of Personnel Protective Equipment
	Procurement/Supply/Delivery and Repair and Maintenance of service vehicle for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	800,000.00	-	800,000.00	Procurement/Supply/ Delivery and Repair and Maintenance of service vehicle
	Procurement/Supply/Delivery and Repair of Office Equipment for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	400,000.00	-	400,000.00	Procurement/Supply/ Delivery and Repair of Office Equipment
	Procurement/Supply/Delivery and of Spareparts and Accessories of service Vichecle for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,500,000.00	-	1,500,000.00	Procurement/Supply/Dell very of Spareparts and Accessories
	LTO Registration and Insurance of service vichecles for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	100,000.00	-	100,000.00	Procurement of IT Equipment, Parts and Software
	Procurement/Supply/Delivery of Pick-up (4X4) for use in DPWH - MODEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	2,152,700.00	-	2,152,700.00	Procurement/Supply/ Delivery of Pick-up (4X4)
	Procurement/Supply/Delivery of Spareparts for use in DPWH - MODEO Planning and Design Section/ RROW	Planning and Design Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	100,000.00	-	100,000.00	Procurement/Supply/ Delivery of Spareparts
	Procurement/Supply/Delivery and Repair of Office Equipment for use in DPWH - MODEO Planning and Design Section/ RROW	Planning and Design Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	100,000.00	-	100,000.00	Procurement/Supply/ Delivery and Repair of Office Equipment

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Common Office Supplies for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	92,736.08	-	92,736.08	Procurement/Supply/Delivery of Common Office Supplies
	Procurement/Supply/Delivery of Office Supplies and Equipment for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/02/2023	03/22/2023	03/25/2023	03/28/2023	GoP	30,000.00	-	30,000.00	Procurement/Supply/Delivery of Office Supplies and Equipment
	Procurement/Supply of Diesel Fuel, Oil and Lubricants for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	604,200.00	-	604,200.00	Procurement/Supply of Diesel Fuel, Oil and Lubricantss
	Procurement/Supply of Gasoline for Coring Machine for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	50,000.00	-	50,000.00	Procurement/Supply of Gasoline for Coring Machine
	Procurement/Supply/Delivery of Personal Protective Equipment for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	100,260.00	-	100,260.00	Procurement/Supply/Delivery of Personal Protective Equipment
	Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus for use of DPWH Mindoro Occidental DEO-Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	15,000,000.00	-	15,000,000.00	Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus
	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	1,033,612.80	-	1,033,612.80	Procurement/Supply/Delivery of IT and Office Equipment
	Procurement/Supply/Delivery of Service Vehicle for use in DPWH - MODEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	2,544,100.00	-	2,544,100.00	Procurement/Supply/Delivery of Service Vehicle

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Spare Parts, GSIS Insurance and LTO Registration for use in the repair/replacement and Preventive maintenance of worn-out parts of various DPWH Service Vehicle of Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	250,000.00	-	250,000.00	Procurement of Spare Parts, GSIS Insurance and LTO Registration for use in the repair/replacement and Preventive maintenance of worn-out parts
	Procurement/Supply of Personnel Protective Equipment for use of Maintenance crew for the Repair/Maintenance of National Roads and Bridges (1st to 4th Quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,500,000.00	1,500,000.00	-	Procurement of Uniform and Personal Protective Equipment
	Procurement/Supply/Delivery of Grass Cutter, Accessories and Spare parts for use in the Repair/Maintenance of National Roads and Bridges , (1st to 4th quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	2,000,000.00	2,000,000.00	-	Procurement of Grass Cutter and Grass Cutter Spareparts
	Procurement/Supply/Delivery of Hand tools for use of Maintenance Crew for the Repair/Maintenance of national roads and Bridges, (1st to 4th quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	1,000,000.00	1,000,000.00	-	Procurement of Hand tools
	Procurement/Supply/Delivery of IT Equipments for use in DPWH - MODEO Maintenance Section, (1st to 4th quarter)- Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	2,000,000.00	2,000,000.00	-	Procurement of IT and Office Equipment
	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Janitorial Supplies, Office Devices, Office Equipment and Computer Supplies for use in DPWH - MODEO Maintenance Section , (1st to 4th quarter)	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	1,000,000.00	1,000,000.00	-	Procurement of common office supplies

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Thermoplastic Kneading Machine for use in installation of Reflective Thermoplastic Stripping materials along National Roads and Bridges (1st to 4th Quarter) - Maintenance Section	Maintenance Section	NO	Competitive Bidding	05/04/2023	05/24/2023	05/27/2023	05/30/2023	GoP	3,000,000.00	3,000,000.00		Procurement of Thermoplastic Kneading Machine
	Procurement/Supply/Delivery of Reflective Thermoplastic Stripping materials along National Roads Occidental Mindoro (Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/04/2023	10/24/2023	10/27/2023	10/30/2023	GoP	5,000,000.00	5,000,000.00		Procurement/Supply/Deli very of Reflective Thermoplastic Stripping materials
	Procurement/Supply/Delivery of Materials for use in Repair/Repainting of various Bridges along National Roads for use of DPWH-Mindoro Occidental DEO, (1st & 2nd Quarter), Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	3,000,000.00	3,000,000.00		Repainting of Various Bridges
	Procurement/Supply/Delivery of Reflectorized Traffic Paint For use in Activity Repair/Repainting of guardrails & signages along National Roads & Bridges (1st & 2nd Quarter), Main Land Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	2,500,000.00	2,500,000.00		Procurement of Reflectorized Traffic Paints
	Procurement/Supply/Delivery of Reflectorized Traffic Paint For use in Activity Repair/Repainting of guardrails & signages along National Roads & Bridges (1st & 2nd Quarter), Lubang & Looc, Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	500,000.00	500,000.00		Procurement of Reflectorized Traffic Paints
	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Abra de Ilog-Sablayan Section, Occidental Mindoro (1st & 2nd Quarter)	Maintenance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	3,000,000.00	3,000,000.00		Procurement of Emulsified Asphalt and other Materials

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Calintaan-Rizal Section, Occidental Mindoro (1st & 2nd Quarter)	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,500,000.00	1,500,000.00		Procurement of Emulsified Asphalt and other Materials
	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, San Jose-Magsaysay Section, Occidental Mindoro (1st & 2nd Quarter)	Maintenance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	2,000,000.00	2,000,000.00		Procurement of Emulsified Asphalt and other Materials
	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges, 1st Quarter - Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	3,000,000.00	3,000,000.00		Procurement of Diesel Fuel and Lubricants
	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges 3rd Quarter- Maintenance Section	Maintenance Section	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	1,500,000.00	1,500,000.00		Procurement of Diesel Fuel and Lubricants
	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges 4th Quarter- Maintenance Section	Maintenance Section	NO	Competitive Bidding	08/02/2023	08/22/2023	08/25/2023	08/28/2023	GoP	1,500,000.00	1,500,000.00		Procurement of Diesel Fuel and Lubricants
	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (Lubang-Looc Area) 1st Quarter- Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/01/2023	03/21/2023	03/24/2023	03/27/2023	GoP	1,000,000.00	1,000,000.00		Procurement of Diesel Fuel and Lubricants

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (Lubang-Looc Area) 2nd Quarter- Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/05/2023	04/25/2023	04/28/2023	05/01/2023	GoP	1,000,000.00	1,000,000.00		Procurement of Diesel Fuel and Lubricants
	Procurement/Supply/Delivery of Materials for use in Repair/Repainting of various Bridges along National Roads for use of DPWH-Mindoro Occidental DEO, (3rd & 4th Quarter), Maintenance Section, Mamburao, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	3,000,000.00	3,000,000.00		Repainting of Various Bridges
	Procurement/Supply/Delivery of Reflectorized Traffic Paint For use in Activity Repair/Repainting of guardrails & signages along National Roads & Bridges (3rd & 4th Quarter), Main Land Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	2,500,000.00	2,500,000.00		Procurement of Reflectorized Traffic Paints
	Procurement/Supply/Delivery of Reflectorized Traffic Paint For use in Activity Repair/Repainting of guardrails & signages along National Roads & Bridges (3rd & 4th Quarter), Lubang & Looc, Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	500,000.00	500,000.00		Procurement of Reflectorized Traffic Paints
	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Abra de Ilog-Sabluyan Section, Occidental Mindoro (3rd & 4th Quarter)	Maintenance Section	NO	Competitive Bidding	06/07/2023	06/27/2023	06/30/2023	07/03/2023	GoP	2,000,000.00	2,000,000.00		Procurement of Emulsified Asphalt and other Materials

(DPWH-Mindoro Occidental District Engineering Office) FY 2023 Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle - 4th Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/04/2023	10/24/2023	10/27/2023	10/30/2023	GoP	500,000.00	500,000.00		Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment
										136,360,705.33	55,300,000.00	81,060,705.33	

Submitted by:

ROQUE C. LADAGA, JR.
Engineer III
Head, BAC Secretariat

Recommended by:

AMELIA P. D. VASQUEZ
OIC-Chief, Construction Section
BAC Chairperson

Approved:

JOSEITO A. ANTONIO
District Engineer