

(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2023
for the 1st Semester of FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23NE0001	Construction of San Juan-Sta.Cruz - Santiago Shore Protection (Seawall), Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 5-11, 2022	October 25, 2022	February 14, 2023	February 24, 2023	GoP	25,000,000.00	N/A	25,000,000.00	Construction of Flood Mitigation Structure
23NE0002 (Re-Ad)	Construction of Multi-Purpose Building (Gymnasium), Barangay Diegas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 9-15, 2022	December 29, 2022	February 17, 2023	February 27, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0003 (Re-Ad)	Construction of Multi-Purpose Building (Gymnasium), Barangay Benglen, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 14-20, 2022	December 6, 2022	February 7, 2023	February 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0004 (Re-Ad)	Construction of Multi-Purpose Building (Covered Court), Barangay Llamera, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	April 12, 2023	April 18, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0005	Construction of Multi-Purpose Building (Covered Court), Barangay Ferdinand, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 13-19, 2022	November 3, 2022	April 12, 2023	April 18, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0006 (Re-Ad)	Construction of Multi-Purpose Building (Covered Court), Barangay Nueva Estrella, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 14-20, 2022	December 6, 2022	February 7, 2023	February 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0007	Construction of Multi-Purpose Building (Covered Court), Barangay Kanihaan, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 13-19, 2022	November 3, 2022	January 31, 2023	February 10, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

23NE0008	Construction of Multi-Purpose Building (Gymnasium), Barangay Villa Ecleo, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 12-18, 2022	November 3, 2022	January 31, 2023	February 10, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0009	Construction of Flood Control Structure at Lacing Br., Barangay Navarro, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 12-18, 2022	November 3, 2022	January 31, 2023	February 10, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Flood Control Structure
23NE0010 (Re-Ad)	Construction of Flood Control Structure at Balinaonao Br., Barangay Cayetano, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 31, 2023	February 10, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Flood Control Structure
23NE0014	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Jct. Magsaysay-Cagdianao Road - K0013+119 - K0014+674, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 31, 2023	February 10, 2023	GoP	28,455,000.00	N/A	28,455,000.00	Rehabilitation of Concrete Road
23NE0016	Construction of Multi-Purpose Building (Barangay Hall), Phase 2, Barangay Sombrado, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 31, 2023	February 10, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0017	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Dinagat-Loreto Rd, K0022+667-K0022+850, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 9-15, 2022	November 29, 2022	January 31, 2023	February 10, 2023	GoP	28,824,000.00	N/A	28,824,000.00	Rehabilitation of Concrete Road
23NE0018	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Aurelio, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
23NE0019	Construction of Flood Control Structure at Paragua Br. I, Barangay General Aguinaldo, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Flood Control Structure

23NE00 20	Off-Carriageway Improvement Jct. Bolodbolod-Albor Rd - K0060+(-814), Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	February 9, 2023	February 20, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Off-Carriageway Improvement
23NE00 21	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Busay National Road to Justiniana Edera Road in Support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving, Eco-Tourism and Agri-Tourism Industries in Brgy. Justiniana Edera, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	March 8, 2023	March 17, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE00 22	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road Leading to Mount Palhi, Libjo(Albor), Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE00 23	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Brgy. Del Pilar via Brgy. Nueva Estrella Road Leading to Del Pilar Dam and Hinabayan Beach, Cagdianao, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads

23NE00 24 (negotiated)	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Matingbe(San Jose) - Gomez(Dinagat) - Luna(San Jose) - Cayetano(Dinagat) Coastal Road Leading to Resorts and Tourism Area, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	March 10-16, 2023	March 30, 2023	May 8, 2023	May 15, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE00 25	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Municipal Coastal Road from Ferdinand-Melgar Leading to the Nearest Point to Lake Bababu, Basilisa (Rizal), Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	March 8, 2023	March 17, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE00 26	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd.- K0023+400-K0023+500, K0023+806-K0024+000, K0024+380-K0024+412 Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 24-30, 2022	December 13, 2022	February 7, 2023	February 17, 2023	GoP	37,240,000.00	N/A	37,240,000.00	Construction of Concrete Roads
23NE00 27 (Re-Ad)	Construction of Multi-Purpose Building (Covered Court), Barangay Mabini, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	December 29, 2022-January 4, 2023	January 17, 2023	February 14, 2023	February 24, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 28	Construction of Flood Control Structure at Tag-Iho Br. I, Brgy. Tag-Abaca, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	February 9, 2023	February 20, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Flood Control Structure
23NE00 29	Construction of Flood Control Structure at Bebot Br., Brgy. Mabini, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	February 9, 2023	February 20, 2023	GoP	2,000,000.00	N/A	2,000,000.00	Construction of Flood Control Structure

23NE0030 (Re-Ad)	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Road Connecting Rita Glenda to Sombrado to Villa Ecleo National Highway in Support to Agri-Industrial and Aquamarine Industry, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	December 29, 2022-January 4, 2023	January 17, 2023	February 14, 2023	February 24, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE0031	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd. K0027+990 - K0028+316, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	February 27, 2023	March 9, 2023	GoP	83,016,000.00	N/A	83,016,000.00	Rehabilitation/Reconstruction of Roads
23NE0032 (Re-Ad)	Off-Carriageway Improvement Jct. Mabini-Tubajon Road K0084+(-180), Mabini, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	January 27-February 2, 2023	February 16, 2023	March 6, 2023	March 16, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Off-Carriageway Improvement
23NE0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay(San Jose) - Gomez(Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	February 9, 2023	February 20, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE0034	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Maraguino to General Aguinaldo to National Road in Support to Agri-Industries and Industrial Zone, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	Dec. 19, 2022	February 9, 2023	February 20, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads

23NE0035	Rehabilitation of Road Leading to National Building (DPWH Dinagat Islands DEO) San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	February 9, 2023	February 20, 2023	GoP	35,000,000.00	N/A	35,000,000.00	Rehabilitation of Road
23NE0036	Rehabilitation of Multi-Purpose Building (Barangay Hall Including Other Facilities), Barangay Justiniana Edera, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 30-December 6, 2022	December 19, 2022	April 12, 2023	April 18, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
23NE0045 (Re-Ad)	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Diegas-Rita Glenda-Benglen Road leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	December 29-January 4, 2023	January 17, 2023	February 14, 2023	February 24, 2023	GoP	7,500,000.00	N/A	7,500,000.00	Construction/Improvement of Access Roads
23NE0047	Construction of Road, Barangay Nazareth, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 9-15, 2022	December 29, 2022	February 9, 2023	February 20, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Road
23NE0048	Construction of Road, Barangay Esperanza, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	January 23-29, 2023	February 14, 2023	March 9, 2023	March 20, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Road
23NE0049	Construction of Multi-Purpose Building, Barangay Helen, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 17-23, 2023	March 8, 2023	April 12, 2023	April 18, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0050	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Luna, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 17-23, 2023	March 8, 2023	April 12, 2023	April 18, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0051 (Negotiated)	Construction of Multi-Purpose Building, (Barangay Hall) Barangay R. Ecleo, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 13-19, 2023	May 3, 2023	May 25, 2023	June 1, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

23NE0052	Road Widening along Dinagat-Loreto Road K0056+000 - K0058+240, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 17-23, 2023	March 8, 2023	April 14, 2023	April 20, 2023	GoP	90,870,000.00	N/A	90,870,000.00	Road Widening
23NE0053	Construction of Flood Control Structure at Sta. Cruz Br., Barangay Don Ruben, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 22-28, 2023	March 14, 2023	April 14, 2023	April 20, 2023	GoP	80,000,000.00	N/A	80,000,000.00	Construction of Flood Control
23NE0054	Construction of Multi-Purpose Building (Youth Recreational Center) Barangay Santa Cruz, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 22-28, 2023	March 14, 2023	April 12, 2023	April 18, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0061	Construction of Multi-Purpose Facility (San Jose Gymnasium), Brgy. San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 27-March 5, 2023	March 23, 2023	May 10, 2023	May 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0063	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Melgar, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 28-March 6, 2023	March 23, 2023	April 14, 2023	April 20, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE0064	Access Road leading to Loreto Landing Site/Campintac Black Beach No. 2, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 27-March 5, 2023	March 20, 2023	April 14, 2023	April 20, 2023	GoP	111,000,000.00	N/A	111,000,000.00	Construction of Access Roads
23NE0065	Construction of Shore Protection/Seawall at Brgy. Matingbe, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	February 27-March 5, 2023	March 20, 2023	April 14, 2023	April 20, 2023	GoP	30,000,000.00	N/A	30,000,000.00	Construction of Multi-Purpose Building
23NE0066	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Aurelio, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 3-9, 2023	March 23, 2023	April 14, 2023	April 20, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building

23NE00 67	Road Widening Dinagat-Loreto Rd-K0032+480-K0033+533.54, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 3-9, 2023	March 23, 2023	April 14, 2023	April 20, 2023	GoP	63,700,000.00	N/A	63,700,000.00	Road Widening
23NE00 68	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd.- K0072+428.30-K0072+758.61, K0073+672.60-K0073+900.00 Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 3-9, 2023	March 23, 2023	April 14, 2023	April 20, 2023	GoP	100,000,000.00	N/A	100,000,000.00	Rehabilitation of Roads with Slope
23NE00 69	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road leading to Loreto Landing Site/Campintac Black Beach No.2, Loreto, Dinagat Islands, Package 2	Construction Section	NO	Competitive Bidding	March 3-9, 2023	March 23, 2023	April 14, 2023	April 20, 2023	GoP	105,000,000.00	N/A	105,000,000.00	Construction of Access Roads
23NE00 70	Rehabilitation of Multi-Purpose Building (Barangay Hall Including Other Facilities), Barangay Mahayahay, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
23NE00 71	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Jacquez, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2023	April 11, 2023	May 10, 2023	May 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 72	Construction of Multi-Purpose Building (Gymnasium), San Jose, Dinagat Islands, Brgy. Don Ruben, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 4-10, 2023	May 23, 2023	June 8, 2023	June 15, 2023	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Multi-Purpose Building


23NE00 73	Construction of Multi-Purpose Building, Brgy. White Beach, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 22-28, 2023	April 11, 2023	May 10, 2023	May 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Facility
23NE00 74	Construction of Multi-Purpose Building (OSCA BLDG), Brgy. San Vicente, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 22-28, 2023	April 11, 2023	May 10, 2023	May 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 75	Construction of Multi-Purpose Building (Legislative Building of the Provincial Government) Dinagat Islands	Construction Section	NO	Competitive Bidding	April 1-7, 2023	April 24, 2023	May 22, 2023	May 29, 2023	GoP	20,000,000.00	N/A	20,000,000.00	Construction of Multi-Purpose Building
23NE00 76	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 77	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cortes, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 78	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Doña Helene, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 79	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Tag-abaca, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-purpose Building
23NE00 80	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Diegas, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-purpose Building

23NE00 81	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. San Jose, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 20-26, 2023	May 9, 2023	June 7, 2023	June 14, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-purpose Building
23NE00 82	Construction of Multi-Purpose Facility (Ecletio Macapagal Gymnasium), Brgy. New Mabuhay, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 11-17, 2023	May 30, 2023	June 27, 2023	July 5, 2023	GoP	20,000,000.00	N/A	20,000,000.00	Construction of Multi Purpose Facility
23NE00 83	Rehabilitation of Multi-Purpose Building (Municipal Building), Brgy. Mauswagon, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 4-10, 2023	May 23, 2023	June 8, 2023	June 15, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Rehabilitation of Multi-Purpose Building
23NE00 87	Construction of Multi-Purpose Building (Covered Court), Barangay Legaspi, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 25-31, 2023	June 13, 2023	July 10, 2023	July 19, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi Purpose Building
23NE00 88	Construction of Multi-Purpose Building (Gymnasium), Barangay Rita Glenda, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 25-31, 2023	June 13, 2023	July 7, 2023	July 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi Purpose Building
23NE00 89	Construction of Multi-Purpose Building (Barangay Hall), Barangay Boa, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 25-31, 2023	June 13, 2023	July 7, 2023	July 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi Purpose Building

23NE00 90	Construction of Multi-Purpose Building, Barangay Albor, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 25-31, 2023	June 13, 2023	July 7, 2023	July 17, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi Purpose Building
23NE00 91	Construction of Road, Brgy. Plaridel, Libjo going to Brgy. Montag, Basilisa, Dinagat Islands, Libjo and Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	June 12-18, 2023	July 4, 2023	July 29, 2023	August 8, 2023	GoP	25,000,000.00	N/A	25,000,000.00	Construction concrete Road
23NE00 95	Construction of Multi-Purpose Building (Covered Court), Barangay Boa, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	July 6-12, 2023	July 26, 2023	August 12, 2023	August 22, 2023	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
23NE00 96	Construction of Solar Water System, Brgy. Roma, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	July 31 - August 6, 2023	July 21, 2023	September 11, 2023	September 16, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Solar Water System
23NE00 97	Construction of Solar Water System, Brgy. Imelda, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	August 1-7, 2023	August 22, 2023	September 15, 2023	September 27, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Solar Water System

23NE0098	Construction of Solar Water System, Brgy. Helene, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	August 1-7, 2023	August 22, 2023	September 15, 2023	September 27, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Solar Water System
23NE0099	Construction of Solar Water System, Brgy. Boa, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	August 1-7, 2023	August 22, 2023	September 15, 2023	September 27, 2023	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Solar Water System
23NE0100	Construction of PNP Building, Barangay Cuarinta, San Jose, Dinagat Islands (Under MOA with Local Government Unit, Dinagat Islands)								GoP	50,000,000.00	N/A	50,000,000.00	Construction of PNP Building
									TOTAL	1,297,605,000.00			


Prepared by:


JACINTO G. EDEROSAS, JR.
 Engineer III/Chief, Procurement Unit
 BAC - Secretariat Head

Recommending Approval:


CHARLEMAGNE L. ORIGENES
 Chief, Construction Section
 BAC Chairperson

Approval:


NOEL C. BASANES
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement for Consulting Services for FY 2023.

Issued this 28th day of July 2023 for whatever legal purpose it may serve.

NOEL C. BASAÑES
District Engineer

UPDATED ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2023 (Dinagat Islands District Engineering Office)

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/IU/End-User		Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter												
2023-AS-G-003	Fuel, Oil Lubricants (Additives & Anti-Corrosive)	AS-G	No	Competitive	February 2-8, 2023	February 8, 2023	February 10, 2023	February 17, 2023		2,706,600.00		2,706,600.00	2,706,600.00
2023-AS-001	Office Supplies	AS-G	No	Shopping	February 2-8, 2023	February 8, 2023	February 10, 2023	February 17, 2023		118,992.78		118,992.78	118,992.78
2023-PDS-001		PDS	No	Shopping	February 2-8, 2023	February 8, 2023	February 10, 2023	February 17, 2023		31,794.00		31,794.00	31,794.00
2023-PDS-002	Office Supplies (ICT)	PDS	No	Shopping	February 2-8, 2023	February 8, 2023	February 10, 2023	February 17, 2023		225,400.11		225,400.11	225,400.11
	2nd Quarter												
2023-PDS-004	Calibration Survey Equipment	PDS	No	Small Value	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		155,000.00		155,000.00	155,000.00
2023- MS 001	Oil, Lubricants and Additives	MS	No	Small Value	May 8-12, 2023	May 12, 2023	May 15, 2023	May 20, 2023		212,700.00		212,700.00	212,700.00
2023-FS-001	Office Supplies/IT Accessories	FS	No	Shopping	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		88,123.00		88,123.00	88,123.00
2023-AS-G-003		AS-G	No	Shopping	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		402,450.00		402,450.00	402,450.00
2023-PDS-002		PDS	No	Shopping	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		17,516.00		17,516.00	17,516.00
2023-FS-002	Office ICT Supplies	FS	No	Shopping	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		33,000.00		33,000.00	33,000.00
2023-PDS-002		PDS	No	Shopping	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		39,100.00		39,100.00	39,100.00
2023-AS-G-002	Other Supplies	AS-G	No	Shopping	May 16-23, 2023	May 23, 2023	June 3, 2023	June 5, 2023		321,730.30		321,730.30	321,730.30
2023- MS 002	Repair/Maintenance of Various Maintenance Section Equipment and Service Vehicle	MS	No	Small Value	May 8-12, 2023	May 12, 2023	May 15, 2023	May 20, 2023		977,280.00		977,280.00	977,280.00

2023-PDS-003	Safety Gear	PDS	No	Shopping	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		29,700.00		29,700.00	29,700.00
2023-MS-003	Supplies and Deliveries for Grass cutter to be utilized in the Maintenance Section	MS	No	Small Value	May 8-12, 2023	May 12, 2023	May 15, 2023	May 20, 2023		217,650.00		217,650.00	217,650.00
2023-MS-004	Supplies and Deliveries of various hardware materials for Repair/Rehab of National Roads (Pavement Reblocking) & Repainting of National Paved roads and Bridges	MS	No	Small Value	May 8-12, 2023	May 12, 2023	May 15, 2023	May 20, 2023		913,223.37		913,223.37	913,223.37
2023-MS-005	Supplies and Deliveries of various hardware materials for Painting of Concrete Guardrails, Concrete Bridge, Hazard Markers & Bituminous /Asphalt materials for National Roads	MS	No	Small Value	May 8-12, 2023	May 12, 2023	May 15, 2023	May 20, 2023		599,403.70		599,403.70	599,403.70
2023-MS-006	Supplies and Deliveries of Construction Materials for Repair/Rehab (Resurfacing of Unpaved Shoulder	MS	No	Small Value	May 8-12, 2023	May 12, 2023	May 15, 2023	May 20, 2023		562,264.70		562,264.70	562,264.70
2023-AS-004	Vehicle Parts & Preventive Maintenance	AS-G	No	Small Value	April 4-10, 2023	April 10, 2023	April 12, 2023	April 17, 2023		999,912.00		999,912.00	999,912.00
	3rd Quarter												
2023-MS-008	Automotive Cleaning Materials	MS	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		23,500.00		23,500.00	23,500.00
2023-PDS-004	Calibration Survey Equipment	PDS	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		130,000.00		130,000.00	130,000.00
2023-AS-004	Office Supplies	AS-G	No	Shopping	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		296,492.78		296,492.78	296,492.78
2023-CS-001		CS	No	Shopping	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		39,263.00		39,263.00	39,263.00
2023-QAS-004		QAS	No	Shopping	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		127,326.00		127,326.00	127,326.00
2023-PDS-002	Office Supplies ICT	PDS	No	Shopping	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		35,100.00		35,100.00	35,100.00
2023-MS-007	Oil, Lubricants and Additives	MS	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		132,500.00		132,500.00	132,500.00

2023-AS-G-003	Fuel, Oil Lubricants (Additives & Anti-Corrosive)	AS-G	No	Shopping	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		2,933,400.00		2,933,400.00	2,933,400.00
2023-MS-008	Repair/Maintenance of Various Maintenance Section Equipment and Service Vehicle	MS	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		344,500.00		344,500.00	344,500.00
	Supplies/Deliveries of Spareparts and Accessories for Corrective/Preventive Maintenance of various	MS	No	Small Value	July 10-17, 2023	July 17, 2023	July 20, 2023	July 25, 2023		998,560.00		998,560.00	998,560.00
2023-AS-007	Vehicle Parts & Preventive Maintenance	AS-G	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		489,500.00		489,500.00	489,500.00

	4th Quarter												
2023-AS-G-007	Fuel, Oil Lubricants (Additives & Anti-Corrosive)	AS-G	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		1,360,000.00		1,360,000.00	1,360,000.00
2023-AS-004	Vehicle Parts & Preventive Maintenance	AS-G	No	Small Value	July 04-11, 2023	July 11, 2023	July 12, 2023	July 18, 2023		299,000.00		299,000.00	299,000.00
	Total budget amount											15,860,981.74	


Prepared by:


JACINTO G. EDEROSAS JR.
 Head, Procurement Unit
 Head, BAC Secretariat

Recommending Approval:


CHARLEMAGNE L. ORIGENES
 Chief, Construction Section
 BAC Chairperson

Approved:


NOEL C. BASANES
 District Engineer