



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur, Region V



July 29, 2024

MEMORANDUM

FOR : MARICHU A. PALAFOX
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO III
Regional Director
This Region

**SUBJECT : Submission of FY 2024 Final Annual Procurement Plan (APP)
Non-Common -Use Supplies and Equipment (Non-CSE) (Changes
within the 1st Semester of 2024)**


In compliance with memorandum dated 15th day of December, 2023: Reminder of Submission of Mandatory Procurement Report for Performance Based Bonus (PBB), submitted herewith is the duly approved **FY 2024** Final Annual Procurement Plans (APPs) (**APP Non CSE**) for **Civil Works Projects, Consulting Services, and Goods and Services**, this office.


RAMON ANSELMO C. CALAGOS
District Engineer

CC: **Director MA. VICTORIA S. GREGORIO**
Director, Procurement Service (PrS)

RO5.13 MLRR/RAC

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: (054) 881 1469 / 811 6500





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur, Region V



Department of Public Works and Highways - Camarines Sur 1st DEO Annual Procurement Plan for FY 2024 - FINAL AND UPDATED

CIVIL WORKS Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)/ABC			Remarks (brief description of Program/Activity/Pr oject)
						Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	P00821409LZ-CW1													
320102106471000	24FD0003- Construction of Sipocot River Flood Mitigation Structure (Barangay Tapi Section), Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 14-20, 2023	December 6, 2023	February 7, 2024	February 13, 2024	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
											67,549,956.03		67,549,956.03	
	P00800204LZ-CW1													
310201101274000	24FD0013- Road Widening - Rolando A Andaya Highway-Primary Road- K0295 + 985 - K0296 + 154, K0296 + 180 - K0296 + 792	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 24-30, 2023	December 13, 2023	February 7, 2024	February 13, 2024	GoP	71,050,000.00		71,050,000.00	Road Widening - Primary Roads
											68,563,020.94		68,563,020.94	
	P00841602LZ-CW1													
300230100105000	24FD0014- Construction of Water System, Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 6-12, 2023	December 27, 2023	February 7, 2024	February 13, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Water System
											4,948,966.45		4,948,966.45	
	P00841413LZ - CW1													
300226113526000	24FD0001- Construction (Completion) of Multi-Purpose Building (Senior Citizen Hall), Cabinitan Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section		Yes	Competitive Bidding	November 14-20, 2023	December 6, 2023	February 14, 2024	February 20, 2024	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
											1,979,869.53		1,979,869.53	
	P00841549LZ-CW1													
300228100575000	24FD0005- Construction of Health Clinic, Pandan, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section		Yes	Competitive Bidding	November 23-29, 2023	December 12, 2023	February 14, 2024	February 20, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
											4,949,904.52		4,949,904.52	
	P00841543LZ-CW1													
300228100574000	24FD0007- Construction of Health Clinic, Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section		Yes	Competitive Bidding	November 23-29, 2023	December 12, 2023	February 14, 2024	February 20, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
											4,949,920.49		4,949,920.49	
	P00821006LZ-CW1													
320101112024000	24FD0004- Construction of Libmanan Cabusao PIS Intake Slope Protection, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 14-20, 2023	December 6, 2023	February 21, 2024	February 27, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Slope Protection
											9,799,395.54		9,799,395.54	
	P00820481LZ-CW1													
320101111084000	24FD0006- Construction of Flood Mitigation Structure, Barangay Cotmo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 23-29, 2023	December 12, 2023	February 21, 2024	February 27, 2024	GoP	118,109,000.00		118,109,000.00	Construction of Flood Control Mitigation Structure
											113,974,814.64		113,974,814.64	

	P00837479LZ-CW1												
300214100751000	24FD0008- Installation of Solar Street Lights along Rolando A Andaya Highway - K0286 + 000 - K0286 + 760, K0288 + 525 - K0292 + 554, KO 293+000 - KO293+792, Del Galego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2023	December 12, 2023	February 21, 2024	February 27, 2024	GoP	80,200,000.00		80,200,000.00	Installation of Solar Street Lights
										77,392,976.30		77,392,976.30	
	P00802564LZ-CW1												
310104100737000	24FD0009- Rehabilitation/ Reconstruction/Upgrading of Damged Paved Roads - Primary Roads, Rolando A. Andaya Highway, KO 312+018 - KO312+644	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23-29, 2023	December 12, 2023	February 21, 2024	February 27, 2024	GoP	40,542,000.00		40,542,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
										39,730,713.35		39,730,713.35	
	P00802542LZ- CW1												
310104100738000	24FD0010- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Rolando, A. Andaya Highway, KO 311+468 - KO 312+018	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 24-30, 2023	December 13, 2023	February 21, 2024	February 27, 2024	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads
										48,999,853.31		48,999,853.31	
	P00800203LZ-CW1												
310201101273000	24FD0012- Road Widening -Primary Roads Rolando A Andaya Highway - K0293 + 000 - K0293 + 792	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 24-30, 2023	December 13, 2023	February 21, 2024	February 27, 2024	GoP	71,568,000.00		71,568,000.00	Road Widening- Primary Roads
										69,062,593.53		69,062,593.53	
	P00837421LZ												
300214100767000	24FD0011- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Rolando A. Andaya Highway, KO 324 + 472 - KO 325 + 000, KO325 + 562 - KO 326 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 24-30, 2023	December 13, 2023	February 26, 2024	March 4, 2024	GoP	92,868,000.00		92,868,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
										89,617,435.98		89,617,435.98	
	P00841425LZ- CW1												
300226113537000	24FD0015- Construction of Multi-Purpose Building, at Biong, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	December 6-12, 2023	December 27, 2023	February 26, 2024	March 4, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,907.91		4,949,907.91	
	P00841438LZ-CW1												
300226113548000	24FD0016- Construction of Multi-Purpose Building, Serranzana, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 17-23, 2024	February 5,2024	March 1, 2024	March 4, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,974.30		4,949,974.30	
	P00841414LZ-CW1												
300226113534000	24FD0017- Construction of Multi-Purpose Building (Covered Court), Tara, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 17-23, 2024	February 5,2024	March 1, 2024	March 8, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,985.48		4,949,985.48	
	P00841426LZ-CW1												
300226113538000	24FD0018- Construction of Multi-Purpose Building, Bulawan Jr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 17-23, 2024	February 5,2024	March 1, 2024	March 8, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,944.98		4,949,944.98	
	P00841442LZ-CW1												
300226113551000	24FD0019- Construction of Multi-Purpose Building, Upper Omon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 17-23, 2024	February 5,2024	March 1, 2024	March 8, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,940.02		4,949,940.02	

'300214101163000	P00837671LZ-CW1 24FD0022- Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Rolando A Andaya Highway - K0338 + 100 - K0339 + 100, Barangay Gaongan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 26- February 1, 2024	February 14, 2024	March 8, 2024	March 15, 2024	GoP	1,020,000.00	1,020,000.00	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
										999,020.61	999,020.61	
'300214101161000	P00837672LZ-CW1 24FD0023- Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Rolando A Andaya Highway - K0309 + 000 - K0310 + 000, Barangay Liboro, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 26- February 1, 2024	February 14, 2024	March 8, 2024	March 15, 2024	GoP	1,120,000.00	1,120,000.00	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
										1,096,617.64	1,096,617.64	
300214101162000	P00837670LZ-CW1 24FD0024- Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Rolando A Andaya Highway - K0328 + 000 - K0329 + 000, Barangay Colacing (Del Rosario), Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 26- February 1, 2024	February 14, 2024	March 8, 2024	March 15, 2024	GoP	1,280,000.00	1,280,000.00	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings
										1,254,227.76	1,254,227.76	
300226113545000	P00841435LZ-CW1 24FD0025- Construction of Multi-Purpose Building, Port Junction Sur, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 26- February 1, 2024	February 14, 2024	March 8, 2024	March 15, 2024	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
										4,949,996.53	4,949,996.53	
300226113549000	P00841440LZ-CW1 24FD0026- Construction of Multi-Purpose Building, Sinuknipan 2, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26- February 1, 2024	February 14, 2024	March 8, 2024	March 15, 2024	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
										4,949,870.61	4,949,870.61	
300226113535000	P00841415LZ-CW1 24FD0029 - Construction of Multi-Purpose Building, Salvacion, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 5- 11, 2024	February 26, 2024	March 18, 2024	March 22, 2025	GoP	7,000,000.00	7,000,000.00	Construction of Multi Purpose Building
										6,929,941.29	6,929,941.29	
300226100576000	P00841550LZ-CW1 24FD0030- Construction of Health Clinic, San Jose, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 5- 11, 2024	February 26, 2024	March 18, 2024	March 22, 2025	GoP	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
										4,949,994.65	4,949,994.65	
300226113542000	P00841432LZ-CW1 24FD0033- Construction of Multi-Purpose Building, Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 5- 11, 2024	February 26, 2024	March 18, 2024	March 22, 2025	GoP	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
										4,949,992.12	4,949,992.12	
300226109868000	P00841422LZ - CW1 24FD0002- Construction of Multi-Purpose Building at Barangay North Villazar, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	November 14- 20, 2023	December 6, 2023	April 26, 2024	May 3, 2024	GoP	7,000,000.00	7,000,000.00	Construction of Multi Purpose Building
										6,929,936.26	6,929,936.26	

	P00841420LZ-CW1												
300226109866000	24FD0020- Construction of Multi-Purpose Building, Barangay Laguio, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	January 17-23, 2024	February 5,2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,983.72		4,949,983.72	
	P00841439LZ-CW1												
300226109872000	24FD0021- Construction of Multi-Purpose Building, Simeon Tycanco National High School, Barangay Apad, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 17-23, 2024	February 5,2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,937.16		4,949,937.16	
	P00841417LZ-CW1												
300226109863000	24FD0028 - Construction of Multi-Purpose Building at Barangay Bagangan Sr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 5-11, 2024	February 26,2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,722.41		4,949,722.41	
	P00841423LZ-CW1												
300226109869000	24FD0031- Construction of Multi-Purpose Building , Barangay Pinagdapián, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 5-11, 2024	February 26,2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,967.96		4,949,967.96	
	P00841429LZ-CW1												
300226109870000	24FD0032- Construction of Multi-Purpose Building, Lower Omon Elementary School , Barangay Lower Omon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 5-11, 2024	February 26,2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,983.57		4,949,983.57	
	P00841441LZ-CW1												
300226113550000	24FD0034- Construction of Multi-Purpose Building, Tomagtok, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 16-22, 2024	March 6,2024	March 19,2024	March 22,2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
										4,949,985.72		4,949,985.72	
	P00844587LZ-CW1												
300219102522000	24FD0035- Construction of Shore Protection Structure, Barangay Lower Omon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 16-22, 2024	March 6,2024	March 19,2024	March 22,2024	GoP	100,000,000.00		100,000,000.00	Construction of Shore Protection Structure
										96,499,961.53		96,499,961.53	
	P00823605LZ-CW1												
320101110984000	24FD0036- Construction of Flood Mitigation Structure along Colacling River, Colacling, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 16-22, 2024	March 6,2024	March 19,2024	March 22,2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
										96,499,676.30		96,499,676.30	
	P00823604LZ-CW1												
320101110983000	24FD0037- Construction of Flood Mitigation Structure Along Colacling River, Bulawan Jr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	February 16-22, 2024	March 6,2024	March 19,2024	March 22,2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
										96,499,370.81		96,499,370.81	
	P00823620LZ-CW1												
320101110999000	24FD0038 - Construction of Riverbank Protection Structure, along Colacling River (Downstream), Bulawan Jr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 20-26, 2024	March 11,2024	March 21,2024	March 25,2024	GoP	100,000,000.00		100,000,000.00	Construction of Riverbank Protection Structure
										96,499,767.64		96,499,767.64	

	P00844576LZ-CW1												
300219102511000	24FD0039 - Construction of Flood Mitigation Structure Barangay Sooc, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 20-26, 2024	March 11, 2024	March 21, 2024	March 25, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
										96,499,502.24		96,499,502.24	
	P00823621 LZ-CW1												
3203101111000000	24FD0040 - Construction of Riverbank Protection Structure along Colacding River Zone I, Brgy. Colacding, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	February 20-26, 2024	March 11, 2024	March 21, 2024	March 25, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Riverbank Protection Structure
										96,499,359.27		96,499,359.27	
	P00845848LZ-CW1												
300225101647000	24FD0041- Construction of Riverbank Protection Structure along Bigaan River, Malubago Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 13-19 2024	April 2, 2024	April 26, 2024	May 3, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Riverbank Protection Structure
										98,999,528.72		98,999,528.72	
	P00841416LZ-CW1												
300226109862000	24FD0042- Construction of Multi-Purpose Building. Barangay Aldezar, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	March 13-19 2024	April 1, 2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,997.99		4,949,997.99	
	P00841418LZ-CW1												
300226109864000	24FD0043- of Multi-Purpose Building. Barangay Bulan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	March 13-19 2024	April 1, 2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,966.66		4,949,966.66	
	P00841419LZ-CW1												
300226109865000	24FD0044- Construction of Multi-Purpose Building. Barangay Cabutagan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	March 13-19 2024	April 1, 2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,941.18		4,949,941.18	
	P00841427LZ-CW1												
300226113539000	24FD0045- Construction of Multi-Purpose Building. Barangay Carayrayan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	March 13-19 2024	April 1, 2024	April 26, 2024	May 3, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,947.15		4,949,947.15	
	P00869570LZ & P00869573LZ												
	24FD0046 - Cluster 1: Concreting of FMR at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 20-26, 2024	April 11, 2024	April 23, 2024	April 26, 2024	GoP	30,000,000.00		30,000,000.00	Concreting of Road
310203210647000	1. Concreting of Brgy. Domagandong FMR, Brgy. Domagandong, Del Gallego, Camarines Sur - Php 14,924,274.11									29,848,717.04		29,848,717.04	
310203210527000	2. Concreting of Brgy. Pamplona FMR, Brgy. Pamplona, Del Gallego, Camarines Sur - Php 14,924,442.93												
	P00869571LZ & P00869569LZ												
	24FD0047- Cluster 2: Concreting of FMR at Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	March 20-26, 2024	April 11, 2024	April 23, 2024	April 26, 2024	GoP	30,000,000.00		30,000,000.00	Concreting of Road
310203210526000	1. Concreting of Brgy. F. Simeon (Pugod) FMR, Brgy. F. Simeon (Pugod), Ragay, Camarines Sur - Php 14,924,777.14									29,849,704.60		29,849,704.60	
310203210648000	2. Concreting of Brgy. Buenasuerte FMR, Brgy. Buenasuerte, Ragay, Camarines Sur - Php 14,924,927.46												

	P00869572LZ, P00869574LZ, P00869575LZ, P00869568LZ & P00869576LZ												
	24FD0048- Cluster 3: Concreting of FMR at Ragay and Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	80,000,000.00		80,000,000.00	Concreting of Road
310203210631000	1. Concreting of Brgy. Laguio FMR, Brgy. Laguio, Ragay Camarines Sur	14,924,989.95								79,599,113.51		79,599,113.51	
310203210632000	2. Concreting of Purok 3 Brgy. Binahan Upper FMR, Brgy. Binahan Upper, Ragay, Camarines Sur	14,924,948.86											
310203210635000	3. Concreting of Sitio Cabarelsan Brgy. Calampinay to Sitio Sunflower Brgy. Serranzana FMR, Brgy. Calampinay and Brgy. Serranzana, Sipocot, Camarines Sur	19,899,892.70											
310203210633000	4. Concreting of Brgy. Bagong Sirang FMR, Sipocot, Camarines Sur	14,924,721.76											
310203210634000	5. Concreting of Sitio Culaslasi Bagong Sirang FMR, Sipocot, Camarines Sur	14,924,560.24											
	P00841430LZ-CW1												
300226109871000	24FD0049 - Construction of Multi-Purpose Building, Lupi Central School, Barangay Poblacion, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 18-24, 2024	May 9, 2024	May 23, 2024	May 28, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,962.63		4,949,962.63	
	P00841437LZ-CW1												
300226113547000	24FD0050 - Construction of Multi-Purpose Building, San Vicente, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,958.43		4,949,958.43	
	P00841428LZ-CW1 & P00841431LZ-CW1												
	24FD0051- Cluster 4: Construction of Multi-Purpose Building, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300226113540000	1. Construction of Multi-purpose Building Gabi, Sipocot, Camarines Sur	4,949,947.78								9,899,941.44		9,899,941.44	
300226113541000	2. Construction of Multi-purpose Building Maleguico, Sipocot, Camarines Sur	4,949,993.66											
	P00838284LZ-CW1												
300215104785000	24FD0052 - Construction of Anib-Cotmo Coastal Bridge, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Coastal Bridge
										48,999,946.34		48,999,946.34	
	P00841434LZ-CW1												
300226113544000	24FD0053 - Construction of Multi-Purpose Building, Poblacion Iraya, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
										5,939,925.19		5,939,925.19	

	P00841433LZ-CW1												
300226113543000	24FD0054- Construction of Multi-Purpose Building, Panaytayan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
										5,939,957.81		5,939,957.81	
	P00848254LZ-CW1												
300226113533000	24FD0055- Construction of Multi-Purpose Building, Brgy. Bagong Silang, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,916.51		4,949,916.51	
	P00801080LZ-CW1												
310305102185000	24FD0056- Widening of Permanent Bridge, Bigaan Br. (B00429LZ) along Sipocot-Cabusao Rd (Phase II), Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	April 18-24, 2024	May 7, 2024	May 23, 2024	May 28, 2024	GoP	23,000,000.00		23,000,000.00	Widening of Permanent Bridge
										22,539,961.07		22,539,961.07	
	P00832297LZ-CW1 , P00832300LZ-CW1, P00832299LZ-CW1 , P00832298LZ-CW1												
	24FD0057- Cluster 5: Access Road leading to Agribusiness and Fishing Industries, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 26, 2024 - May 2, 2024	May 15, 2024	May 28, 2024	May 30, 2024	GoP	40,000,000.00		40,000,000.00	Access Road
300204101580000	1. Access Road leading to Agribusiness and Fishing Industries, Brgy. Lower Omon, Ragay, Camarines Sur – Php 9,799,408.14												
300204101583000	2. Access Road leading to Agribusiness and Fishing Industries, Zone 4, Brgy. Lower Omon, Ragay, Camarines Sur – Php 9,799,901.42												
300204101582000	3. Access Road leading to Agribusiness and Fishing Industries, Zone 5, Brgy. Lower Omon, Ragay, Camarines Sur – Php 9,799,360.97												
300204101581000	4. Access Road leading to Agribusiness and Fishing Industries, Zone 6, Brgy. Lower Omon, Ragay, Camarines Sur – Php 9,799,930.42												
										39,198,600.97		39,198,600.97	
	P00850670LZ-CW1, P00850671LZ-CW1, P00850672LZ-CW1, P00850673LZ-CW1, P00850674LZ-CW1												
300205100009000	24FD0058- Cluster 6, Construction of Rainwater Collector System (RWCS), Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	April 26, 2024 - May 2, 2024	May 15, 2024	May 28, 2024	May 30, 2024	GoP	3,000,000.00		3,000,000.00	Construction of Rainwater Collector System (RWCS)
	1. Cabusao Central Elementary School, Brgy. New Poblacion, Cabusao, Camarines Sur – Php 578,999.30												
	2. Soledad R. Villafuerte Elementary School, Brgy. Bolo Norte, Sipocot, Camarines Sur – Php 578,999.29												
	3. Alanao Elementary School, Brgy. Alanao, Lupi, Camarines Sur – Php 578,999.30												
	4. Banga Elementary School, Brgy. Banga Caves, Ragay, Camarines Sur – Php 578,999.30												
	5. Sabang Elementary School, Brgy. Sabang, Del Gallego, Camarines Sur – Php 578,999.30												
										2,894,995.49		2,894,995.49	
	P00841421LZ-CW1												
300226109867000	24FD0059- Construction of Multi-Purpose Building, Barangay Liboro, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	April 26, 2024-May 2, 2024	May 15, 2024	May 28, 2024	May 30, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,980.95		4,949,980.95	

300226113529000	P00848250LZ-CW1 24FD0060- Construction of Multi-Purpose Building, Cotmo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 3-9, 2024	May 22, 2024	June 4, 2024	June 7, 2024	GoP	7,500,000.00	7,500,000.00	Construction of Multi-Purpose Building
										7,424,999.47	7,424,999.47	
300227100135000	P00848410LZ-CW1 24FD0061- Completion of Bureau of Jail Management and Penology (BJMP) Building, Zone PNR West, Brgy. Awayan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 3-9, 2024	May 22, 2024	June 4, 2024	June 7, 2024	GoP	2,000,000.00	2,000,000.00	Completion of Bureau of Jail Management and Penology (BJMP) Building
										1,979,943.59	1,979,943.59	
300230100106000	P00848525LZ-CW1 P00848526LZ-CW1 24FD0062-Cluster 7: Construction of Water System, Ragay and Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 3-9, 2024	May 22, 2024	June 4, 2024	June 7, 2024	GoP	20,000,000.00	20,000,000.00	Construction of Water System
300230100107000	1. Barangay Baya, Ragay, Camarines Sur -- 9,899,587.12 2. Barangay San Vicente, Sipocot, Camarines Sur -- 9,899,679.17									19,799,266.29	19,799,266.29	
300226113530000	P00848251LZ-CW1 24FD0063-Construction of Multi-Purpose Building, Poblacion Ilad, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	8,000,000.00	8,000,000.00	Construction of Multi-Purpose Building
										7,919,966.33	7,919,966.33	
300226113531000	P00848252LZ-CW1 24FD0064- Construction of Multi-Purpose Building at Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
										4,949,947.14	4,949,947.14	
200000100019000	24FD0065- Repair/Maintenance of Public Buildings, Baras, Canaman, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	1,000,000.00	1,000,000.00	Repair/ Maintenance of Public Building
										989,754.64	989,754.64	
300205101305000	P00842393LZ-CW1 24FD0066- Construction of Water System, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	25,000,000.00	25,000,000.00	Construction/ Water System
										24,749,790.09	24,749,790.09	
300101200001000	P00875573LZ-CW1 24FD0067- Construction of 2-Storey 2-Classroom School Building, Lubigan Sr. Elementary School, Barangay Lubigan Sr., Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	8,000,000.00	8,000,000.00	Construction of School Building
										7,959,795.40	7,959,795.40	
300101200001000	P00875574LZ-CW1 24FD0068- Construction of 2-Storey 2-Classroom School Building, Calagbangan Elementary School, Barangay Calagbangan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	8,000,000.00	8,000,000.00	Construction of School Building
										7,959,873.36	7,959,873.36	

	P00875576LZ-CW1												
300101200001000	24FD0069- Construction of 2-Storey 2-Classroom School Building, Colacling National High School, Barangay Colacling, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	8,000,000.00		8,000,000.00	Construction of School Building
										7,959,873.36		7,959,873.36	
	P00875575LZ-CW1												
300101200001000	24FD0070- Construction of 2-Storey 2-Classroom School Building, Cawayan Elementary School, Barangay Cawayan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	8,000,000.00		8,000,000.00	Construction of School Building
										7,959,873.36		7,959,873.36	
	P00875577LZ-CW1												
300101200001000	24FD0071- Construction of 2-Storey 2-Classroom School Building, Sinuknipan Elementary School, Barangay Sinuknipan 1, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	May 17-23, 2024	June 5, 2024	June 14, 2024	June 21, 2024	GoP	8,000,000.00		8,000,000.00	Construction of School Building
										7,959,873.36		7,959,873.36	
	P00841424LZ-CW1												
300226113536000	24FD0072- Construction of Multi-Purpose Building, Barcelonita, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 6-12, 2024	June 25, 2024	July 8, 2024	July 12, 2024	GoP	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
										8,909,997.53		8,909,997.53	
	P00848249LZ-CW1												
300226113528000	24FD0073- Construction of Multi-Purpose Building, Mirabel Bandal National High School, Brgy. Bagong Sirang, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	June 6-12, 2024	June 25, 2024	July 8, 2024	July 12, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,949.79		4,949,949.79	
	P00848248LZ-CW1												
300226113527000	24FD0074- Construction of Multi-Purpose Building (District Office), Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	June 6-12, 2024	June 25, 2024	July 8, 2024	July 12, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
										49,499,981.35		49,499,981.35	
	P00855216LZ-CW1												
300105201364000	24FD0075- Construction of DPWH- Camarines Sur 1st District Engineering Office, Barangay Upper Binahan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	June 6-12, 2024	June 25, 2024	July 8, 2024	July 12, 2024	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
										48,999,917.66		48,999,917.66	
	P00848253LZ-CW1												
300226113532000	24FD0076- Construction of Multi-Purpose Building at Agao ao, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	June 6-12, 2024	June 25, 2024	July 8, 2024	July 12, 2024	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
										7,424,988.71		7,424,988.71	
	P00839741LZ-CW1												
300226109890000	24FD0077- Construction of Multi-Purpose Building, Phase I, Barangay Bolo Norte, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	June 10-16, 2024	July 3, 2024	July 5, 2024	July 12, 2024	GoP	58,000,000.00		58,000,000.00	Construction of Multi-Purpose Building
										57,419,956.37		57,419,956.37	

30020010000030000	P00839741LZ-CW1 24FD0082- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide—Primary Roads, Daang Maharlika LZ (K0387 + 050 – K0387 + 125) (BS)	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 13-19, 2024	July 5, 2024	July 22, 2024	July 25, 2024	GoP	32,620,000.00		32,620,000.00	Rehabilitation/ Reconstruction of Roads
										31,477,529.34		31,477,529.34	
30020010000030000	P00839741LZ-CW1 24FD0083- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide—Tertiary Roads, Sipocot-Cabusao Rd LZ (K0398 + 300 – K0398 + 375) (LS)	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 13-19, 2024	July 5, 2024	July 22, 2024	July 25, 2024	GoP	37,200,000.00		37,200,000.00	Rehabilitation/ Reconstruction of Roads
										35,897,535.94		35,897,535.94	
	24FD0084 - Construction of Multi-Purpose Building at San Pablo, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	July 2-8, 2024	July 23, 2024	July 31, 2024	August 5, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
										4,949,909.25		4,949,909.25	
	24FD0085- Construction of Bridge, Barangay Mansalaya to Barangay Kinalangan, Del Gallego, Camarines Sur (Package I)	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	July 2-8, 2024	July 23, 2024	July 31, 2024	August 5, 2024	GoP	100,000,000.00		100,000,000.00	Construction of Bridge
										96,499,273.26		96,499,273.26	
30020010000030000	24FD0086 - Cluster 8: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Primary Roads, Rolando R. Andaya Highway LZ	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	July 4-10, 2024	July 23, 2024	July 31, 2024	August 5, 2024	GoP	97,500,000.00		97,500,000.00	Rehabilitation/ Reconstruction of Road
	Rolando R. Andaya Highway, LZ 1. K0330+050 – K0330+125 (RS) – Php 26,344,332.24 2. K0331+600 – K0331+665 (LS) – Php 26,778,503.79 3. K0332+200 – K0332+265 (LS) – Php 27,212,726.28 4. K0333+750 – K0333+800 (LS) – Php 13,751,120.35									94,086,682.66		94,086,682.66	
	24FD0087- Selective Replacement of Concrete Pavement at K0296+025 – K0302+629 along Rolando R. Andaya Highway, Brgy. Nagkalit, Del Gallego, Camarines Sur to Brgy. Port Junction Sur, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	July 4-10, 2024	July 23, 2024	July 26, 2024	July 26, 2024	GoP	3,000,000.00		3,000,000.00	Replacement of Concrete Pavement
										2,999,211.72		2,999,211.72	
	24FD0088- Road Construction in Upper Sta. Cruz, Ragay, Camarines Sur (Phase 2)	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	July 5-11, 2024	July 24, 2024	July 31, 2024	July 31, 2024	GoP	36,845,486.33		36,845,486.33	Construction of Roads
										36,660,853.83		36,660,853.83	
										2,445,422,486.33		2,445,422,486.33	
TOTAL ALLOCATION												2,382,152,727.58	
TOTAL ABC												2,382,152,727.58	

Prepared By:

MARTA LUCIA R. REQUEJO

Engineer III

Date: 7/29/2024

Recommended by:

JOSE ANGELO S. KARAGDAG

BAC Chairperson

Date: 7/29/2024

Approved by:

RAMON ANSELMO C. CALAGOS

District Engineer

Date: 7/29/2024



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur, Region V



Department of Public Works and Highways - Camarines Sur 1st DEO Annual Procurement Plan for FY 2024 - FINAL AND UPDATED

GOODS AND SERVICES

GOODS AND SERVICES													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMPETITIVE BIDDING												
200000100017000	24GFD0001 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges (1st and 2nd Quarter) Rolando R. Andaya Highway K0282+(-916) to K0300+000, Daang Maharlika K0371+(-317) to K0386+000 and Sipocot-Cabusao Road K0394+(-816) to K0410+000	Maintenance Section	NO	Competitive Bidding	3/1/24 - 3/7/24	3/21/2024	3/27/2024	4/1/2024	GoP	2,573,344.00	2,573,344.00		Supply and Delivery of Materials
200000100018000	24GFD0002 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges (2nd Quarter) Rolando Andaya Highway K0330+000 to K0341+637, Daang Maharlika K0386+000 to K0396+638 and Sipocot-Cabusao Road K0401+000 to K0410+381	Maintenance Section	NO	Competitive Bidding	3/20/24 - 3/26/24	3/27/2024	4/4/2024	4/5/2024	GoP	3,339,069.00	3,339,069.00		Supply and Delivery of Materials
310201101274000	24GFD0003 - Supply of Oils, Lubricants and Filters for Use in Various Operation and Preventive Maintenance of Service Vehicles, Construction and Heavy Equipment and Industrial Machineries 2nd Quarter CY 2024	Maintenance Section	NO	Competitive Bidding	5/8/2024 - 5/14/2024	5/15/2024	1/0/1900	5/21/2024	GoP	651,495.00		651,495.00	Supply of Oils, Lubricants and Filters
200000100017000	24GFD0004 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges (3rd Quarter) Rolando R. Andaya Highway K0282+(-916) to K0330+000, Daang Maharlika K0371+(-317) to K0386+000 and Sipocot-Cabusao Road K0394+(-816) to K0401+000	Maintenance Section	NO	Competitive Bidding	6/29/2024 - 7/4/2024	7/17/2024	7/19/2024	7/22/2024	GoP	5,872,723.80	5,872,723.80		Supply and Delivery of Materials
200000100017000	24GFD0005 - Supply and Delivery of Spare Parts and Materials for the repair of KATO Mini Excavator, F16-161,SANY Wheeled Excavator, F17-249, Hino Dump Truck SCN-535/H3-6324, Hino Dump Truck SKC-815/H3-6411, Hino Dump Truck SKC-816/H3-6412, Komatsu Front-End Loader L2-1415, and Volvo Road Grader N1-2260 for 3rd Quarter CY 2024	Maintenance Section	NO	Competitive Bidding	7/2/2024 - 7/8/2024	7/22/2024	7/24/2024	7/25/2024	GoP	1,246,604.00	1,246,604.00		Supply and Delivery of Spare Parts and Materials
200000100017000	24GFD0006 - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges/Assessment and Survey of Various Planning Applications and other related Activities in Planning and Design Section	Maintenance Section	NO	Competitive Bidding	7/2/2024 - 7/8/2024	7/22/2024	7/24/2024	7/25/2024	GoP	586,391.00	586,391.00		Supply and Delivery of Materials
	SMALL VALUE PROCUREMENT												
200000100017000	DPWH-RO5-13.5-451.5-2022-03-002 - Supply of Fuel for use in various equipment for the Repair and Maintenance of National Roads and Bridges for 2nd Quarter of CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/4-10/ 2022	3/11/2022	3/21/2022	3/23/2022	GoP	368,500.00	368,500.00		Supply of Fuel

200000100017000	DPWH-RO5-13.5-451.5-2022-03-003 - Supply and Delivery/Installation Traffic Safety Devices along Rolando R. Andaya Highway K0289+000 - K0341+000	Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/10-16/2022	3/17/2022	3/23/2022	3/28/2022	GoP	969,475.00	969,475.00		Supply and Delivery/Installation Traffic Safety Devices
310108100500000.EAO 200000100099000 200000100023000 200000100506000200 000100764000	DPWH-RO5-13.5-451.5-2022-04-006 - Supply of Fuel for use in Various Service Vehicles and Equipment for 2nd Quarter CY 2022 of DPWH CS 1st DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	4/22-28/2022	4/29/2022	5/11/2022	5/16/2022	GoP	399,960.00		399,960.00	Supply of Fuel
310108100500000.EAO	DPWH-RO5-13.5-451.5-2022-04-008 - Preventive Maintenance (General Cleaning/Check-up) of 33 Air Conditioning Units for the 2nd Quarter of CY - 2022	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	4/29/2022	5/11/2022	5/16/2022	GoP	28,250.00		28,250.00	Preventive Maintenance of Air Conditioning Units
310108100503000.EAO	DPWH-RO5-13.5-451.5-2022-04-010 - Supply and Delivery of spare parts of Nissan Frontier SEJ-192/H1-4590, Mitsubishi L300 NR-4155/H1-5976, Mitsubishi Adventure B0-V652/H1-6487, Mitsubishi Strada B0-A194/H1-6488, Mitsubishi Strada B4-E273/H1-7222 and Mitsubishi Strada B2-W305/H1-7229; Perform Air-con cleaning for Nissan Frontier SEJ-192/H1-4590, Mitsubishi Adventure B0-V652/H1-6487, Installation of suspension arm kit and wheel alignment of Nissan Frontier SEJ-192/H1-4590 and Mitsubishi L300 NR-4155/H1-5976 for 2nd quarter CY 2022	Administrative Section	NO	NP-53.9 - Small Value Procurement	5/20-24/2022	5/25/2022	5/31/2022	6/2/2022	GoP	157,160.50		157,160.50	Supply and Delivery of Spare Parts
200000100017000	DPWH-RO5-13.5-451.5-2022-05-012 - Supply and Delivery of Materials for Repainting of Bridge Railings and Guardrails along Rolando R. Andaya Highway K0282+(-916) - K0341+637	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/20-24/2022	5/25/2022	5/31/2022	6/2/2022	GoP	50,175.00	50,175.00		Supply and Delivery of Materials
200000100017000	DPWH-RO5-13.5-451.5-2022-05-013 - Supply of Supplemental Fuel for use in various equipment for the Repair and Maintenance of National Roads and Bridges for 2nd quarter CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	6/6/2022	6/13/2022	6/14/2022	GoP	198,210.00	198,210.00		Supply of Fuel

200000100017000	DPWH-RO5-13.5-451.5-2022-05-014 - Supply and delivery of spare parts for Mitsubishi L300 B1-Z915/H1-6360, Hydraulic Excavator F17-74 mdl. JYL619, Hino Dump Truck mdl. FF3HGS, SCN-533/H3-6323, Hino Dump Truck mdl. FF3HGS, SCN-535/H3-6324, Hino Dump Truck mdl. FG1JPUB, SKC-815/H3-6411, Hino Dump Truck mdl. FG1JPUB, SKC-816/H3-6412, Hino Dump Truck mdl. 300S, JM 8324/H3-6833, Honda XR150L/H10-134, Komatsu Front-end Loader mdl. WA120-3/L2-1415, Skidsteer Loader Mustang mdl. 2040/L2-1418, Volvo Road Grader mdl. G930/N1-2260 and Fill up & Machining of Transmission Gear of Hydraulic Excavator F17-74 mdl. JYL619 and Aircon Cleaning & Replacement of Evaporator unit of Hino Dump Truck mdl. FG1JPUB, SKC-815/H3-6411 for 2nd quarter CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	6/6/2022	6/13/2022	6/15/2022	GoP	842,974.00	842,974.00		Supply and delivery of spare parts
32010111984000.EAO	DPWH-RO5-13.5-451.5-2022-06-015 - Supply of Supplemental Fuel for Use in Assessment/Survey of Various Planning Applications and Other related Activities in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/10-12/2022	6/13/2022	6/20/2022	6/21/2022	GoP	149,958.90		149,958.90	Supply of Fuel
300219101596000.EAO	DPWH-RO5-13.5-451.5-2022-06-017 - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 3rd Quarter CY 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/22-28/2022	6/29/2022	7/5/2022	7/7/2022	GoP	649,940.70	649,940.70		Supply of Fuel
200000100017000	DPWH-RO5-13.5-451.5-2024-02-001 - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 1st Quarter CY 2024	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/20/2024 - 2/22/2024	2/23/2024	2/28/2024	2/29/2024	GoP	699,964.20	699,964.20		Supply of Fuel
200000100820000	DPWH-RO5-13.5-451.5-2024-02-002 - Supply and Delivery of Engineering Double Matte Film (Mylar) for use in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	2/20/2024 - 2/22/2024	2/23/2024	2/28/2024	2/29/2024	GoP	298,000.00	298,000.00		Supply and Delivery of Engineering Double Matte Film
320101110999000	DPWH-RO5-13.5-451.5-2024-03-005 - Purchase of Industrial Equipment for Use in Various Activities of Camarines Sur 1st District Engineering Office for 1st Quarter CY 2024	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03/21/2024 - 3/26/2024	3/27/2024	4/4/2024	4/5/2024	GoP	939,000.00		939,000.00	Purchase of Industrial Equipment
200000100820000	DPWH-RO5-13.5-451.5-2024-03-006 - Supply and Delivery of Leica GEB Lithium-Ion Battery and Frequency Radio Antenna for use in the Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	03/21/2024 - 3/26/2024	3/27/2024	4/4/2024	4/5/2024	GoP	99,000.00	99,000.00		Supply and Delivery of Leica
200000100820000	DPWH-RO5-13.5-451.5-2024-04-008 - Calibration of Viva GNSS (GS18T+CS30LTE) Extended Maintenance for use in Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	90,000.00	90,000.00		Calibration of Viva GNSS
200000100017000	DPWH-RO5-13.5-451.5-2024-04-009 - Supply and Delivery of Uniforms & Safety Gear for Maintenance Staff and Crew	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	495,960.00	495,960.00		Supply and Delivery of Uniforms & Safety Gear
200000100017000	DPWH-RO5-13.5-451.5-2024-04-010 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges along Sipocot-Cabusao Road K0394+(-816) to K0395+500 and Daang Maharlika K0393+000 to K0395+000	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	999,994.00	999,994.00		Supply and Delivery of Materials

200000100017000	DPWH-RO5-13.5-451.5-2024-04-011 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges along Rolando Andaya Highway K0326+000 to K0335+000, K0289+000 to K0301+000 and Daang Maharlika K0374+000 to K0377+000	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	611,593.00	611,593.00		Supply and Delivery of Materials
200000100491000	DPWH-RO5-13.5-451.5-2024-04-012 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges along Rolando Andaya Highway K0313+000 to K0326+000	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	999,620.00	999,620.00		Supply and Delivery of Materials
200000100059000, 200000100083000, 200000100506000, 200000100643000, 200000100820000, 200000100491000	DPWH-RO5-13.5-451.5-2024-04-013 - Supply of Fuel for use in Service Vehicle and Various Equipment of Various Sections for 2nd Quarter CY 2024 of DPWH CS 1st, DEO	Various Sections	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	899,935.00	899,935.00		Supply of Fuel
200000100491000	DPWH-RO5-13.5-451.5-2024-04-014 - Supply and Delivery of Spare Parts and Materials for the repair and upkeep of Mitsubishi L300, B1-Z915/H1-6360, KATO Mini Excavator, F16-161, Hino Dump Truck SCN 535/H3-6324, Hino Dump Truck SKC-815/H3-6411, Hino Dump Truck SKC-816/H3-6412, Hino Dump Truck JM 8324/H3-6833, Honda XR 150L H10-133, Komatsu Front-End Loader L2-1415, Volvo Road Grader N1-2260 and Ammann Road Roller, ARX16, Z16-410 for 2nd Quarter CY 2024	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/4/2024 - 4/10/2024	4/11/2024	4/15/2024	4/16/2024	GoP	900,770.00	900,770.00		Supply and Delivery of Spare Parts and Materials
32010111984000.EAO	DPWH-RO5-13.5-451.5-2024-04-015 - Supply and Delivery of Cellphone for Land Bank Authenticator and Online Payment for use in Finance Section for 2nd Quarter CY 2024 of DPWH CS 1st DEO	Finance and Management Section	NO	NP-53.9 - Small Value Procurement	N/A	5/7/2024	5/15/2024	5/16/2024	GoP	33,797.88		33,797.88	Supply and Delivery of Cellphone
300219101596000.EAO	DPWH-RO5-13.5-451.5-2024-04-017 - Preventive Maintenance (General Cleaning/Check-Up) of Air Conditioning Units for the 2nd Quarter of CY 2024	Various Sections	NO	NP-53.9 - Small Value Procurement	N/A	5/7/2024	5/15/2024	5/16/2024	GoP	40,000.00		40,000.00	Preventive Maintenance) of Air Conditioning Units
300215103875000.EAO	DPWH-RO5-13.5-451.5-2024-04-018 - Supply and Delivery of Office Equipment and Furnitures & Fixtures for use in Various Sections for 2nd Quarter CY 2024 of DPWH CS 1st, DEO	Various Sections	NO	NP-53.9 - Small Value Procurement	5/1/2024 - 5/6/2024	5/7/2024	5/15/2024	5/16/2024	GoP	850,900.00		850,900.00	Supply and Delivery of Office Equipment and Furnitures & Fixtures
300219101598000.EAO 310201101274000.EAO	DPWH-RO5-13.5-451.5-2024-04-019 - Supply and Delivery of Spare Parts and Toner for Ineo Copier for use in Various Sections for 2nd Quarter CY 2024 of DPWH CS 1st, DEO.	Various Sections	NO	NP-53.9 - Small Value Procurement	N/A	5/7/2024	5/15/2024	5/16/2024	GoP	997,410.00		997,410.00	Supply and Delivery of Spare Parts and Toner
320101110984000.EAO	DPWH-RO5-13.5-451.5-2024-06-021 - Supply and Delivery of UPS with External Batteries for replacement of Old UPS Network Cabinet of DPWH Cam Sur 1st, DEO Network Room	Administrative Section	NO	NP-53.9 - Small Value Procurement	6/14/2024 - 6/18/2024	6/19/2024	6/25/2024	6/26/2024	GoP	420,000.00		420,000.00	Supply and Delivery of UPS
320101110984000.CO, 100000100001000.MO OE	DPWH-RO5-13.5-451.5-2024-06-022 - Printing of Newsletter Publication for 1st Quarter CY - 2024 of DPWH Camarines Sur 1st DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	6/19/2024	6/25/2024	6/26/2024	GoP	7,000.00	3,000.00	4,000.00	Printing of Newsletter Publication
300219101596000.EAO	DPWH-RO5-13.5-451.5-2024-06-023 - Supply of Fuel for use in Service Vehicle and Other Equipment of Various Sections for 3rd Quarter CY 2024 of DPWH CS 1st, DEO	Various Sections	NO	NP-53.9 - Small Value Procurement		6/25/2024	6/28/2024	7/1/2024	GoP	670,650.00		670,650.00	Supply of Fuel

32010111084000.EAO 300101200001000.EAO 300219101598000.EAO	DPWH-RO5-13.5-451.5-2024-06-024 - Purchase of Issuance Slip Form for use in Supply and Property Unit of Dpwh CS 1st, DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	6/25/2024	6/28/2024	7/1/2024	GoP	5,500.00		5,500.00	Purchase of Issuance Slip Form
200000100017000	DPWH-RO5-13.5-451.5-2024-06-030 - Supply and Delivery of Materials for Repair & Maintenance of National Roads & Bridges (71x-Special Maintenance) Rolando Andaya Highway K0289+000 to K0304+000 with exceptions	Maintenance Section	NO	NP-53.9 - Small Value Procurement		7/10/2024	7/15/2024	7/16/2024	GoP	587,355.00	587,355.00		Supply and Delivery of Materials
DIRECT CONTRACTING													
300219101598000.EAO, 310201101274000.EAO	DPWH-RO5-13.5-451.5-2024-04-019 - Supply and Delivery of Spare Parts and Toner for Ineo Copier for use in Various Sections for 2nd Quarter CY 2024 of DPWH CS 1st, DEO.	Various Sections	NO	Direct Contracting	N/A	5/7/2024	5/15/2024	5/16/2024	GoP	997,410.00		997,410.00	Supply and Delivery of Spare Parts and Toner
EMERGENCY CASES													
200000100017000	DPWH-RO5-13.5-451.5-2024-03-004 - Emergency Purchase of Temporary Traffic Signages (41x-Emergency Projects) along Rolando Andaya Highway K0318+000 to K0334+000 with exceptions, Repair and Maintenance of Ragay Bridge K0316+1016, Mauga Bridge K0330+8740 and Alayao Bridge K0333+964 (Bridge and Structure Maintenance) and Repair and Maintenance of National Roads along Rolando Andaya Highway K0315+000 to K0316+700 with exceptions	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	3/25/2024	3/26/2024	GoP	1,461,841.00	1,461,841.00		Supply and Delivery of Materials
200000100017000	DDPWH-RO5-13.5-451.5-2024-06-026 - Emergency Purchase of Materials for the Repair & Maintenance of National Roads and Bridges (41x- Emergency Projects) along Rolando Andaya Highway K0322+000 to K0324+000 with exceptions, Repair and Maintenance of Mauga, PNR, Pangaluan and Cabanatuan Bridge	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	7/5/2024	7/8/2024	GoP	1,679,091.55	1,679,091.55		Supply and Delivery of Materials
										32,869,022.53	26,523,530.25	6,345,492.28	

Prepared by:

MARIA LUCIA R. REQUEJO

Head, BAC Secretariat

Date: 7/29/2024

Recommended by:

JOSE ANGELO S. KARADAG

BAC Chairman

Date: 7/29/2024

Approved by:

RAMON ANSELMO C. CALAGOS

District Engineer

Date: 7/29/2024

Website: <https://www.dpwh.gov.ph>
Tel. No(s): (054) 881 1469 / 811 6500





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur, Region V



Department of Public Works and Highways - Camarines Sur 1st DEO Annual Procurement Plan for FY 2024 - FINAL AND UPDATED

CONSULTING SERVICES

CONSULTING SERVICES												
200000100820000	24CSFD001 Consultancy Services for the Geotechnical and Geological Surveys/Investigations FY 2024 for 1 Bridge Project Camarines Sur 1st Legislative District, Camarines Sur 1st District	Planning & Design Section	No	Competitive Bidding	March 27, 2024 to April 3, 2024	April 3, 2024	April 15, 2024	April 16, 2024	GoP	594,000.00		594,000.00 Consultancy Services

Prepared By:

MARIA LUCIA R. REQUERJO
Engineer III
Date: 7/29/2024

Recommended by:

JOSE ANGELO S. KARAGDAG
BAC Chairperson
Date: 7/29/2024

Approved by:

RAMON ANSELMO C. CALAGOS
District Engineer
Date: 7/29/2024

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: (054) 881 1469 / 811 6500

