

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) - K0013 + 087 - K0013 + 988	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/08/2023	12/27/2023	01/31/2024	02/12/2024	GoP	19,600,000.00	-	19,600,000.00	50mm thick asphalt overlay of 2.26 lane km road
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast-Capiz Rd - K0283 + (-120) - K0284 + 000	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/08/2023	12/27/2023	01/31/2024	02/12/2024	GoP	53,075,000.00	-	53,075,000.00	50mm thick asphalt overlay of 5.812 lane km road
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast-Capiz Rd - K0284 + 777 - K0288 + 124	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	120,625,000.00	-	120,625,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Concrete Reblocking - Iloilo- Capiz Rd (Old Route) - K0016 + 355 - K0017 + 908	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/22/2023	12/11/2023	01/31/2024	02/12/2024	GoP	12,971,280.00	-	12,971,280.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - Cabatuan - New Lucena - Banga Bante Rd, K0041+(-200) - K0042+209, K0042+223-K0046+200	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	90,650,000.00	-	90,650,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Leganes - Sta. Barbara Rd., K0017+490- K0022+470	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/16/2024	03/07/2024	03/25/2024	04/04/2024	GoP	83,790,000.00	-	83,790,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Rd., K0010+700 - K0013+568, K0013+644 - K0014+321	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/16/2024	03/07/2024	03/25/2024	04/04/2024	GoP	96,530,000.00	-	96,530,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast - Capiz Rd., K0283+775 - K0284+777 - K0288+124	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/23/2024	03/14/2024	04/01/2024	04/11/2024	GoP	130,830,000.00	-	130,830,000.00	Preventive Maintenance of Road: Asphalt Overlay

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin- Cabatuan Rd - K0018 + 492 - K0021 + 300	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/07/2023	12/27/2023	01/31/2024	02/12/2024	GoP	94,087,500.00	-	94,087,500.00	50mm thick Asphalt Overlay of 10.64 Lane Km along National Road
	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin- Cabatuan Rd., K0014+491 - K0015+930 (with exception)	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	61,250,000.00	-	61,250,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin- Cabatuan Rd., K0018+300+1003, K0019+405 - K0021+460	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/13/2024	03/04/2024	03/25/2024	04/04/2024	GoP	90,650,000.00	-	90,650,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin- Cabatuan Rd., K0021+600 - K0024+565 (with exception)	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/13/2024	03/04/2024	03/25/2024	04/04/2024	GoP	53,900,000.00	-	53,900,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Rehabilitation of Paved Road - Iloilo-Capiz Rd (New Route) - K0014 + 056 - K0014 + 213	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/22/2023	12/11/2023	01/31/2024	02/12/2024	GoP	13,377,000.00	-	13,377,000.00	Rehabilitation of Paved Road
	Rehabilitation of Paved Road - Jct Bancal-Leon-Antique Bdry Rd K0027 + 990 - K0028 + 642	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/24/2023	12/13/2023	01/31/2024	02/12/2024	GoP	27,440,000.00	-	27,440,000.00	Rehabilitation of Paved Road
	Construction of Road Slope Protection Structure - Jct Bancal- Leon-Antique Bdry Rd - K0041 + 720 - K0041 + 820 (R/S)	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	94,087,500.00	-	94,087,500.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Jct Bancal- Leon-Antique Bdry Rd - K0031 + 525 - K0031 + 565	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	33,320,000.00	-	33,320,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Jct Bancal- Leon-Antique Bdry Rd - K0046 + 893 - K0046 + 938	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/07/2023	12/26/2023	01/31/2024	02/12/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of Road Slope Protection Structure (Retaining Wall)

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road Slope Protection Structure - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0021 + 480 - K0021 + 527	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	2,940,000.00	-	2,940,000.00	Construction of Road Slope Protection Structure (Reinforced Retaining Wall)
	Construction of Road Slope Protection Structure - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0028 + 665 - K0028 + 721	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	1,960,000.00	-	1,960,000.00	Construction of Road Slope Protection Structure (Reinforced Retaining Wall)
	Construction of Drainage Structure along Road - Iloilo - Capiz Rd (New Route) - K0020 + 000 - K0020 + 718, K0021 + 478 - K0021 + 626	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/22/2023	12/11/2023	01/31/2024	02/12/2024	GoP	28,420,000.00	-	28,420,000.00	Construction of Concrete Lined Canal (RCBC Type) including Paving of Shoulders (B/S)
	Road Widening - New Lucena- Sta. Barbara Rd - K0016 + 560 - K0017 + 048	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/24/2023	12/13/2023	01/31/2024	02/12/2024	GoP	26,446,280.00	-	26,446,280.00	Road Widening
	Reconstruction to Concrete Pavement - Iloilo Radial Rd - 4, Package 2, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/24/2023	12/13/2023	01/31/2024	02/12/2024	GoP	96,500,000.00	-	96,500,000.00	Reconstruction to Concrete Pavement
	Widening of Bridge - Iloilo Radial Rd - 4, Package 3, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/16/2024	03/07/2024	03/25/2024	04/04/2024	GoP	62,725,000.00	-	62,725,000.00	Widening of Bridge
	Road Widening - Iloilo Radial Rd - 4, Package 1, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/24/2023	12/13/2023	01/31/2024	02/12/2024	GoP	28,420,000.00	-	28,420,000.00	Road Widening
	Off-Carriageway Improvement: Paving of Shoulders - Cabatuan- New Lucena-Banga-Bante Rd - K0036 + 000 - K0036 + 494	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/22/2023	12/11/2023	01/31/2024	02/12/2024	GoP	14,700,000.00	-	14,700,000.00	Off-Carriageway Improvement: Paving of Shoulders
	Off-Carriageway Improvement: Paving of Shoulders - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0023 + 316 - K0023 + 716	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/22/2023	12/11/2023	01/31/2024	02/12/2024	GoP	14,700,000.00	-	14,700,000.00	Off-Carriageway Improvement: Paving of Shoulders

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Major Repair of Bridge - Lanag Br. 2 (B00477PN) along New Lucena-Sta. Barbara Rd	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/07/2023	12/27/2023	01/31/2024	02/12/2024	GoP	4,704,000.00	-	4,704,000.00	Rehabilitation/ Major Repair of Bridge
	Construction of Aganan RIS Dam Concrete Slope Protection, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	11,760,000.00	-	11,760,000.00	Construction of Flood Mitigation Structure
	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay 15 and Barangay Sta. Cruz, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	86,850,000.00	-	86,850,000.00	Construction of Reinforced Concrete Flood Control
	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Bagumbayan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	66,694,000.00	-	66,694,000.00	Construction of Flood Mitigation Structure
	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Talongadian (Site 3), Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	67,550,000.00	-	67,550,000.00	Construction of Flood Mitigation Structure
	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Poblacion (going to Subana), Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	86,850,000.00	-	86,850,000.00	Construction of Reinforced Concrete Flood Control
	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Balabag and Jibao-an, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	72,375,000.00	-	72,375,000.00	Construction of Flood Mitigation Structure
	Access Road from the National Road, Brgy. San Antonio-Brgy. Sto. Angel, San Miguel - Brgy. Baguingin-Lanot, Alimodian leading to Goducate, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	48,250,000.00	-	48,250,000.00	Construction of Concrete Road
	Construction of Road - Brgy Talacuan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road (Barangay Road)



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road - Brgy Biri Sur, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Balabago, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	97,510,000.00	-	97,510,000.00	Construction of Flood Mitigation Structure
	Construction of Bridge, Barangay Camandag, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Bridge
	Construction of Road, Tagsing, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Concrete Road (Barangay Road)
	Construction of Road, Barangay Balabag, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Concrete Road
	Construction of Road, Barangay Pungsod to Buayahon, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	Construction of Road with Slips, Slope Collapse and Landslide, Access Road from Junction National Road to Barangay Camandag Road Section (Site 2), Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/16/2024	03/07/2024	03/25/2024	04/04/2024	GoP	49,500,000.00	-	49,500,000.00	Construction of Concrete Road
	Construction of Road, Sitio Cabunga, Barangay Poblacion, New Lucena, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Concrete Road
	Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Access Road from Junction National Road to Brgy. Cabunsaan Road Section, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/13/2024	03/04/2024	03/25/2024	04/04/2024	GoP	49,500,000.00	-	49,500,000.00	Construction of Road Slope Protection Structure

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	17,077,500.00	-	17,077,500.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Leon, Iloilo (Phase 1)	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	12,127,500.00	-	12,127,500.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	7,177,500.00	-	7,177,500.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/07/2024	02/27/2024	03/15/2024	03/25/2024	GoP	10,147,500.00	-	10,147,500.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Gymnasium), Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (covered Gym) 19.00m x 24.00m Dimension including Plain and Reinforced Concrete (Column Footing, Double Tie Beam, Column and Roof Beam, Roof Framing and Roofing including the "SALAKOT" on one side, Fascia Frame, Fascia Cover and Flashing on one side and Gutter on both sides as per plan and specification
	Construction of Multi-Purpose Building, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,999,500.00	-	4,999,500.00	Construction of Multi-Purpose Building (2-Storey building with Roof Deck) including Electrical Plumbing/Sanitary, and Mechanical Works (Includes 3 Air Conditioning Units) as per plan and specification
	Construction of Multi-Purpose Building, Leon, Iloilo (Phase 2)	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	4,999,500.00	-	4,999,500.00	Construction of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Balibagan Oeste, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/07/2023	12/27/2023	01/31/2024	02/12/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of additional 1 span of Multi-Purpose Building (Gym) w/ a dimension of 16.0m x 3.20m, concreting of slab and provision of line canal as per plan and specification
	Construction (Completion) of Multi-Purpose Building (Gymnasium), Jibao-an, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Gymnasium), Cabugao-sur, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Gymnasium), Ungka 2, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Gymnasium), Cabugao Norte, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Poblacion Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Facility, Sitio Miac-ac, Poblacion, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/01/2024	02/21/2024	03/11/2024	03/21/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/13/2024	03/04/2024	03/25/2024	04/04/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/13/2024	03/04/2024	03/25/2024	04/04/2024	GoP	24,750,000.00	-	24,750,000.00	Rehabilitation / Major Repair of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building (Gymnasium), Poblacion, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/23/2024	03/14/2024	04/01/2024	04/11/2024	GoP	24,750,000.00	-	24,750,000.00	Rehabilitation / Major Repair of Multi-Purpose Building
	Construction of Multi-Purpose Building (Classroom and Auditorium), Pavia National High School, Purok 1, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/23/2024	03/14/2024	04/01/2024	04/11/2024	GoP	94,050,000.00	-	94,050,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Facility (Sports Complex Facilities), Sta. Barbara Central Elementary School, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/23/2024	03/14/2024	04/01/2024	04/11/2024	GoP	51,975,000.00	-	51,975,000.00	Construction of Multi-Purpose Facility
	Construction of Multi-Purpose Facility (Sports Complex Facilities), Pavia National High School, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/16/2024	03/07/2024	03/25/2024	04/04/2024	GoP	51,975,000.00	-	51,975,000.00	Construction of Multi-Purpose Facility
	Construction of Multi-Purpose Building, Municipality of Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/23/2024	03/14/2024	04/01/2024	04/11/2024	GoP	22,275,000.00	-	22,275,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Café, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Punong, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dao, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Umingan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/19/2024	02/07/2024	02/27/2024	03/08/2024	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.0m x30.0m dimension with Electrical works and hauling cost as per plan and specifications



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Salangan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Manasa, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/19/2024	02/07/2024	02/27/2024	03/08/2024	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.0m x 30.0m dimension with Electrical works and masonry paintings on columns as per plan and specifications
	Construction of Multi-Purpose Building, Brgy. 1, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Sapa, Barangay San Antonio, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15mx28m Covered Gym) with 6-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing with 2-Storm Drainage Downspout and Electrical Works, glass fiber ring with ring holder as per plan and specification.
	Construction of Multi-Purpose Building, Barangay Barasan Oeste, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (gym) with 16.0m x 30.0m dimension as per plan and specifications
	Construction of Multi-Purpose Building, Barangay Tacuyong Norte, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15mx26.50m Covered Gym) with 6-span Footing, Column, TieBeams, SOF, Roof Framing, Roofing with 2-Storm Drainage Downspout and Electrical Works, glass fiber ring with ring holder as per plan and specification
	Construction of Multi-Purpose Building, Cabacanan Elementary School, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Balabag, New Lucena, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Balud I, Zarraga, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of additional 1 span of Multi-Purpose Building (Gym) with 16.90m x 7.0m dimension, upgrading of floor slab with finish floorline of 0.60m from existing slab, replacement of roofing on stage, construction of 24.50m of concrete fence and painting of columns (existing & new), stage (wall & ceiling) and new fence as per plan and specifications.
	Construction (Completion) of Multi-Purpose Building, Alibango Central Elementary School, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Ulay Hinablan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Zone V, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/26/2024	02/15/2024	03/04/2024	03/14/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Banagan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (14.50mx28.60m Covered Gym) with 6-span Footing, Column, Tie Beams, SOF, Roof Framing, Ring Holder with 2-Storm Drainage Downspout and Electrical as per plan and specification
	Construction of Multi-Purpose Building, Cawlihan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Duyan-Duyan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pajo, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/19/2024	02/07/2024	02/27/2024	03/08/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15.5m x 28m Covered Gym) with 5-span Footing, Column, Tie Beams, Roof Framing, Roofing & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification
	Construction (Completion) of Multi-Purpose Building, Lanag, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/30/2024	02/19/2024	03/11/2024	03/21/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bulod, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-purpose Building (16m x 10m Covered Gym) with 2-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing, Ring Holder with Ring with 2-Side Storm Drainage and Electrical Works as per Plan and Specification
	Construction (Completion) of Multi-Purpose Building, Barangay Coline-Dalag, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/08/2023	12/27/2023	01/31/2024	02/12/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building (Stage, Dressing Room and PWD Toilets) including Electrical and Plumbing/Sanitary Works as per plan and specifications.
	Construction (Completion) of Multi-Purpose Building, Barangay Leganes National High School, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/24/2023	12/13/2023	01/31/2024	02/12/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of additional span of Multi-Purpose Building (Gym) with 16.0m x 5.0m dimension, upgrading and concreting of floor slab and repainting of existing columns, beams and stage as per plan and specifications

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion (Iloilo Science and Technology University - Leon Campus, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/24/2023	12/13/2023	01/31/2024	02/12/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of additional 2 spans of Multi-Purpose Building (Gym) with 15.50m x 10.0m dimension and repainting of existing columns as per plan and specifications
	Construction of Multi-Purpose Building, Barangay Barasan Este, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (16m x 30m Covered Gym) with 6-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing with Storm Drainage & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per Plan and Specification
	Construction of Multi-Purpose Building, Barangay Bilidan, New Lucena, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/12/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of 2-Storey Multi-Purpose Building as per plan and specification
	Construction of Multi-Purpose Building, Barangay Poblacion (Pavia Legislative Building), Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/08/2023	12/27/2023	01/31/2024	02/12/2024	GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Banglid, Barangay Pajo, Zarraga, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/19/2024	02/07/2024	02/27/2024	03/08/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15.5m x 25m Covered Gym) with 5-span Footing, Column, Tie Beams Slab, Painting, Roof Framing, Roofing with Storm Drainage & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification
	Construction of Multi-Purpose Building, Barangay Bagumbayan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of additional 1 span of Multi-Purpose Building (Gym) with 13m x 26.00m dimension, upgrading of floor slab, painting of columns, provision of fiber glass board w/ ring and electrical works as per plan and specifications



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Sangcate, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	01/12/2024	01/31/2024	02/20/2024	03/01/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (14mx28.50m Covered Gym) with 6-span Footing, Column, Tie Beams, SOF, Roof Framing, Ring Holder with 2-Storm Drainage Downspout and Electrical as per plan and specification.
	Construction of Multi-Purpose Building, Barangay Poblacion, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/07/2023	12/27/2023	01/31/2024	02/12/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building (2-Storey Office Building with Roof Deck) including Electrical, Plumbing/Sanitary, and Mechanical Works (includes Air Conditioning System) as per plan and specification
	Rehabilitation of Multi-Purpose Building, Barangay Poblacion (Leon Old Municipal Hall), Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	No	Competitive Bidding	02/23/2024	03/14/2024	04/01/2024	04/11/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
	Construction of Public Health Facilities, Barangay Bagumbayan-Ilaas (Healthcare Facilities), Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	11/17/2023	12/06/2023	01/31/2024	02/12/2024	GoP	14,850,000.00	-	14,850,000.00	Construction of Public Health Facilities (1-Storey Super Health Center) as Per Plan and Specification
	Construction of Commission on Population and Development (POPCOM), Family Planning Warehouse, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	Yes	Competitive Bidding	12/08/2023	12/27/2023	01/31/2024	02/12/2024	GoP	7,350,000.00	-	7,350,000.00	Construction of 11.63m x 19.50m POPCOM Building as per plan and specifications.
<b>CONSULTING SERVICES</b>													
	NONE												

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	Supply/Delivery of Office Supplies, Janitorial Supplies & Electrical Supplies For 1st Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	02/01/2024	02/20/2024	03/11/2024	03/20/2024	GoP	1,808,955.85	-	1,808,955.85	Office Supplies, Janitorial Supplies & Electrical Supplies
	Supply/Delivery of Office Supplies, Janitorial Supplies & Electrical Supplies For 2nd Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/09/2024	04/29/2024	04/20/2024	GoP	782,493.50	-	782,493.50	Office Supplies, Janitorial Supplies & Electrical Supplies
	Supply/Delivery of Office Supplies, Janitorial Supplies & Electrical Supplies For 3rd Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	639,989.76	-	639,989.76	Office Supplies, Janitorial Supplies & Electrical Supplies
	Supply/Delivery of Office Supplies, Janitorial Supplies & Electrical Supplies For 4th Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/01/2024	10/08/2024	10/28/2024	11/06/2024	GoP	428,113.73	-	428,113.73	Office Supplies, Janitorial Supplies & Electrical Supplies
	Supply/Delivery of Various Office Furnitures and Equipment for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/09/2024	04/29/2024	04/20/2024	GoP	350,928.00	-	350,928.00	Various Office Furnitures and Equipment
	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 1st Qtr Of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	02/01/2024	02/08/2024	02/28/2024	03/07/2024	GoP	117,509.00	-	117,509.00	Various Printer
	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 2nd Qtr Of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/09/2024	04/29/2024	04/20/2024	GoP	19,570.00	-	19,570.00	Various Printer
	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 3rd Qtr Of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	4,120.00	-	4,120.00	Various Printer

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 4th Qtr of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/01/2024	10/08/2024	10/28/2024	11/06/2024	GoP	5,150.00	-	5,150.00	Various Printer
	Supply/Delivery of Comcolor Photocopier for Use in the Planning and Design Section Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	Supply/Delivery of Ineo Toner and Spareparts for 1st Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	02/01/2024	02/20/2024	03/11/2024	03/20/2024	GoP	1,675,688.84	-	1,675,688.84	INEO Toner and Spareparts
	Supply/Delivery of Ineo Toner and Spareparts for 2nd Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/09/2024	04/29/2024	04/20/2024	GoP	103,993.00	-	103,993.00	INEO Toner and Spareparts
	Supply/Delivery of Ineo Toner and Spareparts for 3rd Quarter of FY 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	34,950.00	-	34,950.00	INEO Toner and Spareparts
	Supply/Delivery of Ineo Toner and Spareparts for 4th Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/01/2024	10/08/2024	10/28/2024	11/06/2024	GoP	9,250.00	-	9,250.00	INEO Toner and Spareparts
	Supply/Delivery of Various It Supplies for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/21/2024	05/11/2024	05/20/2024	GoP	1,030,846.30	-	1,030,846.30	Various IT Supplies
	Supply/Delivery of It Equipment For 1st Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	02/01/2024	02/20/2024	03/11/2024	03/20/2024	GoP	3,698,112.70	-	3,698,112.70	IT Equipment

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of It Equipment For 2nd Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/09/2024	04/29/2024	04/20/2024	GoP	893,887.92	-	893,887.92	IT Equipment
	Supply/Delivery of It Equipment For 3rd Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	28,000.00	-	28,000.00	IT Equipment
	Supply/Delivery of Diesel, Gasoline, Oil and Lubricants For 1st Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	02/01/2024	02/08/2024	02/28/2024	03/07/2024	GoP	1,367,893.00	-	1,367,893.00	Diesel, Gasoline, Oil and Lubricants
	Supply/Delivery of Diesel, Gasoline, Oil and Lubricants For 2nd Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/02/2024	04/09/2024	04/29/2024	04/20/2024	GoP	1,127,639.00	-	1,127,639.00	Diesel, Gasoline, Oil and Lubricants
	Supply/Delivery of Diesel, Gasoline, Oil and Lubricants For 3rd Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	1,120,273.00	-	1,120,273.00	Diesel, Gasoline, Oil and Lubricants
	Supply/Delivery of Diesel, Gasoline, Oil and Lubricants For 4th Quarter of FY2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	10/01/2024	10/08/2024	10/28/2024	11/06/2024	GoP	1,112,311.00	-	1,112,311.00	Diesel, Gasoline, Oil and Lubricants
	Supply/Delivery Of Diesel, Gasoline, Oil And Lubricants For Maintenance Section For 1st Quarter Of FY 2024	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	02/01/2024	02/08/2024	02/28/2024	03/07/2024	GoP	1,248,000.00	1,248,000.00	-	Diesel, Gasoline, Oil and Lubricants
	Supply/Delivery Of Diesel, Gasoline, Oil And Lubricants For Maintenance Section For 3rd Quarter Of FY 2024	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	753,000.00	753,000.00	-	Diesel, Gasoline, Oil and Lubricants



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2024 - Final**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery Of Construction Materials For Maintenance Section For 1st Quarter Of FY 2024	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	02/01/2024	02/20/2024	03/11/2024	03/20/2024	GoP	4,843,141.50	4,843,141.50	-	Construction Materials
	Supply/Delivery Of Various Road Safety Devices For Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 1st Qtr Of FY 2024	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	02/01/2024	02/08/2024	02/28/2024	03/07/2024	GoP	157,554.39	157,554.39	-	Various Road Safety Devices
	Supply/Delivery Of Brand New Pick-Up For DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	05/10/2024	05/29/2024	06/17/2024	06/26/2024	GoP	4,500,000.00	-	4,500,000.00	Vehicle
	Supply/Delivery Of Medical Supplies For Quality Assurance Section For 1st Quarter Of FY 2024	DPWH Iloilo 4th DEO - Quality Assurance Section	NO	Competitive Bidding	02/01/2024	02/08/2024	02/28/2024	03/07/2024	GoP	5,331.00	-	5,331.00	Medical Supplies
	Supply/Delivery Of Laboratory Equipment With Tailgate For Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Quality Assurance Section	NO	Competitive Bidding	07/02/2024	07/09/2024	07/29/2024	08/07/2024	GoP	925,994.40	-	925,994.40	Laboratory Equipment
	Procurement Of Security Services For DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For Cy 2024	DPWH Iloilo 4th DEO	NO	Competitive Bidding	05/10/2024	05/29/2024	06/17/2024	06/26/2024	GoP	2,000,000.00	-	2,000,000.00	Security Services

Prepared by:

  
**ELNA P. NEPOMUCENO**  
 Head, Procurement Unit


Date: **JAN 24 2024**

Recommended by:

  
**CYNTHIA C. CAIGOY**  
 BAC, Chairperson

Date: **JAN 24 2024**

Approved by:

  
**MARIO G. SORIANO**  
 District Engineer

Date: **JAN 24 2024**



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**ILOILO 4<sup>TH</sup> DISTRICT ENGINEERING OFFICE**  
Bolong Este, Sta. Barbara, Iloilo, Region VI




**C E R T I F I C A T I O N**

**TO WHOM IT MAY CONCERN:**

This is to certify that this Office has no Consulting Services Project for FY 2024 based on General Appropriations Act (GAA).

This certification is issued for whatever legal purpose it may serve.

Given this 24<sup>th</sup> day of January, 2024 at Santa Barbara, Iloilo.

  
**MARIO G. SORIANO**  
District Engineer

R06.19 EPN/CCC/PSL