



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**TACLOBAN CITY DISTRICT ENGINEERING OFFICE**  
New Bus Terminal, Brgy. 91, Abucay, Tacloban City



**FY 2024 Final Annual Procurement Plan - Non CSE**

| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                                                               | PMO/<br>End-User     | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |                | Remarks<br>(brief description of<br>Program/Activity/Project)               |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----------------|-----------------------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                           |                      |                                                             |                        | Advertisement<br>/Posting of<br>IB/REI | Submission<br>/Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO             |                                                                             |
| 24IM0001   | Construction of Flood Control Structure along Camansihay River, Tacloban City                                                                                                                                                                                             | Construction Section | YES                                                         | Competitive Bidding    | 10/26/2023                             | 11/15/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 144,748,500.00         | 0    | 144,748,500.00 | Slope Protection: Net Length = 800 l.m.                                     |
| 24IM0002   | Construction of Flood Control Structure along Baruguan River, Tacloban City                                                                                                                                                                                               | Construction Section | YES                                                         | Competitive Bidding    | 11/14/2023                             | 12/04/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 144,746,786.53         | 0    | 144,746,786.53 | Stone Masonry: Net Length = 972 l.m.                                        |
| 24IM0003   | Construction of Flood Control Structure along Tigbao River, Tacloban City                                                                                                                                                                                                 | Construction Section | YES                                                         | Competitive Bidding    | 11/16/2023                             | 12/06/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 144,748,047.31         | 0    | 144,748,047.31 | Stone Masonry: Net Length = 680 l.m.                                        |
| 24IM0004   | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guintigui-an) - K0902+200 - K0902+580                                                                                                                       | Construction Section | YES                                                         | Competitive Bidding    | 11/16/2023                             | 12/06/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 18,716,427.25          | 0    | 18,716,427.25  | RCBC: Net Length = 760 l.m.                                                 |
| 24IM0005   | Preventive Maintenance - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0909 + 000 - K0913 + 1050                                                                                                                                                                         | Construction Section | YES                                                         | Competitive Bidding    | 11/29/2023                             | 12/19/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 74,543,348.98          | 0    | 74,543,348.98  | Preventive Maintenance of Road: Asphalt Overlay = Length of 10.388 lane km. |
| 24IM0006   | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Apatong-Paterno Rd - K0908 + (-194) - K0908 + 082, K0908 + (-339) - K0908 + (-194), K0908 + (-811) - K0908 + (-339), K0908 + (-896) - K0908 + (-811), K0908 + 094 - K0908 + 902 | Construction Section | YES                                                         | Competitive Bidding    | 11/29/2023                             | 12/19/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 42,627,165.80          | 0    | 42,627,165.80  | Construction of Drainage Structure along Road: Length = 1,786 lineal meters |
| 24IM0007   | Retrofitting/Strengthening of Permanent Bridges - Kawayan Br. (B00022LT) along Leyte-Samar Rd (via Guintigui-an)                                                                                                                                                          | Construction Section | YES                                                         | Competitive Bidding    | 11/29/2023                             | 12/19/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 6,368,794.50           | 0    | 6,368,794.50   | Retrofitting/Strengthening of Bridge: Number of Bridges = 1 (14 m.)         |
| 24IM0008   | Retrofitting/Strengthening of Permanent Bridges - Suhi Br. (B00021LT) along Leyte-Samar Rd (via Guintigui-an)                                                                                                                                                             | Construction Section | YES                                                         | Competitive Bidding    | 11/29/2023                             | 12/19/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 6,858,941.64           | 0    | 6,858,941.64   | Retrofitting/Strengthening of Bridge: Number of Bridges = 1 (15 m.)         |
| 24IM0010   | Construction of Flood Control Structure along Kawayan River, Tacloban City                                                                                                                                                                                                | Construction Section | YES                                                         | Competitive Bidding    | 11/29/2023                             | 12/19/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 144,746,962.36         | 0    | 144,746,962.36 | Stone Masonry: Net Length = 840 l.m.                                        |
| 24IM0011   | Preventive Maintenance - Tertiary Roads - Avenida Veteranos St - (S00003LT) Chainage 0 - Chainage 89                                                                                                                                                                      | Construction Section | YES                                                         | Competitive Bidding    | 12/06/2023                             | 12/27/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 1,504,405.88           | 0    | 1,504,405.88   | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.178 lane km.  |
| 24IM0012   | Preventive Maintenance - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0913 + 1050 - K0914 + 033                                                                                                                                                                         | Construction Section | YES                                                         | Competitive Bidding    | 12/06/2023                             | 12/27/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 1,194,563.96           | 0    | 1,194,563.96   | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.156 lane km.  |
| 24IM0013   | Preventive Maintenance - Tertiary Roads - Avenida Veteranos St - (S00004LT) Chainage 0 - Chainage 171                                                                                                                                                                     | Construction Section | YES                                                         | Competitive Bidding    | 12/06/2023                             | 12/27/2023                        | 01/29/2024         | 02/08/2024          | GoP                   | 2,836,540.64           | 0    | 2,836,540.64   | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.342 lane km.  |

|          |                                                                                                                                                                             |                      |     |                     |            |            |            |            |     |               |   |               |                                                                                                                                                   |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------|
| 24IM0014 | Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Rd - K0912 + 676 - K0912 + 954                                                                             | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 8,491,586.30  | 0 | 8,491,586.30  | Preventive Maintenance of Road: Asphalt Overlay: 0.556 lane km. (2 lanes) w=3.05; 0.556 lane km. (2 lanes) w=3.35; Total Length of 1.112 lane km. |
| 24IM0015 | Preventive Maintenance - Tertiary Roads - Sn Jose-Manlurip-MacArthur Park Rd - K0912+845 - K0913+708, K0914+116 - K0914+307                                                 | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 19,275,254.51 | 0 | 19,275,254.51 | Preventive Maintenance of Road: Asphalt Overlay: 1.744 lane km. (2 lanes); 0.764 lane km. (4 lanes); Total Length of 2.508 lane km.               |
| 24IM0016 | Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tacloban City, Leyte                                          | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 14,696,768.93 | 0 | 14,696,768.93 | Construction of Concrete Road: Length = 1.15 lane km.                                                                                             |
| 24IM0017 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0900+300 - K0900+760                                       | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 32,875,131.12 | 0 | 32,875,131.12 | Construction of Drainage Structure along Road (RCBC, Lined Canal): Length = 920 lineal meters                                                     |
| 24IM0018 | Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Rd - K0915 + (-439) - K0915 + (-161), K0915 + 647 - K0916 + 233                                            | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 24,780,650.19 | 0 | 24,780,650.19 | Preventive Maintenance of Road: Asphalt Overlay = Length of 3.120 lane km.                                                                        |
| 24IM0019 | Road Widening - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0903+089 - K0903+634, K0904+197 - K0904+926                                                                  | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 87,255,236.12 | 0 | 87,255,236.12 | Road Widening: Length = 2.277 lane km.                                                                                                            |
| 24IM0020 | Construction of Drainage System along Barangay Tigbao, Tacloban City, Leyte                                                                                                 | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 48,997,007.19 | 0 | 48,997,007.19 | Drainage: 2,431 lineal meters                                                                                                                     |
| 24IM0021 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Jose-Manlurip-MacArthur Park Rd - K0913+726 - K0914+074, K0914+149 - K0914+761 | Construction Section | YES | Competitive Bidding | 12/06/2023 | 12/27/2023 | 01/29/2024 | 02/08/2024 | GoP | 52,770,386.09 | 0 | 52,770,386.09 | Construction of Drainage Structure along Road: Length = 1,906 lineal meters                                                                       |
| 24IM0022 | Construction of Shore Protection, Old Road Sagkahan (Astrodome Area), Tacloban City                                                                                         | Construction Section | NO  | Competitive Bidding | 01/17/2024 | 02/06/2024 | 02/29/2024 | 03/08/2024 | GoP | 18,238,644.39 | 0 | 18,238,644.39 | Stone Masonry: Length = 77 ln.m.                                                                                                                  |
| 24IM0023 | Preventive Maintenance - Secondary Roads - Tacloban Baybay South Rd - K0911+858 - K912+558                                                                                  | Construction Section | NO  | Competitive Bidding | 01/17/2024 | 02/06/2024 | 02/29/2024 | 03/08/2024 | GoP | 18,920,274.05 | 0 | 18,920,274.05 | Preventive Maintenance of Road: Asphalt Overlay = 0.234 lane km. (3 lanes), 1.240 lane km. (2 lanes), Total Length of 1.474 lane km.              |
| 24IM0024 | Preventive Maintenance - Tertiary Roads - Calanipawan Rd - K0914 + 532 - K0915 +132                                                                                         | Construction Section | NO  | Competitive Bidding | 01/17/2024 | 02/06/2024 | 02/29/2024 | 03/08/2024 | GoP | 8,491,519.67  | 0 | 8,491,519.67  | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.200 lane km.                                                                        |
| 24IM0025 | Preventive Maintenance - Tertiary Roads - Caibaan Rd - K0915 + (-1022) - K0915 + (-671), K0915 + (-1380) - K0915 + (-1022), K0915 + (-671) - K0915 + (-551)                 | Construction Section | NO  | Competitive Bidding | 01/17/2024 | 02/06/2024 | 02/29/2024 | 03/08/2024 | GoP | 11,702,295.16 | 0 | 11,702,295.16 | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.658 lane km.                                                                        |
| 24IM0026 | Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898 + 463 - K0898 + 658                                                                                   | Construction Section | NO  | Competitive Bidding | 01/17/2024 | 02/06/2024 | 02/29/2024 | 03/08/2024 | GoP | 8,737,782.78  | 0 | 8,737,782.78  | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.780 lane km.                                                                        |
| 24IM0027 | Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898 + 429 - K0898 + 463                                                                                   | Construction Section | NO  | Competitive Bidding | 01/17/2024 | 02/06/2024 | 02/29/2024 | 03/08/2024 | GoP | 1,806,187.78  | 0 | 1,806,187.78  | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.136 lane km.                                                                        |

|          |                                                                                                                                                                                                   |                      |    |                     |            |            |            |            |     |               |   |               |                                                                                                                                     |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-------------------------------------------------------------------------------------------------------------------------------------|
| 24IM0028 | Preventive Maintenance - Tertiary Roads - Leyte-Samar Rd (via Guintigui-an) - K0899+992 - K0900+105, K0900+954 - K0901+179                                                                        | Construction Section | NO | Competitive Bidding | 01/23/2024 | 02/12/2024 | 02/29/2024 | 03/08/2024 | GoP | 13,597,199.83 | 0 | 13,597,199.83 | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.42 lane km.                                                           |
| 24IM0029 | Preventive Maintenance - Secondary Roads - Tacloban Baybay South Rd - K0911+(-472) - K911+395                                                                                                     | Construction Section | NO | Competitive Bidding | 01/23/2024 | 02/12/2024 | 02/29/2024 | 03/08/2024 | GoP | 23,861,170.67 | 0 | 23,861,170.67 | Preventive Maintenance of Road: Asphalt Overlay = 1.332 lane km. (4 lanes), 1.068 lane km. (2 lanes), Total Length of 2.40 lane km. |
| 24IM0030 | Preventive Maintenance - Tertiary Roads - Avenida Veteranos St. - (S00003LT) Chainage 089 - Chainage 641, (S00004LT) Chainage 171 - Chainage 228                                                  | Construction Section | NO | Competitive Bidding | 01/23/2024 | 02/12/2024 | 02/29/2024 | 03/08/2024 | GoP | 9,602,031.91  | 0 | 9,602,031.91  | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.218 lane km.                                                          |
| 24IM0031 | Preventive Maintenance - Tertiary Roads - Naga-Naga Anibong Rd - K0906 +1635 - K0906 + 1950                                                                                                       | Construction Section | NO | Competitive Bidding | 01/23/2024 | 02/12/2024 | 02/29/2024 | 03/08/2024 | GoP | 4,992,996.37  | 0 | 4,992,996.37  | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.630 lane km. (2 lanes)                                                |
| 24IM0032 | Improvement of Road Leading to the DZR Airport, San Jose, Tacloban City                                                                                                                           | Construction Section | NO | Competitive Bidding | 01/23/2024 | 02/12/2024 | 02/29/2024 | 03/08/2024 | GoP | 6,368,962.42  | 0 | 6,368,962.42  | Asphalt Overlay = 0.680 lane km., w=4.00 m. (2 lanes)                                                                               |
| 24IM0033 | Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0899+188 - K0899+314                                                                                                             | Construction Section | NO | Competitive Bidding | 01/30/2024 | 02/19/2023 | 02/29/2024 | 03/08/2024 | GoP | 7,271,947.78  | 0 | 7,271,947.78  | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.504 lane km.                                                          |
| 24IM0034 | Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0899+314 - K0899+987, K0900+965 - K0901+247                                                                                      | Construction Section | NO | Competitive Bidding | 01/31/2024 | 02/19/2023 | 02/29/2024 | 03/08/2024 | GoP | 52,462,291.72 | 0 | 52,462,291.72 | Preventive Maintenance of Road: Asphalt Overlay = Length of 3.824 lane km.                                                          |
| 24IM0035 | Preventive Maintenance - Tertiary Roads - Calanipawan Rd - K0913 + (-337) - K0913 + (-211), K0913 + (-424) - K0913 + (-337), K0913 + (-428) - K0913 + (-424)                                      | Construction Section | NO | Competitive Bidding | 01/31/2024 | 02/19/2023 | 02/29/2024 | 03/08/2024 | GoP | 3,111,330.55  | 0 | 3,111,330.55  | Preventive Maintenance of Road: Asphalt Overlay = Length of 0.434 lane km.                                                          |
| 24IM0036 | Preventive Maintenance - Tertiary Roads - Justice Romualdez St (S00005LT) Chainage 256 - Chainage 872                                                                                             | Construction Section | NO | Competitive Bidding | 01/31/2024 | 02/19/2023 | 02/29/2024 | 03/08/2024 | GoP | 18,090,791.30 | 0 | 18,090,791.30 | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.232 lane km.; Width = 6.10m (2 lanes)                                 |
| 24IM0037 | Preventive Maintenance - Tertiary Roads - San Jose-Manlurip-MacArthur Park Rd - K0914+307 - K0914+696                                                                                             | Construction Section | NO | Competitive Bidding | 01/31/2024 | 02/19/2023 | 02/29/2024 | 03/08/2024 | GoP | 11,804,923.14 | 0 | 11,804,923.14 | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.556 lane km.; Width = 3.35m (4 lanes)                                 |
| 24IM0038 | Preventive Maintenance - Secondary Roads - Gov Benjamin "Kokoy" T Romualdez Div Rd - K0908 + (-505) - K0908 +000, K0908 + (-529) - K0908 + (-505), K0908 + 000 - K0908 + 265                      | Construction Section | NO | Competitive Bidding | 02/06/2024 | 02/26/2024 | 03/22/2024 | 04/01/2024 | GoP | 24,333,231.24 | 0 | 24,333,231.24 | Preventive Maintenance of Road: Asphalt Overlay = Length of 3.176 lane km.                                                          |
| 24IM0039 | Preventive Maintenance - Tertiary Roads - Naga-Naga Anibong Rd - K0906+(-486) - K0906+(-093)                                                                                                      | Construction Section | NO | Competitive Bidding | 02/06/2024 | 02/26/2024 | 03/22/2024 | 04/01/2024 | GoP | 11,931,752.60 | 0 | 11,931,752.60 | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.572 lane km.                                                          |
| 24IM0040 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0903 + (-071) - K0903 + 072, K0904 + 007 - K0904 + 016, K0904 + 038 - K0904 + 052 | Construction Section | NO | Competitive Bidding | 02/06/2024 | 02/26/2024 | 03/22/2024 | 04/01/2024 | GoP | 3,082,096.01  | 0 | 3,082,096.01  | Reconstruction to Concrete Pavement: Length - 0.318 lane km.                                                                        |

|          |                                                                                                                                                                                                                                                                                                                |                      |    |                     |            |            |            |            |     |               |   |               |                                                                            |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|----------------------------------------------------------------------------|
| 24IM0041 | Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0906 + 569 - K0906 + 915                                                                                                                                                                                                                      | Construction Section | NO | Competitive Bidding | 02/06/2024 | 02/26/2024 | 03/22/2024 | 04/01/2024 | GoP | 14,939,837.78 | 0 | 14,939,837.78 | Preventive Maintenance of Road: Asphalt Overlay = Length of 1.384 lane km. |
| 24IM0042 | Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898 + 658 - K0899 + 188                                                                                                                                                                                                                      | Construction Section | NO | Competitive Bidding | 02/06/2024 | 02/26/2024 | 03/22/2024 | 04/01/2024 | GoP | 25,000,000.00 | 0 | 25,000,000.00 | Preventive Maintenance - Primary Roads                                     |
| 24IM0043 | Preventive Maintenance - Secondary Roads - Trece Martinez St - (S00010LT) Chainage 0 - Chainage 62, Chainage 469 - Chainage 533                                                                                                                                                                                | Construction Section | NO | Competitive Bidding | 02/13/2024 | 03/04/2024 | 03/22/2024 | 04/01/2024 | GoP | 2,313,000.00  | 0 | 2,313,000.00  | Preventive Maintenance - Secondary Roads                                   |
| 24IM0044 | Preventive Maintenance - Tertiary Roads - Apitong-Paterno Rd- K0908 + (-557) - K0908 + (-339)                                                                                                                                                                                                                  | Construction Section | NO | Competitive Bidding | 02/13/2024 | 03/04/2024 | 03/22/2024 | 04/01/2024 | GoP | 7,372,000.00  | 0 | 7,372,000.00  | Preventive Maintenance - Tertiary Roads                                    |
| 24IM0045 | Preventive Maintenance - Tertiary Roads - Burgos St - (S00031LT) Chainage 233 - Chainage 845                                                                                                                                                                                                                   | Construction Section | NO | Competitive Bidding | 02/13/2024 | 03/04/2024 | 03/22/2024 | 04/01/2024 | GoP | 12,450,000.00 | 0 | 12,450,000.00 | Preventive Maintenance - Tertiary Roads                                    |
| 24IM0046 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Rizal Avenida Ext Rd - K0905 + (-867) - K0905 + (-843) , K0905 + (-900) - K0905 + (-867), K0905 + (-904) - K0905 + (-900), K0905 + (-908) - K0905 + (-904), K0905 + (-926) - K0905 + (-921), K0905 + (-966) -K0905 + (-926) | Construction Section | NO | Competitive Bidding | 02/13/2024 | 03/04/2024 | 03/22/2024 | 04/01/2024 | GoP | 5,364,000.00  | 0 | 5,364,000.00  | Reconstruction to Concrete Pavement: Length = 0.220 lane km.               |
| 24IM0047 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Leyte-Samar Rd (via Guintigui-an) - K0903 + 596 - K0904 + 518, K0904 + 549 - K0904 + 658, K0904 + 665 - K0904 + 676                                                                                                          | Construction Section | NO | Competitive Bidding | 02/13/2024 | 03/04/2024 | 03/22/2024 | 04/01/2024 | GoP | 18,300,000.00 | 0 | 18,300,000.00 | Reconstruction to Concrete Pavement: Length - 2.092 lane km.               |
| 24IM0048 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Leyte-Samar Rd - K0900+105 - K0900+880                                                                                                                                                                                       | Construction Section | NO | Competitive Bidding | 02/20/2024 | 03/11/2024 | 04/05/2024 | 04/15/2024 | GoP | 40,000,000.00 | 0 | 40,000,000.00 | Reconstruction to Concrete Pavement                                        |
| 24IM0049 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0898 + 604 - K0898 + 688                                                                                                                                                                      | Construction Section | NO | Competitive Bidding | 02/20/2024 | 03/11/2024 | 04/05/2024 | 04/15/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Construction of Drainage Structure along Road: Length = 167 lineal meters  |
| 24IM0050 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0901 + 440 - K0901 + 641, K0902 + 115                                                                                                                                                         | Construction Section | NO | Competitive Bidding | 02/20/2024 | 03/11/2024 | 04/05/2024 | 04/15/2024 | GoP | 12,000,000.00 | 0 | 12,000,000.00 | Construction of Drainage Structure along Road: Length = 128 lineal meters  |
| 24IM0051 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0906 + 701 - K0906 + 729, K0906 + 914 - K0907 + 000                                                                                                                                           | Construction Section | NO | Competitive Bidding | 02/20/2024 | 03/11/2024 | 04/05/2024 | 04/15/2024 | GoP | 4,542,000.00  | 0 | 4,542,000.00  | Construction of Drainage Structure along Road                              |
| 24IM0052 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0905 + 604 - K0906 + 505                                                                                                                                                                      | Construction Section | NO | Competitive Bidding | 02/20/2024 | 03/11/2024 | 04/05/2024 | 04/15/2024 | GoP | 46,848,000.00 | 0 | 46,848,000.00 | Construction of Drainage Structure along Road                              |

|          |                                                                                                                                                      |                      |    |                     |            |            |            |            |     |                |   |                |                                                                                                                 |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|----------------|---|----------------|-----------------------------------------------------------------------------------------------------------------|
| 24IM0053 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0908 + 605 - K0909 + 274            | Construction Section | NO | Competitive Bidding | 02/27/2024 | 03/18/2024 | 04/19/2024 | 04/29/2024 | GoP | 27,464,000.00  | 0 | 27,464,000.00  | Construction of Drainage Structure along Road                                                                   |
| 24IM0054 | Construction/Upgrading/Rehabilitation of Drainage along National Roads -Secondary Roads - Rizal Avenida Ext Rd - K0905 + (-965) - K0905 + (-921)     | Construction Section | NO | Competitive Bidding | 02/27/2024 | 03/18/2024 | 04/19/2024 | 04/29/2024 | GoP | 1,268,000.00   | 0 | 1,268,000.00   | Upgrading of Drainage Structure along Road: Length = 96 lineal meters                                           |
| 24IM0055 | Construction/Upgrading/Rehabilitation of Drainage along National Roads -Secondary Roads - Tacloban-Baybay South Rd - K0911 + (-314) - K0911 + (-139) | Construction Section | NO | Competitive Bidding | 02/27/2024 | 03/18/2024 | 04/19/2024 | 04/29/2024 | GoP | 5,300,000.00   | 0 | 5,300,000.00   | Construction of Drainage Structure along Road: Length = 206 lineal meters                                       |
| 24IM0056 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Apitong-Paterno Rd - K0908 + 902 - K0909 + 000             | Construction Section | NO | Competitive Bidding | 02/27/2024 | 03/18/2024 | 04/19/2024 | 04/29/2024 | GoP | 1,967,000.00   | 0 | 1,967,000.00   | Construction of Drainage Structure along Road: Length = 208 lineal meters                                       |
| 24IM0057 | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guintigui-an) - K0900 + 098            | Construction Section | NO | Competitive Bidding | 02/27/2024 | 03/18/2024 | 04/19/2024 | 04/29/2024 | GoP | 3,400,000.00   | 0 | 3,400,000.00   | Construction of Drainage Structure along Road: Length = 5,000 lineal meters                                     |
| 24IM0058 | Road Widening - Primary Roads - Daang Maharlika (S00002LT) - K0906 + 941 - K0907 + 010                                                               | Construction Section | NO | Competitive Bidding | 03/12/2024 | 04/01/2024 | 04/26/2024 | 05/06/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Road Widening                                                                                                   |
| 24IM0059 | Road Widening - Tertiary Roads - Naga-Naga Anibong Rd - K0906 + 401 - K0906 + 911                                                                    | Construction Section | NO | Competitive Bidding | 03/12/2024 | 04/01/2024 | 04/26/2024 | 05/06/2024 | GoP | 41,645,000.00  | 0 | 41,645,000.00  | Road Widening: Length = 2.862 lane km.                                                                          |
| 24IM0060 | Off-Carriageway Improvement - Primary Roads - Daang Maharlika (LT) - K0902 + 317                                                                     | Construction Section | NO | Competitive Bidding | 03/12/2024 | 04/01/2024 | 04/26/2024 | 05/06/2024 | GoP | 10,510,000.00  | 0 | 10,510,000.00  | Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections: Number of Intersections = 1 |
| 24IM0061 | Widening of Permanent Bridges - Apitong Br. (B00030LT) along Apitong-Paterno Rd                                                                      | Construction Section | NO | Competitive Bidding | 03/12/2024 | 04/01/2024 | 04/26/2024 | 05/06/2024 | GoP | 20,000,000.00  | 0 | 20,000,000.00  | Widening of Bridge: Area = 24 square meters                                                                     |
| 24IM0062 | Widening of Permanent Bridges - Mangonbongan Br. 2 (B00029LT) along Rizal Avenida Ext. Rd.                                                           | Construction Section | NO | Competitive Bidding | 03/12/2024 | 04/01/2024 | 04/26/2024 | 05/06/2024 | GoP | 12,000,000.00  | 0 | 12,000,000.00  | Widening of Bridge                                                                                              |
| 24IM0063 | Construction of Flood Control Structure along Bagacay River , Tacloban City                                                                          | Construction Section | NO | Competitive Bidding | 04/02/2024 | 04/22/2024 | 05/24/2024 | 06/03/2024 | GoP | 60,000,000.00  | 0 | 60,000,000.00  | Construction of Flood Mitigation Structure                                                                      |
| 24IM0064 | Construction of Flood Control Structure along Diit River, Phase 2, Tacloban City                                                                     | Construction Section | NO | Competitive Bidding | 04/02/2024 | 04/22/2024 | 05/24/2024 | 06/03/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Construction of Flood Mitigation Structure                                                                      |
| 24IM0065 | Construction of Shore Protection, Cancabato Bay (Astrodome Area), Tacloban City                                                                      | Construction Section | NO | Competitive Bidding | 04/02/2024 | 04/22/2024 | 05/24/2024 | 06/03/2024 | GoP | 150,000,000.00 | 0 | 150,000,000.00 | Construction of Shore Protection                                                                                |
| 24IM0066 | Construction of Flood Control Structure along Suhi River (downstream) Phase 2-A, Tacloban City                                                       | Construction Section | NO | Competitive Bidding | 04/02/2024 | 04/22/2024 | 05/24/2024 | 06/03/2024 | GoP | 150,000,000.00 | 0 | 150,000,000.00 | Construction of Flood Mitigation Structure                                                                      |
| 24IM0067 | Installation of Solar LED Street Lights Along Leyte-Samar Road (via Guintigui-an) Brgy Suhi and Cabalawan, Tacloban City                             | Construction Section | NO | Competitive Bidding | 04/02/2024 | 04/22/2024 | 05/24/2024 | 06/03/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Installation of Solar LED Street Lights                                                                         |
| 24IM0068 | Installation of Solar LED Street Lights and Signages along Tigbao - Sta. Fe - San Miguel Road, Phase 1, Tacloban City                                | Construction Section | NO | Competitive Bidding | 04/09/2024 | 04/29/2024 | 05/24/2024 | 06/03/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Installation of Solar LED Street Lights                                                                         |
| 24IM0069 | Installation of Solar LED Street Lights and Signages along Tigbao - Sta. Fe - San Miguel Road, Phase 2, Tacloban City                                | Construction Section | NO | Competitive Bidding | 04/09/2024 | 04/29/2024 | 05/24/2024 | 06/03/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Installation of Solar LED Street Lights                                                                         |

|          |                                                                                                                                                           |                      |    |                     |            |            |            |            |     |                |   |                |                                                             |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|----------------|---|----------------|-------------------------------------------------------------|
| 24IM0070 | Installation of Solar LED Street Lights, and Signages along Tacloban City Bypass Road Extension, Phase 1, Barangay Tigbao, Tacloban City                  | Construction Section | NO | Competitive Bidding | 04/09/2024 | 04/29/2024 | 05/24/2024 | 06/03/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Installation of Solar LED Street Lights                     |
| 24IM0071 | Installation of Solar LED Street Lights, and Signages along Tacloban City Bypass Road Extension, Phase 2, Barangay Tigbao, Tacloban City                  | Construction Section | NO | Competitive Bidding | 04/09/2024 | 04/29/2024 | 05/24/2024 | 06/03/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Installation of Solar LED Street Lights                     |
| 24IM0072 | Improvement of Intersection - Daang Maharlika (LT) (S00002LT) - K0906 + 625, Apitong-Paterno Road (S00017LT), and Apitong Street                          | Construction Section | NO | Competitive Bidding | 04/09/2024 | 04/29/2024 | 05/24/2024 | 06/03/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Road Safety: Traffic Signals: Number of Traffic Signals = 1 |
| 24IM0073 | Improvement of Intersection - Daang Maharlika (LT) (S00002LT) - K0904+890                                                                                 | Construction Section | NO | Competitive Bidding | 04/16/2024 | 05/06/2024 | 05/27/2024 | 06/06/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Road Safety: Traffic Signals: Number of Traffic Signals = 1 |
| 24IM0074 | Improvement of Intersection - Daang Maharlika (LT) (S00002LT) - K0905 + (406) - Rizal Avenida Extension Road (S00016LT)                                   | Construction Section | NO | Competitive Bidding | 04/16/2024 | 05/06/2024 | 05/27/2024 | 06/06/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Road Safety: Traffic Signals: Number of Traffic Signals = 1 |
| 24IM0075 | Improvement of Intersection - Daang Maharlika (LT) (S00022LT) - K0909 + (-172) and Tigbao-Sta. Fe-San Miguel Road (S00033LT)                              | Construction Section | NO | Competitive Bidding | 04/16/2024 | 05/06/2024 | 05/27/2024 | 06/06/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Road Safety: Traffic Signals: Number of Traffic Signals = 1 |
| 24IM0076 | Rehabilitation of Diit-San Roque Road, Tacloban City                                                                                                      | Construction Section | NO | Competitive Bidding | 04/16/2024 | 05/06/2024 | 05/27/2024 | 06/06/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                 |
| 24IM0077 | Improvement of Tacloban City By-Pass Road Phase VI, Tacloban City, Leyte                                                                                  | Construction Section | NO | Competitive Bidding | 04/16/2024 | 05/06/2024 | 05/27/2024 | 06/06/2024 | GoP | 20,000,000.00  | 0 | 20,000,000.00  | Access Road                                                 |
| 24IM0078 | Construction of Road at Banez Drive along Dr. A.P. Banez Elem. School and Bougainvillea Street, Barangay 77, Banezville II, Fatima Village, Tacloban City | Construction Section | NO | Competitive Bidding | 04/30/2024 | 05/20/2024 | 06/14/2024 | 06/24/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                 |
| 24IM0079 | Construction of Road with Drainage at Purok 4, Barangay 91, Abucay, Tacloban City                                                                         | Construction Section | NO | Competitive Bidding | 04/30/2024 | 05/20/2024 | 06/14/2024 | 06/24/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                 |
| 24IM0080 | Construction of Road with Drainage, Barangay 5, Tacloban City                                                                                             | Construction Section | NO | Competitive Bidding | 04/30/2024 | 05/20/2024 | 06/14/2024 | 06/24/2024 | GoP | 8,000,000.00   | 0 | 8,000,000.00   | Access Road                                                 |
| 24IM0081 | Construction of Road with Drainage, Pablo Compound, Barangay 79, Tacloban City                                                                            | Construction Section | NO | Competitive Bidding | 04/30/2024 | 05/20/2024 | 06/14/2024 | 06/24/2024 | GoP | 20,000,000.00  | 0 | 20,000,000.00  | Access Road                                                 |
| 24IM0082 | Construction of Road with Drainage, Purok 2, Barangay 83-B, Cogon, San Jose, Tacloban City                                                                | Construction Section | NO | Competitive Bidding | 04/30/2024 | 05/20/2024 | 06/14/2024 | 06/24/2024 | GoP | 20,000,000.00  | 0 | 20,000,000.00  | Access Road                                                 |
| 24IM0083 | Construction of Road, Purok Wisdom Lane, Barangay 92, Apitong, Tacloban City                                                                              | Construction Section | NO | Competitive Bidding | 05/07/2024 | 05/27/2024 | 06/21/2024 | 07/01/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                 |
| 24IM0084 | Rehabilitation of Drainage System at Marindoque and Maguindanao Street, Barangay 91 Abucay, Tacloban City                                                 | Construction Section | NO | Competitive Bidding | 05/07/2024 | 05/27/2024 | 06/21/2024 | 07/01/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                 |
| 24IM0085 | Rehabilitation of Road with Drainage, St. Francis Village 2, Tacloban City                                                                                | Construction Section | NO | Competitive Bidding | 05/07/2024 | 05/27/2024 | 06/21/2024 | 07/01/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                 |

|          |                                                                                                               |                      |    |                     |            |            |            |            |     |                |   |                |                                                                         |
|----------|---------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|----------------|---|----------------|-------------------------------------------------------------------------|
| 24IM0086 | Rehabilitation of Road with Drainage, St. Francis Village, Tacloban City                                      | Construction Section | NO | Competitive Bidding | 05/07/2024 | 05/27/2024 | 06/21/2024 | 07/01/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Access Road                                                             |
| 24IM0087 | Construction of Flood Control Structure, barangay Palanog Water, Phase 2, Tacloban City                       | Construction Section | NO | Competitive Bidding | 05/07/2024 | 05/27/2024 | 06/21/2024 | 07/01/2024 | GoP | 100,000,000.00 | 0 | 100,000,000.00 | Construction of Flood Control Structure                                 |
| 24IM0088 | Construction of Drainage Structure, Barangay 50, Tacloban City                                                | Construction Section | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 06/28/2024 | 07/08/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Construction of Flood Control Structure                                 |
| 24IM0089 | Construction of Drainage System along Tigbao, barangay 94, Tacloban City                                      | Construction Section | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 06/28/2024 | 07/08/2024 | GoP | 50,000,000.00  | 0 | 50,000,000.00  | Construction of Flood Control Structure                                 |
| 24IM0090 | Construction of Drainage System, San Jose National High School, Tacloban City                                 | Construction Section | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 06/28/2024 | 07/08/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Construction of Flood Control Structure                                 |
| 24IM0091 | Construction of Flood Control Structure (Drainage), Barangay 46, Tacloban City                                | Construction Section | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 06/28/2024 | 07/08/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Construction of Flood Control Structure                                 |
| 24IM0092 | Construction of Flood Control Structure (Drainage), Barangay 62-B, Tacloban City                              | Construction Section | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 06/28/2024 | 07/08/2024 | GoP | 30,000,000.00  | 0 | 30,000,000.00  | Construction of Flood Control Structure                                 |
| 24IM0093 | Construction of Flood Control Structure and Water Catchment Structure, along Salvacion, Tigbao, Tacloban City | Construction Section | NO | Competitive Bidding | 05/21/2024 | 06/10/2024 | 07/05/2024 | 07/15/2024 | GoP | 50,000,000.00  | 0 | 50,000,000.00  | Construction of Flood Control Structure                                 |
| 24IM0094 | Construction of Flood Control Structure, Barangay 104, Salvacion, Tacloban City                               | Construction Section | NO | Competitive Bidding | 05/21/2024 | 06/10/2024 | 07/05/2024 | 07/15/2024 | GoP | 7,000,000.00   | 0 | 7,000,000.00   | Construction of Flood Control Structure                                 |
| 24IM0095 | Construction of Flood Control Structure, Barangay 107 Sta. Elena, Tacloban City                               | Construction Section | NO | Competitive Bidding | 05/21/2024 | 06/10/2024 | 07/05/2024 | 07/15/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Construction of Flood Control Structure                                 |
| 24IM0096 | Construction of Flood Control Structure, barangay Kadunganan Bliss, Barangay 62-A, Tacloban City              | Construction Section | NO | Competitive Bidding | 05/21/2024 | 06/10/2024 | 07/05/2024 | 07/15/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Construction of Flood Control Structure                                 |
| 24IM0097 | Construction of Multi-Purpose Building (DSWD Regional Office VIII), Tacloban City                             | Construction Section | NO | Competitive Bidding | 05/21/2024 | 06/10/2024 | 07/05/2024 | 07/15/2024 | GoP | 50,000,000.00  | 0 | 50,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1         |
| 24IM0098 | Construction of Multi-Purpose Building (Women's and Children's Shelter), DSWD, New Kawayan, Tacloban City     | Construction Section | NO | Competitive Bidding | 05/28/2024 | 06/17/2024 | 07/19/2024 | 07/29/2024 | GoP | 40,000,000.00  | 0 | 40,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1         |
| 24IM0099 | Rehabilitation of Supply Building, DBM RO VIII, Tacloban City                                                 | Construction Section | NO | Competitive Bidding | 05/28/2024 | 06/17/2024 | 07/19/2024 | 07/29/2024 | GoP | 5,000,000.00   | 0 | 5,000,000.00   | Rehabilitation/Major Repair of Supply Building: Number of Buildings = 1 |
| 24IM0100 | Construction of Road with Drainage, Barangay 97 Cabalawan, Tacloban City, Leyte                               | Construction Section | NO | Competitive Bidding | 05/28/2024 | 06/17/2024 | 07/19/2024 | 07/29/2024 | GoP | 10,000,000.00  | 0 | 10,000,000.00  | Construction of Concrete Road: Length = 0.750 lane km.                  |
| 24IM0101 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greendale 1, Tacloban City, Leyte          | Construction Section | NO | Competitive Bidding | 05/28/2024 | 06/17/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00  | 0 | 50,000,000.00  | Rehabilitation of Paved Road: Length = 3.750 lane km.                   |
| 24IM0102 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greendale 2, Tacloban City, Leyte          | Construction Section | NO | Competitive Bidding | 05/28/2024 | 06/17/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00  | 0 | 50,000,000.00  | Rehabilitation of Paved Road: Length = 3.750 lane km.                   |
| 24IM0103 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greendale 3, Tacloban City, Leyte          | Construction Section | NO | Competitive Bidding | 06/04/2024 | 06/24/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00  | 0 | 50,000,000.00  | Rehabilitation of Paved Road: Length = 3.750 lane km.                   |

|          |                                                                                                                              |                      |    |                     |            |            |            |            |     |               |   |               |                                                                 |
|----------|------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-----------------------------------------------------------------|
| 24IM0104 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 1, Tacloban City, Leyte                 | Construction Section | NO | Competitive Bidding | 06/04/2024 | 06/24/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Rehabilitation of Paved Road: Length = 3.750 lane km.           |
| 24IM0105 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 2, Tacloban City, Leyte                 | Construction Section | NO | Competitive Bidding | 06/04/2024 | 06/24/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Rehabilitation of Paved Road: Length = 3.750 lane km.           |
| 24IM0106 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 3, Tacloban City, Leyte                 | Construction Section | NO | Competitive Bidding | 06/04/2024 | 06/24/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Rehabilitation of Paved Road: Length = 3.750 lane km.           |
| 24IM0107 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, New Hope Village, Tacloban City, Leyte                    | Construction Section | NO | Competitive Bidding | 06/04/2024 | 06/24/2024 | 07/19/2024 | 07/29/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Rehabilitation of Paved Road: Length = 3.750 lane km.           |
| 24IM0108 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, Salvacion Heights, Tacloban City, Leyte                   | Construction Section | NO | Competitive Bidding | 06/11/2024 | 07/01/2024 | 07/31/2024 | 08/09/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Rehabilitation of Paved Road: Length = 3.750 lane km.           |
| 24IM0109 | Rehabilitation of Road with Drainage, Tacloban North Resettlement, St. Francis 1 and St. Francis 2, Tacloban City, Leyte     | Construction Section | NO | Competitive Bidding | 06/11/2024 | 07/01/2024 | 07/31/2024 | 08/09/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Rehabilitation of Paved Road: Length = 3.750 lane km.           |
| 24IM0110 | Construction of Flood Control Structure (Drainage System), Barangay 63, Tacloban City, Leyte                                 | Construction Section | NO | Competitive Bidding | 06/11/2024 | 07/01/2024 | 07/31/2024 | 08/09/2024 | GoP | 10,000,000.00 | 0 | 10,000,000.00 | Construction of Drainage Structure: Length = 500 lineal meters  |
| 24IM0111 | Rehabilitation of Multi-Purpose Building, Abucay Old Annex Building, Tacloban City                                           | Construction Section | NO | Competitive Bidding | 06/11/2024 | 07/01/2024 | 07/31/2024 | 08/09/2024 | GoP | 80,000,000.00 | 0 | 80,000,000.00 | Rehabilitation of Multi-Purpose Building                        |
| 24IM0112 | Construction of Multi-Purpose Building (Covered Court), Barangay 39, Tacloban City, Leyte                                    | Construction Section | NO | Competitive Bidding | 06/11/2024 | 07/01/2024 | 07/31/2024 | 08/09/2024 | GoP | 10,000,000.00 | 0 | 10,000,000.00 | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0113 | Construction (Completion) of Multi-Purpose Building, Barangay 58, Tacloban City                                              | Construction Section | NO | Competitive Bidding | 06/18/2024 | 07/08/2024 | 08/02/2024 | 08/12/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0114 | Construction (Completion) of Multi-Purpose Building, DICT - Region 8 Building, Phase 2, Tacloban City                        | Construction Section | NO | Competitive Bidding | 06/18/2024 | 07/08/2024 | 08/02/2024 | 08/12/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0115 | Construction of Multi-Purpose Building (Barangay Hall), Barangay 100 San Roque, Tacloban City                                | Construction Section | NO | Competitive Bidding | 06/18/2024 | 07/08/2024 | 08/02/2024 | 08/12/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0116 | Construction of Multi-Purpose Building (Covered Court), Barangay 102, Old Kawayan, Tacloban City                             | Construction Section | NO | Competitive Bidding | 06/18/2024 | 07/08/2024 | 08/02/2024 | 08/12/2024 | GoP | 8,000,000.00  | 0 | 8,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0117 | Construction of Multi-Purpose Building (Covered Court), Barangay 71, Naga naga, Tacloban City                                | Construction Section | NO | Competitive Bidding | 06/18/2024 | 07/08/2024 | 08/02/2024 | 08/12/2024 | GoP | 8,000,000.00  | 0 | 8,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0118 | Construction of Multi-Purpose Building (Covered Court), Lucio Vivero Central School, Barangay 101 New Kawayan, Tacloban City | Construction Section | NO | Competitive Bidding | 06/25/2024 | 07/15/2024 | 08/09/2024 | 08/19/2024 | GoP | 8,000,000.00  | 0 | 8,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0119 | Construction of Multi-Purpose Building (Covered Court), San Jose Central School, Barangay 87 San Jose, Tacloban City         | Construction Section | NO | Competitive Bidding | 06/25/2024 | 07/15/2024 | 08/09/2024 | 08/19/2024 | GoP | 8,000,000.00  | 0 | 8,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1 |

|          |                                                                                                                               |                      |    |                     |            |            |            |            |     |               |   |               |                                                                                |
|----------|-------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|--------------------------------------------------------------------------------|
| 24IM0120 | Construction of Multi-Purpose Building, Barangay 36-A, Tacloban City                                                          | Construction Section | NO | Competitive Bidding | 06/25/2024 | 07/15/2024 | 08/09/2024 | 08/19/2024 | GoP | 8,000,000.00  | 0 | 8,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1                |
| 24IM0121 | Construction of Two-Storey Multi-Purpose Building (Bahay Pagasa), Tacloban City                                               | Construction Section | NO | Competitive Bidding | 06/25/2024 | 07/15/2024 | 08/09/2024 | 08/19/2024 | GoP | 20,000,000.00 | 0 | 20,000,000.00 | Construction of Multi-Purpose Building: Number of Buildings = 1                |
| 24IM0122 | Construction of Two-Storey Multi-Purpose Building (Home for the Aged/Senior Citizen Center) Barangay Tagpuro, Tacloban City   | Construction Section | NO | Competitive Bidding | 06/25/2024 | 07/15/2024 | 08/09/2024 | 08/19/2024 | GoP | 25,000,000.00 | 0 | 25,000,000.00 | Construction of Multi-Purpose Building: Number of Buildings = 1                |
| 24IM0123 | Rehabilitation of Multi-Purpose Building, Fisherman's Village, Barangay 88, Tacloban City                                     | Construction Section | NO | Competitive Bidding | 07/02/2024 | 07/22/2024 | 08/16/2024 | 08/26/2024 | GoP | 8,000,000.00  | 0 | 8,000,000.00  | Rehabilitation of Multi-Purpose Building                                       |
| 24IM0124 | Rehabilitation of Multi-Purpose Building, Tacloban Women's Club Birthing Home and Periculture Center (Phase 2), Tacloban City | Construction Section | NO | Competitive Bidding | 07/02/2024 | 07/22/2024 | 08/16/2024 | 08/26/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Rehabilitation of Multi-Purpose Building                                       |
| 24IM0125 | Construction of Multi-Purpose Building, Barangay 109-A V&G, Tacloban City, Leyte                                              | Construction Section | NO | Competitive Bidding | 07/02/2024 | 07/22/2024 | 08/16/2024 | 08/26/2024 | GoP | 7,000,000.00  | 0 | 7,000,000.00  | Construction of Multi-Purpose Building: Number of Buildings = 1                |
| 24IM0126 | Construction of Multi-Purpose Building, UP Tacloban Campus, Tacloban City, Leyte                                              | Construction Section | NO | Competitive Bidding | 07/02/2024 | 07/22/2024 | 08/16/2024 | 08/26/2024 | GoP | 20,000,000.00 | 0 | 20,000,000.00 | Construction of Multi-Purpose Building: Number of Buildings = 1                |
| 24IM0127 | Rehabilitation of Multi-Purpose Building, Barangay 23, Tacloban City, Leyte                                                   | Construction Section | NO | Competitive Bidding | 07/02/2024 | 07/22/2024 | 08/16/2024 | 08/26/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Rehabilitation/Major Repair of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0128 | Construction (Completion) of DENR Office Building, Stop Nino ext, Tacloban City                                               | Construction Section | NO | Competitive Bidding | 07/09/2024 | 07/29/2024 | 08/23/2024 | 09/02/2024 | GoP | 76,328,000.00 | 0 | 76,328,000.00 | Construction of Building: Number of Buildings = 1                              |
| 24IM0129 | Construction of DFCIC Building, NBI Eastern Visayas Regional Office, Tacloban City                                            | Construction Section | NO | Competitive Bidding | 07/09/2024 | 07/29/2024 | 08/23/2024 | 09/02/2024 | GoP | 89,000,000.00 | 0 | 89,000,000.00 | Construction of Building: Number of Buildings = 1                              |
| 24IM0130 | Construction of DILG Regional Office 8 Covered Walk, Barangay 25, Kanhuraw Hill, Tacloban City                                | Construction Section | NO | Competitive Bidding | 07/09/2024 | 07/29/2024 | 08/23/2024 | 09/02/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Construction of Building: Number of Buildings = 1                              |
| 24IM0131 | Construction of the CHEDRO8 Multi-Purpose Building, Tacloban City                                                             | Construction Section | NO | Competitive Bidding | 07/09/2024 | 07/29/2024 | 08/23/2024 | 09/02/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Construction of Building: Number of Buildings = 1                              |
| 24IM0132 | Construction of Three-Storey Building, TESDA Region VIII, Regional Office, Tacloban City                                      | Construction Section | NO | Competitive Bidding | 07/09/2024 | 07/29/2024 | 08/23/2024 | 09/02/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Construction of Building: Number of Buildings = 1                              |
| 24IM0133 | Rehabilitation of DILG Regional Office 8 Dormitory, Barangay 25, Kanhuraw Hill, Tacloban City                                 | Construction Section | NO | Competitive Bidding | 07/16/2024 | 08/05/2024 | 09/06/2024 | 09/16/2024 | GoP | 2,788,000.00  | 0 | 2,788,000.00  | Construction of Building: Number of Buildings = 1                              |
| 24IM0134 | Repair/Improvement of Multi-Purpose Building, DBM RO VIII, Tacloban City                                                      | Construction Section | NO | Competitive Bidding | 07/16/2024 | 08/05/2024 | 09/06/2024 | 09/16/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Rehabilitation/Major Repair of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0135 | Rehabilitation of DBM Main Building, DBM RO VIII, Tacloban City                                                               | Construction Section | NO | Competitive Bidding | 07/16/2024 | 08/05/2024 | 09/06/2024 | 09/16/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Rehabilitation/Major Repair of Multi-Purpose Building: Number of Buildings = 1 |
| 24IM0136 | Rehabilitation of DPWH - Tacloban City DEO Building, Tacloban City                                                            | Construction Section | NO | Competitive Bidding | 07/16/2024 | 08/05/2024 | 09/06/2024 | 09/16/2024 | GoP | 25,000,000.00 | 0 | 25,000,000.00 | Rehabilitation/Major Repair of Multi-Purpose Building: Number of Buildings = 1 |

|           |                                                                                                                                                                                                         |                                              |    |                     |            |            |            |            |     |               |   |               |                                                     |
|-----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---|---------------|-----------------------------------------------------|
| 24IM0137  | Construction (Completion) of Multi-Purpose Building, Bureau of Fire Protection, Tacloban City                                                                                                           | Construction Section                         | NO | Competitive Bidding | 07/16/2024 | 08/05/2024 | 09/06/2024 | 09/16/2024 | GoP | 15,000,000.00 | 0 | 15,000,000.00 | Construction of Building: Number of Buildings = 1   |
| 24IM0138  | Construction of General Service Building, DILG Regional Office 8, Barangay 25, Kanhuraw Hill, Tacloban City                                                                                             | Construction Section                         | NO | Competitive Bidding | 07/23/2024 | 08/12/2024 | 09/13/2024 | 09/23/2024 | GoP | 6,000,000.00  | 0 | 6,000,000.00  | Construction of Building: Number of Buildings = 1   |
| 24IM0139  | Construction of Multi-Purpose Building for the Integrated Bar of the Philippines, Leyte Chapter, (Phase 2), Tacloban City                                                                               | Construction Section                         | NO | Competitive Bidding | 07/23/2024 | 08/12/2024 | 09/13/2024 | 09/23/2024 | GoP | 50,000,000.00 | 0 | 50,000,000.00 | Construction of Building: Number of Buildings = 1   |
| 24IM0140  | Construction of New DILG Tacloban City Building, DILG Regional Office, Barangay 25, Kanhuraw Hill, Tacloban City                                                                                        | Construction Section                         | NO | Competitive Bidding | 07/23/2024 | 08/12/2024 | 09/13/2024 | 09/23/2024 | GoP | 10,000,000.00 | 0 | 10,000,000.00 | Construction of Building: Number of Buildings = 1   |
| 24IM0141  | Installation of Solar Panels at DPWH-Tacloban City DEO Annex Building Phase Tacloban City                                                                                                               | Construction Section                         | NO | Competitive Bidding | 07/23/2024 | 08/12/2024 | 09/13/2024 | 09/23/2024 | GoP | 5,000,000.00  | 0 | 5,000,000.00  | Installation of Solar Panels                        |
| 24IM0142  | Rehabilitation of DILG Regional Office and PRC, DILG Regional Office 8, Barangay 25, Kanhuraw Hill, Tacloban City                                                                                       | Construction Section                         | NO | Competitive Bidding | 07/23/2024 | 08/12/2024 | 09/13/2024 | 09/23/2024 | GoP | 1,500,000.00  | 0 | 1,500,000.00  | Rehabilitation of Building: Number of Buildings = 1 |
| 24IM0143  | Rehabilitation of DILG Regional Office Annex Building (Office of the Legal, COA, CMGP, GAD, Child minding), Barangay 25, Kanhuraw Hill, Tacloban City                                                   | Construction Section                         | NO | Competitive Bidding | 07/30/2024 | 08/19/2024 | 09/20/2024 | 09/30/2024 | GoP | 1,471,000.00  | 0 | 1,471,000.00  | Rehabilitation of Building: Number of Buildings = 1 |
| 24IM0144  | Rehabilitation of DILG Tacloban and Leyte Office DILG Regional Office 8, Barangay 25, Kanhuraw Hill, Tacloban City                                                                                      | Construction Section                         | NO | Competitive Bidding | 07/30/2024 | 08/19/2024 | 09/20/2024 | 09/30/2024 | GoP | 1,300,000.00  | 0 | 1,300,000.00  | Rehabilitation of Building: Number of Buildings = 1 |
| 24IM0145  | Rehabilitation of Multi-Purpose Building (National Bureau of Investigation), Tacloban City                                                                                                              | Construction Section                         | NO | Competitive Bidding | 07/30/2024 | 08/19/2024 | 09/20/2024 | 09/30/2024 | GoP | 10,000,000.00 | 0 | 10,000,000.00 | Rehabilitation of Building: Number of Buildings = 1 |
| 24IM0146  | Rehabilitation of Multi-Purpose Building (Land Transportation Office - District Office), Tacloban City                                                                                                  | Construction Section                         | NO | Competitive Bidding | 07/30/2024 | 08/19/2024 | 09/20/2024 | 09/30/2024 | GoP | 15,000,000.00 | 0 | 15,000,000.00 | Rehabilitation of Building: Number of Buildings = 1 |
| 24GIM0001 | Supply/Procurement of Office Supplies for the Use of Planning & Design Section, Construction Section, District Engineer's Office and PIO, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Planning, Construction, DE and PIO           | NO | Competitive Bidding | 01/10/2024 | 01/30/2024 | 02/23/2024 | 03/04/2024 | GoP | 2,081,300.00  | 0 | 2,081,300.00  | Office Supplies                                     |
| 24GIM0002 | Supply/Procurement of Fuel and Lubricants for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                                                                             | Administrative Section                       | NO | Competitive Bidding | 02/20/2024 | 03/11/2024 | 04/12/2024 | 04/22/2024 | GoP | 4,264,031.00  | 0 | 4,264,031.00  | Fuel and Lubricants                                 |
| 24GIM0003 | Supply/Procurement of Office Furniture and Fixtures for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                                                                   | Administrative Section                       | NO | Competitive Bidding | 04/09/2024 | 04/29/2024 | 05/24/2024 | 06/03/2024 | GoP | 2,145,603.00  | 0 | 2,145,603.00  | Office Furniture and Fixtures                       |
| 24GIM0004 | Supply/Procurement of Office Appliances for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                                                                               | Administrative Section and Office of the ADE | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 07/05/2024 | 07/15/2024 | GoP | 2,630,456.00  | 0 | 2,630,456.00  | Office Appliances                                   |
| 24GIM0005 | Supply/Procurement of Office Appliances for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                                                                               | Maintenance Section                          | NO | Competitive Bidding | 05/14/2024 | 06/03/2024 | 07/05/2024 | 07/15/2024 | GoP | 1,654,231.00  | 0 | 1,654,231.00  | Office Machines                                     |

|               |                                                                                                                                                       |                                                    |    |                                   |            |            |            |            |     |              |   |              |                               |
|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|---|--------------|-------------------------------|
| 24GIM0006     | Supply/Procurement of Construction Supplies for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                    | Maintenance Section                                | NO | Competitive Bidding               | 05/14/2024 | 06/03/2024 | 07/05/2024 | 07/15/2024 | GoP | 2,469,874.00 | 0 | 2,469,874.00 | Construction Supplies         |
| RFQ-24GIM0001 | Supply/Procurement of Preventive and Corrective Maintenance of All Equipment assignedat DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City | Administrative Section                             | NO | NP-53.9 - Small Value Procurement | 01/11/2024 | 01/15/2024 | 01/24/2024 | 01/24/2024 | GoP | 824,973.00   | 0 | 824,973.00   | Vehicle Parts and Accessories |
| RFQ-24GIM0002 | Supply/Procurement of IT Equipment for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                                  | Administrative Section                             | NO | NP-53.9 - Small Value Procurement | 01/11/2024 | 01/15/2024 | 01/23/2024 | 01/23/2024 | GoP | 111,500.00   | 0 | 111,500.00   | IT Equipment                  |
| RFQ-24GIM0003 | Supply/Procurement of Grasscutters and Accessories DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                      | Maintenance Section                                | NO | NP-53.9 - Small Value Procurement | 02/13/2024 | 02/16/2024 | 02/26/2024 | 02/26/2024 | GoP | 985,623.00   | 0 | 985,623.00   | Grasscutter and Accessories   |
| RFQ-24GIM0004 | Supply/Procurement of Occupational Supplies for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                         | Administrative Section                             | NO | NP-53.9 - Small Value Procurement | 02/27/2024 | 03/01/2024 | 03/11/2024 | 03/11/2024 | GoP | 856,000.00   | 0 | 856,000.00   | Occupational Supplies         |
| RFQ-24GIM0005 | Supply/Procurement of Electrical Supplies for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                           | Construction & Administrative Section              | NO | NP-53.9 - Small Value Procurement | 04/08/2024 | 04/11/2024 | 04/19/2024 | 04/19/2024 | GoP | 653,045.00   | 0 | 653,045.00   | Electrical Supplies           |
| RFQ-24GIM0006 | Supply/Procurement of IT Equipment for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                                  | Administrative Section                             | NO | NP-53.9 - Small Value Procurement | 04/17/2024 | 04/22/2024 | 05/22/2024 | 05/22/2024 | GoP | 980,564.00   | 0 | 980,564.00   | IT Equipment                  |
| RFQ-24GIM0007 | Supply/Procurement of Plumbing Supplies for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                             | Construction, Maintenance & Administrative Section | NO | NP-53.9 - Small Value Procurement | 04/26/2024 | 04/29/2024 | 05/09/2024 | 05/09/2024 | GoP | 756,312.00   | 0 | 756,312.00   | Plumbing Supplies             |
| RFQ-24GIM0007 | Supply/Procurement of Office Equipment for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City                                              | Administrative Section                             | NO | NP-53.9 - Small Value Procurement | 08/05/2024 | 08/08/2024 | 08/16/2024 | 08/16/2024 | GoP | 998,000.00   | 0 | 998,000.00   | Office Equipment              |

Prepared by:

  
**MARITES P. BAQUILID**  
 Head, BAC Secretariat

Submitted by:

  
**REYNALDO B. DE GUZMAN**  
 BAC Chairperson

Approved by:

**REBECCA G. YUSE**  
 OIC-District Engineer

**FOR AND IN THE ABSENCE OF OIC-DISTRICT ENGINEER**  
  
**MARICK T. EDUARTE**  
 OIC-ASSISTANT DISTRICT ENGINEER