



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Activity/Project)
25ED0001	25ED0001: Construction of Concrete Road, So. Star Apple, Poblacion, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	45587	45608	45665	45670	Regular Agency Fund (01000000)	4900000	-	4900000	Construction of concrete road
25ED0002	25ED0002: Construction of Concrete Road, Barangay Malabo, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of concrete road
25ED0003	25ED0003: Construction of Concrete Road, San Agustin 2, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of concrete road
25ED0004	25ED0004: Construction of Drainage, Sitio Crossing, Brgy. Calsapa, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of drainage structure
25ED0005	25ED0005: Construction of Pedestrian Overpass at Calapan South Rd – K0006+000, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/28/24	01/13/25	01/17/25	Regular Agency Fund (01000000)	24,500,000.00	-	24,500,000.00	Construction of pedestrian overpass
25ED0006	25ED0006: Construction of Tawiran – Guinobatan Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	68,600,000.00	-	68,600,000.00	Construction of road
25ED0007	25ED0007: Construction of Bucayao – Panggalaan River Control at Barangay Buhuan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of river control structure
25ED0008	25ED0008: Construction of Road (Phase III) Sitio Olivo, Mabuhay I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0009	25ED0009: Construction of Road, Barangay Mayabig, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0010	25ED0010: Construction of Road, Sitio Buhuan, Barangay Comunal, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0011	25ED0011: Construction of Road, Sitio Goldenville, Barangay San Rafael, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0012	25ED0012: Construction of Road, Sitio Pandayan, Barangay Santa Rita, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/28/24	01/13/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0013	25ED0013: Construction of Multi – Purpose Building (Covered Court), Community Vocational High School, Barangay Masipit, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building (covered court)
25ED0014	25ED0014: Construction of Multi – Purpose Building, Zone 4, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	12/27/24	01/17/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0015	25ED0015: Construction of Road Dike, Barangay Bagong Buhay, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Construction of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0016	25ED0016: Construction of Flood Control Structure, Sitio Caguisikan, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	99,646,400.00	-	99,646,400.00	Construction of flood control structure
25ED0017	25ED0017: Construction of Seawall Structure, Sitio Proper, Barangay Navotas, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	01/30/25	02/05/25	01/00/00	Regular Agency Fund (01000000)	68,600,000.00	-	68,600,000.00	Construction of seawall structure
25ED0018	25ED0018: Construction of Seawall Structure, Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/27/24	01/30/25	02/05/25	01/00/00	Regular Agency Fund (01000000)	29,400,000.00	-	29,400,000.00	Construction of seawall structure
25ED0019	25ED0019: Construction of Flood Control Structure, Barangay Managgi, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/08/25	01/13/25	Regular Agency Fund (01000000)	99,000,000.00	-	99,000,000.00	Construction of flood control structure
25ED0020	25ED0020: Construction of Bucayao River Control at Camansihan Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of river control structure
25ED0021	25ED0021: Construction of Bucayao River Control at Managgi Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of river control structure
25ED0022	25ED0022: Construction of Flood Control Structure along Mag-asawang Tubig River, Barangay Pinagsabangan 2 – Barangay Motoderazo, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	39,200,000.00	-	39,200,000.00	Construction of river control structure
25ED0023	25ED0023: Construction of Road, Caagutayan – Bigaan Circumferential Road, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	29,400,000.00	-	29,400,000.00	Construction of road
25ED0024	25ED0024: Construction of Road, Suqui – Parang Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	22,123,500.00	-	22,123,500.00	Construction of road
25ED0025	25ED0025: Rehabilitation of Bridge, Barangay Tacigan, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	29,700,000.00	-	29,700,000.00	Rehabilitation of bridge
25ED0026	25ED0026: Construction of Flood Control Structure, Longos Bridge 1st Approach, Downstream, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Construction of flood control structure
25ED0027	25ED0027: Construction of Seawall Structure, Villa Antonio, Barangay Navotas, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	01/30/25	02/05/25	01/00/00	Regular Agency Fund (01000000)	68,600,000.00	-	68,600,000.00	Construction of seawall structure
25ED0028	25ED0028: Construction of Flood Control Structure, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	99,000,000.00	-	99,000,000.00	Construction of flood control structure
25ED0029	25ED0029: Construction of Flood Control Structure, Sitio Bagong Pook, Barangay Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	68,600,000.00	-	68,600,000.00	Construction of flood control structure
25ED0030	25ED0030: Retrofitting/Strengthening of Antipolo Br. (B00224MR) along Calapan South Road, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	2,352,000.00	-	2,352,000.00	Retrofitting/strengthening of bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0031	25ED0031: Construction of Concrete Road, Barangay Sta. Isabel, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of concrete road
25ED0032	25ED0032: Construction of Concrete Road, Phase II, Barangay San Antonio, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of concrete road
25ED0033	25ED0033: Construction of Concrete Road, Phase II, Sitio Ginhawa, Barangay Subaan, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of concrete road
25ED0034	25ED0034: Construction of Concrete Road, Sitio Acacia to Sitio Sabang, Leutebora I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	01/09/25	01/15/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of concrete road
25ED0035	25ED0035: Construction of Road, Sitio IV, Barangay Aurora, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0036	25ED0036: Construction of Road, Sitio Silangan, Matulatula, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0037	25ED0037: Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Malamig, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0038	25ED0038: Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0039	25ED0039: Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Tigkan, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0040	25ED0040: Construction of Flood Control Structure along Sitio Bagong Pook, Brgy. Gutad, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of flood control structure
25ED0041	25ED0041: Construction of Flood Control Structure, Barangay Camansihan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	99,000,000.00	-	99,000,000.00	Construction of flood control structure
25ED0042	25ED0042: Construction of Flood Control Structure, Barangay Buhuan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	99,000,000.00	-	99,000,000.00	Construction of flood control structure
25ED0043	25ED0043: Construction of Road Dike along Bagtu River, Barangay Arangin, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	112,425,600.00	-	112,425,600.00	Construction of road dike
25ED0044	25ED0044: Concreting of Road Phase II, Sitio Arungyanan II, Barangay Sta. Rosa I, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Concreting of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Activity/Project)
25ED0045	25ED0045: Construction of Road, Barangay Aninuan, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0046	25ED0046: Construction of Road, San Carlos, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0047	25ED0047: Rehabilitation of Road, Sitio Babaloan, Barangay Poblacion III, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Rehabilitation of road
25ED0048	25ED0048: Construction of Road, Barangay San Andres, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0049	25ED0049: Construction of Road, Sitio Granvida, Barangay Bugtong na Tuog, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0050	25ED0050: Construction of Drainage Structure, Barangay Tibag – Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	01/10/25	01/16/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of drainage structure
25ED0051	25ED0051: Construction of Seawall, Brgy. Poblacion, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of seawall
25ED0052	25ED0052: Construction of Seawall, Phase II, Brgy. Poblacion, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of seawall
25ED0053	25ED0053: Construction of Flood Control, Phase 2, Brgy. Tabinay, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of flood control structure
25ED0054	25ED0054: Construction of Multi – Purpose Building, Barangay Bacawan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0055	25ED0055: Construction of River Control Structure, Bucayao River, Managpi Section, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	19,600,000.00	-	19,600,000.00	Construction of river control structure
25ED0056	25ED0056: Construction (Completion) of Multi – Purpose Building, Barangay Lumangbayan, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building
25ED0057	25ED0057: Construction/Completion of Multi – Purpose Building (Post Harvest Facility), Victoria Business Hub, Barangay Babangonan, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	5,940,000.00	-	5,940,000.00	Construction (Completion) of multi-purpose building
25ED0058	25ED0058: Construction of Road, Barangay Mabuhay II, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing					(Brief description of Program/Activity/Project)
										Total	MOOE	CO	
25ED0059	25ED0059: Construction of River Protection Dike, Sitio Mapalad Maluanluan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of river protection dike
25ED0060	25ED0060: Construction of Road, Sitio Centro, Barangay Guinobatan, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0061	25ED0061: Construction of Road, Sitio Ibaba, Barangay Pinagsabangan 1, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0062	25ED0062: Construction of Road, Sitio Catmon, Barangay Casiligan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0063	25ED0063: Construction of Road, Sitio Bagong Pag-asa, Barangay Pakyas, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0064	25ED0064: Construction of Road, Sitio Zone 7, Barangay San Gelacio, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0065	25ED0065: Construction of Drainage Structure, Sitio 3 and 5, Barangay Bucayao, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of drainage structure
25ED0066	25ED0066: Rehabilitation of Drainage Structure, Barangay San Vicente South, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Rehabilitation of drainage structure
25ED0067	25ED0067: Construction (Completion) of Multi – Purpose Building (Covered Court), Zone – 1, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/10/24	01/14/25	01/17/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0068	25ED0068: Construction of Multi – Purpose Building, Barangay Sampaquita, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/20/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0069	25ED0069: Preventive Maintenance along Calapan South Rd – K004+148 – K0005+415, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	91,630,000.00	-	91,630,000.00	Preventive maintenance of road along Calapan South Road
25ED0070	25ED0070: Preventive Maintenance along Calapan North Rd – K0016+180 – K0017+077, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	68,600,000.00	-	68,600,000.00	Preventive maintenance of road along Calapan North Road
25ED0071	25ED0071: Preventive Maintenance along Calapan North Rd – K0017+077 – K0017+124, K0017+138 – K0018+017, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	69,585,880.00	-	69,585,880.00	Preventive maintenance of road along Calapan North Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0072	25ED0072: Preventive Maintenance along Calapan South Rd – K0047+462 – K0049+000, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	126,818,860.00	-	126,818,860.00	Preventive maintenance of road along Calapan South Road
25ED0073	25ED0073: Preventive Maintenance along Calapan North Rd – K0011+005 – K0011+466, K0015+914 – K0016+180, Calapan City – Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	58,800,000.00	-	58,800,000.00	Preventive maintenance of road along Calapan North Road
25ED0074	25ED0074: Road Widening along Calapan South Road K0012+159 – K0012+720, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	32,949,560.00	-	32,949,560.00	Road Widening along Calapan South Road
25ED0075	25ED0075: Construction of Drainage System, Mag-Asawang Tubig RIS, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Construction of drainage system
25ED0076	25ED0076: Improvement of Intersection at Calapan South Rd – K0000+800, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Improvement of intersection
25ED0077	25ED0077: Improvement of Intersection at Calapan South Rd – K0002+270, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Improvement of intersection
25ED0078	25ED0078: Improvement of Intersection at Calapan South Rd – K0002+450, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/26/24	01/15/25	01/17/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Improvement of intersection
25ED0079	25ED0079: Construction of Drainage Structure, Purok 7, Barangay Ilaya, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of drainage structure
25ED0081	25ED0081: Road Widening along Calapan South Road, K0015+653 – K0015+774, K0016+008.50 – K0016+119.50, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	25,107,600.00	-	25,107,600.00	Road Widening along Calapan South Road
25ED0082	25ED0082: Construction of Concrete Revetment, Mag-Asawang Tubig RIS, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Construction of concrete revetment
25ED0083	25ED0083: Construction of Concrete Road, Parang – Maidlang Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	29,400,000.00	-	29,400,000.00	Construction of concrete road
25ED0084	25ED0084: Construction of Road, Barangay Nag-Iba 2, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0085	25ED0085: Construction of Road, Canubing 2, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0086	25ED0086: Construction of Road, Barangay Tawiran, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0087	25ED0087: Construction of Road, Sitio Nagpilian, Barangay Mangangan 1, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0088	25ED0088: Construction of Road, Barangay Putican Cabulo – Barangay Pulang Tubig Road, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0089	25ED0089: Construction of Road, Sitio Bougainvilla, Barangay Malinao, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0090	25ED0090: Construction of Road, Urdaneta – San Narciso Road, Barangay Urdaneta, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0091	25ED0091: Construction of Multi – Purpose Building, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	24,750,000.00	-	24,750,000.00	Construction of multi-purpose building
25ED0092	25ED0092: Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Santa Maria Village, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0093	25ED0093: Construction (Completion) of Multi – Purpose Building (Covered Court), Barangay Wawa, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0094	25ED0094: Construction of Multi – Purpose Building, Barangay Poblacion 4, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0095	25ED0095: Construction of Multi – Purpose Building, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	24,750,000.00	-	24,750,000.00	Construction of multi-purpose building
25ED0096	25ED0096: Completion of Multi – Purpose Building (GYM), Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building (gym)
25ED0097	25ED0097: Construction of Multi – Purpose Building (Covered Court), Barangay Santa Cruz, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction (Completion) of multi-purpose building (covered court)
25ED0098	25ED0098: Installation/Application of Road Safety Facilities (Off-carriageway improvement, road signs) along Calapan South Rd – K0041+000 – K0042+000, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	2,989,000.00	-	2,989,000.00	Installation/Application of Road Safety Facilities (Off-carriageway improvement, road signs)
25ED0099	25ED0099: Rehabilitation of Bridge, Kabilang Ibayo, Barangay Batuhan, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Rehabilitation of bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0100	25ED0100: Construction of Concrete Road, Barangay Tabontabon, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of concrete road
25ED0101	25ED0101: Construction of Road, Sitio Manuro, Barangay Malamig, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	12/06/24	12/27/24	01/17/25	01/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0102	25ED0102: Preventive Maintenance along Calapan North Road – K0049+000 – K0050+014, K0050+644 – K0050+985, K0051+462 – K0051+507, K0051+746 – K0051+778, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Preventive Maintenance along Calapan North Road
25ED0103	25ED0103: Preventive Maintenance along Calapan South Road – K0015+211 – K0015+653, K0016+120 – K0018+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	142,100,000.00	-	142,100,000.00	Preventive Maintenance along Calapan South Road
25ED0104	25ED0104: Preventive Maintenance along Calapan South Road – K0042+908 – K0044+322, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	137,200,000.00	-	137,200,000.00	Preventive Maintenance along Calapan South Road
25ED0105	25ED0105: Preventive Maintenance along Calapan South Road – K0046+000 – K0047+462, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	117,600,000.00	-	117,600,000.00	Preventive Maintenance along Calapan South Road
25ED0106	25ED0106: Preventive Maintenance along Calapan South Road – K0049+000 – K0050+765, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	83,300,000.00	-	83,300,000.00	Preventive Maintenance along Calapan South Road
25ED0107	25ED0107: Construction of Flood Control Structure along Pula River, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	70,954,940.00	-	70,954,940.00	Construction of flood control structure
25ED0108	25ED0108: Installation of Street Lights along Calapan South Road K0047+200 – K0060+800, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Installation of Street Lights along Calapan South Road
25ED0109	25ED0109: Installation of Street Lights along Calapan South Road K0007+400 – K0021+000, Calapan – Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Installation of Street Lights along Calapan South Road
25ED0110	25ED0110: Construction of Road, Barangay Bulusan to Barangay Bondoc, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	88,200,000.00	-	88,200,000.00	Construction of road
25ED0111	25ED0111: Construction of Road, Barangay Camansihan – Barangay Gutad – Barangay Batino, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	93,100,000.00	-	93,100,000.00	Construction of road
25ED0112	25ED0112: Construction of Kabilang Ibayo Bridge, Brgy. Batuhan, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	34,650,000.00	-	34,650,000.00	Construction of bridge
25ED0113	25ED0113: Rehabilitation of Nauhan Beach Road, Pagkakaissa – Bagong Buhay Road and Pinahan – Buhangin – Nag-Iba Road, Naujan, Oriental Mindoro (Phase 2)	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	99,000,000.00	-	99,000,000.00	Rehabilitation of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Activity/Project)
25ED0114	25ED0114: Rehabilitation of Sugui – Palhi Road, Tibag – Pachoca – Wawa Road, Calapan City, Oriental Mindoro (Phase 2)	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	99,000,000.00	-	99,000,000.00	Rehabilitation of road
25ED0115	25ED0115: Construction of Sitio Putol, Sta. Isabel – Masipit Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	49,500,000.00	-	49,500,000.00	Construction of road
25ED0116	25ED0116: Construction of Road, Personas, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	19,800,000.00	-	19,800,000.00	Construction of road
25ED0117	25ED0117: Construction of Road, Sitio Lower Centro Brgy. Putting Cacao, Pola, Oriental Mindoro, Brgy. Putting Cacao, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	9,900,000.00	-	9,900,000.00	Construction of road
25ED0118	25ED0118: Construction of Road, Sitio Rosal to Sitio Rebo (Mangyan Community), Bangkatan, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	59,400,000.00	-	59,400,000.00	Construction of road
25ED0119	25ED0119: Construction of Flood Control Structure along Sitio Amuguis, Brgy. Sta. Rita, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	147,000,000.00	-	147,000,000.00	Construction of flood control structure
25ED0120	25ED0120: Construction of Flood Control Structure along Brgy. Sta. Cruz, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	147,000,000.00	-	147,000,000.00	Construction of flood control structure
25ED0121	25ED0121: Construction of Flood Control Structure along Brgy. Lalud, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/07/25	01/27/25	02/03/25	02/04/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of flood control structure
25ED0122	25ED0122: Preventive Maintenance along Calapan South Rd (S00007MR) – K0044+575 – K0045+198, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Preventive Maintenance along Calapan South Road
25ED0123	25ED0123: Preventive Maintenance along Calapan South Road – K0062+000 – K0063+015, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	107,800,000.00	-	107,800,000.00	Preventive Maintenance along Calapan South Road
25ED0124	25ED0124: Preventive Maintenance along Calapan South Road K0042+198 – K0042+908, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	73,500,000.00	-	73,500,000.00	Preventive Maintenance along Calapan South Road
25ED0125	25ED0125: Preventive Maintenance along Calapan South Road K0050+765 – K0052+246, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	88,200,000.00	-	88,200,000.00	Preventive Maintenance along Calapan South Road
25ED0126	25ED0126: Preventive Maintenance along Calapan South Road K0052+246 – K0053+511, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	58,800,000.00	-	58,800,000.00	Preventive Maintenance along Calapan South Road
25ED0127	25ED0127: Preventive Maintenance along Calapan South Road K0061+129 – K0062+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	73,500,000.00	-	73,500,000.00	Preventive Maintenance along Calapan South Road
25ED0128	25ED0128: Retrofitting/Strengthening of Bucayao Bridge, Calapan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	77,910,000.00	-	77,910,000.00	Retrofitting/strengthening of bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0129	25ED0129: Retrofitting/Strengthening of Pula Bridge, Pula, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	43,610,000.00	-	43,610,000.00	Retrofitting/strengthening of bridge
25ED0130	25ED0130: Retrofitting/Strengthening of Nagpantay Bridge, San Rafael, San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	19,600,000.00	-	19,600,000.00	Retrofitting/strengthening of bridge
25ED0131	25ED0131: Retrofitting/Strengthening of Canubing Bridge, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	24,990,000.00	-	24,990,000.00	Retrofitting/strengthening of bridge
25ED0132	25ED0132: Installation of Street Lights along Calapan North Road K0007+000 – K0019+800, Baco – San Teodoro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Installation of Street Lights along Calapan North Road
25ED0133	25ED0133: Rehabilitation of Road along Barangay Burbuli, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Rehabilitation of road
25ED0134	25ED0134: Rehabilitation of Brgy. Leuteboro I – Brgy. Matungao Road, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	148,500,000.00	-	148,500,000.00	Rehabilitation of road
25ED0135	25ED0135: Rehabilitation of Brgy. Maluanluan – Brgy. Malibago Road, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	148,500,000.00	-	148,500,000.00	Rehabilitation of road
25ED0136	25ED0136: Preventive Maintenance along Calapan South Road K0057+226 – K0058+100, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	88,200,000.00	-	88,200,000.00	Preventive maintenance along Calapan South Road
25ED0137	25ED0137: Preventive Maintenance along Calapan North Road K0059+132 – K0060+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Preventive Maintenance along Calapan North Road
25ED0138	25ED0138: Preventive Maintenance along Calapan South Road K0026+000 – K0027+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Preventive Maintenance along Calapan South Road
25ED0140	25ED0140: Construction of Multi Purpose Building at Barangay Santiago, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/08/25	01/28/25	02/04/25	02/05/25	Regular Agency Fund (01000000)	39,600,000.00	-	39,600,000.00	Construction of multi-purpose building
25ED0141	25ED0141: Rehabilitation of Road, Roxas Drive – C5 Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	146,176,800.00	-	146,176,800.00	Rehabilitation of road
25ED0142	25ED0142: Rehabilitation of Road, Barangay Palhi – Barangay Bayanan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Rehabilitation of road
25ED0143	25ED0143: Construction of Road, Sitio Centro 1 to Sitio Ibaba 1, Barangay Batong Dalig, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of road
25ED0144	25ED0144: Construction of Road along Brgy. Villaflor, Puerto Galera, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	24,750,000.00	-	24,750,000.00	Construction of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0145	25ED0145: Rehabilitation of Road, Barangay Canubing to Barangay Baruyan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	146,176,800.00	-	146,176,800.00	Rehabilitation of road
25ED0146	25ED0146: Rehabilitation of Road, Barangay Poblacion to Barangay Bangkatan, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	66,444,000.00	-	66,444,000.00	Rehabilitation of road
25ED0147	25ED0147: Rehabilitation of Road, Barangay Sta. Isabel – Barangay Tawagan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Rehabilitation of road
25ED0148	25ED0148: Rehabilitation of Road, Barangay Masipit Irrigation Road – Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Rehabilitation of road
25ED0149	25ED0149: Rehabilitation of Road, Junction Poblacion – Barangay Loyal, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Rehabilitation of road
25ED0150	25ED0150: Preventive Maintenance along Calapan South Road – K0037+594 – K0039+044, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	68,600,000.00	-	68,600,000.00	Preventive maintenance along Calapan South Road
25ED0151	25ED0151: Preventive Maintenance along Calapan North Road – K0037+000 – K0039+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Preventive maintenance along Calapan North Road
25ED0152	25ED0152: Preventive Maintenance along Calapan South Road –K0039+649 – K0040+000, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	39,200,000.00	-	39,200,000.00	Preventive maintenance along Calapan South Road
25ED0157	25ED0157: Rehabilitation of Road, Barangay Dulangan II to Barangay Dulangan III, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	146,176,800.00	-	146,176,800.00	Rehabilitation of road
25ED0158	25ED0158: Rehabilitation of Road, Junction – Barangay Malaya, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	146,176,800.00	-	146,176,800.00	Rehabilitation of road
25ED0159	25ED0159: Rehabilitation of Road, Barcenaga Junction – Sta. Maria Apitong, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	146,176,800.00	-	146,176,800.00	Rehabilitation of road
25ED0160	25ED0160: Rehabilitation of Road, Poblacion Socorro – Bayuin, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	90,735,260.00	-	90,735,260.00	Rehabilitation of road
25ED0161	25ED0161: Rehabilitation of Road, Barangay Malinao – Barangay Sta. Isabel, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/17/25	02/06/25	02/12/25	02/13/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Rehabilitation of road
25ED0162	25ED0162: Rehabilitation of Multi – Purpose Building (Municipal Gymnasium) in Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	14,850,000.00	-	14,850,000.00	Rehabilitation of Multi - Purpose Building (Municipal Gymnasium)
25ED0163	25ED0163: Construction of Flood Control Structure, Barangay Tagumpay to Poblacion, Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	98,000,000.00	-	98,000,000.00	Construction of flood control structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Activity/Project)
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25ED0164	25ED0164: Construction of Abaton River Control at Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	49,000,000.00	-	49,000,000.00	Construction of river control structure
25ED0165	25ED0165: Construction of San Agustin Bridge (Public Market), Barangay Ibaba East, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	59,400,000.00	-	59,400,000.00	Construction of bridge
25ED0166	25ED0166: Construction of Bridge, Barangay Personas, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	44,100,000.00	-	44,100,000.00	Construction of bridge
25ED0167	25ED0167: Construction of Bucayao – Tigkan Road, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of road
25ED0168	25ED0168: Rehabilitation of Road, Sitio Bagong Silang to Sitio Pag-asa, Barangay Bayuin, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	6,860,000.00	-	6,860,000.00	Rehabilitation of road
25ED0169	25ED0169: Construction of Multi – Purpose Building, Bayanan 1 Elementary School, Bayanan 1, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	9,800,000.00	-	9,800,000.00	Construction of multi-purpose building
25ED0170	25ED0170: Construction of Multi – Purpose Building, Canubing 2 Elementary School, Canubing 2, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Construction of multi-purpose building
25ED0171	25ED0171: Construction of Multi – Purpose Building, Julio Hernandez Integrated School, Barangay Santa Rosa I. Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	14,700,000.00	-	14,700,000.00	Construction of multi-purpose building
25ED0172	25ED0172: Construction of Multi – Purpose Building (Covered Court), Barangay Mahabang Parang, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building (covered court)
25ED0173	25ED0173: Construction of Multi – Purpose Building (Covered Court), Barangay Palhi, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building (covered court)
25ED0174	25ED0174: Construction of Multi – Purpose Building (Covered Court), Ibaba West Elementary School, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	5,940,000.00	-	5,940,000.00	Construction of multi-purpose building (covered court)
25ED0175	25ED0175: Construction of Multi – Purpose Building, Barangay Lazareto, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0176	25ED0176: Construction of Multi – Purpose Building, Barangay San Carlos, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0177	25ED0177: Construction of Multi – Purpose Building, Barangay Concepcion, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/22/25	02/11/25	02/17/25	02/18/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0178	Rehabilitation of Drainage Canal at Sitio Sampalocan Campamento, Pola, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Rehabilitation of drainage canal



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Activity/Project)
25ED0179	Construction of Multi-Purpose Building (Baco Municipal Hall), Baco, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building (Baco Municipal Hall)
25ED0180	Construction of Multi-Purpose Building (Senior Citizen Building with Rain Water Harvester Tank) in Zone 1, Barangay Canaan, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0181	Construction of Multi-Purpose Building, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0182	Construction of Sampaguita-Gamao Road, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	29,400,000.00	-	29,400,000.00	Construction of road
25ED0183	Construction of Subaan-Monteverde Road, Socorro, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	29,400,000.00	-	29,400,000.00	Construction of road
25ED0184	Construction of Multi-Purpose Building with Amphitheater at Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	148,500,000.00	-	148,500,000.00	Construction of Multi Purpose Building
25ED0185	Construction of a Multi Purpose Building, Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	24,750,000.00	-	24,750,000.00	Construction of Multi Purpose Building
25ED0186	Construction of Multi-Purpose Building and Facilities (Bambanin-Merit Tourism Esplanade), Brgy. Bambanin-Merit, Victoria, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	49,500,000.00	-	49,500,000.00	Construction of Multi Purpose Building
25ED0187	Construction of Multi-Purpose Building (New Provincial Capitol) at Brgy Sta. Isabel,Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	29,700,000.00	-	29,700,000.00	Construction of Multi Purpose Building
25ED0188	Construction of the Executive Building - Governor's Office, Oriental Mindoro (Phase 1)	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	39,600,000.00	-	39,600,000.00	Construction of the executive building
25ED0189	Construction of Road at Barangay Baruyan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	14,850,000.00	-	14,850,000.00	Construction of road
25ED0190	Construction of Drainage at Barangay Ilaya, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	9,900,000.00	-	9,900,000.00	Construction of drainage
25ED0191	Construction of Road, Sitio Bangaya, Barangay Canubing II, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	4,900,000.00	-	4,900,000.00	Construction of road
25ED0192	Construction (Completion) of Multi-Purpose Building, Barangay Mabini, Victoria,Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	1,980,000.00	-	1,980,000.00	Construction (Completion) of multi-purpose building
25ED0193	Construction of Multi-Purpose Building, Inarawan, Naujan, Oriental Mindoro	Construction Section	No	Competitive Bidding	01/24/25	02/13/25	02/19/25	02/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(Brief description of Program/Activity/Project)
25ED0194	Construction of Day Care Center, Brgy. Gulod, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	02/20/25	03/13/25	03/19/25	03/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of day care center
25ED0195	Construction of Multi-Purpose Building, Barangay Bucayao, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	02/20/25	03/13/25	03/19/25	03/21/25	Regular Agency Fund (01000000)	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building
25ED0196	Construction of Multi-Purpose Building (GSO) at City Government Complex, Brgy. Guinobatan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	02/20/25	03/13/25	03/19/25	03/21/25	Regular Agency Fund (01000000)	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
25ED0197	Construction of Multi-Purpose Building Barangay Guinobatan, Calapan City, Oriental Mindoro	Construction Section	No	Competitive Bidding	02/20/25	03/13/25	03/19/25	03/21/25	Regular Agency Fund (01000000)	29,700,000.00	-	29,700,000.00	Construction of Multi Purpose Building


Submitted By:


ERROL R. VILLAN
Engineer - II
(Head, Procurement Staff)

Recommended By:


ALBIÉN M. MAHIA
Assistant District Engineer
(BAC Chairman)

Approved by:


SALVADOR E. ABAD
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025(GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	FIRST QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	01/13/23	02/02/23	02/14/23	02/20/23	GoP	1,149,261.99	-	1,149,261.99	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section and Maintenance Section	No	Competitive Bidding	01/23/23	02/13/23	02/27/23	03/06/23	GoP	1,223,048.16	-	1,223,048.16	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Administrative Section, Finance Section, Procurement Unit and Construction Section	No	Competitive Bidding	02/01/23	02/21/23	03/06/23	03/10/23	GoP	1,124,881.60	-	1,124,881.60	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Furnishing and Delivery of Eight (8) units Smartphone for Project Evaluation and Geo-tagging for use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	Shopping	12/29/22	01/04/23	01/10/23	01/12/23	GoP	420,000.00	-	420,000.00	Furnishing and Delivery of office supplies
-	Furnishing, Delivery and Installation of One (1) Unit Generator Set for use in the New DPWH Building, Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	Competitive Bidding	12/29/22	01/18/23	01/24/23	01/26/23	GoP	3,609,900.00	-	3,609,900.00	Furnishing, Delivery and Installation of Office Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	SECOND QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section, Maintenance, Administrative, Finance and Construction Section, Procurement Unit	No	NP-53.9 - Small Value Procurement	04/04/23	04/12/23	04/26/23	05/02/23	GoP	980,005.10	-	980,005.10	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	04/13/23	05/03/23	05/16/23	05/22/23	GoP	1,257,463.55	-	1,257,463.55	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	THIRD QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Administrative Section, Finance Section, Procurement Unit and Construction Section	No	NP-53.9 - Small Value Procurement	04/21/23	04/28/23	05/15/23	05/22/23	GoP	748,985.02	-	748,985.02	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	07/10/23	07/31/23	08/14/23	08/22/23	GoP	1,054,664.21	-	1,054,664.21	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)



FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section and Maintenance Section	No	Competitive Bidding	08/02/23	08/22/23	09/05/23	09/11/23	GoP	1,124,548.21	-	1,124,548.21	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	FOURTH QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section, Maintenance, Administrative, Finance and Construction Section, Procurement Unit	No	NP-53.9 - Small Value Procurement	11/03/23	11/10/23	11/23/23	11/29/23	GoP	834,625.63	-	834,625.63	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	10/18/23	11/07/23	11/17/23	11/23/23	GoP	1,024,931.83	-	1,024,931.83	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies


Submitted By:


ERROL R. VILLAN
Engineer - II
(Head, Procurement Staff)

Recommended By:


ALBIEN M. MAHIA
Assistant District Engineer
(BAC Chairman)

Approved by:


SALVADOR E. ABAD
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA REGION (IV – B)

FINAL ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSED0001	CONSULTING SERVICES ON THE CONDUCT OF SUB-SOIL INVESTIGATION FOR: TWENTY- THREE (23) RIVER CONTROL PROJECTS & FIVE (5) MULTI – PURPOSE BLDG. PROJECTS, ORIENTAL MINDORO	Planning and Design Section	No	Public Bidding	13-Dec-2024	06-Jan-2025	20-Mar-2025	24-Mar-2025	Regular Agency Fund (010000000)	5,046,000.00	-	5,046,000.00	CONSULTING SERVICES ON THE CONDUCT OF SUB-SOIL INVESTIGATION FOR: TWENTY-THREE (23) RIVER CONTROL PROJECTS & FIVE (5) MULTI – PURPOSE BLDG. PROJECTS, ORIENTAL MINDORO

Submitted by:


ERROL R. VILLAN
Engineer - II
(Head, Procurement Staff)

Recommended by:


ALBEN M. MAHIA
Assistant District Engineer
(BAC Chairman)

Approved by:


SALVADOR E. ABAD
District Engineer