

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Manila North Rd - K0090 + 470 - K0091 + 780	YES	Pamp.3rd DEO	Competitive Bidding	10/17/2022 to 10/23/2022	11/4/2022	2/17/2023	2/27/2023	GoP	30,522	0	30,522	Const./Upgrading/Rehab. Of Drainage
2	Arayat-Magalang-Mabalacat Rd - K0101 + 777 - K0101 + 786, K0102 + 376 - K0102 + 718	NO	Pamp.3rd DEO	Competitive Bidding	01/06/2023 to 01/12/2023	1/26/2023	2/17/2023	2/27/2023	GoP	8,974	0	8,974	Road Widening
3	Manila North Rd - K0090 + 470 - K0090 + 854, K0091 + 104 - K0091 + 118	YES	Pamp.3rd DEO	Competitive Bidding	10/17/2022 to 11/4/2022	11/4/2022	2/17/2023	2/27/2023	GoP	15,920	0	15,920	Const./Upgrading/Rehab. Of Drainage
4	Const. of By-Pass and Diversion Road, Concepcion-Mabalacat Bypass Rd (Mabalacat Section), Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/17/2022 to 11/4/2022	11/4/2022	2/17/2023	2/27/2023	GoP	150,000	0	150,000	Const. of By-Pass and Diversion Road
5	Const. of Flyovers/Interchanges/Underpasses/ Long Span Bridges, Cut-cut Flyover along Friendship Circum Rd, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/17/2022 to 11/4/2022	11/4/2022	2/17/2023	2/27/2023	GoP	300,000	0	300,000	Construction of Flyover
6	Concreting of Shoulder along Abacan River Road Dike	YES	Pamp.3rd DEO	Competitive Bidding	10/19/2022 to 11/07/2022	11/7/2022	2/17/2023	2/27/2023	GoP	10,000.00	0	10,000.00	Concreting of Shoulders
7	Construction of Damaged Slope Protection along Sacobia River, Barangay Tabun, Malabalacat	YES	Pamp.3rd DEO	Competitive Bidding	10/19/2022 to 11/07/2022	11/7/2022	2/17/2023	2/26/2023	GoP	30,000.00	0	30,000.00	Const. of Damaged Slope Protection

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Construction of Flood Mitigation Structure along Quitangil River, Sta. 3+272 - Sta. 5+172 (L/S), Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/19/2022 to 11/07/2022	11/7/2022	2/17/2023	2/26/2023	GoP	50,000.00	0	50,000.00	Construction of Flood Mitigation Structures
9	Construction of Flood Mitigation Structure along Quitangil River, Sta. 8+750 - Sta. 10+658 (R/S), San Agustin, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/06/2023 to 01/12/2023	1/26/2023	2/17/2023	2/27/2023	GoP	50,000.00	0	50,000.00	Construction of Flood Mitigation Structures
10	Construction of Groundsill along Abacan River, Barangay Anunas, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/19/2022 to 11/07/2022	11/7/2022	2/17/2023	2/26/2023	GoP	30,000.00	0	30,000.00	Construction of Groundsills
11	Construction of Groundsill along Abacan River, Sta. 2+850 and Sta. 2+500, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/21/2022 to 10/28/2022	11/9/2022	2/17/2023	2/26/2023	GoP	70,000.00	0	70,000.00	Construction of Groundsills
12	Construction of Groundsill along Quitangil Creek, Barangay San Miguel and Barangay Bucanan, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/06/2023 to 01/12/2023	1/26/2023	2/17/2023	2/27/2023	GoP	50,000.00	0	50,000.00	Construction of Groundsills
13	Construction of Groundsill along Quitangil Creek, Barangay San Pablo and Barangay San Agustin, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/06/2023 to 01/12/2023	1/26/2023	2/17/2023	2/27/2023	GoP	40,000.00	0	40,000.00	Construction of Groundsills
14	Construction of Groundsill along Sapangbalen Creek, Barangay Paralayunan, Mabalacat, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/06/2023 to 01/12/2023	1/26/2023	2/17/2023	2/27/2023	GoP	40,000.00	0	40,000.00	Construction of Groundsills

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Construction of Groundsill along Sapangbalen Creek, Barangay San Roque and Barangay Santa Maria, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/11/2023 to 01/17/2023	1/31/2023	2/17/2023	2/27/2023	GoP	50,000.00	0	50,000.00	Construction of Groundsills
16	Construction of Groundsill along Sapangbalen Creek, Barangay Santa Maria and Barangay Santa Ines, Malabacat, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/11/2023 to 01/17/2023	1/31/2023	2/17/2023	2/27/2023	GoP	40,000.00	0	40,000.00	Construction of Groundsills
17	Construction of Groundsill with Slope Protection along Abacan River, Downstream of NLEX Bridge, Sta. 0+000 - Sta 0+110, Angeles City, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/11/2023 to 01/17/2023	1/31/2023	2/17/2023	2/27/2023	GoP	50,000.00	0	50,000.00	Construction of Groundsills
18	Construction of Groundsills along Quitangil Creek, Barangay Lapaz to Barangay San Nicolas 2, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/16/2023 to 01/22/2023	2/7/2023	2/17/2023	2/27/2023	GoP	100,000.00	0	100,000.00	Construction of Groundsills
19	Construction of Groundsills along Quitangil Creek, Barangay Sto Niño to Barangay San Agustin, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/16/2023 to 01/22/2023	2/7/2023	2/17/2023	2/27/2023	GoP	100,000.00	0	100,000.00	Construction of Groundsills
20	Construction of Groundsills along Sapangbalen Creek, Barangay Sta. Maria to Barangay San Roque, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/16/2023 to 01/22/2023	2/7/2023	2/17/2023	2/27/2023	GoP	100,000.00	0	100,000.00	Construction of Groundsills
21	Construction of Groundsills with Slope Protection along Quitangil Creek, Barangay Turu to Barangay Santo Niño, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/20/2023 to 01/26/2023	2/15/2023	2/24/2023	3/4/2023	GoP	100,000.00	0	100,000.00	Construction of Groundsills

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Construction of Groundsills with Slope Protection along Sapangbalen Creek, Barangay San Roque to Barangay Sto Rosario, Magalang, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/20/2023 to 01/26/2023	2/15/2023	2/24/2023	3/4/2023	GoP	100,000.00	0	100,000.00	Construction of Groundsills
23	Construction of Reinforced Concrete Slope Protection along Sapang Balen Creek, Sta. 11+420 - Sta. 12+500, Barangay San Roque to Barangay Santo Rosario, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/21/2022 to 10/28/2022	11/9/2022	2/17/2023	2/26/2023	GoP	60,000.00	0	60,000.00	Construction of reinforced concrete slope protection
24	Construction of Reinforced Concrete Slope Protection along Sapang Balen Creek, Sta. 3+650 - Sta. 4+750 (Both Sides), Barangay San Ildefonso, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/21/2022 to 10/28/2022	11/9/2022	2/17/2023	2/26/2023	GoP	60,000.00	0	60,000.00	Construction of reinforced concrete slope protection
25	Construction of Reinforced Concrete Slope Protection along Sapangbalen Creek, Barangay Sapangbalen to Barangay Mangalit, Mabalacat City, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/20/2023 to 01/26/2023	2/15/2023	2/24/2023	3/4/2023	GoP	41,656.00	0	41,656.00	Construction of reinforced concrete slope protection
26	Construction of Reinforced Concrete Slope Protection Structure along Sacobia River Phase I, Barangay Calumpang, Mabalacat, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/21/2022 to 10/28/2022	11/9/2022	2/17/2023	2/26/2023	GoP	40,000.00	0	40,000.00	Construction of reinforced concrete slope protection

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	Construction of Reinforced Concrete Slope Protection Structure along Sacobia River Phase II, Barangay Calumpang, Mabalacat, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/21/2022 to 10/28/2022	11/9/2022	2/17/2023	2/26/2023	GoP	50,000.00	0	50,000.00	Construction of reinforced concrete slope protection
28	Construction of Reinforced Concrete Slope Protection Structure along Sacobia River, Macapagal Village, Mabalacat, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/21/2022 to 10/28/2022	11/9/2022	2/17/2023	2/26/2023	GoP	50,000.00	0	50,000.00	Construction of reinforced concrete slope protection
29	Flood Control Works - Rehabilitation of Groundsill under Pinatubo Hazard Urgent Mitigation Project (PHUMP-I), Mabalacat, Pampanga	NO	Pamp.3rd DEO	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	300,000.00	0	300,000.00	Rehab. Of Groundsill
30	Camachilles-Sapang-Biabas-Bical Road, Mabalacat, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	20,000.00	0	20,000.00	Const./Impvt. Of Access Road
31	NLEX-SCTEX Connecting Road in support of Furniture, IT-BPM, Hotels, Garments and Textile Industries, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	40,000.00	0	40,000.00	Const./Impvt. Of Access Road
32	Sta. Ines-Atlu Bola Road, Mabalacat, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	25,000.00	0	25,000.00	Const./Impvt. Of Access Road
33	Rehabilitation of Magalang-Ayala Road, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	50,000.00	0	50,000.00	Rehabilitation of Road
34	Construction of Road in Cuayan, Barangay Cuayan, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	Construction of Road in Dau, Barangay Dau, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
36	Construction of Road in Duquit, Barangay Duquit, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
37	Construction of Road in Mabiga, Barangay Mabiga, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
38	Construction of Road in San Agustin, Barangay San Agustin, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
39	Construction of Road in San Vicente, Barangay San Vicente, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/24/2022 to 10/30/2022	11/9/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
40	Construction of Road in Sta. Lucia, Barangay Sta. Lucia, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
41	Construction of Road in Sta. Maria, Barangay Sta. Maria, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
42	Construction of Road, Barangay Anunas, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Road
43	Construction of Drainage in Agapito Del Roario, Barangay Agapito Del Roario, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
44	Construction of Drainage in Cutcut, Barangay Cutcut, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	Construction of Drainage in Lourdes Northwest, Barangay Lourdes Northwest, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
46	Construction of Drainage in Lourdes Sur East, Barangay Lourdes Sur East, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
47	Construction of Drainage in Pulung Cacutud, Barangay Pulung Cacutud, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
48	Construction of Drainage in San Francisco, Barangay San Francisco, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	10/27/2022 to 11/02/2022	11/16/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
49	Construction of Drainage in San Ildefonso, Barangay San Ildefonso, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
50	Construction of Drainage in San Isidro, Barangay San Isidro, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Soil Boring Test
51	Construction of Drainage in San Nicolas I, Barangay San Nicolas I, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
52	Construction of Drainage in Sapangbato, Barangay Sapangbato, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
53	Construction of Drainage in Sta. Cruz, Barangay Sta. Cruz, Magalang, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage


**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2023 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity?	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	Construction of Drainage in Sta. Maria, Barangay Sta. Maria, Mabalacat City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
55	Construction of Drainage in Sta. Trinidad, Barangay Sta. Trinidad, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
56	Construction of Drainage in Sto. Rosario, Barangay Sto. Rosario, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
57	Construction of Multi-Purpose Building in Villa Gloria Phase 3, Barangay San Jose, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/02/2022 to 11/9/2022	11/23/2022	2/17/2023	2/26/2023	GoP	5,000.00	0	5,000.00	Const. of Drainage
58	Construction (Completion) of 2-Storey Office Building (DPWH Standard Design) of DPWH Pampanga 3rd District Engineering Office including other facilities, Angeles City, Pampanga	YES	Pamp.3rd DEO	Competitive Bidding	11/09/2022 to 11/15/2022	11/29/2022	2/17/2023	2/26/2023	GoP	49,519.00	0	49,519.00	Completion of DPWH building


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: _____

Recommended by:


LOURDINO C. SORIANO
BAC Chairperson
Date: _____

Approved by:


ARLEEN D. BELTRAN
District Engineer
Date: _____