

Department of Public Works and Highways – Mountain Province 1st District Engineering Office Indicative Annual Procurement Plan (APP) for FY 2024_Civil Works

Code (PAP)	Procurement Project	PMD/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00802245LZ	24PI0001 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads - Mt Province-N Viscaya Rd - K0363 + (-785) - K0376 + 100	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	200,000,000.00	0.00	200,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00802246LZ	24PI0002 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0387 + (-081) - K0403 + 000	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	200,000,000.00	0.00	200,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00802284LZ	24PI0003 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads - Mt Province-N Viscaya Rd - K0376 + 100 - K0386 + 285	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	150,000,000.00	0.00	150,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00802285LZ	24PI0004 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads - Mt Prov-Ilocos Sur via Kayan Rd - K0386 + (-034) - K0397 + 711	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	150,000,000.00	0.00	150,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00802646LZ	24PI0005 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0401 + 000 - K0403 + 000	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	80,000,000.00	0.00	80,000,000.00	Reconstruction to Concrete Pavement
P00800776LZ	24PI0006 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0342 + 889 - K0342 + 961, K0342 + 955 - K0343 + 037, K0344 + 920 - K0344 + 932, K0346 + 620 - K0346 + 647	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	4,590,000.00	0.00	4,590,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
P00800777LZ	24PI0007 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0387 + 646 - K0387 + 602, K0389 + 666 - K0389 + 700	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	66,667,000.00	0.00	66,667,000.00	Construction of Road Slope Protection Structure
P00800778LZ	24PI0008 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0416 + 026 - K0416 + 038, K0416 + 575 - K0416 + 683	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	1,260,000.00	0.00	1,260,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
P00800779LZ	24PI0009 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0404 + 359 - K0404 + 450, K0408 + 360 - K0408 + 555, K0408 + 620 - K0408 + 932, K0409 + 1140 - K0410 + 007	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	13,844,000.00	0.00	13,844,000.00	Construction of Road Slope Protection Structure
P00800780LZ	24PI0010 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0414 + 684 - K0414 + 750, K0416 + 989 - K0417 + 078	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	3,578,000.00	0.00	3,578,000.00	Construction of Road Slope Protection Structure
P00800781LZ	24PI0011 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province-N Viscaya Rd - K0363 + 126 - K0363 + 170, K0363 + 220 - K0363 + 245, K0363 + 608 - K0363 + 670, K0364 + 164 - K0364 + 192	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	6,965,000.00	0.00	6,965,000.00	Construction of Road Slope Protection Structure

P00800906LZ	24PI0012 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd (Napo Section) -	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Road Slope Protection Structure
P00800907LZ	24PI0013 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd (Makutiti Section) -	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Road Slope Protection Structure
P00800908LZ	24PI0014 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd (Corocoro Section) -	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Road Slope Protection Structure
P00800971LZ	24PI0015 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0390 + 286 - K0390 + 410	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection Structure
P00800972LZ	24PI0016 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Baguio-Bontoc Rd - K0390 + 410 - K0390 + 550	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Road Slope Protection Structure
P00802683LZ	24PI0017 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0393 + 240 - K0393 + 265, K0396 + 212 - K0396 + 220, K0397 + 045 - K0397 + 055	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	3,422,000.00	0.00	3,422,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure & Construction of Road Slope Protection Structure
P00802684LZ	24PI0018 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province-N Vizcaya Rd - K0368 + 650 - K0368 + 690, K0371 + 106 - K0371 + 131, K0372 + 940 - K0372 + 967, K0384 + 188 - K0384 + 200	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	6,324,000.00	0.00	6,324,000.00	Construction of Road Slope Protection Structure
P00802685LZ	24PI0019 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dantay-Sagada Rd - K0388 + 797 - K0388 + 819, K0389 + 429 - K0389 + 447, K0389 + 719 - K0389 + 733	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	3,314,000.00	0.00	3,314,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
P00800567LZ	24PI0020 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Baguio-Bontoc Rd - K0343 + 600	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	1,211,000.00	0.00	1,211,000.00	Construction of Drainage Structure along Road
P00800568LZ	24PI0021 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Baguio-Bontoc Rd - K0368 + 425	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Drainage Structure along Road
P00800569LZ	24PI0022 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mt Prov-Ilocos Sur via Tue Rd - K0406 + 000 - K0406 + 235, K0407 + 074, K0410 - 842	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	7,800,000.00	0.00	7,800,000.00	Construction of Drainage Structure along Road
P00800570LZ	24PI0023 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0392 + (-064)	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	14,700,000.00	0.00	14,700,000.00	Rehabilitation/ Major Repair of Drainage Structure along road
P00800571LZ	24PI0024 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mt Prov-Cagayan via Tabuk-Enrile Rd - K0392 + 047	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	16,180,000.00	0.00	16,180,000.00	Rehabilitation/ Major Repair of Drainage Structure along road
P00800572LZ	24PI0025 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mt Province-N Vizcaya Rd - K0385 + 821	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Drainage Structure along Road

P008005731Z	24PI0026 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Roads - Jct Talubin-Baring-Natonin-Paracelis-Calacced Rd - K0377 + (-123)	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	3,505,000.00	0.00	3,505,000.00	Rehabilitation/ Major Repair of Drainage Structure along road
P00801410LZ	24PI0027 - Organization Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads - Chico Sarayan Bridge-Ilanao-Tikitik Bypass Road, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Concrete Road
P008004531Z	24PI0028 - Organization Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads - Besao-Tubo (via Tamboan) Road, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00800454LZ	24PI0029 - Organization Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Construction of Missing Links/ New Roads - Sagada-Besao-Quirino (via Laylay) Road, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
P00800279LZ	24PI0030 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads - Baguio-Bontoc Rd - K0360 + 436 - K0360 + 581, K0361 + 682 - K0361 + 803, K0364 + 054 - K0364 + 101, K0364 + 204 - K0364 + 278, K0364 + 428 - K0364 + 467, K0364 + 820 - K0364 + 889	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	7,760,000.00	0.00	7,760,000.00	Off-Carriageway Improvement: Paving of Shoulders
P00800007LZ	24PI0031 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Secondary Roads - Sagada-Besao-Quirino Rd - (S0399812) Chainage 9745 - Chainage 9788, Chainage 19140 - Chainage 19353, Chainage 20755 - Chainage 20966, Chainage 21045 - Chainage 21070	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	7,148,000.00	0.00	7,148,000.00	Paving of Unpaved Roads
P00820154LZ	24PI0032 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Papalid - Pang-pang Flood Control along Chico River, Saseki, Bontoc, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	73,111,000.00	0.00	73,111,000.00	Construction of Flood Mitigation Structure
P00821122LZ	24PI0033 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Chico River, Fallwang-Chico Karayan Bridge Section, Bontoc, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	60,000,000.00	0.00	60,000,000.00	Construction of Flood Mitigation Structure
P00821139LZ	24PI0034 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Lengtan Flood Control along Chico River, Saseki, Bontoc, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	200,000,000.00	0.00	200,000,000.00	Construction of Flood Mitigation Structure
P00821541LZ	24PI0035 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Gayang Flood Control along Chico River, Sabangan, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Mitigation Structure
P00821542LZ	24PI0036 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Kawayan-Kawiling-Padany Oturan Norte Flood Control along Bayudan-Chico River, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Mitigation Structure
P00821543LZ	24PI0037 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Monamon Norte Flood Control along Chico River, Panas Section, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Flood Mitigation Structure
P00821544LZ	24PI0038 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Supang Flood Control, Sibibisan Section along Bayudan-Chico River, Sabangan, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Mitigation Structure
P00836778LZ	24PI0039 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Sabangan-Sagada Road leading to Poblacion Sagada, Sunaguing Cave, Hunging Coffins, Bonod-ok Falls, Bokong Falls, Marcos Cave, Sabangan, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	7,500,000.00	0.00	7,500,000.00	Construction of Road Slope Protection Structure


P00836785LZ	24PI0040 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Balili-Suyo-Sagada Road leading to Sagua Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	7,500,000.00	0.00	7,500,000.00	Construction of Road Slope Protection Structure
P00836786LZ	24PI0041 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Maba-ay-Abatan Road leading to various tourism sites, Maba-ay-Abatan, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	7,500,000.00	0.00	7,500,000.00	Reconstruction to Concrete Pavement
P00836791LZ	24PI0042 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Guinzdan-Cagubotan-Ballili (Mankayan) Road leading to Mogso Mountain and Gawaan Lake, Bauko and Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	7,500,000.00	0.00	7,500,000.00	Reconstruction to Concrete Pavement
P00836820LZ	24PI0043 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Tadian-Sagada via Besao leading to Tirad Pass View, Fidelisan Falls, Samunging Cave, Balanagana Cave, Ayyung di Lambak ed Tadian Festival, Kiltepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00836823LZ	24PI0044 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP), Bontoc-Mainit-Sagada Road leading to Guina-ang Rice Terraces, Mainit Hot Springs, Boco-ck Falls, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00836988LZ	24PI0045 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bato-Ciba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monason Sur, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	15,372,000.00	0.00	15,372,000.00	Construction of Concrete Road
P00836989LZ	24PI0046 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Tapapan-Pagang Road connecting Pagang and the Provincial road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00836990LZ	24PI0047 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Banao-Lenga-Cadadanan-Am-an Road connecting Banao, Lenga and Cadadanan, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
P00836991LZ	24PI0048 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Asdan-Kado-Masapa Road connecting Asdan and Kado to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and Other Industries, Kayan West, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
P00836992LZ	24PI0049 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips, and other Industries, Bunga, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	CoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road

P00836996LZ	24PI0050 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Basao-Sagada Provincial Road in support of Heirloom Rice, Coffee, and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
P00837196LZ	24PI0051 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Abatan-Bagenen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
P00837198LZ	24PI0052 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Bile-Bagenen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
P00837197LZ	24PI0053 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lacaben-Magtyed Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	12,500,000.00	0.00	12,500,000.00	Construction of Concrete Road
P00837198LZ	24PI0054 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Laki-Magawa-Tasog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
P00837199LZ	24PI0055 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Masle-Dugan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00837200LZ	24PI0056 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Nacwawag-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00837201LZ	24PI0057 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion, Sagada-Aguila Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
P00839406LZ	24PI0058 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Bagen Oriente, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839406LZ	24PI0059 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Banac, Barangay Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839407LZ	24PI0060 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Lagawa, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839408LZ	24PI0061 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Otacan Norte, Bauko, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road


P00839409LZ	24PI0062 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Lacmaan, Besso, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839410LZ	24PI0063 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Laylaya, Besso, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839411LZ	24PI0064 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Balili - Alab Proper, Bontoc, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839412LZ	24PI0065 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Bun-ayan, Sabangan, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839413LZ	24PI0066 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Gayang, Sabangan, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839414LZ	24PI0067 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839415LZ	24PI0068 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Kilong, Sagada, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839416LZ	24PI0069 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Teteplan Norte, Sagada, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839417LZ	24PI0070 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839418LZ	24PI0071 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Sumadel, Tadian, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839419LZ	24PI0072 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Soolit, Sadanga, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839567LZ	24PI0073 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure protecting Public Infrastructure/Facilities, Barangay Mainit, Bontoc, Mountain Province	Public	YES	Competitive Bidding	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Flood Mitigation Structure
P00840202LZ	24PI0074 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Bako, Mountain Province	Public	YES	Direct Contracting	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi Purpose Building
P00840203LZ	24PI0075 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Bontoc, Mountain Province	Public	YES	Direct Contracting	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi Purpose Building
P00840204LZ	24PI0076 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Kayan East, Tadian, Mountain Province	Public	YES	Direct Contracting	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building
P00840205LZ	24PI0077 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Samoki, Bontoc, Mountain Province	Public	YES	Direct Contracting	30-Oct-23	17-Nov-23	27-Nov-23	10-Dec-23	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi Purpose Building

				Limited Source Bidding									
				Direct Contracting	N/A	N/A							
				Repeat Order	N/A	N/A							
				Shopping		N/A							
				NP-53.1 Two Failed Biddings		N/A							
				NP-53.2 Emergency Cases	N/A	N/A							
				NP-53.3 Take-Over of Contracts	N/A	N/A							
				NP-53.4 Adjacent or Contiguous	N/A	N/A							
				NP-53.5 Agency-to-Agency	N/A	N/A							
				NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A							
				NP-53.7 Highly Technical Consultants	N/A	N/A							
				NP-53.8 Defense Cooperation Agreement	N/A	N/A							
				NP-53.9 Small Value Procurement		N/A							
				NP-53.10 Lease of Real Property and Venue	N/A	N/A							
				NP-53.11 NGO Participation		N/A							
				NP-53.12 Community Participation	N/A	N/A							
				NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A							
				NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (FOL) Products and Airline Tickets	N/A	N/A							
										Total	2,404,251,000.00		

Submitted by:


ERVINE K. SARIDAN
Engineer III
Head, Procurement Unit
Date: _____

Recommending Approval by:


ESTHER C. TAYNE
Assistant District Engineer
BAC Chairperson
Date: _____

Approved by:


ALBERTO N. SAHID
District Engineer
Date: _____