

**DPWH Masbate 1st District Engineering Office Indicative Annual Procurement Plan for FY 2025**

**INFRA**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00914877LZ	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Sn Fernando-Talisay Rd - K0007 + 000 - K0007 + 041, K0011 + 430 - K0011 + 466, K0011 + 686 - K0011 + 764, K0011 + 933 - K0011 + 974, K0012 + 038.4 - K0012 + 133.6, K0012 + 156 - K0012 + 174	Construction Section	YES	Competitive Bidding	10/7 - 10/14, 2024	10/27/2024	11/04/2024	11/06/2024	GoP	13,450,000.00	-	13,450,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
P00917338LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads-Sn Fernando North Rd - K0020 + 000 - K0020 + 188, K0020 + 401 - K0021 + 000, K0021 + 244 - K0021 + 326, K0021 + 425 - K0021 + 506	Construction Section	YES	Competitive Bidding	10/7 - 10/14, 2024	10/27/2024	11/04/2024	11/06/2024	GoP	42,145,000.00	-	42,145,000.00	Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00917340LZ	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads-Sn Fernando North Rd - K0025 + 000 - K0025 + 970	Construction Section	YES	Competitive Bidding	10/7 - 10/14, 2024	10/27/2024	11/04/2024	11/06/2024	GoP	44,848,000.00	-	44,848,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00917341LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads-Sn Fernando North Rd - K0018 + 100 - K0018 + 147.3, K0018 + 157.3 - K0018 + 400	Construction Section	YES	Competitive Bidding	10/7 - 10/14, 2024	10/27/2024	11/04/2024	11/06/2024	GoP	11,577,000.00	-	11,577,000.00	Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

P00914614LZ	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Fernando-Talisay Rd - K0001 + 842 - K0002 + 116, K0003 + 228 - K0003 + 375, K0008 + 000 - K0008 + 133, K0008 + 136 - K0008 + 344, K0009 + 519.5 - K0009 + 726, K0009 + 730 - K0010 + 010, K0010 + 013 - K0010 + 110, K0010 + 114 - K0010 + 327, K0010 + 859 - K0011 + 097, K0011 + 102 - K0011 + 118, K0011 + 252 - K0011 +571	Construction Section	YES	Competitive Bidding	10/7 - 10/14, 2024	10/27/2024	11/04/2024	11/06/2024	GoP	38,538,000.00	-	38,538,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads
P00938491LZ	Construction Of Road, Tacdugan To Sitio Pandong, Barangay Sta. Rosa, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	10/9 - 10/16, 2024	10/29/2024	11/04/2024	11/06/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
P00939438LZ	Construction Of Road, Brgy. Mabuhay, Batuan, Masbate	Construction Section	YES	Competitive Bidding	10/9 - 10/16, 2024	10/29/2024	11/04/2024	11/06/2024	GoP	13,134,000.00	-	13,134,000.00	Construction of Road
P00921258LZ	Construction of Shore Protection Structure, Lagundi, Barangay Burgos, Batuan, Masbate	Construction Section	YES	Competitive Bidding	10/9 - 10/16, 2024	10/29/2024	11/04/2024	11/06/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Shore Protection Structure
P00921259LZ	Construction of Shore Protection Structure, Barangay Togoron, Monreal, Masbate	Construction Section	YES	Competitive Bidding	10/9 - 10/16, 2024	10/29/2024	11/04/2024	11/06/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Shore Protection Structure
P00921260LZ	Construction of Shore Protection Structure, Barangay Danao, Batuan, Masbate	Construction Section	YES	Competitive Bidding	10/9 - 10/16, 2024	10/29/2024	11/04/2024	11/06/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Shore Protection Structure
P00921255LZ	Construction of Flood Mitigation Structure, Barangay Rizal, Batuan, Masbate	Construction Section	YES	Competitive Bidding	10/17 - 10/24, 2024	11/06/2024	11/14/2024	11/19/2024	GoP	27,362,000.00	-	27,362,000.00	Construction of Flood Mitigation Structure
P00938476LZ	Construction Of Road, Barangay Mabini To Barangay Bartolabac, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	10/17 - 10/24, 2024	11/06/2024	11/14/2024	11/19/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
P00921255LZ	Construction of Road, Barangay Almiñe to Barangay Piña Road, Brgy. Almiñe, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	10/17 - 10/24, 2024	11/06/2024	11/14/2024	11/19/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road

P00916073LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual- Claveria Rd - K0053 + 200 - K0053 + 600, K0053 + 900 - K0054 + 000, K0054 + 520 - K0054 + 720	Construction Section	YES	Competitive Bidding	10/17 - 10/24, 2024	11/06/2024	11/14/2024	11/19/2024	GoP	27,082,000.00	-	27,082,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00916074LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0048 + 982 - K0049 + 115	Construction Section	YES	Competitive Bidding	10/17 - 10/24, 2024	11/06/2024	11/14/2024	11/19/2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00916075LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0030 + 400 - K0030 + 900	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	19,806,000.00	-	19,806,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Road
P00916076LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0045 + 212 - K0045 + 652	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	19,379,000.00	-	19,379,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00916077LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0051 + 935 - K0052 + 380	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	17,091,000.00	-	17,091,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00916079LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0011 + (-1003) - K0011 + (-871), K0011 + 092 - K0011 + 492	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	22,353,000.00	-	22,353,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00916080LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0020 + 024 - K0020 + 334	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00915017LZ	Construction of Missing Links/ New Roads-San Fernando-San Jacinto-Monreal Road, Masbate	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Missing Links/ New Roads

P00915019LZ	Construction of Missing Links/ New Roads-Poblacion- Quintina, San Pascual Road (Package 6), Masbate	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Missing Links/ New Roads
P00917339LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads-Sn Fernando North Rd - K0022 + 081 - K0022 + 230, K0022 + 284 - K0023 + 000, K0024 + 000 - K0024 + 121, K0024 + 384 - K0024 + 434	Construction Section	YES	Competitive Bidding	10/23 - 10/30, 2024	11/12/2024	11/19/2024	11/22/2024	GoP	46,783,000.00	-	46,783,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00917348LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0002 + 447 - K0003 + 000, K0003 + 157 - K0003 + 195	Construction Section	YES	Competitive Bidding	10/29 - 11/5, 2024	11/18/2024	11/25/2024	11/30/2024	GoP	26,457,000.00	-	26,457,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00917349LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0020 + 334 - K0020 + 744, K0022 + 800 - K0022 + 858, K0030 + 000 - K0030 + 041	Construction Section	YES	Competitive Bidding	10/29 - 11/5, 2024	11/18/2024	11/25/2024	11/30/2024	GoP	36,181,000.00	-	36,181,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00917351LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0022 + 1022 - K0023 + 165, K0029 + 995 - K0030 + 000	Construction Section	YES	Competitive Bidding	10/29 - 11/5, 2024	11/18/2024	11/25/2024	11/30/2024	GoP	12,944,000.00	-	12,944,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00917354LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0050 + 780 - K0051 + 280	Construction Section	YES	Competitive Bidding	10/29 - 11/5, 2024	11/18/2024	11/25/2024	11/30/2024	GoP	21,575,000.00	-	21,575,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00917353LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual-Claveria Rd - K0012 + 855 - K0013 + 100, K0014 + 000 - K0014 + 100, K0014 + 956 - K0015 + 140	Construction Section	YES	Competitive Bidding	10/29 - 11/5, 2024	11/18/2024	11/25/2024	11/30/2024	GoP	22,121,000.00	-	22,121,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads

P00917354LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads-Sn Pascual- Claveria Rd - K0047 + 000 - K0047 + 214, K0048 + 000 - K0048 + 243	Construction Section	YES	Competitive Bidding	10/29 - 11/5, 2024	11/18/2024	11/25/2024	11/30/2024	GoP	17,261,000.00	-	17,261,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
P00940945LZ	Construction Of Road, Barangay Dorong-An Daplian and Barangay Washington, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
P00916078LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads-Sn Fernando North Rd - K0026 + 464 - K0026 + 1000, K0027 + 001.70 - K0027 + 544.10	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00916081LZ	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads-Sn Fernando North Rd - K0011 + 180 - K0011 + 681	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	20,227,000.00	-	20,227,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00916346LZ	Rehabilitation/ Major Repair of Permanent Bridges-Alvarez Br. (B00003TC) along Sn Fernando South Rd	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
P00916347LZ	Rehabilitation/ Major Repair of Permanent Bridges-Interior Br. (B00005TC) along Sn Fernando North Rd	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
P00915016LZ	Construction of Missing Links/ New Roads-Claveria-San Isidro- Peñafrancia Road (Package 5), Masbate	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Missing Links/ New Roads-
P00915018LZ	Construction of Missing Links/ New Roads-Poblacion- Morocborocan-Guinhadap- Maglambong-Sto. Niño Road (Package 5), Monreal, Masbate	Construction Section	YES	Competitive Bidding	11/4 - 11/11, 2024	11/24/2024	12/02/2024	12/06/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Missing Links/ New Roads-
P00920689LZ	Construction of Flood Mitigation Structure, Siargao River, Downstream, Barangay Poblacion District 1 and Barangay Poblacion District 2, Claveria, Masbate	Construction Section	YES	Competitive Bidding	11/19 - 11/26, 2024	12/09/2024	12/15/2024	12/18/2024	GoP	57,925,000.00	-	57,925,000.00	Construction of Flood Mitigation Structure
P00921257LZ	Construction of Shore Protection Structure, Cagas, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	11/19 - 11/26, 2024	12/09/2024	12/15/2024	12/18/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Shore Protection Structure

P00921254LZ	Construction of Shore Protection Structure, Barangay Terraplin, San Pascual, Masbate	Construction Section	YES	Competitive Bidding	11/19 - 11/26, 2024	12/09/2024	12/15/2024	12/18/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Shore Protection Structure
P00937442LZ	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Poblacion-Morocborocan-Guinhadap Road leading to San Miguel Island Dive Site and Light House, and Other Tourism Areas, Brgy. Guinhadap, Monreal, Masbate	Construction Section	YES	Competitive Bidding	11/19 - 11/26, 2024	12/09/2024	12/15/2024	12/18/2024	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
P00940943LZ	Construction Of Road, Barangay Poblacion District 2, San Jacinto, Masbate	Construction Section	YES	Competitive Bidding	11/19 - 11/26, 2024	12/09/2024	12/15/2024	12/18/2024	GoP	40,000,000.00	-	40,000,000.00	Construction Of Road
P00940946LZ	Construction Of Road, San Pascual Port, Barangay Terraplin, San Pascual, Masbate	Construction Section	YES	Competitive Bidding	11/19 - 11/26, 2024	12/09/2024	12/15/2024	12/18/2024	GoP	50,000,000.00	-	50,000,000.00	Construction Of Road
P00920660LZ	Construction of Shore Protection Structure, Claveria, Masbate	Construction Section	NO	Competitive Bidding	2/12 - 2/19, 2025	03/04/2025	03/12/2025	03/14/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Shore Protection Structure
P00921256LZ	Construction of Flood Mitigation Structure, Barangay Poblacion, Monreal, Masbate	Construction Section	NO	Competitive Bidding	2/12 - 2/19, 2025	03/04/2025	03/12/2025	03/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
P00917626LZ	Construction of New Bridges-Siargao Br. along Sn Pascual-Claveria Rd	Construction Section	NO	Competitive Bidding	2/12 - 2/19, 2025	03/04/2025	03/12/2025	03/14/2025	GoP	60,000,000.00	-	60,000,000.00	Construction of New Bridges
P00955086LZ	Construction/Improvement of Masbate 1st DEO, San Fernando, Masbate - Construction of Multi Purpose Building	Construction Section	NO	Competitive Bidding	2/12 - 2/19, 2025	03/04/2025	03/12/2025	03/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi Purpose Building

**1,618,239,000.00**

Prepared by:

  
**ARTUS H. VILLAMOR, JR.**  
Procurement Unit Head

Submitted by:

  
**LESTER C. RAPSING**  
BAC Chairperson/Chief, Maint. Section

Approved by:

  
**RIZALINA V. VERDIDA**  
District Engineer