

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
1ST DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	Daang Maharlika - K 1418+365 - K 1418+385	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
2	Daang Maharlika - K 1444+988 - K 1445+1058	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	85,000,000.00		85,000,000.00	Road Widening
3	Surigao-Davao Coastal Rd - K 1790+466 - K 1792+298	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	63,000,000.00		63,000,000.00	Road Widening
4	Surigao-Davao Coastal Rd - K 1800+460 - K 1802+000	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	55,000,000.00		55,000,000.00	Road Widening
5	Surigao-Davao Coastal Rd - K 1808+592 - K 1809+324	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	23,000,000.00		23,000,000.00	Road Widening
6	Surigao-Davao Coastal Rd - K 1811+197 - K 1811+703	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	17,827,000.00		17,827,000.00	Road Widening
7	Surigao-Davao Coastal Rd - K 1812+762 - K 1814+716	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	60,000,000.00		60,000,000.00	Road Widening
8	Construction of Flood Mitigation Structure at Cabidanan Bridge Section (Upstream and Downstream), Barangay Cabidanan, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	60,000,000.00		60,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
9	Construction of Revetment along Lapinigan Creek, Barangay Cadunan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
10	Construction of Revetment along Mawab River, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	70,000,000.00		70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
11	Construction of Revetment along Tagbaros Creek leading to Masara River, Barangay Tagbaros, Maco, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	70,000,000.00		70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
1ST DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
12	Construction of Revetment along Mawab River Leading to Hijo River at Brgy. New Sibunga, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	30,000,000.00		30,000,000.00	Construction/Rehabilitation of Flood Mitigation Structures within Major River Basin and Principal Rivers
13	Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	12,500,000.00		12,500,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
14	Mampising Road leading to Mabini Protected Landscape and Seascape Marine Center and various Beach Resorts, Brgy. Tagnanan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/19/22-10/25/22	11/08/22	01/16/23	01/19/23	GAA FY 2023	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
15	Sto. Niño Road leading to Sto. Niño, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	12,500,000.00		12,500,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
16	Construction of Biasong Road, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	25,000,000.00		25,000,000.00	Construction of Road
17	Construction of Boringot - Diat Road, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	25,000,000.00		25,000,000.00	Construction of Road
18	Construction of Road, Homelot to Pangasinan to Piansay Musahamat Pongoton Magnaga Tunga Road, Sta. 0+000.000 - Sta. 3+670.000, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Road
19	Construction of Road, Sitio Cebolida to Mendoza Street to Sta. Cruz to Pantukan Port, Sta. 0+000.000 - Sta 1+300.000, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	70,000,000.00		70,000,000.00	Construction of Road
20	Construction of Flood Control Structure along Andili Creek (RCO), Andili, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Flood Control Structure
21	Construction of Flood Control Structure along RCA, Barangay Andili, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Flood Control Structure
22	Construction of Flood Control Structure, Piasusuan Creek, Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Flood Control Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
1ST DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
23	Construction of Flood Control Structure at Piasusuan Creek, Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/19/23-01/25/23	02/09/23	02/21/23	02/23/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Flood Control Structure
24	Construction of Revetment along Kingking River (Cebulida Section), Barangay Kingking, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Revetment
25	Construction of Revetment along Matiao River, Barangay Napnapan, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	90,000,000.00		90,000,000.00	Construction of Revetment
26	Construction of Revetment, New Sibonga - Linda Creek, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	70,000,000.00		70,000,000.00	Construction of Revetment
27	Construction of Road Slope Protection Structure along Barangay Anitapan, (Package 1) Sta. 0+000.000 - Sta. 0+077.000 L/S, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	87,400,000.00		87,400,000.00	Construction of Road Slope Protection Structure
28	Construction of Road Slope Protection Structure along Candinuyan, Barangay Golden Valley, (Package 1) Sta. 0+050.000 - Sta. 0+100.000 R/S, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	76,400,000.00		76,400,000.00	Construction of Road Slope Protection Structure
29	Construction of Road Slope Protection Structure along Candinuyan, Barangay Golden Valley, (Package 2) Sta. 0+000.000 - Sta. 0+050.000 R/S, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	76,400,000.00		76,400,000.00	Construction of Road Slope Protection Structure
30	Construction of Road Slope Protection Structure along Candinuyan, Barangay Golden Valley, (Package 3) Sta. 0+100.000 - Sta. 0+148.000 R/S, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	73,400,000.00		73,400,000.00	Construction of Road Slope Protection Structure
31	Construction of Road Slope Protection Structure along Purok 2, Barangay Golden Valley, (Package 1) Sta. 0+000.000 - Sta. 0+046.000 R/S, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	86,000,000.00		86,000,000.00	Construction of Road Slope Protection Structure
32	Construction of Road Slope Protection Structure along Purok 2, Barangay Golden Valley, (Package 2) Sta. 0+046.000 - Sta. 0+092.000 R/S, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	86,000,000.00		86,000,000.00	Construction of Road Slope Protection Structure
33	Construction of Road Slope Protection Structure along Purok 6, Barangay Malamodao, (Package 1) Sta. 0+000.000 - Sta. 0+055.000 L/S, Maco, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/16/22-11/22/22	12/06/22	01/16/23	01/19/23	GAA FY 2023	99,500,000.00		99,500,000.00	Construction of Road Slope Protection Structure
34	Construction of Road Slope Protection Structure along Purok 6, Barangay Malamodao, (Package 2) Sta. 0+055.000 - Sta. 0+110.000 L/S, Maco, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	99,500,000.00		99,500,000.00	Construction of Road Slope Protection Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
1ST DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(Based on NEP)


Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
35	Construction of Road Slope Protection Structure along Purok 6, Barangay Malamodao, (Package 3) Sta. 0+110.000 - Sta. 0+165.000 L/S, Maco, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	99,500,000.00		99,500,000.00	Construction of Road Slope Protection Structure
36	Construction of Road Slope Protection Structure along Purok 6, Barangay Malamodao, (Package 4) Sta. 0+165.000 - Sta. 0+220.000 L/S, Maco, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	99,500,000.00		99,500,000.00	Construction of Road Slope Protection Structure
37	Construction of Bridge, Candinuyan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	5,000,000.00		5,000,000.00	Construction of Bridge
38	Construction of Road, Barangay Imelda, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	5,000,000.00		5,000,000.00	Construction of Road
39	Construction (Completion) of Multi-Purpose Building, Barangay Anitapan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
40	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Laak, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
41	Construction (Completion) of Multi-Purpose Building, Don William Gemperle ES, Barangay Tagnanan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
42	Construction (Completion) of Multi-Purpose Building, Kingking NHS, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building
43	Construction (Completion) of Multi-Purpose Building, Magnaga NHS, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
44	Construction (Completion) of Multi-Purpose Building, Tagnocon ES, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
45	Construction (Completion) of Multi-Purpose Building, Tambongon NHS, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building
46	Construction of Multi-Purpose Building, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	10/27/22-11/02/22	11/15/22	01/16/23	01/19/23	GAA FY 2023	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
1ST DISTRICT ENGINEERING OFFICE
Region XI
Nabunturan, Davao de Oro

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	Construction of Multi-Purpose Building, Manasa, Barangay Anitapan, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
48	Rehabilitation of Multi-Purpose Building, Barangay Andili, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Buildings
49	Rehabilitation of Multi-Purpose Building, Nuevo Iloco ES, Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/07/22-11/13/22	11/29/22	01/16/23	01/19/23	GAA FY 2023	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Buildings
50	Construction of Water System - Level II, Barangay Cuambog, Mabini, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction of Water System
51	Construction of Water System - Level II, Barangay Poblacion, Nabunturan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction of Water System
52	Construction (Completion) of Three (3) Storey (DPWH Building No. 2) of Compostela Valley DEO, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	40,000,000.00		40,000,000.00	Construction/Completion of DPWH Building No. 2
53	Construction of Multi-Purpose Building (20 Block Tiendas at New Public Market), Mawab, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
54	Construction (Completion) of Multi-Purpose Building (SK Gym), Barangay Kingking, Pantukan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/24/22-11/30/22	12/15/22	01/16/23	01/19/23	GAA FY 2023	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building


Prepared By:


ERIC Y. VALDEZ
Acting Head, Procurement Unit
Date: 09/29/22

Recommended by:


ELMO R. VASQUEZ
BAC Chairperson
Date: 09/28/22

Approved by:


RONALD B. CARIAGA
Dtc-District Engineer
Date: 09/28/22