

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Post ing of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
1	23NA0001	Construction of Guihao-an River Bank Protection along Guihao-an Bridge with Rechannelization, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 1, 2022	Dec. 14, 2022	Jan. 20, 2023	Jan. 25, 2023		GoP	96,500,000.00	0	96,500,000.00	Flood Control structure
2	23NA0002	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program (TRIP)-Circumferential Road leading to Lake Mainit, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 1, 2022	Dec. 14, 2022	Jan. 20, 2023	Jan. 25, 2023		GoP	2,475,000.00	0	2,475,000.00	Road Concreting
3	23NA0003	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-NRJ Butuan City-Malaybalay Road leading to NRJ Buenavista-Bunaguit Road (Bitan-agan-Nongnong-Mt. Mayapay-Bunaguit, Buenavista Section, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 1, 2022	Dec. 14, 2022	Jan. 20, 2023	Jan. 25, 2023		GoP	2,475,000.00	0	2,475,000.00	Road Concreting

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Pnp)			Remarks (brief description of Project)
						Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	4	23NA0004 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Agusan-Bukidnon Rd-K1260+860-K1261+029, K1261+600-K1261+947	Construction Section	YES	Competitive Bidding	Nov. 28 - Dec. 04, 2022	Dec. 17, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	12,448,500.00	0	12,448,500.00	Road Concreting
	5	23NA0005 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads-Butuan City-Cagayan de Oro City-Iligan City-Road (Agusan-Misamis Or Rd)-K1278+800-K1279+100	Construction Section	YES	Competitive Bidding	Nov. 28 - Dec. 04, 2022	Dec. 17, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	36,670,000.00	0	36,670,000.00	Slope Protection
	6	23NA0006 Rehabilitation/Reconstruction of Roads with slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (Surigao-Agusan Sect)-K1169+858-K1169+890	Construction Section	YES	Competitive Bidding	Nov. 28 - Dec. 04, 2022	Dec. 17, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	11,760,000.00	0	11,760,000.00	Slope Protection
	7	23NA0007 Rehabilitation/Reconstruction/Upgrading of Damaged Paved roads-Primary Roads-Butuan City-Cagayan de Oro City-Iligan City-Road (Agusan-Misamis Or Rd)-K1256+654-K1257+185, K1258+000-K1258+447	Construction Section	YES	Competitive Bidding	Dec. 01 - 07, 2022	Dec. 20, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	24,125,000.00	0	24,125,000.00	Road Concreting

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
8	23NA0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Butuan City-Cagayan de Oro City-Iligan City Road (Agusan -Misamis Or. Rd)-K1275+480-K1275+690	Construction Section	YES	Competitive Bidding	Dec. 01 - 07, 2022	Dec. 20, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	10,655,370.00	0	10,655,370.00	Road Concreting	
9	23NA0009	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (Surigao-Agusan Sect)-K1171+700-K1171+744	Construction Section	YES	Competitive Bidding	Dec. 01- 07, 2022	Dec. 20, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	29,700,000.00	0	29,700,000.00	Slope Protection	
10	23NA0010	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharika (Surigao-Agusan Sect)-K1171+786-K1171+830	Construction Section	YES	Competitive Bidding	Dec. 01- 07, 2022	Dec. 20, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	29,700,000.00	0	29,700,000.00	Slope Protection	
11	23NA0011	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Daang Maharika (Surigao-Agusan Sect)-K1178+826-K1179+150	Construction Section	YES	Competitive Bidding	Dec. 01- 07, 2022	Dec. 20, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	49,000,000.00	0	49,000,000.00	Slope Protection	
12	23NA0012	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads, Daang Maharika (Surigao-Agusan Sect)-K1180+145-K1180+201	Construction Section	YES	Competitive Bidding	Dec. 01- 07, 2022	Dec. 20, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	42,460,000.00	0	42,460,000.00	Slope Protection	

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
						Advertisement/Post ing of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
13	23NA0013	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads, Buenavista-Bunaguit Rd-K1256+(-340)-K1257+000	Construction Section	YES	Competitive Bidding	Dec. 02- 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	39,600,000.00	0	39,600,000.00	Repair of Drainage
14	23NA0014	Road Widening-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)-K1264+067-K1264+090, K1272+000-K1272+749, K1272+771-K1272+867	Construction Section	YES	Competitive Bidding	Dec. 02- 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	36,260,000.00	0	36,260,000.00	Road Widening
15	23NA0015	Road Widening-Primary Roads, Daang Maharlika (Surigao-Agusan Sect)-K1175+660-K1176+680	Construction Section	YES	Competitive Bidding	Dec. 02- 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	34,300,000.00	0	34,300,000.00	Road Widening
16	23NA0016	Road widening-Primary Roads, Daang Maharlika (Surigao-Agusan Sect)-K1193+573-K1193+881, K1199+341-K1199+372, K1200+404-K1200+413, K1200+919-K1201+025	Construction Section	YES	Competitive Bidding	Dec. 02- 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	19,300,000.00	0	19,300,000.00	Road Widening
17	23NA0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-NRJ Daang Maharlika to Jct. Surigao-Agusan West Coastal Road (Santiago-Tubay Section) leading to Hot and Cold Springs, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 26, 2023	GoP	2,450,000.00	0	2,450,000.00	Road Concreting

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks (Brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18	23NA0018	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-NRJ-Comagacsa-Del Pilar-Pirada leading to Tunnel Road, Brig. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 26, 2023	GAP	2,475,000.00	0	2,475,000.00	Road Concreting
19	23NA0019	Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Ict. Daang Maharlika (Surigao-Agusan Section)-Zapanta Valley Kitcharao in support of Agribusiness, Abaca and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 26, 2023	GAP	2,475,000.00	0	2,475,000.00	Road Concreting
20	23NA0020	Construction of Road along Abilan Provincial Road, Barangay Abilan, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GAP	75,460,000.00	0	75,460,000.00	Road Concreting
21	23NA0021	Retrofitting of Malapong Bridge, Barangay Malapong, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GAP	7,840,000.00	0	7,840,000.00	Repair of Bridge

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
						Advertisement/Post- ing of IB/REI	Submission/Op- ning of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
22	23NA0022	Construction of Multi-Purpose Building, Barangay 1, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	8,330,000.00	0	8,330,000.00	Const. of MPB
23	23NA0023	Construction of Multi-Purpose Building, Barangay Tagpahay, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02 - 08, 2022	Dec. 21, 2022	Jan. 20, 2023	Jan. 25, 2023	GoP	9,167,500.00	0	9,167,500.00	Const. of MPB
24	23NA0024	Replacement of Permanent Weak Bridges, Marabut Br. (B01728MN) along Daang Maharika (Surigao-Agusan Sect.)	Construction Section	YES	Competitive Bidding	Dec. 05-11, 2022	Dec. 26, 2022	Jan. 25, 2023	Jan. 30, 2023	GoP	26,730,000.00	0	26,730,000.00	Replacement of Bridge
25	23NA0025	Replacement of Permanent Weak Bridges, Minusuang Br. (B01729MN) along Daang Maharika (Surigao-Agusan Sect.)	Construction Section	YES	Competitive Bidding	Dec. 05-11, 2022	Dec. 26, 2022	Jan. 25, 2023	Jan. 30, 2023	GoP	26,460,000.00	0	26,460,000.00	Replacement of Bridge
26	23NA0026	Retrofitting/Strengthening of Permanent Bridges, Bangonay Bridge (B00833MN) along Daang Maharika (Surigao-Agusan Sect.)	Construction Section	YES	Competitive Bidding	Dec. 05-11, 2022	Dec. 26, 2022	Jan. 25, 2023	Jan. 30, 2023	GoP	68,600,000.00	0	68,600,000.00	Repair of Bridge
27	23NA0027	Retrofitting/Strengthening of Permanent Bridges, Sta. Ana Bridge (B00838MN) along Daang Maharika (Surigao-Agusan Sect.)	Construction Section	YES	Competitive Bidding	Dec. 05-11, 2022	Dec. 26, 2022	Jan. 25, 2023	Jan. 30, 2023	GoP	41,580,000.00	0	41,580,000.00	Repair of Bridge

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertising/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
28	23NA0028	Rehabilitation of Multi-Purpose Building, Barangay Balanbalang, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 09 - 15, 2022	Dec. 28, 2022	Jan. 27, 2023	Feb. 01, 2023	GoP	8,202,500.00	0	8,202,500.00	Const. of MPB
29	23NA0029	Rehabilitation of Multi-Purpose Building, Barangay Calamba, Cabadbaran City Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 09 - 15, 2022	Dec. 28, 2022	Jan. 27, 2023	Feb. 01, 2023	GoP	8,415,000.00	0	8,415,000.00	Const. of MPB
30	23NA0030	Construction of Concrete Retement Protecting Agusan-Malaybalay Road Section (Magus Bridge Section), Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 26, 2022 - Jan. 01, 2023	Jan. 16, 2023	Feb. 03, 2023	Feb. 10, 2023	GoP	99,000,000.00	0	99,000,000.00	Flood Control
31	23NA0031	Construction of River Bank Protection along Agusan River, Maningalao Section (Protecting Magus Bridge), Las Nieves, Agusan Del Norte	Construction Section	NO	Competitive Bidding	Dec. 26, 2022 - Jan. 01, 2023	Jan. 16, 2023	Feb. 03, 2023	Feb. 10, 2023	GoP	98,000,000.00	0	98,000,000.00	Flood Control
32	23NA0032	Construction of Riverdike along Lingayao Bridge, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 26, 2022 - Jan. 01, 2023	Jan. 16, 2023	Feb. 06, 2023	Feb. 13, 2023	GoP	98,000,000.00	0	98,000,000.00	Const. of Dike
33	23NA0033	Construction of Pinananan Road, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 27, 2022 - Jan. 02, 2023	Jan. 16, 2023	Feb. 07, 2023	Feb. 13, 2023	GoP	4,312,000.00	0	4,312,000.00	Road Concreting

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
34	23NA0034	Concreting of Road with Street Lights, Barangay Consorcio, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 27, 2022 - Jan. 02, 2023	Jan. 16, 2023	Feb. 07, 2023	Feb. 13, 2023	GoP	4,900,000.00	0	4,900,000.00	Road Concreting
35	23NA0035	Construction of Road with Street Lights, Sitio Bokbokon, Barangay Lawan-lawan, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 27, 2022 - Jan. 02, 2023	Jan. 16, 2023	Feb. 07, 2023	Feb. 13, 2023	GoP	4,900,000.00	0	4,900,000.00	Road Concreting
36	23NA0036	Construction of Multi-Purpose Building (Covered Court with Bleachers), Barangay Pinana-an, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28, 2022 - Jan. 03, 2023	Jan. 16, 2023	Feb. 07, 2023	Feb. 13, 2023	GoP	4,900,000.00	0	4,900,000.00	Const. of MPB
37	23NA0037	Construction of Multi-Purpose Building (Covered Court with Bleachers), Las Nieves Elementary School, Barangay Poblacion, Las Nieves Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28, 2022 - Jan. 03, 2023	Jan. 16, 2023	Feb. 07, 2023	Feb. 13, 2023	GoP	4,900,000.00	0	4,900,000.00	Const of MPB
38	23NA0038	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Jose, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28, 2022 - Jan. 03, 2023	Jan. 16, 2023	Feb. 07, 2023	Feb. 13, 2023	GoP	4,825,000.00	0	4,825,000.00	Const. Of MPB
39	23NA0039	Construction of Multi-Purpose Building (Covered Court with Bleacher), Barangay Maningaleo, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 29, 2022 - Jan. 04, 2023	Jan. 17, 2023	Feb. 08, 2023	Feb. 13, 2023	GoP	4,950,000.00	0	4,950,000.00	Const. Of MPB

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Post ing of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	40	23NA0040	Construction of Multi-Purpose Building (Covered Court with Bleachers), Barangay Lawan-lawan, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 29, 2022 - Jan. 04, 2023	Jan. 17, 2023	Feb. 08, 2023	Feb. 13, 2023	GoP	4,900,000.00	0	4,900,000.00	Const. Of MPB
	41	23NA0041	Construction of Multi-Purpose Building (Senior Citizens/Womens' Building), Barangay Mat-I, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 29, 2022 - Jan. 04, 2023	Jan. 17, 2023	Feb. 08, 2023	Feb. 13, 2023	GoP	4,900,000.00	0	4,900,000.00	Const. Of MPB
	42	23NA0042	Construction of Multi-Purpose Building, Barangay Bonifacio, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 29, 2022 - Jan. 04, 2023	Jan. 17, 2023	Feb. 08, 2023	Feb. 13, 2023	GoP	4,825,000.00	0	4,825,000.00	Const. Of MPB
	43	23NA0043	Construction of Multi-Purpose Building, Barangay E.G. Montilla, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 30, 2022 - Jan. 05, 2023	Jan. 18, 2023	Feb. 15, 2023	Feb. 20, 2023	GoP	4,900,000.00	0	4,900,000.00	Const. Of MPB
	44	23NA0044	Construction of Multi-Purpose Building, Barangay San Isidro, Las Nieves , Agusan Del Norte	Construction Section	NO	Competitive Bidding	Dec. 30, 2022 - Jan. 05, 2023	Jan. 18, 2023	Feb. 15, 2023	Feb. 20, 2023	GoP	4,900,000.00	0	4,900,000.00	Const. Of MPB
	45	23NA0045	Widening of Permanent Bridges, Baleguian Parallel Br. along Daang Maharika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding	Jan. 23 - 29, 2023	Feb. 11, 2023	Mar. 11, 2023	Mar. 16, 2023	GoP	29,700,000.00	0	29,700,000.00	Widening of Bridge

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
46	23NA0046	Widening of Permanent Bridges, Kinabatangan Parallel Br. along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Construction Section	NO	Competitive Bidding	Feb. 06 - 12, 2023	Feb. 25, 2023	Mar. 25, 2023	Mar. 30, 2023	GoP	9,900,000.00	0	9,900,000.00	Widening of Bridge
47	23NA0047	Widening of Permanent Bridges, La Union Br. (B01726MN) along Pandanon-Magallanes Rd	Construction Section	NO	Competitive Bidding	Feb. 06 - 12, 2023	Feb. 25, 2023	Mar. 25, 2023	Mar. 30, 2023	GoP	57,900,000.00	0	57,900,000.00	Widening of Bridge
48	23NA0048	Widening of Permanent Bridges, Puyo Parallel Br. Along Daang maharlika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding	Feb. 06 - 12, 2023	Feb. 25, 2023	Mar. 25, 2023	Mar. 30, 2023	GoP	4,825,000.00	0	4,825,000.00	Widening of Bridge
49	23NA0049	Widening of Permanent Bridges, Sta. Ana parallel Br. Along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2023	Mar. 01, 2023	Mar. 29, 2023	Apr. 03, 2023	GoP	11,760,000.00	0	11,760,000.00	Widening of Bridge
50	23NA0050	Construction of Flood Control Structure, Tagmarmarkay River with Rechannelization, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2023	Mar. 01, 2023	Mar. 29, 2023	Apr. 03, 2023	GoP	48,250,000.00	0	48,250,000.00	Flood Control Structure
51	23NA0051	Construction of Flood Control Structure, Tagmarmarkay River with Rechannelization, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2023	Mar. 01, 2023	Mar. 29, 2023	Apr. 03, 2023	GoP	96,500,000.00	0	96,500,000.00	Flood Control Structure

1,377,560,870.00

- 1,377,560,870.00

Indicative Annual Procurement Plan FY 2023 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
						Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
											Total			

Prepared By:


PROSPERO R. SACAYAN
 OIC, Procurement Unit
 Acting Head, BAC Secretariat

Recommended for Approval by:


LIZ M. ABRAO
 Chief, Planning and Design Section
 BAC Chairperson

Approved by:


EDMUND V. OPINION
 District Engineer