

(DPWH-ZN 4th DEO, Siocon, Z.N.) Indicative Annual Procurement Plan for FY 2024 - Civil Works Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24JJ0001	Paving of Unpaved Roads - Secondary Roads, Liloay-Siocon Rd- K2042+ 571 - K2044 + 500	Construction Section	YES	Competitive Bidding	10/04/2023	10/24/2023	02/01/2024	02/09/2024	GoP	55279000	0	55279000	Paving of Unpaved Roads
24JJ0002	Paving of Unpaved Roads - Secondary Roads, Liloay-Siocon Rd- K2046 + 594 - K2048 + 165	Construction Section	YES	Competitive Bidding	10/04/2023	10/24/2023	02/01/2024	02/09/2024	GoP	52000000	0	52000000	Paving of Unpaved Roads
24JJ0003	Paving of Unpaved Roads - Secondary Roads, Liloay-Siocon Rd- K2048 + 196.10 - K2049 + 500	Construction Section	YES	Competitive Bidding	10/04/2023	10/24/2023	02/01/2024	02/09/2024	GoP	39689000	0	39689000	Paving of Unpaved Roads
24JJ0004	Preventive Maintenance - Secondary Roads, Liloay-Siocon Rd - K2073 + 495 - K2074 + 000	Construction Section	YES	Competitive Bidding	10/04/2023	10/24/2023	02/01/2024	02/09/2024	GoP	15828000	0	15828000	Preventive Maintenance
24JJ0005	Preventive Maintenance - Secondary Roads, Liloay-Siocon Rd - K2029 + 000 - K2029 + 568	Construction Section	YES	Competitive Bidding	10/04/2023	10/24/2023	02/01/2024	02/09/2024	GoP	16287000	0	16287000	Preventive Maintenance
24JJ0006	Preventive Maintenance - Secondary Roads, Liloay-Siocon Rd - K2058 + 000 - K2059 + 000	Construction Section	YES	Competitive Bidding	10/18/2023	11/07/2023	02/01/2024	02/09/2024	GoP	28904000	0	28904000	Preventive Maintenance
24JJ0007	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads, Liloay-Siocon Rd - K2062 + 162 - K2062 + 222	Construction Section	YES	Competitive Bidding	10/18/2023	11/07/2023	02/01/2024	02/09/2024	GoP	10000000	0	10000000	Rehabilitation/Reconstruction of Roads
24JJ0008	Preventive Maintenance - Secondary Roads, Siocon- Sirawal- Sibuco- Limpapa Rd- K2098 + 000 - K2102 + 300	Construction Section	YES	Competitive Bidding	10/18/2023	11/07/2023	02/01/2024	02/09/2024	GoP	123225000	0	123225000	Preventive Maintenance
24JJ0009	Preventive Maintenance - Secondary Roads, Zamboanga West Coastal Rd (Limpapa- Sibuco- Sect) - K2006 + 533 - K2007 + 000, K2008 + 000 - K2008 + 573	Construction Section	YES	Competitive Bidding	10/18/2023	11/07/2023	02/01/2024	02/09/2024	GoP	29822000	0	29822000	Preventive Maintenance
24JJ0010	Preventive Maintenance - Secondary Roads, Zamboanga West Coastal Rd (Limpapa- Sibuco- Sect) - K2007 + 000 - K2007 + 555, K2007 + 795 - K2008 + 000	Construction Section	YES	Competitive Bidding	10/18/2023	11/07/2023	02/01/2024	02/09/2024	GoP	21794000	0	21794000	Preventive Maintenance
24JJ0011	Paving of Unpaved Roads - Secondary Roads, Liloay-Siocon Rd- K2051 + 800 - K2053 + 600	Construction Section	YES	Competitive Bidding	10/26/2023	11/15/2023	02/01/2024	02/09/2024	GoP	57388000	0	57388000	Paving of Unpaved Roads
24JJ0012	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Rd (Limpapa- Sibuco Sect) - K1988 + 000 - K1988 + 222, K1988 + 314 - K1988 + 548	Construction Section	YES	Competitive Bidding	10/26/2023	11/15/2023	02/01/2024	02/09/2024	GoP	13000000	0	13000000	Paving of Unpaved Roads

24JJ0013	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K2007 + 555 - K2007 + 650, K2007 + 666 - K2007 + 795, K2008 + 573 - K2008 + 884	Construction Section	YES	Competitive Bidding	10/26/2023	11/15/2023	02/01/2024	02/09/2024	GoP	15252000	0	15252000	Paving of Unpaved Roads
24JJ0014	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Sirawai Section) - (501149MN) Chainage 100 - Chainage 223	Construction Section	YES	Competitive Bidding	10/26/2023	11/15/2023	02/01/2024	02/09/2024	GoP	3507000	0	3507000	Paving of Unpaved Roads
24JJ0015	Preventive Maintenance - Secondary Roads, Liloy-Siocon Rd - K2024 + 000 - K2025 + 000, K2046 + 000 - K2068 + 000, K2070 + 396 - K2071 + 000, K2073 + 373 - K2073 + 495, K2074 + 000 - K2074 + 145	Construction Section	YES	Competitive Bidding	10/26/2023	11/15/2023	02/01/2024	02/09/2024	GoP	126599000	0	126599000	Preventive Maintenance
24JJ0016	Preventive Maintenance - Secondary Roads, Zamboanga West Coastal Rd (Sibuco-Sirawai Section) - Chainage 1526 - Chainage 1671, Chainage 0 - Chainage 582, Chainage 1000 - Chainage 4000	Construction Section	YES	Competitive Bidding	11/01/2023	11/21/2023	02/01/2024	02/09/2024	GoP	106872000	0	106872000	Preventive Maintenance
24JJ0017	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Liloy-Siocon Rd- K2031 + 968 - K2032 + 000, K2032 + 760 - K2032 + 780, K2033 + 058 - K2033 + 074, K2035 + 105 - K2035 + 122	Construction Section	YES	Competitive Bidding	11/01/2023	11/21/2023	02/01/2024	02/09/2024	GoP	21000000	0	21000000	Rehabilitation/Reconstruction of Roads
24JJ0018	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Liloy-Siocon Rd - K2059 + 560 - K2059 + 580, K2060 + 851 - K2060 + 868	Construction Section	YES	Competitive Bidding	11/01/2023	11/21/2023	02/01/2024	02/09/2024	GoP	5645000	0	5645000	Rehabilitation/Reconstruction of Roads
24JJ0019	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Siocon-Sirawai Rd - K2084 + 450 - K2084 + 476, K2084 + 825 - K2084 + 838, K2085 + 137 - K2085 + 160, K2085 + 628 - K2085 + 640, K2085 + 702 - K2085 + 728, K2088 + 305 - K2088 + 327	Construction Section	YES	Competitive Bidding	11/01/2023	11/21/2023	02/01/2024	02/09/2024	GoP	20000000	0	20000000	Rehabilitation/Reconstruction of Roads


24JJ0020	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Siocan- Sirawai- Sibuco- Limpapa Rd- K2104 + 685 - K2104 + 750, K2105 + 362 - K2105 + 416	Construction Section	YES	Competitive Bidding	11/01/2023	11/21/2023	02/01/2024	02/09/2024	GoP	50000000	0	50000000	Rehabilitation/Reconstruction of Roads
24JJ0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Zamboanga West Coastal Rd (Limpapa- Sibuco- Sect) - K1982 + 844 - K1982 + 890	Construction Section	YES	Competitive Bidding	11/08/2023	11/28/2023	02/01/2024	02/09/2024	GoP	30000000	0	30000000	Rehabilitation/Reconstruction of Roads
24JJ0022	Paving of Unpaved Roads - Secondary Roads, Lilay- Siocan Rd - K2034 + 000 - K2034 + 770, K2035 + 132 - K2037 + 199	Construction Section	YES	Competitive Bidding	11/08/2023	11/28/2023	02/01/2024	02/09/2024	GoP	75480000	0	75480000	Paving of Unpaved Roads
24JJ0023	Paving of Unpaved Roads - Secondary Roads, Lilay- Siocan Rd - K2037 + 494 - K2037 + 860, K2040+ 896 - K2042 + 000	Construction Section	YES	Competitive Bidding	11/08/2023	11/28/2023	02/01/2024	02/09/2024	GoP	45000000	0	45000000	Paving of Unpaved Roads
24JJ0024	Paving of Unpaved Roads - Secondary Roads, Siocan- Sirawai- Sibuco- Limpapa Rd - (501165MM) Chainage 12922- Chainage 13069, Chainage 13090 - Chainage 13180, Chainage 15252- Chainage 15378	Construction Section	YES	Competitive Bidding	11/08/2023	11/28/2023	02/01/2024	02/09/2024	GoP	10360000	0	10360000	Paving of Unpaved Roads
24JJ0025	Paving of Unpaved Roads - Secondary Roads, Zamboanga West Coastal Rd (Limpapa- Sibuco Sect) - K1979 + (-496) - K1979 + (-435), K1979 + (-685) - K1979 + (-604)	Construction Section	YES	Competitive Bidding	11/08/2023	11/28/2023	02/01/2024	02/09/2024	GoP	45000000	0	45000000	Paving of Unpaved Roads
24JJ0026	Construction of Bridge, Sirawai, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/15/2023	12/05/2023	02/01/2024	02/09/2024	GoP	7500000	0	7500000	Construction of Bridge
24JJ0027	Construction of Multi-Purpose Building (Barangay Hall) in Barangay San Jose, Baliguan, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/15/2023	12/05/2023	02/01/2024	02/09/2024	GoP	5000000	0	5000000	Construction of Multi-Purpose Building
24JJ0028	Construction of Multi-Purpose Building, Barangay Andres Micubo Jr., Siocan, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/15/2023	12/05/2023	02/01/2024	02/09/2024	GoP	5000000	0	5000000	Construction of Multi-Purpose Building
24JJ0029	Construction (Completion) of Multi-Purpose Building, Barangay Tan-awan, Baliguan, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/15/2023	12/05/2023	02/01/2024	02/09/2024	GoP	2500000	0	2500000	Construction(Completion) of Multi-purpose Building
24JJ0030	Construction of Multi-Purpose Building, Barangay Anongan, Sibuco, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/15/2023	12/05/2023	02/01/2024	02/09/2024	GoP	5000000	0	5000000	Construction of Multi-Purpose Building
24JJ0031	Construction of Multi-Purpose Building, Barangay Pula Bato, Sirawai, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/22/2023	12/12/2023	02/01/2024	02/09/2024	GoP	5000000	0	5000000	Construction of Multi-Purpose Building
24JJ0032	Construction of Multi-Purpose Building, Barangay Candiz, Siocan, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/22/2023	12/12/2023	02/01/2024	02/09/2024	GoP	5500000	0	5500000	Construction of Multi-Purpose Building

24JJ0033	Construction of Multi-Purpose Building, Barangay Tangarak, Sibuco, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/22/2023	12/12/2023	02/01/2024	02/09/2024	GoP	5000000	0	5000000	Construction of Multi-Purpose Building
24JJ0034	Construction of DPWH Building at Zamboanga del Norte 4th DEO (Newly Created DEO), Slocon, Zamboanga del Norte (Phase II)	Construction Section	YES	Competitive Bidding	11/22/2023	12/12/2023	02/01/2024	02/09/2024	GoP	40000000	0	40000000	Construction of DPWH Building
24JJ0035	Rehabilitation of DPWH IX- Zamboanga del Norte 4th DEO Compound, Slocon, Zamboanga del Norte	Construction Section	YES	Competitive Bidding	11/22/2023	12/12/2023	02/01/2024	02/09/2024	GoP	23700000	0	23700000	Rehabilitation of DPWH IX

1,081,631,000.00

1,081,631,000.00

Prepared by:




NIEL ARDEN O. AMBABANG

Engineer III

Head, BAC Secretariat

09/26/2023

Reviewed by:




JOEY PAUL E. ESTRELLA

Chief, Construction Section

BAC - Chairperson

09/26/2023

Approved:



MARY JEAN G. TORREFRANCA

District Engineer

Head of Procuring Entity (HoPE)

09/26/2023

(DPWH-ZN 4th DEO, Siocon, Z.N.) Indicative Annual Procurement Plan for FY 2024 - Goods & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GJJ0001	Supply and Delivery of 500 cu.m. Crushed Aggregate, Etc. for use in the Repair/Maintenance of National Roads	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,428,000.00	1,428,000.00	0	Supply and Delivery of Aggregates
24GJJ0002	Supply and Delivery of 20 m.ton Hot Mix Asphalt for use in the Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	236,560.00	236,560.00	0	Supply and Delivery of Hot Mix Asphalt
24GJJ0003	Supply and Delivery of 20 m.ton Cold Mix Asphalt, Etc. for use in the Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,083,350.50	1,083,350.50	0	Supply and Delivery of Asphalt
24GJJ0004	Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	972,500.00	972,500.00	0	Supply and Delivery of Construction Materials
24GJJ0005	Supply and Delivery of R.C. Pipe Culvert for use in the Repair/Maintenance of National Roads	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	433,800.00	433,800.00	0	Supply and Delivery of R.C. Pipe Culvert
24GJJ0006	Supply and Delivery of 1,000 liters ReflectORIZED Traffic Paint (White), Etc. for use in the Repair/Maintenance of National Roads & Bridges	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,334,000.00	1,334,000.00	0	Supply and Delivery of Traffic Paint
24GJJ0007	Supply and Delivery of 50 bags glass beads, Etc. for use in the Repair/Maintenance of National Roads & Bridges	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	141,750.00	141,750.00	0	Supply and Delivery of Glass Beads
24GJJ0008	Supply and Delivery of Ink for use in the existing printers in the Maintenance Section	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	12,800.00	-	12,800.00	Supply and Delivery of Ink
24GJJ0009	Supply and Delivery of Office and Laboratory Supplies for use in the Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,045,538.86	-	1,045,538.86	Supply and Delivery of Office and Laboratory Supplies
24GJJ0010	Supply and Delivery of Fuels and Lubricants	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	332,800.00	-	332,800.00	Supply and Delivery of Fuels and Lubricants
24GJJ0011	Supply and Delivery of Vehicle Parts and Accessories for use in the repair/maintenance of the service vehicles of DPWH-ZN 4th DEO.	Maintenance Section/ESU	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,813,458.00	-	1,813,458.00	Supply and Delivery of Vehicle Parts and Accessories
24GJJ0012	Supply and Delivery of Ink for use in the existing plotters and printers in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	190,530.00	-	190,530.00	Supply and Delivery of Ink
24GJJ0013	Supply and Delivery of 100 pcs. Sign Faces, Etc. for use in the Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,075,900.00	1,075,900.00	0	Supply and Delivery of Road Signages
24GJJ0014	Supply and Delivery of 1000 In.m. Guardrail Panel, Etc. for use in the Repair/Maintenance of National Roads	Maintenance Section	NO	Competitive Bidding	01/02/2024	01/22/2024	02/02/2024	02/12/2024	GoP	1,508,125.00	1,508,125.00	-	Supply and Delivery of Guardrail

24GJJ0015	Supply and Delivery of Ink for use in the existing plotters and printers in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	02/27/2024	03/19/2024	03/29/2024	04/08/2024	GoP	170,240.00	-	170,240.00	Supply and Delivery of Ink
24GJJ0016	Supply and Delivery of Ink for use in the existing plotters and printers in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	03/04/2024	03/25/2024	04/05/2024	04/08/2024	GoP	134,630.00	-	134,630.00	Supply and Delivery of Ink
24GJJ0017	Supply and Delivery of Office and Laboratory Supplies for use in the Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/16/2024	05/06/2024	05/17/2024	05/27/2024	GoP	37,480.30	-	37,480.30	Supply and Delivery of Office and Laboratory Supplies
24GJJ0018	Supply and Delivery of Ink for use in the existing plotters and printers in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	04/17/2024	05/07/2024	05/28/2024	06/07/2024	GoP	164,100.00	-	164,100.00	Supply and Delivery of Ink
24GJJ0019	Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	04/16/2024	05/06/2024	05/17/2024	05/27/2024	GoP	3,785,630.00	3,785,630.00	-	Supply and Delivery of Construction Materials
24GJJ0020	Supply and Delivery of Ink for use in the existing printers in the Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/17/2024	05/07/2024	05/28/2024	06/07/2024	GoP	12,800.00	-	12,800.00	Supply and Delivery of Ink
24GJJ0021	Supply and Delivery of Fuels and Lubricants	Maintenance Section/ESU	NO	Competitive Bidding	04/17/2024	05/07/2024	05/28/2024	06/07/2024	GoP	998,400.00	-	998,400.00	Supply and Delivery of Fuels and Lubricants
24GJJ0022	Supply and Delivery of Vehicle Parts and Accessories for use in the repair/maintenance of the service vehicles of DPWH-IN 4th DEO.	Maintenance Section/ESU	NO	Competitive Bidding	04/17/2024	05/07/2024	05/28/2024	06/07/2024	GoP	456,474.00	-	456,474.00	Supply and Delivery of Vehicle Parts and Accessories
24GJJ0023	Supply and Delivery of Ink for use in the existing plotters and printers in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	07/03/2024	07/23/2024	08/13/2024	08/23/2024	GoP	35,660.00	-	35,660.00	Supply and Delivery of Ink
24GJJ0024	Supply and Delivery of Office and Laboratory Supplies for use in the Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	07/03/2024	07/23/2024	08/13/2024	08/23/2024	GoP	50943.91	0	50,943.91	Supply and Delivery of Office and Laboratory Supplies
24GJJ0025	Supply and Delivery of Vehicle Parts and Accessories for use in the repair/maintenance of the service vehicles of DPWH-IN 4th DEO.	Maintenance Section/ESU	NO	Competitive Bidding	07/03/2024	07/23/2024	08/13/2024	08/23/2024	GoP	500,028.00	-	500,028.00	Supply and Delivery of Vehicle Parts and Accessories
24GJJ0026	Supply and Delivery of Fuels and Lubricants	Maintenance Section/ESU	NO	Competitive Bidding	07/03/2024	07/23/2024	08/13/2024	08/23/2024	GoP	998,400.00	-	998,400.00	Supply and Delivery of Fuels and Lubricants
24GJJ0027	Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	07/03/2024	07/23/2024	08/13/2024	08/23/2024	GoP	2,882,430.00	2,882,430.00	-	Supply and Delivery of Construction Materials
24GJJ0028	Supply and Delivery of Ink for use in the existing plotters and printers in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	10/02/2023	10/22/2023	11/12/2023	11/22/2023	GoP	266,600.00	-	266,600.00	Supply and Delivery of Ink
24GJJ0029	Supply and Delivery of Office and Laboratory Supplies for use in the Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	10/02/2023	10/22/2023	11/12/2023	11/22/2023	GoP	34,134.93	-	34,134.93	Supply and Delivery of Office and Laboratory Supplies

24GJJ0030	Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	10/02/2023	10/22/2023	11/12/2023	11/22/2023	GoP	2,925,960.00	2,925,960.00	-	Supply and Delivery of Construction Materials
24GJJ0031	Supply and Delivery of Fuels and Lubricants	Maintenance Section/ESU	NO	Competitive Bidding	10/02/2023	10/22/2023	11/12/2023	11/22/2023	GoP	998,400.00	-	998,400.00	Supply and Delivery of Fuels and Lubricants
24GJJ0032	Supply and Delivery of Vehicle Parts and Accessories for use in the repair/maintenance of the service vehicles of DPWH-ZN	Maintenance Section/ESU	NO	Competitive Bidding	10/02/2023	10/22/2023	11/12/2023	11/22/2023	GoP	456,474.00	-	456,474.00	Supply and Delivery of Vehicle Parts and Accessories
			NO	Competitive Bidding					GoP	0			
			NO	Competitive Bidding					GoP	0			
			NO	Competitive Bidding					GoP	0			

Prepared by:

NIEL ARDEN O. AMBABANG

Engineer III

Head, BAC Secretariat

09/26/2023

Reviewed by:

JOEY PAUL L. ESTRELLA

Chief, Construction Section

BAC - Chairperson

09/26/2023

Approved:

MARY JEAN G. TORREFRANCA

District Engineer

Head of Procuring Entity (HoPE)

09/26/2023



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**ZAMBOANGA DEL NORTE
4TH DISTRICT ENGINEERING OFFICE**

REGIONAL OFFICE IX

M. Francisco, Siocon, Zamboanga del Norte



CERTIFICATION

This is to certify that DPWH – ZN 4th District Engineering Office (Newly Created DEO) with office address at Brgy. M. Francisco, Siocon, Zamboanga del Norte has **No Consulting Services** for FY 2024.

This certification is issued in connection with the submission and posting of the Indicative Annual Procurement for FY 2024.

Issued this 26th day of September, 2023, at DPWH-ZN 4th District Engineering Office, Brgy. M. Francisco, Siocon, Zamboanga del Norte.

MARY JEAN G. TORREFRANCA
District Engineer