

DPWH Cavite 1st DEO Indicative Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance- Primary Roads- Kawit-Noveleta-Diversion Rd - K0022 + 540 - K0023 + 000, K0024 + 651 - K0025 + 438	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	32,795,000.00		32,795,000.00	Kawit-Noveleta-Diversion Rd - K0022 + 540 - K0023 + 000, K0024 + 651 - K0025 + 438
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance- Primary Roads- Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021+ (-243) - K0021 + 546, K0024 + 404 - K0024 + 974, K0025 + 000 - K0026 + 407	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	28,702,000.00		28,702,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + (-243) - K0021 + 546, K0024 + 404 - K0024 + 974, K0025 + 000 - K0026 + 407
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance, Primary Roads- Manila-Cavite Rd - K0027 + (-504) - K0027 + (-386), K0032 + 486 - K0033 + 861	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	20,316,000.00		20,316,000.00	Manila-Cavite Rd - K0027 + (-504) - K0027 + (-386), K0032 + 486 - K0033 + 861
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance, Secondary Road Noveleta-Nalc-Tagaytay Rd - K0030 + 422 - K0030 + 739, K0030 + 862 - K0031 + 178	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	11,222,000.00		11,222,000.00	Noveleta-Nalc-Tagaytay Rd - K0030 + 422 - K0030 + 739, K0030 + 862 - K0031 + 178
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads S Dock Jct-Airfield via Malinta Rd - K0001 + (-515) - K0001 + (-262)	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	66,208,000.00		66,208,000.00	S Dock Jct-Airfield via Malinta Rd - K0001 + (-515) - K0001 + (-262)
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + 100 - K0001 + 273	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	38,000,000.00		38,000,000.00	S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + 100 - K0001 + 273
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Kawit-Noveleta-Diversion Rd - K0022 + (-224) - K0022 + 143, K0022 + 151 - K0022 + 450	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	14,652,000.00		14,652,000.00	Kawit-Noveleta-Diversion Rd - K0022 + (-224) - K0022 + 143, K0022 + 151 - K0022 + 450

ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Network Development Program, Road Widening-tertiary Roads, Labanan sa Binakayan Div Rd - K0021 + (-118) - K0021 + 000, K0021 + 151 - K0021 + 504	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	11,530,000.00		11,530,000.00	Labanan sa Binakayan Div Rd K0021 + (-118) - K0021 + 000, K0021 + 151 - K0021 + 504
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Kanluran Br. (B03406LZ) along Kawit-Noveleta-Diversion Rd	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Kanluran Br. (B03406LZ) along Kawit-Noveleta-Diversion Rd
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Kawit loop Rd. Br. (B03240LZ) along Kawit Loop Rd	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	17,000,000.00		17,000,000.00	Kawit loop Rd. Br. (B03240LZ) along Kawit Loop Rd
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Tabon Br. (B02892LZ) along Manila-Cavite (NCR Bdry-Jct Cavite City Sect)	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	8,000,000.00		8,000,000.00	Tabon Br. (B02892LZ) along Manila-Cavite (NCR Bdry-Jct Cavite City Sect)
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Ligtong 2, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Ligtong 2, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Ligtong 4, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	96,213,000.00		96,213,000.00	Construction of Revetment along Manila Bay, Barangay Ligtong 4, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Pulo, Cavite City, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Pulo, Cavite City, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Sapa 1, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Sapa 1, Rosario, Cavite

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Sapa 2, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Sapa 2, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, De Guzman St., Cavite City, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, De Guzman St., Cavite City, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Panamitan River, Barangay Batong Dalig, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Construction of Revetment along Panamitan River, Barangay Batong Dalig, Phase II, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Panamitan River, Barangay San Antonio, Noveleta, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	30,000,000.00		30,000,000.00	Construction of Revetment along Panamitan River, Barangay San Antonio, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Panamitan River, Barangay San Jose, Noveleta, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	30,000,000.00		30,000,000.00	Construction of Revetment along Panamitan River, Barangay San Jose, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along San Juan River, Barangay Marulas, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Construction of Revetment along San Juan River, Barangay Marulas, Phase II, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Taguilid River, Barangay Marulas, East Section, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Taguilid River, Barangay Marulas, East Section, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Taguilid River, Barangay Marulas, West Section, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Taguilid River, Barangay Marulas, West Section, Kawit, Cavite

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, onstruction of Revetment along Ylang-Ylang River, Barangay Santa Isabel, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ylang-Ylang River, Barangay Santa Isabel, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 5, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 5, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 6, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 6, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with drainage, Binakayan interchange connecting Cavite and Covelandia Road, Phase 4, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Road with drainage, Binakayan interchange connecting Cavite and Covelandia Road, Phase 4, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastruture Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Bagbag II, Rosario, Cavite (Phase II)	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Barangay Bagbag II, Rosario, Cavite (Phase II)
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastruture Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Cotabato to Callejon 1, Barangay Sapa II, Rosario, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Cotabato to Callejon 1, Barangay Sapa II, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastruture Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along P. Burgos Ave. (Jct. Ronquillo St. - Magcauas St.), City, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System along P. Burgos Ave. (Jct. Ronquillo St. - Magcauas St.), City, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along P. Gomez St. (Jct. Gen. Trias St. - Bacoor Bay Outlet), Cavite City, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System along P. Gomez St. (Jct. Gen. Trias St. - Bacoor Bay Outlet), Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along Plaridel St., (Jct. R. Basa St. - P. Ballesteros St.), Cavite City, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System along Plaridel St., (Jct. R. Basa St. - P. Ballesteros St.), Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System at Barangay San Juan I, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System at Barangay San Juan I, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Poblacion, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Poblacion, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Sta. Rosa, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Sta. Rosa, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Box Culvert Canal at Barangay Tabon, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Box Culvert Canal at Barangay Tabon, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay San Rafael III, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay San Rafael III, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bagbag II, Rosario, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Bagbag II, Rosario, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Magdalo Potol, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building at Barangay Magdalo Potol, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Panamitan, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building at Barangay Panamitan, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Tejeros Convention, Rosario, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Tejeros Convention, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Toclong, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Barangay Toclong, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Wawa II, Rosario, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Wawa II, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Wawa III, Rosario, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Wawa III, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay 61-A, Cavite City, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building, Barangay 61-A, Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building (Unlad Gymnasium) at Barangay San Rafael II, Noveleta, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Unlad Gymnasium) at Barangay San Rafael II, Noveleta, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building at Barangay Tramo Bantayan, Kawit, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building at Barangay Tramo Bantayan, Kawit, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 4, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	115,000,000.00		115,000,000.00	Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 4, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 5, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	115,000,000.00		115,000,000.00	Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 5, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 3, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	115,000,000.00		115,000,000.00	Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 3, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 4, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	110,000,000.00		110,000,000.00	Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 4, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang 1-F, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	75,073,000.00		75,073,000.00	Construction of Revetment along Julian River, Barangay Malagasang 1-F, West Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang 2-A (Phase II), East Side, Imus, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Julian River, Barangay Malagasang 2-A (Phase II), East Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang 2-A, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Julian River, Barangay Malagasang 2-A, West Side, Imus, Cavite

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase III, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase III, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase IV, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase IV, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase IV, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase IV, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase V, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase V, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Imus River, Barangay Palico, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Revetment along Imus River, Barangay Palico, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Imus River, Barangay Tanzang Luma, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Revetment along Imus River, Barangay Tanzang Luma, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Cavite-Batangas Rd - K0024 + 700 - K0025 + 700	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	23,740,000.00		23,740,000.00	Construction of Pedestrian Overpass - Cavite-Batangas Rd - K0024 + 700 - K0025 + 700
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Cavite-Batangas Road (S01920LZ) - K0019 + 407	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	25,000,000.00		25,000,000.00	Construction of Pedestrian Overpass - Cavite-Batangas Road (S01920LZ) - K0019 + 407

CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Project Allevating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Malagasang-Bucandala-Alapan Road, Alapan, Imus City, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Road, Malagasang Bucandala-Alapan Road, Alapan, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Project Allevating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Malagasang-Bucandala-Alapan Road (Advincula Boulevard), Phase 1, Imus City, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Malagasang-Bucandala-Alapan Road (Advincula Boulevard), Phase 1, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anabu-Patindig Araw By-Pass Road, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Anabu-Patindig Araw By-Pass Road, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Alapan IIB Road leading to Barangay Hall, Barangay Alapan IIB, Imus, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Road at Alapan IIB Road leading to Barangay Hall, Barangay Alapan IIB, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP)BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Box Culvert along Pasong Buaya, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Box Culvert along Pasong Buaya, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Alapan IIA, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building at Alapan IIA, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Bayan Luma 5, Imus City, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building at Bayan Luma 5, Imus City, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building,Barangay Bayan Luma I, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Bayan Luma I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Malagasang, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Malagasang, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Green Estate Phase 3, Barangay Malagasang I-G, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Green Estate Phase 3, Barangay Malagasang I-G, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Summer Pointe Phase II, Barangay Pasong Buaya II, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Summer Pointe Phase II, Barangay Pasong Buaya II, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Anabu IIB, Imus, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court), Barangay Anabu IIB, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Tanzang Luma I, Imus, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court), Barangay Tanzang Luma I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase II) at Anabu IIB, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Phase II) at Anabu IIB, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase II) at Buhay na Tubig, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Phase II) at Buhay na Tubig, Imus City, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Alapan, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Alapan, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bucandala I, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Barangay Bucandala I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Malagasang, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Malagasang, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Pasong Buaya, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Pasong Buaya, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Summer Pointe Phase III, Barangay Pasong Buaya II, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building at Summer Pointe Phase III, Barangay Pasong Buaya II, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Toclong 1B, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Toclong 1B, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Anabu IC, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building, Anabu IC, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Alapan IA, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building, Barangay Alapan IA, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Anabu IB, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building, Barangay Anabu IB, Imus, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Malagasang I-A, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay Malagasang I-A, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Malagasang ID, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, Barangay Malagasang ID, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Malagasang IIE, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, Barangay Malagasang IIE, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Medecion II, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, Barangay Medecion II, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Phase II, Barangay Tanzang Luma III, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Phase II, Barangay Tanzang Luma III, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building at Buhay na Tubig, Barangay Buhay na Tubig, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Multi- Purpose Building at Buhay na Tubig, Barangay Buhay na Tubig, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building at Carsadang Bago, Barangay Carsadang Bago, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Multi- Purpose Building at Carsadang Bago, Barangay Carsadang Bago, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building at Buhay na Tubig (Barcelona), Imus City, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building at Buhay na Tubig (Barcelona), Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building at Dreamville III, Barangay Carsadang Bago II, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building at Dreamville III, Barangay Carsadang Bago II, Imus, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building Phase III, Malagasang IIA, Imus City, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building Phase III, Malagasang IIA, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building, Barangay Alapan, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Alapan, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation (Completion) of Multi-Purpose Building, Barangay Malagasang, Imus, Cavite	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Malagasang, Imus, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program Preventive Maintenance - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0048 + 618 - K0049 + 000	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	7,326,000.00		7,326,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0048 + 618 - K0049 + 000
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0050 + 880 - K0051 + 012	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	5,044,000.00		5,044,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0050 + 880 - K0051 + 012
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Juanito R. Remulla, Sr. Rd - K0038 + (-018) - K0038 + 235, K0038 + (-159) - K0038 + (-018), K0038 + (-329) - K0038 + (-159), K0038 + (-400) - K0038 + (-329), K0038 + (-621) - K0038 + (-400), K0038 + (-664) - K0038 + (-621), K0038 + (-758) - K0038 + (-664), K0038 + 235 - K0038 + 508, K0039 + 466 - K0039 + 520, K0040 + 070 - K0040 + 284	DEO	YES	Competitive Bidding	20-Oct-23	10-Nov-23	12-Jan-24	01-Jan-24	GoP	27,750,000.00		27,750,000.00	Juanito R. Remulla, Sr. Rd - K0038 + (-018) - K0038 + 235, K0038 + (-159) - K0038 + (-018), K0038 + (-329) - K0038 + (-159), K0038 + (-400) - K0038 + (-329), K0038 + (-621) - K0038 + (-400), K0038 + (-664) - K0038 + (-621), K0038 + (-758) - K0038 + (-664), K0038 + 235 - K0038 + 508, K0039 + 466 - K0039 + 520, K0040 + 070 - K0040 + 284
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0034 + 588 - K0036 + 226, K0037 + 000 - K0037 + 270	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	28,787,000.00		28,787,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0034 + 588 - K0036 + 226, K0037 + 000 - K0037 + 270

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Construction of By-Pass and Diversion Roads, Tejero Diversion Road, General Trias Section, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	137,250,000.00		137,250,000.00	Tejero Diversion Road, General Trias Section, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Primary Roads Juanito R. Remulla, Sr. Rd - K0038 + (-693) - K0038 + (-108), K0038 + (-004) - K0038 + 236, K0039 + 478 - K0039	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	7,650,000.00		7,650,000.00	Juanito R. Remulla, Sr. Rd - K0038 + (-693) - K0038 + (-108), K0038 + (-004) - K0038 + 236, K0039 + 478 - K0039
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Pasong Kawayan, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	90,000,000.00		90,000,000.00	Construction of Revetment along Cañas River, Barangay Pasong Kawayan, General Trias, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Pinagtupunan Section, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	90,000,000.00		90,000,000.00	Construction of Revetment along Cañas River, Barangay Pinagtupunan Section, General Trias, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay San Juan, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	90,000,000.00		90,000,000.00	Construction of Revetment along Cañas River, Barangay San Juan, General Trias, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Barangay Navarro, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	87,594,000.00		87,594,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Navarro, General Trias, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Barangay Pasong Camachile, Phase I, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	90,000,000.00		90,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Pasong Camachile, Phase I, General Trias, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Barangay Pasong Camachile, Phase II, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	90,000,000.00		90,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Pasong Camachile, Phase II, General Trias, Cavite

ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ilang-Ilang River, Buenavista, Phase IV, General Trias, Cavite	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	90,000,000.00		90,000,000.00	Construction of Revetment along Ilang-Ilang River, Buenavista, Phase IV, General Trias, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Juanito Remulla Sr. Road (S01913LZ) - K0037 + 400 - K0037 + 500	DEO	YES	Competitive Bidding	24-Oct-23	14-Nov-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Pedestrian Overpass - Juanito Remulla Sr. Road (S01913LZ) - K0037 + 400 - K0037 + 500
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Juanito Remulla Sr. Road (S01913LZ) - K0039 + 400 - K0039 + 500	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Pedestrian Overpass - Juanito Remulla Sr. Road (S01913LZ) - K0039 + 400 - K0039 + 500
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Noveleta -Rosario Diversion Road - K0028 + 000 - K0029 + 000	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	23,080,000.00		23,080,000.00	Construction of Pedestrian Overpass - Noveleta -Rosario Diversion Road - K0028 + 000 - K0029 + 000
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices along Noveleta-Rosario Div Rd - K0030 + 000 - K0031 + 000, General Trias, Cavite	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	3,930,000.00		3,930,000.00	Installation of Road Safety Devices along Noveleta-Rosario Div Rd - K0030 + 000 - K0031 + 000, General Trias, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices along Tejero-Gen Trias Amadeo-Tagaytay Rd - K0036 + (-131) - K0036 + 869, General Trias, Cavite	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	3,750,000.00		3,750,000.00	Installation of Road Safety Devices along Tejero-Gen Trias Amadeo-Tagaytay Rd - K0036 + (-131) - K0036 + 869, General Trias, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Completion) of Navarro Bridge, General Trias City, Cavite	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	40,000,000.00		40,000,000.00	Construction (Completion) of Navarro Bridge, General Trias City, Cavite

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Tanza-Trece Martires City-Indang Rd - K0040 + 000 - K0040 + 287, K0041 + 500 - K0042 + 304	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	17,030,000.00		17,030,000.00	Tanza-Trece Martires City-Indang Rd - K0040 + 000 - K0040 + 287, K0041 + 500 - K0042 + 304
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0062 + 000 - K0063 + 000, K0072 + 429 - K0072 + 709	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	13,853,000.00		13,853,000.00	Noveleta-Naic-Tagaytay Rd - K0062 + 000 - K0063 + 000, K0072 + 429 - K0072 + 709
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0050 + 000 - K0051 + 622	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	29,123,000.00		29,123,000.00	Tanza-Trece Martires City-Indang Rd - K0050 + 000 - K0051 + 622
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + (-385) - K0054 + 662	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	54,781,000.00		54,781,000.00	Tanza-Trece Martires City-Indang Rd - K0052 + (-385) - K0054 + 662
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0055 + 756 - K0057 + 121, K0057 + 573 - K0058 + 000	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	19,768,000.00		19,768,000.00	Tanza-Trece Martires City-Indang Rd - K0055 + 756 - K0057 + 121, K0057 + 573 - K0058 + 000
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Crisanto M de los Reyes Ave – K0055 + 135 – K0057 + 506	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Crisanto M de los Reyes Ave – K0055 + 135 – K0057 + 506
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0061 + 000 - K0061 + 679	DEO	YES	Competitive Bidding	27-Oct-23	17-Nov-23	12-Jan-24	01-Jan-24	GoP	11,975,000.00		11,975,000.00	Noveleta-Naic-Tagaytay Rd - K0061 + 000 - K0061 + 679
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Crisanto M de los Reyes Ave - K0063 + 000 - K0063 + 220	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	3,880,000.00		3,880,000.00	Crisanto M de los Reyes Ave - K0063 + 000 - K0063 + 220
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Juanito R. Remulla, Sr. Rd - K0042 + 483 - K0042 + 831, K0042 + 921, K0042 + 983 - K0043 + 740	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	6,108,000.00		6,108,000.00	Juanito R. Remulla, Sr. Rd - K0042 + 483 - K0042 + 831, K0042 + 921, K0042 + 983 - K0043 + 740

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Tanza-Trece Martires City-Indang Rd - K0035 + (-189) - K0035 + 000, K0035 + (-213) - K0035 + (-189), K0035 + (-302) - K0035 + (-213)	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	8,456,000.00		8,456,000.00	Tanza-Trece Martires City-Indang Rd - K0035 + (-189) - K0035 + 000, K0035 + (-213) - K0035 + (-189), K0035 + (-302) - K0035 + (-213)
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Tanza-Trece Martires City-Indang Rd - K0040 + 865 - K0041 + 099, K0041 + 158 - K0046 + 000	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	55,924,000.00		55,924,000.00	Tanza-Trece Martires City-Indang Rd - K0040 + 865 - K0041 + 099, K0041 + 158 - K0046 + 000
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0034 + 326 - K0035 + 000, K0035 + 207 - K0035 + 214, K0039 + 690 - K0040 + 851	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	19,745,000.00		19,745,000.00	Noveleta-Naic-Tagaytay Rd - K0034 + 326 - K0035 + 000, K0035 + 207 - K0035 + 214, K0039 + 690 - K0040 + 851
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + (-385), K0058 + 217 - K0059 + 137	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	27,258,000.00		27,258,000.00	Tanza-Trece Martires City-Indang Rd - K0052 + (-385), K0058 + 217 - K0059 + 137
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Tanza-Trece Martires City-Indang Rd - K0037 + 543 - K0037 + 976, K0038 + 878 - K0039 + 691, K0039 + 700 - K0040 + 287, K0040 + 594 - K0040 + 774	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	34,200,000.00		34,200,000.00	Tanza-Trece Martires City-Indang Rd - K0037 + 543 - K0037 + 976, K0038 + 878 - K0039 + 691, K0039 + 700 - K0040 + 287, K0040 + 594 - K0040 + 774
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0060 + (-318) - K0062 + 000	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	78,491,000.00		78,491,000.00	Noveleta-Naic-Tagaytay Rd - K0060 + (-318) - K0062 + 000
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Indang-Alfonso via Luksuhin Rd - K0056 + 376 - K0057 + 592, K0058 + 111 - K0058 + 735	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	73,040,000.00		73,040,000.00	Indang-Alfonso via Luksuhin Rd - K0056 + 376 - K0057 + 592, K0058 + 111 - K0058 + 735

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Tertiary Roads Indang-Alfonso via Luksuhin Rd - K0058 + 746 - K0060 + 749	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	80,000,000.00		80,000,000.00	Indang-Alfonso via Luksuhin Rd - K0058 + 746 - K0060 + 749
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program, Construction of Bay-Pass and Diversion Roads, Tejero Diversion Road, Tanza Section, Cavite	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Tejero Diversion Road, Tanza Section, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program, Construction of Missing Links/ New Roads, General Aguinaldo- Magallanes- Nasugbu Road (East-West Road), Amadeo Section, Cavite	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	General Aguinaldo- Magallanes- Nasugbu Road (East-West Road), Amadeo Section, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads, General Aguinaldo- Magallanes- Nasugbu Road (East-West Road),Indang East Section, Package 5, Cavite	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	General Aguinaldo- Magallanes- Nasugbu Road (East-West Road),Indang East Section, Package 5, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads, General Aguinaldo- Magallanes- Nasugbu Road (East-West Road),Indang West Section, Cavite	DEO	YES	Competitive Bidding	31-Oct-23	21-Nov-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	General Aguinaldo- Magallanes- Nasugbu Road (East-West Road),Indang West Section, Cavite
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Primary Roads Tanza-Trece Martires City-Indang Rd - K0035 + 000 - K0035 + 060, K0035 + 161 - K0035 + 461, K0035 + 542 - K0035 + 652, K0036 + 082 - K0036 + 197, K0036 + 494 - K0036 + 683, K0037 + 339 - K0037 + 475, K0041 + 083 - K0042 + 112, K0044 + 003 - K0046 + 633	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	23,779,000.00		23,779,000.00	Martires City- Indang Rd - K0035 + 000 - K0035 + 060, K0035 + 161 - K0035 + 461, K0035 + 542 - K0035 + 652, K0036 + 082 - K0036 + 197, K0036 + 494 - K0036 + 683, K0037 + 339 - K0037 + 475, K0041 + 083 - K0042 + 112, K0044 + 003 - K0046 + 633
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Juanito R. Remulla, Sr. Rd - K0045 + (-491) - K0045 + 514, K0045 + 000 - K0045 + 514, K0045 + 717 - K0046 + 626, K0047 + 192 - K0047 + 693, K0049 + 432 - K0051 + 602	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	48,942,000.00		48,942,000.00	Juanito R. Remulla, Sr. Rd - K0045 + (-491) - K0045 + 514, K0045 + 000 - K0045 + 514, K0045 + 717 - K0046 + 626, K0047 + 192 - K0047 + 693, K0049 + 432 - K0051 + 602
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0067 + 896 - K0069 + 767	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	16,830,000.00		16,830,000.00	Noveleta-Naic-Tagaytay Rd - K0067 + 896 - K0069 + 767

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Noveleta-Naic-Tagaytay Rd - K0069 + 767 - K0071 + 760, K0071 + 802 - K0072 + 709	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	14,315,000.00		14,315,000.00	Noveleta-Naic-Tagaytay Rd - K0069 + 767 - K0071 + 760, K0071 + 802 - K0072 + 709
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Secondary Roads Tanza-Trece Martires City-Indang Rd - K0052 + (-130) - K0052 + 148, K0053 + 168 - K0053 + 949, K0058 + 217 - K0058 + 593	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	5,877,000.00		5,877,000.00	Tanza-Trece Martires City-Indang Rd - K0052 + (-130) - K0052 + 148, K0053 + 168 - K0053 + 949, K0058 + 217 - K0058 + 593
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Binambangan Br. (B02601LZ) along Indang-Alfonso via Luksuhin Rd	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	24,000,000.00		24,000,000.00	Binambangan Br. (B02601LZ) along Indang-Alfonso via Luksuhin Rd
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Biwas, Tanza, Cavite	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay Biwas, Tanza, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Bunga, Phase IV, Tanza, Cavite	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay Bunga, Phase IV, Tanza, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Bunga, Phase V, Tanza, Cavite	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay Bunga, Phase V, Tanza, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay De Ocampo, Phase V, Tanza, Cavite	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay De Ocampo, Phase V, Tanza, Cavite

ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Paradahán I, Tanza, Cavite	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay Paradahán I, Tanza, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase IV, Tanza, Cavite	DEO	YES	Competitive Bidding	03-Nov-23	24-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay Santol, Phase IV, Tanza, Cavite
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, Barangay Santol, Phase V, Tanza, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Cañas River, Barangay Santol, Phase V, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Amaya 6, Tanza, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Barangay Amaya 6, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Poblacion 2, Tanza, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Barangay Poblacion 2, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Sanja Major, Tanza, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Barangay Sanja Major, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Aguado, Trece Martires, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Road at Barangay Aguado, Trece Martires, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Conchu, Phase 1, Trece Martires, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Road at Barangay Conchu, Phase 1, Trece Martires City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Lallana, Phase 1, Trece Martires, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Lallana, Phase 1, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Minantok West, Amadeo, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Minantok West, Amadeo, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Osorio, Phase 1, Trece Martires, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Osorio, Phase 1, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Grouted Riprap at Barangay Hugo Perez, Trece Martires, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Grouted Riprap at Barangay Hugo Perez, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Hall) at Barangay Bucal, Tanza, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Bucal, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Amaya 7, Tanza, Cavite	DEO	YES	Competitive Bidding	07-Nov-23	28-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay Amaya 7, Tanza, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Daang Amaya 2, Tanza, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay Daang Amaya 2, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Julugan 5, Tanza, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay Julugan 5, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Julugan 8, Tanza, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay Julugan 8, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion 1, Indang, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion 1, Indang, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall – Cavite State University) at Barangay Gregorio, Trece Martires, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall – Cavite State University) at Barangay Gregorio, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall Phase 2) at Barangay Calumpang Lejos, Indang, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall Phase 2) at Barangay Calumpang Lejos, Indang, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Guyam Munti, Indang, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Guyam Munti, Indang, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Tambo Malaki, Indang, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Tambo Malaki, Indang, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Dagatan, Amadeo, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Dagatan, Amadeo, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Road, Manila-Cavite Bypass Road, Package A, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Manila-Cavite Bypass Road, Package A, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Road, Manila-Cavite Bypass Road, Package B, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Manila-Cavite Bypass Road, Package B, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads Sangley Airport Access Road, Package E, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Sangley Airport Access Road, Package E, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads Sangley Airport Access Road, Package F, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Sangley Airport Access Road, Package F, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of New Cavite Naval Hospital (Level 1), Naval Station Pascual Ledesma, Cavite City, Cavite, Phase II	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	25,000,000.00		25,000,000.00	Construction of New Cavite Naval Hospital (Level 1), Naval Station Pascual Ledesma, Cavite City, Cavite, Phase II

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Aguado, Trece Martires, Cavite	DEO	YES	Competitive Bidding	10-Nov-23	01-Dec-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Road at Barangay Aguado, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Conchu, Phase 2, Trece Martires, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Road at Barangay Conchu, Phase 2, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Inocencio, Trece Martires, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Inocencio, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Lallana, Phase 2, Trece Martires, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Lallana, Phase 2, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Osorio, Phase 2, Trece Martires, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Osorio, Phase 2, Trece Martires, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Tres Cruces, Tanza, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Tres Cruces, Tanza, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Treceno Medical Pavilion Hospital Phase 2) at Trece Martires City, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Treceno Medical Pavilion Hospital Phase 2) at Trece Martires City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay 12, Amadeo, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay 12, Amadeo, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay 6, Amadeo, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay 6, Amadeo, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Agos-os, Indang, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Agos-os, Indang, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Amaya 7, Tanza, Cavite	DEO	YES	Competitive Bidding	14-Nov-23	05-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Amaya 7, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bucal, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building at Barangay Bucal, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Calumpang Cerca, Indang, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Calumpang Cerca, Indang, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bucal, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building at Barangay Bucal, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Calumpang Cerca, Indang, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Calumpang Cerca, Indang, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Calumpang Lejos, Indang, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Calumpang Lejos, Indang, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Capipisa, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Capipisa, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Daang Amaya 3, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Daang Amaya 3, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Julugan 8, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Julugan 8, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Kayquit 3, Indang, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Kayquit 3, Indang, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Punta 1, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Punta 1, Tanza, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Sahud Ulan, Tanza, Cavite	DEO	YES	Competitive Bidding	17-Nov-23	07-Dec-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Sahud Ulan, Tanza, Cavite
DPWH Cavite 1st DEO Indicative Annual Procurement Plan for FY 2024 (Goods and Services)												
Purchasing of Laptop Unit for the Contactless Attendance Module (CAM) Application to be installed at the Auditing Office inside DPWH Cavite 1st DEO premises	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	January 19, 2023	Jan. 20, 2023	GoP	59,400.00	-	59,400.00	Procurement of Goods/Services
Purchasing of Genuine Printer Repair Parts to be installed in Ineo Color Laser A3 printers owned by DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	February 6, 2023	Feb. 27, 2023	GoP	51,340.00	-	51,340.00	Procurement of Goods/Services
Purchasing of Construction Materials for the Repair and Maintenance for Cracks and Joint Sealing of Concrete Pavements for various National Road under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	February 6, 2023	Feb. 16, 2023	GoP	696,350.00	696,350.00	-	Procurement of Goods/Services
Purchasing of Construction Materials for the Repair of Broken Manhole Cover, Concrete Curb & Gutter, Minor Drainage Structure and Signages along National Road under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	February 6, 2023	Feb. 20, 2023	GoP	543,453.75	543,453.75	-	Procurement of Goods/Services
Purchasing of Office Furnitures for Office of the District Engineer of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	February 7, 2023	Feb. 27, 2023	GoP	74,250.00	-	74,250.00	Procurement of Goods/Services

Purchasing of Laptop Units for the Implementation of Customer Satisfaction Survey Application (CuSSA) in DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	February 27, 2023	March 15, 2023	GoP	346,500.00	-	346,500.00	Procurement of Goods/Services
Purchasing of Repair Parts for the Overhauling of Diesel Engine (4D32-EH) Carriage of Kneading Machine used in Maintenance of National Road under Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	February 27, 2023	March 8, 2023	GoP	95,175.00	95,175.00	-	Procurement of Goods/Services
PURCHASING OF HEAVY EQUIPMENT FOR THE USE OF MAINTENANCE CREW UNDER DPWH CAVITE 1ST DISTRICT ENGINEERING OFFICE	DEO	NO	Competitive Bidding	Feb. 14, 2023	March 7, 2023	March 13, 2023	March 21, 2023	GoP	29,800,000.00	29,800,000.00	-	Procurement of Goods/Services
Purchasing of various Janitorial and GSO Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 23, 2023	GoP	539,492.50	-	539,492.50	Procurement of Goods/Services
Purchasing of various Office Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 24, 2023	GoP	842,176.25	-	842,176.25	Procurement of Goods/Services
Purchasing of various Office Ink and Paper Consumables for the use of DPWH Cavite 1st District Engineering office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 23, 2023	GoP	455,354.00	-	455,354.00	Procurement of Goods/Services
Purchasing of Genuine Kyocera Printer Consumables for the use of various Sections under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 20, 2023	GoP	424,070.00	-	424,070.00	Procurement of Goods/Services
Purchasing of Office Equipment for the use of various sections under DPWH Cavite 1st District Engineering Office	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 23, 2023	GoP	609,328.00	-	609,328.00	Procurement of Goods/Services

Purchasing of Furnitures for the use of Finance Section, Administrative Section and Office of the District Engineer of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 13, 2023	March 23, 2023	GoP	391,000.00	-	391,000.00	Procurement of Goods/Services
Purchasing of Video LED Wall to be installed in the recently completed Office Building of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 2, 2023	March 23, 2023	April 3, 2023	April 12, 2023	GoP	4,874,999.00	-	4,874,999.00	Procurement of Goods/Services
Purchasing of Construction Materials for the use in the Repair of Broken manhole Cover, Concrete Curb & Gutter, Minor Drainage Structure and Signages along National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 20, 2023	April 6, 2023	GoP	510,933.00	510,933.00	-	Procurement of Goods/Services
Purchasing of Construction Materials for the use in the Repainting of Faded Pavement Markings of various National Road in DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 10, 2023	March 31, 2023	April 18, 2023	April 25, 2023	GoP	1,281,900.00	1,281,900.00	-	Procurement of Goods/Services
Purchasing of Construction Materials for the use in the Asphalt Patching along Juanito R. Remulla Sr. Road, Noveleta-Naic-Tagaytay Road and Kawit-Noveleta Diversion Road under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 10, 2023	March 31, 2023	April 18, 2023	April 25, 2023	GoP	2,236,727.50	2,236,727.50	-	Procurement of Goods/Services
Provision of DPWH Security Services Requirement of Security Personnel to be deployed at DPWH Cavite 1st District Engineering Office, Trece Martires City, Cavite for 12 months (May 2023-April 2024)	DEO	NO	Competitive Bidding	March 15, 2023	April 4, 2023	April 18, 2023	April 25, 2023	GoP	2,524,442.40	-	2,524,442.40	Procurement of Goods/Services
Purchasing of GNSS RTK Equipment to be used in the field operations of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 17, 2023	April 4, 2023	April 18, 2023	April 25, 2023	GoP	5,940,000.00	-	5,940,000.00	Procurement of Goods/Services
Purchasing of Construction Materials for the Installation of Prismatic Safety Devices of Bridges along National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	March 27, 2023	April 19, 2023	GoP	906,380.00	906,380.00	-	Procurement of Goods/Services

Purchasing of Various Road Safety Devices to be used in the Maintenance of National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 20, 2023	April 11, 2023	April 18, 2023	April 25, 2023	GoP	3,983,289.75	3,983,289.75	-	Procurement of Goods/Services
Purchasing of Outdoor Audio Visual Equipment to be installed within the premises of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	March 21, 2023	April 11, 2023	April 18, 2023	April 28, 2023	GoP	7,499,000.00	-	7,499,000.00	Procurement of Goods/Services
Purchase of meals including accommodation for the employees 2023 Strategic Planning Activity of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	April 3, 2023	April 3, 2023	GoP	990,000.00	-	990,000.00	Procurement of Goods/Services
Purchase of various materials to be used in the 2023 Strategic Planning Activity of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	April 3, 2023	April 12, 2023	GoP	129,475.00	-	129,475.00	Procurement of Goods/Services
Purchasing of Oil and Lubricants for the Preventive Maintenance of Various Vehicles and Equipment for the Maintenance of National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 2, 2023	May 11, 2023	GoP	307,492.00	307,492.00	-	Procurement of Goods/Services
Purchasing of Genuine Ineo Printer Parts for the repair of various IT Equipment owned by DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 22, 2023	May 31, 2023	GoP	28,566.00	-	28,566.00	Procurement of Goods/Services
Purchasing of Genuine Kyocera Printer Parts for the repair of Taskalfa Printer under Finance Section of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 22, 2023	May 31, 2023	GoP	17,127.20	-	17,127.20	Procurement of Goods/Services
Purchasing of Air Conditioning Unit to be installed in the Office of the District Engineer, DPWH Cavite 1st DEO, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	May 25, 2023	June 2, 2023	GoP	49,000.00	-	49,000.00	Procurement of Goods/Services

Purchasing of Color Laser A3 Printers for the use of various sections under DPWH Cavite 1st DEO, Trece Martires City	DEO	NO	Competitive Bidding	May 23, 2023	June 14, 2023	June 27, 2023	July 4, 2023	GoP	1,900,800.00	-	1,900,800.00	Procurement of Goods/Services
Purchase of Supplies for Automated Traffic Data Collection Program and other NRTSP Related Activities for CY 2023	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 5, 2023	June 9, 2023	GoP	428,800.00	-	428,800.00	Procurement of Goods/Services
Purchase of Fuel, Oil and other vehicle Lubricants to be used by service vehicles and equipment included in the Official Inventory List of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	Competitive Bidding	May 30, 2023	June 20, 2023	July 4, 2023	July 11, 2023	GoP	2,311,200.00	-	2,311,200.00	Procurement of Goods/Services
Purchasing of Construction Materials for the Re-painting of National Bridges, Railing and Curve & Gutter along various National Roads under DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 13, 2023	June 22, 2023	GoP	790,727.00	790,727.00	-	Procurement of Goods/Services
Purchasing of various Janitorial and GSO Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 14, 2023	July 7, 2023	GoP	572,060.00	-	572,060.00	Procurement of Goods/Services
Purchasing of various Office Supplies for the use of DPWH Cavite 1st District Engineering Office, Trece Martires City	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 14, 2023	July 3, 2023	GoP	687,009.50	-	687,009.50	Procurement of Goods/Services
Purchasing of Office Equipment, Furnitures and other electrical supplies for the use of various sections under DPWH Cavite 1st District Engineering Office	DEO	NO	NP-53.9 Small Value Procurement	N/A	N/A	June 19, 2023	June 28, 2023	GoP	661,595.00	-	661,595.00	Procurement of Goods/Services

DPWH Cavite 1st DEO Indicative Annual Procurement Plan for FY 2024 (Consultancy)

Conduct of Consultancy Services for the Parcellary Survey of Road Project in Brgy. Punta, Tanza, CaviteCavite	DEO	NO	Competitive Bidding	Sep. 11, 2023	Oct. 05, 2023	Oct. 19, 2023	Oct. 25, 2023	GoP	750,000.00		750,000.00	Parcellary Survey of Road
---	-----	----	---------------------	---------------	---------------	---------------	---------------	-----	------------	--	------------	---------------------------

Submitted By:




REYNANTE B. SALAZAR, SR.
BAC Secretariat

Recommended By:



NENETTE K. IGNA
BAC Chairperson

Approved By:



ROLANDO F. VALDEZ
District Engineer