

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	P00909 515MN	25NA0001 Road Widening - Tertiary Roads, Agusan- Malaybalay Rd - K1271 + (-041) - K1271 + 059, K1271 + 099.80 - K1271 + 149, K1272 + 631 - K1272 + 635, K1272 + 675.80 - K1272 + 679.80, K1275 + 217 - K1275 + 221, K1275 + 251.25 - K1275 + 255.25, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 25 - Dec. 01, 2024	Dec. 16, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	2,419,620.00	0	2,419,620.00	Road Widening
2	P00909 877MN	25NA0002 Retrofitting of Permanent Bridges, Lingayao Bridge (B00799MN) along Agusan-Malaybalay Rd, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Nov. 25 - Dec. 01, 2024	Dec. 16, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	34,300,000.00	0	34,300,000.00	Retrofitting of Bridges
3	P00910 041MN	25NA0003 Widening of Permanent Bridges, Magus Parallel Br. along Agusan- Malaybalay Rd	Construc tion Section	YES	Competit ive Bidding	Nov. 25 - Dec. 01, 2024	Dec. 16, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	62,725,000.00	0	62,725,000.00	Widening of Bridges

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	P00909 995MN	25NA0004 Widening of Permanent Bridges, Mat-i Br. (B01857MN) along Agusan-Malaybalay Rd	Construction Section	YES	Competitive Bidding	Nov. 28 - Dec. 04, 2024	Dec. 17, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	48,250,000.00	0	48,250,000.00	Widening of Bridge
5	P00909 128MN	25NA0005 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Rd, Buenavista-Bunaguit Rd - K1273 + 185 - K1273 + 298	Construction Section	YES	Competitive Bidding	Nov. 28 - Dec. 04, 2024	Dec. 17, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	108,939,820.00	0	108,939,820.00	Construction of Road Slope Protection Structure
6	P00909 129MN	25NA0006 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Buenavista-Bunaguit Rd - K1274 + 690 - K1274 + 780	Construction Section	YES	Competitive Bidding	Nov. 28 - Dec. 04, 2024	Dec. 17, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	57,900,000.00	0	57,900,000.00	Construction of Road Slope Protection Structure

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	P00909 130MN	25NA0007 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Buenavista-Bunaguit Rd - K1280 + 750 - K1280 + 810	Construc tion Section	YES	Competit ive Bidding	Nov. 28 - Dec. 04, 2024	Dec. 17, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	29,400,000.00	0	29,400,000.00	Construction of Road Slope Protection Structure
8	P00909 408MN	25NA0008 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1279 + 325 - K1279 + 829	Construc tion Section	YES	Competit ive Bidding	Dec. 02- 08, 2024	Dec.20, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	39,200,000.00	0	39,200,000.00	Road Widening
9	P00909 409MN	25NA0009 Road Widening - Tertiary Roads, Buenavista-Bunaguit Rd - K1259 + 000 - K1260 + 000, K1262 + 327 - K1263 + 000	Construc tion Section	YES	Competit ive Bidding	Dec. 02- 08, 2024	Dec.20, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	46,160,940.00	0	46,160,940.00	Road Widening

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	P00909 410MN	25NA0010 Road Widening - Tertiary Roads, Buenavista-Bunaguit Rd - K1264 + 000 - K1265 + 000	Construc tion Section	YES	Competit ive Bidding	Dec. 02-08, 2024	Dec.20, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	27,006,840.00	0	27,006,840.00	Road Widening
11	P00909 411MN	25NA0011 Road Widening - Tertiary Roads, Buenavista-Bunaguit Rd - K1270 + 000 - K1270 + 803	Construc tion Section	YES	Competit ive Bidding	Dec. 02-08, 2024	Dec.20, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	21,463,960.00	0	21,463,960.00	Road Widening
12	P00920 126MN	25NA0012 Construction of Flood Control Structure, Guinoyoran River, Downstream Section, Santiago, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	62,213,550.00	0	62,213,550.00	Flood Control Structure
13	P00920 132MN	25NA0013 Construction of River Bank Protection along Guihao-an River, Barangay Rizal, Buenavista, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	62,213,550.00	0	62,213,550.00	Slope Protection

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	P00920 232MN	25NA0014 Construction of Sabo Dam along Tacub Creek, Amontay CIS, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	14,700,000.00	0	14,700,000.00	Flood Control Structure
15	P00920 233MN	25NA0015 Construction of Sabo Dam along Baleguian Creek, Maraiguang CIS, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	14,700,000.00	0	14,700,000.00	Flood Control Structure
16	P00934 874MN	24NA0016 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, NRJ-Comagascas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	19,600,000.00	0	19,600,000.00	Road Concreting

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	P00935 073MN	24NA0017 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. Maharlika Highway (Surigao-Agusan Section)-Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	4,900,000.00	0	4,900,000.00	Road Concreting
18	P00935 814MN	25NA0018 Construction of Road, Colorado - Coro, Barangay Colorado, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	29,700,000.00	0	29,700,000.00	Road Concreting
19	P00935 815MN	25NA0019 Construction of Road along Seawall Dike from Barangay Santo Rosario to Barangay Santo Niño, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	9,900,000.00	0	9,900,000.00	Road Concreting

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	P00935 860MN	25NA0020 Construction of Seawall protecting Carmen National High School, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	54,450,000.00	0	54,450,000.00	Construction of Flood Mitigation Structure
21	P00935 917MN	25NA0021 Construction of Slope Protection Structure, Calibunan Creek from Purok 4 to Purok 11, Barangay Calibunan, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	9,900,000.00	0	9,900,000.00	Construction of Slope Protection Structure
22	P00936 744MN	25NA0022 Construction of Multi-Purpose Building (Covered Court), Barangay 7, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	7,920,000.00	0	7,920,000.00	Construction of Multi-purpose Building

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	P00936 745MN	25NA0023 Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 10, Buenavista, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 02-08, 2024	Dec.23, 2024	Jan. 20, 2025	Jan. 25, 2025	GoP	7,920,000.00	0	7,920,000.00	Rehabilitatio n/ Major Repair of Multi Purpose Building
24	P00936 746MN	25NA0024 Construction of Multi-Purpose Building, Barangay Culit, Nasipit, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 05-11, 2024	Dec.24, 2024	Jan. 25, 2025	Jan. 30, 2025	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-purpose Building
25	P00936 747MN	25NA0025 Construction of Multi-Purpose Building (Barangay Hall), Barangay Doña Rosario, Tubay, Agusan del Norte	Construc tion Section	YES	Competit ive Bidding	Dec. 05-11, 2024	Dec.24, 2024	Jan. 25, 2025	Jan. 30, 2025	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-purpose Building

**DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS**

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	P00936 748MN	25NA0026 Construction of Multi-Purpose Building (Covered Court), Caloc-an Elementary School, Barangay Caloc-An, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 05-11, 2024	Dec.24, 2024	Jan. 25, 2025	Jan. 30, 2025	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building
27	P00936 749MN	25NA0027 Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Tagbuyacan, Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 05-11, 2024	Dec.24, 2024	Jan. 25, 2025	Jan. 30, 2025	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building
28	P00936 941MN	25NA0028 Construction of Water Supply System - Level II, New Evacuation Center, Purok 5, Seringan, Barangay Poblacion, Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 09-15, 2024	Jan. 03, 2025	Jan. 27, 2025	Jan. 31, 2025	GoP	4,950,000.00	0	4,950,000.00	Water Collection System

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	P00920 231MN	25NA0029 Construction of Slope Protection Structure, Map IS, Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Dec. 09-15, 2024	Jan. 03, 2025	Jan. 27, 2025	Jan. 31, 2025	GoP	14,700,000.00	0	14,700,000.00	Construction of Slope Protection Structure
30	P00934 952MN	25NA0030 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Durian to Sitio San Jose, Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Dec. 26-Jan. 1, 2025	Jan. 16, 2025	Feb. 03, 2025	Feb. 10, 2025	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
31	P00934 954MN	25NA0031 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones/Brgy. Maningalao and Durian, Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Dec. 26-Jan. 1, 2025	Jan. 16, 2025	Feb. 03, 2025	Feb. 10, 2025	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	P00934 956MN	25NA0032 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Road connecting Brgys. Mat-I and E.G. Montilla, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 27-Jan. 2, 2025	Jan. 16, 2025	Feb. 06, 2025	Feb. 13, 2025	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
33	P00934 957MN	25NA0033 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Katipunan and Brgy. Bonifacio, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 27-Jan. 2, 2025	Jan. 16, 2025	Feb. 06, 2025	Feb. 13, 2025	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
34	P00934 958MN	25NA0034 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Katipunan to Brgy. Rosario Road, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 27-Jan. 2, 2025	Jan. 16, 2025	Feb. 06, 2025	Feb. 13, 2025	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertise ment/Post ing of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	P00934 959MN	25NA0035 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. San Isidro to Brgy. Rosario Road, Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Dec. 27- Jan. 2, 2025	Jan. 16, 2025	Feb. 06, 2025	Feb. 13, 2025	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
36	P00935 072MN	25NA0036 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Lingayao-Interim Barangay of Lawan- Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro- Forestry Development Project, Las Nieves, Agusan del Norte	Construc tion Section	NO	Competit ive Bidding	Dec. 28- Jan. 3, 2025	Jan. 17, 2025	Feb. 07, 2025	Feb. 13, 2025	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS


No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	P00935382MN	25NA0037 Construction of Road, connecting Barangay Bonifacio to Barangay M. Calo, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28-Jan. 3, 2025	Jan. 17, 2025	Feb. 07, 2025	Feb. 13, 2025	GoP	48,250,000.00	0	48,250,000.00	Concreting of Road
38	P00935383MN	25NA0038 Construction of Road, connecting Barangay San Isidro to Barangay Rosario, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28-Jan. 3, 2025	Jan. 17, 2025	Feb. 07, 2025	Feb. 13, 2025	GoP	48,250,000.00	0	48,250,000.00	Concreting of Road
39	P00935384MN	25NA0039 Construction of Road, connecting Barangay Durian to Barangay Casiklan, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28-Jan. 3, 2025	Jan. 17, 2025	Feb. 07, 2025	Feb. 13, 2025	GoP	56,787,355.00	0	56,787,355.00	Concreting of Road
40	P00935385MN	25NA0040 Rehabilitation of Road, connecting Barangay Malicato to Barangay San Isidro, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28-Jan. 3, 2025	Jan. 17, 2025	Feb. 07, 2025	Feb. 13, 2025	GoP	48,250,000.00	0	48,250,000.00	Concreting of Road

**DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Indicative Annual Procurement Plan FY 2025
CIVIL WORKS**

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	P00935 386MN	25NA0041 Construction of Road, connecting Barangay Rosario to Barangay San Roque, Las Nieves, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 28-Jan. 3, 2025	Jan. 17, 2025	Feb. 07, 2025	Feb. 13, 2025	GoP	48,250,000.00	0	48,250,000.00	Concreting of Road

1,127,880,635.00

Prepared By:



PROSPERO R. CACAYAN

Head, Procurement Unit
Head, BAC Secretariat

Recommended for Approval By:


LIZ M. ABRAO
OIC - Assistant District Engineer
BAC Chairperson

Approved By:


ERVIN P. SALANG
OIC - District Engineer