

**(DPWH-Albay 3rd District Engineering Office) Indicative Annual Procurement Plan for FY 2025 (Civil Works)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads-Albay West Coast Rd - K0494 + 000 - K0495 + 400	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 27, 2025	February 06, 2025	GoP	55,003,000.00	0	55,003,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Road
2	Road Widening - Secondary Roads-Albay West Coast Rd - K0490 + 700 - K0491 + 140, K0492 + 000 - K0492 + 476, K0492 + 476 + K0493 + 140, K0493 + 600 - K0494 + 000	Construction Section	YES	Competitive Bidding	November 06, 2024	November 26, 2024	January 27, 2025	February 06, 2025	GoP	88,004,000.00	0	88,004,000.00	Road Widening
3	Road Widening - Secondary Roads-Albay West Coast Rd - K0489 + 631 - K0489 + 792, K0493 + 140 - K0493 + 600	Construction Section	YES	Competitive Bidding	October 28, 2024	November 19, 2024	January 27, 2025	February 06, 2025	GoP	37,124,000.00	0	37,124,000.00	Road Widening
4	Construction of Slope Protection Works at Auxiliary Dam, San Agustin CIS, Libon, Albay	Construction Section	YES	Competitive Bidding	October 17, 2024	November 06, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
5	Construction of Slope Protection Works, HIBIGA RIS, Polangui, Albay	Construction Section	YES	Competitive Bidding	October 17, 2024	November 06, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
6	Construction of Slope Protection Works, Binanowan, Ligao City, Albay	Construction Section	YES	Competitive Bidding	November 07, 2024	November 26, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Slope Protection Works
7	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)- Guinobatan-Jovellar-Donsol Road Leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 19, 2024	December 10, 2024	January 27, 2025	February 06, 2025	GoP	120,000,000.00	0	120,000,000.00	Construction/ Improvement of Access Roads leading to Seaports
8	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-San Isidro-Florista-Panoyoy-Basaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 08, 2024	October 28, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads
9	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages fro Industry and Trade Infrastructure Program - ROLL-IT)-Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	Construction Section	YES	Competitive Bidding	October 17, 2024	November 06, 2024	January 27, 2025	February 06, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction/ Improvement of Access Roads

10	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages fro Industry and Trade Infrastructure Program - ROLL-IT)-Sta. Cruz-Pandan-Upland Central Economic Zone In Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	YES	Competitive Bidding	October 08, 2024	October 28, 2024	January 27, 2025	February 06, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads
11	Construction of Road, Tastas-Oma-oma-Busac-Tandarora-Paulba, Ligao City, Albay	Construction Section	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 06, 2025	GoP	70,000,000.00	0	70,000,000.00	Construction of Road
12	Construction of Road, Phase II, Barangay Maogog to Batacay to Del Rosario, Salvacion to Florista, Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 13, 2024	December 03, 2024	January 27, 2025	February 06, 2025	GoP	35,997,000.00	0	35,997,000.00	Construction of Road
13	Road Widening - Secondary Roads-Ligao-Pio Duran Rd - K0508 + 525 - K0508 + 795, K0508 + 966 - K0509 + 800	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 07, 2025	February 17, 2025	GoP	65,000,000.00	0	65,000,000.00	Road Widening
14	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Polangui-Albay West Coast Road leading to Beaches, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 07, 2025	February 17, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction/ Improvement of Access Roads
15	Construction of Bridge, Barangay Alnay, Polangui, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 07, 2025	February 17, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
16	Construction of Bridge, Barangay Batbat, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 08, 2025	January 28, 2025	February 07, 2025	February 17, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
17	Construction of Bridge, Barangay Maynaga, Polangui, Albay	Construction Section	NO	Competitive Bidding	January 15, 2025	February 04, 2025	February 17, 2025	February 27, 2025	GoP	7,000,000.00	0	7,000,000.00	Construction of Bridge
18	Construction of Bridge, Barangay Ponso, Polangui, Albay	Construction Section	NO	Competitive Bidding	January 15, 2025	February 04, 2025	February 17, 2025	February 27, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Bridge
19	Construction of Road, Barangay Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	January 15, 2025	February 04, 2025	February 17, 2025	February 27, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
20	Construction of Road, Barangay Buga, Libon, Albay	Construction Section	NO	Competitive Bidding	January 15, 2025	February 04, 2025	February 17, 2025	February 27, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
21	Construction of Road, Barangay Cagmanaba, Oas, Albay	Construction Section	NO	Competitive Bidding	January 15, 2025	February 04, 2025	February 17, 2025	February 27, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
22	Construction of Road, Barangay Caratagan, Pioduran, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 18, 2025	February 28, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
23	Construction of Road, Barangay Cuyaoayao, Pioduran, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 18, 2025	February 28, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
24	Construction of Road, Barangay Inascan,Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 18, 2025	February 28, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
25	Construction of Road, Barangay Lower Binogsacan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 18, 2025	February 28, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
26	Construction of Road, Barangay Nagas, Oas, Albay	Construction Section	NO	Competitive Bidding	January 17, 2025	February 05, 2025	February 18, 2025	February 28, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
27	Construction of Road, BarangayTobgon, Oas, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road
28	Construction of Road, Barangay Villa Paz, Jovellar, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Road

29	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Agpay, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	2,500,000.00	0	2,500,000.00	Construction (Completion) of Multi-Purpose Building
30	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Paulog, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	2,500,000.00	0	2,500,000.00	Construction (Completion) of Multi-Purpose Building
31	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sinungtan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 23, 2025	February 11, 2025	February 24, 2025	March 06, 2025	GoP	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
32	Construction of Multi-Purpose Building (Barangay Hall), Barangay Apad, Polangui, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	February 28, 2025	March 10, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
33	Construction of Multi-Purpose Building (Barangay Hall), Barangay Casinagan, Oas, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	February 28, 2025	March 10, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
34	Construction of Multi-Purpose Building (Covered Court), Barangay Alongong, Libon, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	February 28, 2025	March 10, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
35	Construction of Multi-Purpose Building (Covered Court), Barangay Balite, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	February 28, 2025	March 10, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
36	Construction of Multi-Purpose Building (Covered Court), Barangay Bololo, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 28, 2025	February 18, 2025	February 28, 2025	March 10, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
37	Construction of Multi-Purpose Building (Covered Court), Barangay Calpi, Oas, Albay	Construction Section	NO	Competitive Bidding	January 31, 2025	February 19, 2025	March 03, 2025	March 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
38	Construction of Multi-Purpose Building (Covered Court), Barangay Inamnan Pequeno, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 31, 2025	February 19, 2025	March 03, 2025	March 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
39	Construction of Multi-Purpose Building (Covered Court), Barangay Itaran, Polangui, Albay	Construction Section	NO	Competitive Bidding	January 31, 2025	February 19, 2025	March 03, 2025	March 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
40	Construction of Multi-Purpose Building (Covered Court), Barangay Malpon, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 31, 2025	February 19, 2025	March 03, 2025	March 13, 2025	GoP	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
41	Construction of Multi-Purpose Building (Covered Court), Barangay Mayag, Oas, Albay	Construction Section	NO	Competitive Bidding	January 31, 2025	February 19, 2025	March 03, 2025	March 13, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
42	Construction of Multi-Purpose Building (Covered Court), Barangay Panganiran, Rioduran, Albay	Construction Section	NO	Competitive Bidding	February 05, 2025	February 25, 2025	March 10, 2025	March 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
43	Construction of Multi-Purpose Building (Covered Court), Barangay San Pascual, Oas, Albay	Construction Section	NO	Competitive Bidding	February 05, 2025	February 25, 2025	March 10, 2025	March 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
44	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Jovellar, Albay	Construction Section	NO	Competitive Bidding	February 05, 2025	February 25, 2025	March 10, 2025	March 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Oas, Albay	Construction Section	NO	Competitive Bidding	February 05, 2025	February 25, 2025	March 10, 2025	March 20, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building

46	Construction of Multi-Purpose Building (Covered Court), Barangay Bariw Elementary School, Barangay Bariw, Libon, Albay	Construction Section	NO	Competitive Bidding	February 07, 2025	February 26, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
47	Construction of Multi-Purpose Building (Covered Court), Barangay East Carisac Elementary School, Barangay East Carisac, Libon, Albay	Construction Section	NO	Competitive Bidding	February 07, 2025	February 26, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building (Covered Court), Barangay Pioduran National Highschool, Barangay Binodegahan, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 07, 2025	February 26, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
49	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	February 07, 2025	February 26, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
50	Construction of Multi-Purpose Building (Covered Court), Barangay Talisay Elementary School, Barangay Talisay, Oas, Albay	Construction Section	NO	Competitive Bidding	February 07, 2025	February 26, 2025	March 11, 2025	March 21, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
51	Construction of Multi-Purpose Building (Day Care Center), Barangay Bangiawon, Oas, Albay	Construction Section	NO	Competitive Bidding	February 12, 2025	March 04, 2025	March 14, 2025	March 24, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
52	Construction of Multi-Purpose Building, Barangay Nablangbulod, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 12, 2025	March 04, 2025	March 14, 2025	March 24, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
53	Construction of Water Supply System, Brgy. Quitago, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 12, 2025	March 04, 2025	March 14, 2025	March 24, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply System
54	Construction of Water Supply System, Brgy. San Juan, Oas, Albay	Construction Section	NO	Competitive Bidding	February 12, 2025	March 04, 2025	March 14, 2025	March 24, 2025	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply System

Prepared by:

  
**RUBIROSA A. NOTA**  
 Head, BAC Secretariat

Checked by:

  
**EDDIE A. HERNANDEZ**  
 BAC Chairperson

Submitted by:

  
**NANCY D. DOLOIRAS**  
 Assistant District Engineer

Approved:

  
**CORNELIO J. RELATIVO, JR.**  
 OIC - District Engineer



**(DPWH-Albay 3rd District Engineering Office) Indicative Annual Procurement Plan for FY 2025 (Goods and Services)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paolog, Ligao City, (12 Months)	Administrative Section	NO	Competitive Bidding	January 02, 2025	January 22, 2025	February 04, 2025	February 14, 2025	GoP	2,440,175.98	0	2,440,175.98	Outsourcing of Security Services
2	Outsourcing of Janitorial Services, DPWH Albay 3rd DEO, Paolog, Ligao City, (12 Months)	Administrative Section	NO	Competitive Bidding	January 02, 2025	January 22, 2025	February 04, 2025	February 14, 2025	GoP	2,323,977.12	0	2,323,977.12	Outsourcing of Janitorial Services
3	Purchase of Laboratory Apparatus and Equipment for Testing of Soil and Miscellaneous Construction Materials at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	January 13, 2025	February 03, 2025	February 17, 2025	February 27, 2025	GoP	2,367,739.50	0	2,367,739.50	Purchase of Laboratory Apparatus and Equipment
4	Purchase of Laboratory Apparatus and Equipment at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	January 13, 2025	February 03, 2025	February 17, 2025	February 27, 2025	GoP	2,500,000.00	0	2,500,000.00	Purchase of Laboratory Apparatus and Equipment
5	Purchase of Laboratory Apparatus and Equipment for Testing of Cement and Asphalt at Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	January 13, 2025	February 03, 2025	February 17, 2025	February 27, 2025	GoP	6,735,715.35	0	6,735,715.35	Purchase of Laboratory Apparatus and Equipment
6	Purchase and Delivery of Survey Instrument	Planning and Design Section	NO	Competitive Bidding	February 18, 2025	March 11, 2025	March 24, 2025	April 04, 2025	GoP	3,000,000.00	0	3,000,000.00	Purchase of Survey Instrument
7	Calibration of Survey Instrument including Repair and Renewal of Registration for the conduct of Preliminary Design Engineering (PDE)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 18, 2025	February 24, 2025	February 28, 2025	March 10, 2025	GoP	500,000.00	0	500,000.00	Calibration of Survey Instrument
8	Purchase of Supplies (Personal Protective Equipment) for the conduct Preliminary Design Engineering (PDE)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 04, 2025	March 10, 2025	March 14, 2025	March 24, 2025	GoP	150,000.00	0	150,000.00	Purchase of Supplies (Personal Protective Equipment)
9	Purchase of IT Equipment Based on Approved DPWH Standard	Planning and Design Section	NO	Competitive Bidding	March 11, 2025	April 01, 2025	April 14, 2025	April 24, 2025	GoP	2,000,000.00	0	2,000,000.00	Purchase of IT Equipment
10	Purchase of Building Design Software with Advanced Functionalities	Planning and Design Section	NO	Competitive Bidding	February 25, 2025	March 17, 2025	April 01, 2025	April 11, 2025	GoP	1,496,695.00	0	1,496,695.00	Purchase of Building Design Software
11	Purchase of Bridge Structural Analysis and Design Software with Advanced Functionalities	Planning and Design Section	NO	Competitive Bidding	March 04, 2025	March 24, 2025	April 07, 2025	April 16, 2025	GoP	2,194,592.00	0	2,194,592.00	Purchase of Bridge Structural Analysis and Design Software
12	Purchase of Supplies for Gender and Development (GAD) National Women's Month and 18th-Day End VAWC Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	March 11, 2025	March 17, 2025	March 21, 2025	March 28, 2025	GoP	200,000.00	0	200,000.00	Purchase of Supplies for Gender and Development (GAD)
13	Purchase of Supplies and Equipment for the conduct of Annual Bridge Management System (BMS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 18, 2025	February 24, 2025	February 28, 2025	March 10, 2025	GoP	250,000.00	0	250,000.00	Purchase of Supplies and Equipment for the conduct of Annual Bridge Management System (BMS)

14	Purchase of Supplies and Equipment for the conduct of Annual Road and Bridge Information Application (RBIA) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 11, 2025	February 17, 2025	February 21, 2025	March 03, 2025	GoP	700,000.00	0	700,000.00	Purchase of Supplies and Equipment
15	Purchase of Supplies and Equipment for the conduct of Annual Road Slope Management System (RSM) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 11, 2025	February 17, 2025	February 21, 2025	March 03, 2025	GoP	250,000.00	0	250,000.00	Purchase of Supplies and Equipment
16	Purchase of Supplies and Equipment for the conduct of Annual Environmental Impact Assessment (EIA) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 29, 2025	February 03, 2025	February 07, 2025	February 17, 2025	GoP	500,000.00	0	500,000.00	Purchase of Supplies and Equipment
17	Purchase of Supplies and Equipment for the conduct of Annual National Road Traffic Survey Program (NRTSP) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 29, 2025	February 03, 2025	February 07, 2025	February 17, 2025	GoP	1,000,000.00	0	1,000,000.00	Purchase of Supplies and Equipment
18	Calibration of Portable Weigh-In Motion (WIM) Axle Weigher for the conduct of Axle Load Survey (ALS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 29, 2025	February 03, 2025	February 07, 2025	February 17, 2025	GoP	120,000.00	0	120,000.00	Calibration of Portable Weigh-In Motion (WIM) Axle Weigher
19	Services for the operation of Axle Load Survey (ALS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 29, 2025	February 03, 2025	February 07, 2025	February 17, 2025	GoP	140,000.00	0	140,000.00	Purchase of Supplies and Equipment
20	Purchase of Supplies and Equipment for the conduct of Annual Pavement Management System (PMS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 05, 2025	February 10, 2025	February 14, 2025	February 24, 2025	GoP	100,000.00	0	100,000.00	Purchase of Supplies and Equipment
21	Purchase of Supplies and Equipment for the conduct of Annual Multi-Year Programming and Scheduling Application (MYPS) Activity FY 2025	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	January 15, 2025	January 20, 2025	January 24, 2025	February 03, 2025	GoP	100,000.00	0	100,000.00	Purchase of Supplies and Equipment
22	Supply and Delivery for Traffic Services Maintenance - Sign Maintenance Along National Roads in Albay 3rd District for 2025	Maintenance Section	NO	Competitive Bidding	February 03, 2025	February 24, 2025	March 10, 2025	March 20, 2025	GoP	1,500,000.00	1,500,000.00	0	Supply and Delivery for Traffic Services Maintenance
23	Supply and Delivery of Materials for: Repainting of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 03, 2025	February 24, 2025	March 10, 2025	March 20, 2025	GoP	1,700,000.00	1,700,000.00	0	Supply and Delivery of Materials
24	Supply and Delivery of Materials for: Resurfacing Unpaved Road Shoulders along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 03, 2025	February 10, 2025	February 14, 2025	February 24, 2025	GoP	980,000.00	980,000.00	0	Supply and Delivery of Materials
25	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 10, 2025	February 17, 2025	February 21, 2025	March 03, 2025	GoP	950,000.00	950,000.00	0	Supply and Delivery of Materials
26	Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 03, 2025	February 24, 2025	March 10, 2025	March 20, 2025	GoP	1,500,000.00	1,500,000.00	0	Supply and Delivery of Materials
27	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 10, 2025	February 17, 2025	February 21, 2025	March 03, 2025	GoP	900,000.00	900,000.00	0	Supply and Delivery of Materials

28	Purchase of Equipment and Accessories to be used in Maintenance of National Road within 3rd District of Albay for 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 17, 2025	February 24, 2025	March 03, 2025	March 13, 2025	GoP	920,000.00	920,000.00	0	Purchase of Equipment and Accessories
29	Supply and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 17, 2025	March 10, 2025	March 24, 2025	April 03, 2025	GoP	2,800,000.00	2,800,000.00	0	Supply and Delivery of Materials
30	Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 17, 2025	February 24, 2025	March 03, 2025	March 13, 2025	GoP	925,000.00	925,000.00	0	Supply and Delivery of Personnel Uniform and Personal Protective Equipments
31	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24, 2025	March 03, 2025	March 07, 2025	March 17, 2025	GoP	980,000.00	980,000.00	0	Supply and Delivery of Materials
32	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24, 2025	March 03, 2025	March 07, 2025	March 17, 2025	GoP	950,000.00	950,000.00	0	Supply and Delivery of Materials
33	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24, 2025	March 03, 2025	March 07, 2025	March 17, 2025	GoP	990,000.00	990,000.00	0	Supply and Delivery of Materials
34	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Ploduran, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24, 2025	March 03, 2025	March 07, 2025	March 17, 2025	GoP	975,000.00	975,000.00	0	Supply and Delivery of Materials
35	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Ploduran Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 03, 2025	March 10, 2025	March 14, 2025	March 24, 2025	GoP	940,000.00	940,000.00	0	Supply and Delivery of Materials
36	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 03, 2025	March 10, 2025	March 14, 2025	March 24, 2025	GoP	960,000.00	960,000.00	0	Supply and Delivery of Materials
37	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Tabaco Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 10, 2025	March 17, 2025	March 21, 2025	March 28, 2025	GoP	910,000.00	910,000.00	0	Supply and Delivery of Materials
38	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 17, 2025	March 24, 2025	March 28, 2025	April 07, 2025	GoP	970,000.00	970,000.00	0	Supply and Delivery of Materials
39	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacolod-San Vicente-Marocmoc-Buga Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 17, 2025	March 24, 2025	March 28, 2025	April 07, 2025	GoP	890,000.00	890,000.00	0	Supply and Delivery of Materials

41	Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 24, 2025	April 01, 2025	April 07, 2025	April 16, 2025	GoP	910,000.00	910,000.00	0	Supply and Delivery of Materials
42	Work Category 19 - Erosion Repair and Control in Roadsides along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 24, 2025	April 01, 2025	April 07, 2025	April 16, 2025	GoP	90,000.00	90,000.00	0	Supply and Delivery of Materials
43	Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	March 24, 2025	April 14, 2025	April 28, 2025	May 08, 2025	GoP	3,500,000.00	3,500,000.00	0	Repair and Maintenance
44	Supply and Delivery of Fuel for use in Various Equipment assigned at Maintenance Section	Maintenance Section	NO	Competitive Bidding	April 01, 2025	April 22, 2025	May 05, 2025	May 15, 2025	GoP	2,000,000.00	2,000,000.00	0	Supply and Delivery of Fuel
45	Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 01, 2025	April 07, 2025	April 14, 2025	April 24, 2025	GoP	950,000.00	950,000.00	0	Parts and Services
46	Supply and Delivery of seat covers and floor mattings for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 01, 2025	April 07, 2025	April 14, 2025	April 24, 2025	GoP	400,000.00	400,000.00	0	Supply and Delivery of seat covers and floor mattings
47	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 07, 2025	April 14, 2025	April 22, 2025	May 02, 2025	GoP	970,000.00	970,000.00	0	Supply and delivery of tires and batteries
48	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 07, 2025	April 14, 2025	April 22, 2025	May 02, 2025	GoP	800,000.00	800,000.00	0	Supply and delivery of lubricants and filters
49	Purchase of one (1) units Dump Truck, 3 way, for use in Road maintenance Activities	Maintenance Section	NO	Competitive Bidding	April 07, 2025	April 28, 2025	May 12, 2025	May 22, 2025	GoP	5,000,000.00	5,000,000.00	0	Purchase of one (1) units Dump Truck
50	Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 07, 2025	April 14, 2025	April 22, 2025	May 02, 2025	GoP	950,000.00	950,000.00	0	Supply and Delivery of Spareparts, accessories and materials

Prepared by:

  
**RUBI ROSA A. NOTA**  
 Head, BAC Secretariat

Checked by:

  
**EDDIE A. HERNANDEZ**  
 BAC Chairperson

Submitted by:

  
**NANCY D. DOLOIRAS**  
 Assistant District Engineer

Approved:


  
**CORNELIO J. RELATIVO, JR.**  
 OIC - District Engineer



(DPWH-Albay 3rd District Engineering Office) Indicative Annual Procurement Plan for FY 2025 (Consulting Services )

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Sub-Soil Analysis and Exploration for FY 2025 Proposed Projects	Planning and Design Section	NO	Competitive Bidding	January 22, 2025	February 18, 2025	February 27, 2025	March 07, 2025	GoP	3,150,000.00	0	3,150,000.00	Sub-Soil Analysis and Exploration


Prepared by:

  
RUBI ROSA A. NOTA  
Head, BAC Secretariat

Checked by:

  
EDDIE A. HERNANDEZ  
BAC Chairperson

Submitted by:

  
NANCY D. DOLOIRAS  
Assistant District Engineer

Approved:

  
CORNELIO J. RELATIVO, JR.  
OIC - District Engineer